

Minutes of the 31st Meeting of the Mumbai Outage Coordination Committee held on 31.12.2024 at 14:00 hrs at MSLDC, Airoli

The 31st Meeting of the Mumbai Outage Coordination Committee was held on 31.12.2024 @ 14:00 hrs at MSLDC, Airoli. The list of participants is enclosed as **ANNEXURE – A.**

The meeting was held under the chairmanship of Chief Engineer I/C (MSLDC).

MSLDC welcomed all the participants of the meeting. MSLDC thanked TPCL, AEML & EHV PC O&M Zone, Vashi, MSETCL for supporting the grid during Diwali Festival & State Election period.

In meeting, the monthly outages for JAN-25 related to Project department, O&M department and Generating Unit outages connected to Mumbai system were discussed, as follows.

1. Project related Outages in Mumbai and MMR.

Project related outages for JAN-25 were discussed and finalized as per **ANNEXURE–B**

Also, O&M departments & Project departments of utilities were instructed to follow the procedures for FTC documentation, EI permissions, NOCs of respective departments/utilities etc. (if required) in view of smoothness in restoration process of outage. Proposed project outages for JAN-25 were discussed and finalized as per **ANNEXURE – B.** Readiness to be submitted in OMS by respective utilities on D-4 basis. Project related outages arriving at last minute or in day ahead OMS system, without detail discussions with MSLDC, will be irrefutably deferred.

All Committee members noted.

2. O & M related Outages in Mumbai and MMR.

O&M related outages for JAN-25 were discussed and finalized as per **ANNEXURE–C.**

The outages will be finalized in the day-ahead outage sheet, as per prevailing system conditions on the proposed outage date.

Readiness to be submitted in OMS by respective utilities on D-4 basis.

All Committee members noted.

3. Unit Outages in Mumbai and MMR.










Due to forced shutdown of TPCL Unit-5 (500 MW), all planned generating unit outages for JAN-25 are to be re-visited, and approved on case to case basis.

Generating Unit outages connected to Mumbai system for JAN-25 were discussed and finalized as per **ANNEXURE-D**.

All Committee members noted.

The meeting concluded with vote of thanks.

31st MOCC meeting on 31.12.2024 @ 14:00 Hrs at 2nd flr Conference Hall, MSLDC, Airoli.

Sr. No.	Name	Designation	Organization / Company	Mobile No.	E-mail	Sign
1	Parikshit Samudre	D.G.M.	AEMIL	9324582595	Parikshit.Samudre@adani.com	
2	Momin Mohd Kashif Raza	Lead Engg.	Tata Power	7057410785	mohammadkashifraza@tatapower.com	
3	Suresh P Sanvat Sarkar	Head - Maint Planning Group	Tata Power	9223550619	Sureshps@tatapower.com	
4	S.S. Bhalekar	Head planning	Tata Power	9220926194	ssbhalak@tatapower.com	
5	S.R. Pripathy	ASST	MSLDC	9324191708	—	
6	S.B. Bhujar	EE	MSETCL	9930496231	ee7120@mahatransco.in	
7	S.H. Wadhwe	EE	MSETCL	8554993603	ee76200@mahatransco.in	
8	Y.N. Bagde	EE	MSETCL	9167006559	ee7220@mahatransco.in	
9	M.M. Pawar	F.E.	MSETCL	7447440969	ee7110@mahatransco.in	
10	A.V. Athawale	EE	MSETCL	8554993643	ee7620@mahatransco.in	
11	N.P. Dubey	Asst	MSETCL	9930496198	adee7639@mahatransco.in	
12	Abhishek Sengupta	Dy EE	MSLDC	9820290766	dyee30p8000@mahatransco.in	
13						
14						
15						
16						
17						
18						
19						
20						

ANNEXURE- B

Maharashtra State Load Despatch Centre

Monthly Outages(MOCM) from 01/Jan/2025 To 31/Jan/2025

Note 1) Outages will be apporved on D-1 basis and will be facilitated as per real time loading/system coditions. 2) Outages may be deferred due to outage approved by WRDLC at 400 level in MSETCL/Powergrid Network on D-1 basis 3) A-Approved, P-Pending, D-Deferred. U-Underreview.															
Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
1	220	GIGAPLEX (PDG)	GIGAPLEX (PDG) - NTT NEON (DC 13) CKT	01-Jan-25	09:00	15-Jan-25	18:00	C	For replacement of 0.4 ACSR Zebra with ACCC Drake HTLS Conductor on 220KV Kalwa Baggaon Line.	MSETCL	MSETCL	For replacement of 0.4 ACSR Zebra with ACCC Drake HTLS Conductor on 220KV Kalwa Baggaon Line.	MOCM		
2	220	KALWA	KALWA - GIGAPLEX (PDG) CKT	01-Jan-25	09:00	15-Jan-25	18:00	C	For replacement of 0.4 ACSR Zebra with ACCC Drake HTLS Conductor on 220KV Kalwa Baggaon Line.	MSETCL	MSETCL	For replacement of 0.4 ACSR Zebra with ACCC Drake HTLS Conductor on 220KV Kalwa Baggaon Line.	MOCM		
3	110	KHOPOLI	KHOPOLI - BHIVPURI CKT - 2	02-Jan-25	06:00	02-Jan-25	10:00	D	Disconnection of Line side GOD to CT jumpers & CT replacement work. Own breaker will be out for 6 days.	TATA	TATA	Khopoli Bhivpuri -1, Khopoli Davdi, Khopoli Karanjade, Bhira Khopoli 2 and Khopoli Bhokarpada will remain in service. No generation restriction.	MOCM		
4	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT 1 / CARNAC 7	02-Jan-25	06:00	02-Jan-25	14:00	D	Loop open & coil back towards KVTL Vikhroli side of 220kV Trombay KVTL Vikhroli 1 Carnac 7 Line at loc. 34 for 15 days line will be available between Trombay and Carnac	TATA	TATA	220KV Trombay KVTL Vikhroli 1, 2,3,4 (300MW each) , Tata Trombay MSETCL Trombay 1 (Capacity 600MW) are in service will feed Trombay Load 650 MW	MOCM		
5	220	KHARGHAR	TBC @ KHARGHAR	02-Jan-25	08:00	02-Jan-25	18:30	D	For Routine Maintenance & Testing Work	MSETCL	MSETCL	220kV ICT 2 LV bay via TBC & ICT 2 will be in service through TBC.	MOCM		
6	220	AIROLI KNOWLEDGE PARK	EKLAHARE (GCR) - AIROLI KNOW PARK	03-Jan-25	07:00	03-Jan-25	17:00	D	For safety purpose during installation of supporting members on cross arms of newly erected monopoles in b/w TL No. 629-633.	MSETCL	MSETCL	For safety purpose during installation of supporting members on cross arms of newly erected monopoles in b/w TL No. 629-633.	MOCM		
7	220	NERUL	NERUL - SEAWOOD CABLE CKT - 1	03-Jan-25	09:00	03-Jan-25	18:00	D	220kV TSS I line will be under outage for Diagnostic and testing work. - 220kV TSS I load will be shifted on 220kV TSS II.	MSETCL	MSETCL	220kV TSS I line will be under outage for Diagnostic and testing work. - 220kV TSS I load will be shifted on 220kV TSS II.	MOCM		
8	220	WADA	PADGHE - WADA	03-Jan-25	09:00	03-Jan-25	18:00	D	Damage Conductor Repair work & Routine maintenance work.	MSETCL	MSETCL	Damage Conductor Repair work & Routine maintenance work.	MOCM		
9	220	KALWA	220/100 KV 200 MVA ICT 3 @ KALWA	03-Jan-25	09:00	03-Jan-25	18:00	D	Diagnosing testing, and R&M work and Hotspot attending work	MSETCL	MSETCL	Diagnosing testing, and R&M work and Hotspot attending work	MOCM		
10	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT 2	03-Jan-25	16:00	03-Jan-25	06:00	D	Shifting of 220kV Trombay KVTL Vikhroli 2 Line on 110kV Dharavi Vikhroli 1 Line	TATA	TATA	220KV Trombay KVTL Vikhroli 2,3,4 (300MW each) , Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 650 MW	MOCM		

Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
11	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT - 2	03-Jan-25	16:00	04-Jan-25	06:00	D	Shifting of 220kV Trombay KVTL Vikhroli 2 Line on 110kV Dharavi Vikhroli 1 Line	TATA	TATA	220KV Trombay KVTL Vikhroli 2,3,4 (300MW each) , Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 650 MW	MOCM		
12	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT - 3	03-Jan-25	22:00	04-Jan-25	02:00	C	Simultaneous outages of 20kV Trombay KVTL Vikhroli 2 Line, 220kV Trombay KVTL Vikhroli 3 Line & 110kV Dharavi Vikhroli 1 Line required for shifting of I220KV Trombay KVTL Vikhroli-2 ine on 110KV DV-1.110kV Dharavi Vikhroli 1 Line remains out for 10 days as 220kV Tro-KVTL Vikhroli 2 is shifted on DV1 Line for tower erection at loc. 48	TATA	TATA	220KV Trombay KVTL Vikhroli 1,4 (300MW each) , Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 650 MW	MOCM		
13	220	BOISAR-II	GHODBUNDER - MSETCL BOISAR	04-Jan-25	06:00	04-Jan-25	20:00	D	Shifting of 220 KV M/C Boisar-Borivali & Boisar - Ghodbandar line on ERS towers (10 no.) and erection & stringing between 4 no. of in line lattice towers for height raising of said line for NHSRCL Between Loc. No. 18 to 21. This arrangement will be kept till 19.01.2024.	MSETCL	MSETCL	Simultaneous outage is required on 220 KV M/C Boisar-Borivali & Boisar - Ghodbandar line	MOCM		
14	220	BOISAR-II	BORIVALI - BOISAR II LINE	04-Jan-25	06:00	04-Jan-25	20:00	D	Shifting of 220 KV M/C Boisar-Borivali & Boisar - Ghodbandar line on ERS towers (10 no.) and erection & stringing between 4 no. of in line lattice towers for height raising of said line for NHSRCL Between Loc. No. 18 to 21. This arrangement will be kept till 19.01.2024.	MSETCL	MSETCL	Simultaneous outage is required on 220 KV M/C Boisar-Borivali & Boisar - Ghodbandar line	MOCM		
15	220	TEMGHAR	TEMGHAR - KALWA	04-Jan-25	08:00	04-Jan-25	17:00	D	To replace damaged bottom ph. jumper at TL No. 18	MSETCL	MSETCL	Work will be carried out by AMC agency	MOCM		
16	220	KALWA	TEMGHAR - KALWA	04-Jan-25	08:00	04-Jan-25	17:00	D	To replace damaged bottom ph. jumper at TL No. 18	MSETCL	MSETCL	To replace damaged bottom ph. jumper at TL No. 18	MOCM		

Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
17	220	TROMBAY (MSETCL)	TROMBAY - KALWA	04-Jan-25	08:00	04-Jan-25	22:00	D	1) For 220kV Line & Main Bus Isolator(Main Bus Isolator jumper disconnection & connection after erection of Isolator will be carried out by Hot line unit Kalwa) replacement work in LE scheme by the agency 2) Diagnostic testing work & 3)RM work	MSETCL	MSETCL	1) For 220kV Line & Main Bus Isolator(Main Bus Isolator jumper disconnection & connection after erection of Isolator will be carried out by Hot line unit Kalwa) replacement work in LE scheme by the agency 2) Diagnostic testing work & 3)RM work	MOCM		
18	220	TIFIL	MAIN BUS-PT @TIFIL	04-Jan-25	09:00	04-Jan-25	16:00	D	Replacement of 220kV Bus PT Set.(R Y B Ph PT)	MSETCL	MSETCL	1.Prior to open the 220kV Bus PT isolator, 220kV TFIPL-Nxtra line hand tripped. 2.Disabling the Distance protection function of 220kV STT line and 220kV Nxtra line. 3.Then open the bus section 1 & section 2 isolator along with bus PT isolator. 4. Charge the 220kV Nxtra line. 5. While taking the 220kV Bus PT set in service, 220kV TFIPL-Nxtra line will again hand tripped	MOCM		
19	220	BHIRA (T)	BHIRA - KARANJADE 7	05-Jan-25	07:00	05-Jan-25	17:00	D	Relay testing	TATA	TATA	Bhira Karanjade 8 and 110KV Bhira Davdi and bhira Khopoli 2 lines will remain in service.	MOCM		
20	220	VASAI-II	KAMBA - VASAI	05-Jan-25	09:00	05-Jan-25	18:00	D	Damage Conductor Replace work	MSETCL	MSETCL	Damage Conductor Replace work	MOCM		
21	220	KALWA	220/100 KV 200 MVA ICT 1 @ KALWA	05-Jan-25	09:00	05-Jan-25	18:00	D	Diagnostic testing, and R&M work	MSETCL	MSETCL	Diagnostic testing, and R&M work	MOCM		
22	220	KAMBA	KAMBA - VASAI	05-Jan-25	10:00	05-Jan-25	14:00	D	For attending Hotspot on Line Isolator	MSETCL	MSETCL	Hotspot attending work	MOCM		
23	110	SALSETTE	KALYAN KALWA SALSETTE 2	06-Jan-25	08:00	06-Jan-25	17:00	D	CT and CVT testing	TATA	TATA	110KV Kalwa Kalyan ,KKS 1 and Bhivpuri generation is available for feeding Kalyan and ambernath load	MOCM		
24	220	MULUND	KALWA - MULUND 2	07-Jan-25	09:00	07-Jan-25	17:00	D	1. CT Diagnostic testing work 2. CB Diagnostic work. 3. Bay Maintenance work. 4. 29F & 29C isolator maintenance work by removing Jumper with help of Hotline Unit.	MSETCL	MSETCL	1. CT Diagnostic testing work 2. CB Diagnostic work. 3. Bay Maintenance work. 4. 29F & 29C isolator maintenance work by removing Jumper with help of Hotline Unit.	MOCM		
25	220	URAN	URAN - ULWE GIS CKT - 1	07-Jan-25	09:00	07-Jan-25	18:00	D	Twin Jumpering work	MSETCL	MSETCL	nil	MOCM		
26	110	KHOPOLI	KHOPOLI - BHIVPURI CKT - 2	08-Jan-25	08:00	08-Jan-25	17:00	D	Disconnection of Line side GOD to CT jumpers & CT replacement work	TATA	TATA	Emergency clearance one hour. 110KV Khopoli Bhivpuri1,Bhivpuri Neral and Bhivpuri Ambernath 1 lines will remain in service	MOCM		
27	220	GHODBUNDER	MAIN BUS - 2 @ GHODBUNDER	08-Jan-25	09:00	08-Jan-25	17:00	D	1. Annual Maintenance of AIS Bus-2 2.Tan delta test of R-Y-B IVTs .	AEML	AEML	All feeders to be shifted on Main Bus-1 & all equipment to be taken on TBC One by One	MOCM		
28	220	MULUND	TROMBAY - MULUND	08-Jan-25	09:00	08-Jan-25	17:00	D	1. CT Diagnostic testing work 2. Bay Maintenance work. 3. 29F & 29C isolator maintenance work by removing Jumper with help of Hotline Unit.	MSETCL	MSETCL	1. CT Diagnostic testing work 2. Bay Maintenance work. 3. 29F & 29C isolator maintenance work by removing Jumper with help of Hotline Unit.	MOCM		

Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
29	220	URAN	URAN - ULWE GIS CKT - 2	08-Jan-25	09:00	08-Jan-25	18:00	D	Twin jumpering work	MSETCL	MSETCL	nil	MOCM		
30	220	PADGHE	EKLAHARE (OCR) - PADGHE	08-Jan-25	09:30	08-Jan-25	17:30	D	1) Bay Maintenance Work. 2) Diagnostic Testing work.	MSETCL	MSETCL	1) Bay Maintenance Work. 2) Diagnostic Testing work.	MOCM		
31	220	BOISAR-II	BORIVALI - BOISAR II LINE	09-Jan-25	06:00	12-Jan-25	23:00	C	A) During the outage on 220kV Boisar-Borivali line, following work will be carried out 09.01.2025 (1-day Outage) 1. Taking out Bay 14 i.e. 220kV Borivali Line. 2. Line reorientation work to terminate it on Bay 13. Disconnecting the circuit from Loc. No. Ex.1 (Naro Base M/c) to gantry of bay-14. 3. Dismantling of cross-arm towards bay-14 of Loc. No. Ex.1 4. Replacement of 2 nos. existing WT with new wave trap 2000A at bay-14. Removal of LMU. Shifting of HF Cable to Bay 213(only laying). 5. Stringing of HTLS	MSETCL	MSETCL	Work under the scheme of "Providing permanent second source from 400kV PGCIL (Boisar) S/S to 220kV Nalasopara S/S. outages are inter related for the said work."	MOCM		
32	220	TROMBAY (MSETCL)	220/100 KV 200 MVA ICT 3 @ TROMBAY	09-Jan-25	08:00	09-Jan-25	17:00	D	For 1) LV CB mech overhauling work 2) diagnostic testing of equipments & 3) RM work	MSETCL	MSETCL	For 1) LV CB mech overhauling work 2) diagnostic testing of equipments & 3) RM work	MOCM		
33	220	GHODBUNDER	MAIN BUS - 2 @ GHODBUNDER	09-Jan-25	09:00	09-Jan-25	17:00	D	1. Annual Maintenance of AIS Bus-2 2. Tan delta test of R-Y-B IVTs .	AEML	AEML	All feeders to be shifted on Main Bus-1 & all equipment to be taken on TBC One by One	MOCM		
34	220	WAGHIVALI (MSETCL)	KHARGHAR - WAGHIVALI (MSETCL) CKT - 1	09-Jan-25	09:00	09-Jan-25	18:00	D	Twin jumpering work	MSETCL	MSETCL	nil	MOCM		
35	220	BORIVALI	AAREY - MSETCL BORIVALI CKT - 1	10-Jan-25	06:00	12-Jan-25	06:00	C	Repair/Replacement MSETCL Borivali Y phase 489A Isolator of MSETCL Borivali - AEML Borivali Line 1.	AEML	AEML	-	MOCM		
36	220	BORIVALI	AEML BORIVALI -MSETCL BORIVALI CKT -1	10-Jan-25	06:00	12-Jan-25	06:00	C	Repair/Replacement MSETCL Borivali Y phase 489A Isolator of MSETCL Borivali - AEML Borivali Line 1.	AEML	AEML	-	MOCM		
37	220	BORIVALI	GORAI -MSETCL BORIVALI CKT - 1	10-Jan-25	06:00	12-Jan-25	06:00	C	Repair/Replacement MSETCL Borivali Y phase 489A Isolator of MSETCL Borivali - AEML Borivali Line 1.	AEML	AEML	-	MOCM		

Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
38	220	BORIVALI	BUS COUPLER @ BORIVALI	10-Jan-25	06:00	12-Jan-25	06:00	C	Repair/Replacement MSETCL Borivali Y phase 489A Isolator of MSETCL Borivali - AEML Borivali Line 1.	AEML	AEML	-	MOCM		
39	220	BORIVALI	MAIN BUS SECTION - 1 @ BORIVALI	10-Jan-25	06:00	12-Jan-25	06:00	C	Repair/Replacement MSETCL Borivali Y phase 489A Isolator of MSETCL Borivali - AEML Borivali Line 1.	AEML	AEML	-	MOCM		
40	220	TIFIL	TIFIL - STT GLOBAL GIS	10-Jan-25	07:00	10-Jan-25	12:00	D	For chemical cleaning of disc insulator strings at TL No. 2 to 6	MSETCL	MSETCL	For chemical cleaning of disc insulator strings at TL No. 2 to 6	MOCM		
41	220	KALWA	KALWA - SIEMENS	10-Jan-25	08:00	10-Jan-25	18:00	D	1) CT replacment work, 2) Bus Isolator maintenance work, and Bus jumper open by Hot line method	MSETCL	MSETCL	1) CT replacment work, 2) Bus Isolator maintenance work, and Bus jumper open by Hot line method	MOCM		
42	220	AAREY	AAREY - MSETCL BORIVALI CKT 2	10-Jan-25	09:00	10-Jan-25	17:00	D	Annual Maintenance of Bay and all equipments	AEML	AEML	-	MOCM		
43	220	KALWA	220/100 KV 200 MVA ICT 4 @ KALWA	10-Jan-25	09:00	10-Jan-25	18:00	D	Diagnostic testing, and R&M work	MSETCL	MSETCL	Diagnostic testing, and R&M work	MOCM		
44	220	WAGHIVALI (MSETCL)	KHARGHAR - WAGHIVALI (MSETCL) CKT - 2	10-Jan-25	09:00	10-Jan-25	18:00	D	Twin jumpering work	MSETCL	MSETCL	nil	MOCM		
45	220	BHAVEGHAR	BHAVEGHAR - ROMA	10-Jan-25	09:00	10-Jan-25	18:00	D	1) Routine maintenance work and other work if any abnormality observed during this period. 2) For Diagnostic testing and Bay maintenance work	MSETCL	MSETCL	1) Routine maintenance work and other work if any abnormality observed during this period. 2) For Diagnostic testing and Bay maintenance work	MOCM		
46	220	AIROLI KNOWLEDGE PARK	EKLAHARE (GCR) - AIROLI KNOW PARK	10-Jan-25	09:00	10-Jan-25	19:00	D	Diagnostic testing work and R&M Work	MSETCL	MSETCL	Diagnostic testing work and R&M Work	MOCM		
47	220	NXTRA GIS (NAVI MUMBAI)	NXTRA GIS (NAVI MUMBAI) - TIFIL	10-Jan-25	13:00	10-Jan-25	17:00	D	For chemical cleaning of disc insulator strings at TL No. 6 to 11	MSETCL	MSETCL	For chemical cleaning of disc insulator strings at TL No. 6 to 11	MOCM		
48	220	TIFIL	TIFIL - NEXTRA GIS	10-Jan-25	13:00	10-Jan-25	17:00	D	For chemical cleaning of disc insulator strings at TL No. 6 to 11	MSETCL	MSETCL	Work will be carried out by M/s. Taurus Eletro Corp.	MOCM		
49	220	SAHAR	SAKI - SAHAR	10-Jan-25	22:00	11-Jan-25	06:00	C	Protection testing	TATA	TATA	220KV Salsette Sahar line will feed Sahar load.	MOCM		
50	220	SONKAR	KHARGHAR - SONKHAR	11-Jan-25	07:00	11-Jan-25	11:00	D	R-Ph LA Replacement work due to High LCM Value	MSETCL	MSETCL	R-Ph LA Replacement work due to High LCM Value	MOCM		
51	220	PANCHANAND	TALOJA - PANCHANAND	11-Jan-25	07:00	11-Jan-25	12:00	D	For chemical cleaning of disc insulator strings at TL No. 641, 647, 651, 652, 652/1, Panchanand LILO - 1 & 2, Taloja LILO - 2 to 15	MSETCL	MSETCL	For chemical cleaning of disc insulator strings at TL No. 641, 647, 651, 652, 652/1, Panchanand LILO - 1 & 2, Taloja LILO - 2 to 15	MOCM		
52	220	BORIVALI (TATA)	220 / 110 / 33kV 250MVA ICT 3 @ BORIVALI (TATA)	11-Jan-25	08:00	11-Jan-25	17:00	D	For SFRA testing.	TATA	TATA	110KV ICT 1,2 , BO BO 2, KOL BMC BO BO 1	MOCM		

Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
53	220	MAHAPE	MAIN BUS PT @ MAHAPE	11-Jan-25	09:00	11-Jan-25	16:00	D	Replacement of 220kV Bus PT Set.(R & B Ph PT)	MSETCL	MSETCL	1.Prior to open the 220kV Bus PT isolator, 220kV Mahape-STT line hand tripped along with 50MVA 220/22kV PTR-2. 2.Disabling the Distance protection function of 220kV Reliance line and 220kV STT line. 3.Then open the bus section 1 & section 2 isolator along with bus PT isolator. 4. Charge the 220kV STT line and 50MVA 220/22kV PTR-2 5. While taking the 220kV Bus PT set in service,220kV Mahape-STT line will again hand tripped along with 50MVA 220/22kV PTR-2	MOCM		
54	220	PRINT HOUSE	PRINT HOUSE - NAVI MUMBAI (PG)	11-Jan-25	12:00	11-Jan-25	18:00	D	For chemical cleaning of disc insulator strings at TL No. 641, 647, 651, 652, 652/1, 653, 653/1, 655, 656, 677.	MSETCL	MSETCL	Work will be carried out by M/s. Taurus Eletro Corp.	MOCM		
55	110	BHIRA (T)	ZONE 1 (BUS SECTION 1 & 2) @ BHIRA (T)	12-Jan-25	06:00	12-Jan-25	17:00	D	Routine maintenance and Testing 110kV PT-2 and bus R/M	TATA	TATA	110kV Bhira Khopoli 2 line will remain out between 06:00 to 08:00 Hrs (Bus Sec-II will be cleared at 08:00 Hrs) after 0800 hrs Khopoli Khopoli 2 line will controlled by transfer breaker. Unit -1,2,3 not available for generation Bhira Generation will be restrocted to 240 MW Hydro generation available 387MW ICT -1 will remain charged from 220KV side	MOCM		
56	220	TROMBAY (MSETCL)	BUS SECTION - 1 @ TROMBAY	12-Jan-25	08:00	12-Jan-25	18:00	D	1) Repair of Incomer-2 cable bushing connector clamp Y ph 2) 220KV GIS Bus Coupler Relay routine testing work by PAC unit Kalwa 3) Equipment Diagnostic testing work. 4) RM work	MSETCL	MSETCL	220kV Bus-section-1 which includes ; a) 220kV Kalwa line, b)220kV TATA Tie-2 line, c) 220kV Bus Sectionalizer Breaker d) 220kV GIS Incomer-2 bay & e) 220kV GIS Bus Coupler	MOCM		
57	220	VASAI-II	PADGHE - NALASOPARA - VASAI (T)	12-Jan-25	09:00	12-Jan-25	18:00	D	Damage Conductor Repair work & Routine Maintenance work.	MSETCL	MSETCL	Damage Conductor Repair work & Routine Maintenance work.	MOCM		
58	220	KALWA	220/100 KV 200 MVA ICT 2 @ KALWA	12-Jan-25	09:00	12-Jan-25	18:00	D	Diagnostic testing, and R&M work	MSETCL	MSETCL	Diagnostic testing, and R&M work	MOCM		
59	220	CHEMBUR	TROMBAY (M) - CHEMBUR CKT - 3	13-Jan-25	09:00	13-Jan-25	17:00	D	Annual Maintenance of Bay and all equipments	AEML	AEML	-	MOCM		
60	220	KHARGHAR	KHARGHAR - SONKHAR	14-Jan-25	09:00	14-Jan-25	18:00	D	For stringing for M/S Newfound Pvt. Ltd.	MSETCL	MSETCL	For stringing for M/S Newfound Pvt. Ltd.	MOCM		
61	220	KHARGHAR	KHARGHAR - BORIVALI CKT - 2	14-Jan-25	09:00	14-Jan-25	18:00	D	For safety purpose only stringing for M/S Newfound Pvt. Ltd.	MSETCL	MSETCL	For safety purpose only stringing for M/S Newfound Pvt. Ltd.	MOCM		
62	220	URAN	URAN - ULWE GIS CKT - 2	14-Jan-25	09:00	14-Jan-25	18:00	D	Twin Jumpering Work	MSETCL	MSETCL	nil	MOCM		
63	220	KHARGHAR	KHARGHAR - NET MAGIC GIS	14-Jan-25	09:00	14-Jan-25	18:00	D	For safety purpose only stringing for M/S Newfound Pvt. Ltd. on 220 KV Kharghar Sonkhar	MSETCL	MSETCL	For safety purpose only stringing for M/S Newfound Pvt. Ltd. on 220 KV Kharghar Sonkhar	MOCM		
64	220	URAN	URAN - ULWE GIS CKT - 1	14-Jan-25	09:00	14-Jan-25	18:00	D	Twin jumpering work	MSETCL	MSETCL	nil	MOCM		
65	110	AMBERNATH	AMBERNATH - KALYAN CKT - 1	15-Jan-25	08:00	15-Jan-25	17:00	D	Insulator replacement	TATA	TATA	110KV Kalwa Kalyan, KKS1,2 and Amb Kalyan 2 will feed Ambernath and Kalyan load.	MOCM		

Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
66	220	CHEMBUR	CHEMBUR (AEML) - NERUL (M)	15-Jan-25	09:00	15-Jan-25	17:00	D	Annual Maintenance of Bay and all equipments	AEML	AEML	-	MOCM		
67	220	URAN	URAN - ULWE GIS CKT - 2	15-Jan-25	09:00	15-Jan-25	18:00	D	Twin Jumpering Work	MSETCL	MSETCL	nil	MOCM		
68	110	WAGHIVALI(TATA)	WAGHIVALI - CHEMBUR	15-Jan-25	22:00	16-Jan-25	06:00	C	Formation of 3 terminal line 110KV Waghivli - Mankhurd - Chembur line	TATA	TATA	110KV Trombay Chembur 1,2 and 3 will remain in service.	MOCM		
69	110	WAGHIVALI(TATA)	WAGHIVALI - MANKHURD	15-Jan-25	22:00	21-Jan-25	20:00	C	Formation of 3 terminal line 110KV Waghivli - Mankhurd - Chembur line and Cont. outage for Tower erection work at Loc 76N	TATA	TATA	110KV Waghivali Chembur Mankhurd and Parel Mankhurd lines will remain in service	MOCM		
70	220	VERSOVA (AEML)	MAIN BUS - 2 @ VERSOVA	16-Jan-25	09:00	16-Jan-25	17:00	D	Annual maintenance of Main Bus-2.	AEML	AEML	-	MOCM		
71	220	WAGHIVALI (MSETCL)	KHARGHAR - WAGHIVALI (MSETCL) CKT - 1	16-Jan-25	09:00	16-Jan-25	18:00	D	Twin Jumpering Work	MSETCL	MSETCL	nil	MOCM		
72	220	KALWA	TROMBAY - KALWA	17-Jan-25	08:00	17-Jan-25	18:00	D	Bus Isolator maintenance work, Line is in service thorough TBC, and Bus jumper open by Hot line method	MSETCL	MSETCL	Line will be in service through TBC.	MOCM		
73	220	NERUL	TBC @220 KV NERUL	17-Jan-25	09:00	17-Jan-25	14:00	D	220kV TBC will be under outage for Diagnostic and testing work.	MSETCL	MSETCL	220kV TBC will be under outage for Diagnostic and testing work.	MOCM		
74	220	BOISAR-II	BOISAR II - VIRAJ	17-Jan-25	09:00	17-Jan-25	17:00	D	Diagnostic testing, bay maintenance	MSETCL	MSETCL	Diagnostic testing, bay maintenance	MOCM		
75	220	WAGHIVALI (MSETCL)	KHARGHAR - WAGHIVALI (MSETCL) CKT - 2	17-Jan-25	09:00	17-Jan-25	18:00	D	Twin Jumpering Work	MSETCL	MSETCL	nil	MOCM		
76	220	WADA	PADGHE - WADA	17-Jan-25	09:00	17-Jan-25	18:00	D	Routine maintenance work and other work if any abnormality observed during this period.	MSETCL	MSETCL	Routine maintenance work and other work if any abnormality observed during this period.	MOCM		
77	110	BHIRA (T)	ZONE 2 (BUS SECTION 2 & 3) @ BHIRA (T)	18-Jan-25	06:00	18-Jan-25	12:00	D	Routine maintenance and Testing 110kV PT-1 and R/M	TATA	TATA	110KV Bhira Davdi line will remain out between 06:00 to 08:00 Hrs (Bus Sec-II will be cleared at 08:00 Hrs) after 0800 hrs Bhira Davdi line will controlled by transfer breaker. Unit -4,5,6 not available for generation Bhira Generation will be restricted to 240 MW Hydro generation available 387MW ICT -2 will remain charged from 220KV side	MOCM		
78	220	SONKAR	SONKHAR - TROMBAY	18-Jan-25	07:00	18-Jan-25	11:00	D	Diagnostic testing and regular maintainance	MSETCL	MSETCL	Diagnostic testing and regular maintainance	MOCM		
79	220	SALSETTE	SALSETTE BORIVLI - 1	18-Jan-25	07:00	18-Jan-25	17:00	D	Closer inspection	TATA	TATA	220KV salsette Bor 2, BO Bo 4,5 and Tata Bor AEML Bor will remain in service.	MOCM		
80	220	BOISAR-II	BORIVALI - BOISAR II LINE	19-Jan-25	06:00	19-Jan-25	20:00	D	Shifting of 220 KV M/C Boisar-Borivali & Boisar - Ghodbandar line on newly erected Towers for restoration of line	MSETCL	MSETCL	Simultaneous outage is required on 220 KV M/C Boisar-Borivali & Boisar - Ghodbandar line	MOCM		
81	220	BOISAR-II	GHODBUNDER - MSETCL BOISAR	19-Jan-25	06:00	19-Jan-25	20:00	D	Shifting of 220 KV M/C Boisar-Borivali & Boisar - Ghodbandar line on newly erected Towers for restoration of line	MSETCL	MSETCL	Simultaneous outage is required on 220 KV M/C Boisar-Borivali & Boisar - Ghodbandar line	MOCM		

Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
82	220	SONKAR	BUS COUPLER @ SONKAR	19-Jan-25	07:00	19-Jan-25	11:00	D	Diagnostic testing and regular maintenance	MSETCL	MSETCL	Diagnostic testing and regular maintenance	MOCM		
83	220	NALASOPARA	PALGHAR - NALASOPARA	19-Jan-25	09:00	19-Jan-25	18:00	D	Damage Conductor Repair work & Routine Maintenance work.	MSETCL	MSETCL	Damage Conductor Repair work & Routine Maintenance work.	MOCM		
84	220	KALWA	BUS SECTION @ KALWA	19-Jan-25	09:00	21-Jan-25	18:00	C	Breaker Pole overhauling work	MSETCL	MSETCL	Breaker Pole overhauling work	MOCM		
85	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT - 3	19-Jan-25	20:00	19-Jan-25	06:00	D	Normalization of 220kV Tro-KVTL Vikhroli 2 Line which was shifted on on 110kV Dharavi Vikhroli 1 Line	TATA	TATA	220KV Trombay KVTL Vikhroli 1,2,4 (300MW each) , Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 700 MW	MOCM		
86	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT - 1 / CARNAC 7	20-Jan-25	06:00	20-Jan-25	12:00	D	Normalize 220kV Trombay KVTL Vikhroli 1 Carnac 7 Line by closing of loop at loc. 34	TATA	TATA	220KV Trombay KVTL Vikhroli 2,3,4 (300MW each) , Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 700 MW	MOCM		
87	220	GHODBUNDER	VERSOVA - GHODBUNDER	20-Jan-25	09:00	20-Jan-25	17:00	D	1. Annual Maintenance of Bay & Equipments 2.Tan delta test of R-Y-B IVTs) 3. CB pole replacement at Versova	AEML	AEML	Line will be normalized through TBC from Versova end.	MOCM		
88	220	VERSOVA (AEML)	TBC @ VERSOVA (AEML)	20-Jan-25	09:00	20-Jan-25	17:00	D	Safety purpose during annual maintenance of Bay-02 i.e. VSV-GBR line.	AEML	AEML	TBC will be taken in service when VSV-GBR line will be charged through TBC.	MOCM		
89	220	GHODBUNDER	TBC @ GHODBUNDER	20-Jan-25	09:00	20-Jan-25	17:00	D	Safety purpose during annual maintenance of Ghodbunder Versova line	AEML	AEML	-	MOCM		
90	220	VERSOVA (AEML)	VERSOVA - GHODBUNDER	20-Jan-25	09:00	21-Jan-25	17:00	C	Replacement of B-phase CB pole and annual maintenance of CB 452	AEML	AEML	Line will be normalized through TBC from Versova end.	MOCM		
91	220	KHARGHAR	KHARGHAR - WAGHIVALI (MSETCL) CKT - 2	21-Jan-25	09:00	21-Jan-25	18:30	D	For Routine Maintenance & Testing Work	MSETCL	MSETCL	Waghivali 1 will be in service	MOCM		
92	220	PADGHE	220/100 KV 200 MVA ICT 2 @ PADGHE	21-Jan-25	09:30	21-Jan-25	17:30	D	1) Bay Maintenance Work. 2) Diagnostic Testing work.	MSETCL	MSETCL	1) Bay Maintenance Work. 2) Diagnostic Testing work.	MOCM		
93	220	GHODBUNDER	TBC @ GHODBUNDER	22-Jan-25	09:00	22-Jan-25	17:00	D	Safety purpose during annual maintenance of AIS Bus-coupler	AEML	AEML	-	MOCM		
94	220	GHODBUNDER	AIS 220KV BUS COUPLER @ GHODBUNDER	22-Jan-25	09:00	22-Jan-25	17:00	D	1. Annual Maintenance of Bay & Equipments 2. Tan delta test of IVT (R,Y & B)	AEML	AEML	-	MOCM		
95	220	APTA	URAN - APTA 3	22-Jan-25	10:00	22-Jan-25	18:00	D	CB overhauling work	MSETCL	MSETCL	nil	MOCM		
96	220	VERSOVA (AEML)	TBC @ VERSOVA (AEML)	23-Jan-25	09:00	23-Jan-25	17:00	D	Safety purpose during annual maintenance of Bay-11 i.e. VSV-GGN Line-1	AEML	AEML	Nil	MOCM		
97	220	VERSOVA (AEML)	GOREGAON - VERSOVA CKT - 1	23-Jan-25	09:00	23-Jan-25	17:00	D	Annual maintenance of bay equipment, CT, IVT tandelta measurement	AEML	AEML	Nil	MOCM		

Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
98	220	GHODBUNDER	MAIN BUS - 1 @ GHODBUNDER (GIS)	23-Jan-25	09:00	23-Jan-25	17:00	D	Annual Maintenance of Main Bus-1 & Bus-1 side Isolators	AEML	AEML	All feeders to be shifted on GIS Main Bus-2	MOCM		
99	110	BHIVPURI	BHIVPURI - AMBERNATH CKT - 1	24-Jan-25	07:00	24-Jan-25	17:00	D	Insulator replacement	TATA	TATA	110Khopoli Bhivpuri 1,2 and bhivpuri Neral lines will remain in service	MOCM		
100	220	BOISAR-II	BOISAR - VERSOVA	24-Jan-25	09:00	24-Jan-25	17:00	D	Diagnostic testing, bay maintenance	MSETCL	MSETCL	Diagnostic testing, bay maintenance	MOCM		
101	220	KHARGHAR	KHARGHAR - NERUL	24-Jan-25	09:00	24-Jan-25	18:30	D	For Routine Maintenance & Testing Work	MSETCL	MSETCL	For Routine Maintenance & Testing Work	MOCM		
102	220	AIROLI KNOWLEDGE PARK	KALWA - AIROLI KNOWLEDGE PARK	24-Jan-25	09:00	24-Jan-25	19:00	D	Diagnostic testing work and R&M Work	MSETCL	MSETCL	Diagnostic testing work and R&M Work	MOCM		
103	220	PADGHE	PADGHE - PAL DOMBIVALI	24-Jan-25	09:30	24-Jan-25	17:30	D	1) Bay Maintenance Work. 2) Diagnostic Testing work	MSETCL	MSETCL	1) Bay Maintenance Work. 2) Diagnostic Testing work.	MOCM		
104	220	WADA	WADA - BHAVEGHAR	24-Jan-25	10:00	24-Jan-25	17:00	D	For Diagnostic testing and Bay maintenance work	MSETCL	MSETCL	1) 220kV Wada-Bhaveghar line is now 220kV Wada-Inox-Bhaveghar.	MOCM		
105	220	BHIRA (T)	BHIRA - KARANJADE 8	25-Jan-25	07:00	25-Jan-25	17:00	D	Protection testing	TATA	TATA	No generation restriction.In N-1 Bhira generation will be restricted to 183 MW	MOCM		
106	220	TROMBAY (MSETCL)	BUS SECTION - 3 @ TROMBAY	25-Jan-25	08:00	25-Jan-25	18:00	D	For 1) PT selection scheme work by PAC unit Kalwa, 2) Diagnostic testing & 3) RM work	MSETCL	MSETCL	220 kV Bus section-3 which includes: 1) 220kV Trombay Mulund line, 2) 220kV TATA TIE-1 Line & 3) 220kV Bus Sectionalizer Breaker	MOCM		
107	220	GOREGAON	GOREGAON - AAREY CKT - 1	25-Jan-25	09:00	25-Jan-25	17:00	D	Annual Maintenance of Bay and all equipments	AEML	AEML	Nil	MOCM		
108	220	BOISAR-II	GHODBUNDER - MSETCL BOISAR	25-Jan-25	20:00	26-Jan-25	08:00	C	Diagnostic testing, bay maintenance & Bay strengthening of 220kV Ghodbunder bay will be done.	MSETCL	MSETCL	220kV Main Bus 2 outage is required for continuous 2 days (proposed in OCCM). First day, 220kV Tarapur bay strengthening will be done & next day, bay strengthening of 220kV Ghodbunder bay will be done.	MOCM		
109	220	PALGHAR	PALGHAR - NALASOPARA	26-Jan-25	09:00	26-Jan-25	18:00	D	Damage Conductor Repair work & Routine Maintenance work.	MSETCL	MSETCL	Damage Conductor Repair work & Routine Maintenance work.	MOCM		
110	110	AMBERNATH	AMBERNATH - KALYAN CKT - 1	27-Jan-25	07:00	27-Jan-25	17:00	D	Insulator replacement	TATA	TATA	110KV Ambernath Kalyan 2, Kalwa Kalyan salsette 1,2, Kalwa Kalyan will remain in service feeding Kalyan load.	MOCM		
111	220	VERSOVA (AEML)	TBC @ VERSOVA (AEML)	27-Jan-25	09:00	27-Jan-25	17:00	D	Safety purpose during annual maintenance of Versova Dahanu line	AEML	AEML	-	MOCM		
112	220	DAHANU	DAHANU - VERSOVA	27-Jan-25	09:00	30-Jan-25	17:00	C	1. Annual Maintenance of Bay & Equipments 2.Tan delta test of R-Y-B CT & IVTs	AEML	AEML	-	MOCM		
113	220	GOREGAON	GOREGAON - AAREY CKT - 2	28-Jan-25	09:00	28-Jan-25	17:00	D	Annual Maintenance of Bay and all equipments	AEML	AEML	Nil	MOCM		
114	110	AMBERNATH	NERAL - AMBERNATH	29-Jan-25	08:00	29-Jan-25	17:00	D	Protection testing	TATA	TATA	110Kv Amb Kalyan 1,2 and Bhivpuri Ambernath line will be in service	MOCM		
115	220	APTA	URAN - APTA 4	29-Jan-25	10:00	29-Jan-25	18:00	D	CB Overhauling work	MSETCL	MSETCL	nil	MOCM		
116	110	KARANJADE	KARANJADE - BHOKARPADA	30-Jan-25	07:00	30-Jan-25	17:00	D	Guard wire replacement	TATA	TATA	110KV Khopoli Bhokarpada will feed Bhokarpada load.	MOCM		
117	220	GHODBUNDER	MAIN BUS - 1 @ GHODBUNDER	30-Jan-25	09:00	30-Jan-25	17:00	D	1. Annual Maintenance of AIS Bus-1 2. Tan delta test of R-Y-B IVTs .	AEML	AEML	Nil	MOCM		

Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
118	110	AMBERNATH	AMBERNATH - KALYAN CKT - 2	31-Jan-25	08:00	31-Jan-25	17:00	D	Insulator replacement	TATA	TATA	110KV Ambernath Kalyan 1, Kalwa Kalyan salsette 1,2, Kalwa Kalyan will remain in service.	MOCM		
119	220	VERSOVA (AEML)	GOREGAON - VERSOVA CKT - 2	31-Jan-25	09:00	31-Jan-25	17:00	D	Annual maintenance of bay equipment, CT, IVT tandelta measurement	AEML	AEML	Nil	MOCM		
120	220	VERSOVA (AEML)	TBC @ VERSOVA (AEML)	31-Jan-25	09:00	31-Jan-25	17:00	D	Safety purpose during annual maintenance of Bay-11 i.e. VSV-GGN Line-2	AEML	AEML	Nil	MOCM		
121	220	GHODBUNDER	MAIN BUS - 1 @ GHODBUNDER	31-Jan-25	09:00	31-Jan-25	17:00	D	1. Annual Maintenance of AIS Bus-1 2.Tan delta test of R-Y-B IVTs .	AEML	AEML	Nil	MOCM		
122	220	BHAVEGHAR	BHAVEGHAR - ROMA	31-Jan-25	09:00	31-Jan-25	18:00	D	Routine maintenance work and other work if any abnormality observed during this period.	MSETCL	MSETCL	Routine maintenance work and other work if any abnormality observed during this period.	MOCM		
123	220	PADGHE	PADGHE - KAMBA 1	31-Jan-25	09:30	31-Jan-25	17:30	D	1) Bay Maintenance Work. 2) Diagnostic Testing work.	MSETCL	MSETCL	1) Bay Maintenance Work. 2) Diagnostic Testing work.	MOCM		

ANNEXURE- C

Maharashtra State Load Despatch Centre

Monthly Outages(MOCM) from 01/Jan/2025 To 31/Jan/2025

Note	1) Outages will be apporved on D-1 basis and will be facilitated as per real time loading/system coditions. 2) Outages may be deferred due to outage approved by WRLDC at 400 level in MSETCL/Powergrid Network on D-1 basis 3) A-Approved, P-Pending, D-Deferred. U-Underreview.															
Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status	
1	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT - 4	01-Jan-25	06:00	01-Jan-25	12:00	D	Shifing of A phase conductor to original position at loc. 43A of 110kV Dharavi Mandale & Vikhroli Mandale Ckts	TATA	TATA	220KV Trombay KVTL Vikhroli 1,2,3(300MW each) , Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 650 MW	MOCM	After revival of U-5		
15	110	DHARAVI	DHARAVI VIKHROLI CKT - 1	03-Jan-25	16:00	04-Jan-25	06:00	C	Shifting of 220kV Trombay KVTL Vikhroli 2 Line on 110kV Dharavi Vikhroli 1 Line. Line will out for 15 days	TATA	TATA	110KV Dharavi Vikhroli 2, Salsette Vikhroli 1,2 and ICT 1,2 will feed Vikhroli and Powai load.	MOCM			
7	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT - 1 / CARNAC 7	04-Jan-25	00:00	05-Jan-25	05:30	D	Work in vicinity for MMRDA Metro 4 Working Team for the erection of U-girders at CP-183 to CP-184at Sahakar Plaza. Trombay Vikhroli 4 will open if loading is more than 300MW	TATA	TATA	Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 650 MW	MOCM			
2	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT - 3	04-Jan-25	00:01	05-Jan-25	05:28	D	Work in vicinity for MMRDA Metro 4 Working Team for the erection of U-girders at CP-183 to CP-184at Sahakar Plaza	TATA	TATA	Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 650 MW	MOCM			
16	110	DHARAVI	DHARAVI - VIKHROLI CKT - 2	04-Jan-25	00:02	04-Jan-25	05:29	D	Work in vicinity for MMRDA Metro 4 Working Team for the erection of U-girders at CP-182 to CP-183at Sahakar Plaza	TATA	TATA	110KV Salsette Vikhroli 1,2 and ICT 1,2 will feed Vikhroli and Powai load	MOCM			
4	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT - 2	04-Jan-25	00:02	05-Jan-25	05:30	D	Work in vicinity for MMRDA Metro 4 Working Team for the erection of U-girders at CP-183 to CP-184at Sahakar Plaza	TATA	TATA	Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 650 MW	MOCM			
18	110	WAGHIVALI(TATA)	WAGHIVALI - CHEMBUR	04-Jan-25	07:00	08-Jan-25	20:00	C	Tower eraction work at Loc 78N & 126N	TATA	TATA	110KV Trombay Chembur 1,2, 3 will feed Chembur load	MOCM			
5	220	BORIVALI	GIS BHANDUP - BORIVALI	04-Jan-25	09:00	08-Jan-25	18:00	C	Stringing on Twin monopole in between Loc. 22-23 for MMRDA	MSETCL	MSETCL	Also simultaneous outage is required on 220 KV Borival- Kharghar-II	MOCM			
6	220	BORIVALI	KHARGHAR - BORIVALI CKT - 2	04-Jan-25	09:00	08-Jan-25	19:00	C	Stringing on Twin monopole in between Loc. 22-23 for MMRDA	MSETCL	MSETCL	Also simultaneous outage is required on 220 KV Borival- Bhandup .	MOCM			
17	110	DHARAVI	DHARAVI - VIKHROLI CKT - 2	05-Jan-25	00:02	05-Jan-25	05:29	D	Work in vicinity for MMRDA Metro 4 Working Team for the erection of U-girders at CP-182 to CP-183at Sahakar Plaza	TATA	TATA	110KV Salsette Vikhroli 1,2 and ICT 1,2 will feed Vikhroli and Powai load	MOCM			

Sr.No.	Voltage	Substation/Division	Line/Element	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	Type	MOCM Remark	MOCM Status
19	110	KALYAN	KALYAN KALWA SALSETTE 1	05-Jan-25	07:00	05-Jan-25	12:00	D	Loop open at loc. 77 towards salsette side for tower erection at loc. 117 (Pannalal Compound Shangrilla Metro-4 crossing). after loop opening 110kV KKS1 Line will be in service between Kalwa & Kalyan for next 15 days	TATA	TATA	110KV Ambernath Kalyan 1, 2, Kalwa Kalyan salsette 2, Kalwa Kalyan will remain in service feeding Kalyan load.	MOCM		
20	110	KALYAN	KALYAN KALWA SALSETTE 2	06-Jan-25	07:00	06-Jan-25	12:00	D	Loop open at loc. 77 towards salsette side for tower erection at loc. 117 (Pannalal Compound Shangrilla Metro-4 crossing). after loop opening 110kV KKS1 Line will be in service between Kalwa & Kalyan for next 15 days	TATA	TATA	110KV Ambernath Kalyan 1, 2, Kalwa Kalyan salsette 1 and Kalwa Kalyan will remain in service feeding Kalyan load.	MOCM		
	110	WAGHIVALI(TATA)	WAGHIVALI - MANKHURD	10-Jan-25	0.2917	14-Jan-25	0.833		Tower erection work at Loc 78N & 126N	TATA	TATA	110KV Trombay Chembur 1,2, 3 will feed Chembur load	MOCM		
3	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT - 4	19-Jan-25	00:01	19-Jan-25	12:00	D	Work in vicinity for MMRDA Metro 4 Working Team for the erection of U-girders at CP-183 to CP-184 at Sahakar Plaza.	TATA	TATA	Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 650 MW . If required then line will be taken out. Otherwise line will be taken out Mandale work after clearing Metro work.	MOCM		
8	220	TROMBAY (TATA)	TROMBAY - VIKHROLI (GIS) CKT - 2	19-Jan-25	20:00	20-Jan-25	06:00	D	Normalization of 220kV Tro-KVTL Vikhroli 2 Line which was shifted on on 110kV Dharavi Vikhroli 1 Line	TATA	TATA	220KV Trombay KVTL Vikhroli 13,4 (300MW each) , Tata Trombay MSETCL Trombay 1, 2 (Capacity 600MW each) will feed Trombay Load 700 MW	MOCM		
9	220	KALWA	KALWA - PAWANE GIS	21-Jan-25	09:00	21-Jan-25	18:00	D	For making LILO for 220 KV Amanthin S/Stn for M/S Amanthin Pvt. Ltd.	MSETCL	MSETCL	For making LILO for 220 KV Amanthin S/Stn for M/S Amanthin Pvt. Ltd.	MOCM		
10	220	KHARGHAR	KHARGHAR - NET MAGIC GIS	21-Jan-25	09:00	21-Jan-25	18:00	D	For making LILO for 220 KV Amanthin S/Stn for M/S Amanthin Pvt. Ltd.for saftey purpose only.	MSETCL	MSETCL	For making LILO for 220 KV Amanthin S/Stn for M/S Amanthin Pvt. Ltd.for saftey purpose only.	MOCM		
11	220	KHARGHAR	KHARGHAR - BORIVALI CKT - 2	21-Jan-25	09:00	21-Jan-25	18:00	D	For making LILO for 220 KV Amanthin S/Stn for M/S Amanthin Pvt. Ltd.for saftey purpose only.	MSETCL	MSETCL	For making LILO for 220 KV Amanthin S/Stn for M/S Amanthin Pvt. Ltd.for saftey purpose only.	MOCM		
12	220	JNPT	ONGC URAN - JNPT	28-Jan-25	08:00	28-Jan-25	19:00	D	For Uran TSS Charging.	MSETCL	MSETCL	nil	MOCM		
13	220	JNPT	ONGC URAN - JNPT	29-Jan-25	08:00	29-Jan-25	19:00	D	For Uran TSS Charging.	MSETCL	MSETCL	nil	MOCM		
14	220	BORIVALI	220/100 KV 200 MVA ICT 1 @ BORIVALI	31-Jan-25	10:00	31-Jan-25	17:00	D	For carrying out Diagnostic Testing by O&M and Testing Team	MSETCL	MSETCL	For carrying out Diagnostic Testing by O&M and Testing Team	MOCM		

ANNEXURE- D

Maharashtra State Load Despatch Centre									
Monthly Outages (MOCM-Units) from 01/JAN/2025 To 31/JAN/2025									
SR No	Station Name	Unit name	Time	Date	Time	Date	Emergency Clearance	Reson	MOCM Reamark
1	Khopoli	72 MW Khopoli Plant	06:00	05.01.25	17:00	05.01.25	15 mins	Ductline R/M	Approved on case to case basis subjected to real time system condition.
2	Bhivpuri	24 MW Unit 11	06:00	05.01.25	17:00	05.01.25	45 mins	Gen. and turbine R/M	Approved on case to case basis subjected to real time system condition.
3	Bhira	25 MW Unit 1	03:00	08.01.25	23:00	15.01.25	On completion	Annual overhaul	Approved on case to case basis subjected to real time system condition.
4	Khopoli	24 MW Unit 8	07:00	12.01.25	17:00	12.01.25	30 mins	Gen. and turbine R/M	Approved on case to case basis subjected to real time system condition.
5	Bhira	25 MW Unit 2 & 3 (one at a time)	06:00	12.01.25	17:00	12.01.25	15 mins	Slip ring cleaning	Approved on case to case basis subjected to real time system condition.
6	Bhira	25 MW Unit 6	03:00	17.01.25	23:00	25.01.25	On completion	Annual overhaul	Approved on case to case basis subjected to real time system condition.
7	Khopoli	72 MW Khopoli Plant	07:00	19.01.25	17:00	19.01.25	30 mins	Ductline R/M	Approved on case to case basis subjected to real time system condition.
8	Khopoli	24 MW Unit 9	07:00	25.01.25	17:00	25.01.25	30 mins	Gen. and turbine R/M	Approved on case to case basis subjected to real time system condition.