

Outage planning of transmission elements for the month of Jan 2018

Sr. No	OCCM Sr. No	Voltage	Line / Element	From		To		Daily/Cont.	Reason	System	Agency	REMARKS
				Date	Time	Date	Time					
1	10	400	A Bus @ Talandge	1-Jan-18	7:00	1-Jan-18	20:00	Daily	New Reactor Bus conductor jumping work	MSETCL	MSETCL	NLDC to be informed
2	12	400	Lamboti - Parli	1-Jan-18	8:00	1-Jan-18	17:00	Daily	Replacement of Polymer Long rod Insulator String by Composite Long rod Insulator string.	MSETCL	MSETCL	
3	13	400	400kv Dhule-SSNNL Ckt-I &II	1-Jan-18	8:00	2-Jan-18	17:00	Daily	On Line PID Testing	MSETCL	MSETCL	
4	29	400	400 KV Khadka-Aurangabad Ckt @ khadka ss	1-Jan-18	8:00	3-Jan-18	20:00	Daily	Faulty string replacement	MSETCL	MSETCL	
5	30	400	Online PID testing work of 400KV Bus @ 400/220KV Koradi-1 s/s	1-Jan-18	8:00	5-Jan-18	17:00	Daily	Online PID testing work of 400KV Bus, daily for 08 Hrs.	MSETCL	MSETCL	No outage required work will be carried out daily for 8 Hrs from dt 01.01.2018 to 05.01.2018 by online PID team.
6	34	400	Padghe- Babhaleshwar ckt 1	1-Jan-18	8:00	15-Jan-18	18:00	Daily	Routine maintenance activity of PID work of disc Insulator. A/R in Non Auto mode	MSETCL	MSETCL	
7	38	220	Deoli (PGCIL)- Pusad line	1-Jan-18	7:00	31-Jan-18	17:00	Daily	For PID Work,Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	
8	39	400	400KV New Koyna- Karad Ckt I&II	1-Jan-18	7:00	31-Jan-18	19:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL	These lines come under Non Imp. Grid elements . But since A/R of both Ckts is required in OFF Condition hence submitted for WRPC Approval.
9	40	400	400KV Jejuri - Lonikand	1-Jan-18	7:00	31-Jan-18	19:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL	
10	41	400	400KV Babhaleshwar - Aurangabad	1-Jan-18	7:00	31-Jan-18	19:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL	
11	42	400	400KV Parli -Solapur (M) S/c line	1-Jan-18	7:00	31-Jan-18	19:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL	
12	43	400	400KV Kharghar - Talegaon	1-Jan-18	7:00	31-Jan-18	19:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL	
13	55	400	C Bus @ Talandge	2-Jan-18	7:00	2-Jan-18	20:00	Daily	New Reactor Bus conductor jumping work	MSETCL	MSETCL	
14	57	400	Lamboti -Solapur	2-Jan-18	8:00	2-Jan-18	17:00	Daily	Replacement of Polymer Long rod Insulator String by Composite Long rod Insulator string.	MSETCL	MSETCL	
15	63	400	400KV Kharghar main bay (403) at Talegaon	2-Jan-18	9:00	2-Jan-18	17:30	Daily	For AMP works	WRTS-I	WRTS-I	
16	67	400	Main Bay 412 of 400 KV line-1 of korad II - Koradi III at Koradi SS	2-Jan-18	9:00	2-Jan-18	18:00	Daily	Bay Equipments Maintenance Activity	MEGPTCL	MEGPTCL	
17	93	400	Lamboti - Parli	3-Jan-18	8:00	3-Jan-18	17:00	Daily	Replacement of Polymer Long rod Insulator String by Composite Long rod Insulator string.	MSETCL	MSETCL	
18	98	132	Kanhan-Pench ckt	3-Jan-18	9:00	3-Jan-18	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
19	99	400	400KV Pune GIS-2 Main bay (407) at Talegaon	3-Jan-18	9:00	3-Jan-18	17:30	Daily	For AMP works	WRTS-I	WRTS-I	
20	114	400	400 KV Bus bar-I at Parli PG	3-Jan-18	10:00	3-Jan-18	18:00	Daily	For AMP works & Construction works	WRTS-I	WRTS-I	
21	120	400	80MVAR BUS REACTOR at GMR warora	3-Jan-18	9:00	4-Jan-18	18:00	Continuous	for schedule maintenance , jumper tightness	GMR - WARORA	GMR -WARORA	
22	127	400	400 KV B BUS Outage at Padghe	3-Jan-18	0:00	10-Jan-18	24:00:00	Continuous	Replacement of B Bus Quadruple conductor in upper section (HVDC Side)	MSETCL	MSETCL	Detail Outage schedule will be submitted 3 days in advance . All other outages in near by area's of Padghe shall be deferred
23	130	400	400kv Padghe Nagothane Ckt-1	3-Jan-18	0:00	4-Jan-18	24:00:00	Continuous	Replacement of B Bus Quadruple conductor in upper section (HVDC Side)	MSETCL	MSETCL	
24	142	400	Lamboti -Solapur	4-Jan-18	8:00	4-Jan-18	17:00	Daily	Replacement of Polymer Long rod Insulator String by Composite Long rod Insulator string.	MSETCL	MSETCL	
25	149	400	400KV BUS-II At Koradi-III SS	4-Jan-18	9:00	4-Jan-18	18:00	Daily	BUS Equipment Maintenance Activity	MEGPTCL	MEGPTCL	
26	150	400	400KV Bus Bar @ Lonikand 1	4-Jan-18	9:00	4-Jan-18	18:00	Daily	Online Testing of 400 kV Bus bar protection by keeping the protection ?Out of service?	MSETCL	MSETCL	
27	151	765	765 KV ICT#2 MAIN BAY 706 at Wardha	4-Jan-18	9:00	4-Jan-18	18:00	Daily	Amp work related to bay	WRTS-I	WRTS-I	
28	154	400	400KV Chandrapur-1 & HVDC -2 Tie bay 405 at Bhadrawati	4-Jan-18	9:30	4-Jan-18	18:00	Daily	AMP	WRTS-I	WRTS-I	
29	160	400	400 KV Bus bar-II at Parli PG	4-Jan-18	10:00	4-Jan-18	18:00	Daily	For AMP works & Construction works	WRTS-I	WRTS-I	
30	163	400	Mouda Wardha line - 1	4-Jan-18	9:00	5-Jan-18	18:00	Continuous	Annual maintenance	NTPC	NTPC	
31	167	400	400/220/33kV,315MVA ICT-2 @ Girwali	4-Jan-18	9:00	9-Jan-18	18:00	Continuous	C & Tan Delta mesurement of Bushing & winding, Low voltage tests, Aux. protection trials , IR value measurement & IV CTs C & Tan delta test. ICT 2 all units painting work	MSETCL	MSETCL	
32	173	400	400KV WARDHA-PARLI I and Keep A/r in N/a of Ckt II	5-Jan-18	9:00	5-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	

Sr. No	OCCM Sr. No	Voltage	Line / Element	From		To		Daily/Cont.	Reason	System	Agency	REMARKS
				Date	Time	Date	Time					
33	175	400	400 kV Lonikand-II to Lonikand I interconnector ckt- II bay No 420 and 421@Lonikand II	5-Jan-18	9:00	5-Jan-18	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
34	186	400	Bus Reactor @ Talandge	5-Jan-18	9:00	5-Jan-18	18:00	Daily	Annual Maint.Work	MSETCL	MSETCL	
35	187	400	408 Tie bay of Akola-I line-1 and RPL line-1 at Akola-II SS	5-Jan-18	9:00	5-Jan-18	18:00	Daily	Bay Equipments Maintenance Activity	MEGPTCL	MEGPTCL	
36	189	400	400 kV Parli#1 Main bay 406 at Wardha	5-Jan-18	9:00	5-Jan-18	18:00	Daily	Amp work related to bay	WRTS-I	WRTS-I	
37	190	400	400kV Bus 2 at Tiroda SS	5-Jan-18	9:00	5-Jan-18	21:00	Daily	Bus & Bus Connected equipment maintenance	APML	APML	SPS to be inservcie
38	196	400	Buscoupler bay @Karad	5-Jan-18	10:00	5-Jan-18	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	
39	197	400	400kV 'KOLHAPUR (MSETCL)-II & 400kV BR TIE BAY (411) At Kolhapur-GIS	5-Jan-18	10:00	5-Jan-18	18:00	Daily	For bay AMP works.	WRTS-I	WRTS-I	
40	205	400	400 KV KORADI-BHUSAWAL	5-Jan-18	8:00	6-Jan-18	18:00	Continuous	1)Restrining of conductor (being low clearance) between location no.05-06 &location no.111-112	MSETCL	MSETCL	Restrining work will be carried out by ext. agency &only be carried out if available.
41	220	400	400KV WARDHA-PARLI II and Keep A/r in N/a of Ckt I	6-Jan-18	9:00	6-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
42	230	400	400KV KORADI-II -Koradi-III (TIDANGI CKT-1)LINE- MAIN BAY 409 &TIE BAY 408 at 400KV Koradi II s/s	6-Jan-18	10:00	6-Jan-18	18:00	Daily	TAN DELTA MEASURMENT OF LINE CT409 & BUS CT 409	MSETCL	MSETCL	ALTERNATE SUPPLY FOR KORADI-III THROUGH 400KV KORADI-II -KORADI-III (TIRANDI CKT-II) BAY 406. MAIN BAY 409 & TIE BAY 408 will be out of service.
43	231	765/400	3*500MVA ICT-I @ Ektuni	6-Jan-18	10:00	6-Jan-18	20:00	Daily	Routine Maintain & Diagnostic Testing of CT & CB	MSETCL	Self	
44	233	400	Lamboti -Solapur	6-Jan-18	8:00	6-Jan-18	17:00	Daily	Replacement of Polymer Long rod Insulator String by Composite Long rod Insulator string.	MSETCL	MSETCL	
45	242	400	409 Main Bay of Akola-I Line-1 at Akola-II SS	6-Jan-18	9:00	6-Jan-18	18:00	Daily	Bay Equipments Maintenance Activity	MEGPTCL	MEGPTCL	
46	243	400	400 KV ICT#2 MAIN BAY 407 at Wardha	6-Jan-18	9:00	6-Jan-18	18:00	Daily	Amp work related to bay	WRTS-I	WRTS-I	
47	249	400	400kV Padghe Kalwa Ckt-2	6-Jan-18	0:00	7-Jan-18	24:00:00	Continuous	Replacement of B Bus Quadruple conductor in upper section (HVDC Side)	MSETCL	MSETCL	
48	252	400	400KV Bus-I at Boisar	7-Jan-18	9:00	7-Jan-18	18:00	Daily	AMP	POWER GRID	WRTS-II	
49	256	400	Lamboti - Parli	7-Jan-18	8:00	7-Jan-18	17:00	Daily	Replacement of Polymer Long rod Insulator String by Composite Long rod Insulator string.	MSETCL	MSETCL	
50	257	400	400KV WARDHA-AKOLA I and Keep A/r in N/a of Ckt II	7-Jan-18	9:00	7-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
51	259	400	400 KV khadka-Aurangabad Ckt @ khadka ss	7-Jan-18	8:00	7-Jan-18	17:00	Daily	CB DCRM	MSETCL	MSETCL	
52	262	220	220kv Boisar-Boisar-I Line at Boisar	7-Jan-18	9:00	7-Jan-18	17:00	Daily	Line Equipment AMP	POWER GRID	WRTS-II	
53	263	765	765kV Bus 1 at Tiroda SS	7-Jan-18	9:00	7-Jan-18	21:00	Daily	Bus & Bus Connected equipment maintenance	APML	APML	SLDC Maharashtra consent required.Padghe bus is also affected
54	264	400	400 kV Akola- Bhusawal Line at 400 kV Akola SS	7-Jan-18	12:00	9-Jan-18	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall bus kept in non auto mode	MSETCL	MSETCL	400 kV Koradi- Bhusawal, 400 kV Akola-Nandgaonpeth & 400 kV Koradi-Nandgaonpeth are in service
55	268	400	400KV WARDHA-AKOLA II and Keep A/r in N/a of Ckt I	8-Jan-18	9:00	8-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
56	274	400	B Bus @ Talandge	8-Jan-18	7:00	8-Jan-18	20:00	Daily	New Reactor Bus conductor jumpung work	MSETCL	MSETCL	
57	275	400	400kv Dhule-SSNNL Ckt-I &II	8-Jan-18	8:00	8-Jan-18	17:00	Daily	On Line PID Testing	MSETCL	MSETCL	
58	277	220	Talandage - Chikodi	8-Jan-18	8:00	8-Jan-18	18:00	Daily	Quarterly Maintenance	MSETCL	MSETCL	
59	278	400	400KV BHADRAVATI-CHANDRAPUR III	8-Jan-18	8:00	8-Jan-18	18:00	Daily	and Tighning of Loose C C rings and other tower accessories at Loc.No.07 AR in Non Auto Mode for other ckt	WRTS-I	WRTS-I	
60	281	400	Chandrapur (Old GCR)-Girawli ckt-III @Girwali	8-Jan-18	9:00	8-Jan-18	17:00	Daily	For n/b tightening of hardware & e/w clamp at Loc. No.911,908	MSETCL	MSETCL	
61	286	765	Tie Bay (702) of ICT-1 and Future Bay at Koradi III SS	8-Jan-18	9:00	8-Jan-18	18:00	Daily	Bay Equipments Maintenance Activity	MEGPTCL	MEGPTCL	
62	287	765	765 KV BUS REACTOR-1 MAIN BAY 707 at Wardha	8-Jan-18	9:00	8-Jan-18	18:00	Daily	Amp work related to bay	WRTS-I	WRTS-I	
63	295	400	409 (Tie Bay of Wardha ckt 1 & Bhusawal ckt) at 400 kV Akola SS	8-Jan-18	10:00	8-Jan-18	17:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL	
64	302	400	400KV Bus-1 at Aurangabad	8-Jan-18	9:00	8-Jan-18	18:00	Daily	for Statcom jumpering works and stability test	WRTS-I	WRTS-I	
65	308	400	Pole-1 WA Z-11Q-3 400kv Breaker of Non Base Filter Z-4 (80MVAR) @Chandrapur	8-Jan-18	8:00	17-Jan-18	18:00	Continuous	For overhauling of Breaker Interruppter & pole(R,Y & B Ph) due to increasing trend of CRM	MSETCL	MSETCL	The HVDC Link will be operated through normal Bipole Mode with 1500MW Capacity i.e. there is no Power Restriction on HVDC Link

Sr. No	OCCM Sr. No	Voltage	Line / Element	From		To		Daily/Cont.	Reason	System	Agency	REMARKS
				Date	Time	Date	Time					
66	309	400	400 KV Tiroda-Warora Line Ckt I & II (Auto reclosure disable only)	8-Jan-18	8:00	18-Jan-18	18:00	Daily	Puncture insulator Detector testing from Tno. 145 to 175	ATIL	ATIL	Hotline work will be done and Line will be service
67	327	400	400kv BHADRAVATI-CHANDRAPUR IV	9-Jan-18	8:00	9-Jan-18	18:00	Daily	Tighning of Loose C C rings and other tower accessories at Loc.No.07, other ckt shall be in non-Auto mode.	WRTS-I	WRTS-I	
68	334	400	Warora Line 1 Main Bay at Tiroda SS	9-Jan-18	9:00	9-Jan-18	18:00	Daily	Bay Equipment Maintenance	ATIL	ATIL	
69	335	400	406-Main Bay of Future Line at Akola-II SS	9-Jan-18	9:00	9-Jan-18	18:00	Daily	Bay Equipments Maintenance Activity	MEGPTCL	MEGPTCL	
70	340	400	400KV WARDHA-AKOLA I and Keep A/r in N/a of Ckt II	9-Jan-18	9:00	9-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
71	350	400	KORADI-II - WARDHA PGCIL LINE TIE BAY 411 @ 400KV Koradi II s/s	9-Jan-18	10:00	9-Jan-18	18:00	Daily	DCRM.TIMING, IR OF CB 411-Q52	MSETCL	MSETCL	400KV KORADI-II - WARDHA PGCIL LINE WILL REMAIN IN SERVICE THROUGH MAIN BAY 412
72	357	400	400kv Dhule-SSNNL Ckt-I	9-Jan-18	8:00	13-Jan-18	17:00	Daily	STRING Work Replacement	MSETCL	MSETCL	
73	371	132	Mansar-Pench ckt	10-Jan-18	9:00	10-Jan-18	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
74	378	400	400 KV AKOLA #1 MAIN BAY 419 at Wardha	10-Jan-18	9:00	10-Jan-18	18:00	Daily	Amp work related to bay	WRTS-I	WRTS-I	
75	381	400	400KV WARDHA-AKOLA II and Keep A/r in N/a of Ckt I	10-Jan-18	9:00	10-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
76	387	220	220KV Kalmeshwar Pandhurna ckt	10-Jan-18	10:00	10-Jan-18	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
77	392	400	400KV WARDHA-MAUDA I & II	10-Jan-18	8:00	11-Jan-18	18:00	Continuous	Power line crossing of under Construction 765KV D/C Gadawara-Warora TL	WRTS-I	WRTS-I	NTPC consent required.Generation restriction
78	393	400	400KV Bus-2 at Aurangabad	10-Jan-18	9:00	10-Jan-18	18:00	Continuous	for Statcom jumpering works and stability test	WRTS-I	WRTS-I	
79	398	400	315 MVA ICT 1 @ 400 KV Dhule	10-Jan-18	8:00	23-Jan-18	17:00	Continuous	Y PH Unit replacement by Spare	MSETCL	MSETCL	
80	404	400	Parli PGCIL ckt 1@ Girwali	11-Jan-18	9:00	11-Jan-18	18:00	Daily	Bay maintenance work	MSETCL	MSETCL	
81	405	400	400 kv Dabhol -Nagothane Ckt 1	11-Jan-18	8:00	17-Jan-18	18:00	Daily	String replacement and Earth wire replacement	MSETCL	MSETCL	
82	408	400	400KV Girwali-Solapur(Lamboti)-S/c line	11-Jan-18	8:00	12-Jan-18	18:00	Continuous	Construction of 400KV D/C Old Parli - New Parli TL	MSETCL	WRTS-I	To be taken by Hot line method
83	409	400	400KV WARDHA-PARLI I & II	11-Jan-18	8:00	15-Jan-18	18:00	Continuous	LILO of 400KV D/C Wardha - Parli TL at Warora.Loop IN Loop Out connection to old Wardha - Parli TL	WRTS-I	WRTS-I	Wardha-Akola shutdown would be deferred.
84	410	400	400KV Wardha - Parli-I & II Existing bays at Wardha end	11-Jan-18	8:00	15-Jan-18	18:00	Continuous	LILO of 400KV D/C Wardha - Parli TL at Warora.Loop IN Loop Out connection to old Wardha - Parli TL	WRTS-I	WRTS-I	
85	411	400	400KV Wardha - Parli-I & II Existing bays at Parli end	11-Jan-18	8:00	15-Jan-18	18:00	Continuous	LILO of 400KV D/C Wardha - Parli TL at Warora.Loop IN Loop Out connection to old Wardha - Parli TL	WRTS-I	WRTS-I	
86	415	400	Reactor-I of 400KV Aurangabad -Boisar #1 at Boisar	11-Jan-18	9:00	11-Jan-18	18:00	Daily	145KV CB Erection Work for implementation of NGR bypass system	POWER GRID	WRTS-II	
87	416	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_1	11-Jan-18	9:00	11-Jan-18	17:00	Daily	AMP works and AR in Non Auto Mode for other ckt	WRTS-I	WRTS-I	
88	418	400	Girawali-Solapur line@Girwali	11-Jan-18	10:00	11-Jan-18	18:00	Daily	Hardware tightening and fixing work at Loc No-162,175,193,220	MSETCL	MSETCL	
89	420	400	jejuri-Koyna St-IV @ Jejuri	11-Jan-18	8:00	11-Jan-18	17:00	Daily	Routine Maintenance & Dignostic testing work.	MSETCL	MSETCL	
90	427	400	Bus Coupler @ BBLR	11-Jan-18	9:00	11-Jan-18	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	Bus will be seperated
91	429	400	400KV Lonikhand & 400KV BR Tie bay (414) at Talegaon	11-Jan-18	9:00	11-Jan-18	17:30	Daily	For AMP works	WRTS-I	WRTS-I	
92	432	400	Bus Coupler @ Talandge	11-Jan-18	9:00	11-Jan-18	18:00	Daily	Annual Maint.Work	MSETCL	MSETCL	
93	435	400	ICT1_400/220kv_SOLAPUR	11-Jan-18	9:00	11-Jan-18	18:00	Daily	AMP	WRTS-I	WRTS-I	
94	436	400	400 KV Akola#1 & ICT1 Tie bay 420 at Wardha	11-Jan-18	9:00	11-Jan-18	18:00	Daily	Amp work related to bay	WRTS-I	WRTS-I	
95	439	400	400KV WARDHA-AKOLA I and Keep A/r in N/a of Ckt II	11-Jan-18	9:00	11-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
96	446	400	Lonikand-Talegaon Line @ Lonikand	11-Jan-18	9:00	11-Jan-18	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
97	447	400	400KV PARLI(PG)-PARLI(MSETCL) I & II	11-Jan-18	8:00	12-Jan-18	18:00	Continuous	Construction of 400KV D/C Old Parli - New Parli TL	WRTS-I	WRTS-I	Hot line maintenance -SLDC Maharashtra
98	450	400	Bus 2 @Kalwa	11-Jan-18	8:00	14-Jan-18	18:00	Continuous	OH & Servicing of Pentagraph Isolators	MSETCL	MSETCL	
99	460	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_2	12-Jan-18	9:00	12-Jan-18	17:00	Daily	AMP works, AR in Non Auto Mode for other ckt	WRTS-I	WRTS-I	
100	464	400	412 (Tie Bay of Wardha ckt 2 & Nandgaon ckt) at 400 kV Akola SS	12-Jan-18	10:00	12-Jan-18	17:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL	
101	474	400	315 MVA ICT-II at Boisar	12-Jan-18	9:00	12-Jan-18	18:00	Daily	AMP	POWER GRID	WRTS-II	
102	476	765	Main Bay (712) of Akola Line-2 at Koradi III SS	12-Jan-18	9:00	12-Jan-18	18:00	Daily	Bay Equipments Maintenance Activity	MEGPTCL	MEGPTCL	
103	477	220	Nasik -Navasri ckt 1 @ Nasik	12-Jan-18	9:00	12-Jan-18	18:00	Daily		MSETCL	MSETCL	

Sr. No	OCCM Sr. No	Voltage	Line / Element	From		To		Daily/Cont.	Reason	System	Agency	REMARKS
				Date	Time	Date	Time					
104	480	400	ICT2_400/220kv SOLAPUR	12-Jan-18	9:00	12-Jan-18	18:00	Daily	AMP	WRTS-I	WRTS-I	
105	481	400	400KV WARDHA-AKOLA II and Keep A/r in N/a of Ckt I	12-Jan-18	9:00	12-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
106	488	400	400KV STATION TRANSFORMER-I TIE BAY 423 @ 400KV Koradi II s/s	12-Jan-18	10:00	12-Jan-18	18:00	Daily	DCRM,TIMING, IR OF CB 423-Q52	MSETCL	MSETCL	400KV STATION TRANSFORMER-I WILL REMAIN IN SERVICE THROUGH MAIN BAY 422
107	489	765/400	3*500MVA ICT-II @ Ektuni	12-Jan-18	10:00	12-Jan-18	20:00	Daily	Routine Maintain & Diagnostic Testing of CT & CB	MSETCL	Self	
108	502	400	765kv PUNE(GIS)-SOLAPUR	13-Jan-18	9:00	13-Jan-18	17:00	Daily	Bay extension works for under construction line (TBCB).	WRTS-I	WRTS-I	
109	510	765	765kv Bus 1 at Koradi III SS	13-Jan-18	9:00	13-Jan-18	18:00	Daily	BUS Equipment Maintenance Activity	MEGPTCL	MEGPTCL	
110	512	220	220KV SOLAPUR- KUMBHARI#1	13-Jan-18	9:00	13-Jan-18	18:00	Daily	for Line side AMP works	WRTS-I	WRTS-I	
111	514	400	400KV SARNI MAIN BAY at KORADI	13-Jan-18	9:00	13-Jan-18	18:00	Daily	Amp work related to bay	WRTS-I	WRTS-I	
112	515	400	400KV WARDHA-AKOLA I and Keep A/r in N/a of Ckt II	13-Jan-18	9:00	13-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
113	518	400	Jaigad-Karad Ckt - 1 & 2	13-Jan-18	9:00	16-Jan-18	18:00	Daily	Online permit for Hotline Washing of insulator strings. A/R for both circuits to be kept into non auto mode during Hotline Washing.	JPTL	JPTL	
114	520	400	400KV Bus-II at Boisar	14-Jan-18	9:00	14-Jan-18	18:00	Daily	AMP	POWER GRID	WRTS-II	
115	526	220	220kv Boisar-Boisar-III Line at Boisar	14-Jan-18	9:00	14-Jan-18	17:00	Daily	Line Equipment AMP	POWER GRID	WRTS-II	
116	527	400	400KV WARDHA-AKOLA II and Keep A/r in N/a of Ckt I	14-Jan-18	9:00	14-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
117	533	400	400 KV S/C Koradi-Satpura line,Ckt-1	15-Jan-18	7:00	15-Jan-18	18:00	Daily	For Stringing work of 765 D/C Gadawara-Warora T/L ,part 2 at power line crossing section	POWERGRID	WRTS-II	
118	536	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_3	15-Jan-18	9:00	15-Jan-18	17:00	Daily	AMP works,AR in Non Auto Mode for other ckt	WRTS-I	WRTS-I	
119	540	220	220KV SOLAPUR-KUMBHARI#2	15-Jan-18	9:00	15-Jan-18	18:00	Daily	for Line side AMP works	WRTS-I	WRTS-I	
120	542	765	SWITCHABLE LR_765kv_PADGHE1_AURANGABAD	15-Jan-18	9:00	15-Jan-18	18:00	Daily	LR with Main & Tie Bays outage required for PLCC commissioning and new line charging works	WRTS-I	WRTS-I	
121	543	400	400KV WARDHA-AKOLA I and Keep A/r in N/a of Ckt II	15-Jan-18	9:00	15-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
122	544	400	400kv BHADRAVATI-CHANDRAPUR II	15-Jan-18	9:30	15-Jan-18	18:00	Daily	Line side equipment AMP at Chandrapur (MSETCL)-SS end, other ckt in non-auto mode.	WRTS-I	WRTS-I	
123	561	400	400kv Dhule-SSNNL Ckt-II	15-Jan-18	8:00	20-Jan-18	17:00	Daily	STRING Work Replacement	MSETCL	MSETCL	
124	564	400	Bus 1 @Kalwa	15-Jan-18	8:00	19-Jan-18	18:00	Continuous	OH & Servicing of Pentagraph Isolators	MSETCL	MSETCL	Contingency arrangement to be given in D-3
125	568	400	400kv Chandrapur -3 & Parli-1 Tie bay 420 at Bhadrawati	16-Jan-18	9:30	16-Jan-18	18:00	Daily	AMP	WRTS-I	WRTS-I	
126	569	400	Chandrapur(2) - Nanded Ckt-II	16-Jan-18	6:00	31-Jan-18	17:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	
127	570	400	GCR Chandrapur - Parli Ckt -III	16-Jan-18	6:00	31-Jan-18	17:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	
128	573	400	400kv PARLI-PUNE(GIS)_1	16-Jan-18	9:00	16-Jan-18	17:00	Daily	AMP works and AR in Non Auto Mode for other ckt	WRTS-I	WRTS-I	
129	575	400	Chandrapur (Old GCR)-Parli ckt-III@Girwali	16-Jan-18	10:00	16-Jan-18	16:00	Daily	For n/b tightening of clamps,corona rings & e/w clamp at loc. No.897,898	MSETCL	MSETCL	
130	580	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_4	16-Jan-18	9:00	16-Jan-18	17:00	Daily	AMP works,AR in Non Auto Mode for other ckt	WRTS-I	WRTS-I	
131	586	765	765KV RAICHUR#2 MAIN BAY 713 AT SOLAPUR	16-Jan-18	9:00	16-Jan-18	18:00	Daily	AMP	WRTS-I	WRTS-I	
132	587	400	400 KV MAUDA#2 & Future TIE BAY 431 at Wardha	16-Jan-18	9:00	16-Jan-18	18:00	Daily	Amp work related to bay	WRTS-I	WRTS-I	
133	589	765	SWITCHABLE LR_765kv_PADGHE2_AURANGABAD	16-Jan-18	9:00	16-Jan-18	18:00	Daily	LR with Main & Tie Bays outage required for PLCC commissioning and new line charging works	WRTS-I	WRTS-I	
134	590	400	400KV WARDHA-AKOLA II and Keep A/r in N/a of Ckt I	16-Jan-18	9:00	16-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
135	597	500	500KV HVDC Chandrapur-Padghe	16-Jan-18	8:00	17-Jan-18	18:00	Continuous	Construction of 765KV D/C Warora-Parli TL	MSETCL	WRTS-I	Hot line method suggested by Maharashtra
136	598	400	400KV Chandrapur-Parli-III	16-Jan-18	8:00	17-Jan-18	18:00	Continuous	Construction of 765KV D/C Warora-Parli TL	MSETCL	WRTS-I	
137	606	400	Padghe- Babhaleshwar ckt 2	16-Jan-18	8:00	31-Jan-18	18:00	Daily	Routine maintenance activity of PID work of disc Insulator. A/R in Non Auto mode	MSETCL	MSETCL	

Sr. No	OCCM Sr. No	Voltage	Line / Element	From		To		Daily/Cont.	Reason	System	Agency	REMARKS
				Date	Time	Date	Time					
138	609	400	400KV Girwali-Lonikhand(2) D/c line	17-Jan-18	8:00	18-Jan-18	18:00	Continuous	Construction of 400KV D/C Old Parli - New Parli TL	MSETCL	WRTS-I	
139	612	400	Girawali-Lonikand(2) CKT-I line@Girwali	17-Jan-18	10:00	17-Jan-18	18:00	Daily	Hardware tightening and fixing work at Loc No-58,59,63	MSETCL	MSETCL	
140	613	400	400kv PARLI-PUNE(GIS)_2	17-Jan-18	9:00	17-Jan-18	17:00	Daily	AMP works and AR in Non Auto Mode for other ckt	WRTS-I	WRTS-I	
141	632	400	400kv AURANGABAD(MSETCL)-PUNE(GIS) I	17-Jan-18	9:00	17-Jan-18	17:00	Daily	AMP works,AR in Non Auto Mode for other ckt	WRTS-I	WRTS-I	
142	636	765	Main Bay (709) of Akola Line-1 at Koradi III SS	17-Jan-18	9:00	17-Jan-18	18:00	Daily	Bay Equipments Maintenance Activity	MEGPTCL	MEGPTCL	
143	638	765	765KV RAICHUR#1 MAIN BAY 716 AT SOLAPUR	17-Jan-18	9:00	17-Jan-18	18:00	Daily	AMP	WRTS-I	WRTS-I	
144	639	400	400 KV MAUDA#1 MAIN BAY 433 at Wardha	17-Jan-18	9:00	17-Jan-18	18:00	Daily	Amp work related to bay	WRTS-I	WRTS-I	
145	640	400	ICT3_400/220kv_PUNE	17-Jan-18	9:00	17-Jan-18	18:00	Daily	For AMP works	WRTS-I	WRTS-I	
146	641	400	400KV WARDHA-AKOLA I and Keep A/r in N/a of Ckt II	17-Jan-18	9:00	17-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
147	654	400	Jaigad-Newkoyana Ckt- 1 & 2	17-Jan-18	9:00	19-Jan-18	18:00	Daily	Online permit for Hotline Washing of insulator strings. A/R for both circuits to be kept into non auto mode during Hotline Washing.	JPTL	JPTL	
148	657	400	Girawali-Lonikand(2) CKT-II line@Girwali	17-Jan-18	10:00	17-Jan-18	18:00	Daily	Hardware tightening and fixing work at Loc No-83,151,157	MSETCL	MSETCL	
149	662	400	400 kv New Koyana -Dabhol Ckt 2@new Koyana	18-Jan-18	8:00	20-Jan-18	18:00	Daily	Hill cutting and tree cutting	MSETCL	MSETCL	
150	663	400	Chandrapur(2) - Nanded Ckt-II	18-Jan-18	11:00	18-Jan-18	17:00	Daily	Maintenance of bays equipment	MSETCL	MSETCL	
151	664	400	Chandrapur(2) - Nanded Ckt-II	18-Jan-18	8:00	18-Jan-18	17:00	Daily	For Line Signature testing	MSETCL	MSETCL	
152	666	400	400 KV Bus Coupler @ Khadka SS	18-Jan-18	8:00	18-Jan-18	17:00	Daily	CB DCRM Test	MSETCL	MSETCL	
153	673	400	400kv AURANGABAD(MSETCL)-PUNE(GIS) II	18-Jan-18	9:00	18-Jan-18	17:00	Daily	AMP works	WRTS-I	WRTS-I	
154	683	400	400KV WARDHA-AKOLA II and Keep A/r in N/a of Ckt I	18-Jan-18	9:00	18-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
155	697	400	Jejuri-Lonikand @ Jejuri	19-Jan-18	8:00	19-Jan-18	17:00	Daily	Routine Maintenance & Dignostic testing work .	MSETCL	MSETCL	
156	698	400	B Bus and Bus coupler @ Chakan	19-Jan-18	8:00	19-Jan-18	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
157	700	400	400 KV BBLR-1 at Padghe	19-Jan-18	8:30	19-Jan-18	17:30	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
158	704	400	Aurangabad Ckt II with Bay 406 & 407 at 400 kv Akola SS	19-Jan-18	8:00	19-Jan-18	18:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL	
159	705	400	400 KV KORADI 2-IEPL CKT	19-Jan-18	8:00	19-Jan-18	18:00	Daily	1)Restrining of conductor between loc. 09-10 to increase the ground clearance of conductor.	MSETCL	MSETCL	Restrining work will be carried out by ext. agency &only be carried out if available.
160	706	220	Nalasopara -Boiser PG	19-Jan-18	8:00	19-Jan-18	18:00	Daily	Quarterly Maintenance work	MSETCL	MSETCL	
161	711	400	Babhaleshwar-Padghe-Ckt-1 @BBLR	19-Jan-18	9:00	19-Jan-18	17:00	Daily	Quarterly Maintenance work & Servicing and allignment of PG isolators work	MSETCL	MSETCL	400kv Babhaleshwar-Padghe-Ckt-2 will be in service
162	713	400	Satpura - Koradi Line	19-Jan-18	9:00	19-Jan-18	18:00	Daily	For Terminal Equipments AMP works at MPPTCL end	POWERGRID	WRTS-II	
163	715	765	Main Bay (701) of ICT-1 at Koradi III SS	19-Jan-18	9:00	19-Jan-18	18:00	Daily	Bay Equipments Maintenance Activity	MEGPTCL	MEGPTCL	
164	716	220	Nasik -Navasri ckt 2 @ Nasik	19-Jan-18	9:00	19-Jan-18	18:00	Daily	Quarterly Maintenance work	MSETCL	MSETCL	
165	722	400	400KV WARDHA-AKOLA I and Keep A/r in N/a of Ckt II	19-Jan-18	9:00	19-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
166	729	400	400KV KORADI-II - IEPL LINE - TIE BAY 417 @ 400KV Koradi II s/s	19-Jan-18	10:00	19-Jan-18	18:00	Daily	DCRM,TIMING, IR OF CB 417-Q52	MSETCL	MSETCL	400KV KORADI-II - IEPL LINE WILL REMAIN IN SERVICE THROUGH MAIN BAY 418
167	742	400	400KV AURANGABAD(PG)-AURANGABAD(MSETCL) I	19-Jan-18	9:00	19-Jan-18	18:00	Daily	CT drop jumper replacement at Msetcl, waluj S/s	WRTS-I	WRTS-I	
168	743	400	400KV Dhule(BDTCL)-Dhule(MSETCL)- ckt 1	19-Jan-18	9:00	19-Jan-18	17:00	Daily	AMP works of the Line	BDTCL	BDTCL	
169	744	400	B Bus at 400KV Lonikand II Substation	20-Jan-18	9:00	20-Jan-18	18:00	Daily	Routine Maintenance work	MSETCL	MSETCL	all line and ICT will be charged throgh A Bus own CB at 400KV Lonikand II Substation
170	747	400	400 KV BBLR-2 at Padghe	20-Jan-18	8:30	20-Jan-18	17:30	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
171	749	220	220 KV PGCL(DEOLI) - BHUGAON LINE	20-Jan-18	8:00	20-Jan-18	17:00	Daily	FIXING OF VIBRATION DAMPER	MSETCL	MSETCL	
172	750	400	400 KV Main Bus-2 @ Khadka SS	20-Jan-18	8:00	20-Jan-18	17:00	Daily	CVT C&Tan delta Test	MSETCL	MSETCL	
173	759	400	400 KV KORADI-BHILLAI LINE REACTOR at koradi end	20-Jan-18	9:00	20-Jan-18	18:00	Daily	Amp work related to REACTOR. Note: Line will in service without L/R during this period.	WRTS-I	WRTS-I	
174	762	400	400KV WARDHA-AKOLA II and Keep A/r in N/a of Ckt I	20-Jan-18	9:00	20-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
175	768	400	400KV Warora-Wardha-I & 400KV IEPL(Koradi)-Warora-II	20-Jan-18	8:00	21-Jan-18	18:00	Continuous	Construction of 765KV D/C Warora-Parli TL	MSETCL	WRTS-I	

Sr. No	OCCM Sr. No	Voltage	Line / Element	From		To		Daily/Cont.	Reason	System	Agency	REMARKS
				Date	Time	Date	Time					
176	771	400	Jaigad-Karad Ckt - 1 & 2	20-Jan-18	9:00	24-Jan-18	18:00	Daily	Online permit for Hotline Washing of insulator strings. A/R for both circuits to be kept into non auto mode during Hotline Washing.	JPTL	JPTL	
177	772	400	400KV Dhule(BDTCL)-Dhule(MSETCL)- ckt 2	20-Jan-18	9:00	20-Jan-18	17:00	Daily	AMP works of the Line	BDTCL	BDTCL	
178	773	400	400 KV B BUS Outage at Padghe	20-Jan-18	0:00	28-Jan-18	24:00:00	Continuous	Replacement of B Bus Quadruple conductor in upper section (HVDC Side)	MSETCL	MSETCL	Detail Outage schedule will be submitted 3 days in advance . All other outages in near by area's of Padghe shall be deferred
179	774	400	Padghe- Babhaleshwar ckt 2	20-Jan-18	0:00	21-Jan-18	24:00:00	Continuous	Replacement of B Bus Quadruple conductor in upper section (HVDC Side)	MSETCL	MSETCL	
180	775	400	400 kv Dabhol -Nagothane Ckt 2	21-Jan-18	8:00	28-Jan-18	18:00	Daily	String replacement and Earth wire replacement	MSETCL	MSETCL	
181	777	400	400KV WARDHA-AKOLA I and Keep A/r in N/a of Ckt II	21-Jan-18	9:00	21-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
182	778	765	765kv Bus 2 at Tiroda SS	21-Jan-18	9:00	21-Jan-18	21:00	Daily	Bus & Bus Connected equipment maintenance	MEGPTCL	MEGPTCL	
183	781	400	(3*105) MVA ICT-II & It's Bay @400KV S/S Chandrapur	21-Jan-18	8:00	29-Jan-18	18:00	Continuous	Replacement of B- ph ICT-II By repaired 105 MVA Spare ICT.	MSETCL	MSETCL	The 315MVA ICT-I will be in service.
184	782	400	Koradi- Bhusawal Line at 400 kv Akola SS	21-Jan-18	12:00	23-Jan-18	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	400 kv Akola- Bhusawal, 400 kv Akola-Nandgaonpeth & 400 kv Koradi-Nandgaonpeth are in service.
185	785	400	400kv Boisar-Padghe at Boisar	22-Jan-18	9:00	22-Jan-18	13:00	Daily	code for Online Main-I relay replacement(Line will be in service through M-2)	POWER GRID	WRTS-II	
186	786	220	220 KV PGCIL(DEOLI) - BHUGAON LINE	22-Jan-18	8:00	22-Jan-18	17:00	Daily	FIXING OF VIBRATION DAMPER	MSETCL	MSETCL	
187	789	220	Mudshingi -Chikodi	22-Jan-18	8:00	22-Jan-18	18:00	Daily	Quarterly Maintenance	MSETCL	MSETCL	
188	799	400	Parli (Girwali) - Nanded Ckt-I@Girwali	22-Jan-18	9:00	22-Jan-18	18:00	Daily	C & Tan Delta measurement of Bushing & Winding of Reactor.Bay & reactor maintenance work	MSETCL	MSETCL	
189	804	400	400KV WARDHA-AKOLA II and Keep A/r in N/a of Ckt I	22-Jan-18	9:00	22-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
190	811	400	400KV Boisar-Padghe at Boisar	22-Jan-18	14:00	22-Jan-18	17:00	Daily	For tripping and A/R Trials of Main-I relay(Line will be in service through M-2)	POWER GRID	WRTS-II	
191	815	400	Station Transformer 5 at Tiroda SS	22-Jan-18	9:00	23-Jan-18	21:00	Continuous	Transformer & Its Bay Equipment Maintenance, Relay testing	APML	APML	
192	819	765	765 KV Akola-Aurangabad Line CKT II (Auto reclosure disble only)	22-Jan-18	8:00	25-Jan-18	18:00	Daily	OPGW stringing work in hotline from T. no 8 to 10	MEGPTCL	MEGPTCL	Hotline work will be done and Line will be service
193	820	400/220	ICT-1 at Padghe	22-Jan-18	0:00	23-Jan-18	24:00:00	Continuous	Replacement of B Bus Quadruple conductor in upper section (HVDC Side)	MSETCL	MSETCL	
194	835	400	400KV SOLAPUR-ALKUD LINE	23-Jan-18	9:00	23-Jan-18	18:00	Daily	Foe line side AMP works at Solapur end.	WRTS-I	WRTS-I	
195	836	400	400KV WARDHA-AKOLA I and Keep A/r in N/a of Ckt II	23-Jan-18	9:00	23-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
196	844	400	400KV Solapur-2 Main Bay (412) at Parli	23-Jan-18	10:00	23-Jan-18	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	
197	853	765	765KV AURANGABAD(PG)-SOLAPUR I & II	24-Jan-18	8:00	25-Jan-18	18:00	Continuous	Construction of 765KV D/C Parli - Solapur TL	WRTS-I	WRTS-I	
198	855	220	220 KV PGCIL(DEOLI) - PUSAD LINE	24-Jan-18	8:00	24-Jan-18	17:00	Daily	FIXING OF VIBRATION DAMPER	MSETCL	MSETCL	
199	864	400	400KV WARDHA-AKOLA II and Keep A/r in N/a of Ckt I	24-Jan-18	9:00	24-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
200	867	220	Mudshingi-Belewadi @ Mudshingi	24-Jan-18	10:00	24-Jan-18	14:00	Daily	Routine Quarterly Maintenance work	MSETCL	MSETCL	
201	880	400	400KV WARDHA-PARLI I and Keep A/r in N/a of Ckt II	25-Jan-18	9:00	26-Jan-18	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period.	WRTS-I	WRTS-I	
202	881	220	220KV Talegaon (MSETCL)- 2 Main bay (207) at Talegaon	25-Jan-18	9:00	25-Jan-18	16:00	Daily	For AMP works	WRTS-I	WRTS-I	25/12 as per sldc maharashtra
203	886	400	400KV BUS#1 AT SOLAPUR	25-Jan-18	9:00	25-Jan-18	18:00	Daily	STACOM BAY COMMISSIONING WORKS	WRTS-I	WRTS-I	
204	898	400	Chandrapur(2) - Nanded Ckt-I	26-Jan-18	8:00	26-Jan-18	18:00	Daily	Damaged conductor replacement work	MSETCL	MSETCL	
205	899	400	Chandrapur(2) - Nanded Ckt-I	26-Jan-18	11:00	26-Jan-18	17:00	Daily	Maintenance of bays equipment	MSETCL	MSETCL	
206	900	400	Chandrapur(2) - Nanded Ckt-I	26-Jan-18	8:00	26-Jan-18	17:00	Daily	For Line Signature testing	MSETCL	MSETCL	
207	903	400	400KV Parli-Solapur-I & II	26-Jan-18	8:00	27-Jan-18	18:00	Continuous	Construction of 765KV D/C Warora-Parli TL & 765KV D/C Parli - Solapur TL & 400KV D/C Parli-Parli TL	RELIANCE	WRTS-I	

Sr. No	OCCM Sr. No	Voltage	Line / Element	From		To		Daily/Cont.	Reason	System	Agency	REMARKS
				Date	Time	Date	Time					
208	906	220	220kv Boisar-Nalasupara Line at Boisar	26-Jan-18	9:00	26-Jan-18	17:00	Daily	Line Equipment AMP	POWER GRID	WRTS-II	
209	907	400	400KV AURANGABAD(PG)-AURANGABAD(MSETCL) II	26-Jan-18	9:00	26-Jan-18	18:00	Daily	CT drop jumper replacement at Msetcl, waluj S/s	WRTS-I	WRTS-I	
210	909	400	Parli (Girwali) - Nanded Ckt-II@Girwali	27-Jan-18	9:00	27-Jan-18	17:00	Daily	For n/b tightening of hardware & e/w clamps at loc. No.907,909,911	MSETCL	MSETCL	
211	910	220	220 KV PGCIL(DEOLI) - PUSAD LINE	27-Jan-18	8:00	27-Jan-18	17:00	Daily	FIXING OF VIBRATION DAMPER	MSETCL	MSETCL	
212	913	765	765KV BUS#1 AT SOLAPUR	27-Jan-18	9:00	27-Jan-18	18:00	Daily	PARLI BAYS COMMISSIONING WORKS	WRTS-I	WRTS-I	
213	921	400	400KV BUS#2 AT SOLAPUR	28-Jan-18	9:00	28-Jan-18	18:00	Daily	STACOM BAY COMMISSIONING WORKS	WRTS-I	WRTS-I	
214	928	400	400 kv New Koyna -Dabhol Ckt 1@new Koyna	29-Jan-18	8:00	30-Jan-18	18:00	Daily	Hill cutting and tree cutting	MSETCL	MSETCL	
215	929	220	220KV Bus-I at Boisar	29-Jan-18	9:00	30-Jan-18	18:00	Daily	AMP	POWER GRID	WRTS-II	
216	930	220	220KV Boisar-Tarapur Line at Boisar	29-Jan-18	9:00	29-Jan-18	17:00	Daily	Line Equipment AMP	POWER GRID	WRTS-II	
217	932	400	400 kV A Bus with Bus coupler @ Nagothane	29-Jan-18	8:00	29-Jan-18	18:00	Daily	Routine Maintenance work and PG iso overhauling	MSETCL	MSETCL	
218	934	400	400KV MAIN BUS-2 (bay no 401,404,407,413,416,419,422) @Warora	29-Jan-18	8:00	29-Jan-18	17:00	Daily	Rotuine bay maintenance .	MSETCL	MSETCL	400KV MAIN BUS-1 WILL BE IN SERVICE
219	953	400	40kv Tarapur-Boisar-II at Boisar	29-Jan-18	14:00	29-Jan-18	17:00	Daily	For tripping and A/R Trials of Main-I relay(Line will be in service through M-2)	POWERGRID	WRTS-II	
220	958	400	Station Transformer 4 at Tiroda SS	29-Jan-18	10:00	30-Jan-18	22:00	Continuous	Transformer & Its Bay Equipment Maintenance, Relay testing	APML	APML	
221	966	400	Tarapur-Boisar-I at Boisar	30-Jan-18	9:00	30-Jan-18	13:00	Daily	code for Online Main-I relay replacement(Line will be in service through M-2)	POWER GRID	WRTS-II	
222	967	400	400 kV B Bus with Bus coupler @ Nagothane	30-Jan-18	8:00	30-Jan-18	18:00	Daily	Routine Maintenance work and PG iso overhauling	MSETCL	MSETCL	
223	983	400	Tarapur-Boisar-I at Boisar	31-Jan-18	14:00	31-Jan-18	17:00	Daily	For tripping and A/R Trials of Main-I relay(Line will be in service through M-2)	POWER GRID	WRTS-II	
224	984	220	220KV Bus-II at Boisar	31-Jan-18	9:00	31-Jan-18	18:00	Daily	AMP	POWER GRID	WRTS-II	28/12 as per SLDC Maharashtra
225	985	400	C Bus @ Nagothane	31-Jan-18	8:00	31-Jan-18	18:00	Daily	Routine Maintenance work and PG iso overhauling	MSETCL	MSETCL	

State Elements outage list for the Month of January 2018

Sr. No.	I/ U	Voltage/Kv	Line/Equipment Name	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark, If any.
1	1	400 KV	TALANDAGE-II @ Karad	01-Jan-18	10:00	01-Jan-18	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on 400 kV Talandge 1
2	1	400KV	400 KV Karad-Talandge ckt 2	01-Jan-18	9:00	01-Jan-18	12:00	Daily	For insulator replacement work	MSETCL	MSETCL	
3	1	400KV	400KV Stage 4 - New Koyna 1&2	01-Jan-18	7:00	31-Jan-18	19:00	Daily	OPGW Installation work	MSETCL	MSETCL	A/R required to be Off
4	2	400KV	400KV Stage 4- Jejuri ckt	01-Jan-18	7:00	31-Jan-18	19:00	Daily	OPGW Installation work	MSETCL	MSETCL	A/R required to be Off
5	2	400KV	400KV Stage 4- Lonikand	01-Jan-18	7:00	31-Jan-18	19:00	Daily	OPGW Installation work	MSETCL	MSETCL	A/R required to be Off
6	1	400/220kV	105 MVA , Spare ICT-1@ BBLR	03-Jan-18	9:00	03-Jan-18	17:00	Daily	Quarterly Maintenance work			
7	1	400KV	Talandge - Karad 2@ Talandge	3-Jan-18	9:00	3-Jan-18	18:00	Daily	Annual Maint.Work	MSETCL	MSETCL	
8	1	400KV	400 kv New Koyna -Karad Ckt 1@new Koyna	03-Jan-18	8:00	03-Jan-18	18:00	Daily	Routine Maintenance & Relay testing work	MSETCL	MSETCL	
9	1	400/220KV	3 * 105 MVA ICT-I @Chakan	04-Jan-18	8:00	04-Jan-18	17:00	Daily	Half yearly maintenance	MSETCL	MSETCL	
10	1	400KV	Babhaleshwar-Thaptitanda-Ckt-1 @BBLR	04-Jan-18	9:00	04-Jan-18	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400kv Babhaleshwar-Thapati tanda-Ckt-2 will be in service
11	1	132KV	132 kV Nepanagar-Dharni Line	04-Jan-18	8:00	05-Jan-18	18:00	Daily	To Attend Punch point & Tree Cutting Activity	MSETCL	MSETCL	MP ,SLDC to be informed .
12	1	400KV	Talandge - Karad 1 @ Talandge	4-Jan-18	9:00	4-Jan-18	18:00	Daily	Annual Maint.Work	MSETCL	MSETCL	
13	1	400KV	400/220/33kV,315MVA ICT-2 @ Girwali	04-Jan-18	9:00	09-Jan-18	18:00	Contineous	C & Tan Delta mesurement of Bushing & winding, Low voltage tests, Aux. protection trials , IR value measurement & IV CTs C & Tan delta test. ICT 2 all units painting work	MSETCL	MSETCL	
14	1	400KV	400 KV Koyna Stage4-Lonikand	04-Jan-18	9:00	06-Jan-18	18:00	Daily	For Cold line cleaning of Insulators	MSETCL	MSETCL	
15	1	400/220kV	315 MVA, ICT 1@ BBLR	05-Jan-18	8:00	05-Jan-18	18:00	Daily	Quarterly Maintenance work	MSETCL	MSETCL	
16	1	400/220	315 MVA ICT-3 at Padghe.	05-Jan-18	08:30 Hrs	05-Jan-18	17:30	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
17	1	400/220kV	501MVA (167 x 3) ICT - 2 @ Deepnagar SS	06-Jan-18	8:00	06-Jan-18	18:00	Daily	Routine Maintenance and Diagnostic testing work	MSETCL	MSETCL	
18	1	400/220kV	500MVA , ICT I @ Kalwa	07-Jan-18	6:00	07-Jan-18	20:00	Daily	400 KV 29 D isolator replacement work , 29 C o/H work and Bay maintenance and testing Work	MSETCL	MSETCL	
19	1	400/220 KV	315 MVA ICT-I @Karad	08-Jan-18	10:00	08-Jan-18	17:00	Daily	Annual Maint. work	MSETCL	MSETCL	Load manage on other Two ICT'S
20	1	400KV	400 KV khadka-Deepnagar-1 ckt @ khadka ss	08-Jan-18	8:00	08-Jan-18	17:00	Daily	CB DCRM & Relay Testing	MSETCL	MSETCL	
21	1	400KV	400 kv New Koyna -Karad Ckt 2@new Koyna	08-Jan-18	8:00	08-Jan-18	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
22	1	400KV	Jaigad - Karad Ckt 1	09-Jan-18	9:00	09-Jan-18	15:00	Daily	Yard equipment & Gantary insulator washing	JSWELR	JSWELR	
23	1	400/220kV	167 MVA , Spare ICT-2@ BBLR	10-Jan-18	9:00	10-Jan-18	17:00	Daily	Quarterly Maintenance work			
24	1	400 KV	JAIGAD -II @ Karad	10-Jan-18	10:00	10-Jan-18	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on 400 kV JAIGAD -1
25	1	400KV	Jaigad-Newkoyna Ckt- 1 & 2	10-Jan-18	9:00	12-Jan-18	18:00	Daily	Online permit for Hotline Washing of insulator strings. A/R for both circuits to be kept into non auto mode during Hotline Washing.	JPTL	JPTL	
26	1	400KV	Chandrapur - Khaperkheda	10-Jan-18	8:00	10-Jan-18	17:00	Daily	For Line Signature testing	MSETCL	MSETCL	
27	1	400KV	TBC @ Talandge	10-Jan-18	9:00	10-Jan-18	18:00	Daily	Annual Maint.Work	MSETCL	MSETCL	
28	1	400	ICT-1 Tie bay 403 Circuit Breaker @ 400KV Khaperkheda s/s	10-Jan-18	10:00	10-Jan-18	16:00	Daily	DCRM , Timing and RM work of CB.	MSETCL	MSETCL	ICT-1 will be in service through Main CB.
29	1	400/220kV	500MVA, ICT III @ Kalwa	10-Jan-18	6:00	10-Jan-18	20:00	Daily	400 KV 29 D, 29 C o/H work and Bay maintenance and testing Work	MSETCL	MSETCL	
30	1	400 KV	400 KV khadka-Deepnagar-2 ckt @ khadka ss	10-Jan-18	8:00	10-Jan-18	17:00	Daily	CB DCRM & Relay Testing	MSETCL	MSETCL	
31	1	400KV	Jaigad - Karad Ckt 2	10-Jan-18	9:00	10-Jan-18	15:00	Daily	Yard equipment & Gantary insulator washing	JSWELR	JSWELR	
32	1	400/220KV	3 * 105 MVA ICT-II @Chakan	11-Jan-18	8:00	11-Jan-18	17:00	Daily	Half yearly maintenance	MSETCL	MSETCL	
33	1	132KV	132 kV Nepanagar-Dharni Line	11-Jan-18	8:00	12-Jan-18	18:00	Daily	To Attend Punch point & Tree Cutting Activity	MSETCL	MSETCL	MP ,SLDC to be informed .
34	1	400 KV	400/132 KV 200 MVA ICT-2 @ Khadka SS	11-Jan-18	8:00	11-Jan-18	17:00	Daily	Bushing & winding Tan delta ,Relay Testing,winding resistance test	MSETCL	MSETCL	
35	1	400KV	Jaigad -New Koyna Ckt 1	11-Jan-18	9:00	11-Jan-18	15:00	Daily	Yard equipment & Gantary insulator washing	JSWELR	JSWELR	
36	1	400/220kV	501MVA ICT-II(Bay 415 and 416)at Lonikand-II	11-Jan-18	9:00	11-Jan-18	18:00	Daily	Routine Maintenance & Diagnostic testing work	MSETCL	MSETCL	Load will be manage on 400/220KV ICT I at 400kv Lonikand II substation
37	1	400KV	Nagothane -Padgha 1 line @ Nagothane	12-Jan-18	8:00	12-Jan-18	17:00	Daily	Routine Maintenance in yard & TREE cutting work under line	MSETCL	MSETCL	
38	1	400/220kV	315MVA, ICT 1 @ Waluj	12-Jan-18	9:00	12-Jan-18	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
39	1	400/220KV	167MVA SPARE ICT @ Deepnagar Ss	12-Jan-18	8:00	12-Jan-18	8:00	Daily	Routine Maintenance and Diagnostic testing work	MSETCL	MSETCL	
40	1	220 KV	220/132 KV 200 MVA ICT-5 @ Khadka	12-Jan-18	8:00	12-Jan-18	17:00	Daily	CT,Bushing Tan delta ,Relay Testing	MSETCL	MSETCL	
41	1	400KV	400 kv New Koyna -Koyna Ckt 2@new Koyna	12-Jan-18	8:00	12-Jan-18	18:00	Daily	Routine Maintenance & Relay testing work	MSETCL	MSETCL	
42	1	400KV	Jaigad -New Koyna Ckt 2	12-Jan-18	9:00	12-Jan-18	15:00	Daily	Yard equipment & Gantary insulator washing	JSWELR	JSWELR	
43	1	400KV	Nagothane -Padgha 2 line @ Nagothane	13-Jan-18	8:00	13-Jan-18	17:00	Daily	Routine Maintenance in yard & TREE cutting work under line	MSETCL	MSETCL	
44	1	400KV	400KV WARORA- IEPL bay no 417 and 418 (Tie bay of 400kv	13-Jan-18	8:00	13-Jan-18	17:00	Daily	Routine bay maintenance	MSETCL	MSETCL	Load will be managed on 400KV PGCIL Ckt
45	1	400 kv	Akola- Nandgaonpeth Line at 400 kV Akola SS	14-Jan-18	12:00	16.01.2018	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	400 kv Koradi- Bhusawal, 400 kv Akola-Bhusawal & 400 kv Koradi-Nandgaonpeth are in service.

Sr. No.	I/ U	Voltage/Kv	Line/Equipment Name	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark, If any.
46	1	400/220/33 kv	315 MVA ICT-2 with Bay 405 & 406 at 400 kv Akola SS	15-Jan-18	8:00	15-Jan-18	18:00	Daily	Painting, balance Agency work, Routine Maintenance & testing work	MSETCL	MSETCL	
47	1	400/220kv	315 MVA, ICT 1 @ Talandge	15-Jan-18	9:00	15-Jan-18	18:00	Daily	Annual Maint.Work	MSETCL	MSETCL	
48	1	400KV	400kv Dhule-BBLR Ckt-I &II	15-Jan-18	8:00	15-Jan-18	17:00	Daily	On Line PID Testing	MSETCL	MSETCL	
49	1	400/220KV	315 MVA ICT2 @ N.Koyana	15-Jan-18	8:00	15-Jan-18	18:00	Daily	Routine Maintenance & Relay testing work	MSETCL	MSETCL	
50	1	400 KV	NEW KOYANA-I @ Karad	16-Jan-18	10:00	16-Jan-18	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on 400 kv Koyana 2
51	1	400KV	400 KV N.Koyana-Karad Ckt 1	16-Jan-18	9:00	20-Jan-18	18:00	Daily	For Cold line cleaning of Insulators	MSETCL	MSETCL	
52	1	400 KV	400 kv Deepnagar-Waluj	16-Jan-18	6:00	18-Jan-18	18:00	Daily Basis	For Fixing of Damaged/Loosed spacers cum vibration damper	MSETCL	MSETCL	
53	1	400 Kv	400/132 KV 200 MVA ICT-1 @ Khadka SS	16-Jan-18	8:00	16-Jan-18	17:00	Daily	winding & Bushing Tan delta,SFRA,Winding resistance test	MSETCL	MSETCL	
54	1	400KV	400 kv New Koyana -Dabhol Ckt 2@new Koyana	16-Jan-18	8:00	18-Jan-18	18:00	Daily	Hill cutting and tree cutting	MSETCL	MSETCL	
55	1	400KV	400 KV Chandrapur- switching Line-1(418 Main bay & 417 Tie Bay) @ 400KV Switching s/s Chandrapur2	17-Jan-18	9:00	17-Jan-18	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
56	1	400kv	Lonikand-Stage IV Line @ Lonikand	18-Jan-18	9:00	18-Jan-18	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
57	1	400/220kv	315MVA, ICT 1 @ Nagothane	18-Jan-18	8:00	18-Jan-18	18:00	Daily	Routine Maintenance work and oil leakage attending	MSETCL	MSETCL	
58	1	132KV	132 kv Nepanagar-Dharni Line	18-Jan-18	8:00	19-Jan-18	18:00	Daily	To Attend Punch point & Tree Cutting Activity	MSETCL	MSETCL	
59	1	400/220KV	500MVA ,ICT-2 (Main Bay 407 &Tiebay 406) @Nanded	18-Jan-18	11:00	18-Jan-18	17:00	Daily	Maintenance of bays equipment	MSETCL	MSETCL	
60	1	400/220kv	315MVA, ICT 2 @ Nagothane	19-Jan-18	8:00	19-Jan-18	18:00	Daily	Routine Maintenance work and oil leakage attending work	MSETCL	MSETCL	
61	1	400 KV	400 KV Deepnagar-Thapthi-Tanda	19-Jan-18	6:00	20-Jan-18	18:00	Daily Basis	For Fixing of Damaged/Loosed spacers cum vibration damper	MSETCL	MSETCL	
62	1	400KV	400 kv New Koyana -Dabhol Ckt 1@new Koyana	19-Jan-18	8:00	20-Jan-18	18:00	Daily	Hill cutting and tree cutting	MSETCL	MSETCL	
63	1	400/220kv	501 MVA, ICT 3 @ Nagothane	20-Jan-18	8:00	20-Jan-18	18:00	Daily	Routine Maintenance work and oil leakage attending work	MSETCL	MSETCL	
64	1	400 KV	400 KV Aurangabad @Deepnagar SS	20-Jan-18	8:00	20-Jan-18	17:00	Daily	Routine Maintenance and Diagnostic testing work	MSETCL	MSETCL	
65	1	400 KV	NEW KOYANA-II @ Karad	22-Jan-18	10:00	22-Jan-18	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on 400 kv Koyana 1
66	1	400KV	400KV FUTURE-I bay no 419 & 418(Tie bay of 400kv IEPL and Future-1) @ Warora	22-Jan-18	8:00	22-Jan-18	17:00	Daily	Routine bay maintenance	MSETCL	MSETCL	400KV Bay No 419 charged on No Load
67	1	400 kv	413 Bay (Main Bay of Nandgaon peth Ckt) at 400 kv Akola SS	22-Jan-18	10:00	22-Jan-18	17:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL	
68	1	400/220kv	315 MVA, ICT 2 @ Talandge	22-Jan-18	9:00	22-Jan-18	18:00	Daily	Annual Maint.Work	MSETCL	MSETCL	
69	1	400KV	400 KV N.Koyana-Karad Ckt 2	22-Jan-18	9:00	26-Jan-18	18:00	Daily	For Cold line cleaning of Insulators	MSETCL	MSETCL	
70	1	400KV	400 KV Waluj Bhusawal Line	23-Jan-18	10:00	23-Jan-18	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
71	1	400KV	Chandrapur- switching Line-2(412 Main bay & 411 Tie Bay) @ 400KV Switching s/s Chandrapur2	24-Jan-18	9:00	24-Jan-18	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
72	1	132KV	132 kv Nepanagar-Dharni Line	25-Jan-18	8:00	26-Jan-18	18:00	Daily	To Attend Punch point & Tree Cutting Activity	MSETCL	MSETCL	
73	1	400KV	Babhaleshwar-Dhule-Ckt-2 @BBLR	28-Jan-18	9:00	28-Jan-18	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 kv Bhusawal, Auranagabad Dhule-Ckt-1, Ektuni-ckt-1, Ektuni-ckt-2 will be in service
74	1	400/220kv	501 MVA ICT-II @ Lamboti	31-Jan-18	8:00	31-Jan-18	18:00	Daily	Maintenance work & Diagnostioc Testing work.	MSETCL	MSETCL	

Note:- Please send the outage proposals on msldcoutage@gmail.com & msldc_outage@mahasldc.in. on D-3 basis