

Maharashtra State Load Despatch Centre

Monthly Outage list approved in WRLDC OCCM for the Month of JANUARY '2025

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
1	RQ229874	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	01/Jan/2025	09:00	01/Jan/2025	17:30	
2	RQ229767	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	01/Jan/2025	09:00	01/Jan/2025	17:00	
3	RQ228621	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	01/Jan/2025	07:00	01/Jan/2025	18:00	On the same peak of 400KV-KHANDWA-DHULE-MS-2
4	RQ228628	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	01/Jan/2025	07:00	01/Jan/2025	18:00	OPGW Erection on 400KV-KHANDWA-DHULE-MS-2
5	RQ229875	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	02/Jan/2025	09:00	02/Jan/2025	17:30	
6	RQ228286	PLANNED	OCC_586	TAPS12	220KV-TARAPUR 1&2-BHILAD-1	C	1) 220kV Zone-I main bus outages to carry out replacement of Current transformer and Isolator of Bus section # 2 on Zone-1 side with higher ratings in view of new REPS facility coming up. 2) Main Bus insulators inspection and replacement as per requirement. 3) PM of Main Bus Potential Transformer.	02/Jan/2025	08:00	09/Jan/2025	20:00	For zone-I outage, BS#1 between 220 KV zone-I & zone-II buses and BS#2 between between 220 KV zone-I & zone-III buses will remain open from 0800 hrs of 02/01/2025 to 2000 hrs of 09/01/2025.
7	RQ228297	PLANNED	OCC_586	TAPS12	220KV-TARAPUR 1&2-BOISAR-M-1	C	Boisar feeder outage is required for back charging of TAPS 220 KV Zone-III bus from Boisar feeder & to replace the corroded Zone-1 gantry structure at TAPS 1&2 switchyard.	02/Jan/2025	08:00	03/Jan/2025	14:00	During 220 KV Zone-1 main bus outage, 220 KV Tarapur-Boisar feeder will be used for back charging of TAPS 220 KV Zone-III bus.
8	RQ228288	PLANNED	OCC_586	TAPS12	220KV-TARAPUR 3&4-TARAPUR 1&2-2-1	D	TAPS 1&2 to TAPS 3&4 tie line feeder outage is required to upload temporary protection setting at TAPS 3&4 end relay as concurred by MSETCL & approved by WRPC in view of back charging of 220 KV TAPS Zone-III bus from Boisar feeder.	02/Jan/2025	08:00	02/Jan/2025	13:00	
9	RQ229983	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	02/Jan/2025	08:00	02/Jan/2025	18:00	
10	RQ229783	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	02/Jan/2025	09:00	02/Jan/2025	17:30	
11	RQ229768	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	02/Jan/2025	09:00	02/Jan/2025	17:00	
12	RQ228622	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	02/Jan/2025	07:00	02/Jan/2025	18:00	On the same peak of 400KV-KHANDWA-DHULE-MS-2
13	RQ228629	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	02/Jan/2025	07:00	02/Jan/2025	18:00	OPGW Erection on 400KV-KHANDWA-DHULE-MS-2
14	RQ230003	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	02/Jan/2025	08:00	02/Jan/2025	18:00	
15	RQ229798	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	02/Jan/2025	08:00	02/Jan/2025	18:00	
16	RQ229590	PLANNED	OCC_586	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-WARORA-1 AND FUTURE at WARORA - 400KV	D	CB DCRM/ CRM/ Timing, CT C & Tan Delta work to be carried out.	02/Jan/2025	08:00	02/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
17	RQ228388	PLANNED	OCC_586	POWERGRID_WR1	TIE BAY - 765KV-PUNE-GIS-PADGHE-PG-1 AND 765KV/400KV PUNE-GIS-ICT-3 at Pune-GIS - 765KV	D	Interconnection of outside GIB with spare ICT bay(without internal conductor)	02/Jan/2025	09:00	02/Jan/2025	18:00	OUTAGE IS BEING TAKEN FOR 765 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
18	RQ229587	PLANNED	OCC_586	MSLDC_OUTAGE	TIE BAY OF 400KV-KARJAT-LONIKHAND-II-1 AND FUTURE @LONIKHAND-II - 400KV at LONIKHAND-II - 400KV	D	Diagnostic testing and Half Yearly Maintenance	02/Jan/2025	09:00	02/Jan/2025	17:00	
19	RQ229876	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	03/Jan/2025	09:00	03/Jan/2025	17:30	
20	RQ229423	PLANNED	OCC_586	TAPS34	220KV-TARAPUR 3&4-TARAPUR 1&2-1	C	Replacement of CT & isolator of Bus sectionaliser TAPS 1&2	03/Jan/2025	08:00	09/Jan/2025	12:00	Line PM also planned simultaneously TAPS 3 &4
21	RQ229984	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220KV PGCIL-Badnera as per telephonic request by MTCIL.	03/Jan/2025	08:00	03/Jan/2025	18:00	
22	RQ229784	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	03/Jan/2025	09:00	03/Jan/2025	17:30	
23	RQ229769	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	03/Jan/2025	09:00	03/Jan/2025	17:00	
24	RQ228623	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	03/Jan/2025	07:00	03/Jan/2025	18:00	On the same peak of 400KV-KHANDWA-DHULE-MS-2
25	RQ228630	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	03/Jan/2025	07:00	03/Jan/2025	18:00	OPGW Erection on 400KV-KHANDWA-DHULE-MS-2
26	RQ230004	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	03/Jan/2025	08:00	03/Jan/2025	18:00	
27	RQ229799	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	03/Jan/2025	08:00	03/Jan/2025	18:00	
28	RQ229591	PLANNED	OCC_586	MSLDC_OUTAGE	KORADI-III - 400KV - BUS 1	D	Bus Outage	03/Jan/2025	09:00	03/Jan/2025	18:00	
29	RQ227532	PLANNED	OCC_586	RGPPL	MAIN BAY OF 400KV/11.9KV RGPPL-ST-2 AND RGPPL - 400KV - BUS 2 @RGPPL - 400KV at RGPPL - 400KV	C	ATTENDING MINOR SF6 LEAKAGE FROM BREAKER POLE (492)	03/Jan/2025	08:00	04/Jan/2025	20:00	SST2 WILL BE CHARGED THROUGH 491
30	RQ229593	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY OF 400KV-WARDHA-WARORA-1 AND WARORA - 400KV - BUS 1 @WARORA - 400KV at WARORA - 400KV	C	CB R,Y,B ph pole Overhauling ,CB R,Y,B ph pole Mechanism overhauling Work.	03/Jan/2025	08:00	08/Jan/2025	22:00	
31	RQ229877	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	04/Jan/2025	09:00	04/Jan/2025	17:30	
32	RQ229985	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220KV PGCIL-Badnera as per telephonic request by MTCIL.	04/Jan/2025	08:00	04/Jan/2025	18:00	
33	RQ229785	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	04/Jan/2025	09:00	04/Jan/2025	17:30	
34	RQ229770	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	04/Jan/2025	09:00	04/Jan/2025	17:00	
35	RQ228624	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	04/Jan/2025	07:00	04/Jan/2025	18:00	On the same peak of 400KV-KHANDWA-DHULE-MS-2

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
36	RQ228631	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	04/Jan/2025	07:00	04/Jan/2025	18:00	OPGW Erection on 400KV-KHANDWA-DHULE-MS-2
37	RQ230005	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	04/Jan/2025	08:00	04/Jan/2025	18:00	
38	RQ229800	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	04/Jan/2025	08:00	04/Jan/2025	18:00	
39	RQ229594	PLANNED	OCC_586	MSLDC_OUTAGE	765KV-TIRODA-KORADI-III-1	D	Line Outage	04/Jan/2025	08:00	04/Jan/2025	18:00	
40	RQ230844	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	D	Shifting of 220KV-BOISAR-BORIVALI-1 and 220KV-TARAPUR 3&4-BOISAR-1 on ERS tower (8 no.s) for erection of tower and stringing between 4 no.s of inline lattice tower	05/Jan/2025	06:00	05/Jan/2025	20:00	
41	RQ229596	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	D	Installation of Saver Assembly at various Locations.	05/Jan/2025	09:00	05/Jan/2025	17:00	
42	RQ229878	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	05/Jan/2025	09:00	05/Jan/2025	17:30	
43	RQ230150	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BORIVALI-1	D	Installation of Saver Assembly at various Locations.	05/Jan/2025	09:00	05/Jan/2025	17:00	
44	RQ230845	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TARAPUR 3&4-BOISAR-1	D	Shifting of 220KV-BOISAR-BORIVALI-1 and 220KV-TARAPUR 3&4-BOISAR-1 on ERS tower (8 no.s) for erection of tower and stringing between 4 no.s of inline lattice tower	05/Jan/2025	06:00	05/Jan/2025	20:00	
45	RQ231941	PLANNED	OCC_586	TAPS34	220KV-TARAPUR 3&4-TARAPUR 1&2	C	simultaneous outage with TAPS 1 & 2 for Line PM	05/Jan/2025	08:00	11/Jan/2025	18:00	outage to be approved by protection committee deliberation
46	RQ229986	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	05/Jan/2025	08:00	05/Jan/2025	18:00	
47	RQ229786	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	05/Jan/2025	09:00	05/Jan/2025	17:30	
48	RQ229771	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	05/Jan/2025	09:00	05/Jan/2025	17:00	
49	RQ228625	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	05/Jan/2025	07:00	05/Jan/2025	18:00	On the same peak of 400KV-KHANDWA-DHULE-MS-2
50	RQ228632	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	05/Jan/2025	07:00	05/Jan/2025	18:00	OPGW Erection on 400KV-KHANDWA-DHULE-MS-2
51	RQ230006	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	05/Jan/2025	08:00	05/Jan/2025	18:00	
52	RQ229801	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	05/Jan/2025	08:00	05/Jan/2025	18:00	
53	RQ229597	PLANNED	OCC_586	MSLDC_OUTAGE	765KV-TIRODA-KORADI-III-2	D	Line Outage	05/Jan/2025	08:00	05/Jan/2025	18:00	
54	RQ229596	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	D	Installation of Saver Assembly at various Locations.	05/Jan/2025	9:00	05/Jan/2025	17:00	
55	RQ230020	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	06/Jan/2025	7:00	06/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
56	RQ228633	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	06/Jan/2025	7:00	06/Jan/2025	18:00	OPGW Erection on 400KV-KHANDWA-DHULE-MS-2
57	RQ228626	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	06/Jan/2025	7:00	06/Jan/2025	18:00	On the same peak of 400KV-KHANDWA-DHULE-MS-2
58	RQ229941	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	06/Jan/2025	7:00	06/Jan/2025	19:00	
59	RQ227533	PLANNED	OCC_586	RGPPPL	TIE BAY OF 400KV/15.7KV RGPPPL-GT-2B AND 400KV/15.7KV RGPPPL-GT-2A @RGPPPL - 400KV at RGPPPL - 400KV	C	ATTENDING MINOR SF6 LEAKAGE FROM BREAKER POLE (452)	06/Jan/2025	8:00	07/Jan/2025	20:00	BAY 451 AND 453 WILL BE AVAILABLE
60	RQ230926	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY OF 400KV-BABLESHWAR-PADGHE-1 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	C	CB pole overhauling work. 400 KV Padghe I will be in service through TBC	06/Jan/2025	8:00	10/Jan/2025	18:00	
61	RQ228513	PLANNED	OCC_586	POWERGRID_WR1	KOLHAPUR-MS - 400KV B/R 1	D	Reactor AMP Works	06/Jan/2025	8:00	06/Jan/2025	18:00	80 MVar Bus reactor AMP , LBB Retrofitting and Relay testing works
62	RQ229802	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	06/Jan/2025	8:00	06/Jan/2025	18:00	
63	RQ230837	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	06/Jan/2025	8:00	06/Jan/2025	18:00	
64	RQ229600	PLANNED	OCC_586	MSLDC_OUTAGE	400KV/220KV CHANDRAPUR-ICT-1	C	1. To attend oil leakages by replacing gasket, gate valve, butterfly valve etc. 2. Complete overhauling of OLTC. 3. Replacement of accessories like Fan/Pump Control cubicle, Neutral CT, cooling fan. Also, painting of ICT. 4. Modification of High Velocity Water Spray system. 5. Routine maintenance of ICT.	06/Jan/2025	8:00	20/Jan/2025	18:00	
65	RQ229987	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220KV PGCIL-Badnera as per telephonic request by MTCIL.	06/Jan/2025	8:00	06/Jan/2025	18:00	
66	RQ229599	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	For replacement of SSN Insulator String into DSN Insulator String along with Hardwares at various Road/River/Nala/Canal crossing locations	06/Jan/2025	8:00	06/Jan/2025	18:00	
67	RQ229601	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY OF AKOLA (2) - 765KV B/R 1 AND AKOLA (2) - 765KV - BUS 2 at AKOLA (2) - 765KV	D	Bay Outage	06/Jan/2025	9:00	06/Jan/2025	18:00	
68	RQ229602	PLANNED	OCC_586	MSLDC_OUTAGE	KORADI-III - 400KV - BUS 2	D	Bus Outage	06/Jan/2025	9:00	06/Jan/2025	18:00	
69	RQ229772	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	06/Jan/2025	9:00	06/Jan/2025	17:00	
70	RQ229787	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	06/Jan/2025	9:00	06/Jan/2025	17:30	
71	RQ229879	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	06/Jan/2025	9:00	06/Jan/2025	17:30	
72	RQ230849	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHANDRAPUR-II-DHARIWAL-2	D	Diagnostic testing & allied bay maintenance work	06/Jan/2025	10:00	06/Jan/2025	17:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
73	RQ230021	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	07/Jan/2025	7:00	07/Jan/2025	18:00	
74	RQ228634	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	07/Jan/2025	7:00	07/Jan/2025	18:00	OPGW Erection on 400KV-KHANDWA-DHULE-MS-2
75	RQ228627	PLANNED	OCC_586	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	07/Jan/2025	7:00	07/Jan/2025	18:00	On the same peak of 400KV-KHANDWA-DHULE-MS-2
76	RQ229942	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	07/Jan/2025	7:00	07/Jan/2025	19:00	
77	RQ230814	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-NASIK-NAVSARI-2	C	Safety purpose for LILO work on 220KV-NASIK-NAVSARI-1	07/Jan/2025	7:00	08/Jan/2025	17:00	
78	RQ230813	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-NASIK-NAVSARI-1	C	Work proposed: 1) LILO connection work for 220kV Reliance life science substation 2) PLCC commissioning and remote trials through FOTE 3) Charging of 220kV Reliance life life science substation	07/Jan/2025	7:00	08/Jan/2025	17:00	
79	RQ229803	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	07/Jan/2025	8:00	07/Jan/2025	18:00	
80	RQ230838	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	07/Jan/2025	8:00	07/Jan/2025	18:00	
81	RQ228352	PLANNED	OCC_586	POWERGRID_WR1	400KV-KOLHAPUR GIS-MAPUSA-1	D	Cleaning of insulators and attending shutdown defects	07/Jan/2025	8:00	07/Jan/2025	18:00	Outage
82	RQ229988	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	07/Jan/2025	8:00	07/Jan/2025	18:00	
83	RQ230024	PLANNED	OCC_586	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For PID work, Shifting of auto reclose switch to non auto mode.	07/Jan/2025	8:00	07/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
84	RQ230333	PLANNED	OCC_586	POWERGRID_WR2	MAIN BAY - 400KV-TARAPUR 3&4-BOISAR-1 AND BOISAR - 400KV - BUS 1 at BOISAR - 400KV	D	BAY AMP WORK	07/Jan/2025	9:00	07/Jan/2025	17:30	PG-WR-2-BOISAR
85	RQ229606	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-WARORA-PG-WARORA-1	D	Routine Maintenance & Dignostic testing work .	07/Jan/2025	9:00	07/Jan/2025	17:00	
86	RQ229605	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	1) CB testing work. (2) Bay maintenance work. 3) Hardware tightening & fitting work	07/Jan/2025	9:00	07/Jan/2025	18:00	
87	RQ229773	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	07/Jan/2025	9:00	07/Jan/2025	17:00	
88	RQ229788	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	07/Jan/2025	9:00	07/Jan/2025	17:30	
89	RQ229880	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline: Work	07/Jan/2025	9:00	07/Jan/2025	17:30	
90	RQ229604	PLANNED	OCC_586	MSLDC_OUTAGE	KORADI-II - 400KV - BUS 2	D	1)Tan delta measurement of 400kV Bus-II CVT, 2) Nut Bolt tightening of Main Bus-II	07/Jan/2025	10:00	07/Jan/2025	17:00	
91	RQ228360	PLANNED	OCC_586	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	D	WTI replacement in Yph LR of 765kV Pune-Padghe Line at Padghe SS	07/Jan/2025	10:00	07/Jan/2025	11:55	
92	RQ229603	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-1	D	Line maintenance works (replacement of insulators etc)	07/Jan/2025	10:00	07/Jan/2025	17:00	
93	RQ230022	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	08/Jan/2025	7:00	08/Jan/2025	18:00	
94	RQ229943	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	08/Jan/2025	7:00	08/Jan/2025	19:00	
95	RQ229615	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	C	1) Replacement of 29A bus PG isolator under LES scheme 2)A & B bus PG Isolator maint work .	08/Jan/2025	7:00	13/Jan/2025	23:00	
96	RQ229804	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	08/Jan/2025	8:00	08/Jan/2025	18:00	
97	RQ227690	PLANNED	OCC_586	RGPPPL	400KV-RGPPL-NEW KOYNA-1	D	ATTENDING MINOR SF6 LEAKAGE FROM MAIN BREAKER Y-POLE (BAY-421)	08/Jan/2025	8:00	08/Jan/2025	20:00	A safe working height is required to address the SF6 leakage on the Y-pole of Main Bay (421) beneath the Koyna-
98	RQ230839	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	08/Jan/2025	8:00	08/Jan/2025	18:00	
99	RQ229610	PLANNED	OCC_586	MSLDC_OUTAGE	400KV/220KV KHAPARKHEDA-ICT-2	C	Diagnostic Testing of CTs ,CBs & Painting Work of R Y & B Ph Unit	08/Jan/2025	8:00	10/Jan/2025	18:00	
100	RQ229989	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	08/Jan/2025	8:00	08/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
101	RQ230025	PLANNED	OCC_586	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For PID work, Shifting of auto reclose switch to non auto mode.	08/Jan/2025	8:00	08/Jan/2025	18:00	
102	RQ229609	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY - 400KV-KORADI-II-KORADI-III-3 AND KORADI-III - 400KV - BUS 2 at KORADI-III - 400KV	D	Bay Outage	08/Jan/2025	9:00	08/Jan/2025	18:00	
103	RQ231786	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 400KV-KHARGHAR-PUNE-PG-1 AND PUNE-PG - 400KV - BUS 2 at PUNE-PG - 400KV	D	FOR AMP WORK	08/Jan/2025	9:00	08/Jan/2025	17:00	AMP
104	RQ230334	PLANNED	OCC_586	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-1 AND BOISAR - 400KV - BUS 2 at BOISAR - 400KV	D	BAY AMP WORK	08/Jan/2025	9:00	08/Jan/2025	17:30	PG-WR-2-BOISAR
105	RQ229608	PLANNED	OCC_586	MSLDC_OUTAGE	AKOLA (2) - 400KV - BUS 1	D	Bus Outage	08/Jan/2025	9:00	08/Jan/2025	18:00	
106	RQ229619	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-WARDHA-KORADI-II-1	D	Routine Maintenance & Dignostic testing work .	08/Jan/2025	9:00	08/Jan/2025	17:00	
107	RQ229774	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	08/Jan/2025	9:00	08/Jan/2025	17:00	
108	RQ229789	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	08/Jan/2025	9:00	08/Jan/2025	17:30	
109	RQ229607	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TILLARI-AMONA-1	D	Maintenance work	08/Jan/2025	9:00	08/Jan/2025	18:00	
110	RQ229881	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	08/Jan/2025	9:00	08/Jan/2025	17:30	
111	RQ229613	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	Line / s/sMaintenance	08/Jan/2025	9:00	08/Jan/2025	17:30	
112	RQ229611	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PANDURNA-KALMESHWAR-1	D	For routine maintenance work	08/Jan/2025	9:00	08/Jan/2025	18:00	
113	RQ229612	PLANNED	OCC_586	MSLDC_OUTAGE	132KV-PENCH-KANHAN-1	D	For routine maintenance work	08/Jan/2025	9:00	08/Jan/2025	18:00	
114	RQ229618	PLANNED	OCC_586	MSLDC_OUTAGE	KUMBARI - 220KV - BUS 1	D	Outage is required for Quarterly Maintenance	08/Jan/2025	10:00	08/Jan/2025	18:00	
115	RQ229616	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	D	Hardware tightening and cold line washing	08/Jan/2025	10:00	08/Jan/2025	18:00	
116	RQ229617	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-SOLAPUR-KUMBARI-1	D	Outage is required for Quarterly Maintenance	08/Jan/2025	10:00	08/Jan/2025	18:00	
117	RQ228554	PLANNED	OCC_586	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	09/Jan/2025	7:00	09/Jan/2025	18:00	Rectification of OPGW between Tower no. 492 to Tower no. 494. 6 No of Fiber are in breack down.Data Outage required (6 Hours) between Padgh to Pune/ Padghe to Aurangabad.
118	RQ228546	PLANNED	OCC_586	POWERGRID_WR1	765KV-AURANGABAD-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	09/Jan/2025	7:00	09/Jan/2025	18:00	On the same peak of 765 KV Pune - Padghe
119	RQ230023	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	09/Jan/2025	7:00	09/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
120	RQ229944	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	09/Jan/2025	7:00	09/Jan/2025	19:00	
121	RQ227727	PLANNED	OCC_586	RGPPPL	MAIN BAY OF 400KV-RGPPL-NEW KOYNA-1 AND RGPPL - 400KV - BUS 1 @RGPPPL - 400KV at RGPPL - 400KV	D	ATTENDING MINOR SF6 LEAKAGE FROM MAIN BREAKER Y-POLE (BAY-421)	09/Jan/2025	8:00	09/Jan/2025	20:00	NEW KOYNA LINE WILL BE CHARGED THROUGH TIE BREAKER
122	RQ229805	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	09/Jan/2025	8:00	09/Jan/2025	18:00	
123	RQ230840	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	09/Jan/2025	8:00	09/Jan/2025	18:00	
124	RQ228514	PLANNED	OCC_586	POWERGRID_WR1	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1	D	Line Bay AMP work. Ckt 2 A/R in non auto mode is required.	09/Jan/2025	8:00	09/Jan/2025	18:00	To Attend shutdown nature defects by TLM
125	RQ228353	PLANNED	OCC_586	POWERGRID_WR1	400KV-KOLHAPUR GIS-MAPUSA-2	D	Cleaning of insulators and attending shutdown defects	09/Jan/2025	8:00	09/Jan/2025	18:00	Outage
126	RQ230940	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	09/Jan/2025	8:00	09/Jan/2025	18:00	
127	RQ229990	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	09/Jan/2025	8:00	09/Jan/2025	18:00	
128	RQ230026	PLANNED	OCC_586	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For PID work, Shifting of auto reclose switch to non auto mode.	09/Jan/2025	8:00	09/Jan/2025	18:00	
129	RQ229620	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY OF 400KV-KUDUS-FUTURE-1 AND KUDUS - 400KV - BUS 2 @KUDUS - 400KV at KUDUS - 400KV	D	Annual Maintenance of bays equipment & Diagnostics Testing Work	09/Jan/2025	9:00	09/Jan/2025	17:00	
130	RQ231787	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 400KV-PUNE-GIS-PUNE-PG-3 AND PUNE-PG - 400KV - BUS 2 at PUNE-PG - 400KV	D	FOR AMP WORK	09/Jan/2025	9:00	09/Jan/2025	17:00	AMP
131	RQ228392	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-1 AND PUNE-GIS - 400KV - BUS 1 at Pune-GIS - 400KV	C	For erection of out side GIB near to Pune-Aurangabad Ckt-01 up to SF6B to air bushing	09/Jan/2025	9:00	11/Jan/2025	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
132	RQ230335	PLANNED	OCC_586	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-4 AND BOISAR - 400KV - BUS 2 at BOISAR - 400KV	D	BAY AMP WORK	09/Jan/2025	9:00	09/Jan/2025	17:30	PG-WR-2-BOISAR
133	RQ228366	PLANNED	OCC_586	POWERGRID_WR1	765KV/400KV PADGHE-PG-ICT-2	D	Fine tuning of CSD of ICT	09/Jan/2025	9:00	09/Jan/2025	15:00	Repeated closing/opening of ICT on NO Load will be done
134	RQ229775	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	09/Jan/2025	9:00	09/Jan/2025	17:00	
135	RQ229790	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	09/Jan/2025	9:00	09/Jan/2025	17:30	
136	RQ228391	PLANNED	OCC_586	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-1	C	For erection of out side GIB near to Pune-Aurangabad Ckt-01 up to SF6B to air bushing	09/Jan/2025	9:00	11/Jan/2025	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
137	RQ230028	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TILLARI-AMONA-1	D	Replacement of old polymer insulator	09/Jan/2025	9:00	09/Jan/2025	18:00	
138	RQ229882	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	09/Jan/2025	9:00	09/Jan/2025	17:30	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
139	RQ229621	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	Routine Maintenance and DT	09/Jan/2025	10:00	09/Jan/2025	18:00	
140	RQ229627	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHANDRAPUR-KHAPARKHEDA-1	C	Monopole tower erection work between tower No.34 &35	10/Jan/2025	6:00	20/Jan/2025	22:00	
141	RQ229624	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-1	D	Line Bay shifting at 220kv Boisar-II S/S. (From Bay No. 12 to Bay No. 14)	10/Jan/2025	6:00	10/Jan/2025	19:00	
142	RQ228555	PLANNED	OCC_586	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	10/Jan/2025	7:00	10/Jan/2025	18:00	Rectification of OPGW between Tower no 492 to Tower no 494. 6 No of Fiber are in break down.Data Outage required (6 Hours) between Padgh to Pune/ Padghe to Aurangabad.
143	RQ228547	PLANNED	OCC_586	POWERGRID_WR1	765KV-AURANGABAD-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	10/Jan/2025	7:00	10/Jan/2025	18:00	On the same peak of 765 KV Pune - Padghe
144	RQ229945	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	10/Jan/2025	7:00	10/Jan/2025	19:00	
145	RQ229806	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	10/Jan/2025	8:00	10/Jan/2025	18:00	
146	RQ230841	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	10/Jan/2025	8:00	10/Jan/2025	18:00	
147	RQ228515	PLANNED	OCC_586	POWERGRID_WR1	400KV-KOLHAPUR GIS-NARENDRA KUDGI-2	D	Line Bay AMP work. Ckt 1 A/R in non auto mode is required.	10/Jan/2025	8:00	10/Jan/2025	18:00	To Attend shutdown nature defects by TLM
148	RQ229991	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220KV PGCIL-Badnera as per telephonic request by MTCIL.	10/Jan/2025	8:00	10/Jan/2025	18:00	
149	RQ230027	PLANNED	OCC_586	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For PID work, Shifting of auto reclose switch to non auto mode.	10/Jan/2025	8:00	10/Jan/2025	18:00	
150	RQ228368	PLANNED	OCC_586	POWERGRID_WR1	PADGHE-PG - 765KV B/R 1	D	Fine tuning of CSD of Reactor	10/Jan/2025	9:00	10/Jan/2025	15:00	Repeated closing/opening of Reactor will be done
151	RQ229629	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY OF 400KV-WARORA-CHANDRAPU-II-1 AND WARORA - 400KV - BUS 2 @WARORA - 400KV at WARORA - 400KV	C	Mechanism overhauling Work. of CB DCRM/CRM/Timing , CT C & Tan Delta work to be carried out.	10/Jan/2025	9:00	14/Jan/2025	18:00	
152	RQ229625	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY - 765KV-TIRODA-KORADI-III-2 AND KORADI-III - 765KV - BUS 1 at KORADI-III - 765KV	D	Bay Outage	10/Jan/2025	9:00	10/Jan/2025	18:00	
153	RQ228359	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 400KV-TARAPUR 3&4- PADGHE-2 AND PADGHE - 400KV - BUS 1 at PADGHE - 400KV	D	AMP of Bay Equipment	10/Jan/2025	9:00	10/Jan/2025	17:00	
154	RQ229626	PLANNED	OCC_586	MSLDC_OUTAGE	AKOLA (2) - 400KV - BUS 2	D	Bay Outage	10/Jan/2025	9:00	10/Jan/2025	18:00	
155	RQ229776	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	10/Jan/2025	9:00	10/Jan/2025	17:00	
156	RQ229791	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	10/Jan/2025	9:00	10/Jan/2025	17:30	
157	RQ230029	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TILLARI-AMONA-1	D	Replacement of old polymer insulator	10/Jan/2025	9:00	10/Jan/2025	18:00	
158	RQ229883	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	10/Jan/2025	9:00	10/Jan/2025	17:30	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
159	RQ230858	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY OF 400KV-CHANDRAPUR-II-DHARIWAL-1 AND CHANDRAPU-II - 400KV - BUS 1 @CHANDRAPUR-II - 400KV at CHANDRAPUR-II - 400KV	D	Diagnostic testing & allied bay maintenance work	10/Jan/2025	10:00	10/Jan/2025	16:00	
160	RQ229623	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-2	D	Line maintenance works (replacement of insulators etc)	10/Jan/2025	10:00	10/Jan/2025	17:00	
161	RQ229630	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-3	C	Line Bay shifting at 220kv Boisar-II S/S. (From Bay No. 13 to Bay No. 12)	11/Jan/2025	6:00	12/Jan/2025	17:00	
162	RQ228556	PLANNED	OCC_586	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	11/Jan/2025	7:00	11/Jan/2025	18:00	Rectification of OPGW between Tower no. 492 to Tower no. 494. 6 No of Fiber are in breack down.Data Outage required (6 Hours) between Padgh to Pune/ Padghe to Aurangabad.
163	RQ228548	PLANNED	OCC_586	POWERGRID_WR1	765KV-AURANGABAD-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	11/Jan/2025	7:00	11/Jan/2025	18:00	On the same peak of 765 KV Pune - Padghe
164	RQ231846	PLANNED	OCC_586	POWERGRID_WR1	400KV-PARLI-SOLAPUR-1	D	Line terminal equipments AMP at 765kV Solapur Substation	11/Jan/2025	7:00	11/Jan/2025	18:00	AMP
165	RQ229946	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	11/Jan/2025	7:00	11/Jan/2025	19:00	
166	RQ230337	PLANNED	OCC_586	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-2	D	For 220kV Busbar PU/LBB relay retrofitting	11/Jan/2025	7:00	11/Jan/2025	21:00	PG-WR-2-BOISAR
167	RQ229807	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	11/Jan/2025	8:00	11/Jan/2025	18:00	
168	RQ228516	PLANNED	OCC_586	POWERGRID_WR1	400KV-KOLHAPUR-MS-KOLHAPUR GIS-1	D	Line Bay AMP work. Ckt 2 A/R in non auto mode is required.	11/Jan/2025	8:00	11/Jan/2025	18:00	Line Bay AMP , LBB Retrofitting works
169	RQ229992	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	11/Jan/2025	8:00	11/Jan/2025	18:00	
170	RQ230177	PLANNED	OCC_586	POWERGRID_WR2	KALA - 400KV - BUS 1	C	simultaneous outage of 400KV/220KV KALA-ICT-3 is required for EXTENSION MODULE ERECTION - CONSTRUCTION OF BAY EXTENSION WORK AT KALA SS	11/Jan/2025	9:00	13/Jan/2025	18:00	PG-WR2-KALA
171	RQ228365	PLANNED	OCC_586	POWERGRID_WR1	765KV/400KV PADGHE-PG-ICT-1	D	Spare Changoover of ICT, Taking Rph OUT of service & Spare IN Service & Fine tuning of CSD of ICT	11/Jan/2025	9:00	11/Jan/2025	15:00	Repeated closing/opening of ICT on NO Load will be done
172	RQ229777	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	11/Jan/2025	9:00	11/Jan/2025	17:00	
173	RQ229792	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	11/Jan/2025	9:00	11/Jan/2025	17:30	
174	RQ230030	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TILLARI-AMONA-1	D	Replacement of old polymer insulator	11/Jan/2025	9:00	11/Jan/2025	18:00	
175	RQ229884	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	11/Jan/2025	9:00	11/Jan/2025	17:30	
176	RQ228557	PLANNED	OCC_586	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	12/Jan/2025	7:00	12/Jan/2025	18:00	Rectification of OPGW between Tower no. 492 to Tower no. 494. 6 No of Fiber are in breack down.Data Outage required (6 Hours) between Padgh to Pune/ Padghe to Aurangabad.
177	RQ228549	PLANNED	OCC_586	POWERGRID_WR1	765KV-AURANGABAD-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	12/Jan/2025	7:00	12/Jan/2025	18:00	On the same peak of 765 KV Pune - Padghe

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
178	RQ229947	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	12/Jan/2025	7:00	12/Jan/2025	19:00	
179	RQ230338	PLANNED	OCC_586	POWERGRID_WR2	400KV/220KV BOISAR-ICT-1	D	For 220kV Busbar PU/LBB relay retrofitting, Dia to kept open at both side	12/Jan/2025	7:00	12/Jan/2025	21:00	PG-WR-2-BOISAR
180	RQ229808	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	12/Jan/2025	8:00	12/Jan/2025	18:00	
181	RQ229631	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	D	Bay maintenance & Diagnostic testing work.	12/Jan/2025	8:00	12/Jan/2025	20:00	
182	RQ229993	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on	12/Jan/2025	8:00	12/Jan/2025	18:00	
183	RQ228394	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-2 AND PUNE-GIS - 400KV - BUS 1 at Pune-GIS - 400KV	C	For erection of out side GIB near to Pune-Aurangabad Ckt-02 up to SF6B to air bushing	12/Jan/2025	9:00	14/Jan/2025	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
184	RQ229778	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	12/Jan/2025	9:00	12/Jan/2025	17:00	
185	RQ229793	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	12/Jan/2025	9:00	12/Jan/2025	17:30	
186	RQ228393	PLANNED	OCC_586	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-2	C	For erection of out side GIB near to Pune-Aurangabad Ckt-02 up to SF6B to air bushing(LR AMP is planned during the opportunity shutdown)	12/Jan/2025	9:00	14/Jan/2025	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
187	RQ230854	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TARAPUR 3&4-BOISAR-1	D	Installation of Saver Assembly at various Locations.	12/Jan/2025	9:00	12/Jan/2025	17:00	
188	RQ229885	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	12/Jan/2025	9:00	12/Jan/2025	17:30	
189	RQ229632	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-3	D	Installation of Saver Assembly at various Locations.	12/Jan/2025	9:00	12/Jan/2025	17:00	
190	RQ228290	PLANNED	OCC_586	TAPS12	220KV-TARAPUR 3&4-TARAPUR 1&2-2-1	D	TAPS 1&2 to TAPS 3&4 tie line feeder outage is required to revert back the protection settings at TAPS 3&4 end done on 02/01/2025.	12/Jan/2025	12:00	12/Jan/2025	18:00	
191	RQ228289	PLANNED	OCC_586	TAPS12	220KV-TARAPUR 1&2-BOISAR-M-1	D	Boisar feeder outage is required for normalization of back charging of TAPS 220 KV Zone-III bus from Boisar feeder	12/Jan/2025	14:00	12/Jan/2025	17:00	
192	RQ231847	PLANNED	OCC_586	POWERGRID_WR1	SOLAPUR - 220KV - BUS 1	D	220KV Bus#1 AMP Works. Note : Before shutdown , All the elements connected with 220kV Bus#1 shall be shifted to 220kV Bus#2 Note 2: Each element shall be shifted to TBC one by one for maintenance of Bus#1 Isolators.	13/Jan/2025	7:00	13/Jan/2025	18:00	AMP
193	RQ228558	PLANNED	OCC_586	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	13/Jan/2025	7:00	13/Jan/2025	18:00	Rectification of OPGW between Tower no 492 to Tower no 494. 6 No of Fiber are in break down.Data
194	RQ228550	PLANNED	OCC_586	POWERGRID_WR1	765KV-AURANGABAD-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	13/Jan/2025	7:00	13/Jan/2025	18:00	On the same peak of 765 KV Pune - Padghe
195	RQ230031	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	13/Jan/2025	7:00	13/Jan/2025	18:00	
196	RQ229948	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	13/Jan/2025	7:00	13/Jan/2025	19:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
197	RQ230339	PLANNED	OCC_586	POWERGRID_WR2	220KV-BOISAR-PANCHALI-1	D	For 220kV Busbar PU/LBB relay retrofitting	13/Jan/2025	7:00	13/Jan/2025	21:00	PG-WR-2-BOISAR
198	RQ230928	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY OF 400KV/220KV BABLESHWAR-ICT-1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	C	CB pole overhauling work. 400 KV Padghe I will be in service through TBC	13/Jan/2025	8:00	17/Jan/2025	17:00	
199	RQ229809	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	13/Jan/2025	8:00	13/Jan/2025	18:00	
200	RQ229994	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	13/Jan/2025	8:00	13/Jan/2025	18:00	
201	RQ229633	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	For replacement of SSN Insulator String into DSN Insulator String along with Hardwares at various Road/River/Nala/Canal crossing locations.	13/Jan/2025	8:00	13/Jan/2025	18:00	
202	RQ229634	PLANNED	OCC_586	MSLDC_OUTAGE	TIE BAY - 765KV-AKOLA (2)-KORADI-III-1 AND 765KV-TIRODA-KORADI-III-2 at KORADI-III - 765KV	D	Bay Outage	13/Jan/2025	9:00	13/Jan/2025	18:00	
203	RQ228362	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY OF PADGHE-PG - 400KV B/R 1 AND PADGHE-PG - 400KV - BUS 2 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	DCRM & Timing test of CB	13/Jan/2025	9:00	13/Jan/2025	17:00	
204	RQ229779	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	13/Jan/2025	9:00	13/Jan/2025	17:00	
205	RQ229794	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	13/Jan/2025	9:00	13/Jan/2025	17:30	
206	RQ229886	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	13/Jan/2025	9:00	13/Jan/2025	17:30	
207	RQ228559	PLANNED	OCC_586	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	14/Jan/2025	7:00	14/Jan/2025	18:00	Rectification of OPGW between Tower no. 492 to Tower no. 494. 6 No of Fiber are in break down.Data Outage required (6 Hours) between Padgh to Pune/ Padghe to Aurangabad.
208	RQ228551	PLANNED	OCC_586	POWERGRID_WR1	765KV-AURANGABAD-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	14/Jan/2025	7:00	14/Jan/2025	18:00	On the same peak of 765 KV Pune - Padghe
209	RQ230032	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	14/Jan/2025	7:00	14/Jan/2025	18:00	
210	RQ229949	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	14/Jan/2025	7:00	14/Jan/2025	19:00	
211	RQ230341	PLANNED	OCC_586	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-1	D	For 220kV Busbar PU/LBB relay retrofitting	14/Jan/2025	7:00	14/Jan/2025	21:00	PG-WR-2-BOISAR
212	RQ229810	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	14/Jan/2025	8:00	14/Jan/2025	18:00	
213	RQ228517	PLANNED	OCC_586	POWERGRID_WR1	400KV-KOLHAPUR-MS-KOLHAPUR GIS-2	D	Line Bay AMP work. Ckt 1 A/R in non auto mode is required.	14/Jan/2025	8:00	14/Jan/2025	18:00	CT Oil sample collecting, Line Bay AMP , LBB Retrofitting works

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
214	RQ229995	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	14/Jan/2025	8:00	14/Jan/2025	18:00	
215	RQ229639	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	Routine line maintenance work	14/Jan/2025	8:00	14/Jan/2025	18:00	
216	RQ230179	PLANNED	OCC_586	POWERGRID_WR2	KALA - 400KV - BUS 2	C	simultaneous outage of 400KV/220KV KALA-ICT-3 is required for EXTENSION MODULE ERECTION - CONSTRUCTION OF BAY EXTENSION WORK AT KALA SS	14/Jan/2025	9:00	16/Jan/2025	18:00	PG-WR2-KALA
217	RQ230855	PLANNED	OCC_586	MSLDC_OUTAGE	BUS COUPLER BAY - PARLI-M - 400KV - BUS 1 AND PARLI-M - 400KV - BUS 2 at PARLI-M - 400KV	D	1) CB testing work. (2) Bay maintenance work.	14/Jan/2025	9:00	14/Jan/2025	18:00	
218	RQ229780	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	14/Jan/2025	9:00	14/Jan/2025	17:00	
219	RQ229795	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	14/Jan/2025	9:00	14/Jan/2025	17:30	
220	RQ229887	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	14/Jan/2025	9:00	14/Jan/2025	17:30	
221	RQ229636	PLANNED	OCC_586	MSLDC_OUTAGE	TIE BAY - 400KV-ALKUD-SOLAPUR-1 AND 400KV/220KV ALKUD-ICT-2 at ALKUD - 400KV	D	Diagnostic Testing and Routine Maintenance work	14/Jan/2025	10:00	14/Jan/2025	17:00	
222	RQ229637	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY - 400KV-ALKUD-SOLAPUR-1 AND ALKUD - 400KV - BUS 1 at ALKUD - 400KV	D	Diagnostic Testing and Routine Maintenance work.	14/Jan/2025	10:00	14/Jan/2025	17:00	
223	RQ229635	PLANNED	OCC_586	MSLDC_OUTAGE	ALKUD - 400KV - BUS 1	D	Diagnostic Testing and Routine Maintenance work.	14/Jan/2025	10:00	14/Jan/2025	17:00	
224	RQ229638	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-ALKUD-SOLAPUR-1	D	Diagnostic Testing and Routine Maintenance work.	14/Jan/2025	10:00	14/Jan/2025	17:00	
225	RQ228560	PLANNED	OCC_586	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	15/Jan/2025	7:00	15/Jan/2025	18:00	Rectification of OPGW between Tower no. 492 to Tower no. 494. 6 No of Fiber are in break down.Data Outage required (6 Hours) between Padgh to Pune/ Padghe to Aurangabad.
226	RQ228552	PLANNED	OCC_586	POWERGRID_WR1	765KV-AURANGABAD-PADGHE-PG-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	15/Jan/2025	7:00	15/Jan/2025	18:00	On the same peak of 765 KV Pune - Padghe
227	RQ230033	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	15/Jan/2025	7:00	15/Jan/2025	18:00	
228	RQ229950	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	15/Jan/2025	7:00	15/Jan/2025	19:00	
229	RQ230342	PLANNED	OCC_586	POWERGRID_WR2	220KV-TARAPUR 3&4-BOISAR-1	D	For 220kV Busbar PU/LBB relay retrofitting	15/Jan/2025	7:00	15/Jan/2025	21:00	PG-WR-2-BOISAR
230	RQ229640	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	D	Conductor and Earthwire hardware & Nut bolt tightening work.	15/Jan/2025	8:00	15/Jan/2025	17:00	
231	RQ229811	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	AR IN NON AUTO	15/Jan/2025	8:00	15/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
232	RQ229996	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	15/Jan/2025	8:00	15/Jan/2025	18:00	
233	RQ228364	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY OF 400KV-PADGHE-PG-KHARGHAR-1 AND PADGHE-PG - 400KV - BUS 1 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	Breaker Close/open & spring Charge/Discharge Indication replacement	15/Jan/2025	9:00	16/Jan/2025	17:00	
234	RQ229641	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY - 400KV-KUDUS-FUTURE-1 AND KUDUS - 400KV - BUS 2 at KUDUS - 400KV	D	Annual Maintenance of bays equipment & Diagnostics Testing Work	15/Jan/2025	9:00	15/Jan/2025	17:00	
235	RQ228357	PLANNED	OCC_586	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	C	Diversion of 765 KV Pune Padghe Line for Nagpur Mumbai Samridhi Express Highway. (New construction works)	15/Jan/2025	9:00	31/Jan/2025	18:00	765 KV PUNE PADGHE LINE ALONG WITH LINE REACTOR WILL BE OUT OF SERVICE
236	RQ229781	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	15/Jan/2025	9:00	15/Jan/2025	17:00	
237	RQ229796	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	15/Jan/2025	9:00	15/Jan/2025	17:30	
238	RQ229642	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-1	C	Circuit breaker overhauling work along with quarterly maintenance work.	15/Jan/2025	9:00	18/Jan/2025	17:00	
239	RQ229888	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	15/Jan/2025	9:00	15/Jan/2025	17:30	
240	RQ229644	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	Line / s/sMaintenance	15/Jan/2025	9:00	15/Jan/2025	17:30	
241	RQ230035	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-MAHALAXMI(KONALKATTA)-AMONA-1	D	Maintenance work	15/Jan/2025	9:00	15/Jan/2025	18:00	
242	RQ229643	PLANNED	OCC_586	MSLDC_OUTAGE	132KV-MANSAR-MS-KANHAN-1	D	For routine maintenance work	15/Jan/2025	9:00	15/Jan/2025	18:00	
243	RQ229645	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-SOLAPUR-M-SOLAPUR-1	D	Hardware tightening and cold line washing	15/Jan/2025	10:00	15/Jan/2025	18:00	
244	RQ230034	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	16/Jan/2025	7:00	16/Jan/2025	18:00	
245	RQ229951	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	16/Jan/2025	7:00	16/Jan/2025	19:00	
246	RQ230039	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	16/Jan/2025	8:00	16/Jan/2025	18:00	
247	RQ229648	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-PUNE-PG-1	D	DT Work & Bay Maintenance	16/Jan/2025	8:00	16/Jan/2025	18:00	
248	RQ229997	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	16/Jan/2025	8:00	16/Jan/2025	18:00	
249	RQ229649	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Routine line maintainance work	16/Jan/2025	8:00	16/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
250	RQ228378	PLANNED	OCC_586	POWERGRID_WR1	PADGHE-PG - 765KV - BUS 1	C	For Installation of Connecting Chamber without Link for Extension of Main BUS, HV Test and PDM Test.	16/Jan/2025	9:00	20/Jan/2025	20:00	
251	RQ231790	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 400KV/220KV PUNE-ICT-3 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	FOR AMP WORK	16/Jan/2025	9:00	16/Jan/2025	17:00	AMP
252	RQ228356	PLANNED	OCC_586	POWERGRID_WR1	765KV-AURANGABAD-PADGHE-PG-2	C	Diversion of 765 KV Aurangabad Padghe Line for Nagpur Mumbai Samridhi Express Highway. (New construction works)	16/Jan/2025	9:00	31/Jan/2025	17:00	765 KV AURANGABAD PADGHE LINE ALONG WITH LINE REACTOR WILL BE OUT OF SERVICE
253	RQ229646	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-AKOLA-AKOLA (2)-1	D	Routine maintenance, diagnostic testing work and LBB relay retrofitting	16/Jan/2025	9:00	16/Jan/2025	17:00	
254	RQ229889	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	16/Jan/2025	9:00	16/Jan/2025	17:30	
255	RQ230856	PLANNED	OCC_586	MSLDC_OUTAGE	BUS COUPLER BAY OF CHAKAN - 400KV - BUS 1 AND CHAKAN - 400KV - BUS 2 @CHAKAN - 400KV at CHAKAN - 400KV	C	For replacement of 89A & 89B 400kv PG Isolator	16/Jan/2025	10:00	17/Jan/2025	21:00	For replacement of 89A & 89B 400kv PG Isolator
256	RQ229952	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	17/Jan/2025	7:00	17/Jan/2025	19:00	
257	RQ230343	PLANNED	OCC_586	POWERGRID_WR2	400KV/220KV BOISAR-ICT-4	D	For 220kv Busbar PU/LBB relay retrofitting, Dia to kept open at both side	17/Jan/2025	7:00	17/Jan/2025	21:00	PG-WR-2-BOISAR
258	RQ230825	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY OF 400KV-WARORA-CHANDRAPU-II-2 AND WARORA - 400KV - BUS 2 @WARORA - 400KV at WARORA - 400KV	C	Mechanism overhauling Work. of CB DCRM/CRM/Timing, CT C & Tan Delta work to be carried out.	17/Jan/2025	8:00	21/Jan/2025	18:00	
259	RQ230040	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	17/Jan/2025	8:00	17/Jan/2025	18:00	
260	RQ228518	PLANNED	OCC_586	POWERGRID_WR1	400KV-KOLHAPUR-MS-ALKUD-1	D	Line Bay AMP works	17/Jan/2025	8:00	17/Jan/2025	18:00	Line Bay AMP , LBB Retrofitting and Relay testing works
261	RQ229998	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	17/Jan/2025	8:00	17/Jan/2025	18:00	
262	RQ228363	PLANNED	OCC_586	POWERGRID_WR1	TIE BAY OF 765KV/400KV PADGHE-PG-ICT-3 AND 400KV-PADGHE-PG-KHARGHAR-1 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	Breaker Close/open & spring Charge/Discharge Indication replacement	17/Jan/2025	9:00	18/Jan/2025	17:00	
263	RQ231791	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 220KV-PUNE-PG-CHAKAN-2 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	FOR AMP WORK	17/Jan/2025	9:00	17/Jan/2025	17:00	AMP
264	RQ230180	PLANNED	OCC_586	POWERGRID_WR2	KALA - 400KV - BUS 1	C	HV TESTING OF GIS - CONSTRUCTION OF BAY EXTENSION WORK AT KALA SS	17/Jan/2025	9:00	17/Jan/2025	18:00	PG-WR2-KALA
265	RQ230700	PLANNED	OCC_586	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-1	D	Flashover Insulator replacement work at loc. 5 & 17, A/R off of ckt 2 is required. Dia to be kept open at both ends.	17/Jan/2025	9:00	17/Jan/2025	18:00	PG-WR2-KHANDWA
266	RQ229890	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	17/Jan/2025	9:00	17/Jan/2025	17:30	
267	RQ229650	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TAPTHITHANDA-EKTUNI-1	D	Relay testing work and CB diagnostic testing work and routine maintenance work	17/Jan/2025	11:00	17/Jan/2025	18:00	
268	RQ229654	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-2	D	CB Overhauling Work by external agency & Bay Maintenance & Equipment Testing.	18/Jan/2025	5:00	18/Jan/2025	17:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
269	RQ230847	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TARAPUR 3&4-BOISAR-1	D	Shifting of 220KV-BOISAR-BORIVALI-1 and 220KV-TARAPUR 3&4-BOISAR-1 line on newly erected tower for restoration of existing line	18/Jan/2025	6:00	18/Jan/2025	20:00	
270	RQ230846	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	D	Shifting of 220KV-BOISAR-BORIVALI-1 and 220KV-TARAPUR 3&4-BOISAR-1 line on newly erected tower for restoration of existing line	18/Jan/2025	6:00	18/Jan/2025	20:00	
271	RQ229653	PLANNED	OCC_586	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 1	C	220kv A-Bus Isolator R/M Works.	18/Jan/2025	7:00	19/Jan/2025	20:00	
272	RQ229652	PLANNED	OCC_586	MSLDC_OUTAGE	BHUSAWAL - 400KV - BUS 1	D	For Bus-1 CVT Testing work	18/Jan/2025	7:00	18/Jan/2025	18:00	
273	RQ229953	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	18/Jan/2025	7:00	18/Jan/2025	19:00	
274	RQ230344	PLANNED	OCC_586	POWERGRID_WR2	220KV-BOISAR-BORIVALI-1	D	For 220kv Busbar PU/LBB relay retrofitting	18/Jan/2025	7:00	18/Jan/2025	21:00	PG-WR-2-BOISAR
275	RQ230931	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY OF 400KV/220KV BABLESHWAR-ICT-2 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	C	CB pole overhauling work. 400/220 KV ICT II HV will be in service through TBC	18/Jan/2025	8:00	22/Jan/2025	18:00	400/220 KV ICT II HV will be in service through TBC
276	RQ229655	PLANNED	OCC_586	MSLDC_OUTAGE	765KV-AKOLA (2)-KORADI-III-1	D	Line Outage	18/Jan/2025	8:00	18/Jan/2025	18:00	
277	RQ230041	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	18/Jan/2025	8:00	18/Jan/2025	18:00	
278	RQ229999	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	18/Jan/2025	8:00	18/Jan/2025	18:00	
279	RQ231792	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 220KV-PUNE-PG-CHAKAN-1 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	FOR AMP WORK	18/Jan/2025	9:00	18/Jan/2025	17:00	AMP
280	RQ230181	PLANNED	OCC_586	POWERGRID_WR2	KALA - 400KV - BUS 2	C	HV TESTING OF GIS - CONSTRUCTION OF BAY EXTENSION WORK AT KALA SS	18/Jan/2025	9:00	18/Jan/2025	18:00	PG-WR2-KALA
281	RQ229891	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	18/Jan/2025	9:00	18/Jan/2025	17:30	
282	RQ229658	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-PANCHALI-1	D	Installation of Saver Assembly at various Locations.	19/Jan/2025	5:00	19/Jan/2025	9:00	
283	RQ229659	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-2	D	Outage is required for safety purpose during Installation of Saver Assembly at various Locations of 220kv PGCIL - Panchali Line	19/Jan/2025	5:00	19/Jan/2025	9:00	
284	RQ229954	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	19/Jan/2025	7:00	19/Jan/2025	19:00	
285	RQ230345	PLANNED	OCC_586	POWERGRID_WR2	400KV/220KV BOISAR-ICT-2	D	For 220kv Busbar PU/LBB relay retrofitting, Dia to kept open at both side	19/Jan/2025	7:00	19/Jan/2025	21:00	PG-WR-2-BOISAR
286	RQ229660	PLANNED	OCC_586	MSLDC_OUTAGE	765KV-AKOLA (2)-KORADI-III-2	D	Line Outage	19/Jan/2025	8:00	19/Jan/2025	18:00	
287	RQ230042	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	19/Jan/2025	8:00	19/Jan/2025	18:00	
288	RQ230000	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	19/Jan/2025	8:00	19/Jan/2025	18:00	
289	RQ230182	PLANNED	OCC_586	POWERGRID_WR2	KALA - 400KV - BUS 1	C	simultaneous outage of 400KV/220KV KALA-ICT-3 is required for EXTENSION MODULE FINAL ERECTION AFTER HV TEST - CONSTRUCTION OF BAY EXTENSION WORK AT KALA SS	19/Jan/2025	9:00	21/Jan/2025	18:00	PG-WR2-KALA

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
290	RQ229661	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	D	1) R Phase Wave Trap replacement work. 2) HTLS conductor replacement work from take off gantry to CT gantry. 3) Bay Maintenance work. 4) 29 C Bus PG Isolator replacement work.	19/Jan/2025	9:00	19/Jan/2025	21:00	
291	RQ229892	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	19/Jan/2025	9:00	19/Jan/2025	17:30	
292	RQ229656	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BOISAR-M-1	D	Installation of Saver Assembly at various Locations.	19/Jan/2025	10:00	19/Jan/2025	18:00	
293	RQ229657	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	D	Outage is required for safety purpose during Installation of Saver Assembly at various Locations on 220kv Tarapur - Boisar Line.	19/Jan/2025	10:00	19/Jan/2025	18:00	
294	RQ230095	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	20/Jan/2025	7:00	20/Jan/2025	18:00	
295	RQ229955	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	20/Jan/2025	7:00	20/Jan/2025	19:00	
296	RQ230346	PLANNED	OCC_586	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-3	D	For 220kv Busbar PU/LBB relay retrofitting	20/Jan/2025	7:00	20/Jan/2025	21:00	PG-WR-2-BOISAR
297	RQ230043	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	20/Jan/2025	8:00	20/Jan/2025	18:00	
298	RQ228519	PLANNED	OCC_586	POWERGRID_WR1	400KV-KOLHAPUR-MS-SOLAPUR-2	D	Line Bay AMP works	20/Jan/2025	8:00	20/Jan/2025	18:00	Line Bay AMP , LBB Retrofitting and Relay testing works
299	RQ230001	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	keeping Auto-reclosed switch out (i.e in Non-Auto Mode) on 220kv Wardha-PGCIL ckt for stringing of OPGW by replacing Earth wire on 220kv Wardha-PGCIL ckt and 220kv PGCIL-Badnera as per telephonic request by MTCIL.	20/Jan/2025	8:00	20/Jan/2025	18:00	
300	RQ229668	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	Routine line maintenance work	20/Jan/2025	8:00	20/Jan/2025	18:00	
301	RQ228367	PLANNED	OCC_586	POWERGRID_WR1	765KV/400KV PADGHE-PG-ICT-3	C	Attending Punch point of ICT#3 by M/s BHEL & M/s KEC	20/Jan/2025	9:00	22/Jan/2025	15:00	
302	RQ230083	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	20/Jan/2025	9:00	20/Jan/2025	18:00	
303	RQ230071	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	20/Jan/2025	9:00	20/Jan/2025	18:00	
304	RQ229893	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	20/Jan/2025	9:00	20/Jan/2025	17:30	
305	RQ229663	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-MUDSHINGI-CHIKKODI-II-1	D	Maintenance work	20/Jan/2025	9:00	20/Jan/2025	18:00	
306	RQ230815	PLANNED	OCC_586	MSLDC_OUTAGE	TIE BAY - 765KV/400KV EKTUNI-ICT-2 AND EKTUNI - 765KV B/R 1 at EKTUNI - 765KV	D	Diagnostic Testing and Routine Maintenance Works	20/Jan/2025	10:00	20/Jan/2025	13:00	
307	RQ229664	PLANNED	OCC_586	MSLDC_OUTAGE	TIE BAY - 400KV-KOLHAPUR-MS-ALKUD-1 AND FUTURE at ALKUD - 400KV	D	Diagnostic Testing and Routine Maintenance work.	20/Jan/2025	10:00	20/Jan/2025	17:00	
308	RQ229665	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY - 400KV-KOLHAPUR-MS-ALKUD-1 AND ALKUD - 400KV - BUS 1 at ALKUD - 400KV	D	Diagnostic Testing and Routine Maintenance work.	20/Jan/2025	10:00	20/Jan/2025	17:00	
309	RQ229667	PLANNED	OCC_586	MSLDC_OUTAGE	ALKUD - 400KV - BUS 2	D	Diagnostic Testing and Routine Maintenance work.	20/Jan/2025	10:00	20/Jan/2025	17:00	
310	RQ229666	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KOLHAPUR-MS-ALKUD-1	D	Diagnostic Testing and Routine Maintenance work.	20/Jan/2025	10:00	20/Jan/2025	17:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
311	RQ230817	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY - EKTUNI - 765KV B/R 1 AND EKTUNI - 765KV - BUS 1 at EKTUNI - 765KV	D	Diagnostic Testing and Routine Maintenance Works	20/Jan/2025	14:00	20/Jan/2025	18:00	
312	RQ230816	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV EKTUNI-ICT-1 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	D	Diagnostic Testing and Routine Maintenance Works	20/Jan/2025	14:00	20/Jan/2025	18:00	
313	RQ230096	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	21/Jan/2025	7:00	21/Jan/2025	18:00	
314	RQ229956	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	21/Jan/2025	7:00	21/Jan/2025	19:00	
315	RQ230044	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	21/Jan/2025	8:00	21/Jan/2025	18:00	
316	RQ229669	PLANNED	OCC_586	MSLDC_OUTAGE	TAPTHITHANDA - 400KV - BUS 2	D	Outage required for 125 MVAR Bus reactor bus bar integration work	21/Jan/2025	9:00	21/Jan/2025	19:00	
317	RQ228379	PLANNED	OCC_586	POWERGRID_WR1	PADGHE-PG - 765KV - BUS 1	C	For Conducting Impulse Test on Extended Main Bus without link connection.	21/Jan/2025	9:00	22/Jan/2025	20:00	
318	RQ229670	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-WARORA-1 AND WARDHA - 400KV - BUS 2 at Wardha - 400KV	D	Routine Maintenance & Dignostic testing work .	21/Jan/2025	9:00	21/Jan/2025	17:00	
319	RQ231795	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 220KV-TALEGAON-PUNE-PG-1 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	FOR AMP WORK	21/Jan/2025	9:00	21/Jan/2025	17:00	AMP
320	RQ230084	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	21/Jan/2025	9:00	21/Jan/2025	18:00	
321	RQ230072	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	21/Jan/2025	9:00	21/Jan/2025	18:00	
322	RQ229894	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	21/Jan/2025	9:00	21/Jan/2025	17:30	
323	RQ230097	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	22/Jan/2025	7:00	22/Jan/2025	18:00	
324	RQ229957	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	22/Jan/2025	7:00	22/Jan/2025	19:00	
325	RQ228451	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 400KV-WARDHA-AKOLA-2 AND AKOLA - 400KV - BUS 2 at AKOLA - 400KV	D	For AMP of Bay	22/Jan/2025	8:00	22/Jan/2025	20:00	Work @ Akola SS
326	RQ228452	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY - 400KV-WARDHA-AKOLA-1 AND AKOLA - 400KV - BUS 2 at AKOLA - 400KV	D	For AMP of Bay	22/Jan/2025	8:00	22/Jan/2025	20:00	Work @ Akola SS
327	RQ229671	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-2	D	Conductor and Earthwire hardware & Nutbolt tightening work.	22/Jan/2025	8:00	22/Jan/2025	17:00	
328	RQ230045	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	22/Jan/2025	8:00	22/Jan/2025	18:00	
329	RQ228454	PLANNED	OCC_586	POWERGRID_WR1	400KV-AKOLA-AURANGABAD-1	D	For Replacement of Old BHEL Insulators on gantries of element and AMP Work.	22/Jan/2025	8:00	22/Jan/2025	13:00	Work @ Akola SS

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
330	RQ228369	PLANNED	OCC_586	POWERGRID_WR1	TIE BAY OF 400KV-PADGHE-PG-KUDUS-2 AND FUTURE @KUDUS - 400KV at KUDUS - 400KV	D	AMP of Bay Equipment	22/Jan/2025	9:00	22/Jan/2025	17:00	
331	RQ231796	PLANNED	OCC_586	POWERGRID_WR1	PUNE-PG - 220KV - BUS 1	D	FOR AMP WORK	22/Jan/2025	9:00	22/Jan/2025	17:00	Each bay will be taken on TBC bay
332	RQ229672	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV KORADI-III-ICT-2 AND KORADI-III - 400KV - BUS 1 at KORADI-III - 400KV	D	Bay Outage	22/Jan/2025	9:00	22/Jan/2025	18:00	
333	RQ229677	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-KORADI-II-1 AND WARDHA - 400KV - BUS 1 at Wardha - 400KV	D	Routine Maintenance & Dignostic testing work .	22/Jan/2025	9:00	22/Jan/2025	17:00	
334	RQ230347	PLANNED	OCC_586	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-1 AND BOISAR - 220KV - BUS 1 at BOISAR - 220KV	D	BAY AMP WORK	22/Jan/2025	9:00	22/Jan/2025	17:30	PG-WR-2-BOISAR
335	RQ230184	PLANNED	OCC_586	POWERGRID_WR2	KALA - 400KV - BUS 2	C	simultaneous outage of 400KV/220KV KALA-ICT-3 is required for EXTENSION MODULE FINAL ERECTION AFTER HV TEST - CONSTRUCTION OF BAY EXTENSION WORK AT KALA SS	22/Jan/2025	9:00	24/Jan/2025	18:00	PG-WR2-KALA
336	RQ230818	PLANNED	OCC_586	MSLDC_OUTAGE	765KV/400KV EKTUNI-ICT-2	D	Diagnostic Testing and Routine Maintenance Works	22/Jan/2025	9:00	22/Jan/2025	18:00	
337	RQ230085	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	22/Jan/2025	9:00	22/Jan/2025	18:00	
338	RQ230073	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	22/Jan/2025	9:00	22/Jan/2025	18:00	
339	RQ229895	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	22/Jan/2025	9:00	22/Jan/2025	17:30	
340	RQ229674	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	Line / s/sMaintenance	22/Jan/2025	9:00	22/Jan/2025	17:30	
341	RQ229673	PLANNED	OCC_586	MSLDC_OUTAGE	132KV-MANSAR-MS-PENCH-1	D	For routine maintenance work	22/Jan/2025	9:00	22/Jan/2025	18:00	
342	RQ229676	PLANNED	OCC_586	MSLDC_OUTAGE	KUMBARI - 220KV - BUS 2	D	Outage is required for Quarterly Maintenance	22/Jan/2025	10:00	22/Jan/2025	18:00	
343	RQ229675	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-SOLAPUR-KUMBARI-2	D	Outage is required for Quarterly Maintenance	22/Jan/2025	10:00	22/Jan/2025	18:00	
344	RQ228455	PLANNED	OCC_586	POWERGRID_WR1	400KV-AKOLA-AURANGABAD-2	D	For Replacement of Old BHEL Insulators on gantries of element and AMP Work.	22/Jan/2025	14:00	22/Jan/2025	20:00	Work @ Akola SS
345	RQ229683	PLANNED	OCC_586	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 2	C	1.Replacement of cable of BUS-2 CVT from CVT MB to Control panel (for measurement of Ex-Bus energy at CSTPS Genco end).	23/Jan/2025	6:00	25/Jan/2025	18:00	
346	RQ229679	PLANNED	OCC_586	MSLDC_OUTAGE	BUS COUPLER BAY - CHANDRAPUR - 400KV - BUS 1 AND CHANDRAPUR - 400KV - BUS 2 at CHANDRAPUR - 400KV	C	Required for Main Bus -2 outage work.	23/Jan/2025	6:00	25/Jan/2025	18:00	
347	RQ230829	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-2	C	Outage required for Main Bus -2 outage work.	23/Jan/2025	6:00	25/Jan/2025	18:00	
348	RQ229684	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-1	C	Outage required for Main Bus -2 outage work.	23/Jan/2025	6:00	25/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
349	RQ229681	PLANNED	OCC_586	MSLDC_OUTAGE	400KV/21KV CHANDRAPUR-GT-6	C	*1. Replacement of old damaged quadruple Bus conductor of '400KV Main Bus-2' in span of 'HVDC CKT-1 to GTR-6' 2. GTR-6 will be in service via TBC-2"	23/Jan/2025	6:00	25/Jan/2025	18:00	
350	RQ229682	PLANNED	OCC_586	MSLDC_OUTAGE	400KV/11.5KV CHANDRAPUR-GCR-ST-4	C	*1. Replacement of old damaged quadruple Bus conductor in span of 'HVDC CKT-1 to GTR-6' 2. Outage is required to disconnect the Bus jumpers and reconnect the same after completion of work. 2. Nut Bolts and hardware tightening work."	23/Jan/2025	6:00	24/Jan/2025	18:00	
351	RQ230098	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	23/Jan/2025	7:00	23/Jan/2025	18:00	
352	RQ229958	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	23/Jan/2025	7:00	23/Jan/2025	19:00	
353	RQ230046	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	23/Jan/2025	8:00	23/Jan/2025	18:00	
354	RQ230819	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	ORC WORK -Diverson of 220KV Deoli PG- Pusad line at loc 250-251 due to four lanning of NH-361 (Butibori-Tuljapur)- shifting of line on ERS thereof.	23/Jan/2025	8:00	23/Jan/2025	16:00	
355	RQ230857	PLANNED	OCC_586	MSLDC_OUTAGE	TIE BAY OF 400KV-KARJAT-LONIKHAND-II-2 AND FUTURE @LONIKHAND-II - 400KV at LONIKHAND-II - 400KV	D	Diagnostic testing and Half Yearly Maintenance	23/Jan/2025	9:00	23/Jan/2025	17:00	
356	RQ229689	PLANNED	OCC_586	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-WARORA-1 AND FUTURE at Wardha - 400KV	D	Routine Maintenance & Dignostic testing work .	23/Jan/2025	9:00	23/Jan/2025	17:00	
357	RQ228380	PLANNED	OCC_586	POWERGRID_WR1	PADGHE-PG - 765KV - BUS 1	C	For Installation of Connecting Chamber with Link for Extension of Main BUS, Primary and Secondary Bus Stability of Complete Bus (New & Existing)	23/Jan/2025	9:00	24/Jan/2025	20:00	
358	RQ228370	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY OF 400KV-PADGHE-PG-KUDUS-2 AND KUDUS - 400KV - BUS 2 @KUDUS - 400KV at KUDUS - 400KV	D	AMP of Bay Equipment	23/Jan/2025	9:00	23/Jan/2025	17:00	
359	RQ229686	PLANNED	OCC_586	MSLDC_OUTAGE	MAIN BAY OF 400KV-KARJAT-LONIKHAND-II-2 AND LONIKHAND-II - 400KV - BUS 2 @LONIKHAND-II - 400KV at LONIKHAND-II - 400KV	D	Diagnostic testing and Half Yearly Maintenance	23/Jan/2025	9:00	23/Jan/2025	17:00	
360	RQ229685	PLANNED	OCC_586	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 1	D	Tightening of Hanger rod of assembly on 400 kV Main Bus-1 by Hot Line Method	23/Jan/2025	9:00	23/Jan/2025	17:00	
361	RQ230086	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	23/Jan/2025	9:00	23/Jan/2025	18:00	
362	RQ230074	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	23/Jan/2025	9:00	23/Jan/2025	18:00	
363	RQ229896	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	23/Jan/2025	9:00	23/Jan/2025	17:30	
364	RQ229687	PLANNED	OCC_586	MSLDC_OUTAGE	CHAKAN - 400KV - BUS 1	D	Routine Maintenance and DT	23/Jan/2025	10:00	23/Jan/2025	18:00	
365	RQ229688	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-KARAD-SOLAPUR-1	D	Hardware tightening and cold line washing	23/Jan/2025	10:00	23/Jan/2025	18:00	
366	RQ229680	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-1	C	*1. Replacement of old damaged quadruple Bus conductor in span of 'HVDC CKT-1 to GTR-6' 2. Outage is required to disconnect the Bus jumpers and reconnect the same after completion of work. 3. Nut Bolts and hardware tightening work."	23/Jan/2025	10:00	24/Jan/2025	16:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
367	RQ229678	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-2	C	1. Replacement of old damaged quadruple Bus conductor in span of 'HVDC CKT-1 to GTR-6' 2. Outage is required to disconnect the Bus jumpers and reconnect the same after completion of work. 2. Nut Bolts and hardware tightening work.	23/Jan/2025	12:00	24/Jan/2025	12:00	
368	RQ229959	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	24/Jan/2025	7:00	24/Jan/2025	19:00	
369	RQ230349	PLANNED	OCC_586	POWERGRID_WR2	400KV/220KV BOISAR-ICT-3	D	For 220kV Busbar PU/LBB relay retrofitting, Dia to kept open at both side	24/Jan/2025	7:00	24/Jan/2025	21:00	PG-WR-2-BOISAR
370	RQ229691	PLANNED	OCC_586	MSLDC_OUTAGE	765KV-AKOLA (2)-EKTUNI-1	D	Line Outage	24/Jan/2025	8:00	24/Jan/2025	18:00	
371	RQ230047	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	24/Jan/2025	8:00	24/Jan/2025	18:00	
372	RQ228371	PLANNED	OCC_586	POWERGRID_WR1	TIE BAY OF 400KV-PADGHE-PG-KUDUS-1 AND FUTURE @KUDUS - 400KV at KUDUS - 400KV	D	AMP of Bay Equipment	24/Jan/2025	9:00	24/Jan/2025	17:00	
373	RQ229690	PLANNED	OCC_586	MSLDC_OUTAGE	TIE BAY OF 400KV-KALA-KUDUS-1 AND FUTURE @KUDUS - 400KV at KUDUS - 400KV	D	Annual Maintenance of bays equipment & Diagnostics Testing Work	24/Jan/2025	9:00	24/Jan/2025	17:00	
374	RQ230820	PLANNED	OCC_586	MSLDC_OUTAGE	EKTUNI - 765KV B/R 1	D	Diagnostic Testing and Routine Maintenance Works	24/Jan/2025	9:00	24/Jan/2025	18:00	
375	RQ229692	PLANNED	OCC_586	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 2	D	Tightening of Hanger rod of assembly on 400 kV Main Bus-II by Hot Line Method	24/Jan/2025	9:00	24/Jan/2025	17:00	
376	RQ230087	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	24/Jan/2025	9:00	24/Jan/2025	18:00	
377	RQ230075	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	24/Jan/2025	9:00	24/Jan/2025	18:00	
378	RQ229897	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	24/Jan/2025	9:00	24/Jan/2025	17:30	
379	RQ229693	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	C	Hardware tightening and cold line washing	24/Jan/2025	22:00	25/Jan/2025	6:00	
380	RQ230350	PLANNED	OCC_586	POWERGRID_WR2	400KV-PADGHE-BOISAR-1	D	for line maintenance works, Dia to kept open at both ends	25/Jan/2025	6:00	25/Jan/2025	18:00	PG-WR-2-BOISAR
381	RQ229695	PLANNED	OCC_586	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 2	C	1) Bay strengthening of 220kV Tarapur Bay & 220kV Ghodbunder Bay. 2) Bay Maintenance & Equipment Testing of 220kV B-Bus.	25/Jan/2025	7:00	26/Jan/2025	20:00	
382	RQ229960	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	25/Jan/2025	7:00	25/Jan/2025	19:00	
383	RQ229696	PLANNED	OCC_586	MSLDC_OUTAGE	765KV-AKOLA (2)-EKTUNI-2	D	Line Outage	25/Jan/2025	8:00	25/Jan/2025	18:00	
384	RQ230048	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	25/Jan/2025	8:00	25/Jan/2025	18:00	
385	RQ230943	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance work	25/Jan/2025	8:00	25/Jan/2025	18:00	
386	RQ229694	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BOISAR-M-1	D	Bay Maintenance & Equipment Testing.	25/Jan/2025	8:00	25/Jan/2025	18:00	
387	RQ228381	PLANNED	OCC_586	POWERGRID_WR1	PADGHE-PG - 765KV - BUS 2	C	For Installation of Connecting Chamber without Link for Extension of Main BUS, HV and PDM Test	25/Jan/2025	9:00	28/Jan/2025	20:00	
388	RQ228372	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY OF 400KV-PADGHE-PG-KUDUS-2 AND KUDUS - 400KV - BUS 2 @KUDUS - 400KV at KUDUS - 400KV	D	AMP of Bay Equipment	25/Jan/2025	9:00	25/Jan/2025	17:00	
389	RQ230088	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	25/Jan/2025	9:00	25/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
390	RQ230076	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	25/Jan/2025	9:00	25/Jan/2025	18:00	
391	RQ229898	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	25/Jan/2025	9:00	25/Jan/2025	17:30	
392	RQ229961	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	26/Jan/2025	7:00	26/Jan/2025	19:00	
393	RQ230049	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	26/Jan/2025	8:00	26/Jan/2025	18:00	
394	RQ230089	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	26/Jan/2025	9:00	26/Jan/2025	18:00	
395	RQ230077	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	26/Jan/2025	9:00	26/Jan/2025	18:00	
396	RQ229697	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BORIVALI-1	D	Installation of Saver Assembly at various Locations.	26/Jan/2025	9:00	26/Jan/2025	17:00	
397	RQ229899	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	26/Jan/2025	9:00	26/Jan/2025	17:30	
398	RQ229698	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	D	Outage is required for safety purpose during Installation of Saver Assembly at various Locations for 220kV Tarapur - Borivali Line.	26/Jan/2025	9:00	26/Jan/2025	17:00	
399	RQ229699	PLANNED	OCC_586	MSLDC_OUTAGE	PADGHE - 400KV B/R 1	C	1) Areva CB Pole Overhauling work. 2) A & B Bus PG Isolator Maintenance work.	26/Jan/2025	9:30	31/Jan/2025	18:00	
400	RQ228338	PLANNED	OCC_586	POWERGRID_WR1	SOLAPUR - 400KV - BUS 1	D	400kV Bus#1 AMP works	27/Jan/2025	7:00	27/Jan/2025	18:00	
401	RQ230113	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	27/Jan/2025	7:00	27/Jan/2025	18:00	
402	RQ229962	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	27/Jan/2025	7:00	27/Jan/2025	19:00	
403	RQ230842	PLANNED	OCC_586	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - AUXILIARY BUS 1	D	1. Replacement of faulty disc insulator of 02No. Insulator string of Auxilliary Bus (Section-1) in span of 400/220/33KV ICT-2 bay. 2. Hardware tightening work of Aux Bus Section-1 in a span of 400/220/33KV ICT-2 bay.	27/Jan/2025	8:00	27/Jan/2025	18:00	
404	RQ229702	PLANNED	OCC_586	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 1	D	CVT C and TanD measurement	27/Jan/2025	8:00	27/Jan/2025	18:00	
405	RQ230050	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	27/Jan/2025	8:00	27/Jan/2025	18:00	
406	RQ230830	PLANNED	OCC_586	MSLDC_OUTAGE	400KV/220KV CHANDRAPUR-ICT-2	C	1. Modification of High Velocity Water Spray system. 2. Testing of High Velocity Water spray system. 3. Routine Mainteanance of ICT.	27/Jan/2025	8:00	07/Feb/2025	18:00	
407	RQ230831	PLANNED	OCC_586	MSLDC_OUTAGE	TAPTHITHANDA - 400KV - BUS 2	D	Outage required for 125 MVAR Bus reactor Jumper connection work	27/Jan/2025	9:00	27/Jan/2025	19:00	
408	RQ229700	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Avoiling Outatge on 400 KV Dhule-SSNNLCKT 1 & Safe working, 400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage period	27/Jan/2025	9:00	27/Jan/2025	18:00	
409	RQ228373	PLANNED	OCC_586	POWERGRID_WR1	400KV-PADGHE-PG-KUDUS-2	D	AMP of Line Equipment	27/Jan/2025	9:00	27/Jan/2025	17:00	
410	RQ230090	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	27/Jan/2025	9:00	27/Jan/2025	18:00	
411	RQ230078	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	27/Jan/2025	9:00	27/Jan/2025	18:00	
412	RQ229701	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-TALANGADE(MS)-CHIKKODI-IL-1	D	Maintenance work	27/Jan/2025	9:00	27/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
413	RQ229900	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	27/Jan/2025	9:00	27/Jan/2025	17:30	
414	RQ230114	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	28/Jan/2025	7:00	28/Jan/2025	18:00	
415	RQ229963	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	28/Jan/2025	7:00	28/Jan/2025	19:00	
416	RQ228339	PLANNED	OCC_586	POWERGRID_WR1	MAIN BAY OF 400KV-SOLAPUR-M-SOLAPUR-1 AND SOLAPUR - 400KV - BUS 2 @SOLAPUR - 400KV at Solapur - 400KV	D	Bay AMP Works	28/Jan/2025	8:00	28/Jan/2025	18:00	
417	RQ230843	PLANNED	OCC_586	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - AUXILIARY BUS 1	D	1. Replacement of faulty disc insulator of 02No. Insulator string of Auxiliary Bus (Section-1) in span of 400/220/33KV ICT-2 bay. 2. Hardware tightening work of Aux Bus Section-1 in a span of 400/220/33KV ICT-2 bay.	28/Jan/2025	8:00	28/Jan/2025	18:00	
418	RQ230051	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	28/Jan/2025	8:00	28/Jan/2025	18:00	
419	RQ229704	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Availing Outage on 400 KV Dhule-SSNNLCKT 1 & Safe working, 400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage period	28/Jan/2025	9:00	28/Jan/2025	18:00	
420	RQ229703	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Replacement of Missing Hardware , Cold line washing & Other maintenance work.400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage	28/Jan/2025	9:00	28/Jan/2025	18:00	
421	RQ230091	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	28/Jan/2025	9:00	28/Jan/2025	18:00	
422	RQ230079	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	28/Jan/2025	9:00	28/Jan/2025	18:00	
423	RQ229901	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	28/Jan/2025	9:00	28/Jan/2025	17:30	
424	RQ230115	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	29/Jan/2025	7:00	29/Jan/2025	18:00	
425	RQ229964	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	29/Jan/2025	7:00	29/Jan/2025	19:00	
426	RQ229705	PLANNED	OCC_586	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 2	D	CVT C and TanD measurement	29/Jan/2025	8:00	29/Jan/2025	18:00	
427	RQ230052	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	29/Jan/2025	8:00	29/Jan/2025	18:00	
428	RQ228340	PLANNED	OCC_586	POWERGRID_WR1	400KV-KARAD-SOLAPUR-1 L/R@ SOLAPUR - 400KV	D	Line Reactor and Recator CB AMP at 765kV Solapur Substation	29/Jan/2025	8:00	29/Jan/2025	18:00	
429	RQ230821	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	ORC WORK -Diversion of 220KV Deoli PG-Pusad line at loc 250-251 due to four lanning of NH-361 (Butibori-Tuljapur)- shifting of line from ERS to newly erected tower thereof.	29/Jan/2025	8:00	29/Jan/2025	17:00	
430	RQ228382	PLANNED	OCC_586	POWERGRID_WR1	PADGHE-PG - 765KV - BUS 2	C	For Conducting Impulse Test on Extended Main Bus without link connection with Existing Bus.	29/Jan/2025	9:00	30/Jan/2025	20:00	
431	RQ230092	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	29/Jan/2025	9:00	29/Jan/2025	18:00	
432	RQ230080	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	29/Jan/2025	9:00	29/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
433	RQ229902	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	29/Jan/2025	9:00	29/Jan/2025	17:30	
434	RQ229707	PLANNED	OCC_586	MSLDC_OUTAGE	BALE - 220KV - BUS 2	D	Outage is required for Quarterly Maintenance	29/Jan/2025	10:00	29/Jan/2025	18:00	
435	RQ229706	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-SOLAPUR-BALE-1	D	Outage is required for Quarterly Maintenance	29/Jan/2025	10:00	29/Jan/2025	18:00	
436	RQ230116	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	30/Jan/2025	7:00	30/Jan/2025	18:00	
437	RQ229965	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	30/Jan/2025	7:00	30/Jan/2025	19:00	
438	RQ230053	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	30/Jan/2025	8:00	30/Jan/2025	18:00	
439	RQ230117	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	For replacement of existing SSN to DSN & STN to DTN at various location under LES scheme.	30/Jan/2025	8:00	30/Jan/2025	18:00	
440	RQ229712	PLANNED	OCC_586	MSLDC_OUTAGE	TIE BAY OF 400KV-TIRODA-WARORA-2 AND 400KV-WARORA-CHANDRAPU-II-2 @WARORA - 400KV at WARORA - 400KV	D	CB DCRM/CRM/Timing , CT C & Tan Delta work to be carried out.	30/Jan/2025	9:00	30/Jan/2025	17:00	
441	RQ230822	PLANNED	OCC_586	MSLDC_OUTAGE	765KV/400KV EKTUNI-ICT-3	D	Diagnostic Testing and Routine Maintenance Works	30/Jan/2025	9:00	30/Jan/2025	18:00	
442	RQ229709	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Replacement of Missing Hardware , Cold line washing & Other maintenance work.400 KV Dhule-SSNNL CKT 1 Auto Reclose switchwill be kept on Non Auto mode during Outage	30/Jan/2025	9:00	30/Jan/2025	18:00	
443	RQ229708	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Availing Outage on 400 KV Dhule-SSNNLCKT 2 & Safe working, 400 KV Dhule-SSNNL CKT 1 Auto Reclose switchwill be kept on Non Auto mode during Outage period	30/Jan/2025	9:00	30/Jan/2025	18:00	
444	RQ230093	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	30/Jan/2025	9:00	30/Jan/2025	18:00	
445	RQ230081	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	30/Jan/2025	9:00	30/Jan/2025	18:00	
446	RQ229903	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	30/Jan/2025	9:00	30/Jan/2025	17:30	
447	RQ228386	PLANNED	OCC_586	POWERGRID_WR1	765KV/400KV PUNE-PG-ICT-1	D	Spare Change Over of ICT#1 R-Phase changeover with Spare unit	30/Jan/2025	10:00	30/Jan/2025	14:00	Spare Change Over of ICT#1 R-Phase changeover with Spare unit Note:- Last Spare Changeover done on 11th July 24
448	RQ229710	PLANNED	OCC_586	MSLDC_OUTAGE	NANDED - 400KV - BUS 2	D	Diagnostic testing & maintenance work	30/Jan/2025	10:30	30/Jan/2025	18:30	
449	RQ229711	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-PUNE-PG-1	C	Cold line washing	30/Jan/2025	22:00	31/Jan/2025	6:00	
450	RQ230351	PLANNED	OCC_586	POWERGRID_WR2	400KV-AURANGABAD-BOISAR-1	D	Insulator replacement works, A/R off of Ckt 2 is required. Dia to kept open at both ends	31/Jan/2025	6:00	31/Jan/2025	18:00	PG-WR-2-BOISAR
451	RQ229715	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	31/Jan/2025	7:00	31/Jan/2025	17:00	
452	RQ229966	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	31/Jan/2025	7:00	31/Jan/2025	19:00	
453	RQ230054	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	AR IN NON AUTO	31/Jan/2025	8:00	31/Jan/2025	18:00	
454	RQ230118	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	For replacement of existing SSN to DSN & STN to DTN at various location under LES scheme.	31/Jan/2025	8:00	31/Jan/2025	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
455	RQ228383	PLANNED	OCC_586	POWERGRID_WR1	PADGHE-PG - 765KV - BUS 2	C	For Installation of Connecting Chamber with Link for Extension of Main BUS, Primary and Secondary Bus Stability of Complete Bus (New & Existing)	31/Jan/2025	9:00	31/Jan/2025	20:00	
456	RQ230823	PLANNED	OCC_586	MSLDC_OUTAGE	765KV/400KV EKTUNI-ICT-1	D	Diagnostic Testing and Routine Maintenance Works	31/Jan/2025	9:00	31/Jan/2025	18:00	
457	RQ229713	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Replacement of Missing Hardware , Cold line washing & Other maintenance work.400 KV Dhule-SSNNL CKT 1 Auto Reclose switchwill be kept on Non Auto mode during Outage	31/Jan/2025	9:00	31/Jan/2025	18:00	
458	RQ229714	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Availing Outage on 400 KV Dhule-SSNNLCKT 2 & Safe working, 400 KV Dhule-SSNNL CKT 1 Auto Reclose switchwill be kept on Non Auto mode during Outage period	31/Jan/2025	9:00	31/Jan/2025	18:00	
459	RQ230094	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 2 AR OUT)	31/Jan/2025	9:00	31/Jan/2025	18:00	
460	RQ230082	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	FOR HOTLINE WASHING WORK (JAIGAD-NEWKOYNA CKT 1 AR OUT)	31/Jan/2025	9:00	31/Jan/2025	18:00	
461	RQ229904	PLANNED	OCC_586	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	31/Jan/2025	9:00	31/Jan/2025	17:30	

Maharashtra State Load Despatch Centre

Monthly Outage list Not Considered in WRLDC OCCM for the Month of JANUARY'2025

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229905	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	01/Jan/2025	7:00	01/Jan/2025	19:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229936	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	01/Jan/2025	7:00	01/Jan/2025	19:00		after lonikhand chakan. Thu to sun
RQ230119	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	01/Jan/2025	7:00	01/Jan/2025	19:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ230832	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	01/Jan/2025	8:00	01/Jan/2025	18:00		not considered/ Discussed in Pre_OCC
RQ230934	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work CT C and TanD Measurement	01/Jan/2025	8:00	01/Jan/2025	18:00	400kV Padghe II will be in in	In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229967	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	01/Jan/2025	9:00	01/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229812	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	01/Jan/2025	9:00	01/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229843	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	01/Jan/2025	9:00	01/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229747	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	01/Jan/2025	9:00	01/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229906	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	02/Jan/2025	7:00	02/Jan/2025	19:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229937	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	02/Jan/2025	7:00	02/Jan/2025	19:00		after lonikhand chakan. Thu to sun
RQ230120	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	02/Jan/2025	7:00	02/Jan/2025	19:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ230833	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	02/Jan/2025	8:00	02/Jan/2025	18:00		not considered/ Discussed in Pre_OCC
RQ230935	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work CT C and TanD Measurement	02/Jan/2025	8:00	02/Jan/2025	18:00	400kV Padghe II will be in in service	In view of Kalwa Padghe line outage as suggested by MSLDC.

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229588	OCC_586	MSLDC_OUTAGE	TIE BAY OF 400KV-KARJAT-LONIKHAND-II-1 AND FUTURE @LONIKHAND-II - 400KV at LONIKHAND-II - 400KV	D	Diagnostic testing and Half Yearly Maintenance	02/Jan/2025	9:00	02/Jan/2025	17:00		not considered/ Discussed in Pre_OCC
RQ229968	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	02/Jan/2025	9:00	02/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229813	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	02/Jan/2025	9:00	02/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229844	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	02/Jan/2025	9:00	02/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229748	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	02/Jan/2025	9:00	02/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229717	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	02/Jan/2025	9:00	02/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229589	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	C	Hardware tightening and cold line washing	02/Jan/2025	22:00	03/Jan/2025	6:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229592	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	C	(1) CB testing & Reactor Backup relay testing. (2) Bay maintenance work. (3) Hardware tightening & fitting work	02/Jan/2025	22:00	03/Jan/2025	6:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229907	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	03/Jan/2025	7:00	03/Jan/2025	19:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229938	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	03/Jan/2025	7:00	03/Jan/2025	19:00		after lonikhand chakan. Thu to sun
RQ230121	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	03/Jan/2025	7:00	03/Jan/2025	19:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ230834	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	03/Jan/2025	8:00	03/Jan/2025	18:00		not considered/ Discussed in Pre_OCC
RQ230936	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work CT C and TanD Measurement	03/Jan/2025	8:00	03/Jan/2025	18:00	400kV Padghe II will be in outage	In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229969	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	03/Jan/2025	9:00	03/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229814	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	03/Jan/2025	9:00	03/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229845	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	03/Jan/2025	9:00	03/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229749	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	03/Jan/2025	9:00	03/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229718	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	03/Jan/2025	9:00	03/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229908	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	04/Jan/2025	7:00	04/Jan/2025	19:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229939	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	04/Jan/2025	7:00	04/Jan/2025	19:00		after Ionikhand chakan. Thu to sun
RQ230122	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	04/Jan/2025	7:00	04/Jan/2025	19:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ230835	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	04/Jan/2025	8:00	04/Jan/2025	18:00		not considered/ Discussed in Pre_OCC
RQ230937	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance work Main-1 Relay Testing, CT C and TanD Measurement	04/Jan/2025	8:00	04/Jan/2025	18:00	400kV Padghe I will be in in service	In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229970	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	04/Jan/2025	9:00	04/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229815	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	04/Jan/2025	9:00	04/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229846	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	04/Jan/2025	9:00	04/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229750	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	04/Jan/2025	9:00	04/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229719	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	04/Jan/2025	9:00	04/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ230848	OCC_586	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BORIVALI-1	D	Installation of Saver Assembly at various Locations.	05/Jan/2025	0:00	05/Jan/2025	17:00		not considered/ Discussed in Pre_OCC
RQ229909	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	05/Jan/2025	7:00	05/Jan/2025	19:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229940	OCC_586	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW work by MTCIL	05/Jan/2025	7:00	05/Jan/2025	19:00		after Ionikhand chakan. Thu to sun
RQ230123	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	05/Jan/2025	7:00	05/Jan/2025	19:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ230836	OCC_586	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	05/Jan/2025	8:00	05/Jan/2025	18:00		not considered/ Discussed in Pre_OCC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ230938	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance work Main-1 Relay Testing, CT C and TanD Measurement	05/Jan/2025	8:00	05/Jan/2025	18:00	400kV Padghe I will be in service	In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229595	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	SSN to DSN insulator string Conversion work, and installation of fridge wedge connector at mid-span joint	05/Jan/2025	9:00	05/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229971	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	05/Jan/2025	9:00	05/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229816	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	05/Jan/2025	9:00	05/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229847	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	05/Jan/2025	9:00	05/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229751	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	05/Jan/2025	9:00	05/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229598	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	D	1) R & Y Phase Wave Trap replacement. 2) Bay Maintenance Work. 3) Diagonostic Testing work.	05/Jan/2025	9:00	05/Jan/2025	18:30		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229720	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	05/Jan/2025	9:00	05/Jan/2025	18:00		In view of Kalwa Padghe line outage as suggested by MSLDC.
RQ229910	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	06/Jan/2025	7:00	06/Jan/2025	19:00		Deferred by MSLDC
RQ230124	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	06/Jan/2025	7:00	06/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230007	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	06/Jan/2025	9:00	06/Jan/2025	18:00		not considered/ Discussed in Pre_OCC
RQ229752	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	06/Jan/2025	9:00	06/Jan/2025	18:00		Deferred by MSLDC
RQ229721	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	06/Jan/2025	9:00	06/Jan/2025	18:00		Deferred by MSLDC
RQ229972	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	06/Jan/2025	9:00	06/Jan/2025	18:00		Deferred by MSLDC
RQ229817	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	06/Jan/2025	9:00	06/Jan/2025	18:00		Deferred by MSLDC
RQ229848	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	06/Jan/2025	9:00	06/Jan/2025	18:00		Deferred by MSLDC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229911	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	07/Jan/2025	7:00	07/Jan/2025	19:00		Deferred by MSLDC
RQ230125	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	07/Jan/2025	7:00	07/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229753	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto	07/Jan/2025	9:00	07/Jan/2025	18:00		Deferred by MSLDC
RQ229722	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto	07/Jan/2025	9:00	07/Jan/2025	18:00		Deferred by MSLDC
RQ230008	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	07/Jan/2025	9:00	07/Jan/2025	18:00		Deferred by MSLDC
RQ229973	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	07/Jan/2025	9:00	07/Jan/2025	18:00		Deferred by MSLDC
RQ229818	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	07/Jan/2025	9:00	07/Jan/2025	18:00		Deferred by MSLDC
RQ229849	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	07/Jan/2025	9:00	07/Jan/2025	18:00		Deferred by MSLDC
RQ229912	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	08/Jan/2025	7:00	08/Jan/2025	19:00		Deferred by MSLDC
RQ230126	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto	08/Jan/2025	7:00	08/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229754	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	08/Jan/2025	9:00	08/Jan/2025	18:00		Deferred by MSLDC
RQ229723	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	08/Jan/2025	9:00	08/Jan/2025	18:00		Deferred by MSLDC
RQ230009	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	08/Jan/2025	9:00	08/Jan/2025	18:00		Deferred by MSLDC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Conti nous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229974	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	08/Jan/2025	9:00	08/Jan/2025	18:00		Deferred by MSLDC
RQ229819	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	08/Jan/2025	9:00	08/Jan/2025	18:00		Deferred by MSLDC
RQ229850	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	08/Jan/2025	9:00	08/Jan/2025	18:00		Deferred by MSLDC
RQ229614	OCC_586	MSLDC_OUTAGE	PADGHE - 400KV - BUS 1	C	1) Replacement of Hanger Assembly of A bus PG isolator of 400kV BBLR-2 by Hot line method. 2) All feeders on A bus will be in service	08/Jan/2025	9:00	13/Jan/2025	18:00		Deferred by MSLDC
RQ229913	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	09/Jan/2025	7:00	09/Jan/2025	19:00		Deferred by MSLDC
RQ230127	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	09/Jan/2025	7:00	09/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229755	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	09/Jan/2025	9:00	09/Jan/2025	18:00		Deferred by MSLDC
RQ229724	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	09/Jan/2025	9:00	09/Jan/2025	18:00		Deferred by MSLDC
RQ230010	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	09/Jan/2025	9:00	09/Jan/2025	18:00		Deferred by MSLDC
RQ229975	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	09/Jan/2025	9:00	09/Jan/2025	18:00		Deferred by MSLDC
RQ229820	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	09/Jan/2025	9:00	09/Jan/2025	18:00		Deferred by MSLDC
RQ229851	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	09/Jan/2025	9:00	09/Jan/2025	18:00		Deferred by MSLDC
RQ229622	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	C	Hardware tightening and cold line washing	09/Jan/2025	22:00	10/Jan/2025	6:00		Deferred by MSLDC
RQ229628	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Diagnostic testing and Routine maintenance	10/Jan/2025	5:00	10/Jan/2025	19:00		Deferred by MSLDC
RQ229914	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	10/Jan/2025	7:00	10/Jan/2025	19:00		Deferred by MSLDC
RQ230128	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	10/Jan/2025	7:00	10/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230941	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	10/Jan/2025	8:00	10/Jan/2025	18:00		Deferred by MSLDC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Conti nous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229756	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	10/Jan/2025	9:00	10/Jan/2025	18:00		Deferred by MSLDC
RQ229725	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	10/Jan/2025	9:00	10/Jan/2025	18:00		Deferred by MSLDC
RQ230011	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	10/Jan/2025	9:00	10/Jan/2025	18:00		Deferred by MSLDC
RQ229976	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	10/Jan/2025	9:00	10/Jan/2025	18:00		Deferred by MSLDC
RQ229821	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	10/Jan/2025	9:00	10/Jan/2025	18:00		Deferred by MSLDC
RQ229852	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	10/Jan/2025	9:00	10/Jan/2025	18:00		Deferred by MSLDC
RQ229915	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	11/Jan/2025	7:00	11/Jan/2025	19:00		Deferred by MSLDC
RQ230129	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	11/Jan/2025	7:00	11/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230942	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	11/Jan/2025	8:00	11/Jan/2025	18:00		Deferred by MSLDC
RQ229757	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	11/Jan/2025	9:00	11/Jan/2025	18:00		Deferred by MSLDC
RQ229726	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	11/Jan/2025	9:00	11/Jan/2025	18:00		Deferred by MSLDC
RQ230012	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	11/Jan/2025	9:00	11/Jan/2025	18:00		Deferred by MSLDC
RQ229977	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	11/Jan/2025	9:00	11/Jan/2025	18:00		Deferred by MSLDC
RQ229822	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	11/Jan/2025	9:00	11/Jan/2025	18:00		Deferred by MSLDC
RQ229853	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	11/Jan/2025	9:00	11/Jan/2025	18:00		Deferred by MSLDC
RQ229916	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	12/Jan/2025	7:00	12/Jan/2025	19:00		Deferred by MSLDC
RQ230130	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	12/Jan/2025	7:00	12/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229758	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	12/Jan/2025	9:00	12/Jan/2025	18:00		Deferred by MSLDC
RQ229727	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	12/Jan/2025	9:00	12/Jan/2025	18:00		Deferred by MSLDC
RQ230013	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	12/Jan/2025	9:00	12/Jan/2025	18:00		Deferred by MSLDC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Conti nous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229978	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	12/Jan/2025	9:00	12/Jan/2025	18:00		Deferred by MSLDC
RQ229823	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	12/Jan/2025	9:00	12/Jan/2025	18:00		Deferred by MSLDC
RQ229854	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	12/Jan/2025	9:00	12/Jan/2025	18:00		Deferred by MSLDC
RQ229917	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	13/Jan/2025	7:00	13/Jan/2025	19:00		Deferred by MSLDC
RQ230131	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	13/Jan/2025	7:00	13/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229759	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	13/Jan/2025	9:00	13/Jan/2025	18:00		Deferred by MSLDC
RQ229728	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	13/Jan/2025	9:00	13/Jan/2025	18:00		Deferred by MSLDC
RQ230014	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	13/Jan/2025	9:00	13/Jan/2025	18:00		Deferred by MSLDC
RQ229979	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	13/Jan/2025	9:00	13/Jan/2025	18:00		Deferred by MSLDC
RQ229824	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	13/Jan/2025	9:00	13/Jan/2025	18:00		Deferred by MSLDC
RQ229855	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	13/Jan/2025	9:00	13/Jan/2025	18:00		Deferred by MSLDC
RQ229918	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	14/Jan/2025	7:00	14/Jan/2025	19:00		Deferred by MSLDC
RQ230132	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	14/Jan/2025	7:00	14/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229760	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	14/Jan/2025	9:00	14/Jan/2025	18:00		Deferred by MSLDC
RQ229729	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	14/Jan/2025	9:00	14/Jan/2025	18:00		Deferred by MSLDC
RQ230015	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	14/Jan/2025	9:00	14/Jan/2025	18:00		Deferred by MSLDC
RQ229980	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	14/Jan/2025	9:00	14/Jan/2025	18:00		Deferred by MSLDC
RQ229825	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	14/Jan/2025	9:00	14/Jan/2025	18:00		Deferred by MSLDC
RQ229856	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	14/Jan/2025	9:00	14/Jan/2025	18:00		Deferred by MSLDC
RQ229919	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	15/Jan/2025	7:00	15/Jan/2025	19:00		Deferred by MSLDC
RQ230133	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	15/Jan/2025	7:00	15/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229761	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	15/Jan/2025	9:00	15/Jan/2025	18:00		Deferred by MSLDC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Conti nuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229730	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	15/Jan/2025	9:00	15/Jan/2025	18:00		Deferred by MSLDC
RQ230016	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	15/Jan/2025	9:00	15/Jan/2025	18:00		Deferred by MSLDC
RQ229981	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing	15/Jan/2025	9:00	15/Jan/2025	18:00		Deferred by MSLDC
RQ229826	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	15/Jan/2025	9:00	15/Jan/2025	18:00		Deferred by MSLDC
RQ229857	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	15/Jan/2025	9:00	15/Jan/2025	18:00		Deferred by MSLDC
RQ229920	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	16/Jan/2025	7:00	16/Jan/2025	19:00		Deferred by MSLDC
RQ230134	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	16/Jan/2025	7:00	16/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230949	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	16/Jan/2025	8:00	16/Jan/2025	18:00		Deferred by MSLDC
RQ229647	OCC_586	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	C	nan	16/Jan/2025	9:00	17/Jan/2025	18:00		not considered/ Discussed in Pre_OCC
RQ230036	OCC_586	MSLDC_OUTAGE	220KV-MAHALAXMI(KONALKATTA)-AMONA-1	D	Maintenance work	16/Jan/2025	9:00	16/Jan/2025	18:00		Deferred by MSLDC
RQ229762	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	16/Jan/2025	9:00	16/Jan/2025	18:00		Deferred by MSLDC
RQ229731	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	16/Jan/2025	9:00	16/Jan/2025	18:00		Deferred by MSLDC
RQ230017	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	16/Jan/2025	9:00	16/Jan/2025	18:00		Deferred by MSLDC
RQ229827	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	16/Jan/2025	9:00	16/Jan/2025	18:00		Deferred by MSLDC
RQ230055	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	16/Jan/2025	9:00	16/Jan/2025	18:00		Deferred by MSLDC
RQ229858	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	16/Jan/2025	9:00	16/Jan/2025	18:00		Deferred by MSLDC
RQ229921	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	17/Jan/2025	7:00	17/Jan/2025	19:00		Deferred by MSLDC
RQ230135	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	17/Jan/2025	7:00	17/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230950	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	17/Jan/2025	8:00	17/Jan/2025	18:00		Deferred by MSLDC
RQ230826	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	C	(1) Bay equipments replacement work (CT,CVT,LA,WT, PG & HCB isolators) under LES. (2)Distance M1 & M2 relays retrofitting work.3) Hardware tightening & fitting work	17/Jan/2025	9:00	31/Jan/2025	18:00		not considered/ Discussed in Pre_OCC
RQ230037	OCC_586	MSLDC_OUTAGE	220KV-MAHALAXMI(KONALKATTA)-AMONA-1	D	Maintenance work	17/Jan/2025	9:00	17/Jan/2025	18:00		Deferred by MSLDC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229763	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	17/Jan/2025	9:00	17/Jan/2025	18:00		Deferred by MSLDC
RQ229732	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	17/Jan/2025	9:00	17/Jan/2025	18:00		Deferred by MSLDC
RQ230018	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	17/Jan/2025	9:00	17/Jan/2025	18:00		Deferred by MSLDC
RQ229828	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	17/Jan/2025	9:00	17/Jan/2025	18:00		Deferred by MSLDC
RQ230056	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	17/Jan/2025	9:00	17/Jan/2025	18:00		Deferred by MSLDC
RQ229859	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	17/Jan/2025	9:00	17/Jan/2025	18:00		Deferred by MSLDC
RQ229651	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	C	Hardware tightening and cold line washing	17/Jan/2025	22:00	18/Jan/2025	6:00		Deferred by MSLDC
RQ229922	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	18/Jan/2025	7:00	18/Jan/2025	19:00		Deferred by MSLDC
RQ230136	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	18/Jan/2025	7:00	18/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230038	OCC_586	MSLDC_OUTAGE	220KV-MAHALAXMI(KONALKATTA)-AMONA-1	D	Maintenance work	18/Jan/2025	9:00	18/Jan/2025	18:00		Deferred by MSLDC
RQ229764	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	18/Jan/2025	9:00	18/Jan/2025	18:00		Deferred by MSLDC
RQ229733	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	18/Jan/2025	9:00	18/Jan/2025	18:00		Deferred by MSLDC
RQ230019	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID testing of insulator A/R function required to be in non auto mode	18/Jan/2025	9:00	18/Jan/2025	18:00		Deferred by MSLDC
RQ229829	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	18/Jan/2025	9:00	18/Jan/2025	18:00		Deferred by MSLDC
RQ230057	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	18/Jan/2025	9:00	18/Jan/2025	18:00		Deferred by MSLDC
RQ229860	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	18/Jan/2025	9:00	18/Jan/2025	18:00		Deferred by MSLDC
RQ229923	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	19/Jan/2025	7:00	19/Jan/2025	19:00		Deferred by MSLDC
RQ230137	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	19/Jan/2025	7:00	19/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229662	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Diagnostic, relay testing and Routine maintenance	19/Jan/2025	8:00	19/Jan/2025	19:00		Deferred by MSLDC
RQ229765	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	19/Jan/2025	9:00	19/Jan/2025	18:00		Deferred by MSLDC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229734	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	19/Jan/2025	9:00	19/Jan/2025	18:00		Deferred by MSLDC
RQ229830	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	19/Jan/2025	9:00	19/Jan/2025	18:00		Deferred by MSLDC
RQ230058	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	19/Jan/2025	9:00	19/Jan/2025	18:00		Deferred by MSLDC
RQ229861	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	19/Jan/2025	9:00	19/Jan/2025	18:00		Deferred by MSLDC
RQ229924	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	20/Jan/2025	7:00	20/Jan/2025	19:00		Deferred by MSLDC
RQ230138	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	20/Jan/2025	7:00	20/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229766	OCC_586	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	20/Jan/2025	9:00	20/Jan/2025	18:00		Deferred by MSLDC
RQ229735	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	20/Jan/2025	9:00	20/Jan/2025	18:00		Deferred by MSLDC
RQ229831	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	20/Jan/2025	9:00	20/Jan/2025	18:00		Deferred by MSLDC
RQ230059	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	20/Jan/2025	9:00	20/Jan/2025	18:00		Deferred by MSLDC
RQ229862	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	20/Jan/2025	9:00	20/Jan/2025	18:00		Deferred by MSLDC
RQ229925	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	21/Jan/2025	7:00	21/Jan/2025	19:00		Deferred by MSLDC
RQ230139	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	21/Jan/2025	7:00	21/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230827	OCC_586	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 1	D	1. Testing of ZIV Numerical Bus Bar Protection scheme of 400KV Main Bus-1 & 400KV Main Bus-2. 2. MTAMC Project work	21/Jan/2025	8:00	21/Jan/2025	18:00		not considered/ Discussed in Pre_OCC
RQ230828	OCC_586	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 2	D	1. Testing of ZIV Numerical Bus Bar Protection scheme of 400KV Main Bus-1 & 400KV Main Bus-2. 2. MTAMC Project work	21/Jan/2025	8:00	21/Jan/2025	18:00		not considered/ Discussed in Pre_OCC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Conti nous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ230099	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	21/Jan/2025	9:00	21/Jan/2025	18:00		not considered/ Discussed in Pre_OCC
RQ229736	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	21/Jan/2025	9:00	21/Jan/2025	18:00		Deferred by MSLDC
RQ229832	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	21/Jan/2025	9:00	21/Jan/2025	18:00		Deferred by MSLDC
RQ230060	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	21/Jan/2025	9:00	21/Jan/2025	18:00		Deferred by MSLDC
RQ229863	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	21/Jan/2025	9:00	21/Jan/2025	18:00		Deferred by MSLDC
RQ229926	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	22/Jan/2025	7:00	22/Jan/2025	19:00		Deferred by MSLDC
RQ230140	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	22/Jan/2025	7:00	22/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229737	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	22/Jan/2025	9:00	22/Jan/2025	18:00		Deferred by MSLDC
RQ230100	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	22/Jan/2025	9:00	22/Jan/2025	18:00		Deferred by MSLDC
RQ229833	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	22/Jan/2025	9:00	22/Jan/2025	18:00		Deferred by MSLDC
RQ230061	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	22/Jan/2025	9:00	22/Jan/2025	18:00		Deferred by MSLDC
RQ229864	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	22/Jan/2025	9:00	22/Jan/2025	18:00		Deferred by MSLDC
RQ229927	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	23/Jan/2025	7:00	23/Jan/2025	19:00		Deferred by MSLDC
RQ230141	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	23/Jan/2025	7:00	23/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230951	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	23/Jan/2025	8:00	23/Jan/2025	18:00		Deferred by MSLDC
RQ229738	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	23/Jan/2025	9:00	23/Jan/2025	18:00		Deferred by MSLDC
RQ230101	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	23/Jan/2025	9:00	23/Jan/2025	18:00		Deferred by MSLDC
RQ229834	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	23/Jan/2025	9:00	23/Jan/2025	18:00		Deferred by MSLDC
RQ230062	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	23/Jan/2025	9:00	23/Jan/2025	18:00		Deferred by MSLDC
RQ229865	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	23/Jan/2025	9:00	23/Jan/2025	18:00		Deferred by MSLDC
RQ229928	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	24/Jan/2025	7:00	24/Jan/2025	19:00		Deferred by MSLDC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Conti nous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ230142	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	24/Jan/2025	7:00	24/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230110	OCC_586	MSLDC_OUTAGE	KHARGHAR - 400KV - BUS 1	D	For Replacement of 400KV R phase BUS Span of 400KV TBC & BC and Routine Maintenance Work	24/Jan/2025	7:00	24/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230952	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	24/Jan/2025	8:00	24/Jan/2025	18:00		Deferred by MSLDC
RQ229739	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	24/Jan/2025	9:00	24/Jan/2025	18:00		Deferred by MSLDC
RQ230102	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	24/Jan/2025	9:00	24/Jan/2025	18:00		Deferred by MSLDC
RQ229835	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	24/Jan/2025	9:00	24/Jan/2025	18:00		Deferred by MSLDC
RQ230063	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	24/Jan/2025	9:00	24/Jan/2025	18:00		Deferred by MSLDC
RQ229866	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	24/Jan/2025	9:00	24/Jan/2025	18:00		Deferred by MSLDC
RQ229929	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	25/Jan/2025	7:00	25/Jan/2025	19:00		Deferred by MSLDC
RQ230143	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	25/Jan/2025	7:00	25/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230111	OCC_586	MSLDC_OUTAGE	KHARGHAR - 400KV - BUS 1	D	For Replacement of 400KV R phase BUS Span of 400KV TBC & BC and Routine Maintenance Work	25/Jan/2025	7:00	25/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229740	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	25/Jan/2025	9:00	25/Jan/2025	18:00		Deferred by MSLDC
RQ230103	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	25/Jan/2025	9:00	25/Jan/2025	18:00		Deferred by MSLDC
RQ229836	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	25/Jan/2025	9:00	25/Jan/2025	18:00		Deferred by MSLDC
RQ230064	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	25/Jan/2025	9:00	25/Jan/2025	18:00		Deferred by MSLDC
RQ229867	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	25/Jan/2025	9:00	25/Jan/2025	18:00		Deferred by MSLDC
RQ229930	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	26/Jan/2025	7:00	26/Jan/2025	19:00		Deferred by MSLDC
RQ230144	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	26/Jan/2025	7:00	26/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230112	OCC_586	MSLDC_OUTAGE	KHARGHAR - 400KV - BUS 1	D	For Replacement of 400KV R phase BUS Span of 400KV TBC & BC and Routine Maintenance Work	26/Jan/2025	7:00	26/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Conti nous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ230944	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance work	26/Jan/2025	8:00	26/Jan/2025	18:00		Deferred by MSLDC
RQ229741	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	26/Jan/2025	9:00	26/Jan/2025	18:00		Deferred by MSLDC
RQ230104	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	26/Jan/2025	9:00	26/Jan/2025	18:00		Deferred by MSLDC
RQ229837	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	26/Jan/2025	9:00	26/Jan/2025	18:00		Deferred by MSLDC
RQ230065	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	26/Jan/2025	9:00	26/Jan/2025	18:00		Deferred by MSLDC
RQ229868	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	26/Jan/2025	9:00	26/Jan/2025	18:00		Deferred by MSLDC
RQ229931	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	27/Jan/2025	7:00	27/Jan/2025	19:00		Deferred by MSLDC
RQ230145	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	27/Jan/2025	7:00	27/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229742	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	27/Jan/2025	9:00	27/Jan/2025	18:00		Deferred by MSLDC
RQ230105	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	27/Jan/2025	9:00	27/Jan/2025	18:00		Deferred by MSLDC
RQ229838	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	27/Jan/2025	9:00	27/Jan/2025	18:00		Deferred by MSLDC
RQ230066	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	27/Jan/2025	9:00	27/Jan/2025	18:00		Deferred by MSLDC
RQ229869	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	27/Jan/2025	9:00	27/Jan/2025	18:00		Deferred by MSLDC
RQ229932	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	28/Jan/2025	7:00	28/Jan/2025	19:00		Deferred by MSLDC
RQ230146	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	28/Jan/2025	7:00	28/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229743	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	28/Jan/2025	9:00	28/Jan/2025	18:00		Deferred by MSLDC
RQ230106	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	28/Jan/2025	9:00	28/Jan/2025	18:00		Deferred by MSLDC
RQ229839	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	28/Jan/2025	9:00	28/Jan/2025	18:00		Deferred by MSLDC
RQ230067	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	28/Jan/2025	9:00	28/Jan/2025	18:00		Deferred by MSLDC
RQ229870	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	28/Jan/2025	9:00	28/Jan/2025	18:00		Deferred by MSLDC
RQ229933	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	29/Jan/2025	7:00	29/Jan/2025	19:00		Deferred by MSLDC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/Conti nous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ230147	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	29/Jan/2025	7:00	29/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ229744	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	29/Jan/2025	9:00	29/Jan/2025	18:00		Deferred by MSLDC
RQ230107	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	29/Jan/2025	9:00	29/Jan/2025	18:00		Deferred by MSLDC
RQ229840	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	29/Jan/2025	9:00	29/Jan/2025	18:00		Deferred by MSLDC
RQ230068	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	29/Jan/2025	9:00	29/Jan/2025	18:00		Deferred by MSLDC
RQ229871	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	29/Jan/2025	9:00	29/Jan/2025	18:00		Deferred by MSLDC
RQ229934	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	30/Jan/2025	7:00	30/Jan/2025	19:00		Deferred by MSLDC
RQ230148	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	30/Jan/2025	7:00	30/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230946	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	30/Jan/2025	8:00	30/Jan/2025	18:00		Deferred by MSLDC
RQ229745	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	30/Jan/2025	9:00	30/Jan/2025	18:00		Deferred by MSLDC
RQ230108	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	30/Jan/2025	9:00	30/Jan/2025	18:00		Deferred by MSLDC
RQ229841	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	30/Jan/2025	9:00	30/Jan/2025	18:00		Deferred by MSLDC
RQ230069	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	30/Jan/2025	9:00	30/Jan/2025	18:00		Deferred by MSLDC
RQ229872	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	30/Jan/2025	9:00	30/Jan/2025	18:00		Deferred by MSLDC
RQ229935	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID work by MSETCL and 96F OPGW work by MTCIL	31/Jan/2025	7:00	31/Jan/2025	19:00		Deferred by MSLDC
RQ230149	OCC_586	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	31/Jan/2025	7:00	31/Jan/2025	19:00		In view of other outages planned in nearby nodes/parallel corridor.
RQ230947	OCC_586	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance work	31/Jan/2025	8:00	31/Jan/2025	18:00		Deferred by MSLDC
RQ229746	OCC_586	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	31/Jan/2025	9:00	31/Jan/2025	18:00		Deferred by MSLDC
RQ230109	OCC_586	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode	31/Jan/2025	9:00	31/Jan/2025	18:00		Deferred by MSLDC

Reference Number	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Pre_OCC comments
RQ229842	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	31/Jan/2025	9:00	31/Jan/2025	18:00		Deferred by MSLDC
RQ230070	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing	31/Jan/2025	9:00	31/Jan/2025	18:00		Deferred by MSLDC
RQ229873	OCC_586	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	31/Jan/2025	9:00	31/Jan/2025	18:00		Deferred by MSLDC

State Element outage list for the month of JANUARY '2025

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	CIRCLE
1	400 KV	AKOLA-NANDGAONPETH (RPL-AMT)	01-Jan-25	09:00	08-Jan-25	17:00	Daily	PID testing of insulator strings by outsource agencies.	MSETCL	MSETCL	Nil	AKOLA
3	400 KV	PARLI - KUMBHARGAON (NANDED) CKT - 1	01-Jan-25	09:00	31-Jan-25	18:00	Daily	PID testing work	MSETCL	MSETCL	-	PARLI
4	400 KV	NEW KOYNA - STAGE IV CKT - 1	02-Jan-25	07:00	02-Jan-25	17:00	Daily	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	---	KARAD
5	400 KV	400/220/33 KV 500 MVA ICT - 2 @ JEJURI	02-Jan-25	09:30	02-Jan-25	18:00	Daily	For Maintenance & Testing work	MSETCL	MSETCL	ICT-I & ICT-III will continue to remain in service	PUNE
6	400 KV	400/220/33KV 315MVA ICT - 2 @ LONIKAND	02-Jan-25	08:00	02-Jan-25	18:00	Daily	DT Work & Bay Maintenance	MSETCL	MSETCL	-	PUNE
7	400 KV	400/220/33 KV 315MVA ICT - 1 @ CHAKAN	02-Jan-25	10:00	02-Jan-25	18:00	Daily	Routine maintenance and DT.	MSETCL	MSETCL	-	PUNE
8	400 KV	400/220/33 KV 315 MVA ICT - 1 @ WALUJ	03-Jan-25	10:00	03-Jan-25	18:00	Daily	Routine maintenance and Diagnostic Testing Work.	MSETCL	MSETCL	Outage on 400/220/33 KV 315 MVA ICT - 1 @ WALUJ through TBC Bay.	AURANGABAD
9	400 KV	400/220/33 KV 315 MVA ICT - 2 @ PADGHE	03-Jan-25	09:00	03-Jan-25	18:30	Daily	1) Bay Maintenance work. 2) Diagonostic Testing work. 3)Oil leakage Attending work.	MSETCL	MSETCL	Weather Condition should be clear.	PADGHE
10	400 KV	400/132 KV 200 MVA ICT - 1 @ KHADKA	04-Jan-25	08:00	04-Jan-25	18:00	Daily	for Diagnostic testing work such as Winding, Bushing CT -Tan delta,Winding resistance,DFR & Relay testing work	MSETCL	MSETCL	load will be shifted in 400/220 KV ICT	BHUSWAL
11	400 KV	400/220 KV 500MVA ICT - 4 @ KALWA	05-Jan-25	08:00	05-Jan-25	20:00	Daily	Fire wall & ICT painting work, diagnostic testing work.	MSETCL	MSETCL	Fire wall & ICT painting work, diagnostic testing work.	KALWA
12	400 KV	400/220/33 KV 315 MVA ICT - 2 @ KHARGHAR	05-Jan-25	08:00	05-Jan-25	18:00	Daily	Diagnostic testing and Routine maintenance	MSETCL	MSETCL	Diagnostic testing and Routine maintenance	PANVEL
13	400 KV	KHADKA-AURANGABAD (WALUJ)	06-Jan-25	10:00	06-Jan-25	18:00	Daily	Routine maintenance and Diagnostic Testing Work.	MSETCL	MSETCL	NIL	AURANGABAD
14	400 KV	Tie Bay (417) of Chandrapur 2 ckt - 1 @ Chandrapur switching s/s	06-Jan-25	08:00	07-Jan-25	18:00	Continuous	1) Servicing and Overhauling of CB. 2) Testing of CB.	MSETCL	MSETCL	400kV Switching- Chandrapur-2 Ckt. no.- 1 will be in service via main bay CB.	HVDC-HVDC Chandrapur
15	400 KV	400/220KV 315 MVA ICT - 3 @ NEW KOYNA	06-Jan-25	07:00	06-Jan-25	17:00	Daily	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	---	KARAD

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	CIRCLE
16	400 KV	400 KV AUX BUS @ CHANDRAPUR	07-Jan-25	08:00	07-Jan-25	18:00	Daily	1. Replacement of faulty disc insulator of 03No. Insulator string of Auxilliary Bus (Section-1) in span of 400KV CHD-2 CKT-1 bay. 2. Hardware tightning work of Aux Bus Section-1 in a span of 400KV CHD-2 CKT-1 bay.	MSETCL	MSETCL	1. Replacement of 03No. faulty disc insulator of Auxilliary Bus (Section-1) in span of 400KV CHD-2 CKT-1 bay. 2. Disc Insulator 03No.s string found faulty during PID testing work.	HVDC-HVDC Chandrapur
17	400 KV	CHANDRAPUR GCR - CHANDRAPUR 2 CKT 1	07-Jan-25	08:00	07-Jan-25	18:00	Daily	1. Replacement of faulty disc insulator of 03No. Insulator string of Auxilliary Bus (Section-1) in span of 400KV CHD-2 CKT-1 bay. 2. Measurement of CB Timing, CRM & DCRM. 3. Bay routine maintenance work.	MSETCL	MSETCL	1. Outage is required to replace the faulty disc insulator string (03No.) of Aux Bus (Section-1) in span of 400KV CHD-2 CKT-1. 2. During outage 400KV CHD-2 CKT- 2 400KV Khaperkheda,400KV Parli CKT-3 400KV HVDC CKT-1 &2, 400KV PGCIL CKT-1,2, will be in service.	HVDC-HVDC Chandrapur
18	400 KV	400/220 KV 500 MVA ICT @ ALKUD	07-Jan-25	10:00	07-Jan-25	17:00	Daily	Diagnostic Testing & routine Maintenance work	MSETCL	MSETCL	Load will be managed on 400KV Talandge & Karad	KARAD
19	400 KV	KORADI-NANDGAONPETH (RPL)	07-Jan-25	10:00	07-Jan-25	18:00	Daily	BREAKER TESTING (CRM, DCRM, TIMING) & bay maintenace work.	MSETCL	MSETCL	The outage time may be varied as per site & weather condition.	NAGPUR
20	400 KV	400/220/33KV SPARE ICT @ KORADI 2	07-Jan-25	10:00	07-Jan-25	17:00	Daily	1)Tan delta measurement of 400KV Bus -II CVT, 2) Nut Bolt tightening of Main Bus-II	MSETCL	MSETCL	1)Spare ICT is on no load, Space ICT is to be handtripped for Bus -II outage.	NAGPUR
21	400 KV	AKOLA - KHADKA (BHUSAWAL)	08-Jan-25	08:00	08-Jan-25	18:00	Daily	For Diagnostic testing of CVT & CB	MSETCL	MSETCL	Nil	BHUSWAL
22	400 KV	CHANDRAPUR GCR - CHANDRAPUR 2 CKT 1	08-Jan-25	08:00	08-Jan-25	18:00	Daily	1. Replacement of faulty disc insulator of 03No. Insulator string of Auxilliary Bus (Section-1) in span of 400KV CHD-2 CKT-1 bay. 2. Measurement of CB Timing, CRM & DCRM. 3. Bay routine maintenance work.	MSETCL	MSETCL	1. Outage is required to replace the faulty disc insulator string (03No.) of Aux Bus (Section-1) in span of 400KV CHD-2 CKT-1. 2. During outage 400KV CHD-2 CKT- 2 400KV Khaperkheda,400KV Parli CKT-3 400KV HVDC CKT-1 &2, 400KV PGCIL CKT-1,2, will be in service.	HVDC-HVDC Chandrapur
23	400 KV	400 KV AUX BUS @ CHANDRAPUR	08-Jan-25	08:00	08-Jan-25	18:00	Daily	1. Replacement of faulty disc insulator of 03No. Insulator string of Auxilliary Bus (Section-1) in span of 400KV CHD-2 CKT-1 bay. 2. Hardware tightning work of Aux Bus Section-1 in a span of 400KV CHD-2 CKT-1 bay.	MSETCL	MSETCL	1. Replacement of 03No. faulty disc insulator of Auxilliary Bus (Section-1) in span of 400KV CHD-2 CKT-1 bay. 2. Disc Insulator 03No.s	HVDC-HVDC Chandrapur
24	400 KV	MAIN BAY (406) OF NANDED CKT - 1 @ CHANDRAPUR 2	08-Jan-25	10:00	08-Jan-25	16:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work	HVDC-HVDC Chandrapur
25	400 KV	MAIN BAY (403) of WALUJ @ TAPTITANDA	09-Jan-25	11:00	09-Jan-25	18:00	Daily	CB Diagnostic testing work, routine maintenance work	MSETCL	MSETCL	Outage for routine maintenance and testing work line will be in service through tie bay 402.	AURANGABAD

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	CIRCLE
26	400 KV	MAIN BAY (416) OF 400KV 125MVAR BUS REACTOR @AKOLA	09-Jan-25	09:00	09-Jan-25	17:00	Daily	Routine maintenance and diagnostic testing work	MSETCL	MSETCL	Routine maintenance and diagnostic testing work will be carried out by maintenance and testing teams	AKOLA
27	400 KV	KORADI - KHADKA	09-Jan-25	09:00	20-Jan-25	17:00	Daily	PID testing of insulator strings by outsource agencies.	MSETCL	MSETCL	Nil	AKOLA
28	400 KV	CHANDRAPUR-PARLI CKT-3	09-Jan-25	08:00	10-Jan-25	18:00	Continuous	1. Replacement of WaveTrap under LES scheme. 2. Measurement of CB Timing, CRM & DCRM. 3. Numerical distance relay testing work. 4. Maintenance and alignment of Isolators.	MSETCL	MSETCL	"Diagnostic Testing and routine maintenance of various equipment." "	HVDC-HVDC Chandrapur
29	400 KV	Main Bay (418) of Chandrapur 2 ckt - 1 @ Chandrapur switching s/s	09-Jan-25	08:00	10-Jan-25	18:00	Continuous	1) Servicing & Overhauling of CB. 2) testing of CB.	MSETCL	MSETCL	400kV Switching SS- Chandrapur-2 ckt. no. -1 will be in service via Tie CB during outage period.	HVDC-HVDC Chandrapur
30	400 KV	JEJURI- KOYNA STAGE-IV	09-Jan-25	09:00	09-Jan-25	17:30	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work	KARAD
31	400 KV	STATION TF-3 @ KORADI 2	09-Jan-25	10:00	10-Jan-25	17:00	Continuous	Installation, Testing & comissioning of dedicated metering CT & IVT	MSETCL	MSETCL	Station transformer-I & Station Transformer-II will be in service as alternate source	NAGPUR
32	400 KV	400/220/33 KV 500 MVA ICT - 2 @ NANDED	09-Jan-25	10:30	09-Jan-25	18:30	Daily	Diagnostic testing & maintenance work	MSETCL	MSETCL	Testing & Maintenance Work	PARLI
33	400 KV	CHANDRAPUR-PARLI CKT-3	09-Jan-25	09:00	09-Jan-25	18:00	Daily	(1) Reactor testing work (2) Bay maintenance work. (3) Hardware tightening & fitting work	MSETCL	MSETCL	-	PARLI
34	400 KV	LONIKAND II - LONIKAND I (INTERCONNECTOR) - 2	09-Jan-25	08:00	09-Jan-25	18:00	Daily	DT Work & Bay Maintenance	MSETCL	MSETCL	-	PUNE
	400 KV	TIE BAY 421 OF LONIKAND1 CKT-1 AND LONIKAND1 CKT-2 @LONIKAND 2	09-Jan-25	09:00	09-Jan-25	17:00	Daily	Diagnostic testing and Half Yearly Maintenance	MSETCL	MSETCL	-	PUNE
35	400 KV	LONIKAND II - LONIKAND I (INTERCONNECTOR) - 2	09-Jan-25	09:00	09-Jan-25	17:00	Daily	Diagnostic testing and Half Yearly Maintenance	MSETCL	MSETCL	-	PUNE
36	400 KV	WARORA - IEPL	09-Jan-25	09:00	09-Jan-25	17:00	Daily	Routine Maintenance & Dignostic testing work .	MSETCL	MSETCL	NA	CHANDRAPUR
37	400 KV	NEW KOYNA-KARAD CKT - 1	10-Jan-25	08:00	10-Jan-25	17:30	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work	KARAD
38	400 KV	BUS REACTOR (50 MVar) @ KORADI	10-Jan-25	10:00	10-Jan-25	18:00	Daily	SFRA / DFRA / BREAKER TESTING (CB CRM, DCRM, TIMING)	MSETCL	MSETCL	The outage time may be varied as per site & weather condition.	NAGPUR
39	400 KV	400/220kv 500MVA ICT-1 @ TAPTITANDA	11-Jan-25	09:00	11-Jan-25	18:00	Daily	Routine testing and maintenance work of ICT	MSETCL	MSETCL	Load of 220 kV Thapti Tanda - Amrapur ckt 1 & 2 is to be diverted.	AURANGABAD
40	400 KV	400/220/33 KV 315MVA ICT - 3 @ KHADKA	11-Jan-25	08:00	11-Jan-25	18:00	Daily	for Diagnostic testing work such as Bushing ,CT -Tan delta & Relay testing work	MSETCL	MSETCL	Load will be shifted on New ICT	BHUSWAL

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	CIRCLE
41	400 KV	NEW KOYNA-KARAD CKT - 2	11-Jan-25	08:00	11-Jan-25	17:29	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work	KARAD
42	400 KV	400/220 KV 105 MVA SPARE ICT	11-Jan-25	09:00	11-Jan-25	18:00	Daily	1) HV CT & REF relay testing work.2) Bay Maintenance work.	MSETCL	MSETCL	-	PARLI
43	400 KV	105 MVA SPARE ICT @ CHAKAN	11-Jan-25	10:00	11-Jan-25	18:00	Daily	Routine Maintenance and DT	MSETCL	MSETCL	-	PUNE
44	400 KV	400/220/33 KV 315 MVA ICT - 3 @ KHARGHAR	12-Jan-25	08:00	12-Jan-25	18:00	Daily	Diagnostic testing and Routine maintenance	MSETCL	MSETCL	ICT 1 & 2 WILL BE IN SERVICE	PANVEL
45	400 KV	MAIN BAY - 404 OF STATION TF-3 @ KORADI 2	13-Jan-25	10:00	13-Jan-25	17:00	Daily	Diagnostic Testing of CB & CT	MSETCL	MSETCL	Station Transformer-III will remain in service through Tie Bay 405.	NAGPUR
46	400 KV	CHANDRAPUR - KHAPERKHEDA	14-Jan-25	08:00	15-Jan-25	18:00	Continuous	1. Replacement of WaveTrap under LES scheme. 2. Measurement of CB Timing, CRM & DCRM. 3. Maintenance and alignment of Isolators. 4. Bay routine maintenance work.	MSETCL	MSETCL	Diagnostic Testing and routine maintenance of various equipment.	HVDC-HVDC Chandrapur
47	400 KV	400/220/33 KV 500MVA ICT - 1 @ KORADI 2	15-Jan-25	10:00	15-Jan-25	17:00	Daily	High insulation coating of tertiary side IPS tube provided for RRS	MSETCL	MSETCL	load will be shifted to ICT-II	NAGPUR
48	400 KV	JEJURI- KOYNA STAGE-IV	16-Jan-25	09:00	31-Jan-25	17:31	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	KARAD
2	400 KV	LONIKAND I - KOYNA STAGE-IV	16-Jan-25	08:00	16-Jan-25	17:30	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work	KARAD
49	400 KV	95 MVA STN TF - II @KORADI 2	16-Jan-25	10:00	17-Jan-25	17:00	Continuous	Installation, Testing & comissioning of dedicated metering CT & IVT	MSETCL	MSETCL	Station transformer-I & Station Transformer-III will be in service as alternate source	NAGPUR
50	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	16-Jan-25	10:30	16-Jan-25	18:30	Daily	Diagnostic testing & maintenance work	MSETCL	MSETCL	Testing & Maintenance work	PARLI
51	400 KV	TBC @ PARLI	16-Jan-25	09:00	16-Jan-25	18:00	Daily	1) CB & CT testing work. (2) Bay maintenance work.	MSETCL	MSETCL	-	PARLI
52	400 KV	400/220/33 KV 500 MVA ICT - 1 @ JEJURI	16-Jan-25	09:30	16-Jan-25	18:00	Daily	For Maintenance & Testing work	MSETCL	MSETCL	ICT-II & ICT-III will continue to remain in service	PUNE
53	400 KV	Main Bay 412 of Chadrapur II ckt 2 @ C'pur Sw.	16-Jan-25	08:00	17-Jan-25	17:00	Continuous	1) Servicing & Overhauling of CB. 2) Testing of CB.	MSETCL	MSETCL	400kV Switching SS- Chandrapur ckt. no-2 will be in service via Tie CB during outage.	HVDC-HVDC Chandrapur
54	400 KV	400/220/33 KV 315 MVA ICT - 2 @ WALUJ	17-Jan-25	10:00	17-Jan-25	18:00	Daily	Routine Maintenance and Diagnostic Testing Work	MSETCL	MSETCL	NIL	AURANGABAD
55	400 KV	MAIN BAY (436) OF 500 MVA 400/220 KV ICT - 2 @ CHANDRAPUR 2	17-Jan-25	10:00	17-Jan-25	16:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work	HVDC-HVDC Chandrapur

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	CIRCLE
56	400 KV	LONIKAND I - KOYNA STAGE-IV	17-Jan-25	09:00	31-Jan-25	17:00	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	KARAD
57	400 KV	400/220 KV 500 MVA ICT - 5 @ PADGHE	17-Jan-25	09:00	17-Jan-25	18:30	Daily	1) Bay Maintenance work. 2) Diagnostic Testing work. 3) MTAMC Work. 4) Reorientation of 33kV Tertiary due to ongoing ICT-6 work. 5) Erection of tower near to interconnecting line of ICT-5 bay (Safety Purpose).	MSETCL	MSETCL	Weather Condition should be clear.	PADGHE
58	400 KV	400/220kv 500MVA ICT-2 @ TAPTITANDA	18-Jan-25	09:00	18-Jan-25	18:00	Daily	Outage for routine maintenance and testing work of ICT units.	MSETCL	MSETCL	Load of 220 kV Thapti Tanda Amrapur Ckt 1 & 2 is to be diverted.	AURANGABAD
59	400 KV	KORADI - KHAPERKHEDA CKT - 2	18-Jan-25	08:00	18-Jan-25	18:00	Daily	CVT, BREAKER TESTING (CRM, DCRM, TIMING) & bay maintenance work.	MSETCL	MSETCL	The outage time may be varied as per site & weather condition.	NAGPUR
60	400 KV	400/220/20 KV 500MVA ICT - 1 @ KALWA	19-Jan-25	08:00	19-Jan-25	20:00	Daily	Bay maintenance & Diagnostic testing work.	MSETCL	MSETCL	Bay maintenance & Diagnostic testing work.	KALWA
61	400 KV	TIE BAY (402) OF GT 9 @ 400KV CHANDRAPUR SWITCHING S/S	20-Jan-25	08:00	21-Jan-25	18:00	Continuous	1) To attend the closing spring problem of by manually & overhauling of CB. 2) Testing of CB.	MSETCL	MSETCL	500MW GT-9 unit will be in service via main bay CB during outage.	HVDC-HVDC Chandrapur
62	400 KV	400/220KV 315 MVA ICT - 2 @ NEW KOYNA	20-Jan-25	07:00	20-Jan-25	17:00	Daily	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	---	KARAD
63	400 KV	400/220/33KV ICT - 167 MVA SPARE ICT @LAMBOTI	20-Jan-25	10:00	20-Jan-25	17:00	Daily	Outage is required for carrying out the Diagnostic Testing.	MSETCL	MSETCL	No load will be affected.	SOLAPUR
64	400 KV	AKOLA - KHADKA (BHUSAWAL)	21-Jan-25	09:00	28-Jan-25	17:00	Daily	PID testing of insulator strings by outsource agencies.	MSETCL	MSETCL	Nil	AKOLA
65	400 KV	500 MVA 400/220 KV ICT - 1 @ CHANDRAPUR 2	21-Jan-25	09:00	21-Jan-25	18:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work	HVDC-HVDC Chandrapur
66	400 KV	MAIN BAY (410) OF ICT-2 @ KUDUS	21-Jan-25	09:00	21-Jan-25	17:00	Daily	Annual Maintenance of bays equipment & Diagnostics Testing Work	MSETCL	MSETCL	No Interruption. Bay 407 (ICT-1) in service	KALWA
67	400 KV	400/220KV 105 MVA SPARE ICT @ KHADKA	22-Jan-25	08:00	22-Jan-25	18:00	Daily	for Diagnostic testing work such as Winding, Bushing CT - Tan delta,Winding resistance,DFR &	MSETCL	MSETCL	Nil	BHUSWAL

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	CIRCLE
68	400 KV	400/220/33 KV 500MVA ICT - 1 @ KORADI 2	22-Jan-25	10:00	22-Jan-25	17:00	Daily	High insulation coating of tertiary side IPS tube provided for RRS	MSETCL	MSETCL	load will be shifted to ICT-II	NAGPUR
69	400 KV	GT - 6 @ KORADI-1	22-Jan-25	09:00	24-Jan-25	18:00	Daily	29D isolator mechanism box replacement work,Dignostic testing & bay MNTC work	MSETCL	MSETCL	The outage time may be varied as per site & weather condition.	NAGPUR
70	400 KV	400/220/33 KV 500MVA ICT - 1 @ KORADI 2	22-Jan-25	10:00	22-Jan-25	17:00	Daily	High insulation coating of tertiary side IPS tube provided for RRS	MSETCL	MSETCL	load will be shifted to ICT-II	NAGPUR
71	400 KV	PADGHE - NAGOTHANE CKT - 1	22-Jan-25	09:00	22-Jan-25	21:00	Daily	1) Replacement of old CT and CVT MK box. 2) Bay Maintenance work. 3) MTAMC work.	MSETCL	MSETCL	Weather Condition should be clear.	PADGHE
72	400 KV	400/220 KV 3X105 MVA ICT - 1 @ KHARGHAR	22-Jan-25	05:00	22-Jan-25	18:00	Daily	Diagnostic testing and Routine maintenance	MSETCL	MSETCL	ICT will be in service through TBC.	PANVEL
73	400 KV	400/220/33 KV 500 MVA ICT - 1 @ LAMBOTI	22-Jan-25	10:00	22-Jan-25	17:00	Daily	Outage is required for carrying out the diagnostic testing	MSETCL	MSETCL	Load will be managed on ICT-II	SOLAPUR
74	400 KV	TIE BAY (418) OF IEPL AND FUTURE LINE-1 @ WARORA	22-Jan-25	08:00	27-Jan-25	22:00	Continuous	CB R,Y,B ph pole Overhauling ,CB R,Y,B ph pole Mechanism overhauling Work.	MSETCL	MSETCL	only Tie CB 418 is in OFF condition , respective ckt charged through its own main CB	CHANDRAPUR
75	400 KV	NEW KOYNA - STAGE IV CKT - 2	23-Jan-25	07:00	23-Jan-25	17:00	Daily	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	---	KARAD
76	400 KV	JEJURI - KARAD	23-Jan-25	08:00	23-Jan-25	17:30	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work	KARAD
77	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	23-Jan-25	10:30	23-Jan-25	18:30	Daily	Diagnostic testing & maintenance work	MSETCL	MSETCL	Testing & Maintenance Work	PARLI
78	400 KV	TBC @ LONIKAND	23-Jan-25	08:00	23-Jan-25	18:00	Daily	DT Work & Bay Maintenance	MSETCL	MSETCL	-	PUNE
79	400 KV	LONIKAND - JEJURI CKT - 2	24-Jan-25	22:00	25-Jan-25	06:00	Continuous	Cold line washing	MSETCL	MSETCL	-	PUNE
80	400 KV	KHADKA-AURANGABAD (WALUJ)	25-Jan-25	08:00	25-Jan-25	18:00	Daily	for CB DCRM Testing work	MSETCL	MSETCL	load will be shifted on TBC	BHUSWAL
81	400 KV	DHULE - SSNNL CKT - 1	27-Jan-25	09:00	27-Jan-25	18:00	Daily	For Replacement of Missing Hardware , Cold line washing & Other maintenance work.400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage	MSETCL	MSETCL	For Replacement of Missing Hardware , Cold line washing & Other maintenance work.400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage	BHUSWAL
82	400 KV	400KV TBC @ KHADKA	27-Jan-25	08:00	27-Jan-25	17:00	Daily	For CB & Relay testing work	MSETCL	MSETCL	Nil	BHUSWAL

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.	CIRCLE
83	400 KV	400/220KV 315 MVA ICT - 1 @ NEW KOYNA	27-Jan-25	07:00	27-Jan-25	17:00	Daily	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	---	KARAD
84	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	28-Jan-25	08:00	29-Jan-25	18:00	Daily	For string replacement work	MSETCL	MSETCL	Outage	AMARAWTI
85	400 KV	400/220 KV 167 MVA ICT @ PARLI	28-Jan-25	09:00	28-Jan-25	18:00	Daily	1) HV Back up & REF relay testing work.2) Bay Maintenance work.	MSETCL	MSETCL	-	PARLI
86	400 KV	400/220/33 KV 500 MVA ICT - 2 @ LAMBOTI	29-Jan-25	10:00	29-Jan-25	17:00	Daily	Outage is required for carrying out the Diagnostic Testing	MSETCL	MSETCL	Load will be managed on ICT-I.	SOLAPUR
87	400 KV	LONIKAND II - LONIKAND I (INTERCONNECTOR) - 1	30-Jan-25	08:00	30-Jan-25	18:00	Daily	DT and Line Maintenance activities	MSETCL	MSETCL	-	PUNE
88	400 KV	TIE BAY 421 OF LONIKAND1 CKT-1 AND LONIKAND1 CKT-2 @LONIKAND 2	30-Jan-25	09:00	30-Jan-25	17:00	Daily	Diagnostic testing and Half Yearly Maintenance	MSETCL	MSETCL	-	PUNE
89	400 KV	MAIN BAY (404) OF ICT - 2 @ JEJURI	30-Jan-25	09:30	30-Jan-25	18:00	Daily	For Maintenance & Testing work	MSETCL	MSETCL	ICT-II will be in service through 405 Tie Bay.	PUNE
90	400 KV	LONIKAND II - LONIKAND I (INTERCONNECTOR) - 1	30-Jan-25	09:00	30-Jan-25	17:00	Daily	Diagnostic testing and Half Yearly Maintenance	MSETCL	MSETCL	-	PUNE
91	400 KV	400/220/33 KV 315 MVA ICT - 1 @ PARLI	31-Jan-25	09:00	31-Jan-25	18:00	Daily	1) HV CB testing work.2) Bay Maintenance work.	MSETCL	MSETCL	-	PARLI