

Outage Planning of Transmission elements during the month of 1st February 2015 to 28 th February 2015

SN	KV	Line	From		To		Basis	Reason	System	Agency
			Date	Time	Date	Time				
1	400	Parli-Solapur	1/Feb/15	9:00	1-Mar-15	18:00	Daily	For online OPGW stringing A/R OFF	WRTS-I	WRTS-I
2	765	Solapur-Kolhapur	1/Feb/15	9:00	1-Mar-15	18:00	Daily	For online OPGW stringing A/R OFF	WRTS-I	WRTS-I
3	765	Seoni-Wardha # 1&2	1/Feb/15	9:00	1-Mar-15	18:00	Daily	For online OPGW stringing A/R OFF	WRTS-I	WRTS-I
4	400	Wardha- Parli # 2 at Wardha	2/Feb/15	9:00	2-Feb-15	18:00	Daily	stringing work of broken earth wire between span 387 to 390	WRTS-I	WRTS-I
5	400	New Koyna-Koyna Stg-4-1	2/Feb/15	9:00	2-Feb-15	18:00	Daily	Q.M.work	MSETCL	MSETCL
6	400	Tarapur-Padghe # II	2/Feb/15	8:00	02-Feb-15	18:00	Daily	Replacement of defective insulator strings	POWERGR ID	WR-II
7	400	Tarapur-Padghe # I	3/Feb/15	8:00	3/Feb/15	18:00	Daily	Replacement of defective insulator strings by polymer strings	POWERGR ID	WR-II
8	765kV	702 Tie Bay of ICT & Bus Reactor at Akola II SS	4/Feb/15	8:00	4-Feb-15	18:00	Daily	Annual Maintenance Work of Bay equipments	MEGPTCL	MEGPTCL
9	400	Tarapur-Padghe # II	4/Feb/15	8:00	04-Feb-15	18:00	Daily	Replacement of defective insulator strings by polymer strings	POWERGR ID	WR-II
10	400	Akola-Nandgaonpeth	5/Feb/15	9:00	5-Feb-15	17:00	Daily	Quaterly Maintainance Work	MSETCL	MSETCL
11	400	Tarapur-Padghe # I	5/Feb/15	8:00	05-Feb-15	18:00	Daily	Replacement of defective insulator strings by polymer strings	POWERGR ID	WR-II
12	765	WARDHA - AURANGABAD(PG) I & II _D/C	6/Feb/15	9:00	12-Feb-15	18:00	Continous	For construction ,crossing & swapping work of up-coming new 765kV WARDHA - AURANGABAD(PG) 3 & 4 _D/C line. AND NGR Replacement at Wardha-Aurangabad-1	WRTS-I	WRTS-I
13	765	765/400KV ICT -2 at Aurangabad	6/Feb/15	9:00	9-Feb-15	18:00	Continuou s	Commosioning of RTCC & AMP work	WRTS-I	WRTS-I
14	400	Aurangabad(PG)- Aurangabad(MSETCL) ckt-1	6/Feb/15	9:00	9-Feb-15	18:00	Continuou s	Replacement of CTs and jumpers	WRTS-I	WRTS-I
15	400	Bhusawal-Akola	6/Feb/15	9:00	6-Feb-15	17:00	Daily	Q.M.work.	MSETCL	MSETCL
16	400	Padgha-Kharghar	6/Feb/15	8:00	6-Feb-15	18:00	Daily	Cross arm Painting work	MSETCL	MSETCL
17	400	Tarapur-Padghe # II	6/Feb/15	8:00	06-Feb-15	18:00	Daily	Replacement of defective insulator strings by polymer strings	POWERGR ID	WR-II
18	400	Kalwa-Padgha-I	7/Feb/15	8:00	8-Feb-15	18:00	Daily	Restrining of 7/3.66 mm SWG earth wire. Cross arm Painting work	MSETCL	MSETCL
19	400	Tarapur-Padghe # I	7/Feb/15	8:00	07-Feb-15	18:00	Daily	Replacement of defective insulator strings by polymer strings	POWERGR ID	WR-II
20	765	Seoni - Wardha II Line	9/Feb/15	8:00	10-Feb-15	18:00	Daily	Line AMP works	WRTS-I	WRTS-I
21	400	New Koyna-Koyna Stg-4-2	9/Feb/15	8:00	9-Feb-15	17:00	Daily	Q.M.work	MSETCL	MSETCL
22	400	Tarapur-Padghe # II	9/Feb/15	8:00	09-Feb-15	18:00	Daily	Replacement of defective insulator strings by polymer strings	POWERGR ID	WR-II
23	400	Aurangabad(PG)- Aurangabad(MSETCL) ckt-2	10/Feb/15	9:00	12-Feb-15	18:00	Continuou s	Replacement of HCB Isolator	WRTS-I	WRTS-I
24	765	765/400KV ICT -1 at Aurangabad	10/Feb/15	9:00	12-Feb-15	18:00	Continuou s	Commosioning of RTCC	WRTS-I	WRTS-I
25	765kV	705 Tie Bay of Aurangabad Line-2 & Tiroda/Koradi Line-1 at Akola II	11/Feb/15	8:00	11-Feb-15	18:00	Daily	Annual Maintenance Work of Bay equipments	MEGPTCL	MEGPTCL
26	765	Seoni - Wardha - I Line	11/Feb/15	8:00	12-Feb-15	18:00	Daily	Line AMP works	WRTS-I	WRTS-I
27	400	Jejuri-Koyna stg IV	12/Feb/15	9:00	5-Feb-15	17:00	Daily	Q.M.work.	MSETCL	MSETCL

Outage Planning of Transmission elements during the month of 1st February 2015 to 28 th February 2015

			From		To					
28	400	TAPS-PADGHE-II	12/Feb/15	9:00	12-Feb-15	18:00	Daily	Maintenance WORK	PGCIL	NPCIL
29	400	Akola-Nandgaonpeth	13/Feb/15	9:00	13-Feb-15	17:00	Daily	Disc string replacement,fixing of spacers,dampers,earthbond	MSETCL	MSETCL
30	400	Kalwa-Talegaon	13/Feb/15	8.00	13-Feb-15	18.00	Daily	Cross arm Painting work	MSETCL	MSETCL
31	400	SSP-DHULE-1	13-Feb-15	8:00	13-Feb-15	17:00	DAILY	For SEM Energymeter checking	SSP	NCA
32	400	Kalwa-Padgha-II	14/Feb/15	8.00	15-Feb-15	18.00	Daily	Restringing of 7/3.66 mm SWG earth wire. Cross arm Painting work	MSETCL	MSETCL
33	400	SSP-DHULE-2	14-Feb-15	8:00	14-Feb-15	17:00	DAILY	For SEM Energymeter checking	SSP	NCA
34	220	220kV BUS2 at Solapur S/S	16/Feb/15	9:00	16-Feb-15	18:00	DAILY	AMP WORK	WRTS-I	WRTS-I
35	400	SSNL-Dhule-1	16/Feb/15	8:00	18-Feb-15	18:00	Daily	PMM work	GETCO	GETCO
36	765	765 KV Bus # 2 at Wardha	17/Feb/15	9:00	18-Feb-15	18:00	Daily	Bus extention for Raipur # 3 & 4 ckt	WRTS-I	WRTS-I
37	400	Solapur-KOLHAPUR#1 LINE WITH REACTOR at Solapur S/S	18/Feb/15	9:00	18-Feb-15	18:00	DAILY	AMP WORK	WRTS-I	WRTS-I
38	400	Lamboti-Parli	18/Feb/15	9.00	18-Feb-15	17.00	Daily	Q.M.work.	MSETCL	MSETCL
39	765	Raichur - Sholapur - 1	18/Feb/15	8:00	22-Feb-15	18:00	Daily	Tower Maintenance works	SRPC WRPC	POWERGRID
40	400	400Kv 63 MVAR BUS REACTOR at Solapur S/S	19/Feb/15	9:00	19-Feb-15	18:00	DAILY	AMP WORK	WRTS-I	WRTS-I
41	400	Lonikand(II)-Lonikand I	19/Feb/15	9.00	19-Feb-15	17.00	Daily	Q.M.work.	MSETCL	MSETCL
42	400	SSNL-Dhule-2	19/Feb/15	8:00	21-Feb-15	18:00	Daily	PMM work	GETCO	GETCO
43	220	Boisar (PGCIL) - Boisar (MSETCL) Line 2	20-Feb-15	8:00	20-Feb-15	18:00	Daily	For jumpering of existing TBC Bay to Bay Extension area .	MSETCL	WR-II
44	400	KOLHAPUR-MAPUSA I	20-Feb-15	9:00	24-Feb-15	18:00	Daily	Insulator replacement & AMP of Kolhapur end bays	WRTS-I	WRTS-I
45	400	Tarapur-Padghe # II	20-Feb-15	8:00	20-Feb-15	18:00	Daily	Insulator Replacement works by Polymer	PGCIL	WR-II
46	400	KOLHAPUR-MAPUSA I & II	20-Feb-15	8:00	19-Mar-15	18:00	Daily	OPGW Work, A/R OFF	WRTS-I	WRTS-I
47	400	BHADRAVATI-PARLI I & II	20-Feb-15	9:00	19-Mar-15	18:00	Daily	OPGW/additional eathing work. A/R OFF	WRTS-I	WRTS-I
48	400	BHADRAVATI-CHANDRAPUR I & II	20-Feb-15	9:00	19-Mar-15	18:00	Daily	OPGW/additional eathing work. A/R OFF	WRTS-I	WRTS-I
49	400	BHADRAVATI-CHANDRAPUR III & IV	20-Feb-15	9:00	19-Mar-15	18:00	Daily	OPGW/additional eathing work. A/R OFF	WRTS-I	WRTS-I
50	400	KOLHAPUR-MAPUSA I & II	20-Feb-15	9:00	19-Mar-15	18:00	Daily	OPGW/additional eathing work. A/R OFF	WRTS-I	WRTS-I
51	400	Aurangabad-Pune # 1	21-Feb-15	9:00	21-Feb-15	18:00	Daily	Attending problem of TBC isolator at MSETCL Waluj S/S.	WRTMPL / MSETCL	WRTS-I
52	400kV	400 KV Bus 1 at Akola II substation	21-Feb-15	7:00	20-Feb-15	18:00	Daily	checking Primary stability of busbar protection with existing bay & new bay	MEGPTCL	MEGPTCL
53	765	1500MVA ICT-2 at AURANGABAD(PG)	21-Feb-15	9:00	23-Feb-15	18:00	Conti.	Commossioning of RTCC, Spare ICT unit & DGA of bushing oil.	WRTS-I	WRTS-I
54	400	Tarapur-Padghe # I	21-Feb-15	8:00	21-Feb-15	18:00	Daily	Insulator Replacement works by Polymer	PGCIL	WR-II
55	400	400 KV Bus # 2 at WARDHA	21-Feb-15	9:00	21-Feb-15	18:00	Daily	Isolator dismantling work	WRTS-I	WRTS-I
56	400	PARLI-PUNE D/C line	21-Feb-15	9:00	25-Feb-15	18:00	Conti.	Lilo of line at PGCIL PUNE(GIS) S/S	WRTMPL	WRTS-I

Outage Planning of Transmission elements during the month of 1st February 2015 to 28 th February 2015

			From		To					
57	400 kV	Akola-Aurangabad D/C	22-Feb-15	8:00	22-Feb-15	18:00	Daily	765 kV S/C Akola-II-Aurangabad Ckt-II crossing work	PGCIL	MEGPTCL / MSETCL
58	400	Tarapur-Padghe # II	22-Feb-15	8:00	22-Feb-15	18:00	Daily	Insulator Replacement works by Polymer	PGCIL	WR-II
59	400	Aurangabad-Pune # 2	23-Feb-15	9:00	23-Feb-15	18:00	Daily	Attending problem of TBC isolator at MSETCL Waluj S/S.	WRTMPL / MSETCL	WRTS-I
60	400kV	400 KV Bus 2 at Akola II substation	23-Feb-15	7:00	#REF!	18:00	Daily	checking Primary stability of busbar protection with existing bay & new bay	MEGPTCL	MEGPTCL
61	400	Tarapur-Padghe # I	23-Feb-15	8:00	23-Feb-15	18:00	Daily	Insulator Replacement works by Polymer	PGCIL	WR-II
62	220	Talandge- Chikodi line.	23-Feb-15	9:00	23-Feb-15	17:00	Daily	Q.M.work., C & tan Delta testing of CT	MSETCL	MSETCL
63	400	400KV Bus -1 at Waluj S/S with Aurangabad-Pune # 1 on TBC &	24-Feb-15	9:00	25-Feb-15	18:00	Conti.	Attending problem of Pune -1&2 Bus -1 Isolator at MSETCL Waluj S/S.	WRTMPL / MSETCL	WRTS-I
64	765	1500MVA ICT-1 at AURANGABAD(PG)	24-Feb-15	9:00	26-Feb-15	18:00	Conti.	Commosioning of RTCC, Spare ICT unit & DGA of bushing oil.	WRTS-I	WRTS-I
65	400	Boisar-Padghe	24-Feb-15	8:00	24-Feb-15	18:00	Daily	Insulator Replacement works by Polymer	PGCIL	WR-II
66	400	Bhusawal-Koradi	24-Feb-15	9:00	24-Feb-15	17:00	Daily	Q.M. and Disc string replacement,fixing of spacers,dampers,earthbond	MSETCL	MSETCL
67	400	Karad-Jaigad I	25-Feb-15	9:00	25-Feb-15	17:00	Daily	Dignostic Testing of reactor, CB, CT & relay	MSETCL	MSETCL
68	400	KOLHAPUR-MAPUSA II	25-Feb-15	9:00	1-Mar-15	18:00	Daily	Insulator replacement & AMP of Kolhapur end bays	WRTS-I	WRTS-I
69	400	SOLAPUR-PARLI # 2	25-Feb-15	9:00	26-Feb-15	18:00	Daily	To replace conductor connecting HV bushing & Isolator with IPS tube of 765/400kv ICT spare unit.	WRTMPL	WRTS-I
70	400	400KV Bus -2 at Waluj S/S with Aurangabad-Pune # 1 on TBC &	26-Feb-15	9:00	27-Feb-15	18:00	Conti.	Attending problem of Pune -1&2 Bus -1 Isolator at MSETCL Waluj S/S.	WRTMPL / MSETCL	WRTS-I
71	765	765/400KV ICT -2 at Aurangabad	26-Feb-15	9:00	1-Mar-15	18:00	Conti.	Commosioning of RTCC.	WRTS-I	WRTS-I
72	400	Parali-Lonikand II ckt 1	26-Feb-15	9:00	26-Feb-15	17:00	Daily	Faulty insulator string replacement.	MSETCL	MSETCL
73	400	Lonikand-Lonikand II ckt 1	26-Feb-15	9:00	26-Feb-15	17:00	Daily	Faulty insulator string replacement.	MSETCL	MSETCL
74	400	Boisar-Padghe	26-Feb-15	8:00	26-Feb-15	18:00	Daily	Insulator Replacement works by Polymer	PGCIL	WR-II
75	400	Aurangabad(PG)-Aurangabad(MSETCL) # I	26-Feb-15	9:00	1-Mar-15	18:00	Conti.	Replacement of CTs and jumpers	WRTS-I	WRTS-I
76	400	Khadka-Babhleswar	26-Feb-15	9:00	26-Feb-15	17:00	Daily	To attend the Aux. Bus PG isolator problem ,CT tan delta, CVT TAN DELTA Measurement	MSETCL	MSETCL
77	400	Padgha-Kharghar	27-Feb-15	8:00	27-Feb-15	18:00	Daily	Cross arm Painting work	MSETCL	MSETCL
78	400	Khadka-Akola	27-Feb-15	8:00	27-Feb-15	18:00	Daily	CT tan delta,Relay testing, CB DCRM Measurement & Routine Line maint.	MSETCL	MSETCL
79	765	WARDHA - AURANGABAD(PG) I	28-Feb-15	9:00	28-Feb-15	18:00	Daily	Commissioning of Spare Reactor unit & DGA of bushing oil at Aurangabad and NGR Replacement& DGA of bushing oil at WARDHA	WRTS-I	WRTS-I
80	400	Khadka-Koradi	28-Feb-15	9:00	28-Feb-15	17:00	Daily	CT tan delta,Relay testing, CB DCRM Measurement & Routine Line maint.	MSETCL	MSETCL
81	400	Main Bus-2 at Kalwa	28-Feb-15	09:00	1-Mar-15	18:00	Conti.	Isolator Maintenance	MSETCI	MSETCI
82	400	Boisar-Padghe	28-Feb-15	8:00	28-Feb-15	18:00	Daily	Insulator Replacement works by Polymer	POWERGR	WR-II