

Outage Planning of Transmission elements during the Month of February 2017												
Sr. No.	WRPC OCCM SR. NO.	KV	Element Name (as per Element List)	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remarks
1	8	400	400KV tie bay(Bay 429) of 765/400KV ICT-2 at Solapur(PG)	1-Feb-17	9:00	2-Feb-17	18:00	Continuous	COMMISSIONING OF 400 NTPC#4	WRTS-I	WRTS-I	
2	11	765	765KV WARDHA - AURANGABAD(PG)-3 along with A/R of ckt-4 to be kept in N/A mode	1-Feb-17	8:00	1-Feb-17	18:00	Daily	for erection of 400 Wardha-A'bad Tower at Aurangabad.	WRTS-I	WRTS-I	
3	12	400	400KV Wardha-Parli #1 & 2	1-Feb-17	6:00	28-Feb-17	18:00	Daily	Auto Recloser of Wardha-Parli #1 & #2 to be kept in non Auto Mode for ONLINE OPGW works.	WRTS-I	WRTS-I	One ckt at a time. Will not be availed if outage of any ckt of C'pur-Parli T/t, B'wati-Parli D/C, A'bad-Sholapur D/C, wardha-A'bad is availed.
4	44	400	Khandwa - Dhule 1&2	1-Feb-17	8:00	28-Feb-17	18:00	Daily	Online permit for PID testing of insulator strings. A/R for both circuits to be kept into non auto mode during PID testing.	PGCIL	WR-II	
5	47	400	Karad - Kolhapur-1	1-Feb-17	6:00	28-Feb-17	18:00	Daily	OPGW Work	MSETCL	MSETCL	
6	48	400	New Koyna -Karad -1	1-Feb-17	6:00	28-Feb-17	18:00	Daily	OPGW Work	MSETCL	MSETCL	
7	49	765	765KV Tiroda -1 Line Reactor(Switchable) at Koradi III SS	1-Feb-17	8:00	1-Feb-17	16:00	Daily	For Taking R Phase Reactor into Service	MEGPTCL	MEGPTCL	
8	50	400	400KV BUS-1 at Dhule	1-Feb-17	9:00	1-Feb-17	17:00	Daily	PID testing	MSETCL	MSETCL	Khandwa-Dhule A/r Shall be deferred
9	51	220	Wardha PG(Deoli)- Pusad-S/c	1-Feb-17	10:00	4-Feb-17	17:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	MSETCL	MSETCL	
10	52	400	Koradi- Khaperkheda -II	1-Feb-17	9:00	1-Feb-17	18:00	Daily	During the proposed outage various Diagnostic Testing and	MSETCL	MSETCL	
11	53	400/132	200 MVA ICT -II at Bhusawal(Khadka)	1-Feb-17	8:00	4-Feb-17	18:00	Continuous	Oil Filtration and degasification Process	MSETCL	MSETCL	
12	59	400	400KV Kolhapur GIS- Mapusa Ckt-1 alongwith A/R of ckt-2 to be kept in N/A mode	2-Feb-17	9:00	2-Feb-17	17:30	Daily	AMP works.	WRTS-1	WRTS-1	
13	66	765	WARDHA - AURANGABAD(PG)-IV along with A/r in N/a of Ckt-III.	2-Feb-17	8:00	2-Feb-17	18:00	Daily	for erection of 400 Wardha-A'bad Tower at Aurangabad(PG).	WRTS-I	WRTS-I	
14	77	400	400KV Kalwa-Padgha -2	2-Feb-17	9:00	4-Feb-17	18:00	Continuous	SSN To DSN Work at Loc. /No.1053A,1054A,1055A,1056A and /AMC work , B/w Loc No. 1082 -1083 , one repair sleeve Y-Phase and , one side earth wire stringing . , At loc no. 1071 A one broken corona ring replacement, Jumper Nut-Bolt Tightening & Changing at Different Locations.	MSETCL	MSETCL	
15	78	765	765KV Bus Reactor at Koradi III SS	2-Feb-17	8:00	2-Feb-17	16:00	Daily	AMP	MEGPTCL	MEGPTCL	
16	79	400	400KV BUS-II at Dhule(MSETCL)	2-Feb-17	9:00	2-Feb-17	17:00	Daily	PID testing	MSETCL	MSETCL	
17	80	400	80MVAR Z-4 AC Filter of Pole-1 at HVDC Chandrapur (No Power flow reduction)	2-Feb-17	8:00	2-Feb-17	20:00	Daily	For diagnostic testing work of 400 Circuit Breaker work such as breaker DCRM,CRM and breaker timings.	MSETCL	MSETCL	
18	81	400	NewKoyna-Karad-Ckt-1	2-Feb-17	8:00	2-Feb-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
19	82	400	Lonikhand Main Bay at Jejuri(Line will be in service with tie bay)	2-Feb-17	9:30	2-Feb-17	17:30	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
20	83	400	Ektuni-Babhaleshwar ckt -1	2-Feb-17	10:00	3-Feb-17	18:00	Continuous	Alignment of Isolators (411-89L, 411-89B & 412-89A) at Ektuni	MSETCL	MSETCL	
21	85	220	220 KV PANDHURNA - KALMESHWAR	2-Feb-17	9:00	2-Feb-17	18:00	Daily	LINE MAINTENANCE & TESTING WORKWORK	MPPTCL	MPPTCL	
22	100	400/220	400/220KV ICT-III at Boisar	3-Feb-17	9:00	3-Feb-17	18:00	Daily	AMP	PGCIL	WR-II	SLDC Maharashtra consent required.
23	106	220	Bableswar -Ahmednagar D/C (By hotline method)	3-Feb-17	8:00	4-Feb-17	18:00	Daily	For stringing work of 765 D/c Aurangabad-Padghe Trans.line -Part-I	MSETCL	WRTS-I	
24	119	400	400KV Bus-I at 400KV Akola	3-Feb-17	10:00	3-Feb-17	17:00	Daily	Quarterly Bay Maintenance ,Testing Work and new ICT Equipments erection & Jumpering works	MSETCL	MSETCL	Load of 400 Bus-I will be Shifted on Bus-II
25	120	400	Babhaleshwar-Dhule-Ckt-1	3-Feb-17	9:00	3-Feb-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
26	121	400/11	400/11KV STN-4B at 400KV Deepnagar	3-Feb-17	9:00	3-Feb-17	17:00	Daily	Bay routine maintenance	MSETCL	MSETCL	
27	122	400	400KV CHD-I - CHD-II ckt. No.-I@400KV S/S Chandrapur	3-Feb-17	8:00	3-Feb-17	18:00	Daily	Maintenance of PG isolator & CB Isolator	MSETCL	MSETCL	
28	123	400/220/33	315MVA, ICT-2 at Padgha	3-Feb-17	8:00	3-Feb-17	18:00	Daily	Routine R&M work and Dignostic Testing work. OLTC oil replacement	MSETCL	MSETCL	
29	131	220	Talange-Chikkodi-S/c and Mudsungi-Chikkodi-S/c	3-Feb-17	10:00	4-Feb-17	18:00	Daily	Annual Maintenance & Dignostic testing work	MSETCL	MSETCL	
30	133	765	Wardha-1 Main Bay at Seoni	4-Feb-17	8:00	5-Feb-17	18:00	Continuous	For AMP testing work	WRTS-I	WRTS-I	
31	134	400	400KV Parli(PG)- Parli (MSETCL)- #2 along with A/R of ckt-1 in N/A mode.	4-Feb-17	10:00	4-Feb-17	16:00	Daily	For collection of CT Oil Sample (DGA Test) at MSETCL end.	WRTS-I	WRTS-I	
32	137	400	400KV Chandrapur-4 main bay416 bay at Bhadravati	4-Feb-17	9:00	4-Feb-17	18:00	Daily	AMP work by Bhadravati SS	WRTS-I	WRTS-I	
33	139	400	400KV BUS#2 at Solapur PG	4-Feb-17	9:00	4-Feb-17	20:00	Daily	COMMISSIONING OF 400 NTPC#4	WRTS-I	WRTS-I	
34	142	400	400KV Wardha-Parli # 2 alongwith A/R of ckt 1 to be kept in N/A mode	4-Feb-17	9:00	4-Feb-17	18:00	Daily	AMP works.	WRTS-I	WRTS-I	
35	143	765	765KV Bus 1 at Tiroda Plant	4-Feb-17	9:00	4-Feb-17	21:00	Daily	Bus and Bus Connected Equipment Maintenance	APML	APML	
36	145	400	400KV Parli-1 & 765/400KV ICT-1 Tie Bay 405 at Wardha	4-Feb-17	9:00	4-Feb-17	18:00	Daily	AMP work at Wardha end	WRTS-I	WRTS-I	
37	154	400	400KV Bus A at Lonikand 2	4-Feb-17	9:00	4-Feb-17	18:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
38	155	400	Babhaleshwar-Padghe-Ckt-2	4-Feb-17	9:00	4-Feb-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
39	156	400	Main Bus -1 @ Khadka(Bhusawal)	4-Feb-17	6:00	4-Feb-17	18:00	Daily	CVT Tan delta test,CB DCRM Test	MSETCL	MSETCL	
40	157	400	Pole-2 ,120MVAR Z-3 AC Filter at HVDC Chandrapur (No power flow reduction)	4-Feb-17	8:00	4-Feb-17	20:00	Daily	For diagnostic testing work of 400 Circuit Breaker work such as breaker DCRM,CRM and breaker timings.	MSETCL	MSETCL	
41	158	400	400KV Kalwa-Talegaon Line	4-Feb-17	9:00	4-Feb-17	18:00	Daily	SSN to DSN work at Loc. No.190 A, 192A , 193A , ,And annual maintenance work , 190 A one Damaged corona ring replacement .	MSETCL	MSETCL	
42	162	400	400KV Wardha-Parli # 1 alongwith A/R of ckt 2 to be kept in N/A mode	5-Feb-17	9:00	5-Feb-17	18:00	Daily	AMP works.	WRTS-I	WRTS-I	
43	165	400	Girwali Ckt - II Bay & Allied Equipment at Nanded(Kumbhargaoon)	5-Feb-17	11:00	5-Feb-17	17:00	Daily	Quarterly Maintenance work	MSETCL	MSETCL	
44	167	400	PUNE(GIS)-AURANGABAD(MSETCL) CKT 1	5-Feb-17	8:00	5-Feb-17	18:00	Daily	for AMP works at Msetcl, Waluj	WRTS-I	WRTS-I	
45	172	765	765KV Main Bay (709) of Akola-1 at Koradi III SS	5-Feb-17	8:00	5-Feb-17	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
46	174	400	Main bay of 400KV Parli-1 at Wardha	5-Feb-17	9:00	5-Feb-17	18:00	Daily	AMP work at Wardha end	WRTS-I	WRTS-I	
47	175	400	400KV Boisar-Kala	5-Feb-17	7:00	5-Feb-17	18:00	Daily	Guard ckt final sagging & along fixing spacer damper & Jumpering.	PGCIL	WR-II	

Outage Planning of Transmission elements during the Month of February 2017													
Sr. No.	WRPC OCCM SR. NO.	KV	Element Name (as per Element List)	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remarks	
48	176	400	400kV Kalwa-Padgha Line 2	5-Feb-17	9:00	5-Feb-17	18:00	Daily	SSN To DSN Work at Loc. No.1014A,1015A, and AMC work/ B/w Loc No. 1108-1109 two side broken earth wire stringing . One repair sleeve at B/w Loc. No. 1132-1133 , Jumper Nut-Bolt Tightening & Changing at Different Locations	MSETCL	MSETCL		
49	178	400	Bus - II & Allied Equipment at Nanded(Kumbhargaoon)	6-Feb-17	11:00	6-Feb-17	17:00	Daily	Quarterly Maintenance work	MSETCL	MSETCL		
50	179	400	Parli MS(Girwali)-Solapur(MS)/S/c	6-Feb-17	9:00	6-Feb-17	17:00	Daily	Bay maintenance and testing work at 400 Girwali ss	MSETCL	MSETCL		
51	181	765	765kV Bus # 2 at Wardha	6-Feb-17	9:00	6-Feb-17	18:00	Continuous	For extension to 765 Durg 3 & 4 bays	WRTS-I	WRTS-I		
52	182	765	TIE_WARDHA 2 - SOLAPUR 2 Tie Bay-711 at Aurangabad	6-Feb-17	9:00	6-Feb-17	18:00	Daily	for AMP works	WRTS-I	WRTS-I		
53	188	765	TIE ICT2_1500MVA - DHULE Tie Bay-705 at Aurangabad	6-Feb-17	9:00	6-Feb-17	18:00	Daily	for AMP works	WRTS-I	WRTS-I		
54	189	400	765/400KV ICT-2 and Parli-2 Tie Bay 408 at Wardha	6-Feb-17	9:00	6-Feb-17	18:00	Daily	AMP work at Wardha end	WRTS-I	WRTS-I		
55	190	400	400kV BUS # 2 at Pune Talegaon	6-Feb-17	9:00	6-Feb-17	18:00	Daily	For AMP works - Talegaon	WRTS-I	WRTS-I		
56	200	400	400kV Boisar-Kala	6-Feb-17	7:00	6-Feb-17	18:00	Daily	Quard ckt final sagging & along fixing spacer damper & Jumpering.	PGCIL	WR-II		
57	201	400	400kV Tarapur-Padghe-I Bay at Padghe End	6-Feb-17	9:00	8-Feb-17	18:00	Continuous	Overhauling of Pneumatic Drive of all three poles of ckt Breaker	PGCIL	WR-II		
58	205	400	411 Main Bay of 400kV Akola- Wardha-II at 400kV Akola	6-Feb-17	10:00	6-Feb-17	17:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL		
59	206	765	Tie Bay (711) of Tiroda Line-1 to Akola Line-2 at Koradi III SS	6-Feb-17	8:00	6-Feb-17	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
60	207	400	400kV Bus Reactor 2 at Tiroda Plant	6-Feb-17	8:00	6-Feb-17	18:00	Daily	Bus Reactor and Its Bay Equipment Testing and Maintenance	ATIL	ATIL		
61	208	400	400kV DHL- SSNNL line I & II	6-Feb-17	9:00	7-Feb-17	17:00	Daily	PID testing	MSETCL	MSETCL		
62	209	400	Chandrapur II - Parli Ckt-I	6-Feb-17	8:00	7-Feb-17	18:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	MSETCL	MSETCL		
63	210	400/220	501MVA, ICT 3 @ Talandge	6-Feb-17	10:00	6-Feb-17	18:00	Daily	Annual Maintenance & Dignostic testing work	MSETCL	MSETCL		
64	220	400	Chandrapur-parli ckt-III	7-Feb-17	10:00	7-Feb-17	18:00	Daily	conductor armouring at loc.no.586-587	MSETCL	MSETCL		
65	222	400	Main Bus-I & 411-Bay (Main Bay of Babhaleshwar ckt-1) @ Ektuni	7-Feb-17	10:00	7-Feb-17	18:00	Daily	Alignment of Isolators (411-89A)	MSETCL	MSETCL		
66	227	400	400kV PUNE-PUNE(GIS)-3	7-Feb-17	9:00	7-Feb-17	17:00	Daily	Bay AMP works	WRTS-I	WRTS-I		
67	228	765	ICT2_1500MVA Main Bay-706 at Aurangabad	7-Feb-17	9:00	7-Feb-17	18:00	Daily	for AMP works	WRTS-I	WRTS-I		
68	230	400	400kV Wardha -1 Main Bay (401) at Parli	7-Feb-17	10:00	7-Feb-17	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I		
69	232	400	400kV Koradi # 2 Main Bay 413 at Wardha	7-Feb-17	9:00	7-Feb-17	18:00	Daily	AMP work at Wardha end	WRTS-I	WRTS-I		
70	246	400	400kV Main Bus-II & 412-Bay (Tie bay of Babaleshwar ckt -2) @ Ektuni	7-Feb-17	10:00	7-Feb-17	18:00	Daily	Alignment of Isolators (412-89B)	MSETCL	MSETCL		
71	247	400	400kV Bus Coupler @ NewKoyana	7-Feb-17	8:00	7-Feb-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
72	248	400	Kolhapur(Talandge)-Karad Ckt-1	7-Feb-17	10:00	7-Feb-17	18:00	Daily	Annual Maintenance & Dignostic testing work	MSETCL	MSETCL		
73	259	400	400kV Akola- Bhusawal Line	8-Feb-17	12:00	10-Feb-17	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	Load manage on 400 Karad 2 Line 400 Koradi- Bhusawal, 400 Akola- Nandgaonpeth & 400 Koradi-Nandgaonpeth are in service.	
74	266	765	DHULE Main Bay-704 at Aurangabad	8-Feb-17	9:00	8-Feb-17	18:00	Daily	for AMP works	WRTS-I	WRTS-I		
75	267	400	400kV Sholapur-1 Main Bay (409) at Parli PG	8-Feb-17	10:00	8-Feb-17	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I		
76	269	220	220kV BUS # 1 at Pune Talegaon	8-Feb-17	9:00	8-Feb-17	18:00	Daily	For AMP works - Talegaon	WRTS-I	WRTS-I		
77	286	400	400kV Main Bus-I & 408 Bay (Main bay of 400kV Babhaleshwar ckt-2) @ Ektuni	8-Feb-17	10:00	8-Feb-17	18:00	Daily	Alignment of Isolators (408-89A)	MSETCL	MSETCL		
78	287	220	PGCIL Deoli- Pusaad line	8-Feb-17	10:00	11-Feb-17	17:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	MSETCL	MSETCL		
79	288	400	GTR -8 ckt (Main Bay-413 & Tie Bay-414) @ 400kV Switching Substation	8-Feb-17	9:00	8-Feb-17	18:00	Daily	Diagnostic Testing & Allied Bay Maintenance work	MSETCL	MSETCL		
80	289	400	STN T/F-SB Bay-419 at 400kV Khaperkheda S/S	8-Feb-17	10:00	8-Feb-17	14:00	Daily	CTs Tan delta.	MSETCL	MSETCL		
81	290	400	Spare ICT @ Koradi S/S	8-Feb-17	9:00	8-Feb-17	17:00	Daily	During the proposed outages	MSETCL	MSETCL		
82	291	400/220	501MVA, ICT 1 @ 400kV Lamboti.	8-Feb-17	8:00	8-Feb-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
83	299	400	412 Tie Bay of 400kV Akola- Nandgaon peth & 400kV Akola-Wardha-II	9-Feb-17	10:00	9-Feb-17	17:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	400 Akola-Nandgaon peth & 400 Akola-Wardha-II lines will be in service through main bays 413 & 411 respectively	
84	300	765	Main Bay (712) of Koradi - Akola Line-2 at Koradi III SS	9-Feb-17	8:00	9-Feb-17	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
85	305	400	400kV PUNE-PUNE(GIS)-4	9-Feb-17	9:00	9-Feb-17	17:00	Daily	Bay AMP works	WRTS-I	WRTS-I		
86	306	765	TIE_WARDHA II-SOLAPUR II Tie Bay-714 at Aurangabad	9-Feb-17	9:00	9-Feb-17	18:00	Daily	for AMP works	WRTS-I	WRTS-I		
87	309	765	765kV DURG PS -WARDHA-2 alongwith A/R of ckt 1 to be kept in N/A mode.	9-Feb-17	8:00	9-Feb-16	18:00	Daily	For Tightening of Jumper Nut Bolts by Brmhauri TLM.	WRTS-I	WRTS-I		
88	310	400	400kV Parli-2 (MSETCL) Main Bay (418) at Parli PG	9-Feb-17	10:00	9-Feb-17	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I		
89	311	400	400kV Main Bay of Bus Reactor at Wardha	9-Feb-17	9:00	9-Feb-17	18:00	Daily	AMP work at Wardha end	WRTS-I	WRTS-I		
90	315	400	SSNL - Dhule - 1 alongwith Ckt-2 in N/a mode	9-Feb-17	8:00	9-Feb-17	18:00	Daily	PMM work	ISTS	GETCO		
91	328	400	Main Bus A @Kalwa	9-Feb-17	6:00	14-Feb-17	22:00	continuous	Old Rusted Bus Conductor Replacement	MSETCL	MSETCL	contingency plan to be given by SLDC	
92	329	400	Padgha - kalwa-1	9-Feb-17	6:00	10-Feb-17	22:00	continuous	Old Rusted Bus Conductor Replacement	MSETCL	MSETCL		
93	330	400	400kV Babhaleshwar ckt -2	9-Feb-17	10:00	10-Feb-17	18:00	Continuous	Alignment of Isolators (408-89B, 408-89L & 409-89A)	MSETCL	MSETCL		
94	331	400	400kV Akola- Nandgaonpeth(Rattan India)-S/c	9-Feb-17	12:00	11-Feb-17	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	400 Koradi- Bhusawal, 400 Akola-Bhusawal & 400 Koradi-Nandgaonpeth are in service.	
95	332	400	400kV Side ICT MAIN BAY 403 at Tiroda Plant	9-Feb-17	9:00	9-Feb-17	18:00	Daily	Bay Equipment Maintenance	ATIL	ATIL		
96	333	400	400kV Chandrapur-Parli ckt. - 3 @400kV S/S Chandrapur	9-Feb-17	8:00	9-Feb-17	18:00	Daily	Maintenance of PG isolator & CB Isolator	MSETCL	MSETCL		
97	334	400	Chandrapur-II-Nanded	9-Feb-17	10:00	12-Feb-17	18:00	Daily	Jumper nut-bolt tightening at loc.no.547	MSETCL	MSETCL		
98	335	400/220/33	500MVA ICT3 at Parli	9-Feb-17	9:00	9-Feb-17	19:00	Daily	Cold welding work, bay maintenance & testing work	MSETCL	MSETCL		
99	336	400	400kV Karad-Lonikand @ Karad	9-Feb-17	10:00	9-Feb-17	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL		
100	349	400	400kV BHADRAVATI-CHANDRAPUR I	10-Feb-17	9:00	10-Feb-17	18:00	Daily	AMP work by Bhadrawati SS	WRTS-I	WRTS-I		

Outage Planning of Transmission elements during the Month of February 2017													
Sr. No.	WRPC OCCM SR. NO.	KV	Element Name (as per Element List)	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remarks	
101	351	400	SOLAPUR_400KV KOLHAPUR-SOLAPUR#2	10-Feb-17	9:00	10-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I		
102	353	400	400KV PUNE(GIS)-AURANGABAD(MSETCL) 2	10-Feb-17	8:00	10-Feb-17	18:00	Daily	for AMP works at Msetcl, Waluj	WRTS-I	WRTS-I		
103	355	220	220KV BUS # 2 at Pune Talegaon	10-Feb-17	9:00	10-Feb-17	18:00	Daily	For AMP works - Talegaon	WRTS-I	WRTS-I		
104	356	132	Padegaon-Paithan& Chittegaon-Paithan of MSETC Line	10-Feb-17	8:00	11-Feb-17	18:00	Daily	For stringing work of 765 D/c Aurangabad-Padghe Trans. line -Part-I	WRTS-I	WRTS-I	Maharashtra Consent Required	
105	357	400	SSNL - Dhule - 2 alongwith Ckt-1 in N/A mode	10-Feb-17	8:00	10-Feb-17	18:00	Daily	PMM work	ISTS	GETCO		
106	371	400	400/220/33KV, 315MVA ICT-II @ 400KV R.S. Waluj	10-Feb-17	9:00	10-Feb-17	17:00	Daily	Quarterly Maintenance	MSETCL	MSETCL		
107	372	765	Tie Bay (708) of Tiroda Line-2 to Akola Line-1 at Koradi III SS	10-Feb-17	8:00	10-Feb-17	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
108	373	400	400/11KV STN-4A at 400KV Deepnagar	10-Feb-17	9:00	10-Feb-17	17:00	Daily	Bay routine maintenance	MSETCL	MSETCL		
109	374	400	400KV 315MVA ICT-I at 400KV Dhule	10-Feb-17	8:00	10-Feb-17	18:00	Daily	Testing work	MSETCL	MSETCL		
110	375	400	400KV NewKoyana-Jaigad-Ckt-2 @ NewKoyana	10-Feb-17	8:00	10-Feb-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
111	379	400	400KV Bus Coupler at Padgha	11-Feb-17	8:00	11-Feb-17	18:00	Daily	Routine R&M work and Dignostic Testing work.	MSETCL	Own / If reqd.		
112	384	400	SOLAPUR_400KV KOLHAPUR-SOLAPUR#1	11-Feb-17	9:00	11-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I		
113	393	220	220kv Main Bus-I of Boisar PG	11-Feb-17	9:00	11-Feb-17	18:00	Daily	AMP Work	PGCIL	WR-II		
114	395	400	Padgha-II @ Kalwa	11-Feb-17	6:00	12-Feb-17	22:00	continuous	Old Rusted Bus Conductor Replacement	MSETCL	MSETCL		
115	396	400	400KV Lonikand-Chakan Line @ Lonikand 1	11-Feb-17	9:00	11-Feb-17	17:00	Daily	Bay & line maint.	MSETCL	MSETCL		
116	397	400	400KV main Bus -2 @ Khadka	11-Feb-17	6:00	11-Feb-17	18:00	Daily	CVT Tan delta test	MSETCL	MSETCL		
117	401	400	400KV Bus B at Lonikand 2	12-Feb-17	9:00	12-Feb-17	18:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL		
118	402	400	400KV Raipur Wardha # 1 alongwith A/R of ckt 2 to be kept in N/A mode.	12-Feb-17	9:00	12-Feb-17	18:00	Daily	For rectification of shutdown defects.	WRTS-I	WRTS-I		
119	408	765	SOLAPUR_765KV BUS#1	13-Feb-17	9:00	13-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I		
120	409	400	400KV PARLI-PUNE(GIS) Ckt-1 alongwith A/R of ckt 2 to be kept in N/A mode	13-Feb-17	8:00	13-Feb-17	18:00	Daily	For AMP Works.	WRTS-I	WRTS-I		
121	411	220	AURANGABAD(PG)_220KV-BUS_1	13-Feb-17	9:00	13-Feb-17	18:00	Daily	for AMP works	WRTS-I	WRTS-I		
122	414	400	SSNNL - Dhule - 1 along with Ckt-2 in N/A mode	13-Feb-17	0:00	13-Feb-17	0:00	Daily	Line maintenance work.	ISTS	GETCO		
123	426	400	Kharghar@ kalwa	13-Feb-17	6:00	14-Feb-17	22:00	continuous	Old Rusted Bus Conductor Replacement	MSETCL	MSETCL		
124	427	765/400	3*500 MVA ICT 2 @ Ektuni	13-Feb-17	10:00	14-Feb-17	18:00	Continuous	Alignment of Isolators (410-898, 410-89T & 409-898)	MSETCL	MSETCL		
125	428	400	400KV Koradi- Bhusawal Line	13-Feb-17	12:00	18-Feb-17	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	400 Akola- Bhusawal, 400 Akola-Nandgaonpeth & 400 Koradi-Nandgaonpeth are in service.	
126	429	765	Main Bay (706) of Bus Reactor at Koradi III SS	13-Feb-17	8:00	13-Feb-17	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
127	430	400	400KV Warora Line 1 Main Bay 406 at Tiroda Plant	13-Feb-17	8:00	13-Feb-17	18:00	Daily	Bay Equipment Maintenance	ATIL	ATIL		
128	431	400	400KV DHL- SSNNL line 1 & II	13-Feb-17	9:00	14-Feb-17	17:00	Daily	PID testing	MSETCL	MSETCL		
129	432	400	Chandrapur II - Parli Ckt-I	13-Feb-17	8:00	14-Feb-17	18:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	MSETCL	MSETCL	Wardha-Parli-D/c A/r shall be deferred	
130	440	400	407 Bay (Main Bay of 400KV Talegaon GIS Line # 2) at Pune Talegaon	14-Feb-17	9:00	14-Feb-17	18:00	Daily	For AMP works - Talegaon	WRTS-I	WRTS-I		
131	443	400	400KV Bus-I at 400KV Akola	14-Feb-17	10:00	14-Feb-17	17:00	Daily	Quarterly Bay Maintenance ,Testing Work and new ICT Equipments erection & Jumpering works	MSETCL	MSETCL	Load of 400 Bus-I will be Shifted on Bus-II	
132	448	765	SOLAPUR_765KV BUS#2	14-Feb-17	9:00	14-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I		
133	449	220	AURANGABAD(PG)_220KV-BUS_2	14-Feb-17	9:00	14-Feb-17	18:00	Daily	for AMP works	WRTS-I	WRTS-I		
134	451	400	400KV Parli-1 (MSETCL) Main Bay (415) at Parli PG	14-Feb-17	10:00	14-Feb-17	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I		
135	463	400	400KV khadka-Akola ckt @ TBC at 400KV khadka substation end only	14-Feb-17	8:00	14-Feb-17	17:00	Daily	CB DCRM	MSETCL	MSETCL		
136	466	400	SSNNL - Dhule - 2 along with Ckt-1 in N/A mode	15-Feb-17	0:00	15-Feb-17	0:00	Daily	Line maintenance work.	ISTS	GETCO		
137	470	220	SOLAPUR_220KV KUMBAHRI#1	15-Feb-17	9:00	15-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I	SLDC Maharashtra consent required.	
138	471	765	765KV SOLAPUR-PUNE(GIS)	15-Feb-17	8:00	15-Feb-17	18:00	Daily	For AMP Works	WRTS-I	WRTS-I		
139	472	220	AURANGABAD(PG)_220KV-Xfer BUS	15-Feb-17	9:00	15-Feb-17	18:00	Daily	for AMP works	WRTS-I	WRTS-I		
140	473	400	400KV Bus Reactor-2 & Parli-2 (MSETCL) Tie Bay (417) at Parli PG	15-Feb-17	10:00	15-Feb-17	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I		
141	474	400	409 Bay (Main Bay of 400KV Talegaon GIS Line # 3) at Pune Talegaon	15-Feb-17	9:00	15-Feb-17	18:00	Daily	For AMP works - Talegaon	WRTS-I	WRTS-I		
142	485	400	400KV Bus coupler@ Kalwa	15-Feb-17	6:00	16-Feb-17	22:00	continuous	Old Rusted Bus Conductor Replacement	MSETCL	MSETCL		
143	486	400	400KV Main Bus-I & 401-Bay (Main bay of Thapri-Tanda Ckt-2) @	15-Feb-17	10:00	15-Feb-17	18:00	Daily	Alignment of Isolators (401-89A)	MSETCL	MSETCL		
144	487	400	400KV Akola- Yelwan Ckt-1 with bay 414 & 415 at 400KV Akola	15-Feb-17	10:00	15-Feb-17	17:00	Daily	Quarterly Maintenance and Testing Work Of line equipments and its associated bays	MSETCL	MSETCL	400 Akola-Yelwan Line-2 will be in service	
145	488	765	765KV Main Bus-1 at Koradi III SS	15-Feb-17	8:00	16-Feb-17	18:00	Daily	Annual Maintenance of Bus equipment	MEGPTCL	MEGPTCL		
146	489	220	PGCIL Deoli- Pusad line	15-Feb-17	10:00	17-Feb-17	17:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	MSETCL	MSETCL		
147	490	400	400KV CHD-I - CHD-II ckt. No.-II@400KV S/S Chandrapur	15-Feb-17	8:00	15-Feb-17	18:00	Daily	Maintenance of PG isolator & CB Isolator	MSETCL	MSETCL		
148	491	400	Station Transformer -8A (Main Bay-410 & Tie Bay-411) @400KV Switching Substation Chandrapur	15-Feb-17	9:00	15-Feb-17	18:00	Daily	Diagnostic Testing & Allied Bay Maintenance work	MSETCL	MSETCL		
149	495	400	SSP - Dhule -2	15-Feb-17	8:00	16-Feb-17	22:00	Continuous	Relay testing & New relay Retrofitting	SSP	NCA		
150	500	400	Koradi-RPL Ckt at Koradi	16-Feb-17	9:00	16-Feb-17	18:00	Daily	During the proposed outages the work of providing Bus post Between PG-III & CT's will be carried out.	MSETCL	MSETCL		
151	501	400	400KV Main Bus-I (404-52 & 401-52 C.B's made off) @ Lamboti	16-Feb-17	8:00	16-Feb-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
152	504	220	SOLAPUR_220KV KUMBAHRI#2	16-Feb-17	9:00	16-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I	SLDC Maharashtra consent required.	
153	506	765/400	AURANGABAD (PG)_ ICT1_765/400_1500 MVA	16-Feb-17	8:00	18-Feb-17	18:00	Daily	for RTV coating on HV Bushings and AMP works	WRTS-I	WRTS-I		

Outage Planning of Transmission elements during the Month of February 2017												
Sr. No.	WRPC OCCM SR. NO.	KV	Element Name (as per Element List)	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remarks
154	508	400	400kV Tie Bay (Bay No: 405) of Kudgi-II and Mapusa-1 at Kolhapur GIS	16-Feb-17	10:00	16-Feb-17	18:00	Daily	Tie bay AMP works.	WRTML/ WRTS-I	WRTS-I	
155	509	400	400kV Bus-II at Parli PG	16-Feb-17	10:00	16-Feb-17	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	
156	510	765	765kV Tie Bay 711 of Bus Reactor # 2 at Wardha	16-Feb-17	9:00	21-Feb-17	18:00	Continuous	Construction activities for new Nizamabad bays	WRTS-I	WRTS-I	
157	512	400	411 Bay (Tie bay of 400kV Talegaon GIS Line # 4 & ICT # 2) at Pune Talegaon	16-Feb-17	9:00	16-Feb-17	18:00	Daily	For AMP works - Talegaon	WRTS-I	WRTS-I	
158	525	400	400kV Main Bus-II & 402 - Bay (Tie bay of Thaptri-Tanda Ckt-2) @ Ektuni	16-Feb-17	10:00	16-Feb-17	18:00	Daily	Alignment of Isolators (402-898)	MSETCL	MSETCL	
159	526	400	400kV khadka-koradi ckt@ TBC at 400kV khadka substation end only	16-Feb-17	8:00	16-Feb-17	17:00	Daily	CB DCRM	MSETCL	MSETCL	
160	527	400	400kV Parli PGCIL ckt-1	16-Feb-17	9:00	16-Feb-17	17:00	Daily	Bay maintenance, cold welding and testing work at 400 Girwali ss	MSETCL	MSETCL	
161	528	400	400kV NewKoyana-Jaigad-Ckt-1 @ NewKoyana	16-Feb-17	8:00	16-Feb-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
162	529	400	400kV Lonikand-II to Lonikand-I Interconnector 2 Bay No 422 at Lonikand 2	16-Feb-17	9:00	16-Feb-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
163	539	400	400kV Karad-Jaigad -1 @ Karad	17-Feb-17	10:00	17-Feb-17	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL	
164	542	765	765kV Wardha aurangabad # 1	17-Feb-17	9:00	17-Feb-17	18:00	Daily	For OPGW wire installation works	WRTS-I	WRTS-I	
165	544	400	413 Bay (Main Bay of 400kV Talegaon Lonikand Line) at Pune	17-Feb-17	9:00	17-Feb-17	18:00	Daily	For AMP works - Talegaon	WRTS-I	WRTS-I	
166	554	400	400kV Nanded - Girwali (Ckt-II)	17-Feb-17	9:00	17-Feb-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
167	555	400	Akola-Yelwan Ckt-2 with bay 417 & 418 at 400kV Akola	17-Feb-17	10:00	17-Feb-17	17:00	Daily	Quarterly Maintenance and Testing Work Of line equipments and its associated bays	MSETCL	MSETCL	400 Akola -Yelwan Line-1 will be in service
168	556	765	Main Bay (710) of Tiroda Line-1 at Koradi III SS	17-Feb-17	8:00	17-Feb-17	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	PGCIL	
169	557	765	765kV Koradi line Reactor(switchable) 1 at Tiroda Plant	17-Feb-17	8:00	17-Feb-17	18:00	Daily	Line Reactor and Its Bay Equipment Testing and Maintenance	MEGPTCL	MEGPTCL	
170	558	400	400kV 315MVA ICT-II at 400kV Dhule	17-Feb-17	8:00	17-Feb-17	18:00	Daily	Testing work	MSETCL	MSETCL	
171	559	400	Bus- C with TBC at Kharghar	17-Feb-17	9:00	17-Feb-17	17:00	Daily	R&M works	MSETCL	MSETCL	
172	572	765	765kV Main bay of Raichur-II at Solapur(PG)	18-Feb-17	9:00	18-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I	
173	574	400	414 Bay (Tie bay of 400kV Talegaon Lonikand Line & Bus Reactor) at Pune Talegaon	18-Feb-17	9:00	18-Feb-17	18:00	Daily	For AMP works - Talegaon	WRTS-I	WRTS-I	
174	586	400	Chandrapur-parli ckt-I	18-Feb-17	10:00	18-Feb-17	18:00	Daily	conductor armouring at loc.no.429-430	MSETCL	MSETCL	
175	587	400	400kV Kharghar- TalegaonLine	18-Feb-17	9:00	18-Feb-17	18:00	Daily	SSN to DSN work at , Loc. No.81A , 72A , and AMC work as B/W Loc. No.121-120 repair sleeve, replacement of broken spacer of conductor B/w Loc. No. 4-5 bottom phase, 21-22 top ,middle phase & , 22-23 top phase	MSETCL	MSETCL	
176	588	400	400kV khadka-Aurangabad ckt @ TBC at 400kV khadka end only	18-Feb-17	8:00	18-Feb-17	17:00	Daily	CB DCRM	MSETCL	MSETCL	
177	589	400/220	ICT III @ Kalwa	18-Feb-17	8:00	18-Feb-17	17:00	Daily	Routine bay maint. and testing	MSETCL	MSETCL	
178	591	400	Babhaleshwar-Aurangabad @BBLR	19-Feb-17	9:00	19-Feb-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	400 Dhule I, Dhule-II, Ektuni-I, Ektuni-II
179	594	765	765kV Bus 2 at Tiroda Plant	19-Feb-17	8:00	19-Feb-17	18:00	Daily	Bus and Bus Connected Equipment Maintenance	MEGPTCL	MEGPTCL	
180	595	400	400kV Padghe-Kharghar Line	19-Feb-17	14:00	19-Feb-17	17:00	Daily	SSN to DSN work at Loc. No. ,92A	MSETCL	MSETCL	
181	596	400	400kV Kalwa-Talegaon Line	19-Feb-17	9:00	19-Feb-17	12:00	Daily	SSN to DSN work at , Loc. No. 92A	MSETCL	MSETCL	
182	597	400/220	315MVA, ICT 2 @ BBLR	19-Feb-17	9:00	19-Feb-17	17:00	Daily	Maintenance work	MSETCL	MSETCL	400/220kV 315MVA ICT-I, 500MVA ICT-III &
183	600	765	SOLAPUR_703_MAIN BAY_765kV ICT#1_MAIN BAY	20-Feb-17	9:00	20-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I	
184	601	765/400	AURANGABAD (PG)_ICT2_765/400_1500 MVA	20-Feb-17	8:00	22-Feb-17	18:00	Daily	for RTV coating on HV Bushings	WRTS-I	WRTS-I	
185	605	220	206 Bay (Bus Coupler Bay) at Pune Talegaon	20-Feb-17	9:00	20-Feb-17	18:00	Daily	For AMP works - Talegaon	WRTS-I	WRTS-I	
186	616	400/220	105 MVA, SPARE ICT 1 @ BBLR	20-Feb-17	9:00	20-Feb-17	17:00	Daily	Maintenance work	MSETCL	MSETCL	
187	617	765	Main Bay (707) of Koradi - Tiroda Line-2 at Koradi III SS	20-Feb-17	8:00	20-Feb-17	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	PGCIL	Line will remain charged through Tie bay
188	618	400	400kV DHL- BBLR line I & II	20-Feb-17	9:00	21-Feb-17	17:00	Daily	PID testing	MSETCL	MSETCL	
189	619	400	Chandrapur II- Nanded line	20-Feb-17	8:00	21-Feb-17	18:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	MSETCL	MSETCL	
190	620	400	Chandrapur GCR- Parli Ckt III	20-Feb-17	8:00	21-Feb-17	18:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	MSETCL	MSETCL	
191	621	400/220	315MVA ICT-2 @ NewKoyana	20-Feb-17	8:00	20-Feb-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
192	622	400	Nagothane-Dabhol 1 Line @ Nagothane	20-Feb-17	9:00	20-Feb-17	17:00	Daily	To carry out Line Signature Analysis & routine maintenance	MSETCL	MSETCL	
193	623	400	315MVA, ICT 1 @ Karad	20-Feb-17	10:00	20-Feb-17	18:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL	Load manage on other Two ICT'S
194	631	765	765kV Koradi(III) Ckt-2 Line Reactor(Switchable) at Tiroda Plant	21-Feb-17	8:00	21-Feb-17	18:00	Daily	Line Reactor and Its Bay Equipment Testing and Maintenance	MEGPTCL	MEGPTCL	
195	639	400	415 Bay (Main bay of Bus reactor) at Pune Talegaon	21-Feb-17	9:00	21-Feb-17	18:00	Daily	For AMP works - Talegaon	WRTS-I	WRTS-I	
196	651	400/220	167 MVA, SPARE ICT 2 @ BBLR	21-Feb-17	9:00	21-Feb-17	17:00	Daily	Maintenance work	MSETCL	MSETCL	
197	652	400	200 MVA ICT-1 @ 400kV side TBC at 400kV khadka	21-Feb-17	8:00	21-Feb-17	17:00	Daily	CB DCRM	MSETCL	MSETCL	
198	653	400	Main Bay -403 only(400kV GCR ckt-I) @ 400kV Chandrapur-II Substation	21-Feb-17	9:00	21-Feb-17	18:00	Daily	Diagnostic Testing & Allied Bay Maintenance work	MSETCL	MSETCL	
199	664	765	SOLAPUR_706_MAIN BAY_765kV ICT#2_MAIN BAY	22-Feb-17	9:00	22-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I	
200	668	400	404 Bay (Main Bay of 400kV Talegaon GIS Line # 1) at Pune Talegaon	22-Feb-17	10:00	22-Feb-17	11:30	Daily	To take CT oil sample for testing - Talegaon	WRTS-I	WRTS-I	
201	669	400	402 Bay (Tie Bay of 400kV Talegaon GIS Line # 1 & 400kV Talegaon Kharghar Line) at Pune Talegaon	22-Feb-17	11:45	22-Feb-17	14:00	Daily	To take CT oil sample for testing - Talegaon	WRTS-I	WRTS-I	
202	679	400	415 Tie Bay of 400kV Akola-Yelwan Ckt-I at 400kV Akola	22-Feb-17	10:00	22-Feb-17	17:00	Daily	Quarterly Maintenance and Testing Work	MSETCL	MSETCL	400 Akola-Yelwan Line-I will be in service
203	680	400	400kV Tiroda-Warora Ckt- I	22-Feb-17	8:00	3-Feb-17	18:00	Daily	Annual Maintenance Line	ATIL	MSETCL	Tirora generation restricted & SPS to be
204	681	220	PGCIL Deoli- Pusad line	22-Feb-17	10:00	24-Feb-17	17:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	MSETCL	MSETCL	
205	682	400/220	501 MVA ICT 2 @ Koradi-2	22-Feb-17	10:00	22-Feb-17	17:00	Daily	Dignostic testing work	MSETCL	MSETCL	
206	683	400/220/33	315 MVA ICT-II @ Koradi 1 S/S	22-Feb-17	9:00	22-Feb-17	18:00	Daily	During the proposed outage SFRA Test and	MSETCL	MSETCL	
207	689	400	Akola-Aurangabad-II Line with 406 & 407 at 400kV Akola	23-Feb-17	10:00	23-Feb-17	17:00	Daily	Quarterly Maintenance and Testing Work Of line equipments and its associated bays	MSETCL	MSETCL	400 Akola -Aurangabad Line-1 will be in service

Outage Planning of Transmission elements during the Month of February 2017												
Sr. No.	WRPC OCCM SR. NO.	KV	Element Name (as per Element List)	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remarks
208	693	765	SOLAPUR_718_MAIN BAY_BUS REACTOR	23-Feb-17	9:00	23-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I	
209	695	765	AURANGABAD (PG)_PADGHE(PG)_I_SLR_765_240 MVAR	23-Feb-17	8:00	25-Feb-17	18:00	Daily	for RTV coating on HV Bushings	WRTS-I	WRTS-I	
210	709	400	Main Bus -B @ Kalwa	23-Feb-17	6:00	28-Feb-17	22:00	continous	Old Rusted Bus Conductor Replacement	MSETCL	MSETCL	
211	710	400	Kharghar@ kalwa	23-Feb-17	6:00	24-Feb-17	22:00	continous	Old Rusted Bus Conductor Replacement	MSETCL	MSETCL	
212	711	400	400kV Tiroda-Warora CKT- II	23-Feb-17	8:00	6-Feb-17	18:00	Daily	Annual Maintenance Line	ATIL	WRTS-I	Generation of Tiroda to be restricted.
213	712	400	400kV Station Transformer -5 at Tiroda Plant	23-Feb-17	9:00	24-Feb-17	18:00	Continous	Staion Transformer Testing & Maintenance	APML	APML	Other balance station transformer will remain
214	713	400	200 MVA ICT-2 @ 400kV side TBC at 400kV khadka substation end only	23-Feb-17	8:00	23-Feb-17	17:00	Daily	CB DCRM	MSETCL	MSETCL	
215	714	400	Tie Bay -411 only(400kV Dhariwal ckt-I & 400kV Nanded ckt) @ 400kV Chandrapur-II Substation	23-Feb-17	9:00	23-Feb-17	18:00	Daily	Diagnostic Testing & Allied Bay Maintenance work	MSETCL	MSETCL	
216	715	400/220	501 MVA ICT 1 at Jejuri	23-Feb-17	9:30	23-Feb-17	17:30	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
217	727	400	400kV Chandrapur - Girwali Ckt-I	24-Feb-17	9:00	24-Feb-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	Auto recloser of Wardha-Parli shall be deferred
218	728	400	400kV Lonikand-Jejuri Line @ Lonikand 1	24-Feb-17	9:00	24-Feb-17	17:00	Daily	Bay & line maint.	MSETCL	MSETCL	
219	734	400	Taptitanda- Bhableswar Trans. Line of MSETCL Line	24-Feb-17	8:00	25-Feb-17	18:00	Daily	For stringing work of 765 D/c Aurangabad-Padghe Trans.line -Part-I	WRTS-I	WRTS-I	It is Ektuni Babbleshwar. Ckt No?
220	742	400	Chandrapur-parli ckt-III	24-Feb-17	10:00	23-Feb-17	18:00	Daily	Nut bolt tightening at loc.no.602	MSETCL	MSETCL	
221	743	400/220	1x105MVA ,ICT-I at Kharghar	24-Feb-17	9:00	24-Feb-17	17:00	Daily	R&M works	MSETCL	MSETCL	
222	747	400	400kV Parli-Lonikand ckt 1	25-Feb-17	9:00	25-Feb-17	17:00	Daily	Bay maintenance and testing work at 400 Girwali ss	MSETCL	MSETCL	
223	749	400	SOLAPUR_412 MAIN BAY_400kV KARAD-SOLAPUR	25-Feb-17	9:00	25-Feb-17	18:00	Daily	AMP WORKS AND SF6 LEAKAGE	WRTS-I	WRTS-I	
224	753	765	765kV Bus # 1 at Wardha	25-Feb-17	9:00	26-Feb-17	18:00	Continous	For extension to 765 Nizamabad bays	WRTS-I	WRTS-I	
225	757	400	Padgha-II @ kalwa	25-Feb-17	6:00	26-Feb-17	22:00	continous	Old Rusted Bus Conductor Replacement	MSETCL	MSETCL	
226	758	400	400kV Khadka Akola Ckt @ Khadka	25-Feb-17	8:00	25-Feb-17	17:00	Daily	CVT tan delta test	MSETCL	MSETCL	
227	762	400	418 Tie Bay of 400kV Akola- Yelwan Ckt-2 at 400kV Akola	26-Feb-17	10:00	26-Feb-17	17:00	Daily	Quarterly Maintenance and Testing Work	MSETCL	MSETCL	
228	764	400	SOLAPUR_415 MAIN BAY_400kV KOLHAPUR-SOLAPUR#1	26-Feb-17	9:00	26-Feb-17	18:00	Daily	AMP WORKS AND SF6 LEAKAGE	WRTS-I	WRTS-I	
229	767	765	765kV Tiroda - Koradi Line-1	26-Feb-17	8:00	26-Feb-17	18:00	Daily	annual Manitenace of Line	MEGPTCL	MEGPTCL	
230	768	400	Babhaleshwar-Bhusawal-S/c	27-Feb-17	9:00	27-Feb-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	400 Dhule I, Dhule-II, Ektuni-I, Ektuni-II,
231	770	400	SOLAPUR_407 MAIN BAY_400kV ICT#2	27-Feb-17	9:00	27-Feb-17	18:00	Daily	AMP WORKS AND SF6 LEAKAGE	WRTS-I	WRTS-I	
232	772	765	765kV Bus # 2 at Wardha	27-Feb-17	9:00	28-Feb-17	18:00	Continous	For extension to 765 Nizamabad bays	WRTS-I	WRTS-I	
233	781	400	Padgha-I @ kalwa	27-Feb-17	6:00	28-Feb-17	22:00	continous	Old Rusted Bus Conductor Replacement	MSETCL	MSETCL	
234	782	400	400kV Bus coupler@ Kalwa	27-Feb-17	6:00	28-Feb-17	22:00	continous	Old Rusted Bus Conductor Replacement	MSETCL	MSETCL	
235	783	765	765kV Tiroda - Koradi Line-2	27-Feb-17	8:00	27-Feb-17	18:00	Daily	annual Manitenace of Line	MEGPTCL	WRTS-I	
236	784	400	Chandrapur II- Nanded line	27-Feb-17	8:00	28-Feb-17	18:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	MSETCL	MSETCL	wardha-parli a/r shall be deferred
237	785	400	Chandrapur GCR- Parli Ckt III	27-Feb-17	8:00	28-Feb-17	18:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	MSETCL	MSETCL	wardha-parli a/r shall be deferred
238	786	400	400kV Transfer Bus Coupler @ Newkoyna	27-Feb-17	8:00	27-Feb-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
239	793	765	SOLAPUR_714_MAIN BAY_765kV RAICHUR#2	28-Feb-17	9:00	28-Feb-17	18:00	Daily	AMP WORKS	WRTS-I	WRTS-I	
240	800	400	400, 50 MVar Bus Reactor (SPARE) @ Khadka	28-Feb-17	8:00	28-Feb-17	17:00	Daily	Winding & Bushing Tandelta test	MSETCL	MSETCL	