

**Maharashtra State Load Despatch Centre**

**Monthly Outage list approved in WRLDC OCCM for the Month of FEBRUARY' 2023**

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From	To	Remarks		
1	4	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-LONIKHAND-JEJURI-2	C	O/H & Servicing of 29C PG Isolator & Replacement of PGI mechanism box.	30/Jan/2023	08:00	1/Feb/2023	20:00	-
2	5	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	C	Dismantling of existing tilted old tower at location no 94 and erection of new tower ( B+9ST) with foundation and stringing of conductor.	1/Feb/2023	08:00	9/Feb/2023	18:00	Planned outage
3	6	PLANNED	OCC_563	MSLDC_OUTAGE	400KV/220KV PADGHE-ICT-4	C	1) MTAMC work 2) Bay Maint work 3) Replacement of B-PH Unit due to PD and Increasing key gases presence of theme fault. 4) filtration of Y ph. unit 5) attending Oil leakage R & Y-ph. unit from various point. 6) If outage not approved for replacement, TBC charging permission required for four days for CB mechanism overhauling work on HV side	1/Feb/2023	00:28	4/Feb/2023	23:59	1) Weather condition should be clear 2) if Outage not approved on 30Nov to 13 dec 22
4	7	PLANNED	OCC_563	POWERGRID_WR1	MAIN BAY - 400KV-WARDHA-AKOLA-2 AND WARDHA - 400KV - BUS 1B at Wardha - 400KV	C	For Replacement of BHSL CB with CGL CB	1/Feb/2023	8:00	7/Feb/2023	18:00	416
5	9	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID Work- NON AUTO mode	1/Feb/2023	08:00	1/Feb/2023	17:00	-
6	23	PLANNED	OCC_563	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-4 AND BOISAR - 400KV - BUS 2 at BOISAR - 400KV	D	AMP works.	1/Feb/2023	9:00	1/Feb/2023	17:30	PG-WR2-BOISAR
7	30	PLANNED	OCC_563	POWERGRID_WR1	TIE BAY - 400KV-LONIKHAND-PUNE-PG-1 AND PUNE-PG - 400KV B/R 1 at PUNE-PG - 400KV	D	For AMP WORK	1/Feb/2023	9:00	1/Feb/2023	18:00	
8	46	PLANNED	OCC_563	MSLDC_OUTAGE	KHARGHAR - 400KV - TRANSFER BUS 1	C	400kV CB Mechanism Overhauling work	1/Feb/2023	08:00	3/Feb/2023	18:00	400kV CB Mechanism Overhauling work
9	48	PLANNED	OCC_563	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - AUXILIARY BUS 1	D	For PID testing work of Aux bus section-1(400KV GCR-CHD-2 CKT-1 will be Shifted on TBC-1 in to order to carry out PID testing work on Aux Bus (Section-1)	1/Feb/2023	08:00	4/Feb/2023	18:00	400KV GCR-CHD-2 CKT-1 will be Shifted on TBC-1 in to order to carry out PID testing work on Aux Bus (Section-1)
10	49	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-1	D	Line to be shifted on TBC. For PID testing work of Aux bus section-1	1/Feb/2023	08:00	4/Feb/2023	18:00	400KV GCR-CHD-2 CKT-1 will be Shifted on TBC-1 in to order to carry out PID testing work on Aux Bus (Section-1)
11	50	PLANNED	OCC_563	RGPPL	400KV-402-B-Bay	C	ANNUAL BAY MAINTENANCE AND EQUIPMENT TESTING	1/Feb/2023	8:00	4/Feb/2023	18:00	MAINTENANCE OF EQUIPMENT AND SCHEDULE TESTING
12	51	PLANNED	OCC_563	MSLDC_OUTAGE	400KV/220KV BABLESHWAR-ICT-2	C	Renovation of cooling system and replacement of Auxiliary protection and oil filtration and chemical washing of equipment Bay maintenance and diagnostic work	1/Feb/2023	06:00	5/Feb/2023	18:00	ICT 1, 3 and 4 will be in service
13	52	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 400KV/220KV NAGOTHANE-ICT-1 AND NAGOTHANE - 400KV - BUS 1 @NAGOTHANE - 400KV at NAGOTHANE - 400KV	C	Outage required on LV Side for CB Replacement work	1/Feb/2023	08:00	6/Feb/2023	17:00	ICT -1 will be in service through TBC
14	53	PLANNED	OCC_563	POWERGRID_WR1	400KV-KOLHAPUR GIS-Mapusa-2	D	For Reconductoring work of Kolhapur(PG)-Kolhapur(MSETCL)#1. A/R mode of Ckt-1 to be kept in Non-Auto mode.	1/Feb/2023	7:00	7/Feb/2023	18:00	Multi ckt
15	54	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	PID scanning of insulator strings	1/Feb/2023	08:00	7/Feb/2023	18:00	-
16	55	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARJAT-LONIKHAND-II-1	D	PID Testing work	1/Feb/2023	08:00	7/Feb/2023	18:00	Line will be in service
17	58	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-TALEGAON-PUNE-PG-1	D	Pilot Wire Protection Scheme	1/Feb/2023	09:00	8/Feb/2023	17:00	Total 8 days required for both the lines
18	59	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-TALEGAON-PUNE-PG-2	D	Pilot Wire Protection Scheme	1/Feb/2023	09:00	8/Feb/2023	17:00	Total 8 days required for both the lines
19	71	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	PID Testing of Insulators Auto-Reclose function to be out of service.	1/Feb/2023	09:00	11/Feb/2023	18:00	PID Testing of Insulators Auto-Reclose function to be out of service.
20	74	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	A/R out of service for PID work	1/Feb/2023	08:00	15/Feb/2023	18:00	NA
21	76	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing of Insulator String of 400kV Babhaleshwar-Padghe Ckt-1 Line. AR out is requested for PID Testing work.	1/Feb/2023	08:00	16/Feb/2023	18:00	400kV Babhaleshwar-Padghe Ckt-2 will be in service with AR enabled.
22	77	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-2	D	For PID Testing Work,shifting autoreclose switch to Non auto Mode .	1/Feb/2023	09:00	17/Feb/2023	17:00	400 KV Warora 1 & 400 KV Warora 2 on same D/C tower hence non auto required on both ckt
23	78	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	D	For PID Testing Work,shifting autoreclose switch to Non auto Mode .	1/Feb/2023	09:00	17/Feb/2023	17:00	400 KV Warora 1 & 400 KV Warora 2 on same D/C tower hence non auto required on both ckt
24	79	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work	1/Feb/2023	09:00	21/Feb/2023	18:00	Line will be in service
25	80	PLANNED	OCC_563	WRTS-1	765KV-PUNE-PADGHE-PG-1	C	Diversion of 765 KV Pune Padghe Line for Nagpur Mumbai Samridhi Express Highway.	1/Feb/2023	9:00	21/Feb/2023	18:00	765 KV PUNE PADGHE LINE ALONG WITH LINE REACTOR WILL BE OUT OF SERVICE
26	81	PLANNED	OCC_563	WRTS-1	765KV-AURANGABAD-PADGHE-PG-2	C	Diversion of 765 KV Aurangabad Padghe Line for Nagpur Mumbai Samridhi Express Highway.	1/Feb/2023	9:00	21/Feb/2023	18:00	765 KV AURANGABAD PADGHE LINE ALONG WITH LINE REACTOR WILL BE OUT OF SERVICE
27	82	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	ON LINE PID WORK	1/Feb/2023	11:30	25/Feb/2023	14:00	400 KV DHULE-SSNNL CKT 2 A/R switch to be kept on Non Auto mode.
28	83	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	ON LINE PID WORK	1/Feb/2023	11:30	25/Feb/2023	14:00	400 KV DHULE-SSNNL CKT 1 A/R switch to be kept on Non Auto mode.
29	110	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Work- NON AUTO mode	1/Feb/2023	08:00	28/Feb/2023	17:00	-
30	113	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-TAPTHITHANDA-EKTUNI-1	D	Removal of Earthwire and erection of OPGW on 400 kV Thapattitanda-Ektuni line	1/Feb/2023	08:00	28/Feb/2023	18:00	Work will be carried out by MTCIL

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
31	114	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHANDRAPU-II-NADED-1	D	For PID Work, Shifting of auto reclose switch to non auto mode.	1/Feb/2023	08:00	28/Feb/2023	18:00	.
32	115	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHANDRAPU-II-NADED-2	D	For PID Work, Shifting of auto reclose switch to non auto mode.	1/Feb/2023	08:00	28/Feb/2023	18:00	.
33	116	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-PARLI-M-3	D	For PID Work, Shifting of auto reclose switch to non auto mode.	1/Feb/2023	08:00	28/Feb/2023	18:00	.
34	117	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-TAPTHITHANDA-EKTUNI-2	D	Removal of Earthwire and erection of OPGW on 400 kV Thapatitanda-Ektuni line	1/Feb/2023	08:00	28/Feb/2023	18:00	Work will be carried out by MTCIL
35	118	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	A/R out of service for PID work	1/Feb/2023	08:00	28/Feb/2023	18:00	NA
36	132	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	1/Feb/2023	09:00	28/Feb/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
37	133	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARAD-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	1/Feb/2023	09:00	14/Feb/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
38	134	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARAD-NEW KOYNA-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	1/Feb/2023	09:00	28/Feb/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
39	135	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-JEJURI-KOYNA STAGE IV-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	1/Feb/2023	09:00	28/Feb/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
40	136	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KOYNA STAGE IV-LONIKHAND-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	1/Feb/2023	09:00	28/Feb/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
41	137	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	D	PID testing work	1/Feb/2023	09:00	28/Feb/2023	18:00	-
42	138	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	For PID work, Shifting of auto reclose switch to non auto mode	1/Feb/2023	11:00	28/Feb/2023	15:00	.
43	142	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Cold washing work	1/Feb/2023	08:00	2/Feb/2023	18:00	Planned outage
44	149	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KOYNA STAGE IV-NEW KOYNA-1	D	Bus Insulator replacement work at section New Koyna- Stage IV- I & II bay & Routine maint. Work etc.	2/Feb/2023	07:00	2/Feb/2023	19:00	Planned outage
45	150	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KOYNA STAGE IV-NEW KOYNA-2	D	Bus Insulator replacement work at section New Koyna- Stage IV- I & II bay & Routine maint. Work etc.	2/Feb/2023	07:00	2/Feb/2023	19:00	Planned outage
46	158	PLANNED	OCC_563	MSLDC_OUTAGE	WARORA - 400KV - BUS 1	D	BUS CVT, Tan Delta & Isolator Maintenance work.	2/Feb/2023	08:00	2/Feb/2023	18:00	Ckt's connected on Bus I i.e., 400KV Adani ckt. 1 & 2, PGCIL, IEPL ckt charged through respective Tie CB's connected on Main Bus II
47	159	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Maintenance work	2/Feb/2023	08:00	2/Feb/2023	18:00	.
48	176	PLANNED	OCC_563	POWERGRID_WR1	KOLHAPUR-MS - 400KV B/R 2	D	Bay AMP works. Outage required on CB only. Bus reactor can be kept in service through TBC.	2/Feb/2023	9:00	2/Feb/2023	18:00	Outage required on CB only. Bus reactor can be kept in service through TBC.
49	178	PLANNED	OCC_563	POWERGRID_WR1	PUNE-PG - 220KV - BUS 2	D	For AMP WORK	2/Feb/2023	9:00	2/Feb/2023	18:00	
50	185	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY - 400KV-KORADI-II-KORADI-III-2 AND KORADI-II - 400KV - BUS 2 at KORADI-II - 400KV	D	Diagnostic Testing of CB and routine bay maintenance work	2/Feb/2023	10:00	2/Feb/2023	17:00	400kV Koradi-II -Korad-III Ckt2 will remain in service through Tie bay 405
51	191	PLANNED	OCC_563	MEGPTCL	MAIN BAY OF 765KV-AKOLA (2)-EKTUNI-1 AND AKOLA (2) - 765KV - BUS 1 at AKOLA (2) - 765KV	C	CB Mechanism checking by OEM	2/Feb/2023	09:00	3/Feb/2023	18:00	Bay Outage
52	192	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-1	D	Replacement of damaged disc insulator, corona ring, damaged nut bolts.	2/Feb/2023	09:00	3/Feb/2023	18:00	400kV Ektuni-Bhabaleshwar ckt-II will be in service
53	197	PLANNED	OCC_563	MSLDC_OUTAGE	LONIKHAND - 400KV - TRANSFER BUS 1	C	O/H & Servicing of 29A PG Isolator & Replacement of PGI mechanism box.	2/Feb/2023	08:00	4/Feb/2023	18:00	-
54	199	PLANNED	OCC_563	MSLDC_OUTAGE	400KV/220KV JEJURI-ICT-1	C	For Y ph oil filtration work	2/Feb/2023	09:30	4/Feb/2023	17:30	During outage ICT 2 & ICT 3 will be service. This outage was proposed on 01.12.2022 but deferred by LD due to other PGCIL outage
55	200	PLANNED	OCC_563	POWERGRID_WR1	TIE BAY - 400KV-WARDHA-KORADI-II-1 AND 400KV-RAIPUR-WARDHA-1 at Wardha - 400KV	C	Overhauling of 414 CGL CB	2/Feb/2023	8:00	7/Feb/2023	18:00	414
56	201	PLANNED	OCC_563	MSLDC_OUTAGE	NEW KOYNA - 400KV - AUXILIARY BUS 1(ELEMENT NOT FOUND)	C	Bus Insulator replacement work on C Bus at section 1) 02.02.2023 New Koyna- Stage IV- I & II bay.	2/Feb/2023	07:00	9/Feb/2023	19:00	Planned outage
57	202	PLANNED	OCC_563	WTPL	400KV-KHARGHAR-PUNE-PG-1	C	Line diversion work due to expansion of MIDC road at Talegaon	2/Feb/2023	8:00	11/Feb/2023	18:00	Line shut down required for dismantalling, erection & stringing work.
58	205	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-SOLAPUR-JEUR-1	D	Outage is required for Insulator String PID Testing. Only A/R at Jeur & PGCIL end required out of service during outage	2/Feb/2023	10:00	20/Feb/2023	18:00	Work will be carried out by hot line method. Only A/R at Jeur & PGCIL end required out of service during outage
59	206	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	D	Online PID work	2/Feb/2023	09:00	28/Feb/2023	16:00	400 BBLR-2 A/R switch to be kept on non-Auto mode.
60	207	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	D	Online PID work	2/Feb/2023	09:00	28/Feb/2023	16:00	400 kV BBLR-1 A/R switch will be kept on Non auto mode
61	209	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Bus Insulator replacement work on C Bus at section New Koyna - Dabhol- II bay & Routine maint. Work etc.	2/Feb/2023	07:00	2/Feb/2023	19:00	Planned outage
62	214	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 220KV-BOISAR-BOISAR-M-1 AND BOISAR-M - 220KV - BUS 1 @BOISAR-M - 220KV at BOISAR-M - 220KV	D	Bay Maintenance Work & CB Maintenance Work by Shifting the line on TBC.	3/Feb/2023	07:00	3/Feb/2023	17:00	Line will be in service through TBC.
63	215	PLANNED	OCC_563	POWERGRID_WR1	TBC BAY - AURANGABAD - 220KV - BUS 1 AND FUTURE at AURANGABAD - 220KV	D	205 AMP works	3/Feb/2023	7:00	3/Feb/2023	18:00	205
64	218	PLANNED	OCC_563	MSLDC_OUTAGE	WARORA - 400KV - BUS 2	D	BUS CVT, Tan Delta & Isolator Maintenance work.	3/Feb/2023	08:00	3/Feb/2023	18:00	Ckt's connected on Bus II i.e., 400KV C'pur 2 Ckt1, 400KV C'pur 2 Ckt 1, 400KV Future 1 & Future 2, 400KV ICT 1 remain Charged

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From	To	Remarks		
65	219	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	Routine line maintenance work	3/Feb/2023	08:00	3/Feb/2023	18:00	NA
66	231	PLANNED	OCC_563	MEGPTCL	765KV-AKOLA (2)-KORADI-III-1	D	For Reactor changeover Activity as per CEA guideline B-Ph reactor taken into service in place of Spare Reactor.	3/Feb/2023	09:00	3/Feb/2023	14:00	765KV-AKOLA (2)-KORADI-III-1 will remain in service without LR. (Discharged on 09.01.2020 as spare was taking into service in place of B-Ph)
67	232	PLANNED	OCC_563	MEGPTCL	765KV-AKOLA (2)-KORADI-III-1 L/R@ AKOLA (2) - 765KV	D	For Reactor changeover Activity as per CEA guideline B-Ph reactor taken into service in place of Spare Reactor.	3/Feb/2023	09:00	3/Feb/2023	14:00	765KV-AKOLA (2)-KORADI-III-1 will remain in service without LR. (Discharged on 09.01.2020 as spare was taking into service in place of B-Ph)
68	234	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-WARORA-PG-WARORA-1	D	Routine Maintenance & Dignostic testing work .	3/Feb/2023	09:00	3/Feb/2023	17:00	400KV WARORA-IEPL. Line is in ckt
69	237	PLANNED	OCC_563	POWERGRID_WR2	400KV-KORADI-SATPURA-1	D	For AMP of Bay at Satpura end. Dia to be kept open at both ends.	3/Feb/2023	9:00	3/Feb/2023	18:00	PG-WR2-ITARSI
70	244	PLANNED	OCC_563	POWERGRID_WR1	MAIN BAY - 400KV-PUNE-GIS-PUNE-PG-3 AND PUNE-PG - 400KV - BUS 2 at PUNE-PG - 400KV	D	For AMP WORK	3/Feb/2023	9:00	3/Feb/2023	18:00	
71	256	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Chemical Cleaning of Insulator string and Routine Line maintenance work .Chemical cleaning of bay equipment , diagnostic testing and Quarterly maintenance	3/Feb/2023	08:01	4/Feb/2023	18:04	400kV Padghe II will be in in service
72	262	PLANNED	OCC_563	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-1	D	Line terminal equipment amp works at Boisar(PG) end. Line outage is required.	3/Feb/2023	9:00	3/Feb/2023	17:30	PG-WR2-BOISAR
73	263	PLANNED	OCC_563	POWERGRID_WR2	BOISAR - 220KV - BUS 1	D	AMP works.	4/Feb/2023	9:00	4/Feb/2023	17:30	PG-WR2-BOISAR
74	268	PLANNED	OCC_563	GETCO	400KV-SSP-DHULE-MS-2	D	Maintenance work. Auto reclose of 400 kV SSP - Dhule 1 will remain out	4/Feb/2023	8:00	4/Feb/2023	18:00	Non auto reclose code for 400KV SSP Dhule No 1
75	270	PLANNED	OCC_563	MSLDC_OUTAGE	BUS COUPLER BAY - BHUSAWAL - 400KV - BUS 1 AND BHUSAWAL - 400KV - BUS 2 at BHUSAWAL - 400KV	D	For diagnostic testing works- C & tan delta measurement, CB DCRM , relay testing and routine maintenance works.	4/Feb/2023	08:00	4/Feb/2023	18:00	As per outage plan
76	284	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARJAT-LONIKHAND-II-2	D	Diagnostic testing and Maintenance	4/Feb/2023	09:00	4/Feb/2023	18:00	-
77	285	PLANNED	OCC_563	POWERGRID_WR1	MAIN BAY - KOLHAPUR GIS - 400KV B/R 1 AND KOLHAPUR GIS - 400KV - BUS 2 at Kolhapur GIS - 400KV	D	For Bay AMP works.	4/Feb/2023	9:00	4/Feb/2023	18:00	412 Bay
78	297	PLANNED	OCC_563	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 1	C	Bus Isolator R/M & other R/M Work	4/Feb/2023	07:00	5/Feb/2023	20:00	Bus Isolator R/M & other R/M Work
79	298	PLANNED	OCC_563	MSLDC_OUTAGE	BUS COUPLER BAY - KHARGHAR - 400KV - BUS 1 AND KHARGHAR - 400KV - BUS 2 at KHARGHAR - 400KV	C	400kV CB Mechanism Overhauling work	4/Feb/2023	08:00	6/Feb/2023	18:00	400kV CB Mechanism Overhauling work
80	299	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-SOLAPUR-M-SOLAPUR-1	D	string replacement	4/Feb/2023	09:00	6/Feb/2023	18:00	Load managed on 400KV-PARLI-M-SOLAPUR-M-1
81	300	PLANNED	OCC_563	POWERGRID_WR1	MAIN BAY - 220KV-TALEGAON-PUNE-PG-2 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	For AMP WORK	4/Feb/2023	9:00	4/Feb/2023	18:00	Line Load shifted to Transfer Bus by charging the Transfer Bus Bay, Transfer Bus Bay Taken into service before S/D of bay
82	303	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-2	D	Replacement of damaged disc insulator, corona ring, damaged nut bolts.	5/Feb/2023	09:00	6/Feb/2023	18:00	400kV Ektuni-Bhableshtar ckt-I will be in service
83	305	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARJAT-LONIKHAND-II-1	D	Cold line washing of insulator strings	5/Feb/2023	08:00	5/Feb/2023	18:00	
84	307	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-BOISAR-NALASOPARA-1	D	For Bay Maintenance & Line Maintenance Work	5/Feb/2023	09:00	5/Feb/2023	18:00	For Bay Maintenance & Line Maintenance Work
85	310	PLANNED	OCC_563	WTPL	400KV-AURANGABAD-M (WALLUJ)-PUNE-GIS-1	D	On line insulator replacement.	5/Feb/2023	9:00	11/Feb/2023	18:00	AR to be disable
86	311	PLANNED	OCC_563	WTPL	400KV-AURANGABAD-M (WALLUJ)-PUNE-GIS-2	D	On line insulator replacement.	5/Feb/2023	9:00	11/Feb/2023	18:00	AR to be disable
87	312	PLANNED	OCC_563	POWERGRID_WR1	220KV-TALEGAON-PUNE-PG-2	D	For AMP WORK	5/Feb/2023	9:00	5/Feb/2023	18:00	
88	314	PLANNED	OCC_563	GETCO	400KV-SSP-DHULE-MS-1	D	Maintenance work. Auto reclose of 400 kV SSP - Dhule 2 will remain out	6/Feb/2023	8:00	6/Feb/2023	18:00	Non auto reclose code for 400KV SSP Dhule No 2
89	316	PLANNED	OCC_563	POWERGRID_WR1	KOLHAPUR-MS - 400KV - BUS 1	D	For stringing of jack bus and erection of PG isolator in bay augmentation work of Kolhapur(PG)-Kolhapur(MSETCL)#1 Bay at MSETCL, Talandage(Kolhapur)	6/Feb/2023	7:00	6/Feb/2023	18:00	Bus-1
90	317	PLANNED	OCC_563	MSLDC_OUTAGE	400KV/220KV NEW KOYNA-ICT-2	D	Bus Insulator replacement work on C Bus at section ICT-II bay & Routine maint. Work etc.	6/Feb/2023	07:00	6/Feb/2023	19:00	Planned outage
91	318	PLANNED	OCC_563	MSLDC_OUTAGE	400KV/220KV NEW KOYNA-ICT-1	D	Bus Insulator replacement work on C Bus at section ICT-I bay & Routine maint. Work etc.	6/Feb/2023	07:00	6/Feb/2023	19:00	Planned outage
92	334	PLANNED	OCC_563	POWERGRID_WR1	TIE BAY - 400KV-PARLI-M-PARLI-2 AND PARLI - 400KV B/R 2 at PARLI - 400KV	D	AMP OF BAY	6/Feb/2023	8:30	6/Feb/2023	18:00	AMP OF BAY
93	349	PLANNED	OCC_563	POWERGRID_WR1	TIE BAY - 400KV-KOLHAPUR GIS-NARENDRA KUDGI-1 AND 400KV-KOLHAPUR GIS-MAPUSA-2 at Kolhapur GIS - 400KV	D	For Bay AMP works.	6/Feb/2023	9:00	6/Feb/2023	18:00	402 Bay
94	363	PLANNED	OCC_563	MSLDC_OUTAGE	SOLAPUR-M - 400KV - BUS 1	D	To remove IPS tube between 404-52 Bus Isolator and 404-52CB for overhauling of 404-52 CB.	6/Feb/2023	10:00	6/Feb/2023	18:00	Without load interruption, ICT II and ICT I will be in service via Tie Bays
95	364	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	Routine line maintenance work	6/Feb/2023	10:00	6/Feb/2023	18:00	NA

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From	To	Remarks		
96	365	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	1.For Replacement of Flashover Disc 2.Diagnostic testing of Line Bay at Badnera S/s	6/Feb/2023	11:00	6/Feb/2023	15:00	-
97	376	PLANNED	OCC_563	MEGPTCL	TIE BAY OF 765KV-AKOLA (2)-KORADI-III-1 AND 765KV-AKOLA (2)-EKTUNI-1 at AKOLA (2) - 765KV	C	CB Mechanism checking by OEM	6/Feb/2023	09:00	7/Feb/2023	18:00	Bay outage
98	377	PLANNED	OCC_563	MSLDC_OUTAGE	400KV/220KV KARAD-ICT-2	C	Oil filtration work of ICT-II Y ph 105 MVA Unit having abnormal DGA reports & partial Discharge.SE,TCC Karad recommended to carry out filtration of oil for monitoring purpose.	6/Feb/2023	07:00	8/Feb/2023	18:00	SE,TCC Karad recommended to carry out filtration of oil for monitoring purpose as letter No-248 Dtd 18.11.2022. Load will be managed on other two ICTs
99	379	PLANNED	OCC_563	MSLDC_OUTAGE	LONIKHAND - 400KV - TRANSFER BUS 1	C	O/H & Servicing of 29B PG Isolator & Replacement of PGI mechanism box.	6/Feb/2023	08:00	8/Feb/2023	18:00	-
100	382	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BORIVALI-1	C	For replacement of Old conductor by 0.4ACSR conductor along with rusted hardwares/insulators/earthwire by line Maintenance S/Dn Boisar.	6/Feb/2023	07:00	9/Feb/2023	17:00	For replacement of Old conductor by 0.4ACSR conductor along with rusted hardwares/insulators/earthwire by line Maintenance S/Dn Boisar.
101	383	PLANNED	OCC_563	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 1	D	For PID testing work of Main Bus-1	6/Feb/2023	08:00	9/Feb/2023	18:00	During outage, 400kV Main Bus -1 & 2 will be in service, as online work will be carried out.
102	387	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 765KV/400KV SOLAPUR-M-ICT-2 AND SOLAPUR-M - 400KV - BUS 1 @SOLAPUR-M - 400KV at SOLAPUR-M - 400KV	C	Overhauling/servicing of 404-52 CB	6/Feb/2023	10:00	11/Feb/2023	18:00	With out load interruption. ICT II will be in service via 405-52CB
103	401	PLANNED	OCC_563	POWERGRID_WR1	KOLHAPUR-MS - 400KV - BUS 2	D	For erection of jack bus and PG isolator in bay augmentation work of Kolhapur(PG)-Kolhapur(MSETCL)#1 Bay at MSETCL, Talandage(Kolhapur)	7/Feb/2023	7:00	8/Feb/2023	18:00	Bus-2
104	405	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	Routine line maintenance work	7/Feb/2023	08:00	7/Feb/2023	18:00	NA
105	413	PLANNED	OCC_563	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 1	D	ZIV BUS BAR Testing	7/Feb/2023	08:00	7/Feb/2023	20:00	ZIV BUS BAR to be taken out of Service during the outage period
106	414	PLANNED	OCC_563	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 2	D	ZIV BUS BAR Testing	7/Feb/2023	08:00	7/Feb/2023	20:00	ZIV BUS BAR to be taken out of Service during the outage period
107	420	PLANNED	OCC_563	MEGPTCL	765KV-TIRODA-KORADI-III-2	D	For Reactor changeover Activity as per CEA guideline Spare reactor taken into service in place of Y ph.	7/Feb/2023	09:00	7/Feb/2023	14:00	765KV-TIRODA-KORADI-III-2 will remain in service without LR ( Common Spare Reactor discharged 17.06.2019)
108	421	PLANNED	OCC_563	MEGPTCL	765KV-TIRODA-KORADI-III-2 L/R@ KORADI-III - 765KV	D	For Reactor changeover Activity as per CEA guideline Spare reactor taken into service in place of Y ph.	7/Feb/2023	09:00	7/Feb/2023	14:00	765KV-TIRODA-KORADI-III-2 will remain in service without LR ( Common Spare Reactor discharged 17.06.2019)
109	450	PLANNED	OCC_563	MSLDC_OUTAGE	CHANDRAPUR SWITCHING STATION - 400KV - BUS 2	D	Diagnostic testing & allied bay maintenance work	7/Feb/2023	10:00	7/Feb/2023	18:00	Diagnostic testing & allied bay maintenance work
110	451	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	Routine line maintenance work	7/Feb/2023	10:00	7/Feb/2023	18:00	NA
111	452	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	For Replacement of Flashover Disc by Hot Line Method Shifting of auto reclose switch to non auto mode	7/Feb/2023	11:00	7/Feb/2023	15:00	-
112	460	PLANNED	OCC_563	MSLDC_OUTAGE	KUDUS - 400KV - BUS 1	C	Maintenance of 400kV Bus-1 at Kudus substation.	7/Feb/2023	10:00	8/Feb/2023	17:00	All bays/line shifted/connected with bus-1 will be shifted on BUS-2 during the maintenance of 400kV Bus-1. Therefore no interruption.
113	463	PLANNED	OCC_563	MSLDC_OUTAGE	400KV/220KV KHARGHAR-ICT-3	C	400kV CB Mechanism Overhauling work	7/Feb/2023	08:00	9/Feb/2023	18:00	400kV CB will be off and ICT-3 will be on TBC
114	464	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	Work of Shifting / Height raising of various EHV (400KV) transmission lines infringing in Samruddhi Highway crossing under ORC	7/Feb/2023	09:00	9/Feb/2023	18:00	Work of Shifting / Height raising of various EHV (400KV) transmission lines infringing in Samruddhi Highway crossing under ORC
115	467	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	D	String replacment work & Hardware Tightening & Fitting Work	7/Feb/2023	09:00	10/Feb/2023	18:00	-
116	469	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-TELEGAON-PUNE-PG-1	D	Half yearly maintenance	7/Feb/2023	10:00	7/Feb/2023	18:00	-
117	475	PLANNED	OCC_563	POWERGRID_WR1	TIE BAY - 400KV-WARDHA-AKOLA-1 AND 400KV/220KV WARDHA-ICT-1 at Wardha - 400KV	C	For Replacement of BHEL CB with CGL CB .	8/Feb/2023	8:00	14/Feb/2023	18:00	420
118	478	PLANNED	OCC_563	POWERGRID_WR1	MAIN BAY - 220KV-AURANGABAD-CHITEGAON-2 AND AURANGABAD - 220KV - BUS 1 at AURANGABAD - 220KV	D	206 AMP works	8/Feb/2023	7:00	8/Feb/2023	18:00	206
119	479	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARAD-NEW KOYNA-1	D	Bus Insulator replacement work on C Bus at section Karad-I bay & Routine maint. Work etc.	8/Feb/2023	07:00	8/Feb/2023	19:00	Planned outage
120	480	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARAD-NEW KOYNA-2	D	Bus Insulator replacement work on C Bus at section Karad-II bay & Routine maint. Work etc.	8/Feb/2023	07:00	8/Feb/2023	19:00	Planned outage
121	494	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	C	LINE maintenance	8/Feb/2023	08:30	8/Feb/2023	17:30	-
122	502	PLANNED	OCC_563	POWERGRID_WR2	220KV-BOISAR-BORIVALI-1	D	Line terminal equipment amp works at Boisar(PG) end. Line outage is required.	8/Feb/2023	9:00	8/Feb/2023	17:30	PG-WR2-BOISAR
123	508	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-MAHALAXMI(KONALKATTA)-AMORA-1	D	Annual maintenance work	8/Feb/2023	09:00	8/Feb/2023	18:00	The said work is very important
124	511	PLANNED	OCC_563	POWERGRID_WR1	MAIN BAY - 220KV-TELEGAON-PUNE-PG-1 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	For AMP WORK	8/Feb/2023	9:00	8/Feb/2023	18:00	Line Load shifted to Transfer Bus by charging the Transfer Bus Bay, Transfer Bus Bay Taken into service before S/D of bay
125	522	PLANNED	OCC_563	MSLDC_OUTAGE	TIE BAY - 765KV-AKOLA (2)-EKTUNI-1 AND FUTURE at EKTUNI - 765KV	D	Diagnostic Testing & Routine Maintenance	8/Feb/2023	10:00	8/Feb/2023	14:00	765kV Akola ckt-I will be in service through its Main Bay 706 & Main Bus-II

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From	To	Remarks		
126	523	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 220KV-AURANGABAD-CHITGAON-1 AND CHITGAON - 220KV - BUS 1 @CHITGAON - 220KV at CHITGAON - 220KV	D	220kV CB timing & CRM measurement to be carried out.	8/Feb/2023	10:00	8/Feb/2023	14:00	There will not be any interruption as the line will be charged through TBC.
127	526	PLANNED	OCC_563	MSLDC_OUTAGE	JEUR - 220KV - BUS 1	D	Outage is required for Quarterly Maintenance	8/Feb/2023	10:00	8/Feb/2023	18:00	Quarterly Maintenance, 220kV PGCIL line bay CB at 220kV Jeur Substation end needs to be made off during outage.
128	527	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-SOLAPUR-JEUR-1	D	Outage is required for Quarterly Maintenance	8/Feb/2023	10:00	8/Feb/2023	18:00	Quarterly Maintenance, 220kV PGCIL line bay CB at 220kV Jeur Substation end needs to be made off during outage.
129	528	PLANNED	OCC_563	POWERGRID_WR1	400KV-KHARGHAR-PUNE-PG-1	D	Outage for modification/power amplifier upgradation of PLCC of 400kV Talegaon-Kharghar line at both ends for LILO of 400kV Talegaon-Kharghar line at Navi Mumbai Substation, and end to end testing of PLCC after completion of modification.	8/Feb/2023	10:00	8/Feb/2023	18:00	Outage for modification/power amplifier upgradation of PLCC of 400kV Talegaon-Kharghar line at both ends for LILO of 400kV Talegaon-Kharghar line at Navi Mumbai Substation, and end to end testing of PLCC after completion of modification.
130	529	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV EKTUNI-ICT-1 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	D	Diagnostic Testing & Routine Maintenance	8/Feb/2023	15:00	8/Feb/2023	18:00	765/400KV 1500MVA ICT-1 will be in service though its TIE 709 Bay & Main Bus-1
131	541	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARIJAT-LONIKHAND-II-2	D	PID Testing work	8/Feb/2023	08:00	14/Feb/2023	18:00	Line will be in service
132	542	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-LONIKHAND-PUNE-PG-1	D	PID scanning of insulator strings	8/Feb/2023	08:00	14/Feb/2023	18:00	Line will be in service
133	545	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-TALEGAON-PUNE-PG-2	D	Half yearly maintenance	8/Feb/2023	10:00	8/Feb/2023	18:00	-
134	548	PLANNED	OCC_563	POWERGRID_WR1	SOLAPUR - 400KV - BUS 1	D	400kV Bus#1 AMP works	9/Feb/2023	7:00	9/Feb/2023	18:00	
135	549	Planned	OCC_563	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Replacement of PID Suspecious insulator Disc & Routine maintenance.	9/Feb/2023	08:00	9/Feb/2023	18:00	400 KV DHULE-SSNNL CKT 2 A/R switch to be kept on Non Auto mode.
136	550	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	Work of Shifting / Height raising of various EHV (400KV) transmission lines infringing in Samruddhi Highway crossing under ORC	9/Feb/2023	09:00	11/Feb/2023	18:00	Work of Shifting / Height raising of various EHV (400KV) transmission lines infringing in Samruddhi Highway crossing under ORC
137	554	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	Diagonstic Testing ,Relay Testing and Bay Maintenance. Cold washing/chemical cleaning of insulator strings	9/Feb/2023	07:00	9/Feb/2023	18:00	-
138	555	PLANNED	OCC_563	POWERGRID_WR1	220KV-AURANGABAD-SHENDRA-1	D	AMP of line terminal equipments	9/Feb/2023	7:00	9/Feb/2023	18:00	208L
139	556	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	Bus Insulator replacement work on C Bus at section Jaigad-I bay & Routine maint. Work etc.	9/Feb/2023	07:00	9/Feb/2023	19:00	Planned outage
140	557	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	Bus Insulator replacement work on C Bus at section Jaigad-II bay & Routine maint. Work etc.	9/Feb/2023	07:00	9/Feb/2023	19:00	Planned outage
141	562	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Routine line maintainance work	9/Feb/2023	08:00	9/Feb/2023	18:00	NA
142	563	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Maintenance work	9/Feb/2023	08:00	9/Feb/2023	18:00	.
143	574	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-WARDHA-KORADI-II-1	D	Routine Maintenance & Dignostic testing work .	9/Feb/2023	09:00	9/Feb/2023	17:00	400 KV WARORA - DEOLI 2 Line is in ckt
144	575	PLANNED	OCC_563	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For Replacement of Flashover Disc.	9/Feb/2023	09:00	9/Feb/2023	17:00	.
145	585	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-MUDSHINGI-CHIKKODI-II-1	D	Annual maintenance work	9/Feb/2023	09:00	9/Feb/2023	18:00	The said work is very important
146	590	PLANNED	OCC_563	MEGPTCL	765KV/400KV KORADI-III-ICT-1	D	AMP	9/Feb/2023	09:00	9/Feb/2023	19:00	ICT Outage Required. (Common spare ICT not charged till date)
147	607	Planned	OCC_563	MSLDC_OUTAGE	KUDUS - 400KV - BUS 2	C	Maintenance of 400kV Bus-2 at Kudus substation.	9/Feb/2023	10:00	10/Feb/2023	16:00	All bays/line shifted/connected with bus-2 will be shifted on Bus-1 during the maintenance of 400kV Bus-2. Therefore no interruption.
148	609	PLANNED	OCC_563	RGPL	400KV-402-Tie-Bay	C	ANNUAL BAY MAINTENANCE AND EQUIPMENT TESTING	9/Feb/2023	8:00	11/Feb/2023	18:00	MAINTENANCE OF EQUIPMENT AND SCHEDULE TESTING
149	616	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-RGPLL-NEW KOYNA-1	D	Bus Insulator replacement work on C Bus at section New Koyna- Dubhol-1 bay & Routine maint. Work etc.	10/Feb/2023	07:00	10/Feb/2023	19:00	Planned outage
150	617	PLANNED	OCC_563	POWERGRID_WR1	SOLAPUR - 220KV - BUS 2	D	220KV Bus#2 AMP Works Note1 : Before shutdown , All the elements connected with 220kV Bus#2 shall be shifted to 220kV Bus#1 Note 2: Each element shall be shifted to TBC one by one for maintenance of Bus#2 Isolators.	10/Feb/2023	7:00	10/Feb/2023	18:00	
151	618	PLANNED	OCC_563	MSLDC_OUTAGE	TAPTHITHANDA - 400KV - BUS 1	D	Busbar Testing entire scheme and Maintenance of Bus Isolator.	10/Feb/2023	11:00	10/Feb/2023	17:00	Main Bus-2 in service, Outage required on Main Bus-1 along with 400kV Thaptianda-Deepnagar Line.
152	621	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PADGHE-NAGOTHANE-2	D	1) shifting from B bus to A bus for partial Bus outage 2) H/T required for 2 to 3 hrs. for jumper removing work by cold line method between Nagothane 2&1 in afternoon hrs	10/Feb/2023	05:00	10/Feb/2023	15:00	Weather condition should be clear
153	630	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Routine line maintainance work	10/Feb/2023	08:00	10/Feb/2023	18:00	NA
154	637	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PADGHE HVDC-PADGHE-1	D	1) H/T required for safety proposed for removing jumper between HVDC 1&2 gantry by Hot line method. 2) power restriction of 750 MW for 3 hrs.	10/Feb/2023	08:30	10/Feb/2023	12:00	Weather condition should be clear
155	641	PLANNED	OCC_563	MSLDC_OUTAGE	TIE BAY - 400KV-WARORA-CHANDRAPUR-II-2 AND 400KV-TIRODA-WARORA-1 at WARORA - 400KV	D	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolater maintenance work .	10/Feb/2023	09:00	10/Feb/2023	17:00	only Tie CB 412 is in OFF condition, respective ckt charged through its own main CB.

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
156	667	PLANNED	OCC_563	MSLDC_OUTAGE	EKTUNI - 400KV - BUS 1	D	Diagnostic, Relay Testing & Routine Maintenance	10/Feb/2023	10:00	10/Feb/2023	18:00	400kV Main Bus-II will be in service.
157	674	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Cold washing work	10/Feb/2023	08:00	11/Feb/2023	18:00	Planned outage
158	676	PLANNED	OCC_563	MEGPTCL	TIE BAY -765KV-AKOLA (2)-KORADI-III-2 AND 765KV-AKOLA-EKTUNI-2 at AKOLA (2) - 765KV	C	CB Mechanism checking by OEM	10/Feb/2023	09:00	11/Feb/2023	18:00	Bay Outage
159	679	PLANNED	OCC_563	POWERGRID_WR1	220KV-BELEWADI-MUDSHINGI-1	D	For Reconductoring work of Kolhapur(PG)-Kolhapur(MSETCL)#1	10/Feb/2023	7:00	12/Feb/2023	18:00	Crossing LI31-LI32
160	681	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	C	Work of Shifting / Height raising of various EHV (400KV) transmission lines infringing in Samruddhi Highway crossing under ORC	10/Feb/2023	09:00	12/Feb/2023	18:00	Work of Shifting / Height raising of various EHV (400KV) transmission lines infringing in Samruddhi Highway crossing under ORC
161	682	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PADGHE-NAGOTHANE-1	C	1)H/T require for 3 days for Bus conductor replacement work of sec-3 between Nago-1 & HVDC-2 2) IPS tube removing work below B bus for Bus conductor replacement 3) PG isolator replacement & alignment work of B bus	10/Feb/2023	11:00	12/Feb/2023	23:59	Weather condition should be clear
162	687	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Replacement of PID Suspecious insulator Disc & Routine maintenance.	11/Feb/2023	08:00	11/Feb/2023	18:00	400 KV DHULE-SSNNL CKT 2 A/R switch to be kept on Non Auto mode.
163	688	PLANNED	OCC_563	POWERGRID_WR1	SOLAPUR - 220KV - BUS 1	D	220KV Bus#1 AMP Works Note : Before shutdown , All the elements connected with 220kV Bus#1 shall be shifted to 220kV Bus#2 Note 2: Each element shall be shifted to TBC one by one for maintenance of Bus#1 Isolators.	11/Feb/2023	7:00	11/Feb/2023	18:00	
164	690	PLANNED	OCC_563	WRTS-1	400KV-PADGHE-PG-KUDUS-1	D	Line Equipment AMP and B PH Line CT Replacement of Padghe Kudus Line 1 at Kudus SS. A/R mode of Ckt-2 line to be kept in Non-Auto mode.	11/Feb/2023	9:00	11/Feb/2023	17:00	400 KV Padghe Kudus Line 1 will be out of service.
165	692	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 220KV-BOISAR-BOISAR-M-3 AND BOISAR-M - 220KV - BUS 1 @BOISAR-M - 220KV at BOISAR-M - 220KV	D	Bay Maintenance Work & CB Maintenance Work after shifting the line on TBC.	11/Feb/2023	07:00	11/Feb/2023	17:00	Line will be in service through TBC.
166	696	PLANNED	OCC_563	POWERGRID_WR1	220KV-SOLAPUR-KUMBARI-2	D	Line side equipments AMP at 765kV Solapur Substation	11/Feb/2023	7:00	11/Feb/2023	18:00	
167	702	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARJAT-LONIKHAND-II-1	D	Cold line washing of insulator strings	11/Feb/2023	08:00	11/Feb/2023	18:00	Chemical cleaning of insulators is necessary in view of sugarcane harvesting season and last year tripping scenario
168	703	PLANNED	OCC_563	MSLDC_OUTAGE	BUS COUPLER BAY - KALWA - 400KV - BUS 1 AND KALWA - 400KV - BUS 2 at KALWA - 400KV	D	All diagnostic testing work, and Bay maintenance work. .	11/Feb/2023	08:00	11/Feb/2023	18:00	All diagnostic testing work, and Bay maintenance work. .
169	717	PLANNED	OCC_563	POWERGRID_WR1	BUS COUPLER BAY - PUNE-PG - 220KV - BUS 1 AND PUNE-PG - 220KV - BUS 2 at PUNE-PG - 220KV	D	For AMP WORK	11/Feb/2023	9:00	11/Feb/2023	18:00	
170	726	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BUS - 1 @ LAMBOTI	D	To reconnect IPS tube between 404-52 Bus isolator and 404-52 CB after overhauling/servicing of 404-52 CB.	11/Feb/2023	10:00	11/Feb/2023	18:00	Without load interruption, ICT -I and ICT-II will be in service via 402-52 and 405-52 Tie CBs.
171	733	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	cold line washing of insulator string and routine Line maintenance work, Chemical cleaning of bay equipment , diagnostic testing and Quarterly maintenance	11/Feb/2023	08:00	12/Feb/2023	18:00	400kV Padghe I will be in in service
172	734	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	TO ATTEND DEFECTS IDENTIFIED IN MONKEY PATROLLING UNDER PADGHE AND JUNNER S-DN- 1. To FIX REPAIR SLEEVE AT BROKEN CONDUCTOR STRANDS. 2. REPLACEMENT OF BROKEN AND FLASHOVER DISC INSULATORS STRINGS. 3. CHEMICAL AND COLD WASHING OF DUST/BIRD SHIT POLLUTED INSULATOR STRING. 4. FIX OF BIRD GUARD AT INSULATORS STRING AT BIRD SHIT LOCATIONS. 5. FIXING OF MISSING/DAMAGED HARDWARE.	11/Feb/2023	08:00	12/Feb/2023	18:00	THIS OUTAGE IS REQUIRED FOR UNINTERRUPTED OPERATION IN SUMMER PEAK LOAD. The Approved OCC Outages in the month of Dec 2022 were deferred for the reason of 400kV Talegaon(PG)-Kharghar line Tapping. Also, the proposed outages in the month of Jan -2023 may get deferred for the same reason.
173	741	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Replacement of PID Suspecious Disc & other Maintenance work.	12/Feb/2023	08:00	12/Feb/2023	18:00	400 KV DHL-SSNNL CKT 2 A/R switch to be kept on Non Auto mode.
174	742	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 220KV-BOISAR-BOISAR-M-2 AND BOISAR-M - 220KV - BUS 1 @BOISAR-M - 220KV at BOISAR-M - 220KV( Element not found)	D	Bay Maintenance Work & CB Maintenance Work after shifting the line on TBC.	12/Feb/2023	07:00	12/Feb/2023	17:00	Line will be in service through TBC.
175	744	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Routine Maintenance & Insulator cleaning work by Line Maintenance S/Dn, Kalwa. All diagnostic testing work, and Bay maintenance work at 400KV Kalwa S/stn end.	12/Feb/2023	08:00	12/Feb/2023	18:00	Routine Maintenance & Insulator cleaning work by Line Maintenance S/Dn, Kalwa. All diagnostic testing work, and Bay maintenance work at 400KV Kalwa S/stn end.
176	748	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PADGHE-NAGOTHANE-2	D	1) H/t requires for safety purposed for re connection of jumper by cold line method between Nago I & II 2) shifting from A bus to B bus after Bus conductor replacement work.	12/Feb/2023	12:00	12/Feb/2023	22:00	1) Weather condition should be clear
177	749	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PADGHE HVDC-PADGHE-1	D	1) H/T requires for safety purposed for re connection of jumper between HVDC 1 & II gantry of B bus by Hot line method.	12/Feb/2023	14:00	12/Feb/2023	17:35	1) weather condition should be clear for Hot line method.
178	750	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHANDRAPUR-II-NANDED-2	D	For replacement of polymer Insulator string	12/Feb/2023	08:00	14/Feb/2023	18:00	.
179	751	PLANNED	OCC_563	WTPL	400KV-PUNE-GIS-PUNE-PG-1	D	On line insulator replacement.	12/Feb/2023	9:00	28/Feb/2023	18:00	AR to be disable
180	752	PLANNED	OCC_563	WTPL	400KV-PUNE-GIS-PUNE-PG-2	D	On line insulator replacement.	12/Feb/2023	9:00	28/Feb/2023	18:00	AR to be disable

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From	To	Remarks		
181	753	PLANNED	OCC_563	WTPL	400KV-PUNE-GIS-PUNE-PG-3	D	On line insulator replacement.	12/Feb/2023	9:00	28/Feb/2023	18:00	AR to be disable
182	754	PLANNED	OCC_563	WTPL	400KV-PUNE-GIS-PUNE-PG-4	D	On line insulator replacement.	12/Feb/2023	9:00	28/Feb/2023	18:00	AR to be disable
183	758	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Replacement of PID Suspecious Disc & other Maintenance work.	13/Feb/2023	08:00	13/Feb/2023	18:00	400 KV DHL-SSNNL CKT 2 A/R switch to be kept on Non Auto mode.
184	762	PLANNED	OCC_563	MSLDC_OUTAGE	KOLHAPUR-MS - 400KV - BUS 2	D	1. PID faulty string replacement work. 2. B ph Bus CVT replacement work	13/Feb/2023	07:00	13/Feb/2023	23:59	Monday is load staggering day at kolhapur. All bay will be shifted on Bus 1 through online TBC
185	776	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-1	D	CT Tan D, LBB Testing, Chemical cleaning of bay equipment , diagnostic testing and Quarterly maintenance Work	13/Feb/2023	09:00	13/Feb/2023	17:00	400kV Ektuni-II will be in in service
186	791	PLANNED	OCC_563	MEGPTCL	TIE BAY - 400KV-AKOLA (2)-NANDGAONPETH-1 AND 400KV-AKOLA-AKOLA (2)-1 at AKOLA (2) - 400KV	D	Annual maintenance of Bay equipment's	13/Feb/2023	09:00	13/Feb/2023	18:00	Annual maintenance of Bay equipment's
187	817	PLANNED	OCC_563	POWERGRID_WR1	220KV-TALANGADE(MS)-CHIKKODI-II-1	D	For Reconductoring work of Kolhapur(PG)-Kolhapur(MSETCL)#1	13/Feb/2023	7:00	15/Feb/2023	18:00	Crossing 64-65
188	818	PLANNED	OCC_563	POWERGRID_WR1	220KV-MUDSHINGI-CHIKKODI-II-1	D	For Reconductoring work of Kolhapur(PG)-Kolhapur(MSETCL)#1	13/Feb/2023	7:00	15/Feb/2023	18:00	Crossing 64-65
189	820	PLANNED	OCC_563	POWERGRID_WR1	220KV-TALANGADE(MS)-CHIKKODI-II-1	D	For Reconductoring work of Kolhapur(PG)-Kolhapur(MSETCL)#1	13/Feb/2023	7:00	15/Feb/2023	18:00	Crossing 64-65
190	821	PLANNED	OCC_563	POWERGRID_WR1	220KV-MUDSHINGI-CHIKKODI-II-1	D	For Reconductoring work of Kolhapur(PG)-Kolhapur(MSETCL)#1	13/Feb/2023	7:00	15/Feb/2023	18:00	Crossing 64-65
191	825	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 400KV-LONIKHAND-PUNE-PG-1 AND LONIKHAND - 400KV - BUS 1 @LONIKHAND - 400KV at LONIKHAND - 400KV	C	O/H & Servicing of 29A PG Isolator & Replacement of PGI mechanism box by shifting load on TBC. Line to be in service through TBC at Lonikand.	13/Feb/2023	08:00	15/Feb/2023	20:00	Line to be in service through TBC at Lonikand
192	828	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PADGHE-NAGOTHANE-1	C	Work of Shifting / Height raising of various EHV (400KV) transmission lines infringing in Samruddhi Highway crossing under ORC	13/Feb/2023	09:00	15/Feb/2023	18:00	Work of Shifting / Height raising of various EHV (400KV) transmission lines infringing in Samruddhi Highway crossing under ORC
193	830	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BOISAR-M-1	C	For replacement of Old conductor by 0.4ACSR conductor along with rusted hardwares/insulators/earthwire by line Maintenance S/Dn Bay maintenance at 220KV Boisar End.	13/Feb/2023	07:00	16/Feb/2023	17:00	For replacement of Old conductor by 0.4ACSR conductor along with rusted hardwares/insulators/earthwire by line Maintenance S/Dn Bay maintenance at 220KV Boisar
194	831	PLANNED	OCC_563	RGPL	400KV-402-A-Bay	C	ANNUAL BAY MAINTENANCE AND EQUIPMENT TESTING	13/Feb/2023	8:00	16/Feb/2023	18:00	400KV-NewKoyna line-1 will be in service through tie breaker 402-52T
195	833	PLANNED	OCC_563	MSLDC_OUTAGE	KORADI - 400KV - TRANSFER BUS 1	C	400KV ABB make CB mechanism overhauling work by M/s Royal,Mumbai.	13/Feb/2023	09:00	17/Feb/2023	18:00	Outages will be availed subject to weather conditions.
196	836	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 400KV-PADGHE-NAGOTHANE-1 @NAGOTHANE - 400KV at NAGOTHANE - 400KV	C	CB replacement work	13/Feb/2023	08:00	20/Feb/2023	17:00	400 kV Nagothane Padgha -1 will be in service through TBC
197	837	PLANNED	OCC_563	NPCIL, TAPS 1&2	220 kV-Tarapur1&2 - Vapi-1	C	Annual Maintenance of 220kV breaker of Vapi feeder	13/Feb/2023	8:00	22/Feb/2023	20:00	Feeder outage is not required; feeder will be on bus coupler; code is required during bus transfer process while taking out the breaker and also while putting the breaker in service.
198	838	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	PID Testing of Insulators Auto-Reclose function to be out of service.	13/Feb/2023	09:00	28/Feb/2023	18:00	PID Testing of Insulators Auto-Reclose function to be out of service.
199	862	PLANNED	OCC_563	MSLDC_OUTAGE	KORADI-III - 765KV B/R 1	D	For Reactor changeover Activity as per CEA guideline B- Ph reactor taken into service in place of Spare Reactor.	14/Feb/2023	09:00	14/Feb/2023	14:00	Reactor outage Required. (Discharged on 21.02.2017 as spare was taking into service in place of B-Ph)
200	863	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-2	D	Chemical cleaning of bay equipment , diagnostic testing and Quarterly maintenance Work	14/Feb/2023	09:00	14/Feb/2023	17:00	400kV Ektuni-I will be in in service
201	866	PLANNED	OCC_563	WRTS-1	400KV-TARAPUR 3&4-PADGHE-2	D	AMP of Line Equipment.	14/Feb/2023	9:00	14/Feb/2023	17:00	400 KV Padghe Tarapur 2 will be out of service.
202	875	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-1	D	Line maintenance work: At loc 42,43 pilot suspension clamp tightening work	14/Feb/2023	09:00	14/Feb/2023	18:00	Nil
203	883	PLANNED	OCC_563	MSLDC_OUTAGE	EKTUNI - 765KV - BUS 1	D	Diagnostic, Relay Testing & Routine Maintenance	14/Feb/2023	10:00	14/Feb/2023	18:00	765kV Main Bus-II will be in service.
204	884	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KOLHAPUR-MS-ALKUD-1	D	Quarterly Maintenance & diagnostic testing work	14/Feb/2023	10:00	14/Feb/2023	18:00	Tuesday is load staggering day for Sangli district.
205	889	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 400KV-KHARGHAR-PUNE-PG-1 AND KHARGHAR - 400KV - BUS 1 @KHARGHAR - 400KV at KHARGHAR - 400KV	C	400kV CB Mechanism Overhauling work. Line to be in service through TBC at Kharghar end	14/Feb/2023	08:00	16/Feb/2023	18:00	Line to be in service through TBC at Kharghar end
206	893	PLANNED	OCC_563	MSLDC_OUTAGE	400KV/11.5KV CHANDRAPUR-GCR-ST-3	C	For PID testing work of Aux bus section-2	14/Feb/2023	08:00	17/Feb/2023	18:00	400KV STN TF-3 will be in service via TBC-2 in to order to carry out PID testing work on Aux Bus (Section-2)
207	894	PLANNED	OCC_563	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - AUXILIARY BUS 2	D	For PID testing work of Aux bus section-2 400KV STN TF-3 will be Shifted on TBC-2 in to order to carry out PID testing work on Aux Bus (Section-2)	14/Feb/2023	08:00	17/Feb/2023	18:00	400KV STN TF-3 will be Shifted on TBC-2 in to order to carry out PID testing work on Aux Bus (Section-2)
208	895	PLANNED	OCC_563	MSLDC_OUTAGE	BUS COUPLER BAY - KOLHAPUR-MS - 400KV - BUS 1 AND KOLHAPUR-MS - 400KV - BUS 2 at KOLHAPUR-MS - 400KV	C	89A and 89B PG isolator overhauling work.	14/Feb/2023	09:00	18/Feb/2023	20:00	89A and 89B PG isolator overhauling work.
209	902	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	15/Feb/2023	09:00	28/Feb/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
210	906	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Replacement of PID Suspecious Disc & other Maintenance work.	15/Feb/2023	08:00	15/Feb/2023	18:00	400 KV DHULE-SSNNL CKT 1 A/R switch to be kept on Non Auto mode.
211	919	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-1	C	1) Measurement Circuit Breaker timing, CRM & DCRM. 2) Measurement of tandelta of CVT. 3) Maintenance and alignments of PG-1, PG-2, PG-3 Isolators and CB Isolators.	15/Feb/2023	08:00	15/Feb/2023	18:00	During outage, 400KV CHANDRAPUR-1 - CHANDRAPUR-2 Ckt. No.- 1, 400KV KHAPARKHEDA ckt. 400KV CHANDRAPUR-PGCIL Bhadrawati Ckt. No- 1, 2, 3 & 4 and HVDC Ckt. No- 1 & 2 will be in service.
212	925	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	Line Maintenance	15/Feb/2023	08:30	15/Feb/2023	17:30	-
213	926	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	D	Relay testing work & routine maintenance work.	15/Feb/2023	09:00	15/Feb/2023	17:00	Load manage on 400KV Chandrapur 2 Ckt 2, parallel ckt
214	928	PLANNED	OCC_563	WRTS-1	MAIN BAY - 400KV-KALA-KUDUS-2 AND KUDUS - 400KV - BUS 1 at KUDUS - 400KV	D	AMP of 401 Bay	15/Feb/2023	9:00	15/Feb/2023	17:00	400 KV Kala Kudus Line 2 will be in service through Tie Bay 402.
215	935	PLANNED	OCC_563	POWERGRID_WR2	400KV/220KV KALA-ICT-2	D	AMP works. Dia to be opened at both end.	15/Feb/2023	9:00	15/Feb/2023	18:00	PG-WR2-Kala
216	936	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	Replacement of strings	15/Feb/2023	09:00	15/Feb/2023	18:00	Load manage on 400kv Parli-karjat ckt-2
217	937	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-TILLARI-AMONA-1	D	Annual maintenance work	15/Feb/2023	09:00	15/Feb/2023	18:00	The said work is very important
218	939	PLANNED	OCC_563	POWERGRID_WR1	MAIN BAY - 400KV-KALWA-PUNE-PG-1 AND PUNE-PG - 400KV - BUS 1 at PUNE-PG - 400KV	D	For AMP WORK	15/Feb/2023	9:00	15/Feb/2023	18:00	
219	943	PLANNED	OCC_563	MSLDC_OUTAGE	CHANDRAPU-II - 400KV - BUS 1	D	Diagnostic testing work	15/Feb/2023	10:00	15/Feb/2023	17:00	Diagnostic testing work
220	944	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-SOLAPUR-BALE-1	D	Outage is required for CT replacement work	15/Feb/2023	10:00	15/Feb/2023	18:00	CT replacement work
221	960	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID scanning of insulator strings	15/Feb/2023	08:00	28/Feb/2023	18:00	-
222	962	PLANNED	OCC_563	POWERGRID_WR1	400KV-KOLHAPUR-MS-KOLHAPUR GIS-2	C	For reconditioning of Moose conductor with HTLS conductor for sytem improvement. AR to be kept in non Auto mode for 400KV-KOLHAPUR-MS-KOLHAPUR GIS-1	15/Feb/2023	7:00	28/Feb/2023	17:00	For Stringing of Kolhapur-Kolhapur#2, outage will require on Kolhapur- Mapusa#1
223	977	PLANNED	OCC_563	MSLDC_OUTAGE	CHANDRAPU-II - 400KV - BUS 2	D	Diagnostic testing work	16/Feb/2023	10:00	16/Feb/2023	17:00	Diagnostic testing work
224	983	PLANNED	OCC_563	POWERGRID_WR1	400KV-CHANDRAPUR-BHADRAWATI-3	D	For AMP works at GCR end	16/Feb/2023	7:00	16/Feb/2023	18:00	For AMP works at GCR end
225	984	PLANNED	OCC_563	POWERGRID_WR1	400KV-PARLI-SOLAPUR-2	D	AMP of Line Equipment maintenance works at Parli end. Diameter to be kept open for testing.	16/Feb/2023	7:00	16/Feb/2023	18:00	AMP OF LINE CIRCUIT
226	988	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARJAT-LONIKHAND-II-2	D	Cold line washing of insulator strings	16/Feb/2023	08:00	16/Feb/2023	18:00	Chemical cleaning of insulators is necessary in view of sugarcane harvesting season and last year tripping scenario
227	989	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Maintenance work	16/Feb/2023	08:00	16/Feb/2023	18:00	.
228	1018	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY - 765KV-AKOLA (2)-EKTUNI-1 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	D	Diagnostic Testing & Routine Maintenance	16/Feb/2023	10:00	16/Feb/2023	18:00	765kv Akola ckt-1 will be in service through its TIE Bay 705 & Main Bus I
229	1027	PLANNED	OCC_563	MSLDC_OUTAGE	BUS COUPLER BAY - LONIKHAND - 400KV - BUS 1 AND LONIKHAND - 400KV - BUS 2 at LONIKHAND - 400KV	C	O/H & Servicing of 29A PG Isolator & Replacement of PGI mechanism box.	16/Feb/2023	08:00	17/Feb/2023	20:00	-
230	1035	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PADGHE-NAGOTHANE-2	C	Work of Shifting / Height raising of various EHV (400KV) transmission lines infringing in Samruddhi Highway crossing under ORC	16/Feb/2023	09:00	18/Feb/2023	18:00	Work of Shifting / Height raising of various EHV (400KV) transmission lines infringing in Samruddhi Highway crossing under ORC
231	1041	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	PID testing work	16/Feb/2023	09:00	28/Feb/2023	18:00	Line will be in service
232	1045	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-TARAPUR 3&4-PADGHE-2	C	1) Shifting from B bus to A bus for partial Bus outage	17/Feb/2023	05:00	19/Feb/2023	11:00	Weather condition should be clear
233	1046	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PADGHE HVDC-PADGHE-2	C	1) shifting on TBC for partial bus outage for Bus conductor replacement work 2) PG isolator alignment work	17/Feb/2023	05:00	19/Feb/2023	23:00	Weather condition should be clear
234	1047	PLANNED	OCC_563	MSLDC_OUTAGE	PADGHE - 400KV - BUS 2	C	B Bus Conductor Replacement of Section -3 between 400kV HVDC II& Nagothane I 1) 400kV HVDC -2 on TBC & 400kV Nagothane -1 H/T required fro 3 days - 2) 400kV HVDC -1 H/t required for 3 hrs on day 1 & day 3 for jumper removing & fixing work by Hot line method. Power restriction of 750MW for 3 hrs	17/Feb/2023	05:00	19/Feb/2023	23:59	Weather condition should be clear
235	1060	PLANNED	OCC_563	POWERGRID_WR1	MAIN BAY - 220KV-WARDHA-BHUGAON-1 AND WARDHA - 220KV - BUS 1 at Wardha - 220KV	D	Amp work of 204bay, Line to be shifted on TBC	17/Feb/2023	8:00	17/Feb/2023	18:00	204
236	1098	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing of Insulator String of 400kV Babhaleshwar-Padghe Ckt -2 Line. AR out is requested for PID Testing work.	17/Feb/2023	09:00	28/Feb/2023	18:00	400kV Babhaleshwar-Padghe Ckt -1 will be in service with AR enabled.
237	1104	PLANNED	OCC_563	NCA	SSP-Dhule-2	D	CVT (Capacitance tan delta) testing work	18/Feb/2023	8:00	18/Feb/2023	19:00	A/R switch put on Non Auto of SSP-DHULE-1 line
238	1106	PLANNED	OCC_563	POWERGRID_WR2	400KV/220KV BOISAR-ICT-2	C	Radiator replacement work. Dia to be kept open.	18/Feb/2023	9:00	19/Feb/2023	17:30	PG-WR2-BOISAR
239	1111	PLANNED	OCC_563	WRTS-1	MAIN BAY OF 400KV-PADGHE-PG-KUDUS-2 AND KUDUS - 400KV - BUS 2 @KUDUS - 400KV at KUDUS - 400KV	D	AMP of 418 Bay	18/Feb/2023	9:00	18/Feb/2023	17:00	400 KV Padghe Kudus Line 2 will be in service through Tie Bay 417.



Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
240	1119	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	1) Bay Maint work 2) Diagnostic Testing work 3) MTAMC work 4) Replacement of 29C bus PG isolator under LES scheme	18/Feb/2023	09:00	18/Feb/2023	20:00	1) Agency will be present on site
241	1122	PLANNED	OCC_563	MEGPTCL	765KV-AKOLA (2)-KORADI-III-2	D	Taking Spare line Reactor in Service in place of B-ph Reactor at Akola as per CEA guideline	18/Feb/2023	09:30	18/Feb/2023	18:00	Non-Switchable Reactor.Hence line outage required for change over.
242	1128	PLANNED	OCC_563	MSLDC_OUTAGE	BUS COUPLER BAY - KHARGHAR - 400KV - BUS 1 AND KHARGHAR - 400KV - BUS 2 at KHARGHAR - 400KV	C	1) For Replacement of R & B phase Bus CVT and Bus maintenance work AND For Damaged of quadraple conductor span replacement. 2) Bus Extension Connection work along with charging of 2 nos of new 400KV Vikhroli Line Bay's at Kharghar(First time Charging).	18/Feb/2023	07:00	19/Feb/2023	18:00	1) All Lines & ICT's will be on B bus, load will be shifted via TBC. 2) First time Charging under 400 KV Vikhroli receiving station and associated transmission lines for strengthening of Mumbai Transmission System
243	1129	PLANNED	OCC_563	MSLDC_OUTAGE	KHARGHAR - 400KV - BUS 1	C	1) For Replacement of R & B phase Bus CVT and Bus maintenance work AND For Damaged of quadraple conductor span replacement. 2) Bus Extension Connection work along with charging of 2 nos of new 400KV Vikhroli Line Bay's at Kharghar(First time Charging).	18/Feb/2023	07:00	19/Feb/2023	18:00	1) All Lines & ICT's will be on B bus, load will be shifted via TBC. 2) First time Charging under 400 KV Vikhroli receiving station and associated transmission lines for strengthening of Mumbai Transmission System
244	1130	PLANNED	OCC_563	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 2	C	Bus Isolator R/M & Other R/M Work.	18/Feb/2023	07:00	19/Feb/2023	20:00	Bus Isolator R/M & Other R/M Work.
245	1131	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Cold washing/chemical cleaning of insulator strings	18/Feb/2023	08:00	19/Feb/2023	18:00	-
246	1132	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	TO ATTEND DEFECTS IDENTIFIED IN MONKEY PATROLLING UNDER PADGHE AND JUNNER S-DN:- 1. To FIX REPAIR SLEEVE AT BROKEN CONDUCTOR STRANDS. 2. REPLACEMENT OF BROKEN AND FLASHOVER DISC INSULATORS STRINGS. 3. CHEMICAL AND COLD WASHING OF DUST/ BIRD SHIT POLLUTED INSULATOR STRING.4. FIX OF BIRD GUARD AT INSULATORS BIRD SHIT LOCATIONS. 5. TIGHTENING OF NUT BOLTS OF CONDUCTOR JUMPER AND EARTHWIRE HARDWARE. 6. STRINGING OF EARTHWIRE AND LOC 919-920.	18/Feb/2023	08:00	19/Feb/2023	18:00	THIS OUTAGE IS REQUIRED FOR UNINTERRUPTED OPERATION IN SUMMER PEAK LOAD.THIS OUTAGE IS REQUIRED FOR UNINTERRUPTED OPERATION IN SUMMER PEAK LOAD. The Approved OCC outages in the month of Dec 2022 were deferred for the reason of 400KV Talegaon(PG)-Kharghar line Tapping. Also, the proposed outages in the month of Jan -2023 may get deferred for the same reason.
247	1135	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	(1) Reactor testing work. (2) Bay maintenance work.	19/Feb/2023	09:00	19/Feb/2023	18:00	-
248	1136	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Replacement of PID Suspecious Disc & other Maintenance work.	19/Feb/2023	08:00	19/Feb/2023	18:00	400 KV DHULE-SSNNL CKT 1 A/R switch to be kept on Non Auto mode.
249	1137	PLANNED	OCC_563	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-3	D	Line terminal equipment amp works at Boisar(PG) end. Line outage is required.	19/Feb/2023	9:00	19/Feb/2023	17:30	PG-WR2-BOISAR
250	1140	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	D	All diagnostic testing work and Bay maintenance work. also Diagnostic testing work by 400KV Line Maintenance S/Dn, Kalwa.	19/Feb/2023	08:00	19/Feb/2023	18:00	All diagnostic testing work and Bay maintenance work. also Diagnostic testing work by 400KV Line Maintenance S/Dn, Kalwa.
251	1141	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	1) Bay Maint work 2) Diagnostic Testing work 3) MTAMC work 4) Replacement of 29C bus PG isolator under LES scheme as HTLS conductor replacement of line in progress. 5) CB pole overhauling work for 4 days line will be in service through TBC after 21:00hrs of 19.02.23	19/Feb/2023	08:00	19/Feb/2023	21:00	1) Agency will be present on site.
252	1143	PLANNED	OCC_563	APML-ADANI	MAIN BAY - 400KV-TIRODA-WARORA-1 AND TIRODA - 400KV - BUS 2 at TIRODA - 400KV	C	For line main bay breaker arcing contact inspection and testing work	19/Feb/2023	9:00	21/Feb/2023	18:00	Bay Outage
253	1145	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Replacement of PID Suspecious Diac & other Maintenance work.	20/Feb/2023	08:00	20/Feb/2023	18:00	400 KV DHULE-SSNNL CKT 1 A/R switch to be kept on Non Auto mode.
254	1160	PLANNED	OCC_563	WRTS-1	TIE BAY OF 400KV-PADGHE-PG-KUDUS-2 AND FUTURE @KUDUS - 400KV at KUDUS - 400KV	D	R PH CT Replacement of 417 Bay and Bay AMP at Kudus SS.	20/Feb/2023	9:00	20/Feb/2023	17:00	400 KV Padghe Kudus Line 2 will be in service through Main Bay 418.
255	1161	PLANNED	OCC_563	POWERGRID_WR2	400KV-TARAPUR 3&4-BOISAR-1	D	AMP WORKS. A/R OFF of ckt # 2 is required and dia to be kept open at both ends.	20/Feb/2023	9:00	20/Feb/2023	17:30	PG-WR2-BOISAR
256	1180	PLANNED	OCC_563	MSLDC_OUTAGE	KHARGHAR - 400KV - AUXILIARY BUS 1 (ELEMENT NOT FOUND)	C	Bus Extension Connection work along with charging of 2 nos of new 400KV Vikhroli Line Bay's at Kharghar(First time Charging).	20/Feb/2023	07:00	21/Feb/2023	18:00	First time Charging under 400 KV Vikhroli receiving station and associated transmission lines for strengthening of Mumbai Transmission System
257	1185	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 400KV-KOYNA STAGE IV- LONIKHAND-1 AND LONIKHAND - 400KV - BUS 1 @LONIKHAND - 400KV at LONIKHAND - 400KV (Element not found)	C	O/H & Servicing of 29B PG Isolator & Replacement of PGI mechanism box by shifting load on TBC. Line to be in service through TBC at Lonikand	20/Feb/2023	08:00	22/Feb/2023	18:00	Line to be in service through TBC at Lonikand
258	1191	PLANNED	OCC_563	MSLDC_OUTAGE	PADGHE - 400KV - BUS 2	C	Replacement of Hanger assembly of B bus PG isolator of Kalwa 1 bay by Hot line method.	20/Feb/2023	09:00	23/Feb/2023	18:00	1) Hot line team will be present on site
259	1192	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	1) CB pole Overhauling work as Bph pole SF6 gas contents SO2 beyond permissible limit . 2) Replacement of B bus PG isolator under LES scheme as HTLS conductor work in progress of Kalwa line 3) 400kV Kalwa -1 in service through TBC	20/Feb/2023	09:00	23/Feb/2023	19:00	1) Agency will be present on site
260	1193	PLANNED	OCC_563	POWERGRID_WR1	CHANDRAPUR-GCR - 400KV - BUS 2	C	Retrofitting of PG-2 Isolators of MSEB ckt-1 and MSEB ckt-2	20/Feb/2023	7:00	25/Feb/2023	18:00	Retrofitting of PG-2 Isolators of MSEB ckt-1 and MSEB ckt-2
261	1194	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 400KV-PADGHE-NAGOTHANE-2 AND NAGOTHANE - 400KV - BUS 1 @NAGOTHANE - 400KV at NAGOTHANE - 400KV	C	CB replacement work	20/Feb/2023	08:00	28/Feb/2023	17:00	400 kV Nagothane Padgha -II will be in service through TBC
262	1195	PLANNED	OCC_563	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 2	C	"1. Tan delta measurement of Bus CVT. 2. Nut Bolts and hardware tightening work."	20/Feb/2023	08:00	21/Feb/2023	18:00	"This circuits/bays which are connected to 400KV MainBUS-2 will be shifted on 400KV Main Bus-1 one by one via TBC-1 & TBC-2
263	1197	PLANNED	OCC_563	POWERGRID_WR1	400KV-CHANDRAPUR-BHADRAWATI-4	D	For AMP works at GCR end	21/Feb/2023	7:00	21/Feb/2023	18:00	For AMP works at GCR end

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
264	1198	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Replacement of PID Suspecious Disc & other Maintenance work.	21/Feb/2023	08:00	21/Feb/2023	18:00	400 KV DHULE-SSNNL CKT 1 A/R switch to be kept on Non Auto mode.
265	1215	PLANNED	OCC_563	POWERGRID_WR1	MAIN BAY - 400KV-WARDHA-AKOLA-2 AND AKOLA - 400KV - BUS 2 at AKOLA - 400KV	D	AMP of 411 Bay at Akola	21/Feb/2023	8:00	21/Feb/2023	18:00	411A
266	1223	PLANNED	OCC_563	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-4 AND BOISAR - 220KV - BUS 1 at BOISAR - 220KV	D	AMP works. ICT will remain in service through TBC Bay.	21/Feb/2023	9:00	21/Feb/2023	17:30	PG-WR2-BOISAR
267	1229	PLANNED	OCC_563	MEGPTCL	KORADI-III - 400KV - BUS 1	D	Annual maintenance of Bus equipment's	21/Feb/2023	09:00	21/Feb/2023	18:00	Annual maintenance of Bus equipment's
268	1238	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY - 765KV-AKOLA (2)-EKTUNI-1 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	D	Diagnostic Testing & Routine Maintenance	21/Feb/2023	10:00	21/Feb/2023	18:00	765kV Akola ckt-II will be in service through its TIE Bay 702 & Main Bus I
269	1243	PLANNED	OCC_563	ATIL	400KV-TIRODA-WARORA-1	D	Insulator Replacement work at T. No. 353, 377, and 407 in Live line condition (14 nos porcelain disc to be replace)	21/Feb/2023	08:00	23/Feb/2023	18:00	Auto reclosed mode off
270	1251	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-TARAPUR 3&4-PADGHE-1	D	1) 400kV Tarapur 1 H/t required for 3 hrs for safety purposed for removing Gantry jumper between 400kV Tarapur 1 & 2 by Hot line method	21/Feb/2023	08:00	21/Feb/2023	11:00	1) Hot line team will be present on site
271	1269	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	C	Line Maintenance	22/Feb/2023	08:30	22/Feb/2023	17:30	-
272	1270	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-WARORA-1 AND WARDHA - 400KV - BUS 2 at Wardha - 400KV	D	Routine Maintenance & Dignostic testing work .	22/Feb/2023	09:00	22/Feb/2023	17:00	Line will be charged through Tie CB 428.
273	1278	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-TALANGADE(MS)-CHIKKODI-II-1	D	Annual maintenance work	22/Feb/2023	09:00	22/Feb/2023	18:00	The said work is very important
274	1279	PLANNED	OCC_563	MSETCL	220KV-TALANGADE(MS)-CHIKKODI-II-1	D	Annual maintenance work	22/Feb/2023	09:00	22/Feb/2023	18:00	The said work is very important
275	1285	PLANNED	OCC_563	MEGPTCL	AKOLA (2) - 765KV B/R 1	D	Taking Y-ph Reactor in Service in place of Spare Reactor as per CEA guideline	22/Feb/2023	09:30	22/Feb/2023	15:30	Reactor outage Required. (Discharged on 13.11.2017 as spare was taking into service in place of Y-Ph)
276	1291	PLANNED	OCC_563	APML-ADANI	MAIN BAY - 400KV-TIRODA-WARORA-2 AND TIRODA - 400KV - BUS 2 at TIRODA - 400KV	C	For line main bay breaker arcing contact inspection and testing work	22/Feb/2023	9:00	24/Feb/2023	18:00	Bay Outage
277	1298	PLANNED	OCC_563	TAPS-3&4	220KV-TARAPUR 3&4-BOISAR(Line-2)	C	For SF6 gas leak rectification job in CB compartments of 220 KV line-1 bay and Bus coupler bay	22/Feb/2023	9:00	5/Mar/2023	19:00	Sample Remarks
278	1302	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-LONIKHAND-PUNE-PG-1	D	Cold washing/chemical cleaning of insulator strings	23/Feb/2023	07:00	23/Feb/2023	18:00	-
279	1307	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Maintenance work	23/Feb/2023	08:00	23/Feb/2023	18:00	.
280	1314	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-KORADI-II-1 AND WARDHA - 400KV - BUS 1 at Wardha - 400KV	D	Routine Maintenance & Dignostic testing work .	23/Feb/2023	09:00	23/Feb/2023	17:00	400KV KORADI-WARDHA Line will be charged through Tie CB 414.
281	1315	PLANNED	OCC_563	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 2	D	400 KV BUS-2 CVT Testing 400 KV BUS -2 feeders and ICTs to be shifted on 400 KV Bus-1	23/Feb/2023	09:00	23/Feb/2023	17:00	400 KV BUS -2 feeders and ICTs to be shifted on 400 KV Bus-1
282	1327	PLANNED	OCC_563	MSLDC_OUTAGE	JEJURI - 400KV - BUS 1	D	Annual bus bar protection testing	23/Feb/2023	09:30	23/Feb/2023	17:30	Back up to Bus Bar Protection will be provided by reverse zone 4 of Distance protection protection
283	1328	PLANNED	OCC_563	MSLDC_OUTAGE	JEJURI - 400KV - BUS 2	D	Annual bus bar protection testing	23/Feb/2023	09:30	23/Feb/2023	17:30	Back up to Bus Bar Protection will be provided by reverse zone 4 of Distance protection protection
284	1334	PLANNED	OCC_563	MSLDC_OUTAGE	BUS COUPLER BAY - LONIKHAND - 400KV - BUS 1 AND LONIKHAND - 400KV - BUS 2 at LONIKHAND - 400KV	C	O/H & Servicing of 29B PG Isolator & Replacement of PGI mechanism box.	23/Feb/2023	08:00	24/Feb/2023	18:00	-
285	1337	PLANNED	OCC_563	RGPPL	400KV-404-B-Bay	C	ANNUAL BAY MAINTENANCE AND EQUIPMENT TESTING	23/Feb/2023	8:00	26/Feb/2023	18:00	400KV-NewKoyna Line-2 will be in service through tie breaker 404-52T
286	1344	PLANNED	OCC_563	POWERGRID_WR1	MAIN BAY - 400KV-ALKUD-SOLAPUR-1 AND SOLAPUR - 400KV - BUS 2 at Solapur - 400KV	D	Bay AMP Works	24/Feb/2023	7:00	24/Feb/2023	18:00	
287	1353	PLANNED	OCC_563	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-WARORA-1 AND FUTURE at Wardha - 400KV	D	Routine Maintenance & Dignostic testing work .	24/Feb/2023	09:00	24/Feb/2023	17:00	Line will be charged through Main CB 429.
288	1365	PLANNED	OCC_563	POWERGRID_WR2	400KV/220KV KALA-ICT-3	D	AMP works. Dia to be opened at both end.	24/Feb/2023	9:00	24/Feb/2023	18:00	PG-WR2-Kala
289	1366	PLANNED	OCC_563	GETCO	220KV-NASIK-NAVSARI-1	D	Routine bay maintenance & line maintenance	24/Feb/2023	9:00	24/Feb/2023	18:00	
290	1367	PLANNED	OCC_563	MEGPTCL	765KV/400KV AKOLA (2)-ICT-1	D	Taking Spare ICT in Service in place of B-ph ICT as per CEA guideline	24/Feb/2023	09:00	24/Feb/2023	18:00	ICT Outage Required (Discharged on 05.02.2015 as Bph was taking into service in place of Spare)
291	1373	PLANNED	OCC_563	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	1.For Replacement of Flashover Disc 2.Diagnostic testing of Line Bay at Badnera S/s	24/Feb/2023	11:00	24/Feb/2023	15:00	.
292	1374	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	cold line washing of insulator string and routine Line maintenance work at 400kV Babhaleshwar end	24/Feb/2023	08:00	25/Feb/2023	18:00	400kV Padghe I will be in in service

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From	To	Remarks		
293	1375	PLANNED	OCC_563	ATIL	400KV-TIRODA-WARORA-1	D	Insulator Replacement work at T. No. 353, 377, and 407 in Live line condition (14 nos porcelain disc to be replace)	24/Feb/2023	08:00	25/Feb/2023	18:00	Auto reclosed mode off
294	1378	PLANNED	OCC_563	MSLDC_OUTAGE	PADGHE - 400KV - BUS 2	C	1) B bus Conductor replacement of Sec -1 between 500MVA ICT-5 & Tarapur -2 2) 500MVA ICT-5 on TBC & 400kV Tarapur 2 H/t required for 3 days 3) 400kV Tarapur 1 H/t required for 3 hrs on day 1 & 3 for removing & refixing of jumper by Hot line method for safety purposed .	24/Feb/2023	05:00	26/Feb/2023	23:59	1) Agency will be present on site .
295	1379	Planned	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 400KV/220KV PADGHE-ICT-5 AND PADGHE - 400KV - BUS 1 @PADGHE - 400KV at PADGHE - 400KV	C	1) 500MVA ICT-5 HV side on TBC for Bus Conductor replacement work 2) IPS tube between A & B bus PG isolator will be removed.	24/Feb/2023	06:00	26/Feb/2023	23:00	Agency will be present on site
296	1380	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-TARAPUR 3&4-PADGHE-2	C	1) 400kV Tarapur II H/T Required for 3 days for B bus Conductor replacement of Sec-1 2) IPS tube between A & B bus PG isolator will be removed for Bus conductor replacement .	24/Feb/2023	06:00	26/Feb/2023	23:59	1) Agency will be present on site
297	1381	PLANNED	OCC_563	MSLDC_OUTAGE	KHARGHAR - 400KV - BUS 2	C	Bus Extension Connection work along with charging of 2 nos of new 400KV Vikhroli Line Bay's at Kharghar(First time Charging).	24/Feb/2023	07:00	26/Feb/2023	18:00	1) All Lines & ICT's will be on B bus, load will be shifted via TBC. 2) First time Charging under 400 KV Vikhroli receiving station and associated transmission lines for strengthening of Mumbai Transmission System
298	1382	PLANNED	OCC_563	MSLDC_OUTAGE	BUS COUPLER BAY - KHARGHAR - 400KV - BUS 1 AND KHARGHAR - 400KV - BUS 2 at KHARGHAR - 400KV	C	Bus Extension Connection work along with charging of 2 nos of new 400KV Vikhroli Line Bay's at Kharghar(First time Charging).	24/Feb/2023	07:00	26/Feb/2023	18:00	1) All Lines & ICT's will be on B bus, load will be shifted via TBC. 2) First time Charging under 400 KV Vikhroli receiving station and associated transmission lines for strengthening of Mumbai Transmission System
299	1392	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 400KV-BABLESHWAR-PADGHE-1 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	D	CB timing,DCRM and Bay maintenance work 400KV Padghe I will be in service through TBC	25/Feb/2023	09:00	25/Feb/2023	17:00	400kV Padghe I will be in service through TBC
300	1397	PLANNED	OCC_563	GETCO	220KV-NASIK-NAVSARI-2	D	Routine bay maintenance & line maintenance	25/Feb/2023	9:00	25/Feb/2023	18:00	
301	1405	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Chemical Cleaning of Insulator string and Routine Line maintenance work	25/Feb/2023	08:00	26/Feb/2023	18:00	400kV Padghe II will be in in service
302	1406	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Cold washing/chemical cleaning of insulator strings	25/Feb/2023	08:00	26/Feb/2023	18:00	-
303	1408	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-3	C	Required for Main Bus -1 outage work.	26/Feb/2023	08:00	27/Feb/2023	18:00	This circuits/bays can not be shifted on 400KV Main Bus-2, as the Bus-2 isolators are not in service.
304	1409	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-4	C	Required for Main Bus -1 outage work.	26/Feb/2023	08:00	27/Feb/2023	18:00	This circuits/bays can not be shifted on 400KV Main Bus-2, as the Bus-2 isolators are not in service.
305	1410	PLANNED	OCC_563	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 1	C	1. Tan delta measurement of Bus CVT. 2. Replacement of faulty disc insulator string of Main Bus-2 3. Nut Bolts and hardware tightening work	26/Feb/2023	08:00	27/Feb/2023	18:00	This circuits/bays which are connected to 400KV MainBUS-1 will be shifted on 400KV Main Bus-2 one by one via TBC-1 & TBC-2
306	1411	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-1	C	Required for Main Bus -1 outage work.	26/Feb/2023	08:00	27/Feb/2023	18:00	Required for Main Bus -1 outage work.
307	1412	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-2	C	Required for Main Bus -1 outage work, However this feeder will be in service via 400KV TBC-1.	26/Feb/2023	08:00	27/Feb/2023	18:00	Required for Main Bus -1 outage work, However this feeder will be in service via 400KV TBC-1.
308	1413	PLANNED	OCC_563	POWERGRID_WR2	BOISAR - 400KV - BUS 2	D	AMP works	26/Feb/2023	9:00	26/Feb/2023	17:30	PG-WR2-BOISAR
309	1418	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KARJAT-LONIKHAND-II-2	D	Cold line washing of insulator strings	26/Feb/2023	08:00	26/Feb/2023	18:00	Chemical cleaning of insulators is necessary in view of sugarcane harvesting season and last year tripping scenario
310	1419	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	Routine Maintenance & Insulator cleaning work	26/Feb/2023	08:00	26/Feb/2023	18:00	Routine Maintenance & Insulator cleaning work
311	1420	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	D	1) Bay Maint work 2) Diagnostic Testing work 3) MTAMC work 4) Replacement of 29C bus PG isolator under LES scheme as HTLS conductor replacement of line in progress.	26/Feb/2023	08:00	26/Feb/2023	21:00	1) Agency will be present on site.
312	1421	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-TARAPUR 3&4-PADGHE-1	D	1) 400kV Tarapur 1 H/t required for safety purposed for refixing of jumper between 400kV Tarapur 1&2 by HOT line method.	26/Feb/2023	15:00	26/Feb/2023	19:00	Hot line team will be present on site
313	1422	PLANNED	OCC_563	ATIL	400KV-TIRODA-WARORA-2	D	Insulator Replacement work at T. No. 407 in Live line condition (01 nos porcelain disc to be replace)	26/Feb/2023	08:00	27/Feb/2023	18:00	Auto reclosed mode off
314	1425	PLANNED	OCC_563	POWERGRID_WR1	400KV-CHANDRAPUR-BHADRAWATI-2	D	For AMP works at GCR end	27/Feb/2023	7:00	27/Feb/2023	18:00	For AMP works at GCR end
315	1431	PLANNED	OCC_563	MSLDC_OUTAGE	KOLHAPUR-MS - 400KV - BUS 1	D	1. Annual testing and maintenance of BUS 1 2. PID faulty string replacement.	27/Feb/2023	07:00	27/Feb/2023	23:59	1. Maonday is load staggering day Kolhapur. 2. All bays will be shifted on Main bus 2 through online TBC
316	1434	PLANNED	OCC_563	WTPL	400KV-AURANGABAD-M (WALLUJ)-PUNE-GIS-1	D	Annual Maintenance	27/Feb/2023	8:00	27/Feb/2023	18:00	Line outage
317	1435	PLANNED	OCC_563	WTPL	400KV-AURANGABAD-M (WALLUJ)-PUNE-GIS-2	D	AR is to be disable due to annual maintenance work is to be done on 400KV-AURANGABAD-M (WALLUJ)-PUNE-GIS-1	27/Feb/2023	8:00	27/Feb/2023	18:00	AR to be disable
318	1440	PLANNED	OCC_563	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For Replacement of Flashover Disc	27/Feb/2023	09:00	27/Feb/2023	17:00	.
319	1445	PLANNED	OCC_563	GETCO	220KV-TARAPUR 1&2-BHILAD-1	C	Maintenance work work	27/Feb/2023	9:00	27/Feb/2023	18:00	

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From	To	Remarks		
320	1451	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-1	D	MTAMC work. No outage required only pemission for shorting metering core to replace MFM meter outage not required	27/Feb/2023	10:00	27/Feb/2023	13:00	400kV Ektuni-I will be in in service
321	1452	PLANNED	OCC_563	MEGPTCL	765KV-AKOLA (2)-KORADI-III-2	C	To attend the sag correction in tower no. 534, to stop the deforming of tower members in the first section.	27/Feb/2023	08:00	28/Feb/2023	18:00	Outage can be upload in WRLDC outage management portal in account of MEGPTCL for D-3 readiness.
322	1455	PLANNED	OCC_563	MSLDC_OUTAGE	MAIN BAY OF 400KV/220KV LONIKHAND-ICT-1 AND LONIKHAND - 400KV - BUS 1 @LONIKHAND - 400KV at LONIKHAND - 400KV	C	O/H & Servicing of 29A PG Isolator & Replacement of PGI mechanism box by shifting load on TBC	27/Feb/2023	08:00	1/Mar/2023	18:00	Load On TBC
323	1456	PLANNED	OCC_563	POWERGRID	400 KV SINGRAULI(NT)-VINDHYACHAL(PG) (PG) CKT-1	C	VINDHYCHAL-1 SAS INTEGRATION	27/Feb/2023	08:00	1/Mar/2023	18:00	
324	1457	PLANNED	OCC_563	MSLDC_OUTAGE	400KV/220KV PADGHE-ICT-2	C	1) CB replacement under LES scheme. 2) B bus PG isolator replacement under LES scheme . 3) 315MVA ICT-2 HV side in service through TBC	27/Feb/2023	08:00	8/Mar/2023	20:00	1) Agency will be present on site.
325	1458	PLANNED	OCC_563	MSLDC_OUTAGE	PADGHE - 400KV - BUS 2	C	1) Replacement of Hanger Assembly of PG isolator by Hot line method of 315MVA ICT-2 B bus 2) All other feeders on B Bus will be in service .	27/Feb/2023	09:00	8/Mar/2023	16:00	Agency will be present on site
326	1461	PLANNED	OCC_563	MSLDC_OUTAGE	KORADI - 400KV - BUS 2	D	FOR ATTENDING 400KV KHAPERKHEDA CKT-2 BUS-2 PG ISOLATOR Y PHASE ROTARY PROBLEM BY AGENCY	28/Feb/2023	06:00	28/Feb/2023	21:00	FOR ATTENDING 400KV KHAPERKHEDA CKT-2 BUS-2 PG ISOLATOR Y PHASE ROTARY PROBLEM BY AGENCY
327	1466	PLANNED	OCC_563	POWERGRID_WR2	400KV-KALA-KUDUS-1	D	For shutdown nature defects rectification works in line and LINE AMP Works. Dia to be kept opened at both end. Ckt#2 to be kept in non auto mode.	28/Feb/2023	8:00	28/Feb/2023	17:30	PG-WR2-Vapi
328	1474	PLANNED	OCC_563	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For Replacement of Flashover Disc by Hot Line Method Shifting of auto reclose switch to non auto mode	28/Feb/2023	09:00	28/Feb/2023	17:00	.
329	1485	PLANNED	OCC_563	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-2	D	MTAMC work. No outage required only pemission for shorting metering core to replace MFM meter outage not required.	28/Feb/2023	10:00	28/Feb/2023	13:00	400kV Ektuni-II will be in in service

**State Element outage list for the month of FEBRUARY'2023**

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
1	400 KV	KHADKA - BABLESHWAR	01-Feb-23	08:00	02-Feb-23	18:00	Daily	Chemical Cleaning of Insulator string and Routine Line maintenance work	MSETCL	MSETCL	400KV Ektuni ckt I&II,400kV Aurangabad , Dhule I&II will be in service
2	400 KV	WARORA - IEPL	01-Feb-23	09:00	01-Feb-23	17:00	Daily	Line CT, CVT Tan delta, IR values & Routine maintenance and and isolater maintenance work .	MSETCL	MSETCL	Both Main & Tie Bay is in OFF condition.
3	400 KV	400/220/33 KV 500MVA ICT - 1 @ KHAPARKHEDA	01-Feb-23	10:00	02-Feb-23	17:00	Continuous	RTV Coating of 33 kV Tertiary Side Equipments & Filtration of Y Ph Unit	MSETCL	MSETCL	NA
4	400 KV	AKOLA - KHADKA (BHUSAWAL)	01-Feb-23	10:00	28-Feb-23	16:00	Daily	PID of 400 kV Akola- Bhusawal line will be carried out by PID Unit Akola & Hot Line Unit Akola	MSETCL	MSETCL	PID of 400 kV Akola- Bhusawal line will be carried out by PID Unit Akola & Hot Line Unit Akola
5	400 KV	CHANDRAPUR - KHAPERKHEDA	01-Feb-23	08:00	11-Feb-23	18:00	Daily	PID ON THE LINE	MSETCL	MSETCL	PID WITH AR IN NON AUTO MODE
6	400 KV	400/220/33 KV 315 MVA ICT - 2 @ WALUJ	02-Feb-23	10:00	02-Feb-23	18:00	Daily	CB Testing Work (Outage on 400/220/33 KV 315 MVA ICT - 2 @ WALUJ Through TBC Bay)	MSETCL	MSETCL	400/220/33 KV 315 MVA ICT - 2 @ WALUJ will be service Through TBC Bay.
7	400 KV	400/220/33 KV 315MVA ICT - 1 @ CHAKAN	02-Feb-23	10:00	02-Feb-23	18:00	Daily	For Overhauling of SERGI Fire system for ICT NO1	MSETCL	MSETCL	-
8	400 KV	400/220/33 KV 500 MVA ICT - 1 @ NANDED	02-Feb-23	11:00	02-Feb-23	17:30	Continuous	Routine Diagnostic Testing as per test Frequency	MSETCL	MSETCL	-
9	400 KV	JEJURI- KOYNA STAGE-IV	02-Feb-23	08:00	02-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
10	400 KV	NEW KOYNA-KARAD CKT - 1	03-Feb-23	08:00	03-Feb-23	18:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
11	400 KV	400/220/33 KV 315 MVA ICT - 2 @ WALUJ	03-Feb-23	10:00	03-Feb-23	18:00	Daily	Diagnostic Testing & Routine Maintenance work	MSETCL	MSETCL	NIL
12	400 KV	NEW KOYNA-KARAD CKT - 2	04-Feb-23	08:00	04-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
13	400 KV	JEJURI - KARAD	05-Feb-23	07:00	05-Feb-23	18:00	Daily	Cold washing/chemical cleaning of insulator strings	MSETCL	MSETCL	-
14	400 KV	400/220/33 KV 500 MVA ICT - 3 @ KOLHAPUR	06-Feb-23	09:00	06-Feb-23	18:00	Daily	Quartely Maintenance work.	MSETCL	MSETCL	Monday is load staggering day
15	400 KV	400/220/33 KV 500MVA ICT - 1 @ KORADI 2	06-Feb-23	10:00	06-Feb-23	17:00	Daily	Diagnostic Testing of bushing of ICT unit and routine bay maintenance work	MSETCL	MSETCL	501 MVA 400/220/33 KV ICT-II will remain in service as alternate source of supply
16	400 KV	KARAD - TALANDGE CKT - 1	06-Feb-23	08:00	06-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
17	400 KV	400/220KV 105 MVA SPARE ICT - 1 @ BABHALESHWAR	06-Feb-23	09:00	06-Feb-23	17:00	Daily	CT Tan D,Bushing and winding tanD,DFRA,Excitation current	MSETCL	MSETCL	105 MVA Spare ICT-I not charged
18	400 KV	WARORA - IEPL	06-Feb-23	09:00	06-Feb-23	17:00	Daily	Routine Maintenance & Dignostic testing work .	MSETCL	MSETCL	400 KV KORADI 2-WARDHA PGCIL Line is in ckt
19	400 KV	PARLI - KUMBHARGAON(NANDED) CKT - 2	06-Feb-23	09:00	06-Feb-23	18:00	Continuous	(1) Reactor testing work. (2) Bay maintenance work.	MSETCL	MSETCL	-
20	400 KV	KARAD - TALANDGE CKT - 2	07-Feb-23	08:00	07-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
21	400 KV	KARAD - TALANDGE CKT - 2	07-Feb-23	09:00	07-Feb-23	18:00	Daily	1. 89C PG isolator overhauling work. 2. WT jump replacement work.	MSETCL	MSETCL	1. Tuesday is load staggering day Satara. 2. Load will be managed on 400 Karad ckt 1
22	400 KV	400/220 KV 500 MVA ICT @ ALKUD	07-Feb-23	10:00	07-Feb-23	18:00	Daily	Quarterly Maintenance & diagnostic testing work	MSETCL	MSETCL	Tuesday is load staggering day for Sangli district.
23	400 KV	400/220/33 KV 500MVA ICT - 1 @ WARORA	07-Feb-23	09:00	07-Feb-23	17:00	Daily	Line CT, Sync CVT Tan delta, IR values & Routine maintenance and isolater maintenance work .	MSETCL	MSETCL	400KV, 125MVAR Bus reactor charged on own main CB (Bay no.402)
24	400 KV	400/220KV 105 MVA SPARE ICT @ NEW KOYNA	08-Feb-23	07:00	08-Feb-23	19:00	Daily	Bus Insulator replacement work on C Bus at section Spare ICT bay & Routine maint. Work etc.	MSETCL	MSETCL	Planned outage
25	400 KV	DEEPNAGAR - THAPTI TANDA	08-Feb-23	11:00	08-Feb-23	17:00	Daily	Busbar Testing entire scheme and Maintenance of Bus Isolator.	MSETCL	MSETCL	Outage Required On Main Bus - 1 along with 400kV Thaptitanda-Deepnagar Line.
26	400 KV	400/220/33 KV 500MVA ICT - 2 @ KHAPARKHEDA	08-Feb-23	10:00	08-Feb-23	17:00	Daily	Routine Maintenance Work	MSETCL	MSETCL	NA
27	400 KV	400/220/33 KV 500 MVA ICT - 3 @ WALUJ	09-Feb-23	10:00	09-Feb-23	18:00	Daily	HV CB Testing Work (400/220/33 KV 500 MVA ICT - 3 @ WALUJ Through TBC Bay)	MSETCL	MSETCL	400/220/33 KV 500 MVA ICT - 3 @ WALUJ will be in service through TBC Bay
28	400 KV	LONIKAND I - KOYNA STAGE-IV	09-Feb-23	08:00	09-Feb-23	18:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
29	400 KV	400/220/33 KV 500 MVA ICT - 2 @ JEJURI	09-Feb-23	09:30	09-Feb-23	17:30	Daily	Annual testing & maintenance.	MSETCL	MSETCL	During outage ICT 1 & ICT 3 will be service.
30	400 KV	125 MVA/ BUS REACTOR @ ALKUD	09-Feb-23	10:00	09-Feb-23	18:00	Daily	Quarterly Maintenance & diagnostic testing work	MSETCL	MSETCL	Tuesday is load staggering day for Sangli district.
31	400 KV	400/220/33 KV 500 MVA ICT - 1 @ NANDED	09-Feb-23	11:00	09-Feb-23	17:30	Continuous	Routine Diagnostic Testing as per test Frequency	MSETCL	MSETCL	-
32	400 KV	JEJURI- KOYNA STAGE-IV	09-Feb-23	08:00	09-Feb-23	18:00	Daily	Cold line washing of insulator strings	MSETCL	MSETCL	Chemical cleaning of insulators is necessary in view of sugarcane harvesting season and last year tripping scenario
33	400 KV	400/220/33 KV 500MVA ICT - 2 @ KORADI 2	09-Feb-23	10:00	09-Feb-23	17:00	Daily	Diagnostic Testing of bushing of ICT unit and routine bay maintenance work	MSETCL	MSETCL	501 MVA 400/220/33 KV ICT-I will remain in service as alternate source of supply
34	400 KV	BABLESHWAR- AURANGABAD (WALUJ)	09-Feb-23	09:00	09-Feb-23	17:00	Daily	Main-I & Main -II Distance relay testing and Bay maintenance work and chemical wasing of bay equipments	MSETCL	MSETCL	400KV Ektuni ckt I&II,400kV Bhusawal, Dhule I&II will be in service
35	400 KV	KHADKA-AURANGABAD (WALUJ)	10-Feb-23	08:00	10-Feb-23	18:00	Daily	For Dignostic testing works - CVT C and tan delta measurement , relay testing and routine maintenance works.	MSETCL	MSETCL	AS PER OUTAGE PLAN
36	400 KV	STATION TF 8B @ CHANDRAPUR SWITCHING	10-Feb-23	10:00	10-Feb-23	18:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
37	400 KV	400kv Stn. TF No 4 @ Cpur GCR	10-Feb-23	08:00	10-Feb-23	18:00	Continuous	1) Measurement of tandelta and capacitance of CT. 3) Maintenance and alignments of PG-1 & PG-2 , CBI ,PG-3 Isolator.	MSETCL	MSETCL	400KV STN TF-3 & 400KV STN-5 will be in service.
38	400 KV	NEW KOYNA-KARAD CKT - 1	10-Feb-23	08:00	10-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
39	400 KV	400/220/33 KV 315MVA ICT - 1 @ BABHALESHWAR	10-Feb-23	09:00	11-Feb-23	17:00	Continuous	Servicing and overhauling work of thermosyphon ,oil top up and chemical washing of equipment and Bay maintenance and diagnostic work.	MSETCL	MSETCL	ICT 2, 3 and 4 will be in service
40	400 KV	400/220/33 KV 500 MVA ICT - 3 @ WALUJ	10-Feb-23	10:00	10-Feb-23	18:00	Daily	Diagnostic Testing & Routine Maintenance Work	MSETCL	MSETCL	NIL
41	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	10-Feb-23	09:00	10-Feb-23	18:00	Daily	CB CRM/DCRM/TIMING WORK	MSETCL	MSETCL	Outages will be availed subject to weather conditions.
42	400 KV	400/220 KV 3X105 MVA ICT - 1 @ KHARGHAR	11-Feb-23	08:00	11-Feb-23	23:00	Daily	Diagnostic testing and R&M Work	MSETCL	MSETCL	Diagnostic testing and R&M Work
43	400 KV	NEW KOYNA-KARAD CKT - 2	11-Feb-23	08:00	11-Feb-23	18:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
44	400 KV	LONIKAND - JEJURI CKT - 2	11-Feb-23	07:00	12-Feb-23	18:00	Daily	Cold washing/chemical cleaning of insulator strings	MSETCL	MSETCL	-
45	400 KV	LONIKAND I - KOYNA STAGE-IV	11-Feb-23	06:00	11-Feb-23	22:00	Daily	O/H & Servicing of 29C PG Isolator & Replacement of PGI mechanism box.	MSETCL	MSETCL	-
46	400 KV	400/220 KV 3X105 MVA ICT - 1 @ KHARGHAR(TAKEN ON TBC)	12-Feb-23	00:00	13-Feb-23	18:00	Continuous	400kv CB Mechanism Overhauling work	MSETCL	MSETCL	400kv CB will be off and ICT-1 will be on TBC
47	400 KV	PARLI - KUMBHARGAON (NANDED) CKT - 1	13-Feb-23	09:00	13-Feb-23	18:00	Continuous	(1) Reactor testing work. (2) Bay maintenance work.	MSETCL	MSETCL	-
48	400 KV	NEW KOYNA - STAGE IV CKT - 1	13-Feb-23	08:00	13-Feb-23	17:00	Daily	Diagnostic testing & Relay testing work & Routine maint. Work , CT oil leakage attending work & Cold washing work	MSETCL	MSETCL	Planned outage
49	400 KV	KHADKA-AURANGABAD (WALUJ)	13-Feb-23	08:00	17-Feb-23	18:00	Continuous	For CB mechanism and ONE pole O/H work by agency.	MSETCL	MSETCL	During outage line will be in service through TBC hence no interruption.
50	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	13-Feb-23	08:00	14-Feb-23	18:00	Daily	For replacement of polymer Insulator string	MSETCL	MSETCL	-
51	400 KV	STATION TF-3 @ KORADI 2	13-Feb-23	10:00	13-Feb-23	18:00	Daily	Diagnostic testing of Line CT at Bay 404.	MSETCL	MSETCL	Station Transformer-1 & Station Transformer-2 will remain in service.
52	400 KV	500 MVA 400/220 KV ICT - I @ CHANDRAPUR 2	13-Feb-23	09:00	14-Feb-23	18:00	Continuous	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
53	400 KV	KARAD - TALANDGE CKT - 2	13-Feb-23	08:00	13-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
54	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	13-Feb-23	08:00	20-Feb-23	18:00	Daily	PID ON THE LINE	MSETCL	MSETCL	PID WITH AR IN NON AUTO MODE
55	400 KV	125MVar BUS REACTOR @ WARORA	14-Feb-23	09:00	14-Feb-23	17:00	Daily	Maintenance work	MSETCL	MSETCL	Reactor kept in OFF position. Tie Bay No. 403 also kept in OFF position.
56	400 KV	NEW KOYNA - STAGE IV CKT - 1	14-Feb-23	08:00	14-Feb-23	18:00	Daily	Cold washing work	MSETCL	MSETCL	Planned outage
57	400 KV	KARAD - TALANDGE CKT - 1	14-Feb-23	08:00	14-Feb-23	18:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
58	400 KV	400/220/33 KV 500 MVA ICT - 1 @ LAMBOTI	15-Feb-23	10:00	15-Feb-23	18:00	Daily	For testing healthiness of CTR Make fire fighting system	MSETCL	MSETCL	Load will be managed on 400/220KV ICT II
59	400 KV	NEW KOYNA - STAGE IV CKT - 2	15-Feb-23	08:00	15-Feb-23	17:00	Daily	Diagnostic testing & Relay testing work & Routine maint. Work , CT oil leakage attending work & Cold washing work	MSETCL	MSETCL	Planned outage
60	400 KV	CHANDRAPUR-PARLI CKT-3	15-Feb-23	08:00	17-Feb-23	18:00	Daily	For replacement of polymer Insulator string	MSETCL	MSETCL	-
61	400 KV	DHULE - BABLESHWAR - I	15-Feb-23	08:00	18-Feb-23	18:00	Daily	cold line washing of insulator string and routine Line maintenance work ,Chemical cleaning of bay equipment , diagnostic testing and Quarterly maintenance	MSETCL	MSETCL	400kv Ektuni ckt I&II,400kv Bhusawal,400kv Aurangabad and Dhule II will be in service
62	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	15-Feb-23	08:00	15-Feb-23	18:00	Daily	Conductor & Earthwire Hardware tightening work & Replacement disc Insulator if found during PID	MSETCL	MSETCL	Conductor & Earthwire Hardware tightening work & Replacement disc Insulator if found during PID
63	400 KV	DHULE - BABLESHWAR - II	15-Feb-23	08:00	18-Feb-23	18:00	Daily	work of cold line washing of insulator string and routine Line maintenance work ,Chemical cleaning of bay equipment , diagnostic testing and Quarterly maintenance is proposed on Dhule-BBLR ckt1, hence AR non auto required on Dhule-BBLR ckt 2.	MSETCL	MSETCL	400kv Ektuni ckt I&II,400kv Bhusawal,400kv Aurangabad and Dhule II will be in service
64	400 KV	DHULE - BABLESHWAR-I	15-Feb-23	09:00	15-Feb-23	16:00	Daily	Online PID work	MSETCL	MSETCL	400 kV BBLR-1 A/R switch will be kept on Non auto mode
65	400 KV	400/220/33 KV 500 MVA ICT - 1 @ NANDED	16-Feb-23	11:00	16-Feb-23	17:30	Continuous	Routine Diagnostic Testing as per test Frequency	MSETCL	MSETCL	-
66	400 KV	NEW KOYNA - STAGE IV CKT - 2	16-Feb-23	08:00	16-Feb-23	18:00	Daily	Cold washing work	MSETCL	MSETCL	Planned outage
67	400 KV	CHANDRAPUR-PARLI CKT-3	16-Feb-23	09:00	16-Feb-23	18:00	Daily	(1) Reactor testing work. (2) Bay maintenance work.	MSETCL	MSETCL	-
68	400 KV	400/220/33 KV 315MVA ICT - 2 @ CHAKAN	16-Feb-23	10:00	16-Feb-23	18:00	Daily	For Overhauling of SERGI Fire system for ICT NO1	MSETCL	MSETCL	-
69	400 KV	MAIN BAY (406) OF NANDED CKT - 1 @ CHANDRAPUR 2	16-Feb-23	10:00	16-Feb-23	17:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
70	400 KV	400/220/33 KV 500 MVA ICT - 3 @ JEJURI	16-Feb-23	09:30	16-Feb-23	17:30	Daily	Annual testing & maintenance	MSETCL	MSETCL	During outage ICT 1 & ICT 2 will be service.
71	400 KV	JEJURI - KARAD	16-Feb-23	08:00	16-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
72	400 KV	FUTURE CKT - 1 @ WARORA	16-Feb-23	09:00	16-Feb-23	17:00	Daily	Relay testing work & routine maintenance work.	MSETCL	MSETCL	In Dia the 400KV IEPL ckt charged on its Main Bay CB
73	400 KV	MAIN BAY (402) OF 315MVA ICT - 1 @ AKOLA	17-Feb-23	10:00	17-Feb-23	17:00	Daily	DCRM, Tandelta & routine maintenance work	MSETCL	MSETCL	Tie Bay 403 will be in service
74	400 KV	NEW KOYNA-KARAD CKT - 1	17-Feb-23	08:00	17-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
75	400 KV	DHULE- - BABLESHWAR-I	17-Feb-23	08:00	17-Feb-23	18:00	Daily	Work of cold line washing of insulator string and routine Line maintenance work ,Chemical cleaning of bay equipment , diagnostic testing and Quarterly maintenance Work proposed on Dhule-BBLR-2 Hence AR non auto required at Dhule-BBLR-1	MSETCL	MSETCL	400KV Ektuni ckt I&II,400kv Bhusawal,400kv Aurangabad and Dhule I will be in in service
76	400 KV	NEW KOYNA-KARAD CKT - 2	18-Feb-23	08:00	18-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
77	400 KV	400/220/33 KV 501MVA ICT - 4 @ BABHALESHWAR	18-Feb-23	09:00	18-Feb-23	17:00	Daily	LV CB Timing,DCRM,DFRA and Bay maintenance work	MSETCL	MSETCL	ICT 1, 2, and 3 will be in service
78	400 KV	400/220/33 KV 315 MVA ICT - 2 @ KOLHAPUR	20-Feb-23	09:00	20-Feb-23	23:00	Daily	1. OLTG oil filtration work. 2. 89C PG Isolator overhauling work.	MSETCL	MSETCL	1. Monday is load staggering day at Kolhapur. 2. Load will be managed on ICT 1 and ICT 2
79	400 KV	NEW KOYNA-KARAD CKT - 1	20-Feb-23	08:00	20-Feb-23	17:00	Daily	Diagnostic testing & Relay testing work & Routine maint. Work , CT oil leakage attending work	MSETCL	MSETCL	Planned outage
80	400 KV	80 MVA/BUS REACTOR - 1 @ BABHALESHWAR	20-Feb-23	09:00	20-Feb-23	17:00	Daily	Winding tanD,SFRA,DFRA,CT tanD	MSETCL	MSETCL	Reactor will be taken in service after 18.00 hrs i.e at peak voltage hours
81	400 KV	500 MVA 400/220 KV ICT - II @ CHANDRAPUR 2	20-Feb-23	09:00	21-Feb-23	18:00	Continuous	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
82	400 KV	KARAD - TALANDGE CKT - 1	20-Feb-23	08:00	20-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
83	400 KV	80 MVA/BUS REACTOR - 2 @ BABHALESHWAR	21-Feb-23	09:00	21-Feb-23	16:00	Daily	REF Relay,CT tan D testing	MSETCL	MSETCL	Reactor II is under break down
84	400 KV	KARAD - TALANDGE CKT - 1	21-Feb-23	09:00	21-Feb-23	18:00	Daily	1. 89C PG Isolator overhauling work. 2. WT Jump replacement work.	MSETCL	MSETCL	1. Tuesday is load staggering day Satara. 2. Load will be managed on 400 Karad ckt 2
85	400 KV	NEW KOYNA-KARAD CKT - 1	21-Feb-23	08:00	21-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
86	400 KV	AKOLA - KHADKA (BHUSAWAL)	21-Feb-23	10:00	21-Feb-23	17:00	Daily	DCRM, Tandelta & routine maintenance work	MSETCL	MSETCL	Nandgaon ckt will be in service
87	400 KV	400 KV FUTURE BAY II @ WARORA	21-Feb-23	09:00	21-Feb-23	17:00	Daily	Relay testing work & routine maintenance work.	MSETCL	MSETCL	In Dia the 400KV PGCIL (NAGRI) ckt charged on its Main Bay CB.
88	400 KV	KORADI-NANDGAONPETH (RPL)	21-Feb-23	08:00	28-Feb-23	18:00	Daily	PID ON THE LINE	MSETCL	MSETCL	PID WITH AR IN NON AUTO MODE
89	400 KV	400/220/33 KV 315 MVA ICT - 2 @ KORADI	22-Feb-23	09:00	22-Feb-23	18:00	Daily	CTR make Nitrogen Injection Fire Protection System (NIFPS) maintenance work by M/s CTR	MSETCL	MSETCL	Outages will be availed subject to weather conditions.
90	400 KV	400/220/33 KV 500 MVA ICT - 2 @ LAMBOTI	22-Feb-23	10:00	22-Feb-23	18:00	Daily	For testing healthiness of CTR Make fire fighting system	MSETCL	MSETCL	Load will be managed on 400/220KV ICT I
91	400 KV	NEW KOYNA-KARAD CKT - 2	22-Feb-23	08:00	22-Feb-23	17:00	Daily	Diagnostic testing & Relay testing work & Routine maint. Work , CT oil leakage attending work	MSETCL	MSETCL	Planned outage
92	400 KV	400 KV TIE BAY 414 OF 125MVAR BUS REACTOR @ CHANDRAPUR 2	22-Feb-23	10:00	22-Feb-23	17:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
93	400 KV	NEW KOYNA-KARAD CKT - 2	22-Feb-23	08:00	22-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
94	400 KV	400/220/33 KV 500 MVA ICT - 1 @ NANDED	23-Feb-23	11:00	23-Feb-23	17:30	Continuous	Routine Diagnostic Testing as per test Frequency	MSETCL	MSETCL	-
95	400 KV	400/220/33 KV 315 MVA ICT - 2 @ PARLI	23-Feb-23	09:00	23-Feb-23	18:00	Continuous	(1)Diff. relay testing work. (2) Bay maintenance work.	MSETCL	MSETCL	-
96	400 KV	JEJURI- KOYNA STAGE-IV	23-Feb-23	08:00	23-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
97	400 KV	400/220KV 315 MVA ICT - 1 @ NEW KOYNA	24-Feb-23	08:00	24-Feb-23	18:00	Daily	Diagnostic testing & Relay testing work & Routine maint. Work ICT & CTR, CT oil leakage attending work	MSETCL	MSETCL	Planned outage
98	400 KV	AKOLA-NANDGAONPETH (RPL-AMT)	24-Feb-23	10:00	24-Feb-23	17:00	Daily	DCRM, Tandelta & routine maintenance work	MSETCL	MSETCL	Bhusawal Ckt will be in service
99	400 KV	400/220/33 KV 500MVA ICT - 3 @ BABHALESHWAR	25-Feb-23	10:00	25-Feb-23	14:00	Daily	MTAMC work. No outage required only permission for shorting metering core to replace MFM meter ICT IV will be in service as outage not required	MSETCL	MSETCL	ICT IV will be in service as outage not required
100	400 KV	DHULE- - BABLESHWAR-II	26-Feb-23	09:00	26-Feb-23	16:00	Daily	Online PID work	MSETCL	MSETCL	400 BBLR-2 A/R switch to be kept on non-Auto MODE
101	400 KV	400/220KV 315 MVA ICT - 2 @ NEW KOYNA	27-Feb-23	08:00	27-Feb-23	18:00	Daily	Diagnostic testing & Relay testing work & Routine maint. Work ICT & CTR, CT oil leakage attending work	MSETCL	MSETCL	Planned outage
102	400 KV	KARAD - TALANDGE CKT - 1	27-Feb-23	08:00	27-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
103	400 KV	400/220/33 KV 315 MVA ICT - 2 @ KHARGHAR	28-Feb-23	08:00	28-Feb-23	18:00	Daily	Diagnostic testing and R&M Work	MSETCL	MSETCL	Diagnostic testing and R&M Work
104	400 KV	105 MVA SPARE ICT @ AKOLA	28-Feb-23	10:00	28-Feb-23	17:00	Daily	DCRM, Tandelata & routine maintenance work	MSETCL	MSETCL	N.A.
105	400 KV	KARAD - TALANDGE CKT - 2	28-Feb-23	08:00	28-Feb-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
106	400 KV	KORADI - KHAPERKHEDA CKT - 2	28-Feb-23	10:00	28-Feb-23	20:00	Daily	FOR ATTENDING BUS-2 PG ISOLATOR Y PHASE ROTARY PROBLEM BY AGENCY	MSETCL	MSETCL	After removing faulty scissor of PG Isolator 400KV Khaperkheda Ckt-2 shifted on 400KV TBC. Outages will be availed subject to weather conditions.