

Monthly Outage list approved in WRLDC OCCM for the Month of April 2021

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	D/C	reason	From	Time	To	Time	Remarks
1	1	PLANNED	OCC_541	JPTL	400KV-KARAD-JAIGAD-1	Daily	Hotline insulator washing	1-Apr-21	09:00	2-Apr-21	18:00	A/R for both circuits to be kept into non auto mode during Hotline Washing.
2	2	PLANNED	OCC_541	JPTL	400KV-KARAD-JAIGAD-2	Daily	Hotline Insulator Washing	1-Apr-21	09:00	2-Apr-21	18:00	A/R for both circuits to be kept into non auto mode during Hotline Washing.
3	8	PLANNED	OCC_541	MSETCL	400KV-BABLESHWAR-PADGHE-1	Daily	For Carrying PID Work	1-Apr-21	08:00	10-Apr-21	18:00	-
4	9	PLANNED	OCC_541	MSETCL	400KV-CHAKAN-PUNE-PG-1	Daily	To carryout PID test.	1-Apr-21	08:00	15-Apr-21	17:00	---
5	10	PLANNED	OCC_541	MSETCL	400KV-KHARGHAR-PUNE-PG-1	Daily	Live line installation of OPGW by MTCIL and PID Testing work for line Insulator strings at various locations. Auto-Reclose function to be out of service.	1-Apr-21	08:00	17-Apr-21	19:00	Live line installation of OPGW by MTCIL and PID Testing work for line Insulator strings at various locations. Auto-Reclose function to be out of service.
6	11	PLANNED	OCC_541	MSETCL	400KV-KALWA-PUNE-PG-1	Daily	Live line installation of OPGW by MTCIL and PID Testing work for line Insulator strings at various locations. Auto-Reclose function to be out of service.	1-Apr-21	08:00	24-Apr-21	19:00	Live line installation of OPGW by MTCIL and PID Testing work for line Insulator strings at various locations. Auto-Reclose function to be out of service.
7	19	PLANNED	OCC_541	MSETCL	400KV-KOYNA STAGE IV-LONIKHAND-1	Daily	AR TO BE REQUIRED IN NON AUTO MODE PID WORK	1-Apr-21	08:00	30-Apr-21	17:00	AR TO BE REQUIRED IN NON AUTO MODE PID WORK
8	20	PLANNED	OCC_541	MSETCL	400KV-CHANDRAPUR-II-NANDED-2	Daily	For PID Work,Shifting of auto reclose switch to non auto mode.	1-Apr-21	08:00	30-Apr-21	17:00	400kV Chandrapur 2- Nanded Ckt-II and Chandrapur GCR- Parli Ckt- III lines are on DC tower so both lines require on same day A/R out.
9	21	PLANNED	OCC_541	MSETCL	400KV-CHANDRAPUR-GCR-PARLI-M-3	Daily	For PID Work,Shifting of auto reclose switch to non auto mode.	1-Apr-21	08:00	30-Apr-21	17:00	400kV Chandrapur 2- Nanded Ckt-II & Chandrapur GCR- Parli Ckt- III lines are on DC tower so both lines require on same day A/R out.
10	25	PLANNED	OCC_541	MSETCL	400KV-KARAD-NEW KOYNA-2	Daily	AR TO BE REQUIRED IN NON AUTO MODE PID WORK	1-Apr-21	08:00	30-Apr-21	18:00	AR TO BE REQUIRED IN NON AUTO MODE PID WORK
11	35	PLANNED	OCC_541	MSETCL	400KV-KARAD-NEW KOYNA-1	Daily	AR TO BE REQUIRED IN NON AUTO MODE PID WORK	1-Apr-21	09:00	30-Apr-21	17:00	AR TO BE REQUIRED IN NON AUTO MODE PID WORK
12	36	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	online PID testing work	1-Apr-21	09:00	30-Apr-21	17:00	400kV Dhule-SSNNL Ckt-2 A/R switch kept on non auto mode
13	37	PLANNED	OCC_541	MSETCL	400KV-JEJURI-KOYNA STAGE IV-1	Daily	AR TO BE REQUIRED IN NON AUTO MODE PID WORK	1-Apr-21	09:00	30-Apr-21	17:00	AR TO BE REQUIRED IN NON AUTO MODE PID WORK
14	41	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	1-Apr-21	07:00	1-Apr-21	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode
15	58	PLANNED	OCC_541	MSETCL	TIE BAY - 400KV-WARORA-CHANDRAPUR-II-2 AND 400KV-TIRODA-WARORA-1 at WARORA - 400KV	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolator maintenance work.	1-Apr-21	09:00	1-Apr-21	17:00	only Tie CB 412 is in OFF condition respective ckt charged through its own main CB.
16	83	PLANNED	OCC_541	MSETCL	400KV/11.5KV CHANDRAPUR-GCR-ST-4 ON TBC	Continuous	1) Complete servicing & Overhauling of 400KV CGL make Breaker. 2) Measurement of DCRM & Tuning & Contact resistance of breaker. 3) Supervisory trials of breaker. 4) Maintenance & Alignments of PG-1 & PG-2 Isolators.	1-Apr-21	09:00	10-Apr-21	18:00	Outage will be availed by shifting 400KV GT-4 bay on 400KV TBC-1 bay.
17	84	PLANNED	OCC_541	MEGPTCL	765KV-AKOLA (2)-EKTUNI-1	Continuous	Work is to be carried out to accommodate other utility i.e., Maharashtra State Road Development Corporation (MSRDC - Highway Authority), modification construction of line to accommodate/maintain require clearance from Nagpur - Mumbai Express Highway. Hence, Outage to be considered as deemed availability.	1-Apr-21	00:00	11-Apr-21	18:00	Outage already approved in OCC_540 from 28th Mar'21 to 11th April'21.
18	85	PLANNED	OCC_541	MSETCL	400KV-RGPPL-NEW KOYNA-2	Continuous	Dismantling of existing tilted old tower at location no 94 and erection of new tower (B+95T) with foundation and stringing of conductor	1-Apr-21	08:00	12-Apr-21	18:00	Planned outage
19	95	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Online PID testing work	2-Apr-21	09:00	30-Apr-21	17:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode
20	105	PLANNED	OCC_541	MSETCL	MAIN BAY OF 400KV-WARORA-CHANDRAPUR-II-2 AND WARORA - 400KV - BUS 2 @WARORA - 400KV at WARORA - 400KV	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolator maintenance work.	2-Apr-21	09:00	2-Apr-21	17:00	Chandrapur 2 ckt 2 charged through the Tie CB 415.
21	111	PLANNED	OCC_541	MSETCL	400KV-BABLESHWAR-PADGHE-2 ON TBC @ PADGHE	Continuous	1) DCRM of CB 2) Replacement of PG Isolator	2-Apr-21	09:30	3-Apr-21	18:30	400kV BBLR 2 charged on TBC
22	112	PLANNED	OCC_541	MSETCL	400KV-KALWA-PUNE-PG-1	Continuous	0.5 ACSR Moose Conductor replacement work B/w loc. No. Loc no. 95-96(Matheran Hill) & Chemical Cleaning Of Insulators in Hilly Locations	2-Apr-21	08:00	4-Apr-21	18:00	0.5 ACSR Moose Conductor replacement work B/w loc. No. Loc no. 95-96(Matheran Hill) & Chemical Cleaning Of Insulators in Hilly Locations
23	114	PLANNED	OCC_541	MSETCL	HVDC 500KV CHANDRAPUR HVDC POLE I	Continuous	Annual maintenance work, Night hours or please plan after summer	2-Apr-21	08:00	10-Apr-21	18:00	Pole II will be in service with 300MW in ground return mode
24	117	PLANNED	OCC_541	JPTL	400KV-JAIGAD-NEW KOYNA-1	Daily	Hot Insulator Washing	3-Apr-21	09:00	5-Apr-21	18:00	A/R for both circuits to be kept into non auto mode during Hotline Washing.
25	118	PLANNED	OCC_541	JPTL	400KV-JAIGAD-NEW KOYNA-2	Daily	Hot Insulator Washing	3-Apr-21	09:00	5-Apr-21	18:00	A/R for both circuits to be kept into non auto mode during Hotline Washing.
26	120	PLANNED	OCC_541	MSETCL	HVDC 500KV CHANDRAPUR HVDC POLE I	Daily	Hardware Tightening, Disc Replacement and Line Signature Analysis of 500KV Chandrapur-Padghe HVDC Line Pole I. Pls plan in night hours as discussed in OCC or after Summer	3-Apr-21	06:00	3-Apr-21	19:00	Annual maintenance work of Hardware Tightening, Disc Replacement and Line Signature Analysis of 500KV Chandrapur-Padghe HVDC Line Pole I.
27	123	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	3-Apr-21	07:00	3-Apr-21	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode
28	143	PLANNED	OCC_541	MSETCL	DHULE-MS - 400KV - TRANSFER BUS 1	Continuous	400kV CB Make CGL mechanism overhauling	3-Apr-21	09:00	6-Apr-21	17:00	Overhauling of CGL make 400kV CB
29	145	PLANNED	OCC_541	POWERGRID_WRI	400KV-KHARGHAR-PUNE-PG-1	D	For AMP Work	4-Apr-21	7:00	4-Apr-21	18:00	
30	149	PLANNED	OCC_541	MSETCL	400KV-KALWA-PUNE-PG-1	Daily	Routine Line Maintenance and chemical cleaning.	4-Apr-21	08:00	4-Apr-21	18:00	---
31	151	PLANNED	OCC_541	MSETCL	HVDC 500KV CHANDRAPUR HVDC POLE 2	Daily	Hardware Tightening, Disc Replacement and Line Signature Analysis of 500KV Chandrapur-Padghe HVDC Line Pole II.	4-Apr-21	06:00	4-Apr-21	19:00	Annual maintenance work of Hardware Tightening, Disc Replacement and Line Signature Analysis of 500KV Chandrapur-Padghe HVDC Line Pole II.
32	155	PLANNED	OCC_541	APML	400KV/21KV TIRODA-GT-1	Daily	Main & Tie Bay Maintenance of GT-1 & Testing Activities. Outage will be availed based on real time condition of Unit.	4-Apr-21	09:00	4-Apr-21	18:00	Bay Maintenances

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	D/C	reason	From	Time	To	Time	Remarks
33	156	PLANNED	OCC_541	MSETCL	KHARGHAR - 400KV - BUS 1	Daily	Bus Bar testing	5-Apr-21	09:00	5-Apr-21	18:00	Online testing of 400KV Bus bar @Kharghar
34	175	PLANNED	OCC_541	MSETCL	220KV-WARDHA-BADNERA-1	Daily	Line Signature Anlysis & Other Maintenance Works of Line	5-Apr-21	08:00	5-Apr-21	17:00	Nil
35	177	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	5-Apr-21	08:00	5-Apr-21	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode
36	203	PLANNED	OCC_541	MSETCL	400KV-EKTUNI-BABLESHWAR-1 ON TBC @ BAHHALESHWAR	Continuous	Isolator repairing and servicing work & quarterly maintenance work	5-Apr-21	09:00	7-Apr-21	17:00	400kV Ektuni ckt 1 will be on TBC
37	208	PLANNED	OCC_541	MSETCL	MAIN BAY - 400KV-WARDHA-WARORA-1 AND WARDHA - 400KV - BUS 2 at Wardha - 400KV	Continuous	429 Bay MAIN CB POLE PHASE Y SF6 GAS LEAKAGE ATTENDING .	5-Apr-21	09:00	9-Apr-21	17:00	Line will be charged through Tie CB 428
38	210	PLANNED	OCC_541	MSETCL	400KV-CHANDRAPUR-GCR-PARLI-M-3 on TBC at Parli end	Contineous	Overhauling of 400kV Circuit Breaker (CGL Make)	5-Apr-21	09:00	10-Apr-21	18:00	400kV Girwali-Chandrapur Ckt-3 Line will remain charged through TBC
39	226	PLANNED	OCC_541	POWERGRID_WR1	220KV-PARLI-PARLI-M-1	D	For Line bay AMP works at Parli end	6-Apr-21	7:00	6-Apr-21	17:30	
40	236	PLANNED	OCC_541	MSETCL	220KV-WARDHA-BHUGAON-1	Daily	Routine line maintainace work	6-Apr-21	08:00	6-Apr-21	18:00	NA
41	249	PLANNED	OCC_541	APML	765KV/21KV TIRODA-GT-5	Daily	Main & Tie Bay Maintenance of GT-5 & Testing Activities. Outage will be availed based on real time condition of Unit.	6-Apr-21	09:00	6-Apr-21	18:00	Bay Maintenances
42	261	PLANNED	OCC_541	MSETCL	220KV-NASIK-NAVSARI-1	Daily	For Bay maintenance, Dignostic testing.attending thermosots observed during monthly and other required related works.	6-Apr-21	09:28	7-Apr-21	18:32	-
43	266	Planned	OCC_541	GETCO	220 kV Navsari-Nashik Line No.1	Daily	maintenance work	6-Apr-21	9:00	6-Apr-21	18:00	
44	285	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	7-Apr-21	08:00	7-Apr-21	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode
45	290	PLANNED	OCC_541	POWERGRID_WR1	220KV-PARLI-HARANGUL-M-1	D	For Line bay AMP works at Parli end	7-Apr-21	7:00	7-Apr-21	17:30	
46	299	PLANNED	OCC_541	MSETCL	220KV-PANDURNA-KALMESHWAR-1	Daily	Routine Maintenance & Diagnostic testing work restringing of bottom ph conductor.	7-Apr-21	08:00	7-Apr-21	18:00	_
47	304	PLANNED	OCC_541	POWERGRID_WR2	BOISAR-220KV TRANSFER BUS	D	For AMP works.	7-Apr-21	9:00	7-Apr-21	17:30	PG-WR2-Boisar
48	307	PLANNED	OCC_541	APML	765KV/21KV TIRODA-GT-4	Daily	Main & Tie Bay Maintenance of GT-4 & Testing Activities. Outage will be availed based on real time condition of Unit.	7-Apr-21	09:00	7-Apr-21	18:00	Bay Maintenances
49	312	PLANNED	OCC_541	MSETCL	TIE BAY - 400KV/20KV KORADI-II-GT-9 AND FUTURE at KORADI-II - 400KV	Daily	DCRM of CB 414-Q52& ROUTINE BAY MAINTENANCE	7-Apr-21	10:00	7-Apr-21	15:00	GT#9 WILL REMAIN SERVICE THROUGH MAIN BAY 413
50	313	PLANNED	OCC_541	MSETCL	220KV-SOLAPUR-KUMBARI-1	Daily	Quarterly Maintenance	7-Apr-21	10:00	7-Apr-21	16:00	Load can be managed on other 220 kV Line
51	314	PLANNED	OCC_541	MSETCL	KUMBARI - 220KV - BUS 1	Daily	Quarterly Maintenance	7-Apr-21	10:00	7-Apr-21	16:00	Load can be managed on other 220 kV Line
52	325	PLANNED	OCC_541	POWERGRID_WR1	220KV-TALEGAON-PUNE-PG-1	D	For AMP Work	8-Apr-21	7:00	8-Apr-21	18:00	
53	334	PLANNED	OCC_541	MSETCL	220KV-PARLI-OSMANABAD-M-1	daily	LINE maintenance	8-Apr-21	08:00	8-Apr-21	17:00	
54	350	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	8-Apr-21	08:00	8-Apr-21	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode
55	351	PLANNED	OCC_541	MSETCL	220KV-WARDHA-PUSAD-1	Daily	Routine line maintainace work	8-Apr-21	08:00	8-Apr-21	18:00	NA
56	369	PLANNED	OCC_541	MSETCL	400KV-PARLI-M-SOLAPUR-M-1	Daily	Hardware Tightening and Fitting Work.	8-Apr-21	09:30	8-Apr-21	18:30	
57	377	PLANNED	OCC_541	MSETCL	220KV-NASIK-NAVSARI-2	Daily	For Bay maintenance, Dignostic testing.attending thermosots observed during monthly and other required related works.	8-Apr-21	09:27	9-Apr-21	18:26	-
58	378	PLANNED	OCC_541	MSETCL	400KV/220KV AKOLA-ICT-2	Continuous	1. Draining, filtration & refilling of oil for internal inspection of 3 Phase ICT-02 due to the higher Values of DGA. 2. Internal inspection & repairing work if any abnormality observed during inspection. 3. All testing activities required before charging & maintenance work.	8-Apr-21	09:00	27-Apr-21	18:00	1.Work will be carried out by IMP powers limited. 2.Load will be shifted on ICT-01 during outage period 3.Previous outages were proposed from 23.11.2020 to 12.12.2020 and 26.02.2021 to 17.03.2021 but both outages were not approved due to system constraint & GT-2 is in breakdown at Paras TPS on date 26.02.2021.
59	380	Planned	OCC_541	GETCO	220 kV Navsari-Nashik Line No.2	Daily	maintenance work	8-Apr-21	9:00	8-Apr-21	18:00	
60	393	PLANNED	OCC_541	POWERGRID_WR1	220KV-PARLI-PARLI-M-2	D	For Line bay AMP works at Parli end	9-Apr-21	7:00	9-Apr-21	17:30	
61	422	PLANNED	OCC_541	MSETCL	220KV-WARDHA-WARDHA-M-1	Daily	Routine line maintainace work	9-Apr-21	10:00	9-Apr-21	18:00	NA
62	424	PLANNED	OCC_541	MSETCL	400KV-KALWA-KHARGHAR-1	Continuous	For replacement of quadraple conductor span between 400kV Talegaon & Kalwa line of 400kV B Bus.	9-Apr-21	08:00	11-Apr-21	18:00	Already approved in OCCM,WRLDC on 16.10.2020 to 18.10.2020, but outage deferred due to system condition and once again outage is deferred on dt.20.11.2020 to 22.11.2020. Also the outage was proposed and approved on 12.02.2021 to 14.02.2021, but as per SLDC, airol: it is difficult to avail due to TATA Unit-5 outage, hence outage is proposed in march-21.
63	425	PLANNED	OCC_541	MSETCL	BUS COUPLER BAY - KHARGHAR - 400KV - BUS 1 AND KHARGHAR - 400KV - BUS 2 at KHARGHAR - 400KV	Continuous	For replacement of quadraple conductor span between 400kV Talegaon & Kalwa line of 400kV B Bus.	9-Apr-21	08:00	11-Apr-21	18:00	Already approved in OCCM,WRLDC on 16.10.2020 to 18.10.2020, but outage deferred due to system condition and once again outage is deferred on dt.20.11.2020 to 22.11.2020. Also the outage was proposed and approved on 12.02.2021 to 14.02.2021, but as per SLDC, airol: it is difficult to avail due to TATA Unit-5 outage, hence outage is proposed in march-21.
64	426	PLANNED	OCC_541	MSETCL	KHARGHAR - 400KV - BUS 2	Continuous	For replacement of quadraple conductor span between 400kV Talegaon & Kalwa line of 400kV B Bus.	9-Apr-21	08:00	11-Apr-21	18:00	Already approved in OCCM,WRLDC on 16.10.2020 to 18.10.2020, but outage deferred due to system condition and once again outage is deferred on dt.20.11.2020 to 22.11.2020. Also the outage was proposed and approved on 12.02.2021 to 14.02.2021, but as per SLDC, airol: it is difficult to avail due to TATA Unit-5 outage, hence outage is proposed in march-21.
65	452	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	10-Apr-21	08:00	10-Apr-21	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode
66	463	PLANNED	OCC_541	MSETCL	400KV-BABLESHWAR-PADGHE-2	Daily	For Carrying PID Work	11-Apr-21	08:00	20-Apr-21	18:00	-

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	D/C	reason	From	Time	To	Time	Remarks
67	471	PLANNED	OCC_541	MSETCL	400KV-WARORA-CHANDRAPU-II-2	Daily	For Conductor & Earthwire H/W tightening work	11-Apr-21	08:00	11-Apr-21	17:00	For Conductor & Earthwire H/W tightening work
68	473	PLANNED	OCC_541	MSETCL	400KV-PARLI-M-LONIKHAND-II-1	Daily	Fixing of missing VD	11-Apr-21	10:00	11-Apr-21	18:00	Fixing of missing VD
69	475	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	11-Apr-21	08:00	11-Apr-21	18:00	400kV SNNL Ckt-1 A/R switch will be kept on non auto mode
70	486	PLANNED	OCC_541	APML	400KV/21KV TIRODA-GT-3	Daily	Main & Tie Bay Maintenance of GT-3 & Testing Activities. Outage will be availed based on real time condition of Unit.	11-Apr-21	09:00	11-Apr-21	18:00	Bay Maintenances
71	491	PLANNED	OCC_541	MSETCL	DHULE-MS - 400KV - BUS 1	Daily	400KV Main Bus- 1 CVT testing (R,Y&B)	12-Apr-21	09:00	12-Apr-21	18:00	For testing of 400kV CVT due to voltage difference
72	500	PLANNED	OCC_541	MSETCL	BUS COUPLER BAY OF DHULE - 400KV - BUS 1 AND DHULE - 400KV - BUS 2 @DHULE - 400KV at DHULE - 400KV	Continuous	400kV CGL make CB Mechanism Overhauling	12-Apr-21	09:00	15-Apr-21	17:00	400kV CGL make CB Mechanism Overhauling
73	505	PLANNED	OCC_541	MSETCL	220KV-TARAPUR 1&2-BORIVALI-1	Daily	PRE MANSOON MAINTENANCE WORK	12-Apr-21	09:00	12-Apr-21	17:00	PRE MANSOON MAINTENANCE WORK
74	518	PLANNED	OCC_541	MSETCL	400KV-WARDHA-KORADI-II-1	Daily	For shifting Koradi II - Wardha Ckt (PG) on ERS tower for Monopole Erection work on Samruddhi Highway chainage 23 + 40mtrs crossing between tower No. 192-193	12-Apr-21	07:00	12-Apr-21	22:00	400KV Koradi II - IEPL Ckt & 400KV Koradi II - Wardha Ckt are running on same D/C tower. For Monopole towers erection work one of ckt is required to be dead & another Ckt to be shifted away. Hence for Monopole erection work one Ckt. (Koradi II - Wardha Ckt) will be shifted on ERS & another Ckt (Koradi II - IEPL Ckt) will be dead during total erection activity days.
75	521	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	12-Apr-21	08:00	12-Apr-21	18:00	400kV SNNL Ckt-1 A/R switch will be kept on non auto mode
76	540	PLANNED	OCC_541	MSETCL	400KV-EKTUNI-BABHLESHWAR-2 ON TBC @ BABHLESHWAR	Continuous	Isolator repairing and servicing work & quarterly maintenance work	12-Apr-21	09:00	14-Apr-21	17:00	400kV Ektuni ckt II on TBC
77	543	PLANNED	OCC_541	MSETCL	HVDC 500KV CHANDRAPUR HVDC POLE 2	Continuous	Annual maintenance work, Night hours or please plan after summer	12-Apr-21	08:00	21-Apr-21	08:00	Pole I will be in service with 300MW in ground return mode
78	545	PLANNED	OCC_540	POWERGRID_WRI	400KV-AURANGABAD-BOISAR-1	C	Diversion of towers for Nagpur-Mumbai Samruddhi Express Highway crossing. Total 3 no of towers to be shifted & erection and stringing works.	13-Apr-21	6:00	30-Apr-21	18:00	For New Construction
79	546	PLANNED	OCC_540	POWERGRID_WRI	400KV-AURANGABAD-BOISAR-2	C	Diversion of towers for Nagpur-Mumbai Samruddhi Express Highway crossing. Total 3 no of towers to be shifted & erection and stringing works.	13-Apr-21	6:00	30-Apr-21	18:00	For New Construction
80	552	PLANNED	OCC_541	MSETCL	400KV-WARORA-CHANDRAPU-II-1	Daily	For Conductor & Earthwire H/W tightening work	13-Apr-21	08:00	13-Apr-21	17:00	For Conductor & Earthwire H/W tightening work
81	569	PLANNED	OCC_541	MSETCL	400KV-RGPPL-NEW KOYNA-1	Daily	Cold washing & E/W replacement Work	13-Apr-21	08:00	13-Apr-21	18:00	Planned outage
82	587	PLANNED	OCC_541	MSETCL	400KV-IEPL-KORADI-II-1	Continuous	For construction of 2nos. Monopole towers on Samruddhi Highway crossing Chainage 23+650mtrs Between tower no. 192-193 for conductor height raising work & for clearance of Samruddhi highway bridge construction work between loc no 2A -3A	13-Apr-21	07:00	18-Apr-21	20:00	400KV Koradi II - IEPL Ckt & 400KV Koradi II - Wardha Ckt are running on same D/C tower. For Monopole towers erection work one of ckt is required to be dead & another Ckt to be shifted away. Hence for Monopole erection work one Ckt. (Koradi II - Wardha Ckt) will be shifted on ERS & another Ckt (Koradi II - IEPL Ckt) will be dead during total erection activity days.
83	588	PLANNED	OCC_541	MSETCL	400KV-IEPL-WARORA-1	Continuous	For construction of 2nos. Monopole towers on Samruddhi Highway crossing Chainage 23+650mtrs Between tower no. 192-193 for conductor height raising work & for clearance of Samruddhi highway bridge construction work between loc no 2A -3A	13-Apr-21	07:00	18-Apr-21	20:00	400KV Koradi II - IEPL Ckt & 400KV Koradi II - Wardha Ckt are running on same D/C tower. For Monopole towers erection work one of ckt is required to be dead & another Ckt to be shifted away. Hence for Monopole erection work one Ckt. (Koradi II - Wardha Ckt) will be shifted on ERS & another Ckt (Warora - IEPL Ckt) will be dead during total erection activity days.
84	604	PLANNED	OCC_541	APML	400/11.5KV STATION TRANSFORMER - 1 @ TIRODA	Daily	Main & Tie Bay Maintenance of ST-1 & Testing Activities	14-Apr-21	08:00	14-Apr-21	14:00	Bay Maintenances
85	606	PLANNED	OCC_541	MSETCL	400KV-KOYNA STAGE IV-NEW KOYNA-1	Daily	Bus conductor replacement Work	14-Apr-21	08:00	14-Apr-21	18:00	Planned outage
86	614	PLANNED	OCC_541	MSETCL	220KV-SOLAPUR-JEUR-1	Daily	Quarterly Maintenance	14-Apr-21	10:00	14-Apr-21	17:00	Quantum of load (MW) and area affected during outage: 130 MW, 132 kV Purewadi , Karmala load will be shifted on 220KV Tembhurni line. As per real time loading condition.132KV Kalahandi S/s load will be shifted on 220 kV Paranda S/s
87	615	PLANNED	OCC_541	MSETCL	NEW KOYNA - 400KV - BUS 1	Continuous	Bus conductor replacement Work	14-Apr-21	08:00	15-Apr-21	18:00	Planned outage
88	616	PLANNED	OCC_541	MSETCL	BUS COUPLER BAY OF NEW KOYNA - 400KV - BUS 1 AND NEW KOYNA - 400KV - BUS 2 @NEW KOYNA - 400KV at NEW KOYNA - 400KV	Continuous	Bus conductor replacement Work	14-Apr-21	08:00	15-Apr-21	18:00	Planned outage
89	628	Planned	OCC_541	GETCO	400 kV-SSP-Dhule-MS-1	Daily	Maintenance work. Auto reclose of SSP - Dhule line No. 2 will remain out	15-Apr-21	7:00	15-Apr-21	18:00	
90	634	PLANNED	OCC_541	MSETCL	220KV-PARLI-OSMANABAD-M-1	daily	Line Maintenance	15-Apr-21	08:00	15-Apr-21	17:00	
91	637	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	15-Apr-21	08:00	15-Apr-21	18:00	400kV SNNL Ckt-2 A/R switch will be kept on non auto mode
92	641	PLANNED	OCC_541	MSETCL	400KV-PARLI-M-PARLI-2	Daily	1. C & Tan delta measurement of CVTs. 2.Bay maintenance work.	15-Apr-21	09:00	15-Apr-21	18:00	-
93	648	PLANNED	OCC_541	MSETCL	TIE BAY - 400KV-TAPTHITHANDA-EKTUNI-2 AND FUTURE at EKTUNI - 400KV	Daily	CB Diagnostic Testing	15-Apr-21	10:30	15-Apr-21	18:00	400kV Tapthitanda Ckt-II will be in service through its Main (401) Bay & Bus-1
94	649	PLANNED	OCC_541	APML	400/11.5KV STATION TRANSFORMER - 3 @ TIRODA	Daily	Main & Tie Bay Maintenance of ST-3 & Testing Activities.	15-Apr-21	14:00	15-Apr-21	18:00	Bay Maintenances
95	658	PLANNED	OCC_541	MSETCL	400KV-RGPPL-NAGOTHANE-1	Daily	Cold washing , E/W replacement Work & Faulty string replacement Work	15-Apr-21	08:00	18-Apr-21	18:00	Planned outage
96	659	PLANNED	OCC_541	MSETCL	CHANDRAPUR-GCR - 400KV - TRANSFER BUS 2	Continuous	Replacement of problematic old ELPRO make PG-1 & PG-3 Isolators by new GR power make PG Isolators	15-Apr-21	09:00	20-Apr-21	18:00	TBC-2 bay will not be available. TBC-1 will be available.
97	664	PLANNED	OCC_541	MSETCL	400KV-LONIKHAND-PUNE-PG-1	Daily	To carryout PID test.	16-Apr-21	08:00	30-Apr-21	17:00	---

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	D/C	reason	From	Time	To	Time	Remarks
98	667	PLANNED	OCC_541	MSETCL	220KV-TARAPUR 1&2-BORIVALI-1	Daily	R&M Work at Borivali end	16-Apr-21	10:00	16-Apr-21	18:00	R&M Work at Borivali end
99	674	PLANNED	OCC_541	MSETCL	400KV-PARLI-M-LONIKHAND-II-1	Daily	Hardware Tightening and Fitting Work.	16-Apr-21	09:30	16-Apr-21	18:30	
100	675	PLANNED	OCC_541	MSETCL	400KV-PARLI-M-LONIKHAND-II-2	Daily	Fixing of Missing VD	16-Apr-21	10:00	16-Apr-21	18:00	Fixing of Missing VD
101	680	Planned	OCC_541	GETCO	400 kV-SSP-Dhule-Ms-2	Daily	Maintenance work. Auto reclose of SSP - Dhule line No. 1 will remain out	16-Apr-21	7:00	16-Apr-21	18:00	
102	687	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	16-Apr-21	08:00	16-Apr-21	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode
103	688	PLANNED	OCC_541	MSETCL	220KV-WARDHA-BHUGAON-1	Daily	Routine line maintainace work	16-Apr-21	08:00	16-Apr-21	18:00	NA
104	690	PLANNED	OCC_541	MSETCL	400KV-IEPL-WARORA-1	Daily	Routine Maintenance & Dignostic testing work , Nut Bolt of jumper Tightning work.	16-Apr-21	09:00	16-Apr-21	17:00	400 KV KORADI 2-WARDHA PGCIL Line is in ckt
105	699	PLANNED	OCC_541	MSETCL	TIE BAY - 400KV-TAPTHITHANDA-EKTUNI-1 AND 765KV/400KV EKTUNI-ICT-2 at EKTUNI - 400KV	Daily	CB Diagnostic Testing	16-Apr-21	10:30	16-Apr-21	18:00	i) 400kV Thaptitanda Ckt-1 will be in service through its Main (404) Bay & Bus-I. ii) 400KV ICT-II will be in service through its Main (406) Bay & Bus-II
106	702	PLANNED	OCC_541	POWERGRID_WR1	400 KV Auxiliary Bus outage at GCR(MSETCL) Chandrapur	C	Replacement of Auxiliary bus Pantograph isolators of PGCIL ckt-1 and PGCIL ckt-2 at GCR Chandrapur	16-Apr-21	7:00	19-Apr-21	18:00	
107	703	PLANNED	OCC_541	POWERGRID_WR1	400kV-WARDHA-AKOLA-1	C	For line diversion works under Consultancy due to upcoming Nagpur-Mumbai Super Communication Expressway (Samruddi Highway)	16-Apr-21	7:00	30-Apr-21	18:00	For New Construction
108	704	PLANNED	OCC_541	POWERGRID_WR1	400kV-WARDHA-AKOLA-2	C	For line diversion works under Consultancy due to upcoming Nagpur-Mumbai Super Communication Expressway (Samruddi Highway)	16-Apr-21	7:00	30-Apr-21	18:00	For New Construction
109	710	PLANNED	OCC_541	MSETCL	JEJURI - 400KV - BUS 2	Daily	Annual Testing & Maintenance work.	17-Apr-21	09:30	17-Apr-21	17:30	400kV Main Bus-1 will be in service.
110	726	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	17-Apr-21	08:00	17-Apr-21	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode
111	730	PLANNED	OCC_541	MSETCL	TIE BAY - 400KV-KALA-KUDUS-1 AND FUTURE at KUDUS - 400KV	Daily	Annual Maintenance of bays equipment & Diagnostics Testing Work.	17-Apr-21	10:00	17-Apr-21	17:00	400kV Kudus-Kala ckt-1 charged through it's main bay (Bay No 404) during outage on Bay No 405.
112	731	PLANNED	OCC_541	MSETCL	400KV-IEPL-WARORA-1	Daily	Routine maintenance and diagnostic testing such as CVT/ CT tandem, and , isolater maintenance work	17-Apr-21	09:00	17-Apr-21	18:00	Load will be managed on 400KV PGCIL Ckt
113	732	PLANNED	OCC_541	MSETCL	400KV-PARLI-M-LONIKHAND-II-1	Daily	Half yearly maintenance and diagnostic testing.	18-Apr-21	08:00	18-Apr-21	18:00	400kV Parali-Lonikand-II Ckt-II will be in service.
114	737	PLANNED	OCC_541	MSETCL	220KV-BOISAR-BOISAR-M-3	Daily	Bay Maint. works.	18-Apr-21	07:00	18-Apr-21	18:00	Bay Maint. works.
115	750	PLANNED	OCC_541	MSETCL	BAY NO. 406 @ KUDUS	Daily	Annual Maintenance of bays equipment & Diagnostics Testing Work	18-Apr-21	10:00	18-Apr-21	17:00	Bay No 406 is Spare Bay
116	757	PLANNED	OCC_541	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-3	D	For AMP works. Line outage is required.	18-Apr-21	9:00	18-Apr-21	17:30	PG-WR2-Boisar
117	758	PLANNED	OCC_541	MSETCL	400KV-KALWA-KHARGHAR-1	Daily	Live line installation of OPGW by MTCIL and PID Testing work for line Insulator strings at various locations. Auto-Reclose function to be out of service.	19-Apr-21	08:00	24-Apr-21	19:00	Live line installation of OPGW by MTCIL and PID Testing work for line Insulator strings at various locations. Auto-Reclose function to be out of service.
118	759	PLANNED	OCC_541	MSETCL	220KV-BOISAR-NALASOPARA-1	Daily	PRE MANSOON MAINTENANCE WORK and replacement of Stub bus conductor at 220/22 kV Nalasopara S/S.	19-Apr-21	09:00	19-Apr-21	17:00	PRE MANSOON MAINTENANCE WORK and replacement of Stub bus conductor at 220/22 kV Nalasopara S/S.
119	764	PLANNED	OCC_541	MEGPTCL	400KV-KORADI-II-KORADI-III-3	Daily	Future Line equipment Maintenance Activities. 406-Main Bay & 405-Tie Bay Shut down required during the outage.	19-Apr-21	09:00	19-Apr-21	18:00	Line Not Connected. it is for Future.
120	773	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	19-Apr-21	08:00	19-Apr-21	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode
121	790	PLANNED	OCC_541	MSETCL	400KV-RGPPL-NAGOTHANE-2	Daily	Cold washing , E/W replacement Work & Faulty string replacement Work	19-Apr-21	08:00	21-Apr-21	18:00	Planned outage
122	792	PLANNED	OCC_541	MSETCL	GT - 6 @ KORADI-1	Continuous	PG isolators alignment , testing and setting work.	19-Apr-21	09:00	21-Apr-21	18:00	Outages will be availed subject to weather conditions.
123	794	PLANNED	OCC_541	MSETCL	400KV-PARLI-M-NANDED-2 on TBC at Parli end	Continuous	Overhauling of 400kV Circuit Breaker (CGL Make)	19-Apr-21	09:00	24-Apr-21	18:00	400kV Girwali-Kumbargaon (Nanded) Ckt-2 Line will remain charged through TBC
124	796	PLANNED	OCC_541	MSETCL	BABLESHWAR - 400KV B/R 1 ON TBC	Continuous	400kV CGL make CB pole overhauling work	19-Apr-21	09:00	28-Apr-21	18:00	400kV Reactor I on TBC
125	797	PLANNED	OCC_541	POWERGRID_WR2	220KV-BOISAR-NALASOPARA-1	D	For AMP works. Line outage is required.	19-Apr-21	9:00	19-Apr-21	17:30	PG-WR2-Boisar
126	800	PLANNED	OCC_541	MP_SLDC	220KV-PANDHURNA-MP-KAMLESHWAR-1	D	FOR LINE MAINTENANCE WORK	19-Apr-21	9:00	19-Apr-21	18:00	
127	806	PLANNED	OCC_541	MEGPTCL	400KV-KORADI-II-KORADI-III-4	Daily	Future Line equipment Maintenance Activities. 403-Main Bay & 402-Tie Bay shutdown required during the outage.	20-Apr-21	09:00	20-Apr-21	18:00	Line Not Connected. it is for Future.
128	808	PLANNED	OCC_541	MSETCL	220KV-BOISAR-BORIVALI-1	Daily	PRE MANSOON MAINTENANCE WORK	20-Apr-21	09:00	20-Apr-21	17:00	PRE MANSOON MAINTENANCE WORK
129	811	PLANNED	OCC_541	MSETCL	400KV-WARDHA-KORADI-II-1	Daily	Routine Maintenance & Dignostic testing work Nut Bolt Tightning work	20-Apr-21	09:00	20-Apr-21	17:00	400 KV WARORA - DEOLI 2 Line is in ckt
130	812	PLANNED	OCC_541	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-PG-2	D	To take out LR for AMP works	20-Apr-21	7:00	20-Apr-21	8:15	
131	816	PLANNED	OCC_541	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-2 L/R@ AURANGABAD-M (WALUJ) - 400KV	D	FOR LR AMP Works	20-Apr-21	7:00	20-Apr-21	18:00	
132	817	PLANNED	OCC_541	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-PG-2	D	to take back in to service of LR	20-Apr-21	7:00	20-Apr-21	18:00	
133	823	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	20-Apr-21	08:00	20-Apr-21	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode
134	831	PLANNED	OCC_541	MSETCL	220KV-WARDHA-BADNERA-1	Daily	Routine line maintainace work	20-Apr-21	10:00	20-Apr-21	18:00	NA
135	844	PLANNED	OCC_541	JPTL	400KV-KARAD-JAIGAD-2	Daily	Hotline insulator washing	21-Apr-21	09:00	22-Apr-21	18:00	A/R for both circuits to be kept into non auto mode during Hotline Washing.
136	845	PLANNED	OCC_541	JPTL	400KV-KARAD-JAIGAD-1	Daily	Hotline insulator washing	21-Apr-21	09:00	22-Apr-21	18:00	A/R for both circuits to be kept into non auto mode during Hotline Washing.

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	D/C	reason	From	Time	To	Time	Remarks
137	846	PLANNED	OCC_541	MSETCL	400KV-DHULE-MS-BABLESHWAR-2	Daily	For Carrying PID Work	21-Apr-21	08:00	30-Apr-21	18:00	-
138	847	PLANNED	OCC_541	MSETCL	400KV-DHULE-MS-BABLESHWAR-1	Daily	For Carrying PID Work	21-Apr-21	08:00	30-Apr-21	18:00	-
139	848	PLANNED	OCC_541	MSETCL	400KV-RGPPL-NAGOTHANE-1	Daily	PID Test of Insulators with permission to keep A/R off at Nagothane end	21-Apr-21	08:00	30-Apr-21	18:00	---
140	849	PLANNED	OCC_541	MSETCL	BOISAR-M - 220KV - BUS 2	Continuous	220kV B Bus Iso. r/m works.	21-Apr-21	07:00	22-Apr-21	19:00	220kV B Bus Iso. r/m works.
141	857	PLANNED	OCC_541	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-PG-1	D	to take out LR for AMP works	21-Apr-21	7:00	21-Apr-21	8:15	
142	860	PLANNED	OCC_541	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-1 LR@ AURANGABAD-M (WALUJ) - 400KV	D	FOR LR AMP Works	21-Apr-21	7:00	21-Apr-21	18:00	
143	861	PLANNED	OCC_541	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-PG-1	D	to take back in to service of LR	21-Apr-21	7:00	21-Apr-21	18:00	
144	865	PLANNED	OCC_541	MEGPTCL	765KV/400KV KORADI-II-ICT-2	Daily	Testing of ICT-2 at Koradi-3 SS	21-Apr-21	09:30	21-Apr-21	12:30	ICT Testing
145	866	PLANNED	OCC_541	MSETCL	400KV-PARLI-M-SOLAPUR-M-1	Daily	Fixing of Missing VD	21-Apr-21	10:00	21-Apr-21	18:00	Fixing of Missing VD
146	867	PLANNED	OCC_541	MSETCL	HVDC 500KV CHANDRAPUR HVDC POLE 1 & 2	Continuous	Annual maintenance work, Night hours or please plan after summer	21-Apr-21	08:00	23-Apr-21	18:00	Bipole power will be zero
147	870	PLANNED	OCC_541	MSETCL	400KV-LONIKHAND-CHAKAN-1	Daily	Diagnostic testing and maintenance activities.	22-Apr-21	09:00	22-Apr-21	17:00	---
148	873	PLANNED	OCC_541	MSETCL	MAIN BAY - 400KV-WARDHA-WARORA-1 AND WARORA - 400KV - BUS 1 at WARORA - 400KV	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolator maintenance work.	22-Apr-21	09:00	22-Apr-21	17:00	400KV PGCL Line will be charged through Tie CB 421.
149	876	PLANNED	OCC_541	MSETCL	220KV-WARDHA-PUSAD-1	Daily	For Routine Maintenance Work	22-Apr-21	07:00	22-Apr-21	18:00	Nil
150	878	PLANNED	OCC_541	MSETCL	220KV-PARLI-PARLI-M-2	daily	Line Maintenance	22-Apr-21	08:00	22-Apr-21	17:00	
151	884	PLANNED	OCC_541	APML	765KV/21KV TIRODA-GT-4	Daily	GT-4 (702) Tie Bay Maintenance & Testing Activities. Note : GT 4 will be in service through Main bay.	22-Apr-21	09:00	22-Apr-21	18:00	GT-4 will be in service through Main bay.
152	895	PLANNED	OCC_541	NPCIL, TAPS 1&2	220 kV-Tarapur 1&2 - Boisar-M-1	continuous	Maintenance of line equipments	22-Apr-21	8:00	24-Apr-21	20:00	Line outage is required
153	897	PLANNED	OCC_541	MSETCL	GT - 7 @ KORADI-1	continuous	PG isolators alignment , testing and setting work	22-Apr-21	09:00	24-Apr-21	18:00	Outages will be availed subject to weather conditions.
154	900	PLANNED	OCC_541	MSETCL	HVDC TIE - 2 @ PADGHE	Continuous	1) QUAD CB Overhauling 2) PG Isolator replacement work	22-Apr-21	09:30	1-May-21	18:00	HVDC 2 on TBC Agency present on site for work
155	901	PLANNED	OCC_541	JPTL	400KV-JAIGAD-NEW KOYNA-2	Daily	Hotline insulator washing	23-Apr-21	09:00	25-Apr-21	18:00	A/R for both circuits to be kept into non auto mode during Hotline Washing.
156	902	PLANNED	OCC_541	JPTL	400KV-JAIGAD-NEW KOYNA-1	Daily	Hotline insulator washing	23-Apr-21	09:00	25-Apr-21	18:00	A/R for both circuits to be kept into non auto mode during Hotline Washing.
157	904	PLANNED	OCC_541	MSETCL	400KV-WARDHA-WARORA-1	Daily	1) Routine Maintenance & Dignostic testing work Nut Bolt Tightning work 2) Volatage ratio test and Routine maintenance and diaganostic testing such as CVT/ CT sandelta.and isolator maintenance work	23-Apr-21	09:00	23-Apr-21	18:00	400KV WARORA-IEPL Line is in ckt
158	907	PLANNED	OCC_541	MSETCL	220KV-BOISAR-BOISAR-M-2	Daily	Bay Maint. works.	23-Apr-21	07:00	23-Apr-21	18:00	Bay Maint. works.
159	908	PLANNED	OCC_541	MSETCL	400KV-WARORA-CHANDRAPU-II-1	Daily	Diagnostic Testing Work	23-Apr-21	08:00	23-Apr-21	17:00	Diagnostic Testing Work
160	909	PLANNED	OCC_541	MSETCL	400KV-PARLI-M-LONIKHAND-II-2	Daily	(1) Bushing & winding C & Tan delta & IR measurement of reactor. (2) Bay maintenance work.	23-Apr-21	09:00	23-Apr-21	18:00	-
161	919	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	23-Apr-21	08:00	23-Apr-21	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode
162	927	PLANNED	OCC_541	MSETCL	400KV/220KV CHANDRAPUR-ICT-1 ON TBC	Continuous	Replacement of old BHEL make 400KV Breaker by new Siemens make 400KV Breaker.	23-Apr-21	09:00	29-Apr-21	18:00	Outage will be availed by shifting 400KV ICT-1 bay on 400KV TBC-1 bay.
163	929	PLANNED	OCC_541	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-2	D	For AMP works. Line outage is required.	23-Apr-21	9:00	23-Apr-21	17:30	PG-WR2-Boisar
164	931	PLANNED	OCC_541	MSETCL	400KV-KALWA-PADGHE-1	Daily	1) Routine Maintenance work & Conversion of SSN TO DSN (Insulator Replacement Work) 2) Maintenance & Testing work at 400KV RS Kalwa	24-Apr-21	08:00	24-Apr-21	18:00	1) Routine Maintenance work & Conversion of SSN TO DSN (Insulator Replacement Work) 2) Maintenance & Testing work at 400KV RS Kalwa
165	933	PLANNED	OCC_541	MSETCL	400KV-WARORA-CHANDRAPU-II-2	Daily	Diagnostic Testing Work	24-Apr-21	08:00	24-Apr-21	16:00	Diagnostic Testing Work
166	937	PLANNED	OCC_541	NPCIL, TAPS 1&2	220kV - Tarapur 1&2 - Borivali -1	daily	Removal of debris below the line	24-Apr-21	8:00	24-Apr-21	18:00	Simultaneous outage of 220kV Tarapur 1&2- Boisar and 220kV Tarapur 1&2- Borivali feeders are required.
167	941	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	24-Apr-21	08:00	24-Apr-21	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode
168	948	PLANNED	OCC_541	POWERGRID_WR1	400KV-KALA-KUDUS-2	Daily	FOR AMP and relay testing works OF KALA KUDUS LINE-2 EQUIPMENTS/RELAY TESTTING AT KUDUS END.	25-Apr-21	7:00	25-Apr-21	17:00	
169	951	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	25-Apr-21	08:00	25-Apr-21	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode
170	952	PLANNED	OCC_541	MSETCL	220KV-BOISAR-BOISAR-M-1	Daily	Bay Maint. works.	25-Apr-21	07:00	25-Apr-21	18:00	Bay Maint. works.
171	954	PLANNED	OCC_541	MSETCL	400KV-WARDHA-KORADI-II-1	Daily	For shifting Koradi II - Wardha Ckt (PG) on ERS tower for Erection of Monopole work on Samruddhi Highway chainage 27 + 50mtrs crossing between tower No. 202-203	25-Apr-21	07:00	25-Apr-21	22:00	400KV Koradi II - IEPL Ckt & 400KV Koradi II - Wardha Ckt are running on same D/C tower. For Monopole towers erection work one of ckt is required to be dead & another Ckt to be shifted away. Hence for Monopole erection work one Ckt. (Koradi II - Wardha Ckt) will be shifted on ERS & another Ckt (Koradi II - IEPL Ckt) will be dead during total erection activity days.
172	956	PLANNED	OCC_541	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-1	D	For AMP works. Line outage is required.	25-Apr-21	9:00	25-Apr-21	17:30	PG-WR2-Boisar
173	957	PLANNED	OCC_541	MSETCL	400KV-KALWA-PADGHE-2	Daily	PID Testing work for line Insulator strings at various locations. Auto-Reclose function to be out of service.	26-Apr-21	08:00	30-Apr-21	19:00	PID Testing work for line Insulator strings at various locations. Auto-Reclose function to be out of service.
174	959	PLANNED	OCC_541	MSETCL	400KV-KALWA-KHARGHAR-1	Daily	Earth Wire Stringing Work bet Loc.No 179-180 (Mumbar Hill)	26-Apr-21	08:00	26-Apr-21	18:00	Earth Wire Stringing Work bet Loc.No 179-180 (Mumbar Hill)
175	964	PLANNED	OCC_541	MSETCL	400KV-RGPPL-NAGOTHANE-1	Daily	Emergency tree cutting work	26-Apr-21	08:00	26-Apr-21	17:00	nil

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	D/C	reason	From	Time	To	Time	Remarks
176	969	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	26-Apr-21	08:00	26-Apr-21	18:00	400kV SSSNNL Ckt-2 A/R switch will be kept on non auto mode
177	1001	PLANNED	OCC_541	MSETCL	400KV-RGPPL-NAGOTHANE-2	Daily	Emergency tree cutting work	27-Apr-21	08:00	27-Apr-21	17:00	nil
178	1007	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	27-Apr-21	08:00	27-Apr-21	18:00	400kV SSSNNL Ckt-1 A/R switch will be kept on non auto mode
179	1016	PLANNED	OCC_541	MSETCL	400KV-IEPL-KORADI-II-1	Continuous	For construction of 03 nos Monopole towers on Samruddhi Highway crossing Chainage 27+050mnts Between tower no. 2A-3A & other restoration works.	27-Apr-21	07:00	2-May-21	20:00	400KV Koradi II - IEPL Ckt & 400KV Koradi II - Wardha Ckt are running on same D/C tower. For Monopole towers erection work one of ckt is required to be dead & another Ckt to be shifted away. Hence for Monopole erection work one Ckt. (Koradi II - Wardha Ckt) will be shifted on ERS & another Ckt (Koradi II - IEPL Ckt) will be dead during total erection activity days.
180	1017	PLANNED	OCC_541	MSETCL	400KV-IEPL-WARORA-1	Continuous	For construction of 03 nos Monopole towers on Samruddhi Highway crossing Chainage 27+050mnts Between tower no. 2A-3A & other restoration works.	27-Apr-21	07:00	2-May-21	20:00	400KV Koradi II - IEPL Ckt & 400KV Koradi II - Wardha Ckt are running on same D/C tower. For Monopole towers erection work one of ckt is required to be dead & another Ckt to be shifted away. Hence for Monopole erection work one Ckt. (Koradi II - Wardha Ckt) will be shifted on ERS & another Ckt (Koradi II - IEPL Ckt) will be dead during total erection activity days.
181	1018	PLANNED	OCC_541	MSETCL	220KV-BOISAR-BORIVALI-1	Daily	R&M Work at Borivali end	28-Apr-21	10:00	28-Apr-21	18:00	R&M Work at Borivali end
182	1019	PLANNED	OCC_541	POWERGRID_WR2	220KV-BOISAR-BORIVALI	D	For AMP works. Line outage is required.	28-Apr-21	9:00	28-Apr-21	17:30	PG-WR2-Boisar
183	1035	PLANNED	OCC_541	MSETCL	220KV-SOLAPUR-KUMBARI-2	Daily	Quarterly Maintenance	28-Apr-21	10:00	28-Apr-21	16:00	Load can be managed on other 220 kV Line
184	1036	PLANNED	OCC_541	MSETCL	KUMBARI - 220KV - BUS 2	Daily	Quarterly Maintenance	28-Apr-21	10:00	28-Apr-21	16:00	Load can be managed on other 220 kV Line
185	1037	PLANNED	OCC_541	MSETCL	400KV-WARDHA-KORADI-II-1	Daily	TAN DELTA MEASUREMENT OF LINE CT & ROUTINE BAY MAINTENANCE	28-Apr-21	10:00	28-Apr-21	17:00	KORADI-II -IEPL WILL REMAIN IN SERVICE
186	1038	PLANNED	OCC_541	MSETCL	400KV-SOLAPUR-M-SOLAPUR-1	Daily	Fixing of Missing VD	28-Apr-21	10:00	28-Apr-21	18:00	Fixing of Missing VD
187	1043	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	28-Apr-21	08:00	28-Apr-21	18:00	400kV SSSNNL Ckt-1 A/R switch will be kept on non auto mode
188	1047	PLANNED	OCC_541	MSETCL	400KV-KALWA-PUNE-PG-1	Daily	Routine Line Maintenance and chemical cleaning.	29-Apr-21	08:00	29-Apr-21	18:00	---
189	1053	PLANNED	OCC_541	MSETCL	220KV-WARDHA-PUSAD-1	Daily	For Routine Maintenance Work	29-Apr-21	07:00	29-Apr-21	18:00	Nil
190	1055	PLANNED	OCC_541	MSETCL	220KV-PARLI-PARLI-M-2	daily	Line Maintenance	29-Apr-21	08:00	29-Apr-21	17:00	
191	1058	PLANNED	OCC_541	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious insulator strings and other maint.work	29-Apr-21	08:00	29-Apr-21	18:00	400kV SSSNNL Ckt-2 A/R switch will be kept on non auto mode
192	1064	PLANNED	OCC_541	MSETCL	MAIN BAY - 400KV-WARDHA-KORADI-II-1 AND WARDHA - 400KV - BUS 1 at Wardha - 400KV	Daily	Routine Maintenance & Dignostic testing work .	29-Apr-21	09:00	29-Apr-21	17:00	400KV KORADI-WARDHA Line will be charged through Tie CB 414.
193	1069	PLANNED	OCC_541	MSETCL	220KV-TARAPUR 1&2-BOISAR-M-1	Daily	Bay Maint. works.	30-Apr-21	07:00	30-Apr-21	18:00	Bay Maint. works.
194	1080	PLANNED	OCC_541	MSETCL	TIE BAY - 400KV-WARDHA-WARORA-1 AND FUTURE at Wardha - 400KV	Daily	Routine Maintenance & Dignostic testing work .	30-Apr-21	09:00	30-Apr-21	17:00	Line will be charged through mainCB 429.

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	D/C	reason	From	Time	To	Time	Remarks
Additional Monthly Outage list approved in WRLDC OCCM for the Month of April 2021												
Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	D/C	reason	From	time	to	Time	Remarks
1	4	Additional	OCC_541	WTPL	400KV-ALKUD-SOLAPUR-1	Daily	Auto recloser to be kept in disable mode while carrying out PID testing.	1-Apr-21	9:00	15-Apr-21	18:30	AR Mode OFF
2	18	Additional	OCC_541	WTPL	400KV-SOLAPUR-M-SOLAPUR-1	Daily	AR Mode to be kept disable/off for Safety point of view to avail opportunity outage of 220KV-SOLAPUR-JEUR-1, which is proposed by MSETCL.	14-Apr-21	10:00	14-Apr-21	17:00	Safety requirement to avail opportunity outage on 220KV-SOLAPUR-JEUR-1, it is proposed by MSETCL.
3	19	PLANNED	OCC_541	MSETCL	400KV-PARLI-M-PARLI-2	Daily	1. C & Tan delta measurement of CVTs. 2.Bay maintenance work.	15-Apr-21	09:00	15-Apr-21	18:00	AR to be kept in non Auto mode for Ckt-I and working code may be provided to POWERGRID.
4	30	Additional	OCC_541	WTPL	220KV-SOLAPUR-JEUR-1	Daily	AR Mode to be kept disable/off for Safety point of view to avail opportunity outage of 400KV-SOLAPUR-M-SOLAPUR-1, which is proposed by MSETCL.	28-Apr-21	10:00	28-Apr-21	18:00	Safety requirement to avail opportunity outage on 400KV-SOLAPUR-M-SOLAPUR-1, it is proposed by MSETCL.

List of Monthly outages not considered by WRPC OCCM												
Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	D	Reason	From	Time	To	Time	Remarks
1	121	PLANNED	OCC_541	MEGPTCL	KORADI-III - 400KV - BUS 1	Daily	Bus Equipment Maintenance Activities.	2-Apr-21	09:00	2-Apr-21	18:00	Bus Maintenance
2	249	PLANNED	OCC_541	MSETCL	400KV-BHUSAWAL-AURANGABAD-M (WALUJ)-1	Continuous	Routine Maintenance & Relay retrofitting works	12-Apr-21	10:00	15-Apr-21	18:00	Routine Maintenance & Relay retrofitting works
3	283	PLANNED	OCC_541	MEGPTCL	KORADI-III - 765KV - BUS 1	Daily	Bus equipment Maintenance Activities. Outage will be availed based on real time condition of Units.	6-Apr-21	08:00	6-Apr-21	18:00	Bus Maintenances
4	298	PLANNED	OCC_541	MSETCL	400KV-EKTUNI-BABLESHWAR-1	Daily	CB Diagnostic & LBB relay testing work. Also 29D & 29C Isolator repairing work.	15-Apr-21	09:00	15-Apr-21	17:00	400kV Ektuni ckt II,400kV Bhussawal, Dhule I&II and 400kV Aurangabad will be in service
5	323	PLANNED	OCC_541	MSETCL	400KV-EKTUNI-BABLESHWAR-1	Daily	Replacement Disc Insulator, Nut Bolt tightening, Corona ring replacement & fixing.	12-Apr-21	09:30	13-Apr-21	18:00	400kV Bhambaleswar ckt-II will be in service
6	449	PLANNED	OCC_541	MSETCL	400KV-EKTUNI-BABLESHWAR-2	Daily	Replacement Disc Insulator, Nut Bolt tightening, Corona ring replacement & fixing.	25-Apr-21	09:30	25-Apr-21	18:00	400kV Bhambaleswar ckt-I will be in service
7	474	PLANNED	OCC_541	MEGPTCL	KORADI-III - 765KV - BUS 2	Daily	Bus equipment Maintenance Activities. Outage will be availed based on real time condition of Units.	9-Apr-21	08:00	9-Apr-21	18:00	Bus Maintenances
8	600	PLANNED	OCC_541	MSETCL	400KV-BABLESHWAR-AURANGABAD-M (WALUJ)-1	Continuous	Retrofitting of Relay of 400 Kv Distance protection main 1 & main 2	12-Apr-21	10:00	15-Apr-21	18:00	Routine Maintenance
9	699	PLANNED	OCC_541	MSETCL	400KV-EKTUNI-BABLESHWAR-2	Daily	29D & 29C Isolator repairing work.	15-Apr-21	09:00	15-Apr-21	17:00	400kV Ektuni ckt I,400kV Bhussawal, Dhule I&II and 400kV Aurangabad will be in service
10	704	PLANNED	OCC_541	MSETCL	CHANDRAPUR - 400KV - BUS 1	Daily	To remove hanger rod assembly of PG-1 Isolators (R, Y & B-ph Poles) of TBC-2 bay by Hot line Technique require for replacement of Isolators.	15-Apr-21	09:00	15-Apr-21	18:00	During this, the work will be executed by hot line technique, hence no need to shift the bays/feeders connected to 400KV Main Bus-1.
11	748	PLANNED	OCC_541	APML	TIRODA - 400KV - BUS 1	Daily	Bus equipment Maintenance Activities. Outage will be availed based on real time condition of Units.	16-Apr-21	08:00	16-Apr-21	18:00	Bus Maintenance
12	793	PLANNED	OCC_541	MSETCL	CHANDRAPUR - 400KV - BUS 1	Daily	To fix up hanger rod assembly of new PG-1 Isolators (R, Y & B-ph Poles) of TBC-2 bay by Hot line Technique require for replacement of Isolators.	17-Apr-21	09:00	18-Apr-21	18:00	During this, the work will be executed by hot line technique, hence no need to shift the bays/feeders connected to 400KV Main Bus-1.
13	798	PLANNED	OCC_541	MSETCL	400KV-KALWA-PADGHE-2	Daily	1) Routine Maintenance work & Conversion of SSN TO DSN (Insulator Replacement Work) 2) Maintenance & Testing work at 400KV RS Kalwa	25-Apr-21	08:00	25-Apr-21	18:00	1) Routine Maintenance work & Conversion of SSN TO DSN (Insulator Replacement Work) 2) Maintenance & Testing work at 400KV RS Kalwa
14	935	PLANNED	OCC_541	NPCIL, TAPS I&2	220 kV-Tarapur I&2 -Boisar-M-1	continuous	Maintenance of line equipments	22-Apr-21	8:00	24-Apr-21	20:00	Line outage is required
15	970	PLANNED	OCC_541	APML	TIRODA - 400KV - BUS 2	Daily	Bus equipment Maintenance Activities. Outage will be availed based on real time condition of Units.	24-Apr-21	08:00	24-Apr-21	18:00	Bus Maintenance
16	984	PLANNED	OCC_541	APML	TIRODA - 765KV - BUS 1	Daily	Bus equipment Maintenance Activities. Outage will be availed based on real time condition of Units.	25-Apr-21	08:00	25-Apr-21	18:00	Bus Maintenance
17	1103	PLANNED	OCC_541	MSETCL	KORADI - 400KV - BUS 2	Daily	measurement of CVT tan delta	30-Apr-21	06:00	30-Apr-21	18:00	Outages will be availed subject to weather conditions.

State Element List for the Month of April 2021

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
1	400 KV	LONIKAND 1 -JEJURI	01-Apr-21	08:00	01-Apr-21	18:00	Daily	DT/Line Maintenance (Insulator String Replacement work).	MSETCL	MSETCL	---
2	400 KV	AKOLA-NANDGAONPETH (RPL-AMT)	01-Apr-21	10:00	17-Apr-21	16:00	Daily	For testing of insulator strings. A/R shall be kept in non auto mode. PID of 400 kV Akola- Nandgaonpeth line shall be carried out by PID unit Akola.	MSETCL	MSETCL	PID of 400 kV Akola- Nandgaonpeth line shall be carried out by PID unit Akola.
3	400 KV	CHANDRAPUR - KHAPERKHEDA	01-Apr-21	08:00	12-Apr-21	17:00	Daily	for PID Testing Work,shifting autoreclose switch to Non auto Mode	MSETCL	MSETCL	for PID Testing Work,shifting autoreclose switch to Non auto Mode
4	400 KV	CHANDRAPUR - KHAPERKHEDA	02-Apr-21	06:00	03-Apr-21	22:00	Continuous	For restringing work between loc no 80-90 for increasing ground clearance which is currently less than 8 mtrs.	MSETCL	MSETCL	-
5	400 KV	400/220/20 KV 500MVA ICT - 1 @ KALWA	04-Apr-21	09:00	04-Apr-21	18:00	Daily	Maintenance & Testing work	MSETCL	MSETCL	Maintenance & Testing work
6	400 KV	MAIN BAY - 413 OF GT-9 @ KORADI-2	05-Apr-21	10:00	05-Apr-21	15:00	Daily	DCRM of CB 413-Q52 & ROUTINE BAY MAINTENANCE	MSETCL	MSETCL	GT#9 WILL REMAIN SERVICE THROUGH TIE BAY 414
7	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	05-Apr-21	06:00	06-Apr-21	22:00	Continuous	For restringing work between loc no 111-121 for increasing ground clearance which is currently less than 8 mtrs.	MSETCL	MSETCL	-
8	400 KV	KORADI-NANDGAONPETH (RPL)	05-Apr-21	09:00	07-Apr-21	18:00	Daily	PG isolators alignment , testing and setting work	MSETCL	MSETCL	Outages will be availed subject to weather conditions.
9	400 KV	KHADKA-AURANGABAD	05-Apr-21	06:00	07-Apr-21	18:00	Daily	For replacement of Faulty Disc insulator Detected in PID and diagnostic testing of bay at khadka end	MSETCL	MSETCL	NIL
10	400 KV	PADGHE - NAGOTHANE 1	05-Apr-21	08:00	11-Apr-21	17:00	Daily	chemical washing chemical washing of insulator of insulator	MSETCL	MSETCL	NIL
11	400 KV	KHADKA-DEEPNAGAR CKT 1	05-Apr-21	09:00	05-Apr-21	16:00	Daily	for Main CB DCRM & also quarterly Bay maint work	MSETCL	MSETCL	need to be done as per diagnostic plan
12	400 KV	FUTURE CKT - 1 @ WARORA	05-Apr-21	09:00	05-Apr-21	17:00	Daily	Routine maintenance and Line/Bus/Tie CT TAN DELTA,IR and isolater maintenance work etc .	MSETCL	MSETCL	400KV PGCIL Line will be charged through Tie CB 418.
13	400 KV	RPL(AMT) NANDGAON PETH - KORADI	05-Apr-21	08:00	05-Apr-21	18:00	Daily	For Insulator Replacement and routine maintenance.	APTCL	APTCL	Outage require for Insulator Replacement and routine maintenance.
14	400 KV	TIE BAY (402) of WALUJ @ TAPTITANDA	06-Apr-21	11:00	06-Apr-21	17:00	Daily	Quarterly Maintenance work	MSETCL	MSETCL	Nil
15	400 KV	MAIN BAY (403) OF CHANDRAPUR GCR CKT - 1 @ CHANDRAPUR - 2	06-Apr-21	09:00	06-Apr-21	17:00	Daily	Diagnostic Testing Work	MSETCL	MSETCL	Diagnostic Testing Work
16	400 KV	400/220/33 KV 315MVA ICT - 1 @ AKOLA	06-Apr-21	09:00	06-Apr-21	18:00	Daily	Premansoon maintenance & testing work	MSETCL	MSETCL	load will be shifted on ICT-02
17	400 KV	400 KV FUTURE BAY II @ WARORA	06-Apr-21	09:00	06-Apr-21	17:00	Daily	Routine maintenance and Line/Bus/Tie CT TAN DELTA,IR and isolater maintenance work etc .	MSETCL	MSETCL	400KV PGCIL Line will be charged through Tie CB 421.
18	400 KV	SPARE BAY 401@TAPTITANDA	06-Apr-21	11:00	06-Apr-21	17:00	Daily	Quarterly Maintenance Work	MSETCL	MSETCL	Nil
19	400 KV	400/220/33 KV 500MVA ICT - 1 @ WARORA	07-Apr-21	07:00	07-Apr-21	17:00	Daily	Routine maintenance and Line/Bus/Tie CT TAN DELTA,IR and isolater maintenance work etc .	MSETCL	MSETCL	Bay No 404 charged upto line CT (400KV ICT No -1 handed over to 400kv Bableshwar)
20	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	07-Apr-21	08:00	07-Apr-21	17:00	Daily	Diagnostic Testing Work	MSETCL	MSETCL	Diagnostic Testing Work
21	400 KV	CHANDRAPUR - KHAPERKHEDA	07-Apr-21	08:00	07-Apr-21	17:00	Daily	i) DCRM of Main Breaker & Tie Breaker ii)CVT Tan Delta & Capacitance	MSETCL	MSETCL	-
22	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	08-Apr-21	09:00	10-Apr-21	18:00	Daily	PG & CB isolators alignment , testing and setting work	MSETCL	MSETCL	Outages will be availed subject to weather conditions.
23	400 KV	400/220/33 KV 500 MVA ICT - 1 @ JEJURI	08-Apr-21	09:30	08-Apr-21	17:30	Daily	Annual Testing & Maintenance work.	MSETCL	MSETCL	400/220/33kv ICT-2 & ICT-3 will be in service.
24	400 KV	KORADI-NANDGAONPETH (RPL)	08-Apr-21	06:00	09-Apr-21	22:00	Continuous	For restringing work between loc no 121-131 for increasing ground clearance which is currently less than 8 mtrs.	MSETCL	MSETCL	-
25	400 KV	KHADKA - BABLESHWAR	08-Apr-21	06:00	10-Apr-21	18:00	Daily	For replacement of Faulty Disc insulator detected in PID and diagnostic testing of bay at khadka end	MSETCL	MSETCL	NIL
26	400 KV	LONIKAND2-LONIKAND1 (INTERCONNECTOR 2)	08-Apr-21	08:00	08-Apr-21	18:00	Daily	Half yearly maintenance and diagnostic testing.	MSETCL	MSETCL	400KV Lonikand-II-Lonikand-I Interconector Ckt-I will remain in service.
27	400KV	400KV-CHANDRAPUR-GCR-PARLI-M-3	08-Apr-21	9:00	08-Apr-21	18:00	Daily	(1) C & Tan delta measurement of CTs. (2) Bay maintenance work.	MSETCL	MSETCL	
28	400kv	chandrapur -kumbhargaoon-Ckt-2	08-Apr-21	10:00	08-Apr-21	18:00	Daily	line maintenance work	MSETCL	MSETCL	
29	400 KV	MAIN BAY (410) OF STATION TF 8A @ CHANDRAPUR SWG S/S	09-Apr-21	09:00	09-Apr-21	18:00	Daily	for Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	for Diagnostic testing & allied bay maintenance work
30	400 kV	400/220kV 315MVA ICT-II@Kharghar s/s	09-Apr-21	8:00	09-Apr-21	18:00		For Oil Leakage Attending & Routine Maintenance work.	MSETCL	MSETCL	
31	400 KV	400/220/33 KV 315MVA ICT - 1 @ BABHALESHWAR	10-Apr-21	08:00	10-Apr-21	18:00	Daily	CB Diagnostic testing	MSETCL	MSETCL	ICT 2, 3, 4 will be in service
32	400 KV	400/220/33 KV 315 MVA ICT - 1 @ DHULE	10-Apr-21	09:00	10-Apr-21	18:00	Daily	Annual testing & Maint work	MSETCL	MSETCL	Annual testing work
33	400KV	400KV-PARLI-M-NANDED-2	10-Apr-21	9:00	10-Apr-21	18:00	daily	line maintenance work	MSETCL		
34	400 KV	TBC @ KORADI-1	12-Apr-21	09:00	14-Apr-21	18:00	Daily	PG & CB isolators alignment , testing and setting work	MSETCL	MSETCL	Outages will be availed subject to weather conditions.

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
35	400 KV	PADGHE - NAGOTHANE 2	12-Apr-21	08:00	18-Apr-21	17:00	Daily	chemical washing of insulator	MSETCL	MSETCL	NIL
36	400 KV	400 KV WALUJ (400 KV) - BABHALESHWAR CKT	12-Apr-21	10:00	15-Apr-21	18:00	Continuous	Routine Maintenance & Relay retrofitting works	MSETCL	MSETCL	Routine Maintenance & Relay retrofitting works
37	400 KV	KARAD - TALANDGE CKT 1	12-Apr-21	08:00	12-Apr-21	17:00	Daily	PID FAULTY INSULATOR REPLACEMENT WORK	MSETCL	MSETCL	PID FAULTY INSULATOR REPLACEMENT WORK
38	400 KV	125MVAr BUS REACTOR @ WARORA	12-Apr-21	09:00	12-Apr-21	18:00	Daily	For attending problem in Nitrogen Injection Fire Prevention & Extinguishing System of 400KV, 125MVAR Bus Reactor.	MSETCL	MSETCL	During outage reactor is in off condition
39	400 KV	400/220/33 KV 500MVA ICT - 1 @ KORADI 2	15-Apr-21	09:00	15-Apr-21	17:00	Daily	TAN DELTA MEASUREMENT OF BUSHING & WINDING	MSETCL	MSETCL	400/220/33KV ICT 2 WILL REMAIN IN SERVICE
40	400 KV	400/220/33 KV 500MVA ICT - 1 @ DEEPNAGAR	15-Apr-21	08:00	15-Apr-21	18:00	Daily	for ICT HV Line & Main bus CT Tan delta testing & Preventive maint work	MSETCL	MSETCL	as per diagnostic plan
41	400 KV	400/220/20 KV 300 MVA ICT - 1 @ KORADI	15-Apr-21	09:00	17-Apr-21	18:00	Daily	PG isolators alignment , testing and setting work. Replacement of B ph 29 B Scissor assembly.	MSETCL	MSETCL	Outages will be availed subject to weather conditions.
42	400 KV	400/220KV 315 MVA ICT - 2 @ NEW KOYNA	15-Apr-21	08:00	15-Apr-21	18:00	Daily	Bus Isolator replacement work	MSETCL	MSETCL	Planned outage
43	400 KV	JEJURI- KOYNA STAGE-IV	15-Apr-21	08:00	15-Apr-21	17:00	Daily	PID FAULTY INSULATOR REPLACEMENT WORK and COLD LINE WASHING WORK	MSETCL	MSETCL	PID FAULTY INSULATOR REPLACEMENT WORK AND COLD LINE WASHING WORK
44	400 KV	DEEPNAGAR - THAPTI TANDA	15-Apr-21	06:00	17-Apr-21	18:00	Daily	For replacement of Faulty Disc Insulator detected in PID	MSETCL	MSETCL	NIL
45	400 KV	LONIKAND2-LONIKAND1 (INTERCONNECTOR 1)	15-Apr-21	08:00	15-Apr-21	18:00	Daily	Half yearly maintenance and diagnostic testing.	MSETCL	MSETCL	400KV Lonikand-II-Lonikand-I Interconnector Ckt-II will remain in service.
46	400 KV	400/220/33 KV 500 MVA ICT - 3 @ JEJURI	15-Apr-21	09:30	15-Apr-21	17:30	Daily	Annual Testing & Maintenance work.	MSETCL	MSETCL	400/220/33kv ICT-1 & ICT-2 will be in service.
47	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	15-Apr-21	08:00	30-Apr-21	17:00	Daily	for PID Testing Work,shifting autoreclose switch to Non auto Mode	MSETCL	MSETCL	for PID Testing Work,shifting autoreclose switch to Non auto Mode
48	400 KV	400/220 KV 3X105 MVA ICT - 1 @ KHARGHAR	16-Apr-21	08:00	16-Apr-21	18:00	Daily	For Routine Maintenance & Diagnostic Test	MSETCL	MSETCL	400KV ICT-II & ICT-III will be in service. The proposed outage is already approved in OCCM for 12/02/2021.
49	400 KV	THAPTI TANDA - WALUJ	16-Apr-21	11:00	16-Apr-21	17:00	Daily	Quarterly Maintenance Work and line routine maint. work.	MSETCL	MSETCL	Nil
50	400 KV	400/220/33 KV 500 MVA ICT - 3 @ DHULE	17-Apr-21	09:00	17-Apr-21	18:00	Daily	Annual Testing & Maint work	MSETCL	MSETCL	Annual Testing & Maint work
51	400 KV	DEEPNAGAR - THAPTI TANDA	17-Apr-21	10:00	17-Apr-21	18:00	Daily	Line Routine Maintenance Work.	MSETCL	MSETCL	Nil
52	400 KV	400/220 KV 3X105 MVA ICT - 1 @ NAGOTHANE	19-Apr-21	08:00	19-Apr-21	17:00	Daily	oil leakage attended by cold welding	MSETCL	MSETCL	nil
53	400 KV	400/220/33 KV 315 MVA ICT - 1 @ WALUJ	19-Apr-21	10:00	20-Apr-21	18:00	Continuous	Routine Maintenance & Relay retrofitting works	MSETCL	MSETCL	Routine Maintenance & Relay retrofitting works
54	400 KV	400/220/33 KV 500MVA ICT - 2 @ DEEPNAGAR	19-Apr-21	08:00	19-Apr-21	18:00	Daily	For ICT-2 HV Line Bus & Tie Ct tan delta & ICT preventive maint work	MSETCL	MSETCL	as per diagnostic plan
55	400 KV	400/220/33 KV 500MVA ICT - 2 @ KORADI 2	19-Apr-21	09:00	19-Apr-21	17:00	Daily	TAN DELTA MEASUREMENT OF BUSHING & WINDING	MSETCL	MSETCL	400/220/33KV ICT-1 WILL REMAIN IN SERVICE
56	400 KV	DEEPNAGAR - AURANGABAD (WALUJ)	19-Apr-21	06:00	30-Apr-21	18:00	Daily	For replacement of Dead End & Mid Span Joints/Faulty Disc Insulators detected in PID	MSETCL	MSETCL	NIL
57	400 KV	AKOLA-NANDGAONPETH (RPL-AMT)	19-Apr-21	08:00	23-Apr-21	18:00	Daily	Work of strings replacement detected faulty in PID testing are to be replaced by availing outage on 400 kV Akola- Nandgaonpeth line.	MSETCL	MSETCL	String replacement work will be done by agency.
58	400 KV	Tie bay (405) of Deepnagar line @ Taptitanda	20-Apr-21	11:00	20-Apr-21	17:00	Daily	Quarterly Maintenance Work	MSETCL	MSETCL	Nil
59	400 KV	NEW KOYNA -KARAD -CKT 2	20-Apr-21	08:00	20-Apr-21	17:00	Daily	PID FAULTY INSULATOR REPLACEMENT WORK and COLD LINE WASHING WORK	MSETCL	MSETCL	REPLACEMENT WORK and COLD LINE WASHING WORK
60	400 KV	SPARE BAY 404@TAPTITANDA	20-Apr-21	11:00	20-Apr-21	17:00	Daily	Quarterly Maintenance Work	MSETCL	MSETCL	Nil
61	400 KV	400/220 KV 3X105 MVA ICT - 2 @ NAGOTHANE	20-Apr-21	08:00	20-Apr-21	17:00	Daily	oil leakage attended by cold welding	MSETCL	MSETCL	nil
62	400 KV	400/220/33 KV 500MVA ICT - 3 @ NAGOTHANE	21-Apr-21	08:00	21-Apr-21	17:00	Daily	oil leakage attended by cold welding	MSETCL	MSETCL	nil
63	400 KV	400/11kV STN-4A @ DEEPNAGAR	21-Apr-21	08:00	21-Apr-21	17:00	Daily	For Line & Main Ct tan delta testing & quarterly Bay Maintenance work	MSETCL	MSETCL	as per yearly plan
64	400 KV	MAIN BAY (410) OF FUTURE BAY @ JEJURI	22-Apr-21	09:30	22-Apr-21	17:30	Daily	Annual Testing & Maintenance work.	MSETCL	MSETCL	409 TIE Bay & 410 Hinjewadi Bay CB will be opened. 400/220/33kv ICT-3 will be in service through 408 Bay.
65	400 KV	400/220/33 KV 315 MVA ICT - 2 @ WALUJ	22-Apr-21	10:00	23-Apr-21	18:00	Continuous	Routine Maintenance & Relay retrofitting works	MSETCL	MSETCL	Routine Maintenance & Relay retrofitting works
66	400 KV	TIE BAY (409) OF FUTURE BAY AND ICT - 3 @ JEJURI	22-Apr-21	09:30	22-Apr-21	17:30	Daily	Annual Testing & Maintenance work.	MSETCL	MSETCL	409 TIE Bay & 410 Hinjewadi Bay CB will be opened. 400/220/33kv ICT-3 will be in service through 408 Bay.
67	400 KV	400/11kV STN-4B @ DEEPNAGAR	22-Apr-21	08:00	22-Apr-21	17:00	Daily	for Line & Main bus CT tan delta testing also for quarterly bay maint work	MSETCL	MSETCL	as per yearly plan
68	400 KV	LONIKAND 1 - KOYNA STAGE-IV	22-Apr-21	08:00	22-Apr-21	18:00	Daily	REPLACEMENT WORK and COLD LINE WASHING WORK	MSETCL	MSETCL	REPLACEMENT WORK and COLD LINE WASHING WORK

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
69	400 KV	400/220/33KV SPARE ICT @ KORADI 2	22-Apr-21	09:00	22-Apr-21	17:00	Daily	1)TAN DELTA MEASUREMENT OF BUSHING & WINDING 2)DCRM of CB 431-Q52 1)TAN DELTA MEAS. OF CT	MSETCL	MSETCL	Spare ICT is on No-Load
70	400 KV	JAIGAD-NEW KOYNA-I	22-Apr-21	08:00	22-Apr-21	18:00	Daily	Routine maint. Work	MSETCL	MSETCL	Planned outage
71	400 KV	JAIGAD-NEW KOYNA-II	23-Apr-21	08:00	23-Apr-21	18:00	Daily	Routine maint. Work	MSETCL	MSETCL	Planned Outage
72	400 KV	NEW KOYNA -KARAD -CKT 2	23-Apr-21	08:00	23-Apr-21	18:00	Daily	REPLACEMENT WORK and COLD LINE WASHING WORK	MSETCL	MSETCL	REPLACEMENT WORK and COLD LINE WASHING WORK
73	400 KV	TIE BAY (418) OF IEPL AND FUTURE LINE-1 @ WARORA	23-Apr-21	09:00	23-Apr-21	17:00	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolater maintainance work .	MSETCL	MSETCL	only Tie CB 418 is in OFF condition ,respective ckt charged through its own main CB.
74	400 KV	NEW KOYNA -KARAD -CKT 2	23-Apr-21	08:00	23-Apr-21	18:00	Daily	Routine maint. Work	MSETCL	MSETCL	Planned Outage
75	400 KV	NEW KOYNA-KARAD -CKT 1	24-Apr-21	08:00	24-Apr-21	18:00	Daily	Routine maint. Work	MSETCL	MSETCL	Planned outage
76	400 KV	400/132 KV 200 MVA ICT - 1 @ KHADKA	24-Apr-21	08:00	24-Apr-21	18:00	Daily	for diagnostic testing and routine bay maintenance work	MSETCL	MSETCL	Nil
77	400 KV	NEW KOYNA-KARAD -CKT 1	24-Apr-21	08:00	24-Apr-21	18:00	Daily	REPLACEMENT WORK and COLD LINE WASHING WORK	MSETCL	MSETCL	REPLACEMENT WORK and COLD LINE WASHING WORK
78	400 KV	400/220 KV 3X200 MVA ICT - 2 @ KALWA	25-Apr-21	09:00	25-Apr-21	18:00	Daily	Maintenance & Testing work	MSETCL	MSETCL	Maintenance & Testing work
79	400 KV	AKOLA - KHADKA (BHUSAWAL)	26-Apr-21	08:00	30-Apr-21	18:00	Daily	Work of strings replacement detected faulty in PID testing	MSETCL	MSETCL	String replacement work will be done by agency.
80	400 KV	KARAD - TALANDGE CKT 2	26-Apr-21	08:00	26-Apr-21	18:00	Daily	REPLACEMENT WORK and COLD LINE WASHING WORK	MSETCL	MSETCL	REPLACEMENT WORK and COLD LINE WASHING WORK
81	400 KV	STATION TF - 1 @ KORADI -2	26-Apr-21	10:00	26-Apr-21	17:00	Daily	TAN DELTA MEASUREMENT OF LINE CT & ROUTINE BAY MAINTENANCE	MSETCL	MSETCL	Station Transformer II & III will remain in service as alternate source.
82	400 KV	KORADI-KHAPERKHEDA I	26-Apr-21	09:00	28-Apr-21	18:00	Daily	PG isolators alignment , testing and setting work & routine diagnostic testing	MSETCL	MSETCL	Outages will be availed subject to weather conditions.
83	400 KV	RPL(AMT) NANDGAON PETH - AKOLA II LINE I	27-Apr-21	08:00	28-Apr-21	18:00	Daily	For replacement of Insulator and routine maintenance of line.	APTCL	APTCL	Outage require For replacement of Insulator and routine maintenance of line.
84	400 KV	NEW KOYNA - STAGE IV CKT 2	27-Apr-21	08:00	27-Apr-21	18:00	Daily	Cold washing & Routine maint. Work	MSETCL	MSETCL	Planned outage
85	400 KV	KHADKA- DEEPNAGAR CKT 1	28-Apr-21	08:00	28-Apr-21	18:00	Daily	for diagnostic testing and routine bay maintenance work	MSETCL	MSETCL	nil
86	400 KV	400/220KV 315 MVA ICT - 1 @ NEW KOYNA	28-Apr-21	08:00	28-Apr-21	18:00	Daily	Routine maint. Work	MSETCL	MSETCL	Planned outage
87	400 KV	CHANDRAPUR-PARLI CKT-3	28-Apr-21	08:00	28-Apr-21	17:00	Daily	For Conductor & Earthwire H/W tightening work	MSETCL	MSETCL	For Conductor & Earthwire H/W tightening work
88	400 KV	400/220/33 KV 315 MVA ICT - 1 @ CHANDRAPUR	29-Apr-21	09:00	29-Apr-21	18:00	Continuous	For protection trials of newly erected breaker.	MSETCL	MSETCL	(3x105MVA) ICT-2 and 220KV CHD-2 line will be in service.
89	400 KV	JEJURI- KOYNA STAGE-IV	29-Apr-21	08:00	29-Apr-21	18:00	Daily	DT/Line Maintenance (Insulator String Replacement work).	MSETCL	MSETCL	---
90	400 KV	RPL(AMT) NANDGAON PETH - AKOLA II LINE II	29-Apr-21	08:00	29-Apr-21	18:00	Daily	For replacement of Insulator & routine maintenance.	APTCL	APTCL	Outage require for replacement of Insulator & routine maintenance.
91	400 KV	TBC @ CHAKAN	29-Apr-21	09:00	29-Apr-21	17:00	Daily	Diagnostic testing and maintenance activities.	MSETCL	MSETCL	---
92	400 KV	400/220/33 KV 500MVA ICT - 1 @ LONIKAND 2	29-Apr-21	08:00	29-Apr-21	18:00	Daily	Half yearly maintenance and diagnostic testing.	MSETCL	MSETCL	400/220kv 501 MVA ICT-II will remain in service.
93	400 kv	400/220/33kv, 500MVA ICT-3 @ Girwali	29-Apr-21	9:00	29-Apr-21	18:00	Daily	1. Diff relay testing work. 2.Bay maintenance work.	MSETCL	MSETCL	
94	400kv	chandrapur-parali (girwali)-ckt-3	15.04.2021	10:00	15.04.2021	18:00	Daily	line maintainance work	MSETCL	MSETCL	