

Maharashtra State Load Despatch Centre

Monthly Outage list approved in WRLDC OCCM for the Month of APRIL' 2023

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
1	1	PLANNED	OCC_565	MSLDC_OUTAGE	PADGHE - 400KV - BUS 2	C	Replacement of Hanger assembly of B bus all phase PG isolator by Hot line method of 315MVA ICT-3 2) All other bays on B bus will be in service through TBC	30-Mar-2023	11:00	08-Apr-2023	16:00	weather condition should be clear
2	2	PLANNED	OCC_565	MSLDC_OUTAGE	400KV/220KV PADGHE-ICT-3	C	1) CB replacement under LES scheme 2) Replacement of B bus PG isolator under LES scheme . Also B bus Bph PG isolator support structure damaged . 3) 315MVA ICT-3 HV side in service through TBC .	30-Mar-2023	09:00	09-Apr-2023	21:00	Agency will be present on site
3	5	PLANNED	OCC_565	POWERGRID_WR1	KOLHAPUR-MS - 400KV B/R 2	D	Bay AMP	01-Apr-2023	7:00	01-Apr-2023	17:00	Outage required on CB only. Bus reactor can be kept in service through TBC.
4	6	PLANNED	OCC_565	POWERGRID_WR2	MAIN BAY - 400KV-AURANGABAD-BOISAR-1 AND BOISAR - 400KV - BUS 1 at BOISAR - 400KV	D	AMP WORKS	01-Apr-2023	7:00	01-Apr-2023	17:30	PG-WR2-BOISAR
5	10	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance and Insulator cleaning work at 400kV BBLR SS	01-Apr-2023	08:00	01-Apr-2023	18:00	400kV Padghe II will be in in service
6	19	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-1	D	Line, s/s Maintenance	01-Apr-2023	09:00	01-Apr-2023	18:00	-
7	31	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	Replacement of existing conductor by HTLS conductor.	01-Apr-2023	00:00	03-Apr-2023	06:00	Replacement of existing conductor by HTLS conductor.
8	33	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	For PID Work/Fixing bird guard, Shifting of auto reclose switch to non auto mode.	01-Apr-2023	08:00	05-Apr-2023	18:00	Only AR to be kept off. Line to be in service
9	34	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-LONIKHAND-PUNE-PG-1	D	PID scanning of insulator strings. Only AR to be kept off line will be in service	01-Apr-2023	8:00	05-Apr-2023	18:00	PID scanning of insulator strings. Only AR to be kept off line will be in service
10	37	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID Testing of Insulators Auto-Reclose function to be out of service.	01-Apr-2023	09:00	08-Apr-2023	17:00	PID Testing of Insulators Auto-Reclose function to be out of service.
11	42	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID work.Only AR to be kept off. Line to be in service	01-Apr-2023	08:00	10-Apr-2023	18:00	PID work.Only AR to be kept off. Line to be in service
12	44	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	The AR-Out is required for the work of PID testing of Insulator Strings.	01-Apr-2023	09:00	15-Apr-2023	18:00	400kV Babhulshwar-Padghe Ckt -2 will be available with AR enabled.
13	45	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPU-II-NANDED-2	D	For PID Work, Shifting of auto reclose switch to non auto mode.	01-Apr-2023	08:00	16-Apr-2023	18:00	Only AR to be kept off. Line to be in service
14	46	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-PARLI-M-3	C	For PID Work, Shifting of auto reclose switch to non auto mode.	01-Apr-2023	09:00	19-Apr-2023	18:00	#NAME?
15	47	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-SOLAPUR-JEUR-1	D	Outage is required for Insulator String PID Testing Auto Reclose to be kept in Non auto mode for PID testing work .	01-Apr-2023	10:00	19-Apr-2023	18:00	Work will be carried out by hot line method. Only A/R at Jeur & PGCIL end required out of service during
16	48	PLANNED	OCC_565	POWERGRID_WR1	400KV-KOLHAPUR-MS-KOLHAPUR GIS-2	C	For reconductoring of Moose conductor with HTLS conductor for sytem improvement. AR to be kept in non Auto mode for 400KV-KOLHAPUR-MS-KOLHAPUR GIS-1	01-Apr-2023	7:00	30-Apr-2023	17:00	For Stringing of Kolhapur-Kolhapur#2, outage will require on Kolhapur-Mapusa#1
17	73	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KOYNA STAGE IV-LONIKHAND-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	01-Apr-2023	08:00	30-Apr-2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
18	74	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPU-II-NANDED-1	D	For PID Work, Shifting of auto reclose switch to non auto mode.	01-Apr-2023	08:00	30-Apr-2023	18:00	Only AR to be kept off. Line to be in service
19	101	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	D	Online PID work	01-Apr-2023	09:00	30-Apr-2023	16:00	400 kV BBLR-1 AR switch to be kept on non auto modeAR in Non-auto mode
20	102	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	D	online PID work	01-Apr-2023	09:00	30-Apr-2023	16:00	400 kV BBLR-2 AR switch to be kept on non auto mode
21	104	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	01-Apr-2023	09:00	30-Apr-2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
22	105	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	01-Apr-2023	09:00	30-Apr-2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
23	106	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-JEJURI-KOYNA STAGE IV-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	01-Apr-2023	09:00	30-Apr-2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
24	107	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-NANDED-2	D	PID testing work. Only AR to be kept off. Line to be in service	01-Apr-2023	09:00	30-Apr-2023	18:00	Only AR to be kept off. Line to be in service
25	108	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-KARIJAT-1	D	PID testing Only AR to be kept off. Line to be in service	01-Apr-2023	09:00	30-Apr-2023	18:00	Only AR to be kept off. Line to be in service
26	109	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-KARIJAT-2	D	PID testing.Only AR to be kept off. Line to be in service	01-Apr-2023	09:00	30-Apr-2023	18:00	Only AR to be kept off. Line to be in service
27	110	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-NANDED-1	D	PID tsting work. Only AR to be kept off. Line to be in service	01-Apr-2023	09:00	30-Apr-2023	18:00	#NAME?
28	111	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work. Only AR to be kept off. Line to be in service	01-Apr-2023	09:00	30-Apr-2023	18:00	#NAME?
29	112	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	For PID work, Shifting of auto reclose switch to non auto mode	01-Apr-2023	11:00	30-Apr-2023	15:00	Only AR to be kept off. Line to be in service
30	122	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	D	1) Replacement of CT with new 3000/1A ratio by M/s Apar along with HTLS conductor replacement from Gantry to CT .	02-Apr-2023	07:00	02-Apr-2023	23:40	Agency will be present on site .

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
31	124	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance and Insulator cleaning work at BBLR end	02-Apr-2023	08:00	02-Apr-2023	18:00	400KV Padghe II will be in service
32	125	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-1	D	Bay Maintenance works.	02-Apr-2023	09:00	02-Apr-2023	17:00	Bay Maintenance works.
33	126	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-BOISAR-NALASOPARA-1	D	Bay Maintenance Work & Outage required for String replacement work	02-Apr-2023	09:00	02-Apr-2023	17:00	Bay Maintenance Work & Outage required for String replacement work
34	136	PLANNED	OCC_565	POWERGRID_WR2	TIE BAY - 400KV-AURANGABAD-BOISAR-1 AND 400KV/220KV BOISAR-ICT-4 at BOISAR - 400KV	D	AMP WORKS	03-Apr-2023	7:00	03-Apr-2023	17:30	PG-WR2-BOISAR
35	138	PLANNED	OCC_565	POWERGRID_WR1	AURANGABAD - 220KV - BUS 2	D	Bus AMP Work. Each bay will be taken on TBC one by one for rectification of Bus Isolators.	03-Apr-2023	7:00	03-Apr-2023	18:00	220KV - BUS-2
36	139	PLANNED	OCC_565	MSLDC_OUTAGE	KOLHAPUR-MS - 400KV - BUS 2	C	1. AM work 2. Bus CVT replacement work 3. PID faulty strings replacement work.	03-Apr-2023	7:00	03-Apr-2023	23:59	1.All the bays will be shifted online to main Bus 1 through TBC. 2. For replacement of PID faulty string one by one bays will be shifted on 400 kV TBC through online. PID testing of insulators.
37	146	PLANNED	OCC_565	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 1	D	PID testing of insulators.	03-Apr-2023	08:00	03-Apr-2023	18:00	PID testing of insulators.
38	161	PLANNED	OCC_565	MEGPTCL	400KV-WARORA-PG-WARORA-1	D	Routine Maintenance & Dignostic testing work .	03-Apr-2023	09:00	03-Apr-2023	18:00	400KV WARORA-IEPL Line is in ckt
39	181	PLANNED	OCC_565	MSLDC_OUTAGE	MAIN BAY (417) OF 500 MVA ICT - 1 @ DEEPNAGAR(ELEMENT NOT FOUND)	C	For servicing & overhauling of 400kV AREVA make ICT-1 Main C.B. Mechanism	03-Apr-2023	09:00	05-Apr-2023	18:00	The servicing & overhauling of 400kV AREVA make ICT-1 Main C.B. Mechanism is carried out as per Zone office work order by M/s Venkatesh Electricals, Aurangabad.
40	186	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-IL-NANDED-2	D	for Live line PID testing work	03-Apr-2023	08:00	13-Apr-2023	17:00	400KV Chd-Parli ckt-3 and 400KV chand2: Nanded ckt-1 both line are in same tower. Hence Both line NON-Auto mode required.
41	187	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-PARLI-M-3	D	for Live line PID testing work	03-Apr-2023	08:00	13-Apr-2023	17:00	400KV parli ckt-3 & Nanded ckt-2 are double ckt line hence both are in same tower. Both line required Non - Auto mode
42	201	PLANNED	OCC_565	POWERGRID_WR1	SOLAPUR - 400KV - BUS 2	D	400kV Bus#2 AMP Works (FY 2023-23)	04-Apr-2023	7:00	04-Apr-2023	18:00	
43	219	PLANNED	OCC_565	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 2	D	PID testing of insulators.	04-Apr-2023	08:00	04-Apr-2023	18:00	PID testing of insulators.
44	226	PLANNED	OCC_565	POWERGRID_WR1	MAIN BAY - 400KV-KALWA-PUNE-PG-1 AND PUNE-PG - 400KV - BUS 1 at PUNE-PG - 400KV	D	For CT Oil Level and Bellows Check Work	04-Apr-2023	9:00	04-Apr-2023	18:00	416
45	229	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	1.AM Work 2. CT & CVT testing work 3. 89C PG isolator overhauling work	04-Apr-2023	09:00	04-Apr-2023	20:00	Load will be managed on Talandge- Karad ckt -2
46	231	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-ALKUD-SOLAPUR-1	D	Routine Maintenance Work	04-Apr-2023	10:00	04-Apr-2023	17:00	Load will be managed on 400KV Alkud Kolhapur line
47	233	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-3	D	Hotline washing	04-Apr-2023	13:00	04-Apr-2023	18:00	Outage & A/R OFF both NOT required.
48	235	PLANNED	OCC_565	POWERGRID_WR1	220KV-TALANGADE(MS)-CHIKKODI-II-1 & 220KV-MUDSHINGI-CHIKKODI-II-1	D	For Reconductoring work of Kolhapur(PG)-Kolhapur(MSETCL)#2	04-Apr-2023	7:00	05-Apr-2023	18:00	Crossing 64-65
49	252	PLANNED	OCC_565	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-3 AND BOISAR - 400KV - BUS 2 at BOISAR - 400KV	D	AMP WORKS	05-Apr-2023	7:00	05-Apr-2023	17:30	PG-WR2-BOISAR
50	253	PLANNED	OCC_565	POWERGRID_WR1	SOLAPUR - 765KV B/R 1	D	765kV Bus Reactor#1 AMP Works (FY 2023-23) Note : Dia to be kept open	05-Apr-2023	7:00	05-Apr-2023	18:00	
51	254	PLANNED	OCC_565	POWERGRID_WR1	TIE BAY - 400KV/220KV SOLAPUR-ICT-1 AND 400KV-KARAD-SOLAPUR-1 at Solapur - 400KV	D	411-Bay Y.Ph CT Replacement due to oil seepage from porcelain and cementing joint	05-Apr-2023	7:00	05-Apr-2023	18:00	
52	270	PLANNED	OCC_565	GETCO	400KV-SSP-DHULE-MS-1	D	PMM. A/R of 400 kV SSP - Dhule - 2 will remain out	05-Apr-2023	8:00	05-Apr-2023	18:00	
53	275	PLANNED	OCC_565	POWERGRID_WR1	PARLI - 220KV - BUS 1	D	For AMP Each bay will be taken on TBC one by one for rectification of Bus Isolators.	05-Apr-2023	8:30	05-Apr-2023	18:00	AMP OF BUS
54	279	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-TARAPUR 1-2-BOISAR-M-1	D	Hotline washing.Outage & A/R OFF both NOT required., Element will be in service.	05-Apr-2023	09:00	05-Apr-2023	14:00	Outage & A/R OFF both NOT required.
55	281	PLANNED	OCC_565	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	1.For Replacement of Flashover Disc 2.Diagnostic Testing of Line Bay at Dharni S/s	05-Apr-2023	09:00	05-Apr-2023	17:00	.
56	290	PLANNED	OCC_565	APML-ADANI	MAIN BAY - 765KV-TIRODA-KORADI-III-1 AND TIRODA - 765KV - BUS 2 at TIRODA - 765KV SS	D	For bay(707) equipment maintenance and testing work.	05-Apr-2023	9:00	05-Apr-2023	18:00	Bay Outage
57	293	PLANNED	OCC_565	APML	MAIN BAY - 765KV-TIRODA-KORADI-III-1 AND TIRODA - 765KV - BUS 2 at TIRODA - 765KV	D	For bay(707) equipment maintenance and testing work.	05-Apr-2023	09:00	05-Apr-2023	18:00	For bay(707) equipment maintenance and testing work.
58	294	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-WARDHA-KORADI-II-1	D	Routine Maintenance & Dignostic testing work .	05-Apr-2023	09:00	05-Apr-2023	18:00	400 KV WARORA - DEOLI 2 Line is in ckt
59	295	PLANNED	OCC_565	MSLDC_OUTAGE	CHANDRAPUR SWITCHING STATION - 400KV - BUS 1	D	Busbar relay testing.Only Busbar protection to be out of service and all other element will be in service	05-Apr-2023	09:00	05-Apr-2023	18:00	Only Busbar protection to be out of service and all other element will be in service
60	296	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-PANDURNA-KALMESHWAR-1	D	Routine Maint. Work	05-Apr-2023	09:00	05-Apr-2023	18:00	NA
61	297	PLANNED	OCC_565	MSLDC_OUTAGE	132KV-PENCH-KANHAN-1	D	Routine Maint. Work	05-Apr-2023	09:00	05-Apr-2023	18:00	NA

Sr.No.	OCCM Sr.No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
62	303	PLANNED	OCC_565	MSLDC_OUTAGE	MAIN BAY - 400KV-TAPTHITHANDA-EKTUNI-2 AND EKTUNI - 400KV - BUS 1 at EKTUNI - 400KV	D	Diagnostic Testing of CB, CT & Routine Maintenance	05-Apr-2023	10:30	05-Apr-2023	18:00	400kV Thapti-Tanda Ckt-II will be in service through itsTIE (402) Bay & Main Bus-II
63	311	PLANNED	OCC_565	POWERGRID_WR1	400KV-WARDHA-AKOLA-1	D	1) For Aerial Patrolling Defects Rectification 2) Porcelain Insulator replacement work.	05-Apr-2023	7:00	06-Apr-2023	18:00	
64	312	PLANNED	OCC_565	POWERGRID_WR1	400KV-WARDHA-AKOLA-2 (NON-AUTO)	D	1) For Aerial Patrolling Defects Rectification 2) Porcelain Insulator replacement work.	05-Apr-2023	7:00	06-Apr-2023	18:00	A/R in Non-Auto
65	329	PLANNED	OCC_565	POWERGRID_WR1	400KV/220KV SOLAPUR-ICT-3	D	400/220KV ICT#3 AMP Works & LA Base Replacement (Multi Base to Single Base) 211T-Bay AMP Works	06-Apr-2023	7:00	06-Apr-2023	18:00	
66	330	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	D	Quarterly maintenance	06-Apr-2023	09:00	06-Apr-2023	17:00	Load will be managed on 400kv Lamboti-PGCIL Line
67	332	PLANNED	OCC_565	POWERGRID_WR2	TIE BAY - 400KV-AURANGABAD-BOISAR-2 AND 400KV/220KV BOISAR-ICT-3 at BOISAR - 400KV	D	AMP WORKS	06-Apr-2023	7:00	06-Apr-2023	17:30	PG-WR2-BOISAR
68	347	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-LONIKHAND-II-LONIKHAND-2	D	DT Work	06-Apr-2023	08:00	06-Apr-2023	18:00	-
69	348	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Maintenance work	06-Apr-2023	08:00	06-Apr-2023	18:00	.
70	350	PLANNED	OCC_565	GETCO	400KV-SSP-DHULE-MS-2	D	PMM. Auto reclose of 400 kV SSP - Dhule - 2 wil remain out	06-Apr-2023	8:00	06-Apr-2023	18:00	
71	353	PLANNED	OCC_565	MSLDC_OUTAGE	JEJURI - 400KV - BUS 1	D	For work of RRS	06-Apr-2023	08:00	06-Apr-2023	20:00	During outage ICT 1 & ICT 2 and 400kv Bus -2 will be service.
72	361	PLANNED	OCC_565	POWERGRID_WR1	400KV/220KV PUNE-PG-ICT-2	D	For Isolator 205-89C Copper Contact cleaning and 412T-89T mechanical interlock check work	06-Apr-2023	9:00	06-Apr-2023	18:00	
73	362	PLANNED	OCC_565	POWERGRID_WR1	400KV-PARLI NEW-PARLI-M-1	D	AMP Works of Line Bay Equipments at Substation. Line Maint works. AR to be kept in NON Auto for 400KV-PARLI NEW-PARLI-M-2	06-Apr-2023	9:00	06-Apr-2023	18:00	With Dia Open
74	364	PLANNED	OCC_565	APML-ADANI	TIE BAY OF 765KV/21KV TIRODA-GT-4 AND 765KV/400KV TIRODA-ICT-1 @TIRODA - 765KV at TIRODA - 765KV	D	For bay(702) equipment maintenance and testing work.	06-Apr-2023	9:00	06-Apr-2023	18:00	Bay Outage
75	367	PLANNED	OCC_565	APML	TIE BAY OF 765KV/21KV TIRODA-GT-4 AND 765KV/400KV TIRODA-ICT-1 @TIRODA - 765KV at TIRODA - 765KV	D	For bay(702) equipment maintenance and testing work.	06-Apr-2023	09:00	06-Apr-2023	18:00	For bay(702) equipment maintenance and testing work.
76	379	PLANNED	OCC_565	POWERGRID_WR1	220kv Talandage-Sawantwadi (D/C)	D	For Reconductoring work of Kolhapur(PG)-Kolhapur(MSETCL)#2	06-Apr-2023	7:00	07-Apr-2023	18:00	LI26-LI27
77	382	PLANNED	OCC_565	MSLDC_OUTAGE	MAIN BAY (405) OF KHADKA CKT - 1 @ DEEPNAGAR (ELEMENT NOT FOUND)	C	For servicing & overhauling of 400kV AREVA make KDK-1 Main C.B. Mechanism	06-Apr-2023	09:00	08-Apr-2023	18:00	The servicing & overhauling of 400kV AREVA make KDK-1 Main C.B. Mechanism is carried out as per Zone office work order by M/s Venkatesh Electricals, Aurangabad.
78	399	PLANNED	OCC_565	POWERGRID_WR1	WARDHA - 400KV - BUS 2A	D	For Replacement of Old BHEL Insulators on gantries of element.	07-Apr-2023	8:00	07-Apr-2023	19:00	4BB2A
79	401	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-1	D	Hotline washing.Outage & A/R OFF NOT required. Element will be in service.	07-Apr-2023	09:00	07-Apr-2023	13:00	Outage & A/R OFF NOT required.
80	405	PLANNED	OCC_565	GETCO	220KV-TARAPUR 1&2-VAPI-1	C	PMM work	07-Apr-2023	9:00	07-Apr-2023	18:00	
81	410	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	1. Replacement of conductor in span between loc. No. 33 - 34, 2. Replacement of discs type insulator with long rod insulators.	07-Apr-2023	08:00	09-Apr-2023	18:00	-
82	414	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	Replacement of existing conductor by HTLS conductor.	07-Apr-2023	22:00	10-Apr-2023	6:00	Replacement of existing conductor by HTLS conductor.
83	415	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	For PID Work/Fixing bird guard, Shifting of auto reclose switch to non auto mode.	07-Apr-2023	08:00	12-Apr-2023	18:00	.
84	422	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	1)LA Replacement work under LES scheme 2)Bay Maint works 3)Diagnostic Testing work 4) MTAMC work	08-Apr-2023	08:00	08-Apr-2023	21:00	Weather condition should be clear.
85	423	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	(1) Main-2 distance relay testing work, (2) Bay maintenance work.(3) Hardware tightening & fitting work	08-Apr-2023	09:00	08-Apr-2023	18:00	-
86	424	PLANNED	OCC_565	POWERGRID_WR2	400KV-AURANGABAD-BOISAR-1	D	PRESUMMER PREPAREDNESS WORK AND INSULATOR REPLACEMENT WORK. A/R TO BE KEPT OFF IN CKT # 2 AND DIA TO BE KEPT OPEN AT BOTH ENDS	08-Apr-2023	8:00	09-Apr-2023	19:00	PG-WR2-AM
87	426	PLANNED	OCC_565	POWERGRID_WR2	MAIN BAY - 400KV-PADGHE-BOISAR-1 AND BOISAR - 400KV - BUS 1 at BOISAR - 400KV	D	AMP WORKS	08-Apr-2023	7:00	08-Apr-2023	17:30	PG-WR2-BOISAR
88	427	PLANNED	OCC_565	POWERGRID_WR1	AURANGABAD - 220KV - BUS 1	D	Bus AMP Work.Each bay will be taken on TBC one by one for rectication of Bus Isolators.	08-Apr-2023	7:00	08-Apr-2023	18:00	220KV - BUS-1
89	432	PLANNED	OCC_565	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-KORADI-II-1 AND FUTURE at KORADI-II - 400KV	D	Diagnostic testing of Line Current transformer Routine nut bolt tightening	08-Apr-2023	08:00	08-Apr-2023	16:00	400kV Koradi-II -IEPI Ckt. Will remain in service.

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
90	433	PLANNED	OCC_565	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-KORADI-II-1 AND KORADI-II - 400KV - BUS 2 at KORADI-II - 400KV	D	Diagnostic testing of Line Current transformer Routine nut bolt tightening	08-Apr-2023	08.00	08-Apr-2023	16:00	400kV Koradi-II -IEPI Ckt. Will remain in service.
91	436	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance and Insulator cleaning work	08-Apr-2023	08.00	08-Apr-2023	18:00	400kV Padghe I will be in in service
92	437	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-WARDHA-KORADI-II-1	D	Routine Maint. Work	08-Apr-2023	08.00	08-Apr-2023	18:00	NA
93	442	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-2	D	Hotline washing	08-Apr-2023	09.00	08-Apr-2023	14:00	Outage & A/R OFF NOT required.
94	459	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-3	C	Required for Main Bus -1 outage work.	08-Apr-2023	05.00	09-Apr-2023	18:00	This circuits/bays can not be shifted on 400KV Main Bus-2, as the Bus-2 isolators are not in service.
95	460	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-4	C	Required for Main Bus -1 outage work.	08-Apr-2023	05.00	09-Apr-2023	18:00	This circuits/bays can not be shifted on 400KV Main Bus-2, as the Bus-2 isolators are not in service.
96	461	PLANNED	OCC_565	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 1	C	1. Replacement of damaged bus conductor of 400KV Bus-1. 2. Nut Bolts and hardware tightening work.	08-Apr-2023	05.00	09-Apr-2023	18:00	*This circuits/bays which are connected to 400KV MainBUS-1 will be shifted on 400KV Main Bus-2
97	462	PLANNED	OCC_565	MSLDC_OUTAGE	400KV/21KV CHANDRAPUR-GT-6	C	Required for Main Bus -1 outage work.	08-Apr-2023	05.00	09-Apr-2023	18:00	GT6-6 will be in service via TBC-2 for 02 :00 Hrs.
98	463	PLANNED	OCC_565	MSLDC_OUTAGE	400KV/11.5KV CHANDRAPUR-GCR-ST-5	C	Required for Main Bus -1 outage work.	08-Apr-2023	05.00	09-Apr-2023	18:00	This bay will be in Service via TBC-2
99	464	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR- CHANDRAPUR HVDC-2	C	Required for Main Bus -1 outage work.	08-Apr-2023	05.00	09-Apr-2023	18:00	HVDC-1 will be in service. There will be a power restriction on HVDC Bipole of 750MW.
100	465	PLANNED	OCC_565	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 1	C	Bus Isolator r/m & r/m works.	08-Apr-2023	07.00	09-Apr-2023	17:00	Bus Isolator r/m & r/m works.
101	466	PLANNED	OCC_565	POWERGRID_WR1	110KV Mudshingi-Dudhganga (S/C)	D	For Reconductoring work of Kolhapur(PG)- Kolhapur(MSETCL)#2	08-Apr-2023	7:00	09-Apr-2023	18:00	LI16-LI17
102	467	PLANNED	OCC_565	MSLDC_OUTAGE	BUS COUPLER BAY - CHANDRAPUR - 400KV - BUS 1 AND CHANDRAPUR - 400KV - BUS 2 at CHANDRAPUR - 400KV	C	Required for Main Bus -1 outage work.	08-Apr-2023	08.00	09-Apr-2023	18:00	Required for Main Bus-1 outage work. HVDC tie CB will be act as Bus Coupler.
103	468	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	To attend following Line maintenance work under Jumper and Padghe Lines S-Dro- 1. Replacement of faulty Insulator Strings identified in PID Testing. 2. Tightening of Jumper Hardware of Tension	08-Apr-2023	08.00	09-Apr-2023	18:00	The 400kV Babhaleshwar-Padghe Ckt-1 will be available.
104	473	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	C	1) 29D Isolator replacement under LES scheme as support structure damage. 2) H/T required for 3 hrs for removing IPS tube between 29D and 29C bus PG isolator. then	08-Apr-2023	08.00	11-Apr-2023	21:00	agency will be present on site for the work
105	479	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KARIAT-LONIKHAND-II-1	D	Diagnostic testing and Maintenance	09-Apr-2023	06.00	09-Apr-2023	17:00	-
106	482	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	Since, more than 1 year outage not availed due to non approval of outages by LD, 1. Chemical cleaning of insulator strings, 2. Replacement of PID detected strings,	09-Apr-2023	10.00	09-Apr-2023	18:00	-
107	483	PLANNED	OCC_565	POWERGRID_WR1	400KV-KHARGHAR-PUNE-PG-1	D	Line Jumpers Clamp Connectors replacement work	09-Apr-2023	9:00	09-Apr-2023	18:00	
108	487	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance and Insulator cleaning work	09-Apr-2023	08.00	09-Apr-2023	18:00	400kV Padghe I will be in in service
109	488	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	Routine Maintenance & Insulator cleaning work	09-Apr-2023	08.00	09-Apr-2023	18:00	If outage on Kalwa-Padghe ckt 1 is not approved then said outage availed
110	489	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	1. Replacement of conductor in span between loc. No. 33 - 34, 2. Replacement of discs type insulator with long rod insulators.	09-Apr-2023	08.00	09-Apr-2023	18:00	-
111	490	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-BOISAR-NALASOPARA-1	D	Bay Maintenance Work & Outage required for String replacement work	09-Apr-2023	09:00	09-Apr-2023	15:00	Bay Maintenance Work & Outage required for String replacement work
112	492	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	D	Hardware Tightening & Fitting Work	09-Apr-2023	09:00	09-Apr-2023	18:00	-
113	493	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	D	1) Bay Maint works 2) MTAMC work 3) Diagnostic Testing work	09-Apr-2023	09:00	09-Apr-2023	21:00	Weather condition should be clear
114	497	PLANNED	OCC_565	POWERGRID_WR2	TIE BAY - 400KV-PADGHE-BOISAR-1 AND 400KV/220KV BOISAR-ICT-1 at BOISAR - 400KV	D	AMP WORKS	10-Apr-2023	7:00	10-Apr-2023	17:30	PG-WR2-BOISAR
115	499	PLANNED	OCC_565	POWERGRID_WR1	400KV-WARDHA-WARORA-PG-1	D	Earth wire Peak Strengthening work for Diamond Crossing of Earthwire / OPGW over 400kV Mauda- Wardha Line for TL Diversion/Re-routing works	10-Apr-2023	7:00	10-Apr-2023	18:00	
116	500	PLANNED	OCC_565	POWERGRID_WR1	400KV-WARORA-WARORA-PG-2	D	Earth wire Peak Strengthening work for Diamond Crossing of Earthwire / OPGW over 400kV Mauda- Wardha Line for TL Diversion/Re-routing works	10-Apr-2023	7:00	10-Apr-2023	18:00	
117	502	PLANNED	OCC_565	POWERGRID_WR1	400KV-PARLI-SOLAPUR-2	D	Line side equipments AMP and Line Maint works. AR to be Non Auto on 400KV-PARLI-SOLAPUR-1	10-Apr-2023	7:00	10-Apr-2023	18:00	
118	511	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	D	PID Faulty disc insulator replacement work & Cold line washing work	10-Apr-2023	08.00	10-Apr-2023	17:00	PID Faulty disc insulator replacement work & Cold line washing work
119	530	PLANNED	OCC_565	MSETCL	220KV-MUDSHINGI-CHIKKODI-II-1	D	Annual maintenance work	10-Apr-2023	09:00	10-Apr-2023	17:00	The said work is very important

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
120	531	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	1.For Replacement of Flashover Disc 2.Diagnostic testing of Line Bay at Badnera S/s	10-Apr-2023	09:00	10-Apr-2023	17:00	-
121	532	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-MUDSHINGI-CHIKKODI-II-1	D	Annual maintenance work	10-Apr-2023	09:00	10-Apr-2023	17:00	The said work is very important
122	546	PLANNED	OCC_565	APML	TIE BAY - 765KV-TIRODA-KORADI-III-2 AND TIRODA - 765KV B/R 1 at TIRODA - 765KV	D	For bay(705) equipment maintenance and testing work.	10-Apr-2023	09:00	10-Apr-2023	18:00	For bay(705) equipment maintenance and testing work.
123	554	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	10-Apr-2023	10:00	10-Apr-2023	11:30	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
124	569	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	D	PID Testing of Insulators Auto-Reclose function to be out of service.	10-Apr-2023	09:00	15-Apr-2023	17:00	PID Testing of Insulators Auto-Reclose function to be out of service.
125	570	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-1	D	Hotline Insulator washing	10-Apr-2023	09:00	15-Apr-2023	18:00	Hotline Insulator washing
126	571	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-JAIGAD-NEW KOYNA-2	D	Hotline Insulator washing	10-Apr-2023	09:00	15-Apr-2023	18:00	Hotline Insulator washing
127	589	PLANNED	OCC_565	POWERGRID_WR1	MAIN BAY - 220KV-SOLAPUR-JEUR-1 AND SOLAPUR - 220KV - BUS 1 at Solapur - 220KV	D	Bay AMP Works (Note : 220kV Jeur line shall be in service through TBC)	11-Apr-2023	7:00	11-Apr-2023	18:00	-
128	597	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	PID Faulty disc insulator replacement work & Cold line washing work	11-Apr-2023	08:00	11-Apr-2023	17:00	PID Faulty disc insulator replacement work & Cold line washing work
129	613	PLANNED	OCC_565	POWERGRID_WR1	400KV-WARDHA-AKOLA-2	D	For Replacement of Old BHEL Insulators on gantries of element.	11-Apr-2023	8:00	11-Apr-2023	19:00	416L
130	614	PLANNED	OCC_565	POWERGRID_WR1	400KV-WARDHA-AKOLA-1	D	For Replacement of Old BHEL Insulators on gantries of element.	11-Apr-2023	8:00	11-Apr-2023	19:00	419L
131	615	PLANNED	OCC_565	POWERGRID_WR1	400KV-WARDHA-AURANGABAD-1	D	For Replacement of Old BHEL Insulators on gantries of element.	11-Apr-2023	8:00	11-Apr-2023	19:00	422L
132	616	PLANNED	OCC_565	POWERGRID_WR1	400KV-WARDHA-AURANGABAD-2	D	For Replacement of Old BHEL Insulators on gantries of element.	11-Apr-2023	8:00	11-Apr-2023	19:00	425L
133	620	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	Tan delta of CTs, relay testing	11-Apr-2023	09:00	11-Apr-2023	16:00	Nil
134	639	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	D	1. C bus isolator OH work 2. QM of Bay	11-Apr-2023	09:00	11-Apr-2023	18:00	Load will be managed on 400kV Talandge- Karad Ckt-1
135	644	Planned	OCC_565	MEGPTCL	TIE BAY -765KV-AKOLA (2)-KORADI-III-2 AND 765KV-AKOLA-EKTUNI-2 at AKOLA (2) - 765KV	D	DGA sampling of Current Transformers	11-Apr-2023	10:00	11-Apr-2023	16:00	DGA sampling of Current Transformers
136	646	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KOLHAPUR-MS-ALKUD-1	D	Routine Maintenance Work	11-Apr-2023	10:00	11-Apr-2023	17:00	Load will be managed on 400KV Alkud Solapur line
137	647	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	Routine line maintenance work	11-Apr-2023	10:00	11-Apr-2023	18:00	NA
138	648	PLANNED	OCC_565	MSLDC_OUTAGE	TIE BAY - 400KV-TAPTITHANDA-EKTUNI-2 AND FUTURE at EKTUNI - 400KV	D	Diagnostic Testing of CB, CT & Routine Maintenance	11-Apr-2023	10:30	11-Apr-2023	18:00	400kV Thapti-Tanda Ckt-II will be in service through its Main (401) Bay & Main Bus-1
139	656	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-2	D	1) Measurement Circuit Breaker timing, CRM & DCRM. 2) Measurement of tandelta of CVT. 3) Maintenance and alignments of PG-1, PG-2, PG-3	11-Apr-2023	08:00	12-Apr-2023	18:00	During outage, 400KV CHANDRAPUR-1 - CHANDRAPUR-2 Ckt. No.- 1, 400KV KHAPARKHEDA ckt. 400KV
140	659	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID work. Only AR to be kept off. Line to be in service.	11-Apr-2023	08:00	15-Apr-2023	18:00	-
141	660	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-TARAPUR 1-2-BOISAR-M-1	C	Replacement of Rusted Hardware work under scheme at Loc No.28 To 50, by M/s.BNC Power Project.	11-Apr-2023	07:00	16-Apr-2023	17:00	Replacement of Rusted Hardware work under scheme at Loc No.28 To 50, by M/s.BNC Power Project.
142	671	PLANNED	OCC_565	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-1 AND BOISAR - 400KV - BUS 2 at BOISAR - 400KV	D	AMP WORKS	12-Apr-2023	7:00	12-Apr-2023	17:30	PG-WR2-BOISAR
143	672	PLANNED	OCC_565	POWERGRID_WR1	TIE BAY - 400KV-BHADRAWATI-BHADRAWATI HVDC-2 AND 400KV-CHANDRAPUR-BHADRAWATI-1 at 400KV-DHULE-MS-BABLESHWAR-2	D	AMP works	12-Apr-2023	7:00	12-Apr-2023	18:00	AMP works
144	683	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	D	Routine Line maintenance and Insulator cleaning work	12-Apr-2023	08:00	12-Apr-2023	18:00	400kV Ektuni ckt I&II,400kV Bhusawal,400kv Aurangabad and Dhule II will be in in service
145	684	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	D	Only AR will be in Non Auto for work on BBLR-Dhule ckt 1 of Routine Line maintenance and Insulator cleaning work	12-Apr-2023	08:00	12-Apr-2023	18:00	-
146	692	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-TILLARI-AMONA-1	D	Line maintenance work	12-Apr-2023	09:00	12-Apr-2023	17:00	The said work is very important
147	706	Planned	OCC_565	MEGPTCL	KORADI-III - 765KV - BUS 1	D	Annual Maintenance of Bus Equipments	12-Apr-2023	09:00	12-Apr-2023	18:00	Annual Maintenance of Bus Equipments
148	707	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	D	String replacment work & Hardware Tightening & Fitting Work	12-Apr-2023	09:00	12-Apr-2023	18:00	-

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
149	708	PLANNED	OCC_565	MSLDC_OUTAGE	132KV-MANSAR-MS-KANHAN-1	D	Routine Maint. Work	12-Apr-2023	09:00	12-Apr-2023	18:00	NA
150	721	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-SOLAPUR-KUMBARI-1	D	Outage is required for Quarterly Maintenance	12-Apr-2023	10:00	12-Apr-2023	17:00	Quarterly Maintenance
151	722	PLANNED	OCC_565	MSLDC_OUTAGE	KUMBARI - 220KV - BUS 1	D	Outage is required for Quarterly Maintenance	12-Apr-2023	10:00	12-Apr-2023	17:00	Quarterly Maintenance
152	723	PLANNED	OCC_565	POWERGRID_WR1	400KV-PADGHE-PG-KUDUS-1	D	For Taking Oil sample after first month of charging of 415L R & B Phase Line CT at Kudus SS.	12-Apr-2023	11:00	12-Apr-2023	13:00	400 KV Padghe Kudus Line 1 will be out of service.
153	724	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	12-Apr-2023	11:30	12-Apr-2023	13:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
154	737	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-SOLAPUR-M-SOLAPUR-1	D	Quarterly maintenance	13-Apr-2023	09:00	13-Apr-2023	18:00	Load will be managed on 400kv Lamboti-Parli line
155	741	PLANNED	OCC_565	POWERGRID_WR1	MAIN BAY - 400KV-PARLI-SOLAPUR-2 AND SOLAPUR - 400KV - BUS 1 at Solapur - 400KV	D	Bay AMP Works	13-Apr-2023	7:00	13-Apr-2023	18:00	
156	742	PLANNED	OCC_565	POWERGRID_WR1	MAIN BAY - 400KV-CHANDRAPUR-BHADRAWATI-2 AND CHANDRAPUR - 400KV - BUS 1 at CHANDRAPUR - 400KV	D	AMP works	13-Apr-2023	7:01	13-Apr-2023	18:00	AMP works
157	744	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-1	D	Jumper tightning and cold washing work	13-Apr-2023	08:00	13-Apr-2023	17:00	NA
158	750	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	D	Routine Line maintenance and Insulator cleaning work	13-Apr-2023	08:00	13-Apr-2023	18:00	400kV Ektuni ckt I&II,400kV Bhusawal,400kv Aurangabad and Dhule II will be in in service
159	751	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Maintenance work	13-Apr-2023	08:00	13-Apr-2023	18:00	.
160	752	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	D	Only AR will be in Non Auto for work on BBLR-Dhule ckt 1 of Routine Line maintenance and Insulator cleaning work	13-Apr-2023	08:00	13-Apr-2023	18:00	-
161	758	PLANNED	OCC_565	POWERGRID_WR1	400KV-PADGHE-BOISAR-1	D	Relay Replacement of Bosar Line/AMC of Line Equipment	13-Apr-2023	9:00	13-Apr-2023	17:00	400 KV Padghe Boisar LINE along with Line Reactor will be out of service.
162	769	PLANNED	OCC_565	MSLDC_OUTAGE	WARORA - 400KV - BUS 1	D	For 400KV Numerical Busbar Relay Make SIFANG CSC150 testing works	13-Apr-2023	09:00	13-Apr-2023	18:00	During 400KV Busbar Protection Relay testing works Outage . (1). 400KV Bus-I and 400KV Bus-II Line will be charged through Tie CB 428.
163	770	PLANNED	OCC_565	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-WARORA-1 AND WARDHA - 400KV - BUS 2 at Wardha - 400KV	D	Routine Maintenance & Diagnostic testing work .	13-Apr-2023	09:00	13-Apr-2023	18:00	
164	773	PLANNED	OCC_565	MSLDC_OUTAGE	765KV-AKOLA (2)-EKTUNI-2 L/R@ AKOLA (2) - 765KV	D	Control cable replacement work	13-Apr-2023	09:00	13-Apr-2023	19:00	Control cable replacement work
165	780	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	1. Cold washing of insulator, 2. PID Detected strings replacement, 3. Diagnostic Testine and maintenance	13-Apr-2023	10:00	13-Apr-2023	18:00	-
166	781	PLANNED	OCC_565	MSLDC_OUTAGE	MAIN BAY - 400KV-EKTUNI-BABLESHWAR-2 AND EKTUNI - 400KV - BUS 1 at EKTUNI - 400KV	D	Diagnostic Testing of CB, CT & Routine Maintenance	13-Apr-2023	10:30	13-Apr-2023	18:00	400kV Bhambaleswar Ckt-II will be in service through its Tie (409) Bay & Main Bus-II
167	792	PLANNED	OCC_565	MSLDC_OUTAGE	TIE BAY (412) of THAPTITANDA @ DEEPNAGAR (ELEMENT NOT FOUND)	C	For servicing & overhauling of 400KV AREVA make T.T. Tie C.B. Mechanism	13-Apr-2023	09:00	15-Apr-2023	18:00	The servicing & overhauling of 400KV AREVA make T.T. Tie C.B. Mechanism is carried out as per Zone office work order by M/s Venkatesh
168	793	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	1. Replacement of conductor in span between loc. No. 33 - 34, 2. Replacement of discs type insulator with long rod insulators.	13-Apr-2023	08:00	16-Apr-2023	18:00	-
169	800	PLANNED	OCC_565	POWERGRID_WR2	400KV/220KV BOISAR-ICT-4	D	AMP works. Dia to be kept open	14-Apr-2023	7:00	14-Apr-2023	17:30	PG-WR2-BOISAR
170	803	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Jumper tightning and cold washing work	14-Apr-2023	08:00	14-Apr-2023	17:00	NA
171	814	PLANNED	OCC_565	POWERGRID_WR1	400KV-TARAPUR 3&4-PADGHE-2	D	AMP of Line Equipment.	14-Apr-2023	9:00	14-Apr-2023	17:00	400 KV Padghe Tarapur 2 will be out of service.
172	833	PLANNED	OCC_565	MSLDC_OUTAGE	MAIN BAY OF 220KV-BOISAR-BOISAR-M-3 AND BOISAR - 220KV - BUS 1 @BOISAR - 220KV at BOISAR - 220KV	C	CB Maint. works after shifting the line on TBC.	14-Apr-2023	09:00	15-Apr-2023	17:00	Line will in Service through TBC breaker
173	834	PLANNED	OCC_565	TAPS-3&4	400 KV Main Bus -I (TARAPUR 3&4)	C	Preventive Maintenance checks	14-Apr-2023	9:00	17-Apr-2023	19:00	Sample Remarks
174	839	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	Replacement of existing conductor by HTLS conductor.	14-Apr-2023	22:00	17-Apr-2023	6:00	Replacement of existing conductor by HTLS conductor.
175	840	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	For PID Work/Fixing bird guard, Shifting of auto reclose switch to non auto mode.	14-Apr-2023	08:00	19-Apr-2023	18:00	.
176	843	PLANNED	OCC_565	POWERGRID_WR2	400KV-AURANGABAD-BOISAR-2	D	PRESUMMER PREPAREDNESS WORK AND INSULATOR REPLACEMENT WORK. A/R TO BE KEPT OFF IN CKT # 1 AND DIA TO BE KEPT	15-Apr-2023	8:00	16-Apr-2023	19:00	PG-WR2-AM

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
177	854	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance and Insulator cleaning work	15-Apr-2023	08:00	15-Apr-2023	18:00	400kV Padghe II will be in in service
178	858	PLANNED	OCC_565	POWERGRID_WR1	AKOLA - 400KV - BUS-2 at Akola	D	For Replacement of Old BHEL Insulators on gantries of element.	15-Apr-2023	8:00	15-Apr-2023	19:00	4BB2 AT AKOLA
179	859	PLANNED	OCC_565	POWERGRID_WR1	Main Bay - 400KV-TARAPUR 3&4-PADGHE-2 AND PADGHE - 400KV - Bus 1	D	AMP of Bay Equipment.	15-Apr-2023	9:00	15-Apr-2023	17:00	400 KV Padghe Tarapur 2 will be in service through TBC
180	860	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-3	D	Bay Maintenance works. Equipment diagnostic testing. Outage required to avoid Hot spot.	15-Apr-2023	09:00	15-Apr-2023	17:00	Bay Maintenance works. Equipment diagnostic testing. Outage required to avoid Hot spot.
181	861	PLANNED	OCC_565	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 2	D	Bus CVT Testing	15-Apr-2023	09:00	15-Apr-2023	17:00	400 KV BUS -2 feeders and ICT's to be shifted on 400 KV Bus-1
182	867	PLANNED	OCC_565	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-WARORA-1 AND FUTURE at Wardha - 400KV	D	Routine Maintenance & Dignostic testing work .	15-Apr-2023	09:00	15-Apr-2023	18:00	Line will be charged through Main CB 429.
183	869	PLANNED	OCC_565	MEGPTCL	765KV-AKOLA (2)-EKTUNI-1 L/R@ AKOLA (2) - 765KV	D	Control cable replacement work	15-Apr-2023	09:00	15-Apr-2023	19:00	Control cable replacement work
184	878	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-1	C	Required for Main Bus -1 outage work.	15-Apr-2023	05:00	16-Apr-2023	18:00	Required for replacement of faulty string of 400KV Main Bus-1 this bay section
185	879	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-3	C	Required for Main Bus -1 outage work.	15-Apr-2023	05:00	16-Apr-2023	18:00	This circuits/bays can not be shifted on 400KV Main Bus-2, as the Bus-2 isolators are not in service.
186	880	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-4	C	Required for Main Bus -1 outage work.	15-Apr-2023	05:00	16-Apr-2023	18:00	This circuits/bays can not be shifted on 400KV Main Bus-2, as the Bus-2 isolators are not in service.
187	881	PLANNED	OCC_565	MSLDC_OUTAGE	BUS COUPLER BAY - CHANDRAPUR - 400KV - BUS 1 AND CHANDRAPUR - 400KV - BUS 2 at CHANDRAPUR - 400KV	C	Required for Main Bus -1 outage work.	15-Apr-2023	05:00	16-Apr-2023	18:00	Required for Main Bus-1 outage work. HVDC tie CB will act as Bus Coupler.
188	882	PLANNED	OCC_565	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 1	C	1. Tan delta measurement of Bus CVT. 2. Replacement of faulty disc	15-Apr-2023	05:00	16-Apr-2023	18:00	"This circuits/bays which are connected to 400KV MainBUS-1 will be shifted on 400KV MainBUS-2"
189	883	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	To attend following Line maintenance work under Junner and Padghe Lines S-Dn:-1. Replacement of faulty Insulator Strings identified in PID Testing.2. Tightening of Jumper Hardwares of Tension towers.3. Cold washing of Polluted Insulator	15-Apr-2023	08:00	16-Apr-2023	18:00	The 400kV Babhaleshwar-Padghe Ckt-2 will be available.
190	887	PLANNED	OCC_565	MEGPTCL	765KV-AKOLA (2)-KORADI-III-2	C	To attend the sag corection in tower no. 534, to stop the deforming of tower members in the first section.	15-Apr-2023	12:00	16-Apr-2023	22:00	To attend the sag corection in tower no. 534, to stop the deforming of tower members in the first section.
191	888	PLANNED	OCC_565	MEGPTCL	400KV-AKOLA (2)-NANDGAONPETH-2	C	A/R off is required. To attend the sag corection in tower no. 534 of 765KV-AKOLA (2)-KORADI-III-2 to stop the deforming of tower member in the first section. The 400KV-RPL-AKOLA (2)-1 is crossing	15-Apr-2023	12:00	16-Apr-2023	22:00	
192	889	PLANNED	OCC_565	MEGPTCL	400KV-AKOLA (2)-NANDGAONPETH-1	C	A/R off is required. To attend the sag corection in tower no. 534 of 765KV-AKOLA (2)-KORADI-III-2 to stop the deforming of tower member in the first	15-Apr-2023	12:00	16-Apr-2023	22:00	
193	893	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KARIJAT-LONIKHAND-II-2	D	PID faulty insulator strings replacement	16-Apr-2023	08:00	16-Apr-2023	18:00	-
194	896	PLANNED	OCC_565	MSLDC_OUTAGE	NAGOTHANE - 400KV - BUS 1	D	Regular Maint work and Dignostic testing work	16-Apr-2023	08:00	16-Apr-2023	17:00	NA
195	899	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance and Insulator cleaning work	16-Apr-2023	08:00	16-Apr-2023	18:00	400kV Padghe II will be in in service
196	900	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Routine Maintenance & Insulator cleaning work	16-Apr-2023	08:00	16-Apr-2023	18:00	If outage on Kalwa-Padghe ckt 1 is not approved then said outage will be availed.
197	901	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-KARIJAT-1	D	Quarterly maintenance	16-Apr-2023	09:00	16-Apr-2023	17:00	Load will be managed on 400kv Parli-Karjat ckt-II
198	904	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-KARIJAT-2	D	(1) Reactor testing work. (2) Bay maintenance work.	16-Apr-2023	09:00	16-Apr-2023	18:00	-
199	905	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-TALEGAON-PUNE-PG-1	D	Half yearly maintenance	16-Apr-2023	10:00	16-Apr-2023	18:00	-
200	907	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	The AR-Out is required for the work of PID testing of Insulator Strings.	16-Apr-2023	09:00	30-Apr-2023	18:00	400kV Babhaleshwar-Padghe Ckt-1 will be available with AR enabled.
201	909	PLANNED	OCC_565	POWERGRID_WR2	MAIN BAY - 400KV-TARAPUR 3&4-BOISAR-2 AND BOISAR - 400KV - BUS 2 at BOISAR - 400KV	D	AMP WORKS	17-Apr-2023	7:00	17-Apr-2023	17:30	PG-WR2-BOISAR
202	910	PLANNED	OCC_565	POWERGRID_WR1	TIE BAY - 400KV/220KV AURANGABAD-ICT-2 AND FUTURE at AURANGABAD - 400KV	D	Bay AMP Work	17-Apr-2023	7:00	17-Apr-2023	18:00	405
203	912	PLANNED	OCC_565	POWERGRID_WR1	MAIN BAY - 400KV-KOLHAPUR-MS-SOLAPUR-1 AND SOLAPUR - 400KV - BUS 2 at Solapur - 400KV	D	Bay AMP Works	17-Apr-2023	7:00	17-Apr-2023	18:00	
204	918	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	D	Diagnostic testing & Relay testing work & Routine maint. Work	17-Apr-2023	08:00	17-Apr-2023	17:00	Planned outage
205	948	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-1	D	for Live Line PID testing of insulators	17-Apr-2023	08:00	18-Apr-2023	17:00	Line is live only Non-auto mode required

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
206	956	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-1	D	Hotline Insulator washing	17-Apr-2023	09:00	21-Apr-2023	18:00	Hotline Insulator washing
207	957	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-2	D	Hotline Insulator washing	17-Apr-2023	09:00	21-Apr-2023	18:00	Hotline Insulator washing
208	959	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	D	PID work	17-Apr-2023	08:00	22-Apr-2023	18:00	-
209	960	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	D	PID work	17-Apr-2023	08:00	22-Apr-2023	18:00	-
210	961	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	D	PID Testing of Insulators Auto-Reclose function to be out of service.	17-Apr-2023	09:00	22-Apr-2023	17:00	PID Testing of Insulators Auto-Reclose function to be out of service.
211	970	PLANNED	OCC_565	POWERGRID_WR1	AURANGABAD - 400KV - BUS 2	D	Bus AMP Work	18-Apr-2023	7:00	18-Apr-2023	18:00	400KV - BUS-2
212	971	PLANNED	OCC_565	POWERGRID_WR1	TIE BAY - 400KV-PARLI-SOLAPUR-2 AND 400KV-KOLHAPUR-MS-SOLAPUR-1 at Solapur - 400KV	D	Bay AMP Works	18-Apr-2023	7:00	18-Apr-2023	18:00	
213	972	PLANNED	OCC_565	MSLDC_OUTAGE	MAIN BAY - 400KV-WARORA-CHANDRAPU-II-2 AND CHANDRAPU-II - 400KV - BUS 1 at CHANDRAPUR-II - 400KV	D	Diagnostic testing and allied bay maintenance work	18-Apr-2023	08:00	18-Apr-2023	16:00	Diagnostic testing and allied bay maintenance work
214	974	PLANNED	OCC_565	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-1	D	Summer preparedness work, Line Outage for attending SD nature defects. A/R OFF of ckt # 2 and Dia to be kept open at both ends.	18-Apr-2023	8:00	18-Apr-2023	18:00	PG-WR2- KHANDWA
215	979	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	Routine line maintain ace work	18-Apr-2023	08:00	18-Apr-2023	18:00	NA
216	987	PLANNED	OCC_565	POWERGRID_WR1	400KV-WARDHA-WARORA-PG-1	D	FOR LINE BAY 409L LINE SIDE EQUIPMENTS AMP WORK.	18-Apr-2023	9:00	18-Apr-2023	14:00	Warora SS
217	998	PLANNED	OCC_565	POWERGRID_WR1	PARLI NEW - 400KV - BUS 1	D	AMP Works of 400kV BUS	18-Apr-2023	9:00	18-Apr-2023	18:00	With Dia Open
218	1006	PLANNED	OCC_565	MSLDC_OUTAGE	MAIN BAY - 400KV-EKTUNI- BABLESHWAR-1 AND EKTUNI - 400KV - BUS 1 at EKTUNI - 400KV	D	Diagnostic Testing of CB, CT & Routine Maintenance	18-Apr-2023	10:30	18-Apr-2023	18:00	400kV Bhabuleshwar Ckt-I will be in service through its TIE (412) Bay & Main Bus-II
219	1020	PLANNED	OCC_565	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-1 AND BOISAR - 220KV - BUS 1 at BOISAR - 220KV	D	AMP WORKS. ICT WILL REMAIN IN SERVICE THROUGH TBC BAY.	19-Apr-2023	7:00	19-Apr-2023	17:30	PG-WR2-BOISAR
220	1025	PLANNED	OCC_565	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-2	D	Summer preparedness work, Line Outage for attending SD nature defects. A/R OFF of ckt # 1 and Dia to be kept open at both ends.	19-Apr-2023	8:00	19-Apr-2023	18:00	PG-WR2- KHANDWA
221	1031	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	D	Routine Line maintenance and Insulator cleaning work at BBLR End.	19-Apr-2023	08:00	19-Apr-2023	18:00	400kV Ektuni ckt I&II,400kV Bhusawal,400kv Aurangabad and Dhule II will be in service
222	1032	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	Routine line maintainance work	19-Apr-2023	08:00	19-Apr-2023	18:00	NA
223	1033	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	D	Only AR will be in Non Auto for work on BBLR- Dhule I of Routine Line maintenance and Insulator cleaning work at BBLR end.	19-Apr-2023	08:00	19-Apr-2023	18:00	Only AR will be in Non Auto
224	1037	PLANNED	OCC_565	POWERGRID_WR1	PARLI - 400KV - BUS 1	D	For AMP	19-Apr-2023	8:30	19-Apr-2023	18:00	AMP OF BUS
225	1040	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-SOLAPUR-BALE-1	D	Outage is required for Quarterly Maintenance	19-Apr-2023	09:00	19-Apr-2023	15:00	Quarterly Maintenance
226	1042	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-MAHALAXMI(KONALKATTA)-AMONA-1	D	Line maintenance work	19-Apr-2023	09:00	19-Apr-2023	17:00	The said work is very important
227	1043	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	For Replacement of Flashover Disc by Hot Line Method Shifting of auto reclose switch to non auto mode	19-Apr-2023	09:00	19-Apr-2023	17:00	.
228	1053	PLANNED	OCC_565	MEGPTCL	KORADI-III - 765KV - BUS 2	D	Annual Maintenance of Bus Equipments	19-Apr-2023	09:00	19-Apr-2023	18:00	Annual Maintenance of Bus Equipments
229	1054	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-PARLI-2	D	Line, s/s Maintenance	19-Apr-2023	09:00	19-Apr-2023	18:00	-
230	1055	PLANNED	OCC_565	MSLDC_OUTAGE	132KV-MANSAR-MS-PENCH-1	D	Routine Maint. Work	19-Apr-2023	09:00	19-Apr-2023	18:00	NA
231	1061	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-SOLAPUR-KUMBARI-2	D	Outage is required for Quarterly Maintenance	19-Apr-2023	10:00	19-Apr-2023	17:00	Quarterly Maintenance
232	1062	PLANNED	OCC_565	MSLDC_OUTAGE	KUMBARI - 220KV - BUS 2	D	Outage is required for Quarterly Maintenance	19-Apr-2023	10:00	19-Apr-2023	17:00	Quarterly Maintenance
233	1068	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-2	D	For Live line PID testing of Insulator string work.	19-Apr-2023	08:00	20-Apr-2023	17:00	Line in in LIVE and in NON -auto mode.
234	1069	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-1	C	Cold washing	19-Apr-2023	08:00	20-Apr-2023	18:00	---
235	1076	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-AKOLA-NANDGAONPETH-1	D	Isolator maintenance work by Agency in r/o Bhimco Isolator Hyderabad & routine maintenance work and DCRM & diagnostic testing work	20-Apr-2023	07:00	20-Apr-2023	14:00	Bhusawal Ckt will be in service

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
236	1078	PLANNED	OCC_565	POWERGRID_WR1	TIE BAY - 400KV-KOLHAPUR GIS- NARENDRA KUDGI-2 AND 400KV- KOLHAPUR GIS-MAPUSA-1 at Kolhapur GIS - 400KV	D	Bay AMP	20-Apr-2023	7:00	20-Apr-2023	17:00	405 Bay
237	1079	PLANNED	OCC_565	POWERGRID_WR2	MAIN BAY OF 220KV-BOISAR-BOISAR-M- 2 AND BOISAR - 220KV - BUS 1 @BOISAR - 220KV at BOISAR - 220KV	D	AMP WORKS. LINE WILL REMAIN IN SERVICE THROUGH TBC BAY.	20-Apr-2023	7:00	20-Apr-2023	17:30	PG-WR2-BOISAR
238	1086	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	D	Routine Line maintenance and Insulator cleaning work at BBLR End.	20-Apr-2023	08:00	20-Apr-2023	18:00	400kv Ektumi ckt I&II,400kv Bhusawal,400kv Aurangabad and Dhule II will be in service
239	1087	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Maintenance work	20-Apr-2023	08:00	20-Apr-2023	18:00	-
240	1088	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Routine line maintenance work	20-Apr-2023	08:00	20-Apr-2023	18:00	NA
241	1089	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	D	Only AR will be in Non Auto for work on BBLR- Dhule I of Routine Line maintenance and Insulator cleaning work at BBLR end.	20-Apr-2023	08:00	20-Apr-2023	18:00	Only AR will be in Non Auto
242	1094	PLANNED	OCC_565	MSETCL	220KV-TALANGADE(MS)-CHIKKODI-II-1	D	line maintenance work	20-Apr-2023	09:00	20-Apr-2023	17:00	The said work is very important
243	1095	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-TALANGADE(MS)-CHIKKODI-II-1	D	line maintenance work	20-Apr-2023	09:00	20-Apr-2023	17:00	The said work is very important
244	1111	PLANNED	OCC_565	POWERGRID_WR2	BACHAU - 220KV - BUS 2	D	for 220kv Bus#2 AMP and 201-89B maintenance AND CORRESPONDING BUS ISOLATORS.	20-Apr-2023	9:00	28-Apr-2023	18:00	PG-WR2- BHACHAU
245	1112	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-II-NANDED-2	D	For PID Work, Shifting of auto reclose switch to non auto mode.	20-Apr-2023	08:00	30-Apr-2023	18:00	-
246	1116	PLANNED	OCC_565	POWERGRID_WR2	BOISAR - 220KV - BUS 1	D	AMP WORKS	21-Apr-2023	7:00	21-Apr-2023	17:30	PG-WR2-BOISAR
247	1118	PLANNED	OCC_565	MSLDC_OUTAGE	AKOLA - 400KV - BUS 2	D	Isolator maintenance work by Agency in r/o Bhimoo Isolator Hyderabad & routine maintenance work.	21-Apr-2023	07:00	21-Apr-2023	14:00	All 400KV Ckts & ICTs will be in service through BUS-01.
248	1124	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Routine line maintenance work	21-Apr-2023	08:00	21-Apr-2023	18:00	NA
249	1125	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR SWITCHING STATION-CHANDRAPUR-II-1	D	for Live Line PID testing work	21-Apr-2023	08:00	21-Apr-2023	18:00	400KV Chnd2- switching ckt-1 and ckt-2 are in same tower. Hence both line required is in NON-auto mode.
250	1126	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR SWITCHING STATION-CHANDRAPUR-II-2	D	for LIVE LINE PID testing work	21-Apr-2023	08:00	21-Apr-2023	18:00	400KV Chd2- switching ckt-1 & 2 are on same tower. Hence both line need in NON-auto mode on same day.
251	1136	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-PARLI-2	D	(1) Bay maintenance work.	21-Apr-2023	09:00	21-Apr-2023	18:00	-
252	1138	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PADGHE-BOISAR-1	D	1) Bay Maint works 2) MTAMC work 3) Diagnostic Testing work	21-Apr-2023	09:00	21-Apr-2023	19:00	Weather condition should be clear
253	1140	PLANNED	OCC_565	MSLDC_OUTAGE	EKTUNI - 765KV - BUS 1	D	Diagnostic & Relay Testing	21-Apr-2023	10:00	21-Apr-2023	18:00	765kv Main Bus-II will be in service
254	1148	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	Replacement of existing conductor by HTLS conductor.	21-Apr-2023	22:00	24-Apr-2023	6:00	Replacement of existing conductor by HTLS conductor.
255	1149	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	For PID Work/Fixing bird guard, Shifting of auto reclose switch to non auto mode.	21-Apr-2023	08:00	26-Apr-2023	18:00	-
256	1155	PLANNED	OCC_565	POWERGRID_WR2	MAIN BAY - 220KV-BOISAR- NALASOPARA-1 AND BOISAR - 220KV - BUS 1 at BOISAR - 220KV	D	AMP WORKS. LINE WILL REMAIN IN SERVICE THROUGH TBC BAY.	22-Apr-2023	7:00	22-Apr-2023	17:30	PG-WR2-BOISAR
257	1165	PLANNED	OCC_565	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 2	C	Bus Isolator r/m & other r/m works.	22-Apr-2023	07:00	23-Apr-2023	17:00	Bus Isolator r/m & other r/m works.
258	1169	PLANNED	OCC_565	POWERGRID_WR1	400KV-LONIKHAND-PUNE-PG-1	D	For AMP Work	23-Apr-2023	9:00	23-Apr-2023	18:00	-
259	1172	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-LONIKHAND-PUNE-PG-1	D	1. Cold washing of insulator, 2. PID Detected strings replacement	23-Apr-2023	08:00	23-Apr-2023	18:00	-
260	1176	PLANNED	OCC_565	MSLDC_OUTAGE	NAGOTHANE - 400KV - BUS 2	D	Regular Maint work and Dignostic testing work	23-Apr-2023	08:00	23-Apr-2023	17:00	NA
261	1177	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance and Insulator cleaning work	23-Apr-2023	08:00	23-Apr-2023	18:00	400kv Padghe I will be in service
262	1178	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance and Insulator cleaning work	23-Apr-2023	08:00	23-Apr-2023	18:00	400kv Padghe II will be in service
263	1180	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-TALEGAON-PUNE-PG-2	D	Half yearly maintenance	23-Apr-2023	10:00	23-Apr-2023	18:00	-
264	1181	PLANNED	OCC_565	MSLDC_OUTAGE	BUS COUPLER BAY OF CHAKAN - 400KV - BUS 1 AND CHAKAN - 400KV - BUS 2 @CHAKAN - 400KV at CHAKAN - 400	D	Overhauling of 400kV 89A R Ph, Y Ph and B Ph PG Isolators, Diagnostic Testing and maintenance	23-Apr-2023	10:00	23-Apr-2023	18:00	-
265	1183	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	D	PID scanning of insulator strings .Only AR to be kept off line will be in service	23-Apr-2023	8:00	26-Apr-2023	18:00	PID scanning of insulator strings .Only AR to be kept off line will be in service
266	1184	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-PARLI-M-3	D	For PID Work, Shifting of auto reclose switch to non auto mode.	23-Apr-2023	08:00	30-Apr-2023	18:00	-
267	1194	PLANNED	OCC_565	MEGPTCL	765KV-AKOLA (2)-EKTUNI-1	D	Annual Maintenance of line	24-Apr-2023	08:00	24-Apr-2023	18:00	Annual Maintenance of line

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
268	1218	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-AKOLA-NANDGAONPETH-1	D	String replacement work on 400 kV Akola- Nandgaonpeth Line will be carried out by engaging agency which are detected maintained in BDL location.	24-Apr-2023	07:00	28-Apr-2023	18:00	String replacement work on 400 kV Akola- Nandgaonpeth Line will be carried out by engaging agency which are detected maintained in BDL location.
269	1222	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	PID Testing of Insulators Auto-Reclose function to be out of service.	24-Apr-2023	09:00	29-Apr-2023	17:00	PID Testing of Insulators Auto-Reclose function to be out of service.
270	1239	PLANNED	OCC_565	MEGPTCL	765KV-AKOLA (2)-EKTUNI-2	D	Annual Maintenance of line	25-Apr-2023	08:00	25-Apr-2023	18:00	Annual Maintenance of line
271	1267	PLANNED	OCC_565	TAPS-3&4	220 KV Line-2(TARAPUR-3&4 to Boisar)	C	Preventive Maintenance checks	25-Apr-2023	9:00	28-Apr-2023	19:00	Sample Remarks
272	1269	PLANNED	OCC_565	POWERGRID_WR2	MAIN BAY - 220KV-BOISAR-BOISAR-M-1 AND BOISAR - 220KV - BUS 1 at BOISAR - 220KV	D	AMP WORKS. LINE WILL REMAIN IN SERVICE THROUGH TBC BAY.	26-Apr-2023	7:00	26-Apr-2023	17:30	PG-WR2-BOISAR
273	1278	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	D	Relay testing work & routine maintenance work.	26-Apr-2023	09:00	26-Apr-2023	17:00	Load manage on 400KV Chandrapur 2 Ckt 2, parallel ckt
274	1279	PLANNED	OCC_565	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For Replacement of Flashover Disc by Hot Line Method Shifting of auto reclose switch to non auto mode	26-Apr-2023	09:00	26-Apr-2023	17:00	.
275	1286	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-PARLI-2	D	Line, s/s Maintenance	26-Apr-2023	09:00	26-Apr-2023	18:00	-
276	1294	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-2	D	MTAMC work. No outage required only pemission for shorting metering core to replace MFM meter	26-Apr-2023	10:00	26-Apr-2023	14:00	400 KV Ektuni II will be in service as outage not required
277	1296	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Cold washing	26-Apr-2023	08:00	27-Apr-2023	18:00	---
278	1298	PLANNED	OCC_565	TAPS-3&4	220KV Main Bus-2 (TARAPUR 3&4)	C	Preventive Maintenance checks	26-Apr-2023	9:00	29-Apr-2023	19:00	Sample Remarks
279	1299	PLANNED	OCC_565	MEGPTCL	765KV-TIRODA-KORADI-III-1	D	Installation of Bird Flight Divertor- In reference to the Hon'ble High Court, Nagpur Order dated 05th January 2022	26-Apr-2023	08:00	30-Apr-2023	18:00	Installation of Bird Flight Divertor- In reference to the Hon'ble High Court, Nagpur Order dated 05th January 2022
280	1300	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-LONIKHAND-II-LONIKHAND-1	D	Diagnostic testing and Maintenance	27-Apr-2023	06:00	27-Apr-2023	17:00	-
281	1307	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	D	Routine Line maintenance and Insulator cleaning work	27-Apr-2023	08:00	27-Apr-2023	18:00	400kV Ektuni ckt I&II,400kV Bhusawal,400kv Aurangabad and Dhule I will be in in service
282	1308	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Maintenance work	27-Apr-2023	08:00	27-Apr-2023	18:00	.
283	1309	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	D	Only AR will be in Non Auto for work on BBLR- Dhule 2	27-Apr-2023	08:00	27-Apr-2023	18:00	Only AR will be in Non Auto
284	1331	PLANNED	OCC_565	APML-ADANI	MAIN BAY - 400KV-TIRODA-WARORA-2 AND TIRODA - 400KV - BUS 2 at TIRODA - 400KV	Continuous	For line main bay breaker arcing contact inspection and testing work	27-Apr-2023	9:00	29-Apr-2023	18:00	Bay Outage
285	1332	PLANNED	OCC_565	APML	MAIN BAY - 400KV-TIRODA-WARORA-2 AND TIRODA - 400KV - BUS 2 at TIRODA - 400KV	C	For line main bay breaker arcing contact inspection and testing work	27-Apr-2023	09:00	29-Apr-2023	18:00	For line main bay breaker arcing contact inspection and testing work
286	1339	PLANNED	OCC_565	POWERGRID_WR2	BOISAR - 400KV - BUS 2	D	AMP WORKS	28-Apr-2023	7:00	28-Apr-2023	17:30	PG-WR2-BOISAR
287	1342	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	D	Routine Line maintenance and Insulator cleaning work	28-Apr-2023	08:00	28-Apr-2023	18:00	400kV Ektuni ckt I&II,400kV Bhusawal,400kv Aurangabad and Dhule II will be in in service
288	1343	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	D	Only AR will be in Non Auto for work on BBLR- Dhule-1	28-Apr-2023	08:00	28-Apr-2023	18:00	Only AR will be in Non Auto
289	1356	PLANNED	OCC_565	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	For PID Work/Fixing bird guard, Shifting of auto reclose switch to non auto mode.	28-Apr-2023	08:00	30-Apr-2023	18:00	.
290	1358	PLANNED	OCC_565	MSLDC_OUTAGE	PADGHE - 400KV - BUS 2	C	1) replacement of Hanger assembly of PG isolator by Hot line method of B bus R,Y, Bph .	28-Apr-2023	13:00	30-Apr-2023	17:00	hot line team present on site
291	1359	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	Replacement of existing conductor by HTLS conductor.	28-Apr-2023	22:00	01-May-2023	6:00	Replacement of existing conductor by HTLS conductor.
292	1360	PLANNED	OCC_565	POWERGRID_WR1	AURANGABAD - 400KV - BUS 1	D	Bus AMP Work	29-Apr-2023	7:00	29-Apr-2023	18:00	400KV - BUS-1
293	1361	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance and Insulator cleaning work at BBLR end	29-Apr-2023	08:00	29-Apr-2023	18:00	400kV Padghe II will be in in service
294	1362	PLANNED	OCC_565	MSLDC_OUTAGE	MAIN BAY OF 400KV-BABLESHWAR- PADGHE-1 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	D	PG maintenance work;CB timing and DCRM Babhaleshwar- Padghe 1 on TBC @BBLR	29-Apr-2023	08:00	29-Apr-2023	18:00	Babhaleshwar- Padghe I on TBC @BBLR
295	1378	Planned	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-2	C	Required for Main Bus -2 outage work.	29-Apr-2023	05:00	30-Apr-2023	18:00	This circuits/bays can not be shifted on 400KV Main Bus-1, as the Bus-1 isolators are not in service.
296	1379	PLANNED	OCC_565	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 2	C	Required for Main Bus -2 outage work.	29-Apr-2023	05:00	30-Apr-2023	18:00	"This circuits/bays which are connected to 400KV MainBUS-2 will be shifted on 400KV Main Bus-1 one by one via TBC-1 & TBC-2
297	1380	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-1	C	Required for Main Bus -2 outage work.	29-Apr-2023	05:00	30-Apr-2023	18:00	This circuits/bays can not be shifted on 400KV Main Bus-1, as the Bus-1 isolators are not in service.

Sr.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuo us	Reason	From		To		Remarks
298	1381	PLANNED	OCC_565	MSLDC_OUTAGE	BUS COUPLER BAY - CHANDRAPUR - 400KV - BUS 1 AND CHANDRAPUR - 400KV - BUS 2 at CHANDRAPUR - 400KV	C	Required for Main Bus -2 outage work.	29-Apr-2023	08:00	30-Apr-2023	18:00	HVDC tie CB will be act as Bus Coupler.
299	1386	PLANNED	OCC_565	MSLDC_OUTAGE	NAGOTHANE - 400KV - AUXILIARY BUS 1(ELEMENT NOT FOUND)	D	Regular Maint work and Dignostic testing work	30-Apr-2023	08:00	30-Apr-2023	17:00	NA
300	1387	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Routine Maintenance & Insulator cleaning work	30-Apr-2023	08:00	30-Apr-2023	18:00	If outage on Kalwa-Padgha ckt 1 is not approved then said outage will be availed.
301	1388	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance and Insulator cleaning work at BBLR end	30-Apr-2023	08:00	30-Apr-2023	18:00	400kV Padghe I will be in in service
302	1389	PLANNED	OCC_565	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	D	Quarterly Maintenance	30-Apr-2023	09:00	30-Apr-2023	18:00	Load will be managed on 400kv Parli- Karjat ckt-1

State Element outage list for the month of APRIL/2023

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
1	400 KV	400/220/33 KV 315MVA ICT - 2 @ BABHALESHWAR	01-Apr-23	09:00	01-Apr-23	17:00	Daily	HV CB DCRM/Timing,SFRA,REF,NDR,Quarterly maintenance and bay equipment work	MSETCL	MSETCL	315 MVA ICT I,501 MVA ICT III and IV will be in service
2	400 KV	AKOLA - KHADKA (BHUSAWAL)	01-Apr-23	10:00	16-Apr-23	16:00	Daily	PID testing work will be carried out by PID Unit Akola & Hot Line Unit Akola of 400 kV Akola- Bhusawal line	MSETCL	MSETCL	PID testing work will be carried out by PID Unit Akola & Hot Line Unit Akola of 400 kV Akola- Bhusawal line
3	400 KV	JEJURI - KARAD	01-Apr-23	09:00	30-Apr-23	17:00	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
4	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	01-Apr-23	08:00	15-Apr-23	18:00	Daily	PID work Only AR to be kept off. Line to be in service	MSETCL	MSETCL	Only AR to be kept off. Line to be in service
5	400 KV	GT-8 @ KORADI-2	03-Apr-23	08:00	03-Apr-23	16:00	Daily	Diagnostic testing of Metering Current transformer Routine nut bolt tightening	MSETCL	MSETCL	400kv Koradi-II -Wardha (PG) Ckt. Will remain in service.
6	400 KV	CHANDRAPUR-PARLI CKT-3	03-Apr-23	09:00	03-Apr-23	18:00	Daily	line maintenance work	MSETCL	MSETCL	-
7	400 KV	400/220 KV 315MVA ICT - 1 @ KARAD	03-Apr-23	08:00	03-Apr-23	18:00	Daily	Tan delta & capacitance measurement of Bushing & winding,Testing of CTR make NIFPS by M/s CTR Ltd,Pune for healthiness of NIFPS	MSETCL	MSETCL	M/s CTR Ltd,Pune representative is available on 03.04.2023
8	400 KV	THAPTI TANDA - AURANGABAD (WALUJ)	03-Apr-23	08:00	05-Apr-23	18:00	Daily	Disc Insulator Replacement work and other annual maintenance work	MSETCL	MSETCL	Outage required to attend discrepancies found in monkey Patrolling Work
9	400 KV	400/220/33 KV 315MVA ICT - 3 @ KARAD	04-Apr-23	08:00	04-Apr-23	18:00	Daily	Tan delta & capacitance measurement of Bushing & winding,Testing of CTR make NIFPS by M/s CTR Ltd,Pune for healthiness of NIFPS	MSETCL	MSETCL	M/s CTR Ltd,Pune representative is available on 04.04.2023
10	400 KV	WARORA - IEPL	04-Apr-23	09:00	04-Apr-23	18:00	Daily	Routine Maintenance & Dignostic testing work .	MSETCL	MSETCL	400 KV KORADI 2-WARDHA PGCIL. Line is in ckt
11	400 KV	400/220/33 KV 500MVA ICT - 1 @ KHAPARKHEDA	05-Apr-23	08:00	05-Apr-23	17:00	Daily	RTV Coating work & routine maintenance work	MSETCL	MSETCL	NA
12	400 KV	BUS REACTOR (80 MVA) - 1 @ BABHALESHWAR	05-Apr-23	09:00	05-Apr-23	17:00	Daily	SFRA and DFRA testing,Quarterly maintenance and bay equipment work	MSETCL	MSETCL	Reactor I taken in service at night hours only
13	400 KV	BUS REACTOR (125 MVA) @ LAMBOTI	05-Apr-23	17:00	05-Apr-23	20:00	Daily	CSD Trails for 409-52 Tie CB and commissioning of 409-52 CB	MSETCL	MSETCL	Without Load interruption.
14	400 KV	KHADKA - BABLESHWAR	06-Apr-23	08:00	06-Apr-23	18:00	Daily	Routine Line maintenance and Insulator cleaning work	MSETCL	MSETCL	400kv Ektuni ckt I&II,400kv Aurangabad , Dhule I&II will be in in service
15	400 KV	400/220/33 KV 500 MVA ICT - 3 @ JEJURI	06-Apr-23	08:00	06-Apr-23	20:00	Daily	For work of RRS	MSETCL	MSETCL	During outage ICT 1 & ICT 2 and 400kv Bus -2 will be service.
16	400 KV	DEEPNAGAR - THAPTI TANDA	06-Apr-23	08:00	08-Apr-23	18:00	Daily	Disc Insulator replacement work and other annual maintenance work	MSETCL	MSETCL	Outage required to attend discrepancies found in monkey Patrolling Work
17	400 KV	JEJURI- KOYNA STAGE-IV	06-Apr-23	08:00	06-Apr-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
18	400 KV	PADGHE - NAGOTHANE CKT - 1	06-Apr-23	08:00	06-Apr-23	17:00	Daily	String replacement and earth wire restringing work	MSETCL	MSETCL	NA
19	400 KV	400/220/33 KV 500MVA ICT - 1 @ KHAPARKHEDA	06-Apr-23	08:00	06-Apr-23	17:00	Daily	RTV Coating work & routine maintenance work	MSETCL	MSETCL	NA
20	400 KV	400/220 KV 315MVA ICT - 2 @ KARAD	06-Apr-23	08:00	06-Apr-23	18:00	Daily	Tan delta & capacitance measurement of Bushing & winding,Testing of Vendre make NIFPS by M/s Vendre Ltd,Pune for healthiness of NIFPS	MSETCL	MSETCL	M/s CTR Ltd,Pune representative is available on 06.04.2023
21	400 KV	PADGHE - NAGOTHANE CKT - 2	07-Apr-23	08:00	07-Apr-23	17:00	Daily	String replacement and earth wire restringing work	MSETCL	MSETCL	NA
22	400 KV	NEW KOYNA-KARAD CKT - 1	07-Apr-23	08:00	07-Apr-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
23	400 KV	KHADKA - BABLESHWAR	07-Apr-23	08:00	07-Apr-23	18:00	Daily	Routine Line maintenance and Insulator cleaning work	MSETCL	MSETCL	400kv Ektuni ckt I&II,400kv Aurangabad , Dhule I&II will be in in service
24	400 KV	KHADKA-AURANGABAD (WALUJ)	07-Apr-23	10:00	07-Apr-23	18:00	Daily	1) Diagnostic Testing Work 2) Routine Maintenance Work.	MSETCL	MSETCL	NIL
25	400 KV	400/132 KV 200 MVA ICT - 1 @ KHADKA	08-Apr-23	08:00	08-Apr-23	18:00	Daily	For annual ICT maintenance work and bay maintenance work	MSETCL	MSETCL	premonsoon maint. activity will be carried
26	400 KV	400/220KV 315MVA ICT - 3 @ CHAKAN	08-Apr-23	10:00	08-Apr-23	18:00	Daily	Overhauling of 400kv 89B R Ph, Y Ph and B Ph PG Isolators Diagnostic Testing and maintenance	MSETCL	MSETCL	-
27	400 KV	NEW KOYNA-KARAD CKT - 2	08-Apr-23	08:00	08-Apr-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
28	400 KV	TBC @ NAGOTHANE	09-Apr-23	08:00	09-Apr-23	18:00	Daily	Regular Maint work and Dignostic testing work	MSETCL	MSETCL	NA
29	400 KV	400/220/33 KV 315 MVA ICT - 2 @ KOLHAPUR	10-Apr-23	09:00	10-Apr-23	23:59	Daily	1. Annual Relay testing Work. 2. Protection & Cooling System supervisory trials 3. C bus isolator OH work	MSETCL	MSETCL	1. Monday is load staggering day in kolhapur 2. Load will be managed on 501 MVA ICT-1 & 501 MVA ICT-3
30	400 KV	TIE BAY - 417 OF IEPL @ KORADI-2	10-Apr-23	08:00	10-Apr-23	16:00	Daily	Diagnostic testing of Line Current transformer Routine nut bolt tightening	MSETCL	MSETCL	400kv Koradi-II -Wardha (PG) Ckt. Will remain in service.
31	400 KV	PARLI - KUMBHARGAON (NANDED) CKT - 1	10-Apr-23	09:00	10-Apr-23	18:00	Daily	Hardware Tightening & Fitting Work	MSETCL	MSETCL	-
32	400 KV	SPARE LINE-1 BAY (401) @ TAPTITANDA	10-Apr-23	11:00	13-Apr-23	18:00	Continuous	Circuit breaker overhauling by M/s CGL	MSETCL	MSETCL	one and half Bus system and hence no load will be affected, only bay outage required.
33	400 KV	MAIN BAY (402) OF KHADKA CKT - 2 @ DEEPNAGAR	10-Apr-23	09:00	12-Apr-23	18:00	Continuous	For servicing & overhauling of 400kv AREVA make KDK-2 Main C.B. Mechanism	MSETCL	MSETCL	The servicing & overhauling of 400kv AREVA make KDK-2 Main C.B. Mechanism is carried out as per Zone office work order by M/s
34	400 KV	400/220 KV 3X105 MVA ICT - 1 @ NAGOTHANE	10-Apr-23	08:00	10-Apr-23	17:00	Daily	Regular Maint work and Dignostic testing work	MSETCL	MSETCL	NA
35	400 KV	KORADI II - IEPL	10-Apr-23	08:00	10-Apr-23	18:00	Daily	Routine Maint. Work	MSETCL	MSETCL	NA
36	400 KV	MAIN BAY - 418 OF IEPL @ KORADI-2	10-Apr-23	08:00	10-Apr-23	16:00	Daily	Diagnostic testing of Line Current transformer Routine nut bolt tightening	MSETCL	MSETCL	400kv Koradi-II -Wardha (PG) Ckt. Will remain in service.
37	400 KV	JAIGAD - NEW KOYNA CKT - 2	10-Apr-23	11:30	10-Apr-23	13:00	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
38	400 KV	NEW KOYNA-KARAD CKT - 2	10-Apr-23	15:30	10-Apr-23	17:00	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
39	400 KV	400/220 KV 3X105 MVA ICT - 2 @ NAGOTHANE	11-Apr-23	08:00	11-Apr-23	17:00	Daily	Regular Maint work and Dignostic testing work	MSETCL	MSETCL	NA
40	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	13-Apr-23	09:00	13-Apr-23	18:00	Daily	line maintenance work	MSETCL	MSETCL	-
41	400 KV	WARORA - IEPL	11-Apr-23	08:00	11-Apr-23	18:00	Daily	Routine Maint. Work	MSETCL	MSETCL	NA
42	400 KV	WARORA - IEPL	11-Apr-23	09:00	11-Apr-23	17:00	Daily	Line CT, CVT Tan delta, IR values & Routine maintenance and and isolator maintenance work .	MSETCL	MSETCL	Both Main & Tie Bay is in OFF condition.
43	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	14-Apr-23	08:00	14-Apr-23	16:00	Daily	Diagnostic testing and allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing and allied bay maintenance work
44	400 KV	NEW KOYNA - STAGE IV CKT - 1	11-Apr-23	10:00	11-Apr-23	11:30	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
45	400 KV	400/220KV 315 MVA ICT - 1 @ NEW KOYNA	11-Apr-23	14:00	11-Apr-23	15:30	Daily	PID work	MSETCL	MSETCL	PID work
46	400 KV	400/220KV 315 MVA ICT - 2 @ NEW KOYNA	11-Apr-23	15:30	11-Apr-23	17:00	Daily	PID work	MSETCL	MSETCL	PID work
47	400 KV	NEW KOYNA - STAGE IV CKT - 2	11-Apr-23	11:30	11-Apr-23	13:00	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
48	400 KV	LONIKAND - JEJURI CKT - 2	11-Apr-23	8:00	14-Apr-23	18:00	Daily	PID scanning of insulator strings .Only AR to be kept off line will be in service	MSETCL	MSETCL	PID scanning of insulator strings .Only AR to be kept off line will be in service
49	400 KV	400/220/33 KV 500MVA ICT - 3 @ NAGOTHANE	12-Apr-23	08:00	12-Apr-23	17:00	Daily	Regular Maint work and Dignostic testing work	MSETCL	MSETCL	NA
50	400 KV	TBC @ WALUJ	12-Apr-23	10:00	12-Apr-23	18:00	Daily	1) Diagnostic Testing Work 2) Routine Maintenance Work	MSETCL	MSETCL	Outage on 400kV TBC Bay @ Waluj.
51	400 KV	CHANDRAPUR - KHAPERKHEDA	12-Apr-23	08:00	12-Apr-23	17:00	Daily	Diagnostic Testing of CBs	MSETCL	MSETCL	NA
52	400 KV	95 MVA STN TF - II @KORADI 2	12-Apr-23	08:00	12-Apr-23	16:00	Daily	Diagnostic testing of Metering Current transformer Routine nut bolt tightening	MSETCL	MSETCL	400kV Koradi-II -Wardha (PG) Ckt. Will remain in service.
53	400 KV	NEW KOYNA - STAGE IV CKT - 1	12-Apr-23	10:00	12-Apr-23	17:00	Daily	TBC Shifting. Line to be in service through TBC	MSETCL	MSETCL	TBC Shifting
54	400 KV	400KV RPL LINE REACTOR @ 400KV KORADI	12-Apr-23	09:00	12-Apr-23	18:00	Daily	Bushings TAN Delta	MSETCL	MSETCL	After out of line reactor line will betaken in service.Outages will be aailed subject to weather & site conditions.
55	400 KV	50 MVAR LINE REACTOR OF BHUSAWAL LINE @ 400 KV KORADI	12-Apr-23	09:00	12-Apr-23	18:00	Daily	Bushings TAN Delta	MSETCL	MSETCL	Afte out of line reactor line will betaken in service.Outages will be aailed subject to weather & site conditions.
56	400 KV	TBC @ NEW KOYNA	12-Apr-23	10:00	12-Apr-23	11:30	Daily	PID Work	MSETCL	MSETCL	PID Work
57	400 KV	LONIKAND I - KOYNA STAGE-IV	13-Apr-23	08:00	13-Apr-23	18:00	Daily	PID faulty insulators strings replacement and Chemical cleaning DT Work	MSETCL	MSETCL	-
58	400 KV	400/220/33 KV 500MVA ICT - 1 @ LONIKAND 2	13-Apr-23	06:00	13-Apr-23	17:00	Daily	Diagnostic testing and Maintenance	MSETCL	MSETCL	-
59	400 KV	400/220/33 KV 315 MVA ICT - 2 @ CHANDRAPUR	13-Apr-23	08:00	13-Apr-23	18:00	Daily	1) DFRA measurement 2) Routine Maintenance of bay and ICT.	MSETCL	MSETCL	During Outage, 400KV ICT-1 & 220KV CHD-2 will be in Service.
60	400 KV	MAIN BAY (408) OF ICT - 3 @ JEJURI	13-Apr-23	09:30	13-Apr-23	18:00	Daily	Annual testing & maintenance.	MSETCL	MSETCL	ICT-3 will be in service through 409 Tie bay
61	400 KV	JEJURI - KARAD	13-Apr-23	08:00	13-Apr-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
62	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	13-Apr-23	08:00	13-Apr-23	16:00	Daily	Diagnostic testing and allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing and allied bay maintenance work
63	400 KV	NEW KOYNA-KARAD CKT - 1	15-Apr-23	08:00	15-Apr-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
64	400 KV	400/220/33 KV 500MVA ICT - 3 @ BABHALESHWAR	14-Apr-23	10:00	14-Apr-23	14:00	Daily	MTAMC work. No outage required only pemission for shorting metering core to replace MFM meter	MSETCL	MSETCL	ICT III will be in service as outage not required
65	400 KV	400/132 KV 200 MVA ICT - 2 @ KHADKA	15-Apr-23	08:00	15-Apr-23	18:00	Daily	For annual ICT maintenance work and bay maintenance work	MSETCL	MSETCL	Pre monsoon Maintenance and bay Maint work will be carried
66	400 KV	TBC @ CHAKAN	15-Apr-23	10:00	15-Apr-23	18:00	Daily	Overhauling of 400KV 89A R Ph, Y Ph, B Ph and 89B R Ph, Y Ph, B Ph PG Isolators, Diagnostic Testing and maintenance	MSETCL	MSETCL	-
67	400 KV	NEW KOYNA-KARAD CKT - 2	15-Apr-23	08:00	15-Apr-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
68	400 KV	KORADI-NANDGAONPETH (RPL)	16-Apr-23	08:00	29-Apr-23	18:00	Daily	PID online work.	MSETCL	MSETCL	NA
69	400 KV	400/220/33 KV 500 MVA ICT - 3 @ KOLHAPUR	17-Apr-23	08:00	17-Apr-23	23:59	Daily	1. SFRA Testing 2. 33kV IPS Tube and BPI insulation coating work to avoid NDR Tripping 3. OLTC oil filtration work 4. R ph Unit oil leakage attending work 5. Protection & Colling system Supervisory trials. 6. Diagnostic testing work	MSETCL	MSETCL	1.Monday is load Staggering day in Kolhapur. 2. To avil this outage depends on real time loading conditions. loading on other ICTs should managed by following steps, a. 220kV Milawani- Miraj line need to kept OFF b.
70	400 KV	MAIN BAY-425 OF GT-8 @ KORADI-2	17-Apr-23	08:00	17-Apr-23	16:00	Daily	Diagnostic testing of Circuit Breaker	MSETCL	MSETCL	GT# 8 will remain in service through Tie Bay 426
71	400 KV	SPARE LINE-2 BAY (404) @ TAPTITANDA	17-Apr-23	11:00	20-Apr-23	18:00	Continuous	Circuit breaker overhauling work by M/s CGL	MSETCL	MSETCL	One and half bus system, hence no load affected, only bay outage required.
72	400 KV	TIE BAY (406) OF KHADKA CKT - 1 @ DEEPNAGAR	17-Apr-23	09:00	19-Apr-23	18:00	Continuous	For servicing & overhauling of 400KV AREVA make KDK-1 Tie C.B. Mechanism	MSETCL	MSETCL	The servicing & overhauling of 400KV AREVA make KDK-1 Tie C.B. Mechanism is carried out as per Zone office work order by M/s Venkatesh
73	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	14-Apr-23	08:00	14-Apr-23	18:00	Daily	For replacement of polymer Insulator string	MSETCL	MSETCL	-
74	400 KV	AKOLA - KHADKA (BHUSAWAL)	17-Apr-23	07:00	22-Apr-23	18:00	Daily	String replacement work will be carried out by engaging agency which are detected punctured in PID testing.	MSETCL	MSETCL	String replacement work will be carried out by engaging agency which are detected punctured in PID testing.

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
75	400 KV	TIE BAY (418) OF IEPL AND FUTURE LINE-1 @ WARORA	18-Apr-23	09:00	18-Apr-23	17:00	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolator maintenance work .	MSETCL	MSETCL	only Tie CB 412 is in OFF condition, respective ckt charged through its own main CB.
76	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	18-Apr-23	08:00	18-Apr-23	18:00	Daily	For replacement of polymer Insulator string	MSETCL	MSETCL	-
77	400 KV	400/220 KV 500 MVA ICT @ ALKUD	18-Apr-23	10:00	18-Apr-23	18:00	Daily	Routine Maintenance work	MSETCL	MSETCL	Tuesday is load staggering day for Sangli District
78	400 KV	400/220/33 KV 500MVA ICT - 2 @ KHAPARKHEDA	19-Apr-23	08:00	19-Apr-23	17:00	Daily	Routine maintenance work	MSETCL	MSETCL	NA
79	400 KV	400/220/33 KV 500 MVA ICT - 1 @ LAMBOTI	19-Apr-23	10:00	19-Apr-23	18:00	Daily	Diagnostic Testing Work	MSETCL	MSETCL	Without Load Interruption. Load will be managed on 400/220/33 KV 500 MVA ICT - 2.
80	400 KV	PARLI - KUMBHARGAON (NANDED) CKT - 1	19-Apr-23	09:00	19-Apr-23	18:00	Daily	Hardware Tightening & Fitting Work	MSETCL	MSETCL	-
81	400 KV	TIE BAY-426 OF GT-8 @ KORADI-2	19-Apr-23	08:00	19-Apr-23	16:00	Daily	Diagnostic testing of Circuit Breaker	MSETCL	MSETCL	GT# 8 will remain in service through Main Bay 425
82	400 KV	MAIN BAY (436) OF 500 MVA 400/220 KV ICT - 2 @ CHANDRAPUR 2	19-Apr-23	08:00	19-Apr-23	16:00	Daily	Diagnostic testing and allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing and allied bay maintenance work
83	400 KV	FUTURE CKT - 1 @ WARORA	19-Apr-23	09:00	19-Apr-23	17:00	Daily	Relay testing work & routine maintenance work.	MSETCL	MSETCL	In Dia the 400KV IEPL ckt charged on its Main Bay CB
84	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	19-Apr-23	08:00	19-Apr-23	18:00	Daily	For replacement of polymer Insulator string	MSETCL	MSETCL	-
85	400 KV	PARLI - KUMBHARGAON(NANDED) CKT - 2	20-Apr-23	09:00	20-Apr-23	18:00	Daily	(1) DCRM & Timing measurement of breaker. (2) Bay maintenance work. (3) Hardware tightening & fitting work	MSETCL	MSETCL	-
86	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	19-Apr-23	09:00	19-Apr-23	18:00	Daily	line maintenance work	MSETCL	MSETCL	-
87	400 KV	400/220/33 KV 125 MVAR Reactor @ KOLHAPUR	19-Apr-23	09:00	19-Apr-23	20:00	Daily	1. QM work	MSETCL	MSETCL	-
88	400 KV	LONIKAND 1 - KOYNA STAGE-IV	20-Apr-23	08:00	20-Apr-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
89	400 KV	400/220/33 KV 500MVA ICT - 2 @ LONIKAND 2	20-Apr-23	06:00	20-Apr-23	17:00	Daily	Diagnostic testing and Maintenance	MSETCL	MSETCL	-
90	400 KV	400/220/33 KV 315MVA ICT - 1 @ CHAKAN	20-Apr-23	10:00	20-Apr-23	18:00	Daily	1.Dignostic Testing and maintenance. 2. Overhauling of SERGI NIFPS, attending Oil leakages	MSETCL	MSETCL	-
91	400 KV	TBC @ LONIKAND	20-Apr-23	08:00	20-Apr-23	18:00	Daily	DT Work	MSETCL	MSETCL	-
92	400 KV	TIE BAY (409) OF FUTURE BAY AND ICT - 3 @ JEJURI	20-Apr-23	09:30	20-Apr-23	18:00	Daily	Annual testing & maintenance.	MSETCL	MSETCL	400KV Lonikand-2 & ICT-3 will be in service through 410 & 408 bay respectively.
93	400 KV	CHANDRAPUR-PARLI CKT-3	21-Apr-23	08:00	21-Apr-23	18:00	Daily	For replacement of polymer Insulator string	MSETCL	MSETCL	-
94	400 KV	JEJURI- KOYNA STAGE-IV	20-Apr-23	08:00	20-Apr-23	18:00	Daily	PID faulty insulator strings replacement and Chemical cleaning	MSETCL	MSETCL	-
95	400 KV	400 KV FUTURE BAY II @ WARORA	20-Apr-23	09:00	20-Apr-23	17:00	Daily	Relay testing work & routine maintenance work.	MSETCL	MSETCL	In Dia the 400KV PGCL (NAGRI) ckt charged on its Main Bay CB.
96	400 KV	TIE BAY (403) OF KHADKA CKT - 2 @ DEEPNAGAR	20-Apr-23	09:00	22-Apr-23	18:00	Continuous	For servicing & overhauling of 400KV AREVA make KDK-2 Tie C.B. Mechanism	MSETCL	MSETCL	The servicing & overhauling of 400KV AREVA make KDK-2 Tie C.B. Mechanism is carried out as per Zone office work order by M/s Venkatesh Electricals, Aurangabad.
97	400 KV	LONIKAND 1 - KOYNA STAGE-IV	21-Apr-23	08:00	21-Apr-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
98	400 KV	400/220/33 KV 315 MVA ICT - 1 @ WALUJ	21-Apr-23	10:00	21-Apr-23	18:00	Daily	1) Diagnostic Testing Work 2) Routine Maintenance Work	MSETCL	MSETCL	NIL
99	400 KV	CHANDRAPUR-PARLI CKT-3	21-Apr-23	08:00	21-Apr-23	18:00	Daily	For replacement of polymer Insulator string	MSETCL	MSETCL	-
100	400 KV	CHANDRAPUR-PARLI CKT-3	22-Apr-23	08:00	22-Apr-23	18:00	Daily	For replacement of polymer Insulator string	MSETCL	MSETCL	-
101	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	23-Apr-23	08:00	23-Apr-23	18:00	Daily	Maintenance work	MSETCL	MSETCL	-
102	400 KV	400/220KV 167MVA SPARE ICT @ DEEPNAGAR	24-Apr-23	09:00	26-Apr-23	18:00	Continuous	For servicing & overhauling of 400KV AREVA make Spare ICT Main C.B. Mechanism	MSETCL	MSETCL	The servicing & overhauling of 400KV AREVA make Spare ICT Main C.B. Mechanism is carried out as per Zone office work order by M/s Venkatesh Electricals, Aurangabad.
103	400 KV	400/220KV 105 MVA SPARE ICT - 1 @ BABHALESHWAR	24-Apr-23	09:00	24-Apr-23	15:00	Daily	DFRA testing	MSETCL	MSETCL	105 MVA Spare ICT-1 not charged
104	400 KV	400/220KV 315 MVA ICT - 1 @ NEW KOYNA	24-Apr-23	06:30	24-Apr-23	17:00	Daily	Diagnostic testing & Relay testing work, Routine maint. Work & CTR maint. Work	MSETCL	MSETCL	Planned outage
105	400 KV	BABLESHWAR- AURANGABAD (WALUJ)	24-Apr-23	08:00	29-Apr-23	18:00	Daily	PID work	MSETCL	MSETCL	-
106	400 KV	400/220/33 KV 500 MVA ICT - 1 @ KOLHAPUR	24-Apr-23	09:00	24-Apr-23	20:00	Daily	1. AM work. 2. OLT oil filtration work. 3. RRS supervisory trials.	MSETCL	MSETCL	1. Monday is load staggering day in Kolhapur. 2. Load will be managed on 315 MVA ICT -2 & 501 MVA ICT -3
107	400 KV	BUS REACTOR (125MVA) @ WARORA	25-Apr-23	09:00	25-Apr-23	17:00	Daily	Routine Maintenance work	MSETCL	MSETCL	Reactor kept in OFF position. Tie Bay No. 403 also kept in OFF position.
108	400 KV	CHANDRAPUR-PARLI CKT-3	27-Apr-23	09:00	27-Apr-23	18:00	Daily	(1) DCRM & Timing measurement of breaker. (2) Bay maintenance work. (3) Hardware tightening & fitting work.	MSETCL	MSETCL	-
109	400 KV	400/220/33 KV 315MVA ICT - 2 @ CHAKAN	27-Apr-23	10:00	27-Apr-23	18:00	Daily	1.Dignostic Testing and maintenance 2.Overhauling of SERGI NIFPS, attending Oil leakages,	MSETCL	MSETCL	-
110	400 KV	400/220/33 KV 315 MVA ICT - 3 @ PADGHE	27-Apr-23	09:00	27-Apr-23	23:00	Daily	1) Replacement of HV side CB under LES scheme. 2) 315MVA ICT -3 in service through TBC on HV side 3) Replacement of 29B bus PG isolator under LES scheme.	MSETCL	MSETCL	agency will be present on site.
111	400 KV	MAIN BAY (410) OF FUTURE BAY @ JEJURI	27-Apr-23	09:30	27-Apr-23	18:00	Daily	Annual testing & maintenance.	MSETCL	MSETCL	400KV Lonikand-2 will be in service through 409 tie bay
112	400 KV	CHANDRAPUR-PARLI CKT-3	27-Apr-23	09:00	27-Apr-23	18:00	Daily	Hardware Tightening & Fitting Work	MSETCL	MSETCL	-
113	400 KV	LONIKAND - JEJURI CKT - 2	27-Apr-23	08:00	27-Apr-23	18:00	Daily	DT Work	MSETCL	MSETCL	-
114	400 KV	400/220/33 KV 315 MVA ICT - 2 @ PARLI	27-Apr-23	09:00	27-Apr-23	18:00	Daily	(1)HV backup relay testing work. (2) Bay maintenance work.	MSETCL	MSETCL	-
115	400 KV	JEJURI- KOYNA STAGE-IV	27-Apr-23	08:00	27-Apr-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
116	400 KV	400/220KV 315 MVA ICT - 2 @ NEW KOYNA	28-Apr-23	06:30	28-Apr-23	17:00	Daily	Diagnostic testing & Relay testing work, Routine maint. Work & CTR maint. Work	MSETCL	MSETCL	Planned outage
117	400 KV	CHANDRAPUR - KHAPERKHEDA	28-Apr-23	08:00	28-Apr-23	18:00	Daily	Routine Maint. Work	MSETCL	MSETCL	NA
118	400 KV	KORADI - KHAPERKHEDA CKT - 1	30-Apr-23	08:00	30-Apr-23	18:00	Daily	CVT TAN Delta	MSETCL	MSETCL	Outages will be availed subject to weather & site conditions.
119	400 KV	400/220/33 KV 315 MVA ICT - 3 @ PADGHE	28-Apr-23	09:00	28-Apr-23	23:00	Daily	1) Replacement of HV side CB under LES scheme. 2) 315MVA ICT -3 in service through TBC on HV side 3) Replacement of 29B bus PG isolator under LES scheme.	MSETCL	MSETCL	agency will be present on site.
120	400 KV	400/220/33 KV 315 MVA ICT - 3 @ PADGHE	29-Apr-23	09:00	29-Apr-23	23:00	Daily	1) Replacement of HV side CB under LES scheme. 2) 315MVA ICT -3 in service through TBC on HV side 3) Replacement of 29B bus PG isolator under LES scheme.	MSETCL	MSETCL	agency will be present on site.
121	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	29-Apr-23	08:00	29-Apr-23	18:00	Daily	Routine Maint. Work	MSETCL	MSETCL	NA
122	400 KV	400/220/33 KV 315 MVA ICT - 3 @ PADGHE	30-Apr-23	09:00	30-Apr-23	23:00	Daily	1) Replacement of HV side CB under LES scheme. 2) 315MVA ICT -3 in service through TBC on HV side 3) Replacement of 29B bus PG isolator under LES scheme.	MSETCL	MSETCL	agency will be present on site.