

PROPOSED TRANSMISSION ELEMENT OUTAGES FOR THE MONTH OF MAY - 2016											
SN	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
1	765	765kV DURG PS -WARDHA_2	1-May-16	9:00	5-May-16	18:30	Daily	Outage required with line reactor for comisioning of up-coming Durg-Wardha line -3 reactor at Durg end.	WRTS-I	WRTS-I	C
2	400	A/R of 400 kV Ramagundam-Chandrapur-1 & 2	1-May-16	6:00	31-May-16	20:00	Daily	For PID Works and additional earthing works. the Auto redlose selection of both lines to be kept in Non auto mode	SRPC	PGCIL	
3	400	Kalwa - Talegaon	1-May-16	8:00	1-May-16	18:00	Daily	R&M work & Testing work.	MSETCL	MSETCL	
4	765	ICT-2 Tie Bay (705) at Wardha	2-May-16	9:00	2-May-16	18:00	Daily	AMP work associated with Tie Bay	WRTS-I	WRTS-I	R
5	220	209 Bay (Main Bay of 500 MVA ICT 3 220 kV Side) at Boisar	2-May-16	9:00	2-May-16	18:00	Daily	AMP of Line Equipments	POWERGRID	WR-II	R
6	400/220	315 MVA ICT-II @ Talandge	2-May-16	9:00	2-May-16	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL	
7	400	400kV WARDHA-PARLI I	2-May-16	9:00	2-May-16	18:00	Daily	Insulator replacemnt work in Line. Broken insulator replacement in NH & Railway crossing for public safety	WRTS-I	WRTS-I	C
8	765	765kV WARDHA - AURANGABAD(PG) II	2-May-16	9:00	2-May-16	18:00	Daily	For line rectification works	WRTS-I	WRTS-I	R
9	400	Bus Reactor Main Bay (415) at Pune (Talegoan)	2-May-16	6:00	2-May-16	16:00	Daily	AMP Work at Pune (Talegoan)	WRTS-I	WRTS-I	R
10	400	Chandrapur-1 Tie Bay (405) at Bhadrawati	2-May-16	9:00	5-May-16	17:00	Conti.	CT replacement work under R&M scheme at Bhadrawati	WRTS-I	WRTS-I	R
11	400	KARAD MAIN BAY (412) at Solapur	2-May-16	9:00	3-May-16	18:00	Conti.	CT REPLACEMENT Y PH AND BPH SF6 CB LEAKAGE RECTIFICATION WORKS	WRTS-I	WRTS-I	R
12	400	New Koyna –Stage IV Ckt –I	2-May-16	8:00	2-May-16	17:00	Daily	Routine maintenance and Relay Testing work.	MSETCL	MSETCL	
13	400	Stage IV- Jejuri ckt	2-May-16	7:00	20-May-16	18:00	Daily	For replacement of normal disc insulator string by Anti fog disc insulator string at various location under LE Scheme.	MSETCL	MSETCL	400kV Jejuri-Lonikand ckt will be in service.
14	400	Thaptitanda-Babhleshwar Ckt-I & II	2-May-16	8:00	6-May-16	18:00	Continuous	a. Dismantling of Quad conductor of 400kV Thaptitanda-Babhleshwar line from Loc No.5 to Loc No.4 b. Stringing of 400kV Quad line from Loc No.18 of Interconnection Ckt-III & IV to Loc No. 5 of 400kV Babhleshwar Ckt-I & II Note: 400kV Babhleshwar Ckt-I & II are terminated at 400kV Thaptitanda s/s at present. After the reorientation works, line from existing Loc No.5 will be connected to 765kV Ektuni s/s by interconnection Ckt-III & IV	MSETCL	MSETCL	
15	220	211 Bay (Main of 220 kV Boisar PG - Boisar (MSETCL) Line 2) at Boisar	3-May-16	9:00	3-May-16	18:00	Daily	AMP of Line Equipments	POWERGRID	WR-II	R
16	400/220	315 MVA ICT-II @ Talandge	3-May-16	9:00	3-May-16	18:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	MSETCL LOAD TRIMMING SCHEME
17	400	400 KV KHANDWA-DHULE -1 AT KHANDWA SS	3-May-16	9:00	3-May-16	17:00	Daily	AMP of LINE REACTOR & 400 KV bushing oil sampling.	POWERGRID	WR-II	R
18	765	765/400 ICT-1 Main Bay 706 at Wardha	3-May-16	9:00	3-May-16	18:00	Daily	706 Main Bay and ICT AMP Works.	WRTS-I	WRTS-I	R
19	400	Bhadrawati-2 Main Bay (410) at Parli	3-May-16	9:00	3-May-16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	R
20	400	Kalwa Main Bay (416) at Pune (Talegoan)	3-May-16	7:00	3-May-16	14:00	Daily	AMP Work at Pune (Talegoan)	WRTS-I	WRTS-I	R
21	400	Main Bay (408) of Akola - Wardha Ckt 01 at 400kV RS Akola	3-May-16	10:00	3-May-16	16:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	Akola - Wardha Ckt 01 will be in service Through its Tie Bay 409
22	400	400 KV side 1500MVA ICT-1 Tie bay (405) at Wardha	4-May-16	9:00	4-May-16	18:00	Daily	For AMP Works at Wardha	WRTS-I	WRTS-I	R
23	400	Kalwa Tie Bay (417) at Pune (Talegoan)	4-May-16	7:00	4-May-16	14:00	Daily	AMP Work at Pune (Talegoan)	WRTS-I	WRTS-I	R
24	400	KOLHAPUR#1 MAIN BAY(415) at Solapur	4-May-16	9:00	5-May-16	18:00	Conti.	BPH SF6 CB LEAKAGE RECTIFICATION WORKS	WRTS-I	WRTS-I	R
25	400	Solapur-2 Tie Bay (411) at Parli	4-May-16	10:00	4-May-16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	R
26	400	Chakan- Talegaon Line	5-May-16	9:00	5-May-16	17:00	Daily	Line maintenance	MSETCL	MSETCL	
27	400/220	315 MVA ICT-3 @ Lonikand	5-May-16	9:00	5-May-16	17:00	Daily	Bay Maintenance	MSETCL	MSETCL	
28	400	400 KV side 1500 MVA ICT-1 Main- bay (407) at Wardha	5-May-16	9:00	5-May-16	18:00	Daily	For AMP Works at Wardha	WRTS-I	WRTS-I	R
29	400	400kV WARDHA-MAUDA I	5-May-16	9:00	5-May-16	18:00	Daily	Insulator replacemnt work in Line. Broken insulator replacement in NH & Railway crossing for public safety	WRTS-I	WRTS-I	C
30	400	ICT-3 Main Bay (418) at Pune (Talegoan)	5-May-16	7:00	5-May-16	14:00	Daily	AMP Work at Pune (Talegoan)	WRTS-I	WRTS-I	R
31	400	Nanded(Khumbhargaoan) - Girwali-ckt-II	5-May-16	9:00	5-May-16	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL	
32	400	Pune-1 Main Bay (403) at Parli	5-May-16	10:00	5-May-16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	R
33	400	Sipat-Ranchi Ckt # II	5-May-16	8:00	6-May-16	18:30	Daily	For AMP Work	WRTS-I	WRTS-I	R
34	765	Solapur-1 Tie bay 708 at Aurangabad	5-May-16	9:00	5-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R
35	400	TBC bay at 400kV R.S.Dn.Koradi	5-May-16	10:00	5-May-16	17:00	Daily	Tan delta measurement of CT, Breaker timing, CRM, DCRM & predictive maintenance work	MSETCL	MSETCL	
36	400	315 MVA ICT 2 at Boisar	6-May-16	9:00	6-May-16	14:00	Daily	for Oil sampling of Bushing	POWERGRID	WR-II	R
37	400	400 KV side 1500MVA ICT-2 Tie bay (408) at Wardha	6-May-16	9:00	6-May-16	18:00	Daily	For AMP Works at Wardha	WRTS-I	WRTS-I	R
38	400	400kV WARDHA-MAUDA II	6-May-16	9:00	6-May-16	18:00	Daily	Insulator replacemnt work in Line. Broken insulator replacement in NH & Railway crossing for public safety	WRTS-I	WRTS-I	C
39	765	765kV WARDHA - AURANGABAD(PG) I	6-May-16	9:00	6-May-16	18:00	Daily	For line rectification works	WRTS-I	WRTS-I	R
40	400	ICT # 2 MAIN BAY (407) at Solapur	6-May-16	9:00	7-May-16	18:00	Conti.	BPH SF6 CB LEAKAGE RECTIFICATION WORKS	WRTS-I	WRTS-I	R
41	400	Main Bay (411) of Akola - Wardha Ckt 02 at 400kV RS Akola	6-May-16	10:00	6-May-16	16:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	Akola - Wardha Ckt 02 will be in service Through its Tie Bay 412
42	400	Pune (GIS) # 2 Main Bay (407) at Pune (Talegoan)	6-May-16	7:00	6-May-16	14:00	Daily	AMP Work at Pune (Talegoan)	WRTS-I	WRTS-I	R
43	765	Solapur-2 Main bay 710 at Aurangabad	6-May-16	9:00	6-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R
44	400	Akola-Nandgaon Peth Line	7-May-16	8:00	7-May-16	17:00	Daily	Fixing of Spacers cum Vibration Dampers.	MSETCL	MSETCL	400 Kv Koradi-Nandgaonpeth, 400kV Akola-Bhusawal lines are in service
45	400	Deepnagar - Khadka Ckt - 2	7-May-16	9:00	7-May-16	17:00	Daily	Relay testing, CB Timing, DCRM Measurement & routine bay Maintenance.	MSETCL	MSETCL	
46	765	Koradi-III - Akola-II line 1	7-May-16	8:00	7-May-16	16:00	Daily	Faulty OPGW repairing work	MEGPTCL	MEGPTCL	
47	400	Wardha (PG) -Warora line (main Bay-413) at Wardha PG	7-May-16	9:00	7-May-16	18:00	Daily	Routine Bay Maintenance at PGCIL Wardha end			

PROPOSED TRANSMISSION ELEMENT OUTAGES FOR THE MONTH OF MAY - 2016											
SN	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
48	400/132	200 MVA ICT-I @ Khadka	7-May-16	7:00	7-May-16	17:00	Daily	Premonsoon routine bay maintenace & Diagnsotic testing work of CT Tan-delta monitoring & CB DCRM	MSETCL	MSETCL	
49	400/220	315 MVA ICT-2 @ Babhaleshwar	7-May-16	8:00	7-May-16	17:00	Daily	Maintenance and Relay / CB Testing	MSETCL	MSETCL	MSETCL LOAD TRIMMING SCHEME
50	400	400 KV Mauda-2 Tie Bay (431) at Wardha	7-May-16	9:00	7-May-16	18:00	Daily	For AMP Works at Wardha	WRTS-I	WRTS-I	R
51	400	400kV AURANGABAD (PG) -AKOLA II	7-May-16	8:00	7-May-16	18:00	Daily	for faciliating S/D to carry out insulator replacement work in 400kV AURANGABAD(PG)-AURANGABAD(MSETCL) I since both are in one side of M/c tower & BHEL bushing oil sampling Work at Akola MSETCL	WRTS-I	WRTS-I	C
52	765	765/400KV ICT-2 at BDTCL Dhule	7-May-16	7:00	9-May-16	18:00	Daily	For AMP works	BDTCL	BDTCL	R
53	400	Babhaleshwar - Padghe - 1	7-May-16	9:00	7-May-16	17:00	Daily	Maintenance and Relay / CB Testing	MSETCL	MSETCL	
54	400	Babheshwar-Padghe S/C TL-1	7-May-16	9:00	8-May-16	18:00	Conti.	For Power line crossing works of 765 KV Aurangabad-Padghe D/C line at Location 227/0 &228/0	MSETCL	WRTS-I	C
55	765	Bus-2 at Pune (GIS)	7-May-16	9:00	11-May-16	18:00	Conti.	Gas leakage attending and replacement works	WRTS-I	WRTS-I	R
56	400	Main Bus-2 at 400kV R.S.Dn.Koradi	7-May-16	9:00	7-May-16	17:00	Daily	Tan delta measurement of CVT & predictive maintenance work	MSETCL	MSETCL	400kv Main bus-1 will be available
57	400	Pune (GIS) # 2 Tie Bay (408) at Pune (Talegoan)	7-May-16	7:00	7-May-16	14:00	Daily	AMP Work at Pune (Talegoan)	WRTS-I	WRTS-I	R
58	400	T.B.C @ Babhaleshwar	7-May-16	9:00	7-May-16	17:00	Daily	Maintenance and Relay / CB Testing	MSETCL	MSETCL	
59	765	Wardha-2 Tie bay 711 at Aurangabad	7-May-16	9:00	7-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R
60	400	400kV AURANGABAD(PG)-AURANGABAD(MSETCL) I	8-May-16	8:00	8-May-16	18:00	Daily	Replacement of broken insulators at Loc no.10 & 12 in M/c line	WRTS-I	WRTS-I	R
61	400	KOLHAPUR (MSETCL)- KOLHAPUR (GIS) I & KOLHAPUR (MSETCL)- KOLHAPUR (GIS) II	8-May-16	6:00	8-May-16	18:00	Daily	Simultaneous outage required on both lines for attending M/C tower defects	WRTS-I	WRTS-I	R
62	400	Koradi-Bhusaval	8-May-16	7:00	8-May-16	19:00	Daily	Stringing work of section AP-9 to AP 10 for 400 KV Koradi II –Koradi III(Tidangi) Line and Tan delta measurement of CT, CVT, Breaker timing, CRM, DCRM & predictive maintenance work	MSETCL	MSETCL	Koradi-RIPL-BSL suply will be available
63	400	Main Bay (404) of Akola- A'Bad Ckt 01 at 400KV RS Akola	8-May-16	10:00	8-May-16	16:00	Daily	Quarterly Bay Maintenance and Testing Work			Akola - A'Bad Ckt 01 will be in service Through its Tie Bay 403
64	400	Main Bus 1 & Bus coupler @ Kalwa	8-May-16	8:00	8-May-16	18:00	Daily	R&M work & Testing work.	MSETCL	MSETCL	
65	765	Vadodara - Dhule	8-May-16	8:00	8-May-16	18:00	Daily	AMP of terminal equipment at Vadodara GIS	STERLITE	WR-II	C
66	400	Aurangabad # 1 Main Bay (409) at Pune (Talegoan)	9-May-16	7:00	9-May-16	14:00	Daily	AMP Work at Pune (Talegoan)	WRTS-I	WRTS-I	R
67	400	Waluj -Bhusawal line	9-May-16	9:00	6-May-16	16:00	Daily	Repair sleeve fixing at LOC 44-45 R phase	MSETCL	MSETCL	
68	400/220	315 MVA ICT-II @ Karad	9-May-16	10:00	9-May-16	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	
69	400	400kV AURANGABAD (PG) -AKOLA I	9-May-16	8:00	9-May-16	18:00	Daily	for faciliating S/D to carry out insulator replacement work in 400kV AURANGABAD(PG)-AURANGABAD(MSETCL) II since both are in one side of M/c tower, & BHEL bushing oil sampling Work at Akola MSETCL	WRTS-I	WRTS-I	C
70	400	400kV AURANGABAD(PG)-AURANGABAD(MSETCL) ckt II	9-May-16	8:00	9-May-16	18:00	Daily	for replacement of broken insulators at Loc no.10 & 12 in M/c line	WRTS-I	WRTS-I	R
71	400	Babhaleshwar - Padghe-2	9-May-16	9:00	9-May-16	17:00	Daily	Maintenance and Relay / CB Testing	MSETCL	MSETCL	
72	400	KARAD LINE SWITCHABLE REACTOR at Solapur	9-May-16	6:00	9-May-16	16:00	Daily	BUSHING OIL SAMPLE COLLECTION and NRG bypass CB erection	WRTS-I	WRTS-I	R
73	400	Koradi -Bhusawal Line	9-May-16	12:00	11-May-16	18:00	Daily	PID testing of insulator strings. By Hot line Uint Akola. A/R shall be kept in non auto mode	MSETCL	MSETCL	A/R shall be kept in non auto mode
74	400	Nagothane-Padghe Line 1	9-May-16	9:00	9-May-16	18:00	Daily	Replacing faulty disc's of insulator string as per the PID report. Tightening of jumper nut bolts of cut points.	MSETCL	MSETCL	
75	400	New Koyna – Karad II	9-May-16	8:00	9-May-16	17:00	Daily	Routine maintenance and Relay Testing work.	MSETCL	MSETCL	
76	765	Wardha-2 Main bay 712 at Aurangabad	9-May-16	9:00	9-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R
77	400	Aurangabad # 2 Main Bay (410) at Pune (Talegoan)	10-May-16	7:00	10-May-16	14:00	Daily	AMP Work at Pune (Talegoan)	WRTS-I	WRTS-I	R
78	400/220	300MVA ICT-1 at 400kV R.S.Dn.Koradi	10-May-16	10:00	10-May-16	17:00	Daily	Tan delta measurement of bushing & predictive maintenance work	MSETCL	MSETCL	315MVA 400/220/33kV ICT-2 will be in service
79	400	400 KV Mauda-1 Tie Bay (434) at Wardha	10-May-16	9:00	10-May-16	18:00	Daily	For AMP Works at Wardha	WRTS-I	WRTS-I	R
80	400	Dhule-SSNNL Ckt-I & II	10-May-16	10:00	12-May-16	17:00	Daily	on Line PID Testing work at various locations of 400kV SSNNL -I&II line.	MSETCL	MSETCL	
81	400	Nagothane-Padghe Line 2	10-May-16	10:00	10-May-16	18:00	Daily	Replacing faulty disc's of insulator string as per the PID report. Tightening of jumper nut bolts of cut points.	MSETCL	MSETCL	
82	765	Wardha-3 Main bay 718 at Aurangabad	10-May-16	9:00	10-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R
83	400	400kV Bhilai- Koradi	10-May-16	9:00	11-May-16	18:00	Continuous	Construction of 765kV D/C Durg-Wardha 3 & 4- Crossing	WRTS-I	POWERGRID	C
84	400	Akola-Bhusawal Line	11-May-16	8:00	11-May-16	17:00	Daily	Fixing of Spacers cum Vibration Dampers.	MSETCL	MSETCL	400KV Akola- Nandgaonpeth & 400KV Koradi – Bhusawal lines are in service
85	400	Aurangabad # 2 Tie Bay (411) at Pune (Talegoan)	11-May-16	7:00	11-May-16	14:00	Daily	AMP Work at Pune (Talegoan)	WRTS-I	WRTS-I	R
86	400	Main & Tie Bay of Wardha (PG) - Warora at PGCIL , Wardha End (428 & 429)	11-May-16	9:00	11-May-16	18:00	Daily	Routine Bay Maintenance at PGCIL Wardha end	MSETCL	MSETCL	
87	765	765 KV ICT # 3., Tie (708) Bay at Wardha	11-May-16	9:00	11-May-16	18:00	Daily	For AMP Works at Wardha	WRTS-I	WRTS-I	R
88	400	chandrapur Switching Ckt-II @ Chandrapur II Switching s/s	11-May-16	9:00	11-May-16	18:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	
89	400	Dhule-SSNNL Ckt-II	11-May-16	8:00	11-May-16	18:00	Daily	cut point tightning at various location	MSETCL	MSETCL	
90	400	Main Bay (414) of Akola - Yelwan Ckt 01 at 400kV RS Akola	11-May-16	9:00	11-May-16	15:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	Akola - Yelwan Ckt 01 will be in service Through its Tie Bay 415

PROPOSED TRANSMISSION ELEMENT OUTAGES FOR THE MONTH OF MAY - 2016											
SN	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
91	400	Akola-Nandgaonpeth Line	12-May-16	8:00	12-May-16	17:00	Daily	Fixing of Spacers cum Vibration Dampers.	MSETCL	MSETCL	400 Kv Koradi-Nandgaonpeth, 400Kv Akola-Bhusawal lines are in service
92	400	Lonikand 1 - Lonikand 2 Interconnector- 2 Line	12-May-16	9:00	12-May-16	18:00	Daily	Half yearly Maintenance & Diagnostic testing	MSETCL	MSETCL	
93	400	Lonikand 2 - Parali ckt 2	12-May-16	9:00	12-May-16	17:00	Daily	Line maintenance	MSETCL	MSETCL	
94	765	765 KV Durg Ckt-1 Tie Bay (714) at Wardha	12-May-16	9:00	12-May-16	18:00	Daily	For AMP Works at Wardha	WRTS-I	WRTS-I	R
95	765	Bus-2 at Aurangabad	12-May-16	8:00	12-May-16	18:00	Daily	for rectification and alignment of Wardha-3&4 Bus-2 Isolators 718-89A, 721-89A	WRTS-I	WRTS-I	R
96	400	ICT-2 Main Bay (412) at Pune (Talegoan)	12-May-16	7:00	12-May-16	14:00	Daily	AMP Work at Pune (Talegoan)	WRTS-I	WRTS-I	R
97	400	Khadka-Babhaleshwar Line	12-May-16	9:00	12-May-16	17:00	Daily	Routine Bay Maintenance & Diagnostic testing work of CT T&delta Monitoring.	MSETCL	MSETCL	
98	220	PANDHURNA - KALMESHVAR	12-May-16	9:00	12-May-16	18:00	daily	FOR LINE SIGNATURE ANALYSIS & PMM WORK	MPPTCL	MPPTCL	R
99	765	Raichur # 1 Line reactor at Solapur	12-May-16	6:00	12-May-16	16:00	Daily	NGR bypass CB erection and testing	WRTS-I	WRTS-I	C
100	400	Tie Bay-II (412) of Chandrapur II ckt 2 & Tirora ckt-1 @ Warora S/S	12-May-16	8:00	12-May-16	17:00	Daily	Routine Bay Maintenance	MSETCL	MSETCL	
101	765	Wardha-4 Main bay 721 at Aurangabad	12-May-16	9:00	12-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R
102	400	Dhule-BBLR Ckt-I & II	13-May-16	10:00	14-May-16	17:00	Daily	on Line PID Testing work at various locations of 400KV BBLR -I&II line.	MSETCL	MSETCL	
103	400	400/220 KV ICT-1 at Wardha	13-May-16	9:00	13-May-16	18:00	Daily	AMP & BHEL bushing oil sampling Work	WRTS-I	WRTS-I	R
104	400	400KV KORADI- NANDGAOPETH (RPL) CKT (400 KV Koradi II to Indiabulls)	13-May-16	8:00	13-May-16	17:00	Daily	During the proposed outages line maint. Works such as Line Signature by Tuarus Kit ,Faulty disc strings replacement, Fixing of Spacers, Dampers, Earthbond, Carona Rings etc. and various Diagnostic Testing works will be carried out.	MSETCL	MSETCL	400KV S/c Koradi to Bhusawal T/L will be in service
105	400	400KV WARDHA-PARLI II	13-May-16	9:00	13-May-16	18:00	Daily	Insulator replacemnt work in Line. Broken insulator replacement in NH & Railway crossing for public safety	WRTS-I	WRTS-I	C
106	400/220	500MVA ICT-III @ Dhule	13-May-16	8:00	13-May-16	18:00	Daily	Routine Maintenance wok	MSETCL	MSETCL	
107	765	765/400KV ICT-1 at BDTC Dhule	13-May-16	7:00	15-May-16	18:00	Daily	For AMP works	BDTCL	BDTCL	R
108	765	765KV S/C ,Aurangabad-Dhule Line	13-May-16	7:00	13-May-16	18:00	Daily	For Jumper modification of Ligtning arrester for Line Reactor B phase	BDTCL	BDTCL	R
109	400	Babhaleshwar - Aurangabad	13-May-16	9:00	13-May-16	17:00	Daily	Maintenance and Relay / CB Testing	MSETCL	MSETCL	
110	400	Main Bay (417) of Akola - Yelwan Ckt 02 at 400KV RS Akola	13-May-16	9:00	13-May-16	15:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	Akola - Yelwan Ckt 02 will be in service Through its Tie Bay 418
111	765	Raichur # 2 Line reactor at Solapur	13-May-16	6:00	13-May-16	16:00	Daily	NGR bypass CB erection and testing	WRTS-I	WRTS-I	C
112	400	Tarapur Padghe Line 2	13-May-16	8:00	14-May-16	18:00	Daily	Replacement of insulator discs by Polymer long rod insulators. A/R of Tarapur-Padghe 1 shall be remained in Non-Auto mode.	POWERGRID	WR-II	C
113	400	Waluj-1 Tie bay 411 at Aurangabad	13-May-16	9:00	13-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R
114	400	Akola-Bhusawal Line	14-May-16	8:00	14-May-16	17:00	Daily	Fixing of Spacers cum Vibration Dampers.	MSETCL	MSETCL	400KV Akola-Nandgaonpeth & 400KV Koradi – Bhusawal lines are in service
115	400	Chandrapur II - Warora ckt- II line	14-May-16	12:00	14-May-16	17:00	Daily	Tightening & fitting of Conductor Hardware at different Tower Locations	MSETCL	MSETCL	
116	400	Deepnagar -ThaptiTanda Ckt	14-May-16	9:00	14-May-16	17:00	Daily	Relay testing, CB Timing, DCRM Measurement & routine bay Maintenance.	MSETCL	MSETCL	
117	400	50MVAR Bus Reactor at Wardha	14-May-16	6:00	14-May-16	16:00	Daily	AMP & BHEL bushing oil sampling Work	WRTS-I	WRTS-I	R
118	400	Babheshwar-Padgha S/C TL-2	14-May-16	9:00	15-May-16	18:00	Conti.	For Power line crossing works of 765 KV Aurangabad-Padghe D/C line at location 226/0 & 227/0	MSETCL	WRTS-I	C
119	400	Chandrapur Switching - Chandrapur II Ckt-II @ Chandrapur-II s/s	14-May-16	9:00	14-May-16	18:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	
120	765	Pune(GIS) Line reactor at Solapur	14-May-16	6:00	14-May-16	16:00	Daily	NGR bypass CB erection and testing	WRTS-I	WRTS-I	R
121	400	Waluj - Thaptitanda line	14-May-16	10:00	14-May-16	18:00	Daily	Fixing and alignment of corona ring of y ph suspension insulator string of at LOC no. 448 by hot line method	MSETCL	MSETCL	Load affected Nil as work will be carried out by hot line method
122	400	Waluj-1 Main bay 412 at Aurangabad	14-May-16	9:00	14-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R
123	400	Kalwa - Kharghar	15-May-16	8:00	15-May-16	18:00	Daily	R&M work & Testing work.	MSETCL	MSETCL	
124	400	KOLHAPUR (MSETCL)- KOLHAPUR (GIS) I & KOLHAPUR (MSETCL)- KOLHAPUR (GIS) II	15-May-16	6:00	15-May-16	18:00	Daily	Simultaneous outage required on both lines for attending M/C tower defects	WRTS-I	WRTS-I	R
125	400	Thaptitanda-Waluj	15-May-16	9:00	15-May-16	17:00	Daily	Routine Maintenance Work	MSETCL	MSETCL	
126	400	Akola-Nandgaonpeth Line	16-May-16	12:00	18-May-16	18:00	Daily	PID testing of insulator strings. By Hot line Uint Akola.	MSETCL	MSETCL	A/R shall be kept in non auto mode
127	400	Dhule-SSNNL Ckt-I & II	16-May-16	10:00	18-May-16	17:00	Daily	on Line PID Testing work at various locations of 400KV SSNNL -I&II line.	MSETCL	MSETCL	
128	400	Nagothane-Padghe Line 1	16-May-16	9:00	16-May-16	18:00	Daily	Replacing faulty disc's of insulator string as per the PID report. Tightening of jumper nut bolts of cut points.	MSETCL	MSETCL	
129	400	New Koyna – Stage 4 ckt – II	16-May-16	8:00	16-May-16	17:00	Daily	Routine maintenance and Relay Testing work.	MSETCL	MSETCL	
130	400	Vapi-Boisar (including LILO portion)	16-May-16	8:00	17-May-16	18:00	Daily	Replacement of insulator discs by Polymer long rod insulators. A/R of Boisar-Padghe shall be remained in Non-Auto mode.	POWERGRID	WR-II	C
131	400	Wardha-1 Main bay 413 at Aurangabad	16-May-16	9:00	16-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R
132	765	765 KV Bus # 2 at Wardha	17-May-16	9:00	18-May-16	18:00	Conti.	765 KV Bus Extension Work in construction of 765 Durg 3 & 4 Circuit	WRTS-I	WRTS-I	C
133	400	Akola-1 Tie bay 414 at Aurangabad	17-May-16	9:00	17-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R
134	400	Nagothane-Padghe Line 2	17-May-16	9:00	17-May-16	18:00	Daily	Replacing faulty disc's of insulator string as per the PID report. Tightening of jumper nut bolts of cut points.	MSETCL	MSETCL	
135	400	Tarapur Padghe Line 1	17-May-16	8:00	18-May-16	18:00	Daily	Replacement of insulator discs by Polymer long rod insulators. A/R of Tarapur-Padghe 2 shall be remained in Non-Auto mode.	POWERGRID	WR-II	C

PROPOSED TRANSMISSION ELEMENT OUTAGES FOR THE MONTH OF MAY - 2016												
SN	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type	
			Date	Time	Date	Time						
136	400	Tie Bay 415 only of Yelwan Ckt 01 at 400kV RS Akola	17-May-16	9:00	17-May-16	15:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	Akola - Yelwan Ckt 01 will be in service Through its Main Bay 414	
137	400	Thaptitanda-Ektuni	18-May-16	9:00	18-May-16	17:00	Daily	Routine Maintenance Work	MSETCL	MSETCL	400kV Akola-I Remark: (400kV Thaptitanda-Akola-II Line is routed through Ektuni S/s), hence name changed to 400kV Thaptitanda-Ektuni	
138	400	400/220 KV ICT-2 at Wardha	18-May-16	9:00	18-May-16	18:00	Daily	AMP & BHEL bushing oil sampling Work	WRTS-I	WRTS-I	R	
139	400	Boisar-1 Tie bay 429 at Aurangabad	18-May-16	9:00	18-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R	
140	400	Boisar-Padghe(including LILO portion)	18-May-16	8:00	19-May-16	18:00	Daily	Replacement of insulator discs by Polymer long rod insulators. A/R of Vapi-Boisar shall be remained in Non-Auto mode	POWERGRID	WR-II	C	
141	400	Lamboti - Parli Line & 403-52, 402-52 C.B allied equipments	18-May-16	10:00	18-May-16	18:00	Daily	Quarterly Maintenance work	MSETCL	MSETCL	Load will be managed on 400kV Lamboti - PGCIL Line	
142	400	Lonikand-Talegaon Line	19-May-16	9:00	19-May-16	17:00	Daily	Bay & line maintenance	MSETCL	MSETCL		
143	400/220	315 MVA ICT-II @ Girwali	19-May-16	9:00	19-May-16	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL		
144	400	ICT-1 Tie bay 402 at Aurangabad	19-May-16	9:00	19-May-16	18:00	Daily	For AMP works at Aurangabad	WRTS-I	WRTS-I	R	
145	400	Karad - Jaigad -I	19-May-16	10:00	19-May-16	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL		
146	400	Tie Bay 418 only of Yelwan Ckt 02 at 400kV RS Akola	19-May-16	9:00	19-May-16	15:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	Akola - Yelwan Ckt 02 will be in service Through its Main Bay 417	

SN	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
147	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_1 & 2	20-May-16	6:00	19-Jun-16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML/ WRTS-I	WRTS-I	C
148	400	400kv WARDHA-MAUDA I & II	20-May-16	6:00	19-Jun-16	18:00	Daily	Online OPGW work & PID Testing . A/R to be kept in Non auto mode	WRTS-I	WRTS-I	C
149	765	765kv SEONI-WARDHA I	20-May-16	6:00	19-Jun-16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode. For installation of 48 OPGW cable at repeater station.	WRTS-I	WRTS-I	C
150	400	Solapur-Kolhapur-1&2	20-May-16	6:00	19-Jun-16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	C
151	400	Koradi-Satpura	20-May-16	6:00	19-Jun-16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode. For installation of 48 OPGW cable at repeater station.	WRTS-I	WRTS-I	C
152	400	Chandrapur -Parli S/C line	20-May-16	8:00	20-May-16	18:00	Daily	Powerline crossing works of 765KV D/C Hyderabad-Wardha between tower location Nos 17/0 & 18/0 (Chandrapur -Parli SC 400KV Line tower nos.201 to 202)	MSETCL	WRTS-I	C
153	765	Aurangabad # 1 Main Bay 716 at Wardha	20-May-16	9:00	20-May-16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	R
154	400	BUS REACTOR_400kV_80MVAR_DHULE	20-May-16	8:00	31-May-16	17:00	Conti.	For over hauling of 80MVAR Bus Reactor and CB at Dhule MSETCL	WRTS-I	MSETCL	R
155	400	SWITCHABLE LR_400kV_BOISAR2_AURANGABAD	20-May-16	9:00	20-May-16	13:00	Daily	For rectification of FF System Boisar-2 Line reactor at Aurangabad	WRTS-I	WRTS-I	R
156	400	BUS 2 at Boisar	20-May-16	9:00	20-May-16	18:00	Daily	AMP and Bus Stability for commissioning of new Navsari Bays	PGCIL	WR-II	R
157	400	Khandwa - Dhule Ckt.1 &2	20-May-16	8:00	19-Jun-16	18:00	DAILY	ON-LINE permit for PID testing of lines to identify defective insulator strings. A/R of both Ckt.1&2 to be kept in non auto mode during PID testing	POWERGRID	WR-II	C
158	400KV	Koyna Stage IV - Lonikand	20-May-16	7:00	19-Jun-16	17:00	Daily	For replacement of normal disc insulator by antifog disc insulator string at various locations.	MSETCL	MSETCL	In the absence this outage, 400 KV Jejuri-Kouna-stg-4 will be availed through D-3 if feasible .D/C lies passes through hilly areas
159	400kV	Parli - Solapur S/C	20-May-16	6:00	19-Jun-16	18:00	Daily	Establishment of comprehensive communication network of OPGW by replacement of existing earth wire with OPGW	MSETCL	MSETCL	A/R shall be kept in non auto mode
160	400kV	Solapur (PG) - Karad	20-May-16	6:00	19-Jun-16	18:00	Daily	Establishment of comprehensive communication network of OPGW by replacement of existing earth wire with OPGW	MSETCL	MSETCL	A/R shall be kept in non auto mode
161	400kV	Karad - Kolhapur D/C	20-May-16	6:00	19-Jun-16	18:00	Daily	Establishment of comprehensive communication network of OPGW by replacement of existing earth wire with OPGW	MSETCL	MSETCL	A/R shall be kept in non auto mode
162	765kV	Tiroda - Koradi Line-2 at Koradi III SS	20-May-16	8:00	20-May-16	18:00	Daily	To Carry Out conductor repairing work	MEGPTCL	MEGPTCL	
163	400/220/33kV	315 MVA ICT-2 @ Aurangabad	20-May-16	7:30	20-May-16	17:00	Daily	89C PGI overhauling work	MSETCL	MSETCL	400/220/33kv 315MVA ICT-1 & 3*167MVA ICT-3 will be in service.
164	400 kV	Chandrapur Nanded Line	21-May-16	8:00	21-May-16	18:00	Daily	Repalcement of Damaged Earthwire	MSETCL	MSETCL	400kv Chandrapur-II- Parali Ckt. I & 400kv Chandrapur - Parali Ckt. III.
165	765	Aurangabad # 1 Tie Bay 717 at Wardha	21-May-16	9:00	21-May-16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	R
166	400	SWITCHABLE LR_400kV_BOISAR1_AURANGABAD	21-May-16	9:00	21-May-16	13:00	Daily	For rectification of FF System Boisar-1 Line reactor at Aurangabad	WRTS-I	WRTS-I	R
167	400	407 Bay - Padghe Main Bay	21-May-16	8:00	21-May-16	12:00	Daily	AMP	PGCIL	WR-II	R
168	400	408 Bay - Tie Bay of Padghe and ICT 1	21-May-16	15:00	21-May-16	18:00	Daily	AMP	PGCIL	WR-II	R
169	400/220kV	500 MVA ICT - 2 @ Deepnagar	21-May-16	9:00	21-May-16	17:00	Daily	Diagnostic testing of ICT units, routine bay maintenance and relav testing	MSETCL	MSETCL	
170	400 Kv	Deepnagar-Thapthi-Tanda	21-May-16	6:00	21-May-16	17:00	Daily	Fixing of missing & tightening of loose N/B of conductor H/W, corona Ring, arcing horn & etc at various LOCs.	MSETCL	MSETCL	
171	400	BVT- Dhariwal & Dhariwal- Parli	22-May-16	8:00:00 AM	17-Jun-16	6:00:00 PM	daily basis	For Puncture Insulator Detection Testing (PID) of tesnsion insulator string of line by LIVE LINE METHOD only auto reclosure to be bypassed.	WRTS-I	Dhariwal Infrastructure Ltd.	
172	400/220 KV	500 MVA ICT II @ Jejuri	22-May-16	0900	22-May-16	1700	Daily	ANNUAL TESTING AND MAINT WORK	MSETCL	MSETCL	400/220 KV 501 MVA ICT I WILL TAKE THE LOAD
173	400 kV	Chandrapur - Nanded Line	22-May-16	8:00	22-May-16	18:00	Daily	Repalcement of Damaged Earthwire	MSETCL	MSETCL	400kv Chandrapur-II- Parali Ckt. I & 400kv Chandrapur - Parali Ckt. III.
174	400/220 KV	500MVA ICT III @ Kalwa	22-May-16	0900	22-May-16	18:00	Daily	For R&M Work	MSETCL	MSETCL	

175	400 kV	Padghe Talegaon	22-May-16	8:30	22-May-16	17:30	Daily	CVT foundation gutter / channel replacement, Wavetrap repairing	MSETCL	MSETCL	
176	400	PARLI-1 Main Bay 404 at Pune (Talegoan)	23-May-16	8:00	23-May-16	17:00	Daily	AMP at Pune (Talegoan)	WRTS-I	WRTS-I	R
177	765	SWITCHABLE LR 765kV WARDHA 1 SEONI	23-May-16	9:00	23-May-16	18:00:00 PM	Daily	AMP works (DCRM & Timing test of CB) at Seoni	WRTS-I	WRTS-I	R
178	400	Bus Reactor Main bay (409) at Bhadrawati	23-May-16	9:00	24-May-16	17:00	Conti.	CT replacement work under R&M scheme at Bhadrawati	WRTS-I	WRTS-I	R
179	400	765/400kV ICT #1 Main Bay (404) at Wardha	23-May-16	9:00	23-May-16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	R
180	765	765kV SEONI-WARDHA I	23-May-16	9:00	23-May-16	18:00	Daily	Insulator replacement work at NH and Railway crossing.	WRTS-I	WRTS-I	C
181	765	WARDHA_3 (Tie bay-717) at Aurangabad	23-May-16	9:00	23-May-16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
182	400	410 Bay - Main Bay of Tarapur 2 Line	23-May-16	15:00	23-May-16	18:00	Daily	AMP	PGCIL	WR-II	R
183	400kV	Karad - JAIGAD -I	23-May-16	10:00	24-May-16	17:00	Continuous	IED Configuration work at Karad End	MSETCL	MSETCL	Load manage on 400 kV JAIGAD -2
184	400 kV	Main BAY (403) of 400kV side of ICT at APML Tiroda Plant	23-May-16	6:00	23-May-16	14:00	Daily	MAINTENANCE & TESTING WORK	MEGPTCL	ATIL	
185	400 kV	Bus Coupler @ Chandrapur - I	23-May-16	8:00	23-May-16	18:00	Daily	1) For attending the 04 nos. Hot spot on PG-II & PG-I Isolator. 2) Measurement of DCRM of CB.	MSETCL	MSETCL	HVDC tie in service.
186	400kV	400KV Dhule - Babhaleswar line D/C	23-May-16	10:00	25-May-16	17:00	Daily	on Line PID Testing work at various locations of 400kV BBLR -J&II line.	MSETCL	MSETCL	both line will be in service
187	400 kV	Nagothane-Padghe Line 1	23-May-16	8:00	23-May-16	18:00	Daily	Replacing faulty disc's of insulator string as per the PID report. Tightening of jumper nut bolts at cut-point locations	MSETCL	MSETCL	
188	400kV	80MVAR Reactor @ Talandge	23-May-16	10:00	1-Jun-16	17:00	Continuous	Overhauling of 80MVAR Reactor by M/s PGCIL.	MSETCL	PGCIL.	This 80 MVAR belongs to PGCIL. Overhauling work arranged by M/s PGCIL.
189	400/220/33kV	315 MVA ICT-2 on TBC @ Aurangabad	23-May-16	7:30	23-May-16	17:00	Daily	89B PGI overhauling work	MSETCL	MSETCL	Load on TBC
190	400/220kV	315 MVA ICT I @ New Koyna	23-May-16	8:00	23-May-16	17:00	Daily	Routine maintenance and Diagnostic Testing work.	MSETCL	MSETCL	315 MVA 400kv /220 kv ICT II will be in service.
191	765	Seoni- Wardha-II (Tie bay 723) at Seoni	24-May-16	8:00	24-May-16	18:00	Daily	AMP works (DCRM & Timing test of CB) at Seoni	WRTS-I	WRTS-I	R
192	400	400KV WARDHA-MAUDA I	24-May-16	9:00	25-May-16	18:00	Daily	Insulator replacement work at NH and Railway crossing.	WRTS-I	WRTS-I	C
193	400	765/400kV ICT #1 Tie Bay (405) at Wardha	24-May-16	9:00	24-May-16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	R
194	765	AURANGABAD _1 MAIN BAY 707 at Solapur	24-May-16	9:00	24-May-16	21:00	DAILY	AMP WORKS ON CT AND CB	WRTS-I	WRTS-I	R
195	765	BUS REACTOR_765kV_330MVAR_WARDHA	24-May-16	6:00	24-May-16	16:00:00 PM	Daily	CSD commissioning work in 330MVAR Bus reactor at Wardha	WRTS-I	WRTS-I	C
196	400	Khandwa-Dhule # 1 line reactor at Dhule end	24-May-16	9:00	24-May-16	14:00	Daily	To carry out DGA of LINE REACTOR Bushings at Msetcl, Dhule ss. Line will be taken into service immediately after taking reactor out of service.	WRTS-I	MSETCL	R
197	400	Bhadrawati # 1 (407) main Bay at Parli	24-May-16	10:00	24-May-16	18:00	Daily	For AMP works at Parli (PGCIL)	WRTS-I	WRTS-I	R
198	400	411 Bay - Tie Bay of Tarapur 2 and Vapi line	24-May-16	8:00	24-May-16	12:00	Daily	AMP	PGCIL	WR-II	R
199	400 kV	Chandrapur - Nanded Line	24-May-16	8:00	24-May-16	18:00	Daily	Repalcement of Damaged Earthwire	MSETCL	MSETCL	400kV Chandrapur-II- Parali Ckt. I & 400kV Chandrapur - Parali Ckt. III.
200	400 kV	(Main Bay 402 only) of 400 /220kV ,315 MVA ICT No 01 at 400kV RS Akola	24-May-16	9:00	24-May-16	16:00	Daily	Quarterly Bay Maintenance and Testing Work	MEGPTCL	MEGPTCL	400/220kV, 315 MVA ICT will be in service Through its Tie Bay 403
201	400 kV	Nagothane-Padghe Line 2	24-May-16	8:00	24-May-16	18:00	Daily	Replacing faulty disc's of insulator string as per the PID report. Tightening of jumper nut bolts at cut-point locations.	MSETCL	MSETCL	
202	400	400kV BHADRAWATI-PARLI I & 400kV DHARIWAL TPP-PARLI II	25-May-16	8:00	26-May-16	18:00	Daily	Powerline crossing works of 765kV D/C Hyderabad-Wardha between tower location Nos 26/0 & 27/0 (400KV D/C Bhadrawati-Parli Transmission line tower nos.215 to 216). Bhadrawati-Dhariwal will remain in charned condition	WRTS-I	WRTS-I	C
203	400	PARLI-1 Tie Bay 405 at Pune (Talegoan)	25-May-16	8:00	25-May-16	17:00	Daily	AMP at Pune (Talegoan)	WRTS-I	WRTS-I	R
204	400	406 Parli # 1 Main Bay at Wardha	25-May-16	9:00	25-May-16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	R
205	765	AURANGABAD _1 TIE BAY 708 at Solapur	25-May-16	9:00	25-May-16	21:00	DAILY	AMP WORKS ON CT AND CB	WRTS-I	WRTS-I	R
206	400	Chandrapur-2 and Bus Reactor Tie bay (852) at Bhadrawati	25-May-16	9:00	26-May-16	17:00	Conti.	CT replacement work under R&M scheme at Bhadrawati	WRTS-I	WRTS-I	R
207	400	Khandwa-Dhule # 2 line reactor at Dhule end	25-May-16	9:00	24-May-16	14:00	Daily	To carry out DGA of LINE REACTOR Bushings at Msetcl, Dhule ss. Line will be taken into service immediately after taking reactor out of service.	WRTS-I	MSETCL	R
208	400	Solapur # 1 Tie Bay (408) at Parli	25-May-16	10:00	25-May-16	18:00	Daily	For AMP works at Parli (PGCIL)	WRTS-I	WRTS-I	R
209	400	414 Bay - Tie Bay of Tarapur 1 and ICT 2	25-May-16	8:00	25-May-16	12:00	Daily	AMP	PGCIL	WR-II	R

210	400KV	Karad - JAIGAD -II	25-May-16	10:00	26-May-16	17:00	Continuous	IED Configuration work at Karad End	MSETCL	MSETCL	Load manage on 400 kV JAIGAD -1
211	765kV	Main BAY (701) of 765kV side of ICT at APML Tiroda Plant	25-May-16	6:00	25-May-16	14:00	Daily	MAINTENANCE & TESTING WORK	MEGPTCL	MEGPTCL	
212	765kV	711- Tie Bay of Tiroda Line 1 and Akola Line 2 at Koradi III SS	25-May-16	8:00	25-May-16	18:00	Daily	To Carry Out Repair work in 711 Q52 in B Phase	MSETCL	MSETCL	
213	400KV	Girwali-Lonikand Ckt I	25-May-16	9:00	30-May-16	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL	
214	400 KV	Chandrapur - I to Chandrapur-II ckt. No.-I @ Chandrapur - 1	25-May-16	9:00	26-May-16	17:00	Daily	1) Measurement of Tan Delta & Capacitance of CT's and CVT's. 2) Attending the hot spot. 3) Distance Relay testing work. 2) Measurement of DCRM of CB 4) Routine maintenance of the CB.	MSETCL	MSETCL	During the outage period, 400KV Chandrapur - I to Chandrapur-II ckt. No.-II will be in service
215	400 KV	Main Bay (403 Bay) of Chandrapur I - Chandrapur II ckt-1 @ Chandrapur II s/s	25-May-16	6:00	25-May-16	12:00	Daily	Daignostic Testing & allied Bay Maintenance work	MSETCL	MSETCL	Ckt will charge through tie bay
216	400 KV	Main (410) Bay(Station Transformer-8A) @ Chandrapur Switching s/s	25-May-16	6:00	25-May-16	12:00	Daily	Daignostic Testing & allied Bay Maintenance work	MSETCL	MSETCL	
217	400 KV	Waluj-Deepnagar	25-May-16	11:00	25-May-16	17:00	Daily	PID testing	MSETCL	MSETCL	1) Work to be carried out by Hot Line Method. 2) A/R allready kept OFF as Deepnagar is connected to Generation. 3) Work is carried out as per availability of hot line team and healthiness of DCRM of CB.
218	400/220kV	315 MVA ICT II @ New Koyna	25-May-16	8:00	25-May-16	17:00	Daily	Routine maintenance and Daignostic Testing work.	MSETCL	MSETCL	315 MVA 400kv /220 kv ICT I will be in service.
219	400	400kV WARDHA-MAUDA II	26-May-16	9:00	26-May-16	18:00	Daily	Insulator replacement work at NH and Railway crossing.	WRTS-I	WRTS-I	C
220	400	ICT3_315MVA MAIN BAY 404 at Solapur	26-May-16	9:00	26-May-16	21:00	DAILY	AMP WORKS ON CT AND CB	WRTS-I	WRTS-I	R
221	765	WARDHA_3 (Main bay-718) at Aurangabad	26-May-16	9:00	26-May-16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
222	400	413 Bay - Main Bay of Tarpur-Boisar- 1	26-May-16	9:00	28-May-16	18:00	Contineous	Overhauling of Pneumatic Drive of all three poles of ckt Breaker	PGCIL	WR-II	R
223	765kV	Tiroda - Koradi Line-1 at Koradi III SS	26-May-16	8:00	26-May-16	18:00	Daily	To Carry Out Repair Work in 710 89B & 710 CT	MEGPTCL	MEGPTCL	
224	400 KV	BUS I @ Jejuri	26-May-16	0900	26-May-16	1800	Daily	ANNUAL TESTING AND MAINT WORK	MSETCL	MSETCL	NO FEEDER/ICT INTERRUPTION
225	400kV	Jejuri-Stage IV Line	26-May-16	9:00	26-May-16	17:00	Daily	Line maintenance	MSETCL	MSETCL	Load will be shared by other 400kV lines
226	400 kV	Interconnector 1 @ Lonikand II	26-May-16	09:00	26-May-16	18:00	Daily	Half yearly maintenance & diagnostic testing	MSETCL	MSETCL	Interconnector 2 will be in service.
227	400/220kV	105 MVA Spare ICT bay-I @ Girwali	26-May-16	9:00	26-May-16	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL	As it is Spare ICT it is in humming condition.
228	400KV	Talandge - Kolhapur PG -1	26-May-16	10:00	26-May-16	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on 400KV Kolhapur PG -1(Mapusa-1)
229	400 kV	Tie Bay 403 only Between 400 kV Aurangabad Ckt 01 and 400/220 kV , 315 MVA ICT No 01 at 400KV RS Akola	26-May-16	9:00	26-May-16	16:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	A'Bad Ckt 01 and ICT 01 will be in service Through respective main bays.
230	400	400kV WARDHA-PARLI I	27-May-16	9:00	27-May-16	18:00	Daily	Insulator replacement work at NH and Railway crossing.	WRTS-I	WRTS-I	C
231	400	ICT-1 Main Bay 406 at Pune (Talegoan)	27-May-16	8:00	27-May-16	17:00	Daily	AMP at Pune (Talegoan)	WRTS-I	WRTS-I	R
232	400	TIE ICT3_315MVA TIE BAY 405 at Solapur	27-May-16	9:00	27-May-16	21:00	DAILY	AMP WORKS ON CT AND CB	WRTS-I	WRTS-I	R
233	400	SSP-Dhule line - 1	27/May/16	9:00	28/May/16	18:00	Daily	PMM work	PGCIL	GETCO	
234	400KV	Karad - SOLAPUR PG	27-May-16	10:00	27-May-16	17:00	Daily	Annual Maint. work	MSETCL	MSETCL	Load manage on other ckt.
235	400/220/33KV	500MVA ICT-III @ Dhule	27-May-16	8:00	27-May-16	18:00	Daily	Routine maintenance	MSETCL	MSETCL	Other ICTs will be in service
236	400kV	80MVAR Reactor @ Kharghar	27-May-16	9:00	27-May-16	17:00	Daily	Testing & R.M WORK	MSETCL	MSETCL	No interruption
237	400KV	Talandge - Kolhapur PG -2	27-May-16	10:00	27-May-16	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on 400KV Kolhapur PG -2 (Mapusa-2)
238	400 kV	Akola-Bhusawal	27-May-16	8:00	27-May-16	17:00	Daily	Fixing of Spacers cum Vibration Dampers.	MSETCL	MSETCL	400 kV Koradi- Bhusawal , 400 kV Akola-Nandgaonpeth & 400 kV Koradi-Nandgaonpeth are in service.
239	400/220/33kV	315MVA ICT-2 @ Padgha	27-May-16	8:30	27-May-16	17:30	Daily	Premonsoon maintenance	MSETCL	MSETCL	
240	400	409 Parli # 2 Main Bay at Wardha	28-May-16	9:00	28-May-16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	R
241	400	400kV WARDHA-PARLI II	28-May-16	9:00	28-May-16	18:00	Daily	Insulator replacement work at NH and Railway crossing.	WRTS-I	WRTS-I	C

242	400 KV	Chandrapur II - Warora ckt- II line	28-May-16	6:00	28-May-16	12:00	Daily	1.Tightening & Fitting of Jumper Cone Bolt - Tower Loc No. 2, 3,4,6. 2.Tightening of Corona Ring Bolt - Tower Loc No. 110.	MSETCL	MSETCL	Chandrapur II - Warora ckt- I line will be in service.
243	400/220kV	167 MVA Spare ICT @ Deepnagar	28-May-16	9:00	28-May-16	17:00	Daily	Relay testing, CB Timing, DCRM Measurement & routine bay Maintenance.	MSETCL	MSETCL	
244	400 Kv	50MVAR Reactor @ Koradi	28-May-16	7:00	28-May-16	12:00	Daily	Premansoon maintenance work of reactor.	MSETCL	MSETCL	
245	400 KV	Deepnagar-Waluj	28-May-16	6:00	28-May-16	17:00	Daily	Fixing of missing & tightening of loose N/B of conductor H/W corona Ring arcing horn & etc at various LOCs.	MSETCL	MSETCL	
246	400 kV	Akola-Nandgaonpeth	28-May-16	8:00	28-May-16	17:00	Daily	Fixing of Spacers cum Vibration Dampers.	MSETCL	MSETCL	400 kV Koradi- Bhusawal Line ,400 kV Akola-Bhusawal Line & 400 kV
247	400 kV	Chandrapur Parali CKT III	29-May-16	8:00	29-May-16	18:00	Daily	Repalcement of Damaged Earthwire	MSETCL	MSETCL	400kV Chandrapur II - Parali Ckt. I 400 kV Chandrapur Nanded Line
248	765	Vadodara-Dhule	29-May-16	10:00	29-May-16	16:00	Daily	AMP works and R phase reactor switching with spare unit	POWERGRID	WR-II	
249	400 kV	Bus Coupler @Kalwa	29-May-16	9:00	29-May-16	18:00	Daily	For R&M Work	MSETCL	MSETCL	
250	400/220/33kV	315MVA ICT-1 @ Padgha	29-May-16	8:30	29-May-16	17:30	Daily	Premonsoon maintenance	MSETCL	MSETCL	
251	400 kV	Chandrapur - Nanded Line	30-May-16	8:00	30-May-16	18:00	Daily	Repalcement of Damaged Earthwire	MSETCL	MSETCL	400kV Chandrapur-II- Parali Ckt. I & 400kV Chandrapur - Parali Ckt. III.
252	400	400KV RAIPUR-WARDHA I	30-May-16	6:00	31-May-16	18:00	Daily	Insulator replacement work at NH and Railway crossing.	WRTS-I	WRTS-I	C
253	400	AURANGABAD-2 Main Bay 410 at Pune (Talegoan)	30-May-16	8:00	30-May-16	17:00	Daily	AMP at Pune (Talegoan)	WRTS-I	WRTS-I	R
254	765	765kV WARDHA - AURANGABAD(PG) III	30-May-16	9:00	30-May-16	18:00	Daily	Earth switch replacement and CT oil sampling at Wardha	WRTS-I	WRTS-I	R
255	400	Bus coupler Bay at Pune(GIS)	30-May-16	9:00	30-May-16	13:00	Daily	For AMP Works	WRTS-I	WRTS-I	R
256	400	Bhadrawati # 2 main Bay (410) at Parli	30-May-16	10:00	30-May-16	18:00	Daily	For AMP works at Parli (PGCIL)	WRTS-I	WRTS-I	R
257	400	SSP-Dhule line - 2	30/May/16	9:00	31/May/16	18:00	Daily	PMM work	PGCIL	GETCO	
258	400/220kV	500MVA ICT-3 @ Talandge	30-May-16	10:00	30-May-16	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on ICT-1 & 2
259	765/400 kV	1500 MVA ICT at APML Tiroda plant	30-May-16	6:00	30-May-16	18:00	Daily	MAINTENANCE & TESTING WORK	MEGPTCL	MEGPTCL	2 no.of Units each at 400 KV and 765 KV level in service
260	400 KV	HVDC Ckt. - II @ chandrapur	30-May-16	8:00	30-May-16	18:00	Daily	1) Measurement of CRM of CB. 2) Routine maintenance of the CB.	MSETCL	MSETCL	During outage on this bay, 400KV HVDC Ckt. - I bay will be service.
261	500 KV	HVDC Pole-1 @ Padgha & Chandrapur both	30-May-16	22:00	31-May-16	6:00	continuous	Premansoon maintenance	MSETCL	MSETCL	Pole-2 will be in service
262	400kV	400KV Dhule-SSNNL line D/C	30-May-16	10:00	1-Jun-16	17:00	Daily	on Line PID Testing work at various locations of 400kV SSNNL -I&II line.	MSETCL	MSETCL	both line will be in service
263	400 KV	TBC bay @ Koradi	30-May-16	10:00	30-May-16	17:00	Daily	Tan delta measurement of CT, Breaker timing, CRM, DCRM & predictive maintenance work	MSETCL	MSETCL	
264	400 kV	Chandrapur Parali CKT III	30-May-16	8:00	30-May-16	18:00	Daily	Repalcement of Damaged Earthwire	MSETCL	MSETCL	400kV Chandrapur II - Parali Ckt. I & 400 kV Chandrapur -Nanded Line
265	400 kV	New Koyna – Karad Ckt -II	30-May-16	8:00	30-May-16	17:00	Daily	Routine maintenance and Relay Testing work.	MSETCL	MSETCL	New Koyna – Karad Ckt -I will be in service
266	400	400kv SOLAPUR(NTPC)-SOLAPUR(PG)_1	31-May-16	9:00	1-Jun-16	12:00	DAILY	AMP WORKS ON LINE EQUIPMENT AND RELAY TESTING at Solapur	WRTS-I	WRTS-I	R
267	765	765kV WARDHA - AURANGABAD(PG) IV	31-May-16	9:00	31-May-16	18:00	Daily	Earth switch replacement and CT oil sampling at Wardha	WRTS-I	WRTS-I	R
268	765	SWITCHABLE LR_765kV_SOLAPUR_PUNE(GIS)	31-May-16	10:00	31-May-16	12:00	Daily	765KV Pune-Solapur line reactor at Pune (GIS) for removing a faulty relay from panel.	WRTS-I	WRTS-I	R
269	400	Solapur # 2 Tie Bay (411) at Parli	31-May-16	10:00	31-May-16	18:00	Daily	For AMP works at Parli (PGCIL)	WRTS-I	WRTS-I	R
270	400/220/33kV	315MVA ICT-III @ Kharghar	31-May-16	9:00	31-May-16	17:00	Daily	Testing & R.M WORK	MSETCL	MSETCL	400/220/33kV,3X105 MVA ICT-I & 400/220/33kV , 1X315MVA ICT-II will be in service
271	400/220kV	500MVA ICT-3 @ talandge	31-May-16	10:00	31-May-16	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on ICT-1 & 2
272	400 kV	Main Bay 410 only of Bhusawal Line at 400KV RS Akola	31-May-16	9:00	31-May-16	16:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	Akola - Bhusawal Line will be in service Through its Tie Bay 409