

LIST OF TRANSMISSION ELEMENTS OUTAGES PROPOSALS FOR THE MONTH OF MAY 2017

Sr.No.	494TH OCCM Sr No.	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type
				Date	Time	Date	Time					
1	3	400	Boisar-Magarwada	18-Apr-17	6:00	19-Apr-17	15:00	Daily	Powerline crossing work of Aurangabad-Boisar line	POWERGRID	WR-II	C
2	11	400	Bay No-407 Main Bay of 400kv Boisar-Padghe Line at Boisar	1-May-17	6:00	1-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
3	12	400	500MVA ICT#3 at Damoh	1-May-17	6:00	1-May-17	15:00	Daily	For CSD Installation ICT#3 Main Bay (415 Bay)	POWERGRID	WR-II	C
4	17	765	Main-Bay(701) of Vadodara-Dhule line at Vadodara GIS	1-May-17	10:00	1-May-17	16:00	Daily	AMP Work of CB	POWERGRID	WR-II	R
5	19	400	Khandwa -Dhule-1	1-May-17	6:00	31-May-17	15:00	Daily	Online permit for PID testing of insulator strings. A/R for both circuits to be kept into non auto mode during PID testing.	POWERGRID	WR-II	R
6	34	765/400	1500MVA , ICT II @Ektuni	1-May-17	8:00	2-May-17	18:00	Continuous	Isolator alignment work	MSETCL	MSETCL	
7	35	220	220 KV Wardha(Deoli) - Pusad Line	1-May-17	8:00	31-May-17	17:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	M/s KEC Ltd.	
8	36	220	200KV Wardha(Deoli)-Badnera-S/c	1-May-17	8:00	4-May-17	18:00	Daily	PID testing of Line (A/R switch is kept off position during PID work)	MSETCL	MSETCL	
9	37	400	Tranfer Bus Coupler @ BBLR	1-May-17	6:00	1-May-17	14:00	Daily	Maintenance work & Servicing and alignment of PG Isolators work	MSETCL	MSETCL	TBC is free
10	38	400	Jaigad-Newkoyana Ckt - 1&2	1-May-17	6:00	31-May-17	15:00	Daily	Online permit for Hotline Washing of insulator strings. A/R for both circuits to be kept into non auto mode during Hotline Washing.	JPTL	JPTL	
11	39	400	Jaigad-Karad Ckt -1&2	1-May-17	6:00	31-May-17	15:00	Daily	Online permit for Hotline Washing of insulator strings. The A/R is not Activated.	JPTL	JPTL	
12	40	400	Koyana IV-Lonikhand-S/c	1-May-17	6:00	31-May-17	18:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL	
13	41	400	Karad - New Koyana ckt 1	1-May-17	6:00	31-May-17	18:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL	
14	42	400	N.Koyana-Karad ckt 1	1-May-17	10:00	4-May-17	18:00	Daily	Cold washing of Insulators	MSETCL	MSETCL	N.Koyana-Karad ckt 2 will be in service
15	43	400	Parli - Wardha-1	1-May-17	6:00	31-May-17	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	
16	45	400	400KV BHILAI-KORADI	1-May-17	6:00	31-May-17	14:00	Daily	Online PID Works . A/R to be kept in Non Auto mode	WRTS-I	WRTS-I	C
17	46	400	400KV KORADI-SATPURA-S/c	1-May-17	6:00	31-May-17	14:00	Daily	Online PID Works . A/R to be kept in Non Auto mode	WRTS-I	WRTS-I	C
18	47	400	400KV BHADRAVATI-CHANDRAPUR I-II	1-May-17	6:00	31-May-17	14:00	Daily	Online PID Works . A/R to be kept in Non Auto mode	WRTS-I	WRTS-I	C
19	49	400	BUS REACTOR 400KV 125MVAR AURANGABAD	1-May-17	6:00	1-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
20	53	765	765KV PUNE(GIS)-SOLAPUR-S/c	1-May-17	8:00	1-May-17	18:00	DAILY	For crossing of 400KV NTPC#3&4	WRTS-1	POWERGRID	C
21	54	400	400KV WARDHA-AKOLA I	1-May-17	6:00	31-May-17	15:00	Daily	Insulator replacement work at Various locationsof line Line on daily basis. Other Ckt in Non Auto mode	WRTS-I	WRTS-I	
22	55	400	400 KV Khandwa-Dhule I	1-May-17	6:00	2-May-17	18:00	Daily	For Replacement of conventional insulators with Polymer Insulators in N.H, S.H, Rail crossings,etc. for Public safety	WRTS-II	WRTS-I	C
23	63	765	BUS REACTOR 765KV 240MVAR WARDHA	2-May-17	8:00	3-May-17	18:00	Continuous	RTV coating Work in HV bushings Trench Make.	WRTS-I	WRTS-I	
24	65	400	Bay No-408 Tie Bay of 400kv Boisar-Padghe Line & ICT-I at Boisar	2-May-17	6:00	2-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
25	77	400/220	167 MVA Spare - ICT (Bay No- 401) Main CB @ Warora	2-May-17	6:00	2-May-17	16:00	Daily	DCRM of main CB at 400KV S/s. Warora.	MSETCL	MSETCL	
26	79	400	400KV BHADRAVATI-PARLI I	2-May-17	8:00	2-May-17	18:00	Daily	Replacement of Porcelain insulators & Other Ckt is in Non-Auto mode	WRTS-I	WRTS-I	R
27	82	765/400	ICT1 765/400kv PUNE(GIS)	2-May-17	6:00	2-May-17	15:00	Daily	For CSD commissioning of 765KV tie bay CSD and fine tuning of 400KV side CSD	WRTS-I	WRTS-I	R
28	83	220	220KV Bus # 2 at Talegaon	2-May-17	6:00	2-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
29	84	765	SOLAPUR BAY 404 MAIN BAY ICT#3	2-May-17	6:00	2-May-17	15:00	DAILY	AMP 17-18	WRTS-1	POWERGRID	R
30	85	765	765 KV Wardha-Aurangabad # 2 Main Bay 713 at Wardha	2-May-17	6:00	5-May-17	15:00	Continuous	All 6 poles CB Mechanism Boxes Replacement Work	WRTS-I	WRTS-I	
31	94	400	400KV KORBA-BHILAI I	3-May-17	6:00	7-May-17	15:00	Continuous	Rectification of damaged tower leg (D) of Loc No 309	WRTS-I	WRTS-I	R
32	99	400	400KV DHL- SSNNL line I & II	3-May-17	6:00	4-May-17	14:00	daily	PID testing . A/R in Non Auto mode .	MSETCL	MSETCL	
33	101	400	Tarapur-Padghe ckt-I	3-May-17	6:00	3-May-17	15:00	Daily	Powerline crossing work of Aurangabad-Boisar line	POWERGRID	WR-II	C
34	108	400	Tie-Bay(702) of Vadodara-Dhule line at Vadodara GS	3-May-17	10:00	3-May-17	16:00	Daily	AMP Work of CB	POWERGRID	WR-II	R
35	111	765	765 KV Bus Reactor and its Main & Tie Bay (705 & 706 Bay) at Tiroda plant	3-May-17	6:00	3-May-17	18:00	Daily	Bus Reactor and its Bay Equipment Testing and Maintenance	MEGPTCL	MEGPTCL	Bus reactor already out of service since long but we will have to do maintenance of main and tie bays equipment
36	112	765	Tie Bay (708) of Tiroda Line-2 to Akola Line-1 at Koradi III SS	3-May-17	6:00	3-May-17	10:00	Daily	For Gripper replacement at 708 Q52	MEGPTCL	MEGPTCL	Line I/S Through Main Bay
37	113	400	Chandrapur II-Switching-Ckt-2 (Bay 404 & 405) @ 400KV Chandrapur- II	3-May-17	6:00	3-May-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
38	118	765/400	ICT2 765/400kv PUNE(GIS)	3-May-17	6:00	3-May-17	15:00	Daily	For CSD commissioning of 765KV tie bay CSD and fine tuning of 400KV side CSD	WRTS-I	WRTS-I	R
39	119	400	403 BAY (Main Bay of 400kv Talegaon Kharghar Line) at Talegaon	3-May-17	6:00	3-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
40	120	400	SOLAPUR BAY 405 TIE BAY ICT#3 & FUTURE	3-May-17	6:00	3-May-17	15:00	DAILY	AMP 17-18	WRTS-1	POWERGRID	R
41	121	400	400 KV side 1500 Mva ICT-2 Main Bay 407 Bay at Wardha	3-May-17	6:00	3-May-17	15:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
42	125	400	400KV PARLI(PG)-PARLI(MSETCL) II	3-May-17	10:00	3-May-17	16:00	Daily	For collection of CT Oil Sample (DGA Test) at MSETCL end	WRTS-I	WRTS-I	R
43	126	400	Chandrapur 2 - Chandrapur Switching Ckt-2	3-May-17	8:00	3-May-17	17:00	Daily	Line Routine Maintenance work	MSETCL	MSETCL	
44	147	400/220	501MVA ICT-II bay No 416 & 415(Main & Tie bay) at Lonikand-II	4-May-17	6:00	4-May-17	15:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
45	148	400	Babhaleswar-Padghe-Ckt-1 @BBLR	4-May-17	6:00	4-May-17	14:00	Daily	Routine Maintenance, Dignostic testing work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400kv Babhaleshwar-Padghe-Ckt-2 will be in service
46	149	400	400KV Chandrapur- Khaperkheda Line bay @400KV S/S Chandrapur	4-May-17	8:00	5-May-17	18:00	Daily	1)For Numerical Relay testing work. 2) Breaker CRM Measurment work	MSETCL	MSETCL	
47	150	500	500KV HVDC Chandrapur-Padghe line Pole-I	4-May-17	18:00	4-May-17	20:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
48	151	220	220 KV Wardha(Deoli) - Pusad Line	4-May-17	10:00	4-May-17	17:00	Daily	Replacement of damaged disc insulator at loc 66,49,50	MSETCL	MSETCL	
49	152	400	Bus Reactor& ICT-1 Tie bay @ Warora	4-May-17	6:00	4-May-17	16:00	Daily	DCRM of main CB at 400KV S/s. Warora.	MSETCL	MSETCL	
50	153	400	400KV Chakan-Talegaon PGCIL line	4-May-17	8:00	4-May-17	16:00	Daily	Half yearly Bay n line maint.. by Lonikand I Staff	MSETCL	MSETCL	

Sr.No.	494TH OCCM Sr No.	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type
				Date	Time	Date	Time					
51	159	765	Wardha-1 Tie Bay 714 at Aurangabad	4-May-17	8:00	4-May-17	18:00	Daily	for commissioning of Solapur-1 Main CB-713-52	WRTS-I	WRTS-I	C
52	164	400	SOLAPUR BAY 707 MAIN BAY 765KV AURANGABAD#1	4-May-17	6:00	4-May-17	15:00	DAILY	AMP 17-18	WRTS-1	POWERGRID	R
53	167	400	400 KV Wardha Raipur # 1 Tie Bay 414 bay at Wardha	5-May-17	6:00	5-May-17	15:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
54	169	400	Tarapur-Boisar ckt-I	5-May-17	6:00	5-May-17	15:00	Daily	Powerline crossing work of Aurangabad-Boisar line	POWERGRID	WR-II	C
55	170	400	Bay No-411, Tie Bay of 400kv Boisar-Vapi & 400kv Boisar-Tarapur-I at Boisar	5-May-17	6:00	5-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
56	179	400	Bus coupler @ 400 KV Koradi S/S	5-May-17	10:00	5-May-17	17:00	Daily	Daignostice testing & predictive maintenance work	MSETCL	MSETCL	
57	180	400	400 kv Side ICT MAIN BAY 403 at Tiroda plant	5-May-17	6:00	5-May-17	15:00	Daily	Bay Equipment Testing and Maintenance	ATIL	ATIL	400KV Side will be in service through Tie bay
58	181	220	200kv Wardha(Deoli)-Badnera-S/c	5-May-17	10:00	5-May-17	16:00	Daily	1)Measurement of Tan-Delta & Capacitance value of C.T.'s. & CC's 2) Measurement of Timing and CRM of C.B. 3) Bay Routine maintenance work.	MSETCL	MSETCL	Outage will be proposed by 220 kv Wardha S/Stn
59	182	220	220KV Bhugaon-Wardha(Deoli)-S/c	5-May-17	10:00	5-May-17	17:00	Daily	Replacement of damaged disc insulator at loc6,12,21	MSETCL	MSETCL	
60	183	400	400/220kv ICT - I at 400KV Deepnagar	5-May-17	6:00	5-May-17	14:00	Daily	Diagnostic testing of ICT units and routine maintenance	MSETCL	MSETCL	
61	184	400	Nagothane-Dabhol 1 Line @ Nagothane	5-May-17	6:00	5-May-17	14:00	Daily	To carry out Routine Bay Maintenance work	MSETCL	MSETCL	
62	185	400	N.Koyna-Karad ckt 2	5-May-17	10:00	6-May-17	18:00	Daily	Cold washing of Insulators	MSETCL	MSETCL	N.Koyna-Karad ckt 1 will be in service
63	195	400	411 Bay (Tie bay of 400kv Talegaon GIS Shikrapur Line # 4 & ict # 2) at Talegaon	5-May-17	6:00	5-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
64	201	400	Bay no-409, Main Bay of 315MVA ICT-I at Boisar	6-May-17	6:00	6-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
65	202	220	220kv D/C Bahhaleshwar-Bhenda line & Waluj-Bhenda-D/c	6-May-17	8:00	6-May-17	18:00	Daily	for stringingof 765kv Aurangabad-Padghe line at Loc 28 & 29	WRTS-I	WRTS-I	C
66	209	765	Wardha-3 Tie Bay 717 at Aurangabad	6-May-17	8:00	6-May-17	18:00	Daily	for commissioning of Solapur-1 Main CB-716-52	WRTS-I	WRTS-I	C
67	214	765	Tie Bay (708) of Tiroda Line-2 to Akola Line-1 at Koradi III SS	6-May-17	6:00	6-May-17	10:00	Daily	For Gripper replacement at 708 Q52	MEGPTCL	MEGPTCL	
68	215	400/220	315MVA, ICT 2 @ BBLR	6-May-17	6:00	6-May-17	14:00	Daily	Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400/220KV 315MVA ICT-I, 500MVA ICT-III & 500MVA ICT-IV will be in service
69	216	400/220	500 MVA ICT No- I (Bay No .404)Main CB @ Warora	6-May-17	6:00	6-May-17	16:00	Daily	DCRM of main CB at 400KV S/s. Warora.	MSETCL	MSETCL	
70	217	400	400/220KV 315 MVA ICT-III at 400 KV Bhusawal	6-May-17	8:00	18-May-17	18:00	Continuous	Replacement of B-ph unit with New repaired spare Unit	MEGPTCL	MEGPTCL	Long Outage
71	221	400	416 BAY (Main Bay of 400kv Talegaon Kalwa Line) at Talegaon	6-May-17	6:00	6-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
72	222	220	220 kv SEONI-SEONI I	6-May-17	8:00	6-May-17	18:00	Daily	For AMP testing work	MPPTCL	WRTS-I	R
73	223	765	SOLAPUR BAY 710 MAIN BAY 765KV AURANGABAD#2	6-May-17	6:00	6-May-17	15:00	DAILY	AMP 17-18	WRTS-1	POWERGRID	R
74	227	400/220	315MVA, ICT II @ Dhule	7-May-17	8:00	7-May-17	18:00	Daily	Maintenance work & ROTINE TESTING	MSETCL	MSETCL	
75	231	400	400 kv Akola- Aurangabad Ckt-2 @ Akola	7-May-17	8:00	7-May-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	400 kv Akola- Aurangabad Ckt-1 will be in service
76	232	400	Bay No-412, Main Bay of 400kv Boisar-Vapi Line at Boisar	7-May-17	6:00	7-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
77	234	765	765 KV Wardha-Aurangabad # 1 Main Bay 716 at Wardha	7-May-17	6:00	11-May-17	15:00	Continuous	All 6 poles CB Mechanism Boxes Replacement Work	WRTS-I	WRTS-I	
78	237	400/220	500MVA ICT III @ Kalwa	7-May-17	8:00	7-May-17	19:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL	
79	238	400	SOLAPUR 400KV SOLAPUR-KOLHAPUR#1 & 2	7-May-17	8:00	7-May-17	18:00	DAILY	For crossing of 400KV NTPC#3&4	WRTS-1	Reliance	C
80	242	400	405 & 406-Bay (Main& Tie Bay of Girwali Line-2) at Nanded .	8-May-17	8:00	8-May-17	11:00	Daily	Quarterly Maintenance of bays equipment	MSETCL	MSETCL	
81	244	400	400KV KOLHAPUR (MSETCL) KOLHAPUR (GIS) II	8-May-17	10:00	8-May-17	18:00	Daily	For AMP works of Line bay	WRTS-I	WRTS-I	R
82	245	765	SOLAPUR BAY 708 TIE BAY 765KV AURANGABAD#1	8-May-17	6:00	8-May-17	15:00	DAILY	AMP 17-18	WRTS-1	POWERGRID	R
83	248	400	Bay No-413, Main Bay of 400kv Boisar-Tarapur-II Line at Boisar	8-May-17	6:00	8-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
84	257	400	400 kv Akola- Bhusawal Line	8-May-17	12:00	10-May-17	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. (A/R shall be kept in non auto mode)	MSETCL	MSETCL	400 kv Koradi-Bhusawal, 400 kv Akola- Nandgaonpeth & 400 kv Koradi- Nandgaonpeth are in service.
85	258	400	400 kv Akola-Wardha Ckt-2 @ Akola	8-May-17	8:00	8-May-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	400 kv Akola- Wardha Ckt-1 will be in service
86	259	400	Station transformer #1 Main Bay 422 & Tie Bay 423 @ 400 KV Koradi 2 S/S	8-May-17	10:00	8-May-17	18:00	Daily	Tan delta measurent of Line CT of Station Trans. -1 Main Bay Bay 422	MSETCL	MSETCL	
87	260	220	200kv Wardha(Deoli)-Badnera-S/c	8-May-17	8:00	11-May-17	18:00	Daily	PID testing of Line (A/R switch is kept off position during PID work)	MSETCL	MSETCL	
88	261	400	400 kv Warora Line 2 Main Bay 409 at Tiroda plant	8-May-17	6:00	8-May-17	15:00	Daily	Bay Equipment Testing and Maintenance	ATIL	ATIL	
89	262	400/220	315MVA , ICT-II @ Karad	8-May-17	10:00	8-May-17	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL	Load manage on ICT-I & III
90	263	400	400KV Future Ckt No - I (Bay No - 419) @ Warora	8-May-17	6:00	8-May-17	16:00	Daily	DCRM of main CB at 400KV S/s. Warora.	MSETCL	MSETCL	
91	264	400	400KV DHL- SSNNL line I & II	8-May-17	6:00	9-May-17	14:00	daily	PID testing , A/R in Non Auto mode.	MSETCL	MSETCL	
92	265	400/220	501 MVA, ICT 3 @ Nagothane	8-May-17	6:00	8-May-17	14:00	Daily	To carry out Routine Maintenance work	MSETCL	MSETCL	

Sr.No.	494TH OCCM Sr No.	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type
				Date	Time	Date	Time					
93	266	400	N.Koyna-Karad ckt 2	8-May-17	10:00	9-May-17	18:00	Daily	Cold washing of Insulators	MSETCL	M/S Ramelex Pvt.Ltd.	Koyna Stage IV- Jejuri ckt will be in service
94	274	400	417 Bay (TIE bay of 400kv Talegaon Kalwa Line & ict # 3) at Talegaon	8-May-17	6:00	8-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
95	275	765	Solapur (PG) Raichur II 240 MVARV SLR at Solapur SS	8-May-17	6:00	9-May-17	18:00	Daily	for RTV coating on HV Bushings. Line shall remain in service	WRTS-I	WRTS-I	C
96	280	765	SOLAPUR BAY 711 TIE BAY 765KV AURANGABAD#2& PUNE	9-May-17	6:00	9-May-17	15:00	DAILY	AMP 17-18	WRTS-I	POWERGRID	R
97	281	400	400KV BHADRAVATI-DHARIWAL TPP II	9-May-17	8:00	9-May-17	18:00	Daily	Replacement of Porcelain insulators & Other Ckt is in Non-Auto mode	WRTS-I	WRTS-I	R
98	283	220	Bhavesghar-Wada	9-May-17	6:00	10-May-17	15:00	Daily	Powerline crossing work of Kala-Kudus line at loc.No. 82-83	MSETCL	WR-II	C
99	284	220	Padghe-Wada	9-May-17	6:00	10-May-17	15:00	Daily	Powerline crossing work of Kala-Kudus line at loc.No. 82-83	MSETCL	WR-II	C
100	293	400	Dhariwal- Bhadrawati 400 KV Tr. Line	9-May-17	6:00	9-May-17	17:00	Daily	Outage for fixing of line spacer cum damper and jumper pad N&Bs tightening works	WRTS-I	Dharwal Infrastructure Ltd.	Planned
101	297	400	400KV PGCIL Ckt (Bay No - 420) @ Warora	9-May-17	6:00	9-May-17	16:00	Daily	DCRM of Tie CB at 400KV S/s. Warora.	MSETCL	MSETCL	
102	298	400/220	TBC shiting of 400 KV side Breaker of 315 MVA ICT 1 @ New koyna	9-May-17	8:00	9-May-17	18:00	Daily	Routine Maintenance & DCRM CB timing CRM and Cleaning of CB	MSETCL	MSETCL	ICT 1 will be taken on 400 KV TBC online no interruption will be there.
103	303	765	765KV WARDHA - AURANGABAD(PG) II	9-May-17	8:00	9-May-17	18:00	Daily	for stringing of 1200/400KV re-routing work at Aurangabad	WRTS-I	WRTS-I	C
104	306	400	400 KV Parli-1 (MSETCL) Main Bay (415)	9-May-17	10:00	9-May-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	R
105	308	765	BAY 211 MAIN BAY 400KV ICT#3 at Solapur	9-May-17	6:00	9-May-17	15:00	DAILY	AMP 17-18	WRTS-I	POWERGRID	R
106	312	400	400 KV Sholapur-solapur	10-May-17	10:00	10-May-17	18:00	Daily	Bay Maintenance Work at Lamboti	MSETCL	MSETCL	
107	313	400	400KV DHARIWAL TPP-PARLI II	10-May-17	8:00	10-May-17	18:00	Daily	Replacement of Porcelain insulators & Other Ckt is in Non-Auto mode	WRTS-I	WRTS-I	R
108	314	400	400KV BHADRAVATI-PARLI I	10-May-17	8:00	11-May-17	18:00	Continuous	Carry out cross over Stringingyof 765KV Warora - Parli TL under TBCB (PPTL) between Loc.no. 59/0 & 60/0	WRTS-I	WRTS-I	C
109	315	400	400KV DHARIWAL TPP-PARLI II	10-May-17	8:00	11-May-17	18:00	Continuous	Carry out cross over Stringingyof 765KV Warora - Parli TL under TBCB (PPTL) between Loc.no. 59/0 & 60/0	WRTS-I	WRTS-I	C
110	326	400	Dhariwal- Parli 400 KV Tr. Line	10-May-17	6:00	10-May-17	17:00	Daily	Outage for fixing of line spacer cum damper and jumper pad N&Bs tightening works	WRTS-I	Dharwal Infrastructure Ltd.	Planned
111	329	400/220	315MVA, ICT 1 @ BBLR	10-May-17	6:00	10-May-17	14:00	Daily	Maintenance work	MSETCL	MSETCL	315MVA ICT- II, 500MVA ICT- III & 500MVA ICT-IV will be in service
112	330	400	Chandrapur 2 - Warora Ckt-1	10-May-17	8:00	10-May-17	17:00	Daily	Line Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
113	333	400	400 KV Koradi(II)-Wardha PG Ckt 1 & Koradi (II)-HEPL Ckt 2	10-May-17	8:00	10-May-17	18:00	Daily	Powerline crossing of 765 KV DC GADARWARA-WARORA TL between Tower No. 137/0 and 138/0	MSETCL	WRTS-I	C
114	334	765	765KV Raichur- Solapur-2	10-May-17	6:00	10-May-17	15:00	Continuous	for bus- pipe modification works	SRPC	RSTCL	
115	338	400/220	501 MVA ICT-2 @ Lamboti	11-May-17	10:00	11-May-17	18:00	Daily	Maintenance work, Diagnostic Testing Work.	MSETCL	MSETCL	
116	347	400	400 KV Dhariwal -Chandrapur-II Tr. Line Ckt-I	11-May-17	6:00	11-May-17	17:00	Daily	Outage for fixing of line spacer cum damper and jumper pad N&Bs tightening works	MSETCL	Dharwal Infrastructure Ltd.	Planned
117	348	400	80MVAR EMCO BUS REACTOR	11-May-17	6:00	12-May-17	15:00	continuous	for schedule maintenance	GMR -WARORA	GMR - WARORA	
118	352	400	Bus Coupler @ BBLR	11-May-17	6:00	11-May-17	14:00	Daily	Maintenance work	MSETCL	MSETCL	Bus will be seperated
119	353	400	410 and 409 -Bay (Main & Tie bay of Lonikand-II -Parali ckt II) at Lonikand II	11-May-17	6:00	11-May-17	15:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
120	354	400	400KV Bus coupler Bay @400KV S/S Chandrapur	11-May-17	8:00	12-May-17	18:00	Daily	1)CT Tan Delta Mesurment Work.2) Breaker CRM, DCRM, & Timing mesurment work. 3) PG Isolator alignment & Maintenance work.	MSETCL	MSETCL	
121	355	400	400KV Tie bay(421)of warora-wardha and future @ Warora	11-May-17	6:00	11-May-17	16:00	Daily	DCRM of Tie CB at 400KV S/s. Warora.	MSETCL	MSETCL	
122	356	400	Nagothane-Dabhol 2 Line @ Nagothane	11-May-17	6:00	11-May-17	14:00	Daily	To carry out Routine Bay Maintenance work	MSETCL	MSETCL	
123	357	400	Koyna Stage IV-Lonikand	11-May-17	10:00	13-May-17	18:00	Daily	Cold washing of Insulators	MSETCL	MSETCL	
124	358	400/220	TBC shiting of 400 KV side Breaker of 315 MVA ICT 2 @ New koyna	11-May-17	8:00	11-May-17	18:00	Daily	Routine Maintenance & DCRM CB timing CRM and Cleaning of CB	MSETCL	MSETCL	ICT 2 will be taken on 400 KV TBC online no interruption will be there.
125	364	400	SWITCHABLE LR 400KV_WARDHA1_AURANGABAD	11-May-17	6:00	11-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
126	368	400	400kv PARLI-PUNE(GIS)_1	11-May-17	8:00	11-May-17	18:00	Daily	For rectification/placement of Conductor, Spacers and Tightening of Jumper, VD and Corona ring.etc. 400KV AURANGABAD(MSETCL)-PUNE(GIS) II also required with this in view of M/c Towers. Other Ckt is Non-Auto mode	WRTS-I	WRTS-I	R
127	369	400	400kv AURANGABAD(MSETCL)-PUNE(GIS) II	11-May-17	8:00	11-May-17	18:00	Daily	For rectification/placement of Conductor, Spacers and Tightening of Jumper, VD and Corona ring.etc. 400KV PARLI-PUNE(GIS)_1 required with this in view of M/c Towers.Other Ckt is Non-Auto mode	WRTS-I	WRTS-I	R
128	370	400	ICT1 400/220kv_WARDHA	11-May-17	6:00	11-May-17	15:00	Daily	AMP work at Wardha end	WRTS-I	WRTS-I	R
129	380	400	400 KV BUS-2 at Talegaon	12-May-17	6:00	12-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
130	383	400	Bay No-414, Main Bay of 400kv Boisar-Tarapur-II & ICT-II at Boisar	12-May-17	6:00	12-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
131	386	400	400 KV Bus Reactor-2 & Parli-2 (MSETCL) Tie Bay (417)	12-May-17	10:00	12-May-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	R

Sr.No.	494TH OCCM Sr No.	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type
				Date	Time	Date	Time					
132	390	400	400 KV Dhariwal-Chandrapur-II Tr. Line Ckt-II	12-May-17	6:00	12-May-17	17:00	Daily	Outage for fixing of line spacer cum damper and jumper pad N&Bs tightening works	MSETCL	Dhariwal Infrastructure Ltd.	Planned
133	395	400	400 kv Akola- Bhusawal Line	12-May-17	8:00	12-May-17	16:00	Daily	Faulty String Replacement work detected in PID by agency. Routine Maintenance & Dignostic testing work.	MSETCL	MSETCL	400 kv Koradi-Bhusawal, 400 kv Akola-Nandgaonpeth & 400 kv Koradi-Nandgaonpeth are in service.
134	396	400	400 kv Warora Line 1 Main Bay 406 at Tiroda plant	12-May-17	6:00	12-May-17	15:00	Daily	Bay Equipment Testing and Maintenance	ATIL	ATIL	
135	397	400	Waluj- Babhleshwar @ Waluj	12-May-17	8:00	12-May-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
136	398	400	Chandrapur - Khaperkheda	12-May-17	8:00	12-May-17	17:00	Daily	Line Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
137	399	400	400KV Tie bay - 412 of C pur-2 and Tirora-1 @ Warora	12-May-17	6:00	12-May-17	16:00	Daily	C' & Tan Delta of tie CT & DCRM of tie CB at 400kv S/S Warora.	MSETCL	MSETCL	
138	400	400/220	315MVA, ICT I @ Dhule	12-May-17	8:00	12-May-17	18:00	Daily	Maintenance work & ROTINE TESTING	MSETCL	MSETCL	
139	401	400	400/220kv ICT - II at 400kv Deepnagar	12-May-17	6:00	12-May-17	14:00	Daily	Diagnostic testing of ICT units and routine maintenance	MSETCL	MSETCL	
140	402	400	Padghe-Nagothane 2 @ Padghe	12-May-17	8:00	12-May-17	18:00	Daily	Routine R&M work	MSETCL	MSETCL	
141	407	400	SWITCHABLE LR 400KV WARDHA2 at AURANGABAD	12-May-17	6:00	12-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
142	409	400	ICT1 400/220kv PUNE	12-May-17	6:00	12-May-17	15:00	Daily	For AMP works at Pune Talegaon	WRTS-I	WRTS-I	R
143	416	400	SOLAPUR 400KV BUS#2	13-May-17	6:00	13-May-17	15:00	DAILY	STATCOM CONSTRUCTION WORKS	WRTS-1	POWERGRID	C
144	418	220	Bay no-207 Main Bay of 220kv Boisar-Tarapur at Boisar	13-May-17	6:00	13-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
145	419	400	400 KV 80 MVAR Reactor @Nagothane	13-May-17	8:00 Hrs	13-May-17	18:00Hrs	Daily	Routine R&M work	MSETCL	MSETCL	
146	421	765	765kv Bus-1 at Aurangabad	13-May-17	8:00	13-May-17	18:00	Daily	for Jumping of Solapur-1&2 bays	WRTS-I	WRTS-I	C
147	427	400	Bay no-415, Main Bay of 315MVA ICT-II at Boisar	13-May-17	6:00	13-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
148	434	400	Kharghar - Kalwa @ Kalwa	13-May-17	8:00	13-May-17	18:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL	
149	438	400	SSP-DHULE-1	13-May-17	8:00	13-May-17	11:00	DAILY	CT, PT connection for PMU Installation	SSP	NCA	
150	440	400	SSP-DHULE-2	13-May-17	15:00	13-May-17	18:00	DAILY	CT, PT connection for PMU Installation	SSP	NCA	
151	443	400	Chandrapur 2 - Nanded Ckt-1	13-May-17	8:00	13-May-17	17:00	Daily	Line Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
152	449	400	400KV BHADRAVATI-PARLI I	14-May-17	8:00	15-May-17	18:00	Daily	Replacement of Porcelain insulators & Other Ckt is in Non-Auto mode	WRTS-I	WRTS-I	C
153	450	400	AURANGABAD(PG)-400-BUS_2	14-May-17	6:00	14-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
154	453	400	KORADI - BHUSAWAL	14-May-17	8:00	14-May-17	19:00	Daily	During the proposed outage following works will be carried out :- Line signature test, broken disc replacement work, tightening and fixing of jumper nutbolts & hardwares on line and earthwire	MSETCL	MSETCL	
155	455	220	Bay no-208, Main Bay of 315MVA ICT-I at Boisar	14-May-17	6:00	14-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
156	457	400	400KV CHD Ckt No-1 (Bay No - 413) @ Warora	14-May-17	6:00	14-May-17	16:00	Daily	C' & Tan Delta of Bus CT, line CT & DCRM of main CB at 400kv S/S Warora.	MSETCL	MSETCL	
157	458	400	Padghe-Babhaleshwar 2 @ Padghe	14-May-17	8:00	14-May-17	18:00	Daily	Routine R&M work	MSETCL	MSETCL	
158	459	400	400 KV Bus 2 at Tiroda plant	14-May-17	6:00	14-May-17	18:00	Daily	Bus and Bus Connected Equipment Maintenance	APML	APML	
159	468	400	400 KV Wardha Rajpur # 1 Main Bay 415 bay at Wardha	15-May-17	6:00	15-May-17	15:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
160	469	400	404 Bay (Main Bay of Aurangabad Ckt-1) at 400 kv Akola	15-May-17	8:00	15-May-17	18:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
161	476	400	SSNNL-Dhule-1 alongwith Auto reclose of SSP -Dhule - 2	15-May-17	8:00	16-May-17	18:00	Daily	PMM work	PGCIL	GETCO	Auto reclose of SSP -Dhule - 2 will be kept out.
162	478	400	400 kv Akola- Nandgaonpeth Line	15-May-17	12:00	17-May-17	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. (A/R shall be kept in non auto mode)	MSETCL	MSETCL	400 kv Koradi-Bhusawal, 400 kv Akola-Bhusawal & 400 kv Koradi-Nandgaonpeth are in service.
163	479	400	407 Bay (Main Bay of Aurangabad Ckt-2) at 400 kv Akola	15-May-17	8:00	15-May-17	18:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
164	480	220	200kv Wardha(Deoli)-Badnera-S/c	15-May-17	8:00	18-May-17	18:00	Daily	PID testing of Line (A/R switch is kept off position during PID work)	MSETCL	MSETCL	
165	481	400	400KV DHL- SSNNL line I & II	15-May-17	6:00	16-May-17	14:00	daily	PID testing . A/R in Non Auto mode.	MSETCL	MSETCL	
166	482	400	NewKoyna- Dabhol Ckt 1 @ New Koyna	15-May-17	8:00	15-May-17	18:00	Daily	Routine Maintenance & Relay testing work	MSETCL	MSETCL	
167	490	765/400	ICT1 765/400kv AURANGABAD	15-May-17	6:00	15-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
168	491	400	400KV DHARIWAL TPP-PARLI II	15-May-17	8:00	16-May-17	18:00	Daily	Replacement of Porcelain insulators & Other Ckt is in Non-Auto mode	WRTS-I	WRTS-I	R
169	494	400	401 Bay (Main Bay of 400KV Talegaon Chakan Line) at Talegaon	15-May-17	6:00	15-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
170	495	400	400kv SOLAPUR(NTPC)-SOLAPUR(PG) 1	15-May-17	8:00	15-May-17	18:00	DAILY	For crossing of 400KV NTPC#3&4	WRTS-1	POWERGRID	C
171	496	400	400kv SOLAPUR(NTPC)-SOLAPUR(PG) 2	15-May-17	8:00	15-May-17	18:00	DAILY	For crossing of 400KV NTPC#3&4	WRTS-1	POWERGRID	C
172	497	765	765 KV Wardha-Aurangabad # 3 Main Bay 719 at Wardha	15-May-17	10:00	15-May-17	19:00	Continuous	AMP works related to Bay	WRTS-I	WRTS-I	
173	498	765	AURANGABAD (PG)_SOLAPUR_1_240 MVAR SWITCHABLE LR at Aurangabad	15-May-17	6:00	16-May-17	18:00	Daily	for RTV coating on HV Bushings. Line shall remain in service	WRTS-I	WRTS-I	C
174	506	400	Koyna Stage IV-Lonikand	16-May-17	10:00	18-May-17	18:00	Daily	Cold washing of Insulators	MSETCL	MSETCL	
175	513	400/220	3x105MVA, ICT 1 @ Kharghar	16-May-17	6:00	16-May-17	14:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
176	514	400	Babhaleshwar-Dhule-Ckt-1 @BBLR	16-May-17	6:00	16-May-17	14:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	400kv Babhaleshwar-Dhule-Ckt-1 will be in service
177	515	400	Jaigad-Newkoyna Ckt- 1	16-May-17	8:00	16-May-17	18:00	Daily	Coldline washing & Maintenance work	JPTL	JPTL	
178	516	400	Chandrapur 2 - Chandrapur Switching Ckt-1	16-May-17	8:00	16-May-17	17:00	Daily	Routine Maintenance work	MSETCL	MSETCL	
179	517	400	Warora-IEPL Ckt	16-May-17	6:00	16-May-17	15:00	Daily	Jumper nut-bolt fixing and tightening	MSETCL	MSETCL	
180	523	765/400	ICT2 765/400kv AURANGABAD	16-May-17	6:00	16-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
181	525	400	400 KV Parli (PG)-2 Main Bay(412) at MSETCL Girawli	16-May-17	10:00	16-May-17	18:00	Daily	For Bay AMP works at MSETCL Girawli	WRTS-I	WRTS-I	R

Sr.No.	494TH OCCM Sr No.	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type
				Date	Time	Date	Time					
182	526	400	406 Bay (Main Bay of 400KV IC T# 1) at Talegaon	16-May-17	6:00	16-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
183	540	400	Boisar-Kala	17-May-17	6:00	18-May-17	15:00	Daily	Powerline crossing work of Aurangabad-Boisar line	POWERGRID	WR-II	C
184	548	400	SSNNL-Dhule-2	17-May-17	8:00	18-May-17	18:00	Daily	PMM work	PGCIL	GETCO	Auto reclose of SSP -Dhule - 1 will be kept out.
185	552	400	400 kV RPL Amravati-Akola-II Line-1 @ Amravati	17-May-17	6:00	17-May-17	14:00	Daily	Routine Maintenance & Premonsoon activities	APTCL	APTCL	
186	553	400	Jaigad-Newkoyana Ckt -2	17-May-17	8:00	17-May-17	18:00	Daily	Coldline washing & Maintenance work	JPTL	JPTL	
187	554	400	Chandrapur 2 - Warora Ckt-2	17-May-17	8:00	17-May-17	17:00	Daily	Line Routine Maintenance & Diagnostic testing work	MSETCL	MSETCL	
188	555	400	400kV Parli-Solapur @ Parli	17-May-17	6:00	17-May-17	15:00	Daily	CT Tan delta Measurement work	MSETCL	MSETCL	-
189	558	400	400kV AURANGABAD (PG) -AKOLA I	17-May-17	6:00	17-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
190	564	400	410 Bay (Main Bay of 400KV Talegaon GIS Line # 4) at Talegaon	17-May-17	6:00	17-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
191	567	400	ICT2 400/220kv WARDHA	17-May-17	6:00	17-May-17	15:00	Daily	AMP work at Wardha end	WRTS-I	WRTS-I	R
192	568	765	AURANGABAD (PG) SOLAPUR II 240 MVARY SLR at Aurangabad	17-May-17	6:00	18-May-17	18:00	Daily	for RTV coating on HV Bushings. Line will Remain in Service	WRTS-I	WRTS-I	C
193	574	400	400 KV Parli (PG)-I Main Bay(411) at MSETCL Girawli	18-May-17	10:00	18-May-17	18:00	Daily	For Bay AMP works at MSETCL Girawli	WRTS-I	WRTS-I	R
194	577	400	400 kV BUS-1 at Talegaon	18-May-17	6:00	18-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
195	583	400/220	501MVA ICT-I bay No 419 & 418(Main & Tie bay) at Lonikand-II	18-May-17	6:00	18-May-17	15:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
196	584	400	400 kV RPL Amravati-Akola-II Line-2 @ Amravati	18-May-17	6:00	18-May-17	14:00	Daily	Routine Maintenance & Premonsoon activities	APTCL	APTCL	
197	585	400	400kV Station Transformer 1 at Tiroda plant	18-May-17	6:00	19-May-17	15:00	Continuous	Station Transformer & its Bay Equipment Testing & Maintenance	APML	APML	
198	586	400	Babhaleshwar-Dhule-Ckt-2 @BBLR	18-May-17	6:00	18-May-17	14:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	400kV Babhaleshwar-Dhule-Ckt-2 will be in service
199	587	400	Jaigad-Karad Ckt -1	18-May-17	8:00	18-May-17	18:00	Daily	Coldline washing & Maintenance work	JPTL	JPTL	
200	588	400/220/33	315 MVA, ICT-I @ 400KV S/S Chandrapur	18-May-17	8:00	18-May-17	18:00	Daily	Pre Monsoon Maintenance work	MSETCL	MSETCL	
201	589	400	Wardha(PGCL)-Koradi-2 S/stn.	18-May-17	6:00	18-May-17	15:00	Daily	Jumper nut-bolt fixing and tightening	MSETCL	MSETCL	
202	590	400	400 kV Girwal-Nanded Ckt-2 @ Girwali	18-May-17	6:00	18-May-17	15:00	Daily	Bay maintenance & reactor bushing Tan delta work	MSETCL	MSETCL	-
203	591	400	400kV Lonikand-Talegaon PGCL line & Bay @ 400KV Lonikand I	18-May-17	8:00	18-May-17	16:00	Daily	Half yearly Bay n line maint. . by Lonikand I Staff	MSETCL	MSETCL	
204	599	400	400kV AURANGABAD (PG) -AKOLA II	18-May-17	6:00	18-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
205	603	400	400kV PARLI-PUNE(GIS) 2	18-May-17	10:00	18-May-17	18:00	Daily	For AMP works of line terminating equipments at Parli. Outage required with LR	Reliance	WRTS-I	R
206	604	220	211 BAY (Main bay of 220KV Chakan Line # 2) at Talegaon. Presently 220KV Chakan Line # 2 does not exists.	18-May-17	6:00	18-May-17	15:00	Daily	For AMP works	WRTS-I	WRTS-I	R
207	605	765	ICT1 765/400kv SOLAPUR	18-May-17	6:00	18-May-17	15:00	DAILY	For parallel operation of ICT	WRTS-1	POWERGRID	R
208	606	765	ICT2 765/400kv SOLAPUR	18-May-17	6:00	18-May-17	15:00	DAILY	For parallel operation of ICT	WRTS-1	POWERGRID	R
209	611	400	400kV DHARIWAL TPP-PARLI II	19-May-17	8:00	20-May-17	18:00	Daily	Replacement of Porcelain insulators & Other Ckt is in Non-Auto mode	WRTS-I	WRTS-I	R
210	612	400	400KV Parli-Lonikand Ckt1 @ Parli	19-May-17	6:00	19-May-17	15:00	Daily	Routine Maintenance & Dignostic testing work(CB DCRM & Reactor Bushing Tan D measurement)	MSETCL	MSETCL	-
211	615	220	Bay no-202 Main Bay of 220 Boisar-Boisar-III at Boisar	19-May-17	6:00	19-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
212	616	765	765kV PUNE(GIS)-SOLAPUR	19-May-17	8:00	19-May-17	18:00	Daily	For attending Tightening of Jumper, VD, Corona, etc.	WRTS-I	WRTS-I	R
213	627	400	400 kV Akola- Nandgaonpeth Line	19-May-17	8:00	19-May-17	16:00	Daily	Faulty String Replacement work detected in PID by agency. Routine Maintenance & Dignostic testing work.	MSETCL	MSETCL	400 kV Koradi-Bhusawal, 400 kV Akola-Bhusawal & 400 kV Koradi-Nandgaonpeth are in service.
214	628	400	408 Bay (Main Bay of Wardha Ckt-1) at 400 kV Akola	19-May-17	8:00	19-May-17	18:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
215	629	400/220	500MVA, ICT 3 @ Waluj	19-May-17	8:00	25-May-17	18:00	Daily	Maintenance work	MSETCL	MSETCL	
216	630	400	Jaigad-Karad Ckt -2	19-May-17	8:00	19-May-17	18:00	Daily	Coldline washing & Maintenance work	JPTL	JPTL	
217	631	400	400kV Deepnagar-Aurangabad Line @Deepnagar	19-May-17	6:00	19-May-17	14:00	Daily	Maintenance work & routine testing	MSETCL	MSETCL	
218	632	400/220	167 MVA, Spare ICT 2 @ Nagothane	19-May-17	6:00	19-May-17	14:00	Daily	To carry out Routine Maintenance work	MSETCL	MSETCL	
219	633	400	Padghe-Tarapur2 @Padghe	19-May-17	8:00	19-May-17	18:00	Daily	Routine R&M work	MSETCL	MSETCL	
220	643	400	400kV BHADRAVATI-PARLI I	20-May-17	8:00	21-May-17	18:00	Daily	Replacement of Porcelain insulators & Other Ckt is in Non-Auto mode	WRTS-I	WRTS-I	C
221	653	400	400kV AURANGABAD(PG)-AURANGABAD(MSETCL) II	20-May-17	6:00	20-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
222	654	220	208 BAY (Main bay of 220KV Urse Line # 2) at Talegaon. Presently 220KV Urse Line # 2 does not exists.	20-May-17	6:00	20-May-17	15:00	Daily	For AMP works	WRTS-1	POWERGRID	R
223	656	400	400 kV DC Wardha-Warora	20-May-17	8:00	20-May-17	18:00	Daily	Powerline crossing of 400 kV DC Wardha-Parli-ULO Line at Loc No. AP 10/0 and AP 11/0 Loop IN) and Loc No. 15/0 and 16/0 (Loop Out)	MSETCL	WRTS-I	C
224	657	220	Bay no-209, Main Bay of 500 MVA ICT-III at Boisar	21-May-17	6:00	21-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
225	665	400	Main Bus II and BC @ Kalwa	21-May-17	8:00	21-May-17	18:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL	
226	668	400	400KV Chandrapur II -Nanded Ckt-II	22-May-17	8:00	23-May-17	18:00	Daily	PID testing of Line (A/R switch is kept off position during PID work)	MSETCL	MSETCL	
227	670	400	Chandrapur 2 - Nanded ckt 2	22-May-17	8:00	22-May-17	17:00	Daily	Line Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
228	671	400	400kV AURANGABAD(PG)-AURANGABAD(MSETCL) I	22-May-17	6:00	22-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
229	672	765/400	AURANGABAD (PG) ICT1 765/400KV 1500 MVA	22-May-17	6:00	23-May-17	18:00	Daily	for RTV coating on HV Bushings	WRTS-I	WRTS-I	C
230	680	400	400 kV Koradi- Bhusawal Line	22-May-17	12:00	24-May-17	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. (A/R shall be kept in non auto mode)	MSETCL	MSETCL	400 kV Akola-Bhusawal, 400 kV Akola-Nandgaonpeth & 400 kV Koradi-Nandgaonpeth are in service.
231	681	400	411 Bay (Main Bay of Wardha Ckt-2) at 400 kV Akola	22-May-17	8:00	22-May-17	18:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
232	682	220	200kV Wardha(Deoli)-Badnera-S/c	22-May-17	8:00	25-May-17	18:00	Daily	PID testing of Line (A/R switch is kept off position during PID work)	MSETCL	MSETCL	

Sr.No.	494TH OCCM Sr No.	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type
				Date	Time	Date	Time					
233	683	400	400KV DHL- SSNNL line 1 & II	22-May-17	6:00	23-May-17	14:00	daily	PID testing , A/R in Non Auto mode	MSETCL	MSETCL	
234	684	400	400KV New Koyna -Karad Ckt 2 @ New koyna	22-May-17	8:00	22-May-17	18:00	Daily	Routine Maintenance & Relay testing work	MSETCL	MSETCL	
235	688	765	765KV BR main bay 701-52 at Aurangabad	22-May-17	6:00	22-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
236	691	400	400KV Wardha-2 & Pune-2 Tie Bay (405)	22-May-17	10:00	22-May-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	R
237	694	400	400 KV Akola - Aurangabad ckt-1 LR	22-May-17	6:00	22-May-17	15:00	Daily	AMP of Line Reactor. Line may take into service after isolation of LR	WRTS-I	WRTS-I	R
238	695	765/400	AURANGABAD (PG) ICT2, 765/400KV, 1500 MVA	22-May-17	6:00	23-May-17	18:00	Daily	for RTV coating on HV Bushings	WRTS-I	WRTS-I	R
239	702	400	Babhaleshwar-Padghe-Ckt-2 @BBLR	23-May-17	6:00	23-May-17	14:00	Continuous	Servicing and alignment of PG isolators work	MSETCL	MSETCL	400kv Babhaleshwar- Padghe-Ckt-1 will be in service
240	703	400	400KV PARLI(PG)-PARLI(MSETCL) II	23-May-17	10:00	23-May-17	18:00	Daily	For AMP works of line terminating equipments at Parli	WRTS-I	WRTS-I	R
241	704	400	Babhaleshwar-Aurangabad @BBLR	23-May-17	6:00	23-May-17	14:00	Daily	Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 kv Bhusawal, Dhule- Ckt-1, Dhule-Ckt-2, Ektuni-ckt-1, Ektuni-ckt-2 will be in service
242	705	400	400KV BHADRAVATI-PARLI I	23-May-17	8:00	23-May-17	18:00	Daily	Replacement of Porcelain insulators & Other Ckt is in Non-Auto mode	WRTS-I	WRTS-I	C
243	718	400	400 kV Station Transformer 3 at Tiroda plant	23-May-17	6:00	24-May-17	15:00	Continuous	Station Transformer & Bay Equipment Testing & Maintenance	APML	APML	
244	719	400	400KV Girwali-PGCIL ckt 2 @ Girwali	23-May-17	6:00	23-May-17	14:00	Daily	Bay maintenance & CB DCRM & CVT Testing Tan delta work	MSETCL	MSETCL	-
245	726	765	765KV BR tie bay 702-52 at Aurangabad	23-May-17	6:00	23-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
246	729	400	400KV Pune-2 Main Bay (406)	23-May-17	10:00	23-May-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	R
247	732	765	SWITCHABLE LR, 765KV, A/BAD 1, WARDHA	23-May-17	6:00	25-May-17	15:00	Continuous	All 6 poles CB Mechanism Boxes Replacement Work	WRTS-I	WRTS-I	R
248	733	400	400 KV Akola - Aurangabad ckt-2 LR	23-May-17	6:00	23-May-17	15:00	Daily	AMP of Line Reactor. Line may take into service after isolation of LR	WRTS-I	WRTS-I	R
249	737	400	400kv Girwali-Chandrapur ckt-3 bay @ Girwali	24-May-17	6:00	24-May-17	15:00	Daily	Routine Maintenance & Dignostic testing work(CB DCRM & Reactor Bushing Tan D measurement)	MSETCL	MSETCL	-
250	738	400	400KV Chandrapur GCR-Parli Ckt-III	24-May-17	8:00	25-May-17	18:00	Daily	PID testing of Line (A/R switch is kept off position during PID work)	MSETCL	MSETCL	
251	749	400	500MVA, ICT 1 Bay-402&403 @ Khaperkheda	24-May-17	8:00	24-May-17	18:00	Daily	Premansoon testing & Maintenance work.	MSETCL	MSETCL	
252	750	400	Karad-Solapur (PGCIL)	24-May-17	10:00	27-May-17	18:00	Daily	Conversion of SSN locations to DSN	MSETCL	MSETCL	
253	751	400	400KV New Koyna -Jaigad Ckt 2 @ New koyna	24-May-17	8:00	24-May-17	18:00	Daily	Routine Maintenance & Relay testing work	MSETCL	MSETCL	
254	752	400	400 KV Bus A with bus Coupler @ Nagothane	24-May-17	8:00	24-May-17	18:00	Daily	Routine R&M work	MSETCL	MSETCL	
255	757	765	765KV ICT-1 main bay 703-52 at Aurangabad	24-May-17	6:00	24-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
256	761	400	SOLAPUR BAY 412 MAIN BAY KARAD LINE	24-May-17	6:00	25-May-17	15:00	Continuous	SF6 LEAKAGE ARRESTING WORKS	WRTS-I	POWERGRID	R
257	765	400	Chandrapur - Parli Ckt-3	24-May-17	8:00	24-May-17	17:00	Daily	Line Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
258	776	765	Seoni - Wardha Ckt.1	25-May-17	8:00	26-May-17	18:00	Continuous	Stringing of new 765KV Gadawara - Warora line	WR-I/NWR-II	POWERGRID	C
259	784	400/220/33	(3* 105) MVA , ICT-II @400KV S/S Chandrapur	25-May-17	8:00	25-May-17	18:00	Daily	Pre Mansoon Maintenance work	MSETCL	MSETCL	
260	785	400	Talandge - Alkud @ Talandge	25-May-17	10:00	25-May-17	18:00	Daily	Quarterly bay Maintenance work	MSETCL	MSETCL	
261	786	400	400KV Jejuri-Stage IV line	25-May-17	8:00	25-May-17	16:00	Daily	Half yearly Bay n line maint. by Lonikand I Staff	MSETCL	MSETCL	
262	791	765	765KV Dhule main bay 704-52 at Aurangabad	25-May-17	6:00	25-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
263	805	400	400KV Girwali - Lonikand-Ckt-II S/C line @Girwali	26-May-17	10:00	26-May-17	18:00	daily	Hardware tightening & fitting work	MSETCL	MSETCL	-
264	806	400	KORADI - NANDGAONPETH (RPL) CKT	26-May-17	8:00	26-May-17	17:00	Daily	Line signature test, broken disc replacement work,tightning and fixing of jumper nutbolts & hardwares on line and earthwire			
265	807	400	400KV Chandrapur II -Nanded Ckt-I (previously Chandrapur II- Parli Ckt-I)	26-May-17	8:00	27-May-17	18:00	Daily	PID testing of Line (A/R switch is kept off position during PID work)	MSETCL	MSETCL	
266	808	400	400kv Deepnagar-Thapti Tanda Line @Deepnagar	26-May-17	6:00	26-May-17	14:00	Daily	Maintenance work & routine testing	MSETCL	MSETCL	
267	809	400/220/33	3x105MVA, ICT-1 @ Padgha	26-May-17	8:00	26-May-17	18:00	Daily	Routine R&M work	MSETCL	MSETCL	
268	811	765	765KV Padghe-2 tie bay 708-52 at Aurangabad	26-May-17	6:00	26-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
269	813	400	400KV Tie bay of Pune(F) - Kolhapur ckt-1 (408)	26-May-17	10:00	26-May-17	18:00	Daily	For AMP works of Main bay	WRTS-I	WRTS-I	R
270	814	765	SWITCHABLE LR, 765KV, A/BAD 2, WARDHA	26-May-17	6:00	29-May-17	15:00	Continuous	All 6 poles CB Mechanism Boxes Replacement Work	WRTS-I	WRTS-I	R
271	818	400	Babhaleshwar-Ektuni-Ckt-1 @BBLR	27-May-17	6:00	27-May-17	14:00	Daily	Servicing and alignment of PG isolators work	MSETCL	MSETCL	400kv Babhaleshwar- Ektuni-Ckt-2 will be in service
272	822	400	SOLPAUR BAY 415 MAIN BAY KOLAHAPUR#1 LINE	27-May-17	6:00	28-May-17	15:00	Continuous	SF6 LEAKAGE ARRESTING WORKS	WRTS-I	POWERGRID	R
273	826	765	Seoni - Wardha Ckt.2	27-May-17	8:00	28-May-17	18:00	Continuous	Stringing of new 765KV Gadawara - Warora line	WR-I/NWR-II	POWERGRID	C
274	829	400/220	400/220/33KV, 500MVA ICT-3 @ Girwali	27-May-17	6:00	27-May-17	15:00	Daily	Dignostic testing work(CB DCRM measurement)	MSETCL	MSETCL	
275	830	400/132	200 MVA ICT-I at 400 KV Bhusawal	27-May-17	8:00	27-May-17	12:00	Daily	Pre-monsoon maintenance work	MSETCL	MSETCL	
276	831	400/132	200 MVA ICT-I at 400 KV Bhusawal	27-May-17	14:00	27-May-17	18:00	Daily	Pre-monsoon maintenance work	MSETCL	MSETCL	
277	833	765	765 kV Wardha-Nizamabad I	27-May-17	8:00	27-May-17	18:00	Daily	For Replacement of damaged insulators. A/R in N/A of other Ckt.	WRTS-I	WRTS-I	R
278	834	765	765KV Wardha-3 tie bay 717-52 at Aurangabad	27-May-17	6:00	27-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
279	838	400	Babhaleshwar-Ektuni-Ckt-2 @BBLR	28-May-17	6:00	28-May-17	14:00	Daily	Servicing and alignment of PG isolators work	MSETCL	MSETCL	400kv Babhaleshwar- Ektuni-Ckt-1 will be in service
280	841	400	Padghe-Babhaleshwar 1 @ Padgha	28-May-17	8:00	28-May-17	18:00	Daily	Routine R&M work	MSETCL	MSETCL	
281	842	765	765 kV Wardha-Nizamabad II	28-May-17	8:00	28-May-17	18:00	Daily	For Replacement of damaged insulators. A/R in N/A of other Ckt.	WRTS-I	WRTS-I	R
282	843	400	400KV KORADI-SATPURA	28-May-17	8:00	29-May-17	18:00	Continuous	Powerline crossing of 400 kV DCMouda-Betul TL	WRTS-I	WRTS-I	C
283	845	400	400KV PARLI-PUNE(GIS) 1	29-May-17	10:00	29-May-17	18:00	Daily	For AMP works of line terminating equipments at Parli. Outage required with LR	Reliance	WRTS-I	R
284	849	400	400 KV Kalwa-Talegaon Line	29-May-17	6:00	29-May-17	15:00	Daily	Schedule R&M Work and Dignostic testing work	MSETCL	MSETCL	
285	855	400	400 kV Station Transformer 4 at Tiroda plant	29-May-17	6:00	30-May-17	15:00	Continuous	Station Transformer & Bay Equipment Testing & Maintenance	APML	APML	

Sr.No.	494TH OCCM Sr No.	KV	Line / Element	From		To		Basis	Reason	System	Agency	Type
				Date	Time	Date	Time					
286	856	765	765 kV Shunt reactor of Akola-II Ektuni line-2 at MSETCL 765/400KV Ektuni SS(Aurangabad-III) Nonswithable	29-May-17	10:00	29-May-17	18:00	Daily	For taking repaired B-phase reactor in service in 703 Bay Shunt Reactor (765KV Akola-II Ektuni line-2) at MSETCL 765/400KV Ektuni SS(Aurangabad-III)	MSETCL	MEGPTCL	
287	857	400	400KV DHL- SSNNL line I & II	29-May-17	6:00	30-May-17	14:00	daily	PID testing . A/R in Non Auto mode	MSETCL	MSETCL	
288	858	400	400KV Khadka-Akola Line Bay at 400 KV Bhusawal	29-May-17	8:00	29-May-17	12:00	Daily	Pre-monsoon maintenance work	MSETCL	MSETCL	
289	859	400/220	501MVA, ICT 3 @ Talandage	29-May-17	10:00	29-May-17	18:00	Daily	Quarterly Maintenance work	MSETCL	MSETCL	
290	862	765	765KV Wardha-4 tie bay 720-52 at Aurangabad	29-May-17	6:00	29-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
291	864	400	SOLAPUR 400KV BUS#1	29-May-17	6:00	29-May-17	15:00	DAILY	STATCOM Construction Works	WRTS-I	POWERGRID	C
292	868	400	400KV Bus-2 & Allied equipments at Nanded	30-May-17	8:00	30-May-17	11:00	Daily	Quarterly Maintenance of bays equipment	MSETCL	MSETCL	
293	871	400	Bay No-410, Main Bay of 400kv Boisar-Tarapur-I Line at Boisar	30-May-17	6:00	30-May-17	15:00	Daily	AMP	POWERGRID	WR-II	R
294	877	400	400KV Khadka-Koradi Line Bay at 400 KV Bhusawal	30-May-17	8:00	30-May-17	12:00	Daily	Pre-monsoon maintenance work	MSETCL	MSETCL	
295	881	400	400kv Aurangabad-Aurangabad-1 main bay 412-52 at Aurangabad	30-May-17	6:00	30-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
296	884	400	Taladge - Solapur -2 @ Talandage	31-May-17	10:00	31-May-17	18:00	Daily	Quarterly bay Maintenance work	PGCIL	MSETCL	
297	896	400	500MVA, ICT 2 Bay - 405& 406 @ Khaperkheda	31-May-17	8:00	31-May-17	18:00	Daily	Premonsoon testing & Maintenance work.	MSETCL	MSETCL	
298	897	400	400KV 50 MVAR Bus Reactor at 400 KV Bhusawal	31-May-17	8:00	31-May-17	12:00	Daily	Pre-monsoon maintenance work	MSETCL	MSETCL	
299	898	400	400KV Aurangabad-Aurangabad-2 main bay 415-52 at Aurangabad	31-May-17	6:00	31-May-17	15:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
300	899	400	400 KV Koradi(II)-IEPL Ckt 1 & IEPL-Warora 2 TL	31-May-17	8:00	31-May-17	18:00	Daily	Powerline crossing of 765 KV DC GADARWARA-WARORA TL between Tower No. 147/0 and 148/0	MSETCL	WRTS-I	C