

Outage Planning of Transmission elements during the month of July-2014

SN	KV	Line	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
1	400	Boisar -Padghe	1-Jul-14	8:00	4-Jul-14	18.00	Daily	Insulator replacement	WRTS-I	WRTS-1	
2	400	Lamboti-Solapur PG	2-Jul-14	9.00	2-Jul-14	17.00	Daily	Q.M.work	MSETCL	MSETCL	R
3	400	Lonikand-Chakan	3-Jul-14	9.00	3-Jul-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	R
4	400	Parli-1 Main bay at Wardha	4-Jul-14	9:00	4-Jul-14	18:00	Daily	Bay AMP Work at Wardha	WRTS-I	WRTS-I	
5	400	Kalwa-Padgha Ckt I	4-Jul-14	9.00	4-Jul-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	
6	400	Parli-2 Main bay at Wardha	5-Jul-14	9:00	5-Jul-14	18:00	Daily	Bay AMP Work at Wardha	WRTS-I	WRTS-I	
7	400	Dhule-Babhleswar ckt 1	5-Jul-14	9.00	5-Jul-14	17.00	Daily	Q.M.work	MSETCL	MSETCL	R
8	400	New Koyna-Karad ckt 2	7-Jul-14	8.30	7-Jul-14	17.30	Daily	Q.M.work	MSETCL	MSETCL	R
9	400	Bus-1 at Pune	8-Jul-14	8:00	8-Jul-14	18.00	Daily	Jumper connection for upcoming Solapur-Pune line	WRTS-I	WRTS-I	
10	400	Karad-Kolhapur Ckt II	8-Jul-14	9.00	8-Jul-14	17.00	Daily	Annual maintenance work,	MSETCL	MSETCL	
11	400	Koradi-Khaparkheda I	8-Jul-14	9.00	8-Jul-14	17.00	Daily	Q.M.work	MSETCL	MSETCL	
12	400	Bus-2 at Pune	9-Jul-14	8:00	9-Jul-14	18.00	Daily	Jumper connection for upcoming Solapur-Pune line	WRTS-I	WRTS-I	
13	400	400kV SSNL-Dhule-1	9-Jul-14	8:00	11-Jul-14	18:00	Daily	PMM work	PGCIL	GETCO	R
14	400	Chandrapur-Khaparkheda	9-Jul-14	9.00	9-Jul-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	
15	400	Karad-Lonikand	10-Jul-14	9.00	14-Jul-14	17.00	Daily	Q.M.work./Hieght raising at flyover	MSETCL	MSETCL	
16	400	Akola-Wardha I	11-Jul-14	9.00	11-Jul-14	17.00	Daily	Q.M.work	MSETCL	MSETCL	
17	400	400kV SSNL-Dhule-2	12-Jul-14	8:00	14-Jul-14	18:00	Daily	PMM work	PGCIL	GETCO	
18	400	Dhule-S'Sarovar I	12-Jul-14	9.00	12-Jul-14	17.00	Daily	Q.M.work	MSETCL	MSETCL	
19	765	Bus-1 at Aurangabad (PG)	14-Jul-14	8:00	14-Jul-14	18.00	Daily	Jumper connection for upcoming Wardha-Aurangabad line	WRTS-I	WRTS-I	C
20	765	Bus-2 at Aurangabad (PG)	15-Jul-14	8:00	15-Jul-14	18.00	Daily	Jumper connection for upcoming Wardha-Aurangabad line	WRTS-I	WRTS-I	C
21	400	Deepnagar-Khadka II	17-Jul-14	9.00	17-Jul-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	
22	400	Bus-2 at Solapur PG	18-Jul-14	8:00	18-Jul-14	18.00	Daily	Testing of busbar for upcoming Solapur-Pune line	WRTS-I	WRTS-I	C
23	400	Akola-Wardha II	18-Jul-14	9.00	18-Jul-14	17.00	Daily	Q.M.work	MSETCL	MSETCL	
24	400	Koradi-Bhusawal S/C	18-Jul-14	6:00	18-Jul-14	14.00	Daily	Crossing of 765kv Tirora-Akola II	MSETCL	MEGPTC	C
25	400	Talegaon PG-Aurangabad # 2	19-Jul-14	7:00	19-Jul-14	11:00	Daily	Tightening of pliot string suspension clamp.	Reliance	Reliance	R
26	400	Akola-Aurangabad # 1 with 400KV Bus-1 at Waluj	20-Jul-14	8:00	22-Jul-14	18.00	Conti.	Upgradation of IPS tube, isolators at Waluj (MSETCL)	MSETCL WRTS-I	WRTS-I	C
27	400	Pune-Parli # 1	20-Jul-14	10:00	20-Jul-14	13:00	Daily	Construction of cable trench works. Line in service w/o line reactor.	Reliance	WRTS-I	C

Outage Planning of Transmission elements during the month of July-2014

SN	KV	Line	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
28	400	Pune-Parli # 2	20-Jul-14	14:00	20-Jul-14	17:00	Daily	Construction of cable trench works.Line in service w/o line reactor.	Reliance	WRTS-I	C
29	400	New Koyna-Koyna Stg-4-1	21-Jul-14	8.30	21-Jul-14	17.30	Daily	Q.M.work	MSETCL	MSETCL	
30	400	Talegaon PG-Aurangabad # 2	21-Jul-14	14:00	21-Jul-14	17:00	Daily	Construction of cable trench works.Line in service w/o line reactor.	Reliance	WRTS-I	C
31	400	Bus-1 at Akola(MSETCL)	21-Jul-14	9:00	21-Jul-14	17:00	daily	Line jumpeer connection	MSETCL	MSETCL	C
32	400	Talegaon PG-Aurangabad # 1	22-Jul-14	14:00	22-Jul-14	17:00	Daily	Construction of cable trench works.Line in service w/o line reactor.	Reliance	WRTS-I	C
33	400	Koradi-Khaparkhedra II	22-Jul-14	9.00	22-Jul-14	17.00	Daily	Q.M.work	MSETCL	MSETCL	
34	400	Aurangabad(PG)-Aurangabad (MSETCL) # 2	23-Jul-14	8:00	25-Jul-14	18.00	Conti.	Replacement of HCB Line Isolator, 3 nos of CTs and IPS tube at Waluj(MSETCL).	WRTS-I	WRTS-I	C
35	400	Pune PG-Parli # 1& 2	23-Jul-14	8:00	24-Jul-14	18:00	Conti.	Lilo of 400kv Pune-Parli line at Solapur.	Reliance	WRTS-I	C
36	220	Lonikand-Ranjangaon & Lonikand-Pargaon	24-Jul-14	8:00	24-Jul-14	20:00	Daily	Crossing of 400kv upcoming lilo section of Pune-Parli line.	MSETCL	WRTS-I	C
37	400	Padgha-Talegaon	24-Jul-14	9.00	24-Jul-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	
38	400	Deepnagar-Khadka I	25-Jul-14	9.00	25-Jul-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	
39	132	Padegoan-Gangapur up to Canpack	25-Jul-14	8:00	25-Jul-14	16:00	Daily	Destringing & Dismantling of old Akola-A'bad 400Kv D/C tower near Waluj S/S.	MSETCL	WRTS-I	C
40	400	Nandgaonpeth-Akola	25-Jul-14	6:00	25-Jul-14	14:00	Daily	Crossing of 765 Tirora-Akola II	MSETCL	MEGPT CL	C
41	400	Aurangabad(PG)-Aurangabad (MSETCL) # 1 with 400KV Bus-1 at Waluj	26-Jul-14	8:00	27-Jul-14	18.00	Conti.	Upgradation of IPS tube, isolators at Waluj (MSETCL)	MSETCL WRTS-I	WRTS-I	C
42	400	Boisar -Padghe	26-Jul-14	8:00	26-Jul-14	18:00	Daily	AMP works with MSETCL	WRTS-I	MSETCL / WRTS-I	R
43	400	New Koyna-Koyna Stg-4-2	28-Jul-14	8.30	28-Jul-14	17.30	Daily	Q.M.work	MSETCL	MSETCL	
44	220	D/C Waluj-Chetegaon & D/C Waluj Jalna	28-Jul-14	8:00	28-Jul-14	18:00	Daily	Destringing & Dismantling of old Akola-A'bad 400Kv D/C tower near Waluj S/S.	MSETCL	WRTS-I	C
45	400	Karad-Jaigad II	30-Jul-14	9.00	30-Jul-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	
46	400	Jejuri-Lonikand	31-Jul-14	9.00	31-Jul-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	