

Outage Planning of Transmission elements during the Duration 01.07.2015 to 19.07.2015											
SN	KV	Line	From		To		Basis	Reason	System	Agency	type
			Date	Time	Date	Time					
1	400	Pune (Talegaon)-Aurangabad # 2	01/Jul/15	10:00	01/Jul/15	14:00	Daily	FOR NTAMC WORK AT PUNE	WRTML	WRTS-I	C
2	400	Pune (Talegaon)-Aurangabad # 1	01/Jul/15	14:00	01/Jul/15	18:00	Daily	FOR NTAMC WORK AT PUNE	WRTML	WRTS-I	C
3	400	Kolhapur-Mapusa # 1& 2	01/Jul/15	8:00	05/Jul/15	18:00	Conti.	LILO of line at New Kolhapur (GIS) & crossing of 765Kv Kudgi-Kolhapur D/C line	WRTS-I	WRTS-I	C
4	400	Boisar-Padghe Line	01/Jul/15	8:00	01/Jul/15	18:00	Daily	Rectification of shut down nature defects	PGCIL	WR-II	R
5	400	Akola Main Bay Nandgoanpeth	01/Jul/15	7:00	01/Jul/15	17:00	Daily	Routine Maintenance and testing work along with Dignostic testing activities	MSETCL	MSETCL	
6	400	Parli Solapur PG	01/Jul/15	7:00	01/Jul/15	17:00	Daily	Routine Maintenance and testing work along with Dignostic testing activities	MSETCL	MSETCL	
7		Lamboti-Solapur PG	02/Jul/15	10.00	02/Jul/15	18.00	Daily	1)Routine Maintenance work 2)Routine testing testing work 3)Dignostic testing	MSETCL	MSETCL	
8	400	Tapti Tanda-Babhaleshwar D/C line	03/Jul/15	6:00	04/Jul/15	19:00	Conti.	For Crossing & construction of 765Kv Aurangabad-Solapur D/C line.	MSETCL	WRTS-I	C
9	400	Dhule-Khandwa # 2 line	03/Jul/15	7:00	03/Jul/15	18:00	Daily	for commissining of L/Reactor at Dhule	WRTS-II	WRTS-I	C
10	400	CHANDRAPUR II-PARALI 1	04/Jul/15	9.00	07/Jul/15	17.00	Daily	Fixing of Carona rings, tightening of jumper nut bolts etc.	MSETCL	MSETCL	
11	400	DEEPNAGAR TAPTITANDA	04/Jul/15	9.00	04/Jul/15	19.00	Daily	Bay Maint. Work	MSETCL	MSETCL	
12	400	Kalwa-Talegaon PG	05/Jul/15	9.00	05/Jul/15	17.00	Daily	Replacement of normal insulator string to antifrog insulator in D/C line, Crpss arm rusted replacement work	MSETCL	MSETCL	
13	220	Jalna-Waluj D/C line	05/Jul/15	6:00	06/Jul/15	19:00	Daily	For Crossing & construction of 400Kv Aurangabad-Boisar D/C line. AP 5/0 - AP 6/0	MSETCL	WRTS-I	C
14	220	Osmanabad-Solapur D/C line	06/Jul/15	6:00	07/Jul/15	18:00	Daily	For Crossing & construction of 765Kv Aurangabad-Solapur D/C line. AP 29/0 - AP 30/0	MSETCL	WRTS-I	C
15	400	KHADKA-AURANGABAD (WALUJ)	06/Jul/15	9.00	06/Jul/15	17.00	Daily	Faulty disc replacement ,Fixing of spacers ,damper .and other line maintenance work	MSETCL	MSETCL	
16	400	Aurangabad(PG)-Aurangabad(MSETCL) # 2	07/Jul/15	7:00	09/Jul/15	18:00	Conti.	Replacement of HCB isolator, CTs, Clamps, connectors, Al.Pipe and jumpers under up gradation work	WRTS-I	WRTS-I	C
17	400	Aurangabad-Pune PG # 2	07/Jul/15	7:00	09/Jul/15	18:00	Conti.	Attending problem of TBC isolator, changing of clamps & connectors and AMP works at MSETCL Waluj S/S.	WRTS-I & WRTMPL	WRTS-I	R
18	400	N.KOYNA-KARAD -CKT 1	07/Jul/15	9.00	07/Jul/15	17.00	Daily	Bay Maint. Work	MSETCL	MSETCL	
19	400	CHANDRAPUR II-PARALI 1	08/Jul/15	8.00	08/Jul/15	18.00	Daily	Bay Maint. Work	MSETCL	MSETCL	
20	400	Akola Tie Bay of Nandgaon & Wardha -II	08/Jul/15	10.00	08/Jul/15	18.00	Daily	Routine Maintenance and testing work along with Dignostic testing activities	MSETCL	MSETCL	
21	400	NEW KOYNA- JAIGAD CKT 1	09/Jul/15	9.00	09/Jul/15	17.00	Daily	Bay Maint. Work	MSETCL	MSETCL	
22	400	GIRWALI - LONIKAND II CKT 1	09/Jul/15	9.00	09/Jul/15	17.00	Daily	Routine Maintenance and testing work along with Dignostic testing activities	MSETCL	MSETCL	
23	400	Chandrapur II – Warora (Ckt-II) Line.	10/Jul/15	9.00	11/Jul/15	17.00	Daily	faulty disc strings replacement, fixing of spacers, dampers, earthbond, carona rings,Arching horns, DTN/STN H/W maintenace ,Restrining of Earthwire, tightening of jumper nut bolts etc.	MSETCL	MSETCL	
24	400	WARORA-WARDHA D/C LINE	10/Jul/15	9:00	11/Jul/15	18:00	Conti.	For connection to MSETCL network by IEPL	WRTS-I	IEPL	C

SN	KV	Line	From		To		Basis	Reason	System	Agency	type
			Date	Time	Date	Time					
25	400	Akola-Wardha-I Line	10/Jul/15	8.00	10/Jul/15	18.00	Daily	Routine Maintenance and testing work along with Dignostic testing activities	MSETCL	MSETCL	
26	400	DHULE- - BABLESHWAR - I	11/Jul/15	9.00	11/Jul/15	17.00	Daily	Bay Maint. Work	MSETCL	MSETCL	
27	400	Padgha-Talegaon PG	12/Jul/15	9.00	12/Jul/15	17.00	Daily	Replacement of normal insulator string to antifrog insulator in D/C line	MSETCL	MSETCL	
28	400	SSP - Dhule - 1	13/Jul/15	8:00	15/Jul/15	18:00	Daily	PMM work	GETCO	GETCO	
29	400	KARAD - TALANDGE CKT 2	13/Jul/15	9.00	13/Jul/15	17.00	Daily	faulty disc strings replacement,	MSETCL	MSETCL	
30	400	AKOLA Main Bay of Aurangabad -II	13/Jul/15	9.00	13/Jul/15	17.00	Daily	Routine Maintenance and testing work along with Dignostic testing activities	MSETCL	MSETCL	
31	400 & 220	400kv Bhusawal -Babhaleshwar S/C line, 400kv Bhusawal -Babhaleshwar D/C line & 220kV Dhule- Babhaleshwar D/C line	14/Jul/15	6:00	15/Jul/15	19:00	Conti.	For Crossing & construction of 400Kv Aurangabad-Boisar D/C line at AP 69/0 -AP 70/0	MSETCL	WRTS-I	C
32	400	KORADI-KHAPERKHEDA II	15/Jul/15	9.00	15/Jul/15	17.00	Daily	faulty disc strings replacement,	MSETCL	MSETCL	
33	400	AKOLA Tie Bay of Aurangabad -II	15/Jul/15	9.00	15/Jul/15	17.00	Daily	Routine Maintenance and testing work along with Dignostic testing activities	MSETCL	MSETCL	
34	400	400kv Bhusawal -Babhaleshwar D/C line	16/Jul/15	6:00	17/Jul/15	19:00	Conti.	For Crossing & construction of 400Kv Aurangabad-Boisar D/C line at AP 70/0- AP 70/1	MSETCL	WRTS-I	C
35	400	SSP - Dhule - 2	16/Jul/15	8:00	18/Jul/15	18:00	Daily	PMM work	GETCO	GETCO	
36	400	N.KOYNA-KARAD -CKT 2	16/Jul/15	9.00	16/Jul/15	17.00	Daily	faulty disc strings replacement,	MSETCL	MSETCL	
37	400	Chandrapur II – Warora (Ckt-I) Line.	17/Jul/15	9.00	18/Jul/15	17.00	Daily	faulty disc strings replacement, fixing of spacers, dampers, earthbond, carona rings,Arching horns, DTN/STN H/W maintenece ,Restrining of Earthwire, tightening of jumper nut bolts etc.	MSETCL	MSETCL	
38	400	Akola-Bhusawal Line	17/Jul/15	10.00	17/Jul/15	18.00	Daily	Routine Maintenance and testing work along with Dignostic testing activities	MSETCL	MSETCL	