

Maharashtra State Load Despatch Centre

Monthly Outage list approved in WRLDC OCCM for the Month of JULY' 2022

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
1	6	POWERGRID_WR1	220KV-PARLI-OSMANABAD-M-1	Daily	AMP work line terminal equipment	1-Jul-22	7:00	1-Jul-22	18:00	
2	38	MSLDC_OUTAGE	KORADI-II - 400KV - BUS 2	Daily	Bus Isolator alignment work for charging of 125MVAr Reactor at 400kV Koradi 2 ss. The work will be carried out by M/s. KEI Industries under supervision of 400kV Projects substation Sub division MSETCL Nagpur	1-Jul-22	07:00	1-Jul-22	11:00	Outage proposed by 400kV Projects substation Sub division MSETCL. Nagpur. The outage can be scheduled at any three hours as per SLDC from the said time for the completion of work. If the outage is deferred, then it may be availed on dtd.02.07.2022 or 03.07.2022 as per system condition.
3	39	MSLDC_OUTAGE	TIE BAY - 400KV/20KV KORADI-II-GT-9 AND FUTURE at KORADI-II - 400KV	Daily	Bus isolator alignment work for the charging of 125MVAr Reactor. The work will be carried out by M/s. KEI industries under the supervision of Addl. EE 400kV SS projects S/Dn MSETCL Nagpur.	1-Jul-22	07:00	1-Jul-22	11:00	Outage proposed by 400kV Projects substation Sub division MSETCL. Nagpur. The outage can be scheduled at any three hours as per SLDC from the said time for the completion of work. If the outage is deferred, then it may be availed on dtd.02.07.2022 or 03.07.2022 as per system condition.
4	40	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earthwire, replacement of PID suspicious disc insulator strings and other routine maintenance work.400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode.	1-Jul-22	08:00	1-Jul-22	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode.
5	59	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	Daily	PID Testing	1-Jul-22	09:00	13-Jul-22	18:00	PID Testing
6	63	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	Daily	For Carrying PID Work	1-Jul-22	08:00	16-Jul-22	18:00	-
7	64	POWERGRID_WR1	400KV-IEPL-WARORA-1	Continuous	MSETCL Line Diversion/By-passing works associated with Bus-splitting Scheme	1-Jul-22	7:00	19-Jul-22	18:00	
8	65	POWERGRID_WR1	400KV-WARDHA-WARORA-1	Continuous	MSETCL Line Diversion/By-passing works associated with Bus-splitting Scheme	1-Jul-22	7:00	19-Jul-22	18:00	
9	68	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	Daily	PID testing work	1-Jul-22	09:00	30-Jul-22	18:00	-
10	69	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	Daily	PID Testing work by hotline	1-Jul-22	09:30	30-Jul-22	17:30	-
11	70	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-1	Daily	PID Testing work by hotline	1-Jul-22	09:30	30-Jul-22	17:30	-
12	108	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-AURANGABAD-1	Daily	For Line Bay AMP Dia to be kept open at at Both Ends.AR to be kept in non Auto mode for 400KV-AURANGABAD-M (WALUJ)-AURANGABAD-2	2-Jul-22	7:00	2-Jul-22	18:00	
13	133	MSLDC_OUTAGE	KORADI - 400KV - BUS 1	Continuous	online work permit 400kV Main Bus-1 will be in service, only caution permit required	2-Jul-22	08:00	6-Jul-22	18:00	400kV Main Bus-1 will be in service, only caution permit required
14	134	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	Daily	Online PID testing Work, 400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode.	2-Jul-22	09:00	30-Jul-22	17:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode.
15	139	POWERGRID_WR1	400KV-KALWA-PUNE-PG-1	Daily	AMP WORK	3-Jul-22	7:00	3-Jul-22	18:00	

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
16	144	MEGPTCL	765KV-AKOLA (2)-EKTUNI-1	Daily	Annual Maintenance of line	3-Jul-22	08:00	3-Jul-22	18:00	Line Outage
17	145	MSLDC_OUTAGE	MAIN BAY - 220KV-BOISAR-BOISAR-M-1 AND BOISAR - 220KV - BUS 1@BOISAR-M - 220KV at BOISAR-M - 220KV	Continuous	CB Maintenance Work by shifting the line on TBC	3-Jul-22	08:00	4-Jul-22	17:00	220kV BOISAR - PGCIL LINE NO. 01 will be shifted on TBC.
18	146	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earthwire, replacement of PID suspicious disc insulator strings and other routine maintenance work.400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.	3-Jul-22	08:00	3-Jul-22	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.
19	147	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	Daily	Addition jumpering work by fire wedge connector	3-Jul-22	09:00	3-Jul-22	18:00	Addition jumpering work by fire wedge connector
20	150	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earthwire, replacement of PID suspicious disc insulator strings and other routine maintenance work.400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode.	4-Jul-22	08:00	4-Jul-22	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode.
21	155	NCA	400 KV SSP-DHULE-1	Daily	SF6 to air bushing gas leakage checking work & Relay testing work with M/s HEIL, Bangalore (Formerly known as ABB)	4-Jul-22	7:00:00	4-Jul-22	19:00:00	In May 2022 proposed outages were for 2 days continuous but in OCC outages were not approved for continuous 2 days and had to reschedule the work. This time it is requested to approve outages for continuous 2 days. A/R switch of SSP Dhule-2 line to be put on Non Auto.
22	156	POWERGRID_WR1	400KV-TARAPUR 3&4-PADGHE-1	Daily	Taking Oil Sample of Line CT of 400 KV Padghe tarapur Line 1 at Padghe MSETCL SS.	4-Jul-22	8:00	4-Jul-22	11:00	
23	164	POWERGRID_WR1	MAIN BAY OF 400KV-KOLHAPUR-MS-ALKUD-1 AND KOLHAPUR-MS - 400KV - BUS 1 @KOLHAPUR-MS - 400KV at KOLHAPUR-MS - 400KV	Daily	Bay AMP, Outage required on CB only. Line can be kept in service through TBC CB.	4-Jul-22	8:00	4-Jul-22	18:00	
24	188	MSLDC_OUTAGE	KARAD - 400KV - BUS 1	Daily	During PID testing of 400 kV Bus 1 gantry Disc Insulator strings in May-2022, it is observed that 04 Nos of Disc Insulator strings found faulty. Above faulty Disc Insulator strings are to be replaced by Outside agency i.e. M/s Konkani malleable Industries, Pune	4-Jul-22	06:00	4-Jul-22	19:00	Nil, ICT & Ckts on Bus-1 will be shifted to Bus-II through TBC Load will be managed MAIN BUS - 2 @ KARAD
25	189	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	Daily	Routine line maintenance work	4-Jul-22	10:00	4-Jul-22	18:00	NA
26	191	APML-ADANI	MAIN BAY-400/22KV GT2 & 400KV BUS1 at 400KV TIRODA SS	Continuous	Breaker maintenance and testing	4-Jul-22	8:00	5-Jul-22	18:00	Unit#2 will remain in service through Tie Bay
27	194	MSLDC_OUTAGE	400KV/220KV KOLHAPUR-ICT-3(ON TBC AT 400KV KOLHAPUR SS)	Continuous	Overhauling of HV Side CB by online TBC Shifting	4-Jul-22	08:00	6-Jul-22	20:00	Online TBC load transfer
28	199	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	Daily	Online PID testing Work, 400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.	4-Jul-22	09:00	30-Jul-22	17:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.
29	204	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-PG-2	Daily	For Line Terminal Equipments AMP Work	5-Jul-22	7:00	5-Jul-22	18:00	
30	205	POWERGRID_WR1	400KV-PARLI-M-PARLI-2	Daily	AMP of line terminal equipment at Parli SS. Dia to be kept open for relay testing at Parli SS. A/R of 400kV Parli-Parli M-1 to be in non Auto.	5-Jul-22	7:00	5-Jul-22	18:00	

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
31	208	NCA	400 KV SSP-DHULE-I	Daily	SF6 to air bushing gas leakage checking work & Relay testing work with M/s HEIL, Bangalore (Formerly known as ABB)	5-Jul-22	7:00	5-Jul-22	19:00	In May 2022 proposed outages were for 2 days continuous but in OCC outages were not approved for continuous 2 days and had to reschedule the work. This time it is requested to approve outages for continuous 2 days. A/R switch of SSP Dhule-2 line to be put on Non Auto.
32	244	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-WARORA-1 AND FUTURE at WARORA - 400KV	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolater maintenance work .	5-Jul-22	09:00	5-Jul-22	17:00	only Tie CB 421 is in OFF condition ,respective ckt charged through its own main CB.
33	245	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	Daily	Line maintenance work	5-Jul-22	09:30	5-Jul-22	17:30	-
34	246	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	Daily	Routine line maintenance work	5-Jul-22	10:00	5-Jul-22	18:00	NA
35	248	MSLDC_OUTAGE	NEW KOYNA - 400KV - BUS 2	Continuous	Erection of Hanger for Newly Contracted bay.	5-Jul-22	08:00	6-Jul-22	17:00	Planned outage
36	252	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BOISAR-M-1	Continuous	Rusted Hardware & Old	5-Jul-22	07:00	8-Jul-22	19:00	Scheme Work
37	260	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earthwire, replacement of PID suspicious disc insulator strings and other routine maintenance work. 400KV SSNNL Ckt-1 A/R switch will be kept on non auto mode.	6-Jul-22	08:00	6-Jul-22	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.
38	263	POWERGRID_WR1	400KV-PADGHE-BOISAR-1	Daily	Updating Siemens Distance Relay to Comply IEC61850 and Resolving Front Port Communication Issue of M1 Relay of Padghe Boisar Line at Padghe MSETCL SS.	6-Jul-22	7:00	6-Jul-22	17:00	
39	266	NCA	400 KV SSP-DHULE-II	Daily	Relay testing work with M/s HEIL, Bangalore (Formerly known as ABB)	6-Jul-22	7:00	6-Jul-22	19:00	In May 2022 proposed outages were for 2 days continuous but in OCC outages were not approved for continuous 2 days and had to reschedule the work. This time it is requested to approve outages for continuous 2 days. A/R switch of SSP Dhule-1 line to be put on Non Auto.
40	291	MSLDC_OUTAGE	220KV-MAHALAXMI(KONALKATTA)-AMONA-1	Daily	Annual maintenance	6-Jul-22	09:00	6-Jul-22	17:00	The said work is very important
41	292	MSLDC_OUTAGE	220KV-PANDURNA-KALMESHWAR-1	Daily	Routine Maintenance & Dignostic testing work	6-Jul-22	09:00	6-Jul-22	17:00	NA
42	293	MSLDC_OUTAGE	132KV-PENCH-KANHAN-1	Daily	Routine Maintenance work.	6-Jul-22	09:00	6-Jul-22	17:00	NA
43	294	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	Continuous	(1) Reactor B/U relay testing work. (2) Bay maintenance work.3) Line Hardware Tightening & Fitting Work	6-Jul-22	09:00	6-Jul-22	18:00	-
44	295	MSLDC_OUTAGE	KUMBARI - 220KV - BUS 1	Daily	Outage is required for Quarterly Maintenance	6-Jul-22	11:00	6-Jul-22	17:00	Quarterly Maintenance
45	296	MSLDC_OUTAGE	220KV-SOLAPUR-KUMBARI-1	Daily	Outage is required for Quarterly Maintenance	6-Jul-22	11:00	6-Jul-22	17:00	Quarterly Maintenance
46	302	POWERGRID_WR1	400KV-WARDHA-WARORA-PG-2	Continuous	POWERGRID Line Diversion/Re-routing works associated with Bus-splitting Scheme(New Construction works)	6-Jul-22	7:00	21-Jul-22	18:00	

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
47	306	POWERGRID_WR1	PUNE-PG - 400KV - BUS 2	Daily	rectification of conductor unwind problem	7-Jul-22	8:00	7-Jul-22	18:00	
48	310	MSLDC_OUTAGE	KARAD - 400KV - BUS 2	Daily	During PID testing of 400 kV Bus II gantry Disc Insulator strings in May-2022,it is observed that 03 Nos of Disc Insulator strings found faulty. Above faulty Disc Insulator strings are to be replaced by Outside agency i.e. M/s Konkan malleable Industries, Pune	7-Jul-22	06:00	7-Jul-22	19:00	Nil, ICT & Ckts on Bus-II will be shifted to Bus-I through TBC Load will be managed MAIN BUS - 1 @ KARAD
49	311	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	Daily	Diagnostic testing & allied bay maintenance work	7-Jul-22	09:00	7-Jul-22	17:00	Diagnostic testing & allied bay maintenance work
50	312	MSLDC_OUTAGE	KORADI - 400KV - BUS 2	Continuous	Online PID testing work	7-Jul-22	08:00	10-Jul-22	18:00	400kV Main Bus-2 will be in service, only caution permit required
51	319	NCA	400 KV SSP-DHULE-II	Daily	Relay testing work with M/s HEIL, Bangalore (Formerly known as ABB)	7-Jul-22	7:00	7-Jul-22	19:00	In May 2022 proposed outages were for 2 days continuous but in OCC outages were not approved for continuous 2 days and had to reschedule the work. This time it is requested to approve outages for continuous 2 days. A/R switch of SSP Dhule-1 line to be put on Non Auto.
52	332	POWERGRID_WR1	MAIN BAY OF 400KV-KOLHAPUR-MS-SOLAPUR-2 AND KOLHAPUR-MS - 400KV - BUS 1 @KOLHAPUR-MS - 400KV at KOLHAPUR-MS - 400KV	Daily	Bay AMP, Outage required on CB only. Line can be kept in service through TBC CB.	7-Jul-22	8:00	7-Jul-22	18:00	
53	349	MSLDC_OUTAGE	PARLI-M - 400KV - BUS 2	Continuous	Replacement of 29B Y phase Isolator of 400kV PG-1 @ Girwali & AMP for Bus-2 @ Girwali	7-Jul-22	07:00	7-Jul-22	19:00	-
54	350	MSLDC_OUTAGE	400KV-WARDHA-WARORA-1	Daily	Routine Maintenance & Dignostic testing work .	7-Jul-22	09:00	7-Jul-22	18:00	400KV WARORA-IEPL Line is in ckt
55	351	APML-ADANI	400KV/11.5KV TIRODA-ST-3	Continuous	For bay equipment maintenance and testing work	7-Jul-22	9:00	8-Jul-22	18:00	TRANSFORMER OUTAGE
56	354	POWERGRID_WR1	WARDHA - 400KV - BUS 2	Daily	Bus Splitting for series reactor charging and protection changes in existing 400kV Bus Bar#02 and 40689B, 40989B and 41589B isolator Upgradation work (essential part of series reactor commissioning) under substation package SS11 (new construction element)	7-Jul-22	0.25	7-Jul-22	0.75	
57	363	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	Continuous	For Overhauling of Bus C 89 C Rph ,Y ph, B ph Isolator and Routine Testing and Maintenance Work	8-Jul-22	10:00	10-Jul-22	18:00	1. The Existing 89 C Isolator has mechanically Jam due to which operation is difficult. The 89 C Isolator is connected to Live Portion So outage is required for Isolator overhauling The Overhauling will be carried out by Dismanteling the Isolator So time required for Erection and Dismanteling Work along with Overhauling. 2. wiring and 400 KV TBC Intertrip trials
58	364	POWERGRID_WR1	400KV-KOLHAPUR-MS-SOLAPUR-2	Daily	Line side equipments AMP	8-Jul-22	7:00	8-Jul-22	18:00	
59	365	POWERGRID_WR1	400KV-KOLHAPUR-MS-SOLAPUR-2 L/R@ SOLAPUR - 400KV	Daily	Line Reactor AMP Works	8-Jul-22	7:00:00	8-Jul-22	18:00:00	
60	381	POWERGRID_WR1	400KV-WARDHA-WARORA-PG-2	Daily	AMP of Line Bay & Reactor Bay	8-Jul-22	8:00	8-Jul-22	18:00	

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
61	398	MSLDC_OUTAGE	KHARGHAR - 400KV - BUS 2	Daily	Online testing of Busbar	8-Jul-22	09:00	8-Jul-22	18:00	"1) SE, TCC, Vashi instructed to test the 400kV Bus Bar System. 2) All feeders & its own protection will be in service. 3) No any load will be affected. "
62	399	MSLDC_OUTAGE	KHARGHAR - 400KV - BUS 1	Daily	Online testing of Busbar	8-Jul-22	09:00	8-Jul-22	18:00	"1) SE, TCC, Vashi instructed to test the 400kV Bus Bar System. 2) All feeders & its own protection will be in service. 3) No any load will be affected. "
63	400	MSLDC_OUTAGE	KORADI - 400KV - BUS 1	Daily	Tan delta measurement of Bus CVT	8-Jul-22	10:00	8-Jul-22	12:00	1) All the 400KV feeder will remain in service through 400kv Main Bus 2.
64	411	POWERGRID_WR1	400KV-WARDHA-WARORA-PG-1	Daily	AMP of Line Bay	9-Jul-22	8:00	9-Jul-22	18:00	
65	416	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	Daily	DT, line maintenance, SSN-DSN work.	9-Jul-22	08:00	9-Jul-22	18:00	---
66	417	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	Daily	Chemical Cleaning of Insulator string and Routine Line maintenance work, CB Timing, DCRM, CVT Testing	9-Jul-22	08:00	9-Jul-22	18:00	400kV Padghe II will be in service
67	418	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Daily	Reorientation for HTLS work	9-Jul-22	09:00	9-Jul-22	18:00	Reorientation for HTLS work
68	419	MSLDC_OUTAGE	400KV-WARDHA-KORADI-II-1	Daily	Routine Maintenance & Dignostic testing work .	9-Jul-22	09:00	9-Jul-22	18:00	400 KV WARORA - DEOLI 2 Line is in ckt
69	420	APML-ADANI	TIE BAY-400/22KV GT2 & 400/11.5KV ST-4 at 400KV TIRODA SS	Continuous	Breaker maintainance and testing	9-Jul-22	0.333333	10-Jul-22	0.75	Unit#2 will remain in service through Main Bay
70	421	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 2	Continuous	Bus Maintenance Work	9-Jul-22	07:00	10-Jul-22	19:00	Annual Bus Outage
71	426	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Daily	Reorientation for HTLS work	10-Jul-22	09:00	10-Jul-22	18:00	Reorientation for HTLS work
72	433	ATIL	400KV-TIRODA-WARORA-2	Daily	Annual Maintenace of line	10-Jul-22	08:00	10-Jul-22	18:00	Line Outage
73	434	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	Daily	Chemical Cleaning of Insulator string and Routine Line maintenance work, CB Timing, DCRM, CVT Testing	10-Jul-22	08:00	10-Jul-22	18:00	400kV Padghe II will be in service
74	435	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Daily	Reorientation for HTLS work	10-Jul-22	09:00	10-Jul-22	18:00	Reorientation for HTLS work
75	436	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Daily	1) Bay Maint work 2) Diagnostic Testing work 3) MTAMC work	10-Jul-22	09:00	10-Jul-22	19:00	1) Weather condition should be clear
76	437	POWERGRID_WR1	400KV-WARDHA-KORADI-II-1	Daily	Isolator Upgradation work 41389B (construction outage)	10-Jul-22	6:00	12-Jul-22	18:00	
77	438	POWERGRID_WR1	MAIN BAY - 400KV-WARDHA-KORADI-II-1 AND WARDHA - 400KV - BUS 1 at Wardha - 400KV	Daily	Isolator Upgradation work 41389B (construction outage)	10-Jul-22	6:00	12-Jul-22	18:00	
78	439	POWERGRID_WR1	TIE BAY - 400KV-WARDHA-KORADI-II-1 AND 400KV-RAIPUR-WARDHA-1 at Wardha - 400KV	Daily	Isolator upgradation work of 41489B, 41589A, FSC Isolators, By Pass isolator under substation package SS11 (Construction outage)	10-Jul-22	8:00	21-Jul-22	18:00	
79	440	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	Daily	Addition jumpering work by fire wedge connector	10-Jul-22	09:00	10-Jul-22	18:00	Addition jumpering work by fire wedge connector

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
80	AD8	ATIL	400KV-TIRODA-WARORA-1	Daily	Auto recloser to be kept OFF while carrying out annual maintenance in 400 kV Tiroda-Warora Ckt-2	10-Jul-22	0.333333	10-Jul-22	0.75	AR recloser only
81	468	POWERGRID_WR1	MAIN BAY OF 400KV-KOLHAPUR-MS-ALKUD-1 AND KOLHAPUR-MS - 400KV - BUS 1 @KOLHAPUR-MS - 400KV at KOLHAPUR-MS - 400KV	Daily	Line Bay AMP, Outage required on CB only. Line can be kept in service through TBC CB.	11-Jul-22	8:00	11-Jul-22	18:00	
82	472	BDTCL - IndiGrid	MAIN BAY - 400KV-DHULE-DHULE-MS-2 AND DHULE - 400KV - BUS 2 at DHULE - 400KV	Daily	AMP & Testing Work	11-Jul-22	8:00	11-Jul-22	19:00	
83	490	MSLDC_OUTAGE	400KV-KORADI-II-KORADI-III-2	Daily	Tan delta measurement of Line CT	11-Jul-22	10:00	11-Jul-22	13:00	400kv Koradi-II -Koradi-III Ckt-I will remain in service as alternate source of supply
84	494	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BOISAR-M-1	Continuous	Rusted Hardware & Old Insulator Replacement	11-Jul-22	07:00	15-Jul-22	19:00	Rusted Hardware & Old Insulator Replacement
85	499	POWERGRID_WR1	400KV-WARDHA-WARORA-PG-1	Continuous	POWERGRID Line Diversion/Re-routing works associated with Bus-splitting Scheme(New Consytruction works)	11-Jul-22	7:00	19-Jul-22	18:00	
86	500	POWERGRID_WR1	400KV-IEPL-KORADI-II-1	Continuous	MSETCL Line Diversion/By-passing works associated with Bus-splitting Scheme	11-Jul-22	7:00	19-Jul-22	18:00	
87	511	POWERGRID_WR1	400KV-PARLI-SOLAPUR-1	Daily	AMP work line terminal equipment	12-Jul-22	7:00	12-Jul-22	18:00	
88	534	MP_SLDC	220KV-PANDURNA-KALMESHWAR-1	Daily	FOR LINE MAINTENANCE WORK	12-Jul-22	9:00	12-Jul-22	18:00	
89	544	MSLDC_OUTAGE	400KV-IEPL-KORADI-II-1	Daily	Line maintenance work	12-Jul-22	08:00	12-Jul-22	18:00	NA
90	545	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-1	Daily	CT Tan D, LBB, Quarterly Bay Maintenance	12-Jul-22	09:00	12-Jul-22	17:00	400kv Ektuni- II, Bhusawal,400kv Aurangabad and Dhule-I & II will be in service
91	546	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	Daily	Isolator maintenance work by Agency.	12-Jul-22	09:00	12-Jul-22	18:00	Load will managed by 400KV Warora-Chandrapur 2 Ckt. 2 .
92	547	MSLDC_OUTAGE	KOLHAPUR-MS - 400KV B/R 1	Daily	QM work	12-Jul-22	09:00	12-Jul-22	18:00	QM work
93	548	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-1	Continuous	Line maintenance work	12-Jul-22	09:30	12-Jul-22	17:30	-
94	549	MSLDC_OUTAGE	400KV-ALKUD-SOLAPUR-1	Daily	Quarterly Maintenance & Diagnostic testing Work	12-Jul-22	10:00	12-Jul-22	17:00	Load will be managed on Alkud - Kolhapur Line
95	551	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	Daily	Routine line maintainance work	12-Jul-22	08:00	13-Jul-22	18:00	NA
96	552	MEGPTCL	765KV/400KV TIRODA-ICT-1	Continuous	For bay equipment maintenance and testing work	12-Jul-22	09:00	13-Jul-22	18:00	ICT Outage
97	557	POWERGRID_WR1	220KV-PARLI-PARLI-M-1	Daily	AMP work line terminal equipment	12-Jul-22	7:00	12-Jul-22	18:00	
98	564	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-1	Continuous	1) Replacement of M2 Distance relay by Line differential relay. 2) Measurement of CT tandelta & capacitance 3) Measurement of CB timing, CRM, DCRM	13-Jul-22	09:00	14-Jul-22	18:00	400kv CHD-1- CHD-2 ckt. no-2, 400KV Parli-3, 400KV Kahparakheda ckt. 400KV CHD-PGCIL Bhadravati ckt. no- 1,2,3 & 4 will be in service.
99	568	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-1	Daily	For AMP	13-Jul-22	7:00	13-Jul-22	18:00	
100	579	POWERGRID_WR1	220KV-WARDHA-WARDHA-M-1	Daily	Line will be shifted on TBC bay, for main bay Isolator repair work for first Half.	13-Jul-22	8:00	13-Jul-22	14:00	

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
101	580	POWERGRID_WR1	220KV-WARDHA-BADNERA-1	Daily	Line will be shifted on TBC bay, for main bay Isolator repair work for Second Half.	13-Jul-22	14:00	13-Jul-22	18:00	
102	581	POWERGRID_WR1	WARDHA - 220KV - BUS 1	Daily	For attending Bus side isolators repair work for 220kv Badnera and 220kv Wardha Line main bays	13-Jul-22	8:00	13-Jul-22	18:00	
103	597	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-1	Daily	Diagnostic testing & allied bay maintenance work	13-Jul-22	09:00	13-Jul-22	17:00	Diagnostic testing & allied bay maintenance work
104	598	MSLDC_OUTAGE	220KV-TILLARI-AMONA-1	Daily	Annual maintenance work	13-Jul-22	09:00	13-Jul-22	17:00	The said work is very important
105	599	MSLDC_OUTAGE	132KV-MANSAR-MS-PENCH-1	Daily	Routine Maintenance work.	13-Jul-22	09:00	13-Jul-22	17:00	NA
106	600	MSLDC_OUTAGE	400KV-SOLAPUR-M-SOLAPUR-1	Daily	hardware tightening	13-Jul-22	09:00	13-Jul-22	18:00	Load managed on 400kV PGCIL-Solapur Line
107	601	MSLDC_OUTAGE	400KV-WARDHA-WARORA-1	Daily	CVT Tan Delta testing work.Isolator maintenace work by Agency	13-Jul-22	09:00	13-Jul-22	18:00	400KV Warora -IEPL Ckt.is in service.
108	602	MSLDC_OUTAGE	SOLAPUR-M - 400KV - BUS 1	Daily	Routine Maintenance work	13-Jul-22	10:00	13-Jul-22	18:00	Load will be managed on 400kV Main Bus 1.
109	612	MSLDC_OUTAGE	20KV-SOLAPUR-JEUR-1	Daily	Outage is required for Quarterly Maintenance	14-Jul-22	10:00	14-Jul-22	17:00	Quarterly Maintenance
110	617	POWERGRID_WR1	220KV-PARLI-HARANGUL-1	Daily	AMP work line terminal equipment	14-Jul-22	7:00	14-Jul-22	18:00	
111	619	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-2	Daily	For AMP, 400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-1 in Non Auto Mode	14-Jul-22	7:00	14-Jul-22	18:00	
112	630	POWERGRID_WR1	MAIN BAY OF 400KV-KOLHAPUR-MS-SOLAPUR-2 AND KOLHAPUR-MS - 400KV - BUS 1 @KOLHAPUR-MS - 400KV at KOLHAPUR-MS - 400KV	Daily	Line Bay AMP, Outage required on CB only. Line can be kept in service through TBC CB.	14-Jul-22	8:00	14-Jul-22	18:00	
113	631	POWERGRID_WR1	220KV-WARDHA-WARDHA-M-1	1/2Day	Line will be shifted on TBC bay, for main bay Isolator repair work for first Half.	14-Jul-22	8:00	14-Jul-22	18:00	
114	632	POWERGRID_WR1	220KV-WARDHA-BADNERA-1	1/2Day	Line will be shifted on TBC bay, for main bay Isolator repair work for Second Half.	14-Jul-22	8:00	14-Jul-22	18:00	
115	633	POWERGRID_WR1	WARDHA - 220KV - BUS 2	Daily	For attending Bus side isolators repair work for 220kv Badnera and 220kv Wardha Line main bays	14-Jul-22	8:00	14-Jul-22	18:00	
116	647	MSLDC_OUTAGE	400KV-KORADI-II-KORADI-III-1	Daily	Line maintenance work	14-Jul-22	08:00	14-Jul-22	18:00	NA
117	648	MSLDC_OUTAGE	BUS COUPLER BAY - KOLHAPUR-MS - 400KV - BUS 1 AND KOLHAPUR-MS - 400KV - BUS 2 at KOLHAPUR-MS - 400KV	Daily	QM Work	14-Jul-22	09:00	14-Jul-22	18:00	QM Work
118	649	MSLDC_OUTAGE	400KV-KORADI-II-KORADI-III-1	Daily	Diagnostic testing of CB 409-Q52	14-Jul-22	10:00	14-Jul-22	16:00	400kv Koradi-II -Koradi-III Ckt-II will remain in service as alternate source of supply
119	650	MSLDC_OUTAGE	220KV-TALEGAON-PUNE-PG-1	Daily	Half yearly maintenance.	14-Jul-22	10:00	14-Jul-22	18:00	---
120	652	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-1	Continuous	Replacement of M2 distance relay by new numerical line differential relay.	14-Jul-22	08:00	15-Jul-22	18:00	During outage, 400KV CHANDRAPUR-2 - GCR Ckt.II
121	653	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	Routine line maintainance work	14-Jul-22	08:00	15-Jul-22	18:00	NA

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
122	654	MSLDC_OUTAGE	400KV/220KV CHAKAN-ICT-2	Continuous	For Overhauling of Bus C 89 C Rph ,Y ph, B ph Isolator and Routine Testing and Maintenance Work	14-Jul-22	10:00	16-Jul-22	18:00	The Existing 89 C Isolator has mechanically Jam due to which operation is difficult. The 89 C Isolator is connected to Live Portion So outage is required for Isolator overhauling The Overhauling will be carried out by Dismanteling the Isolator So time required for Erection and Dismantaling Work along with Overhauling
123	655	MSLDC_OUTAGE	MAIN BAY OF 400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-2 AND CHANDRAPUR-GCR - 400KV - BUS 1 @CHANDRAPUR-GCR - 400KV at CHANDRAPUR-GCR - 400KV	Continuous	1) Capital overhauling and servicing of Mechanism Drive, SF6 gas monitoring assembly, Hydraulic pressure monitoring assembly and Poles and Interrupters. 2) Measurement of Timing, CRM and DCRM of CB. 3) Maintenance and alignments of PG-1 and PG-2 Isolators.	14-Jul-22	09:00	31-Jul-22	18:00	During outage, HVDC ckt.-2 will be in service via TBC-2 and there will not be any power restriction on Bi pole. i.e. HVDC Pole-1 & 2.
124	661	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	Daily	1) Bay Maint work 2) Diagnostic Testing work 3) MTAMC Work	15-Jul-22	09:00	15-Jul-22	19:00	1) Weather condition should be clear .
125	678	APML-ADANI	TIRODA - 400KV - BUS 2	Daily	Tan delta measurement of Bus CVT & Bus isolator maintenance work	15-Jul-22	8:00	15-Jul-22	18:00	All the 400KV feeder will remain in service through 400kv Bus-1
126	681	POWERGRID_WR1	220KV-WARDHA-BHUGAON-1	Daily	Line will be shifted on TBC bay, for main bay Isolator repair work for first Half.	15-Jul-22	8:00	15-Jul-22	18:00	
127	682	POWERGRID_WR1	220KV-WARDHA-PUSAD-1	Daily	Line will be shifted on TBC bay, for main bay Isolator repair work for Second Half.	15-Jul-22	8:00	15-Jul-22	18:00	
128	683	POWERGRID_WR1	WARDHA - 220KV - BUS 1	Daily	For attending Bus side isolators repair work for 220kv Pusad and 220kv Bhugaon Line main bays	15-Jul-22	8:00	15-Jul-22	18:00	
129	687	POWERGRID_WR2	MAIN BAY OF 220KV-BOISAR-BORIVALI-1 AND BOISAR - 220KV - BUS 1 @BOISAR - 220KV at BOISAR - 220KV	Daily	For AMP works	15-Jul-22	9:00	15-Jul-22	17:30	PG-WR2-BOISAR
130	702	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earthwire, replacement of PID suspicious disc insulator strings and other routine maintenance work.400kv SSNNL Ckt-2 A/R switch will be kept on non auto mode.	15-Jul-22	08:00	15-Jul-22	18:00	400kv SSNNL Ckt-2 A/R switch will be kept on non auto mode.
131	703	MSLDC_OUTAGE	400KV-AURANGABAD-M (WALUJ)-AURANGABAD-2	Daily	1) Routine Maintenance work	15-Jul-22	10:00	15-Jul-22	18:00	NIL
132	709	MSLDC_OUTAGE	400KV-PARLI-M-KARIJAT-1	Daily	PID Testing	15-Jul-22	09:00	27-Jul-22	18:00	PID Testing
133	718	MSLDC_OUTAGE	400KV-PARLI-M-KARIJAT-2	Continuous	(1) C & Tan delta measurement of reactor. (2) Bay maintenance work. 2) Line Hardware Tightening & Fitting Work	16-Jul-22	09:00	16-Jul-22	18:00	-
134	720	MSLDC_OUTAGE	400KV-KORADI-II-KORADI-III-2	Daily	Line maintenance work	16-Jul-22	08:00	16-Jul-22	18:00	NA
135	727	POWERGRID_WR1	400KV-CHANDRAPUR-GCR-PARLI-M-3	Daily	Line outage required for OPGW Joint Box creation at T-224	16-Jul-22	7:00	16-Jul-22	19:00	
136	728	POWERGRID_WR1	400KV-CHANDRAPUR-II-NANDED-2	Daily	Line outage required for OPGW Joint Box creation at T-224	16-Jul-22	7:00	16-Jul-22	19:00	
137	730	POWERGRID_WR1	220KV-WARDHA-BHUGAON-1	1/2Day	Line will be shifted on TBC bay, for main bay Isolator repair work for first Half.	16-Jul-22	8:00	16-Jul-22	18:00	
138	731	POWERGRID_WR1	220KV-WARDHA-PUSAD-1	1/2Day	Line will be shifted on TBC bay, for main bay Isolator repair work for Second Half.	16-Jul-22	8:00	16-Jul-22	18:00	
139	732	POWERGRID_WR1	WARDHA - 220KV - BUS 2	Daily	For attending Bus side isolators repair work for 220kv Pusad and 220kv Bhugaon Line main bays	16-Jul-22	8:00	16-Jul-22	18:00	

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
140	736	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earthwire, replacement of PID suspicious disc insulator strings and other routine maintenance work. 400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode.	16-Jul-22	08:00	16-Jul-22	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode.
141	737	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Daily	Reorientation for HTLS work	16-Jul-22	09:00	16-Jul-22	18:00	Reorientation for HTLS work
142	738	MSLDC_OUTAGE	MAIN BAY OF 220KV-BOISAR-BOISAR-M-3 AND BOISAR-M - 220KV - BUS 1 @BOISAR-M - 220KV at BOISAR-M - 220KV	Continuous	CB Maintenance Work by shifting the line on TBC	16-Jul-22	07:00	17-Jul-22	17:00	BOISAR II - BOISAR (PG) CKT - 3 will be shifted on TBC
143	739	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	Daily	Chemical Cleaning of Insulator string and Routine Line maintenance work, LBB Testing	16-Jul-22	08:00	17-Jul-22	18:00	400kV Padghe I will be in service
144	743	WTPL - ADANI	400KV-KHARGHAR-PUNE-PG-1	Daily	Line diversion work due to expansion of MIDC road at Talegaon. Outage taken for a project of National Importance and hence to be considered as deemed available to TSP.	16-Jul-22	9:00	30-Jul-22	18:00	Shutdown required for dismantling, erection and stringing work.
145	751	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-2	Daily	CB Timing, DCRM, Quarterly Bay Maintenance	17-Jul-22	09:00	17-Jul-22	17:00	400kV Ektuni- I, Bhusawal,400kV Aurangabad and Dhule-1 & II will be in service
146	755	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	Daily	for conductor & earthwire H/W tightening work if found during MP	17-Jul-22	08:00	17-Jul-22	17:00	for conductor & earthwire H/W tightening work if found during MP
147	756	MEGPTCL	765KV-AKOLA (2)-EKTUNI-2	Daily	Annual Maintenance of line	17-Jul-22	08:00	17-Jul-22	18:00	Line Outage
148	757	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Daily	Reorientation for HTLS work	17-Jul-22	09:00	17-Jul-22	18:00	Reorientation for HTLS work
149	758	MSLDC_OUTAGE	220KV-BOISAR-NALASOPARA-1	Daily	For Bay Maintenance Work at Nalasopara End and Line Maintenance Work by Line Maintenance Sub-Division Boisar	17-Jul-22	09:00	17-Jul-22	18:00	For Bay Maintenance Work at Nalasopara End and Line Maintenance Work by Line Maintenance Sub-Division Boisar
150	770	POWERGRID_WR1	MAIN BAY - 400KV-WARDHA-AKOLA-1 AND AKOLA - 400KV - BUS 2 at AKOLA - 400KV	Daily	AMP of Bay at Akola SS	18-Jul-22	8:00	18-Jul-22	18:00	
151	785	MSLDC_OUTAGE	400KV-KOLHAPUR-MS-SOLAPUR-2	Daily	400kV TBC B bus isolator replacement work	18-Jul-22	07:00	18-Jul-22	23:59	400kV Solapur bay outage required with 400kV main bus-2 outage
152	786	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earthwire, replacement of PID suspicious disc insulator strings and other routine maintenance work.400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.	18-Jul-22	08:00	18-Jul-22	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.
153	791	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-2	Continuous	Replacement of M2 distance relay by new numerical line differential relay.	18-Jul-22	08:00	19-Jul-22	18:00	During outage 400KV Chandrapur2 - GCR ckt.I will be in service
154	792	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	Continuous	Online PID Testing will be carried out for Pilot and Tension String	18-Jul-22	10:00	19-Jul-22	18:00	Online PID Testing will be carried out for Pilot and Tension String Line A/R out is required
155	794	MSLDC_OUTAGE	KOLHAPUR-MS - 400KV - BUS 2	Continuous	1. 400kV TBC B Bus isolator replacement work 2. PID faulty string replacement work 3. Chemical cleaning work	18-Jul-22	07:00	22-Jul-22	23:59	Annual Bus outage
156	795	MSLDC_OUTAGE	POLE-1 BASE AC FILTER Z1- Z2(200MVAR) @ CHANDRAPUR HVDC	Continuous	To Replace Interconnecting Jumpers of AC Filter & Its accessories like Clamps, Round bar, Washers etc. It is necessary to carry out above work to avoid frequent Hotspots in AC Filter	18-Jul-22	08:00	23-Jul-22	22:00	Work will be carried out through Agency i.e. M/s BHEL 1. Both Pole will be in service & Bi-Power Restriction of 850 MW 2. Pole II base Filter will be available 3. Due to any reason Pole II base Filter get tripped both Pole will get tripped

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
157	797	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	Daily	For Carrying PID Work	18-Jul-22	08:00	30-Jul-22	18:00	-
158	802	POWERGRID_WR1	MAIN BAY - 400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-2 AND AURANGABAD-M (WALUJ) - 400KV - BUS 1 at Aurangabad-M (Waluj) - 400KV	Daily	401 Bay AMP	19-Jul-22	7:00	19-Jul-22	18:00	
159	828	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earthwire, replacement of PID suspicious disc insulator strings and other routine maintenance work.400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.	19-Jul-22	08:00	19-Jul-22	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.
160	829	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	Continuous	Line maintenance work	19-Jul-22	09:30	19-Jul-22	17:30	-
161	834	POWERGRID_WR1	400KV-WARDHA-AKOLA-1	Daily	For BHEL Insulator Replacement Work & 400KV-WARDHA-AKOLA-2 A/R in non auto mode for safety measures.	20-Jul-22	7:00	20-Jul-22	18:00	
162	843	POWERGRID_WR1	220KV-WARDHA-PUSAD-1	Daily	AMP of Line Bay	20-Jul-22	8:00	20-Jul-22	18:00	
163	863	MSETCL	220KV-MUDSHINGI-CHIKKODI-II-1	Daily	Annual maintenance work	20-Jul-22	09:00	20-Jul-22	17:00	The said work is very important
164	864	MSLDC_OUTAGE	132KV-MANSAR-MS-KANHAN-1	Daily	Routine Maintenance work.	20-Jul-22	09:00	20-Jul-22	17:00	NA
165	870	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	Daily	Online PID Testing will be carried out for Pilot and Tension String	20-Jul-22	10:00	21-Jul-22	18:00	Online PID Testing will be carried out for Pilot and Tension String Line A/R out is required
166	871	POWERGRID_WR1	220KV-SOLAPUR-JEUR-1	Daily	Line side equipments AMP	20-Jul-22	7:00	20-Jul-22	18:00	
167	873	POWERGRID_WR1	400KV-WARDHA-AKOLA-2	Daily	For BHEL Insulator Replacement Work & 400KV-WARDHA-AKOLA-1 A/R in non auto mode for safety measures.	21-Jul-22	7:00	21-Jul-22	18:00	
168	876	POWERGRID_WR1	MAIN BAY - 400KV-KHANDWA-DHULE-MS-1 AND DHULE-MS - 400KV - BUS 1 at DHULE-MS - 400KV	Daily	For Bay AMP	21-Jul-22	7:00	21-Jul-22	18:00	
169	889	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	Daily	DT, line maintenance, SSN-DSN work.	21-Jul-22	08:00	21-Jul-22	18:00	---
170	890	MSLDC_OUTAGE	BUS COUPLER BAY - PARLI-M - 400KV - BUS 1 AND PARLI-M - 400KV - BUS 2 at PARLI-M - 400KV	Continuous	(1) LBB & Backup relay testing work. (2)Bay maintenance work.	21-Jul-22	09:00	21-Jul-22	18:00	-
171	894	MSLDC_OUTAGE	400KV/220KV CHAKAN-ICT-1	Continuous	For Overhauling of Bus C 89 C Rph ,Y ph, B ph Isolator and Routine Testing and Maintenance Work	21-Jul-22	10:00	23-Jul-22	18:00	The Existing 89 C Isolator has mechanically Jam due to which operation is difficult. The 89 C Isolator is connected to Live Portion So outage is required for Isolator overhauling The Overhauling will be carried out by Dismanteling the Isolator So time required for Erection and Dismanteling Work along with Overhauling
172	895	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-2	Daily	For AMP works of LTE at Boisar end	22-Jul-22	9:00	22-Jul-22	17:30	PG-WR2-BOISAR
173	896	POWERGRID_WR1	400KV-WARDHA-AKOLA-1	Daily	For BHEL Insulator Replacement Work & 400KV-WARDHA-AKOLA-2 A/R in non auto mode for safety measures.	22-Jul-22	7:00	22-Jul-22	18:00	
174	897	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	Daily	Hardware tightening	22-Jul-22	09:00	22-Jul-22	18:00	Hardware tightening

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
175	898	POWERGRID_WR1	MAIN BAY - 400KV-KHANDWA-DHULE-MS-2 AND DHULE-MS - 400KV - BUS 1 at DHULE-MS - 400KV	Daily	For Bay AMP	22-Jul-22	7:00	22-Jul-22	18:00	
176	906	POWERGRID_WR1	400KV-BHILAI-KORADI-1	Daily	AMP of Line Bay, Reactor Bay and Main bay at Koradi SS	22-Jul-22	8:00	22-Jul-22	18:00	
177	919	MSLDC_OUTAGE	MAIN BAY - 765KV-AKOLA (2)-EKTUNI-1 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	Daily	Diagnostic Testing of CB & Routine Maintenance	22-Jul-22	10:30	22-Jul-22	18:00	765kV Akola ckt-II will be in service through its TIE 702 Bay & Main Bus-I
178	926	MSLDC_OUTAGE	BUS COUPLER BAY - PADGHE - 400KV - BUS 1 AND PADGHE - 400KV - BUS 2 at PADGHE - 400KV	Continuous	1) Replacement of old Bhel make CB under LES scheme . 2) MTAMC work 3) Diagnostic Testing work	22-Jul-22	09:00	31-Jul-22	19:00	1) Weather condition should be clear for the work
179	927	MSLDC_OUTAGE	400KV-KOLHAPUR-MS-ALKUD-1	Daily	Quarterly Maintenance & Diagnostic testing Work	23-Jul-22	10:00	23-Jul-22	17:00	Load will be managed on Alkud - Solapur Line
180	928	POWERGRID_WR1	400KV-WARDHA-AKOLA-2	Daily	For BHEL Insulator Replacement Work & 400KV-WARDHA-AKOLA-1 A/R in non auto mode for safety measures.	23-Jul-22	7:00	23-Jul-22	18:00	
181	930	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	Continuous	Hardware Tightening & Fitting Work	23-Jul-22	09:00	23-Jul-22	18:00	-
182	935	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-PG-1	Daily	For Line Bay AMP	23-Jul-22	7:00	23-Jul-22	18:00	
183	941	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-2	Daily	Bay Maintenance Work	23-Jul-22	09:00	23-Jul-22	17:00	Bay Maintenance Work
184	942	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Daily	Reorientation for HTLS work	23-Jul-22	09:00	23-Jul-22	18:00	Reorientation for HTLS work
185	944	POWERGRID_WR1	400KV-KHARGHAR-PUNE-PG-1	Daily	CVT TESTING	24-Jul-22	7:00	24-Jul-22	18:00	
186	947	POWERGRID_WR1	400KV-WARDHA-AKOLA-1	Daily	For BHEL Insulator Replacement Work & 400KV-WARDHA-AKOLA-2 A/R in non auto mode for safety measures.	24-Jul-22	7:00	24-Jul-22	18:00	
187	948	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	Daily	Addition jumpering work by fire wedge connector	24-Jul-22	09:00	24-Jul-22	18:00	Addition jumpering work by fire wedge connector
188	951	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-3	Daily	Bay Maintenance Work	24-Jul-22	09:00	24-Jul-22	17:00	Bay Maintenance Work
189	952	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Daily	Reorientation for HTLS work	24-Jul-22	09:00	24-Jul-22	18:00	Reorientation for HTLS work
190	958	POWERGRID_WR1	400KV-WARDHA-AKOLA-2	Daily	For BHEL Insulator Replacement Work & 400KV-WARDHA-AKOLA-1 A/R in non auto mode for safety measures.	25-Jul-22	7:00	25-Jul-22	18:00	
191	982	MSLDC_OUTAGE	MAIN BAY - 765KV-AKOLA (2)-EKTUNI-1 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	Daily	Diagnostic Testing of CB & Routine Maintenance	25-Jul-22	10:30	25-Jul-22	18:00	765kV Akola ckt-I will be in service through its TIE 705 Bay & Main Bus-I
192	984	MSLDC_OUTAGE	400KV/220KV CHAKAN-ICT-3	Continuous	Online PID Testing will be carried out for Pilot and Tension String	25-Jul-22	10:00	26-Jul-22	18:00	Online PID Testing will be carried out for Pilot and Tension String
193	985	MSLDC_OUTAGE	Pole-2 Non base AC filter Z3 (120 MVAR) @ Chandrapur HVDC	Continuous	To carryout the work of replacing Interconnecting Jumpers of AC filter & its accessories like washer, Clamps, Round bars etc. Pole 1 Z3 Filter will be available. No Bipole Power Restriction It is necessary to carry out above work to nullify the frequent Hotspots in Filter	25-Jul-22	08:00	27-Jul-22	22:00	Work will be carried out through Agency i.e M/s BHEL

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
194	994	POWERGRID_WR1	400KV-WARDHA-AKOLA-2	Daily	For BHEL Insulator Replacement Work & 400KV-WARDHA-AKOLA-1 A/R in non auto mode for safety measures.	26-Jul-22	7:00	26-Jul-22	18:00	
195	1011	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	Daily	Diagnostic testing & Relay testing work	26-Jul-22	08:00	26-Jul-22	17:00	---
196	1012	MSLDC_OUTAGE	400KV-PARLI-M-PARLI-1	Continuous	(1) Scheme testing work. (2) Bay maintenance work.	26-Jul-22	09:00	26-Jul-22	18:00	-
197	1013	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-1	Continuous	Line maintenance work	26-Jul-22	09:30	26-Jul-22	17:30	-
198	1014	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV EKTUNI-ICT-1 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	Daily	Diagnostic Testing of CT & Routine Maintenance	26-Jul-22	10:00	26-Jul-22	14:00	765/400kV 1500MVA ICT-I will be in service through its TIE 709 Bay & Main Bus-I
199	1015	MSLDC_OUTAGE	TIE BAY - 765KV/400KV EKTUNI-ICT-2 AND EKTUNI - 765KV B/R 1 at EKTUNI - 765KV	Daily	Diagnostic Testing of CT & Routine Maintenance	26-Jul-22	15:00	26-Jul-22	18:00	765/400kV 1500MVA ICT-II will be in service through its Main 713 Bay & Main Bus-II & 765kV 240Mvar will be in service through its Main Bay 711 Bay & Main Bus-I
200	1017	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-2	Continuous	1) Replacement of M2 Distance relay by Line differential relay. 2) Measurement of CT tandelta & capacitance 3) Measurement of CB timing, CRM, DCRM	26-Jul-22	09:00	27-Jul-22	18:00	During outage, 400 KV Chandrapur-Chandrapur-2 ckt-1, 400KV Parli ckt-3, 400KV KHAPARAKHEDA Ckt. and 400KV CHD-PGCIL Bhadravati Ckt. no-1, 2, 3 and 4 will be in service.
201	1022	POWERGRID_WR1	400KV-WARDHA-AKOLA-1	Daily	For BHEL Insulator Replacement Work & 400KV-WARDHA-AKOLA-2 A/R in non auto mode for safety measures.	27-Jul-22	7:00	27-Jul-22	18:00	
202	1023	POWERGRID_WR1	TIE BAY - 400KV-WARDHA-AKOLA-1 AND 400KV/220KV WARDHA-ICT-1 at Wardha - 400KV	Continuous	isolator upgradation work under SS11 (New construction work)	27-Jul-22	8:00	27-Jul-22	18:00	
203	1024	POWERGRID_WR1	400KV-WARDHA-AKOLA-1	Daily	isolator upgradation works under SS11, Bus solitting works at Wardha Ss (new construction work)	27-Jul-22	7:00	27-Jul-22	17:00	
204	1043	MSETCL	220KV-TALANGADE(MS)-CHIKKODI-II-1	Daily	Annual maintenance work	27-Jul-22	09:00	27-Jul-22	17:00	The said work is very important
205	1044	MSLDC_OUTAGE	220KV-TALANGADE(MS)-CHIKKODI-II-1	Daily	Annual maintenance work	27-Jul-22	09:00	27-Jul-22	17:00	The said work is very important
206	1045	MSLDC_OUTAGE	20KV-SOLAPUR-KUMBARI-2	Daily	Outage is required for Quarterly Maintenance	27-Jul-22	11:00	27-Jul-22	17:00	Quarterly Maintenance
207	1046	MSLDC_OUTAGE	KUMBARI - 220KV - BUS 2	Daily	Outage is required for Quarterly Maintenance	27-Jul-22	11:00	27-Jul-22	17:00	Quarterly Maintenance
208	1048	POWERGRID_WR1	400KV-AKOLA-AURANGABAD-2	Daily	AMP of Line Bay at Akola SS, line AMP, AR to be kept in non Automode for 400KV-AKOLA-AURANGABAD-1	28-Jul-22	8:00	28-Jul-22	18:00	
209	1049	POWERGRID_WR1	400KV-AKOLA-AURANGABAD-2 L/R@ AKOLA - 400KV	Daily	AMP of Reactor Bay at Akola SS	28-Jul-22	8:00	28-Jul-22	18:00	
210	1050	POWERGRID_WR1	TIE BAY - 400KV-WARDHA-AKOLA-2 AND WARDHA - 400KV B/R 1 at Wardha - 400KV	Continuous	isolator upgradation work under SS11 (New construction work)	28-Jul-22	8:00	29-Jul-22	18:00	
211	1051	POWERGRID_WR1	400KV-WARDHA-AKOLA-2	Daily	isolator upgradation works under SS11, Bus solitting works at Wardha Ss (new construction work)	28-Jul-22	7:00	28-Jul-22	17:00	
212	1069	MSLDC_OUTAGE	400KV-KARIJAT-LONIKHAND-II-1	Daily	DT & Line Maintenance.	28-Jul-22	08:00	28-Jul-22	18:00	---
213	1070	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-WARORA-1 AND WARDHA - 400KV - BUS 2 at Wardha - 400KV	Daily	Routine Maintenance & Dignostic testing work .	28-Jul-22	09:00	28-Jul-22	18:00	Line will be charged through Tie CB 428.

Sr. No	OCCM Sr. No	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
						Date	Time	Date	Time	
214	1071	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	Daily	Hardware tightening	28-Jul-22	09:00	28-Jul-22	18:00	Hardware tightening
215	1072	MSLDC_OUTAGE	220KV-TALEGAON-PUNE-PG-2	Daily	Half yearly maintenance.	28-Jul-22	10:00	28-Jul-22	18:00	---
216	1074	MSLDC_OUTAGE	Pole-2 Non base AC filter Z4 (80 MVAR) @ Chandrapur HVDC	Continuous	To Replace Interconnecting Jumpers of AC Filter & Its accessories like Clamps, Round bar, Washers etc.	28-Jul-22	08:00	30-Jul-22	22:00	Work will be carried out through Agency i.e. M/s BHEL 1. There will be no Power restriction form Chandrapur End. 2. Pole I Z4 Filter will be available during Outage period
217	1075	MSLDC_OUTAGE	400KV/220KV CHAKAN-ICT-3	Continuous	For Overhauling of Bus C 89 C Rph ,Y ph, B ph Isolator and Routine Testing and Maintenance Work	28-Jul-22	10:00	30-Jul-22	18:00	The Existing 89 C Isolator has mechanically Jam due to which operation is difficult. The 89 C Isolator is connected to Live Portion So outage is required for Isolator overhauling The Overhauling will be carried out by Dismanteling the Isolator So time required for Erection and Dismanteling Work along with Overhauling
218	1091	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-2	Daily	Diagnostic testing & Relay testing work	29-Jul-22	08:00	29-Jul-22	17:00	----
219	1092	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earthwire, replacement of PID suspicious disc insulator strings and other routine maintenance work.400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode.	29-Jul-22	08:00	29-Jul-22	18:00	400kV SSNNL Ckt-2 A/R switch will be kept on non auto mode.
220	1093	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-KORADI-II-1 AND WARDHA - 400KV - BUS 1 at Wardha - 400KV	Daily	Routine Maintenance & Dignostic testing work .	29-Jul-22	09:00	29-Jul-22	18:00	400KV KORADI-WARDHA Line will be charged through Tie CB 414.
221	1094	MSLDC_OUTAGE	765KV/400KV EKTUNI-ICT-2	Daily	Diagnostic Testing & Routine Maintenance	29-Jul-22	09:30	29-Jul-22	18:00	765/400kV 1500MVA ICT-I will be in service
222	1097	POWERGRID_WR1	PUNE-PG - 220KV - BUS 2	Daily	HT INSULTION WORK	30-Jul-22	8:00	30-Jul-22	18:00	
223	1105	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earthwire, replacement of PID suspicious disc insulator strings and other routine maintenance work. 400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.	30-Jul-22	08:00	30-Jul-22	18:00	400kV SSNNL Ckt-1 A/R switch will be kept on non auto mode.
224	1106	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-WARORA-1 AND FUTURE at Wardha - 400KV	Daily	Routine Maintenance & Dignostic testing work .	30-Jul-22	09:00	30-Jul-22	18:00	Line will be charged through Main CB 429.
225	1110	MSLDC_OUTAGE	765KV/400KV EKTUNI-ICT-1	Daily	Diagnostic Testing & Routine Maintenance	31-Jul-22	09:30	31-Jul-22	18:00	765/400kV 1500MVA ICT-II will be in service
226	1111	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	Daily	Addition jumpering work by fire wedge connector	31-Jul-22	09:00	31-Jul-22	18:00	Addition jumpering work by fire wedge connector
227	1113	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	Daily	For Carrying PID Work	31-Jul-22	08:00	31-Jul-22	18:00	-
228	1114	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	Daily	PID testing work	31-Jul-22	09:00	31-Jul-22	18:00	-

Maharashtra State Load Despatch Centre

State Element outage list for the month of JULY'2022

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
1	400 KV	400/220/33 KV 500MVA ICT - 1 @ KORADI 2	2-Jul-22	10:00	2-Jul-22	16:00	Daily	Tan delta measurement of Syn. CVT & routine maintenance work	MSETCL	MSETCL	400/220/33KV,501 MVA ICT-II will remain in service
2	400 KV	400/220/33 KV 315MVA ICT - 1 @ BABHALESHWAR	2-Jul-22	09:00	2-Jul-22	17:00	Daily	HV B/U Relay testing work and bay maintenance work	MSETCL	MSETCL	ICT 2, 3 and 4 will be in service
3	400 KV	400/220 KV 3X105 MVA ICT - 1 @ KHARGHAR	3-Jul-22	08:00	3-Jul-22	18:00	Daily	For MTAMC work, Buchholz along with GCD replacement work and RM Work	MSETCL	MSETCL	-
4	400 KV	125MVAr BUS REACTOR @ WARORA	4-Jul-22	09:00	4-Jul-22	17:00	Daily	DCRM/CRM/CB Timings Testing works and isolater maintainance work.	MSETCL	MSETCL	Reactor & Tie CB(bay No.403) is in OFF conditions.
5	400 KV	400/220KV 167 MVA SPARE ICT - 2 @ BABHALESHWAR	4-Jul-22	09:00	4-Jul-22	13:00	Daily	CB Timing,DCRM	MSETCL	MSETCL	Not in service
6	400 KV	400/220 KV 500 MVA ICT @ ALKUD	5-Jul-22	10:00	5-Jul-22	17:00	Daily	Quarterly Maintenance & Diagnostic testing Work	MSETCL	MSETCL	Tuesday is load staggering day for Sangli District
7	400 KV	MAIN BAY (403) of 500 MVA ICT @ ALKUD	5-Jul-22	10:00	5-Jul-22	17:00	Daily	Quarterly Maintenance & Diagnostic testing Work	MSETCL	MSETCL	--
8	400 KV	400/220 KV SPARE 167 MVA ICT @ ALKUD	5-Jul-22	10:00	5-Jul-22	17:00	Daily	Quarterly Maintenance & Diagnostic testing Work	MSETCL	MSETCL	--
9	400 KV	400kv Stn. TF No 3 @ C'pur GCR	5-Jul-22	09:00	6-Jul-22	17:00	Continuous	1) Measurement of R, Y & B-ph CTs Tan delta & capacitance 2) Measurement of CB timing, CRM, DCRM. 3) Maintenance and alignment of Isolators	MSETCL	MSETCL	There is due of diagnostic testing work.
11	400 KV	GT-9 @ KORADI-2	6-Jul-22	10:00	6-Jul-22	14:00	Daily	Tan delta measurement of Line CT & Bus CT at bay 414 & 413	MSETCL	MSETCL	NOC will be required from Mahagenco
12	400 KV	CHANDRAPUR - KHAPERKHEDA	6-Jul-22	10:00	6-Jul-22	17:00	Daily	Tan Delta & Capacitance of Line CTs,Main CTs,Tie CTs & routine maintenance work	MSETCL	MSETCL	NA
13	400 KV	KHADKA - BABLESHWAR	7-Jul-22	08:00	8-Jul-22	18:00	Daily	Chemical Cleaning of Insulator string and Routine Line maintenance work, CT Tan D	MSETCL	MSETCL	400KV Ektuni ckt I&II,400KV Aurangabad , Dhule I&II will be in service
14	400 KV	400/220/33 KV 500 MVA ICT - 2 @ JEJURI	7-Jul-22	09:30	7-Jul-22	17:30	Daily	Annual Testing & Maintenance work	MSETCL	MSETCL	400/220/33kV ICT-1 & 3 will be in service
15	400 KV	LONIKAND II - LONIKAND I (INTERCONNECTOR) - 1	7-Jul-22	08:00	7-Jul-22	18:00	Daily	Diagnostic testing and Maintenance	MSETCL	MSETCL	-
18	400 KV	125 MVAr BUS REACTOR @ ALKUD	7-Jul-22	10:00	7-Jul-22	17:00	Daily	Quarterly Maintenance & Diagnostic testing Work	MSETCL	MSETCL	--
19	400 KV	TBC @ KOLHAPUR(TALANDGE)	7-Jul-22	09:00	7-Jul-22	18:00	Daily	QM work	MSETCL	MSETCL	TBC is free
20	220 KV	LONIKAND1-LONIKAND2 (INTER CONNECTOR)	7-Jul-22	08:00	7-Jul-22	18:00	Daily	DT & Bay Maintenance	MSETCL	MSETCL	NIL
21	400 KV	GT-8 @ KORADI-2	8-Jul-22	10:00	8-Jul-22	14:00	Daily	Tan delta measurement of Line CT & Bus CT at bay 425&426	MSETCL	MSETCL	NOC will be required from Mahagenco
22	400 KV	WARORA - IEPL	14-Jul-22	09:00	14-Jul-22	18:00	Daily	Routine Maintenance & Dignostic testing work .	MSETCL	MSETCL	400 KV KORADI 2-WARDHA PGCIL Line is in ckt
23	400 KV	TBC 2 @ CHANDRAPUR	8-Jul-22	08:00	8-Jul-22	18:00	Daily	1)Measurement of CT Tan delta & capacitance. 2) Maintenance and alignment of isolators.	MSETCL	MSETCL	TBC-1 bay will be available.
24	400 KV	CHANDRAPUR 2 - CHD SWITCHING CKT - 1	8-Jul-22	10:00	8-Jul-22	15:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
25	400 KV	400/220kv 500MVA ICT-1 @ TAPTITANDA	8-Jul-22	11:00	8-Jul-22	17:00	Daily	1. Relay testing work 2. Quarterly maint. work.	MSETCL	MSETCL	Nil
26	400 KV	400/220/33 KV 315 MVA ICT - 1 @ WALUJ	9-Jul-22	10:00	9-Jul-22	18:00	Daily	1) Routine Maintenance work & Diagnostic Testing	MSETCL	MSETCL	NIL
27	400 KV	PARLI - KUMBHARGAON (NANDED) CKT - 1	8-Jul-22	09:00	8-Jul-22	18:00	Daily	Hardware Tightening & Fitting Work	MSETCL	MSETCL	-
28	400 KV	400/220/33 KV 315MVA ICT - 2 @ BABHALESHWAR	9-Jul-22	09:00	9-Jul-22	17:00	Daily	HV LBB,HV CB Timing DCRM work and bay maintenance work	MSETCL	MSETCL	ICT 1, 3 and 4 will be in service
29	400 KV	400/220/33 KV 500 MVA ICT - 1 @ KOLHAPUR	11-Jul-22	09:00	11-Jul-22	18:00	Daily	1. C & tan delta testing of 33kV bay under monitoring. 2.QM work	MSETCL	MSETCL	Monday is load staggering day in kolhapur
30	400 KV	NEW KOYNA-KARAD CKT - 1	11-Jul-22	08:00	11-Jul-22	17:00	Daily	Diagnostic testing & Relay testing work	MSETCL	MSETCL	---
31	400 KV	400/220/33 KV 315 MVA ICT - 1 @ PARLI	11-Jul-22	09:00	11-Jul-22	18:00	Continuous	(1) DCRM & Timing meaurment of HV CB . (2) Bay maintenance work.	MSETCL	MSETCL	-
32	400 KV	400 KV WALUJ (400 KV) - BABHALESHWAR CKT	11-Jul-22	09:00	11-Jul-22	14:00	Daily	CT Tan D	MSETCL	MSETCL	400 KV TBC is free
33	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	15-Jul-22	08:00	13-Jul-22	19:00	Daily	For replacement of faulty PID Disc insulator	MSETCL	MSETCL	For replacement of faulty PID Disc insulator

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
34	400 KV	PARLI - KUMBHARGAON(NANDED) CKT - 2	16-Jul-22	09:00	14-Jul-22	18:00	Continuous	Hardware Tightening & Fitting Work	MSETCL	MSETCL	-
35	400 KV	CHANDRAPUR 2 - DHARIWAL CKT - 2	12-Jul-22	10:00	12-Jul-22	16:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
36	400 KV	NEW KOYNA-KARAD CKT - 2	13-Jul-22	08:00	13-Jul-22	17:00	Daily	Diagnostic testing & Relay testing work	MSETCL	MSETCL	----
37	400 KV	400/220/33 KV 500MVA ICT - 1 @ KHAPARKHEDA	13-Jul-22	10:00	13-Jul-22	17:00	Daily	CTR Servicing & Maintenance Work	MSETCL	MSETCL	NA
38	400 KV	500 MVA 400/220 KV ICT - 1 @ CHANDRAPUR 2	13-Jul-22	10:00	13-Jul-22	16:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
39	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	13-Jul-22	09:00	13-Jul-22	18:00	Daily	CT Tan Delta testing work	MSETCL	MSETCL	Outages will be availed subject to weather conditions.
40	400 KV	125 MVAr BUS REACTOR @ TALANDGE	13-Jul-22	09:00	13-Jul-22	18:00	Daily	QM work	MSETCL	MSETCL	QM work
41	400 KV	WARORA - IEPL	14-Jul-22	09:00	14-Jul-22	17:00	Daily	Relay testing work, Routine maintainance etc and Isolator mainance by Agency.	MSETCL	MSETCL	400KV Warora -PGCIL(Wardha) Ckt.is in service.
42	400 KV	400/220/33 KV 500 MVA ICT - 3 @ JEJURI	14-Jul-22	09:30	14-Jul-22	17:30	Daily	Annual Testing & Maintenance work	MSETCL	MSETCL	400/220/33kv ICT-1 & 2 will be in service
43	400 KV	400/220/33KV 315MVA ICT - 2 @ LONIKAND	14-Jul-22	08:00	14-Jul-22	18:00	Daily	DT & Bay Maintenance.	MSETCL	MSETCL	---
44	400 KV	BABLESHWAR- AURANGABAD (WALUJ)	14-Jul-22	08:00	15-Jul-22	18:00	Daily	Chemical Cleaning of Insulator string and Routine Line maintenance work	MSETCL	MSETCL	400KV Ektuni ckt I&II,400KV Bhusawal, Dhule I&II will be in service
45	400 KV	STATION TF 8B @ CHANDRAPUR SWITCHING	15-Jul-22	09:00	15-Jul-22	17:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
46	400 KV	400/220kv 500MVA ICT-2 @ TAPTITANDA	15-Jul-22	11:00	15-Jul-22	17:00	Daily	1. Relay Testing Work 2. Quarterly maint. work	MSETCL	MSETCL	Nil
47	400 KV	400/220KV 315 MVA ICT - 1 @ NEW KOYNA	16-Jul-22	08:00	16-Jul-22	17:00	Daily	Diagnostic testing & Relay testing work	MSETCL	MSETCL	---
48	400 KV	400/220/33 KV 500MVA ICT - 3 @ BABHALESHWAR	16-Jul-22	09:00	16-Jul-22	17:00	Daily	Premonsoon maintenance work,Relay testing work and bay maintenance work	MSETCL	MSETCL	ICT 1, 2, 4 will be in service
49	400 KV	PARLI - KUMBHARGAON(NANDED) CKT - 2	18-Jul-22	09:00	18-Jul-22	18:00	Continuous	(1) Reactor B/U relay testing work. (2) Bay maintenance work.	MSETCL	MSETCL	-
50	400 KV	400 KV AUX BUS @ CHANDRAPUR	18-Jul-22	09:00	22-Jul-22	18:00	Daily	PID of Disc insulator Strings of 400KV Aux. Bus-2	MSETCL	MSETCL	Work will be executed in live condition.
51	400 KV	400/220KV 315 MVA ICT - 2 @ NEW KOYNA	18-Jul-22	08:00	18-Jul-22	17:00	Daily	Diagnostic testing & Relay testing work	MSETCL	MSETCL	---
52	400 KV	KARAD - TALANDGE CKT - 2	18-Jul-22	07:00	18-Jul-22	23:59	Daily	400kv TBC B bus isolator replacement work	MSETCL	MSETCL	400kv Karad -2 bay outage required with 400kv main bus-2 outage
53	400 KV	MAIN BAY (404) OF ICT-1 @ WARORA	18-Jul-22	09:00	18-Jul-22	17:00	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolater maintainance work etc	MSETCL	MSETCL	Reactor (Bay no 402) is charged through Tie Bay no 403.(ICT-1 hand over to 400KV Bhableshwar)
54	400 KV	TIE BAY (405) OF SWICHING SS CKT - 2 & NANDED - 1 @ CHANDRAPUR 2	19-Jul-22	10:00	19-Jul-22	18:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
55	400 KV	TIE BAY (403) OF BUS RECTOR & ICT -1 @ WARORA	19-Jul-22	09:00	19-Jul-22	17:00	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolater maintainance work .	MSETCL	MSETCL	Reactor (Bay no 402) & ICT-1 (bay No.404) is Charged through own Main CB.
56	400 KV	CHANDRAPUR 2 - KUMBHARGAON (NANDED) CKT - 2	20-Jul-22	09:00	20-Jul-22	18:00	Continuous	line maintenance	MSETCL	MSETCL	-
57	400 KV	400/220 125MVAr BUS REACTOR @ LAMBOTI	20-Jul-22	10:00	20-Jul-22	18:00	Daily	Routine Maintenance Work	MSETCL	MSETCL	Being a reactor no load will be interrupted
58	400 KV	400/220/33 KV 500MVA ICT - 2 @ KHAPARKHEDA	20-Jul-22	10:00	20-Jul-22	17:00	Daily	CTR Servicing & Maintenance Work	MSETCL	MSETCL	NA
59	400 KV	KORADI - KHAPERKHEDA CKT - 1	20-Jul-22	09:00	20-Jul-22	18:00	Daily	CT Tan Delta testing work	MSETCL	MSETCL	Outages will be availed subject to weather conditions.
60	400 KV	CHANDRAPUR-PARLI CKT-3	20-Jul-22	09:00	20-Jul-22	18:00	Continuous	Hardware Tightening & Fitting Work	MSETCL	MSETCL	-
61	400 KV	NEW KOYNA - STAGE IV CKT - 1	21-Jul-22	08:00	21-Jul-22	17:00	Daily	Diagnostic testing & Relay testing work	MSETCL	MSETCL	---
62	400 KV	LONIKAND I -JEJURI	21-Jul-22	08:00	21-Jul-22	18:00	Daily	DT, Line & Bay Maintenance.	MSETCL	MSETCL	---
63	400 KV	DHULE-- BABLESHWAR - 1	21-Jul-22	08:00	22-Jul-22	18:00	Daily	cold line washing of insulator string and routine Line maintenance work, CB Timing,DCRM,LBB Testing	MSETCL	MSETCL	400KV Ektuni ckt I&II,400KV Bhusawal,400kv Aurangabad and Dhule II will be in service
64	400 KV	LONIKAND I -JEJURI	21-Jul-22	09:30	21-Jul-22	17:30	Daily	Replacement of Insulator string Annual Testing & Maintenance work	MSETCL	MSETCL	400kv Jejuri- Koyana stage-4 line will be in service
65	400 KV	MAIN BAY (407) OF STATION TF 8B @ CHANDRAPUR SWG S/S	22-Jul-22	09:00	22-Jul-22	17:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
66	400 KV	KORADI - KHAPERKHEDA CKT - 1	22-Jul-22	10:00	22-Jul-22	17:00	Daily	DCRM,CB Timing & CRM of Breaker	MSETCL	MSETCL	NA
67	400 KV	NEW KOYNA - STAGE IV CKT - 2	23-Jul-22	08:00	23-Jul-22	17:00	Daily	Diagnostic testing & Relay testing work	MSETCL	MSETCL	----
68	400 KV	400/220/33 KV 501MVA ICT - 4 @ BABHALESHWAR	23-Jul-22	09:00	23-Jul-22	17:00	Daily	Premonsoon maintenance work;Relay testing work and bay maintenance work	MSETCL	MSETCL	ICT 1, 2, 3 will be in service

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
69	400 KV	DHULE- - BABLESHWAR - II	23-Jul-22	08:00	24-Jul-22	18:00	Daily	cold line washing of insulator string and routine Line maintenance work	MSETCL	MSETCL	400kV Ektuni ckt I&II,400kV Bhusawal,400kv Aurangabad and Dhule I will be in service
70	400 KV	400/220/33 KV 315 MVA ICT - 2 @ KOLHAPUR	25-Jul-22	09:00	25-Jul-22	18:00	Daily	1.QM Work 2.C & tan delta testing 3. SFRA & DFRA testing	MSETCL	MSETCL	Monday is load staggering day in kolhapur
71	400 KV	TIE BAY (418) OF IEPL AND FUTURE LINE-1 @ WARORA	25-Jul-22	09:00	25-Jul-22	17:00	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolater maintenance work .	MSETCL	MSETCL	Line equipment will charged through Tie bay no 418
72	400 KV	MAIN BAY (417) OF IEPL @ WARORA	26-Jul-22	09:00	26-Jul-22	17:00	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolater maintenance work .	MSETCL	MSETCL	Line will charged through Tie bay no 418
73	400 KV	400/220/33 KV 315MVA ICT - 1 @ AKOLA	26-Jul-22	10:00	26-Jul-22	17:00	Daily	Routine maintenance and testing work	MSETCL	MSETCL	Load will shifted on ICT-02
74	400 KV	80 MVAr BUS REACTOR - 1 @ BABHALESHWAR	26-Jul-22	10:00	26-Jul-22	17:00	Daily	DFRA and bay maintenance work	MSETCL	MSETCL	Reactor will be taken in service after 18:00 hrs i.e at peak voltage hours
75	400 KV	TIE BAY - 402 CHD SWITCHING CKT1 AND CHANDRAPUR GCR CKT-1 @ CHANDRAPUR 2	26-Jul-22	10:00	26-Jul-22	17:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
76	400 KV	MAIN BAY (422) OF FUTURE CKT - 2 @ WARORA	27-Jul-22	09:00	27-Jul-22	17:00	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolater maintenance work .	MSETCL	MSETCL	Line equipment will charged through Tie bay no 421.
77	400 KV	KORADI - KHAPERKHEDA CKT - 2	27-Jul-22	10:00	27-Jul-22	17:00	Daily	Tan Delta & Capacitance of Line CTs,Main CTs,Tie CTs & routine maintenance work	MSETCL	MSETCL	NA
78	400 KV	JEJURI- KOYNA STAGE-IV	28-Jul-22	09:30	28-Jul-22	17:30	Daily	Replacement of Insulator string Annual Testing & Maintenance work	MSETCL	MSETCL	400kv Jejuri- Lonikand line will be in service
79	400 KV	STATION TRANSFORMER - 8A @ CHANDRAPUR SWITCHING SS	28-Jul-22	09:00	28-Jul-22	19:00	Daily	it is to inform that the 420kV, 200/1A, 1C metering CT is installed at 400kV switching S/Stn, Chandrapur, STN-8A in J,B phase, Bay 410 and commissioned on 5.01.2021 & on dt.29.06.2021 same CT was replaced due to heavy oil leakage. same 400kV Metering CT has been received at 400kV Switching S/Stn on dt 29.01.2022 after repairing at M/s Mehru factory. Hence The outage proposed on 400KV Station Transformer 8A (Main	MSETCL	MSETCL	it is to inform that the 420kV, 200/1A, 1C metering CT is installed at 400kV switching S/Stn, Chandrapur, STN-8A in J,B phase, Bay 410 and commissioned on 5.01.2021 & on dt.29.06.2021 same CT was replaced due to heavy oil leakage. same 400kV Metering CT has been received at 400kV Switching S/Stn on dt 29.01.2022 after repairing at M/s Mehru factory. Hence The outage proposed on 400KV Station Transformer 8A (Main bay 410 & Tie Bay 411) at 400KV Switching S/stn on Dtd 22.03.2022 for work of erection of 'R' phase repaired Metering CT. Hence it is requested to please accord an approval for attending same work.
80	400 KV	CHANDRAPUR-PARLI CKT-3	28-Jul-22	09:00	28-Jul-22	18:00	Continuous	(1) Reactor B/U relay testing work. (2) Bay maintenance work. 3)Line Maintenance	MSETCL	MSETCL	-
81	400 KV	400/220/33 KV 315MVA ICT - 2 @ AKOLA	28-Jul-22	10:00	28-Jul-22	17:00	Daily	Routine maintenance and testing work	MSETCL	MSETCL	Load will be shifted on ICT-01
82	400 KV	MAIN BAY (405) OF 315 MVA ICT - 2 @ AKOLA	29-Jul-22	10:00	29-Jul-22	17:00	Daily	Routine maintenance and testing work	MSETCL	MSETCL	Tie bay 406 will be in service
83	400 KV	400 /7.6KV Station T/F-5 A @ KHAPERKHEDA	29-Jul-22	10:00	29-Jul-22	17:00	Daily	Tan Delta & Capacitance of Line CTs,Main CTs & IR values of LA	MSETCL	MSETCL	NA