

TRANSMISSION ELEMENTS OUTAGES PLAN FOR THE MONTH OF AUGUST 2017													
Sr.No.	497th OCCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
1	34	400	Lonikand - Jejuri	1/Aug/17	7:00	31/Aug/17	19:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL		
2	35	400	Karad - New Koyna ckt 1 & 2	1/Aug/17	7:00	31/Aug/17	21:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL		
3	36	220	220 Wardha-Pusad Line	1/Aug/17	10:00	31/Aug/17	18:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL		
4	37	400	400 Deepnagar-Khadka-II	1/Aug/17	6:00	1/Aug/17	12:00	Daily	Fixing of Damage spacers cum vibration damper by External agency	MSETCL	MSETCL		
5	38	400	400 Deepnagar-Khadka-I	1/Aug/17	12:00	1/Aug/17	18:00	Daily	Fixing of Damage spacers cum vibration damper by External agency	MSETCL	MSETCL		
6	39	400	GT#8 Main Bay 425 @ 400 Koradi-2 Substation	1/Aug/17	10:00	1/Aug/17	18:00	Daily	DCRM Timing CRM & IR of CB 425-Q52	MSETCL	MSETCL	GT#8 will be in operation through Tie	
7	40	765	Main & Tie Bay (705 & 706 Bay) of BR at APML Tiroda	1/Aug/17	9:00	1/Aug/17	21:00	Daily	Bus Reactor and its Bay Equipment Testing and Maintenance	APML	APML		Status of BR, Out since March'2016
8	41	400	400 Dabhol -Nagothane -Ckt-2	1/Aug/17	6:00	6/Aug/17	18:00	Daily	Hill cutting work by Civil department	MSETCL	MSETCL		
9	42	400	400 Busbar (ABB-RADSS) @ Koradi - 1 s/s	1/Aug/17	9:00	1/Aug/17	22:00	Daily	Testing of 400 BusBar Scheme will be carried out.	MSETCL	MSETCL		
10	47	765	ICT1_765/400_PUNE(GIS)	1/Aug/17	9:00	1/Aug/17	18:00	Daily	For commissioning of CSD	WRTS-I	WRTS-I	R	
11	48	400	Tie bay (402) of Chakan and Kharghar Lines at Talegaon	1/Aug/17	9:00	1/Aug/17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	R	
12	55	400	Tie Bay 417 of Akola # 2 & Bus reactor at Wardha	1/Aug/17	9:00	1/Aug/17	18:00	Daily	DCRM of CB	WRTS-I	WRTS-I	R	
13	56	765	SWITCHABLE LR_765kV_A'BAD 1_WARDHA	1/Aug/17	9:00	1/Aug/17	18:00	Daily	Erection of bushing for spare reactor. Note: SLR of 765kV Aurangabad-1 & SLR of 765kV Aurangabad-3, outage on both SLR's are required on same time.	WRTS-I	WRTS-I	C	subjected to voltage condition
14	57	765	SWITCHABLE LR_765kV_A'BAD 3_WARDHA	1/Aug/17	9:00	1/Aug/17	18:00	Daily	Erection of bushing for spare reactor. Note: SLR of 765kV Aurangabad-1 & SLR of 765kV Aurangabad-3, outage on both SLR's are required on same time.	WRTS-I	WRTS-I	C	subjected to voltage condition
15	58	765	765kV Bus_1 at Aurangabad	1/Aug/17	8:00	2/Aug/17	18:00	Continuous	For construction of new Solapur bays	WRTS-I	WRTS-I	C	
16	60	400	400 SOLAPUR(NTPC)-SOLAPUR(PG)_1	1/Aug/17	8:00	2/Aug/17	18:00	CONTINUOUS	POWER LINE CROSSING STRINGING WORKS NTPC#3&4	WRTS-1	WRTS-1	C	NTPC consent required as unit is planned for COD
17	61	400	400 SOLAPUR(NTPC)-SOLAPUR(PG)_2	1/Aug/17	8:00	2/Aug/17	18:00	CONTINUOUS	POWER LINE CROSSING STRINGING WORKS NTPC#3&4	WRTS-1	WRTS-1	C	NTPC consent required as unit is planned for COD
18	62	400	400 WARDHA-PARLI-1	1/Aug/17	8:00	30/Aug/17	18:00	Daily	AR to be kept in non-auto mode For OPGW Work	WRTS-I	WRTS-I	C	
19	63	765	765kV SEONI-WARDHA-1	1/Aug/17	9:00	30/Aug/17	18:00	Daily	AR to be kept in non-auto mode For OPGW Work	WRTS-I	WRTS-I	C	
20	67	765	765 kV Solapur main Bus1	1/Aug/17	9:00	1/Aug/17	18:00	Daily	amp work	WR-1	WR-1		
21	72	765	SWITCHABLE LR_765kV_A'BAD 1_WARDHA	2/Aug/17	9:00	9/Aug/17	18:00	continuous	Erection of Spare reactor & Switching scheme checking. Line will be in Service without L/R.	WRTS-I	WRTS-I	R	subjected to voltage condition
22	80	400/220	400/220 501 MVA, ICT-3 at Deepnagar ss	2/Aug/17	8:00	2/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
23	81	400	400 SOLAPUR PGCIL@ KARAD(idle charged portion from karad end)	2/Aug/17	10:00	2/Aug/17	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on other ckt.	
24	82	400	400 Deepnagar-Thapthi-Tanda ckt	2/Aug/17	6:00	5/Aug/17	18:00	Daily	Fixing of Damage spacers cum vibration damper by External agency	MSETCL	MSETCL		
25	83	400	Chandrapur II-Switching-Ckt-2(Bay 404 & 405) @ 400 Chandrapur- II S/S	2/Aug/17	9:00	2/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
26	84	400	400 Bus Coupler Bay @400 S/S Chandrapur	2/Aug/17	8:00	3/Aug/17	18:00	Daily	1) For commissioning the Numerical Back up O/C relay. 2) Measurement of Tan delta & capaciatnce of CT's. 3) Testing & maintenance of CB.	MSETCL	MSETCL	---	
27	85	400	400 New Koyna -Karad Ckt-I	2/Aug/17	8:00	2/Aug/17	18:00	Daily	Routine Maintenance work & Relay testing Work	MSETCL	MSETCL		
28	86	220	Talandge - Chikkodi @ Talandge	2/Aug/17	9:00	3/Aug/17	18:00	Daily	Quarterly Maintenance work and replacement of Jumper	MSETCL	MSETCL		NLDC consent is required
29	88	765/400	ICT2_765/400_PUNE(GIS)	2/Aug/17	9:00	2/Aug/17	18:00	Daily	For commissioning of CSD	WRTS-I	WRTS-I	R	
30	100	765	765kV AURANGABAD(PG)-SOLAPUR I	3/Aug/17	9:30	3/Aug/17	11:30	Daily	CT/PT Integartion for Feeder	WRTS-I	WRTS-I	C	WR-SR TTC will be reduced by 1150MW
31	101	765	765kV AURANGABAD(PG)-SOLAPUR II	3/Aug/17	13:30	3/Aug/17	15:30	Daily	CT/PT Integartion for Feeder	WRTS-I	WRTS-I	C	WR-SR TTC will be reduced by 1150MW

Sr.No.	497th OCCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
32	111	400	400/220,315 MVA ICT-2 @ Koradi s/s	3/Aug/17	9:00	3/Aug/17	17:00	Daily	Routine Maintenance work	MSETCL	MSETCL	Load will be managed by other 400 ICT's.	
33	112	400	405-Bay (TIE Bay ICT 2 & Koyna ST IV line) at 400 Jejuri Substation	3/Aug/17	9:30	3/Aug/17	17:30	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	ICT 2 will remain in service through Bus CB	
34	113	400	GCR Chandrapur - Chandrapur 2 Ckt-2	3/Aug/17	8:00	3/Aug/17	17:00	Daily	Replacement of bolted type clamp by crimping clamp at LILO tower loc. No. 02 & Replacement of broken / damaged disc insulators	MSETCL	MSETCL		
35	114	400/220	400/220,315 MVA ICT-2 @ Lonikand 1 s/s	3/Aug/17	9:00	3/Aug/17	18:00	Daily	Routine Maintenance work	MSETCL	MSETCL		
36	115	400	Babhaleshwar-Dhule-Ckt-1 @BBLR	3/Aug/17	9:00	3/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 Babhaleshwar-Dhule-Ckt-1 will be in	
37	120	400	Main bay (403) of Kharghar Line at Talegaon	3/Aug/17	9:00	3/Aug/17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	R	
38	128	400	400 Wardha-Mauda # 2 Main Bay 430 bay at Wardha	3/Aug/17	9:00	3/Aug/17	18:00	Daily	DCRM & tandelta of CB	WRTS-I	WRTS-I	R	
39	145	400	501MVA, ICT 2 @ 400 Koradi-2 Substation	4/Aug/17	10:00	4/Aug/17	17:00	Daily	Tan delta Measurement of Tertiary Bushing	MSETCL	MSETCL	Load will be shifted to ICT-1	
40	146	400	Bus Coupler @ Koradi - 1 s/s	4/Aug/17	9:00	4/Aug/17	17:00	Daily	Commissioning of backup to Busbar relay (Over current)	MSETCL	MSETCL		
41	151	400	ICT-II 315 MVA at Boisar	4/Aug/17	9:00	4/Aug/17	17:00	Daily	AMP	POWER GRID	WR-II	R	Maharashtra consent required.
42	154	400	410 Bay (Main Bay Bhusawal Ckt) at 400 Akola	4/Aug/17	10:00	9/Aug/17	17:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL		
43	155	400	400 BUS BAR PROTECTION AT 400 Khadka SS	4/Aug/17	7:00	4/Aug/17	18:00	Daily	For Routine BB Protection scheme testing work	MSETCL	MSETCL		protection for which bus?
44	156	765	765/400KV , 1500MVA ICT 2 @Koradi III.	4/Aug/17	9:00	4/Aug/17	17:00	Daily	MCVT Replacement and Testing of ICT	MEGPTCL	MEGPTCL		May please be considered as 765/400KV , 1500MVA.
45	157	400	400 Chandrapur-4 Main bay (416) at BVT	4/Aug/17	9:00	4/Aug/17	18:00	Daily	AMP	WRTS-I	WRTS-I	R	
46	164	220	SOLAPUR _220 BUS#2	4/Aug/17	9:00	4/Aug/17	18:00	DAILY	AMP WORKS	WRTS-1	WRTS-1	R	
47	169	400	400 WARDHA-AKOLA II	4/Aug/17	9:00	4/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
48	171	400	400KV Chandrapur-4 Main bay (416) at BVT	4/Aug/17	9:00	4/Aug/17	18:00	Daily	AMP	WRTS-I	WRTS-I	R	
49	177	765	765KV AURANGABAD(PG)-SOLAPUR I	4/Aug/17	8:00	4/Aug/17	18:00	Daily	For swapping of 765kv Solapur line in solapur bays and pending construction points	WR-1	WR-1		WR-SR TTC will be reduced by 1150MW
50	181	765	765 kV S/C Tiroda - Koradi ckt-I TL	5/Aug/17	8:00	5/Aug/17	12:00	Daily	The only balance work in the line is earth wire and OPGW stringing in the crossing of Adani and Mouda ? Betul TL.	Adani	WRTS-I	C	NLDC consent is required unit 3 restored on 2.8.17
51	182	765	765 kV S/C Tiroda - Koradi ckt-II TL	5/Aug/17	14:00	5/Aug/17	18:00	Daily	The only balance work in the line is earth wire and OPGW stringing in the crossing of Adani and Mouda ? Betul TL.	Adani	WRTS-I	C	NLDC consent is required
52	185	400	405-Bay (Main Bay of 400 Girwali-2 Bay) at Kumbhargaoon Substation	5/Aug/17	11:00	5/Aug/17	16:00	Daily	Maintenance work	MSETCL	MSETCL		
53	186	400	Solapur - Kolhapur - 2	5/Aug/17	9:30	5/Aug/17	11:30	Daily	CT/PT Integartion for Feeder at Solapur	Reliance	WRTS-I	C	
54	189	400/220	400/220 315MVA, ICT 1 @ 400 Waluj	5/Aug/17	8:00	5/Aug/17	18:00	Daily	Maintenance work & Dignostic testing work	MSETCL	MSETCL		
55	190	400	KORADI 2-WARDHA (PGCIL)	5/Aug/17	8:00	5/Aug/17	17:00	Daily	During the proposed outage following works will be carried out :- Line signature test, broken disc replacement work,tightning and fixing of jumper nutbolts & hardwares on line and earthwire	MSETCL	MSETCL		
56	198	400	400 Khadka-Akola Line @ 400 R.S. Khadka	5/Aug/17	8:30	5/Aug/17	17:30	Daily	C & Tan Delta ,Bay Routine Maintenance	MSETCL	MSETCL		
57	199	400	ABB make RADSS Busbar Protection Relay of 400 Main Bus-I & II @400 S/S Chandrapur	5/Aug/17	8:00	5/Aug/17	22:00	Daily	For Bus Bar Relay testing work.	MSETCL	MSETCL	During this work, Both 400 Main Bus-1 & 2	Bus coupler timing to be reduced for this outage
58	200	400	Babhaleshwar-Padghe-Ckt-2 @BBLR	5/Aug/17	9:00	5/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 Babhaleshwar-Padghe-Ckt-1 will be in	
59	201	400	Akola-1 Non Switchable LR at Aurangabad.Line will be remain in service without LR	5/Aug/17	9:00	5/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	
60	204	400	Tie bay (411) of GIS # 4 & ICT # 2 at Talegaon	5/Aug/17	9:00	5/Aug/17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	R	
61	210	400	400 SOLAPUR-KOLHAPUR#2	5/Aug/17	9:00	5/Aug/17	18:00	DAILY	POWER LINE CROSSING STRINGING WORKS NTPC#3&4	RELIANCE	WRTS-1	C	

Sr.No.	497th OCCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
62	211	400	400 SOLAPUR-ALKUJ	5/Aug/17	9:00	5/Aug/17	18:00	DAILY	POWER LINE CROSSING STRINGING WORKS NTPC#3&4	RELIANCE	WRTS-1	C	
63	212	400	Tie Bay 431 bay of Mauda # 2 & Future at Wardha	5/Aug/17	9:00	5/Aug/17	18:00	Daily	DCRM & tandelta of CB	WRTS-I	WRTS-I	R	
64	213	400	400 WARDHA-AKOLA I	5/Aug/17	9:00	5/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
65	216	400	400 KV Kalwa-Padgha Ckt-2	5/Aug/17	8:00	5/Aug/17	17:00	Daily	Faulty insulator replacement ,Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
66	218	400	Babhaleshwar-Padghe-Ckt-1 @BBLR	6/Aug/17	9:00	6/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 Babhaleshwar-Padghe-Ckt-2 will be in	
67	220	400	400 Bus #1 at Wardha	6/Aug/17	9:00	7/Aug/17	18:00	continuous	bus extension for new 400 Abad line	WRTS-I	WRTS-I	C	
68	222	400	400 Side ICT MAIN BAY 403 at 765/400 APML Tiroda	6/Aug/17	9:00	6/Aug/17	18:00	Daily	Bay Equipment Testing and Maintenance	ATIL	ATIL		
69	226	400	Kharghar line @ Kalwa	6/Aug/17	9:00	6/Aug/17	18:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL		
70	237	400	400 Boisar-Padghe	7/Aug/17	8:00	7/Aug/17	18:00	Daily	OPGW Work	POWER GRID	WR-II	C	
71	238	400	400/220 315 MVA ICT-II @ KARAD	7/Aug/17	10:00	7/Aug/17	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL	Load manage on other Two ICT'S	
72	239	400	400 Dabhol -Nagothane -Ckt-1	7/Aug/17	6:00	12/Aug/17	18:00	Daily	Replacement of Faulty Insulator String found during PID test.	MSETCL	MSETCL		
73	240	400	Babhaleshwar-Dhule-Ckt-2 @BBLR	7/Aug/17	9:00	7/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 Babhaleshwar-Dhule-Ckt-2 will be in	
74	241	400/220	501 MVA, ICT 3 @ Talandge	7/Aug/17	9:00	7/Aug/17	18:00	Daily	Quarterly Maintenance work and Back Up relay retrofitting work	MSETCL	MSETCL		
75	244	765	765KV WARDHA - AURANGABAD(PG) II	7/Aug/17	8:00	7/Aug/17	18:00	Daily	For construction of new wardha 1200/400 stringing works	WRTS-I	WRTS-I	C	
76	253	765	Tie Bay 717 of Aurangabad # 1 & Durg 3 at Wardha	7/Aug/17	9:00	7/Aug/17	18:00	Daily	Timing of CB	WRTS-I	WRTS-I	R	
77	254	400	400 WARDHA-AKOLA I	8/Aug/17	9:00	8/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
78	255	400	SOLAPUR_MAIN BAY 416_ 400 PARLI#2	8/Aug/17	9:00	8/Aug/17	18:00	DAILY	AMP WORKS	WRTS-1	WRTS-1	R	
79	256	400	Chandrapur (Old GCR)-Parli ckt-III	8/Aug/17	9:00	8/Aug/17	16:00	Daily	For Line Signature Analysis	MSETCL	MSETCL		
80	261	400	400 RAIPUR-WARDHA I	8/Aug/17	10:00	8/Aug/17	18:00	Daily	jumper Tightning/AMP	WRTS-I	WRTS-I	R	
81	262	400	SOLAPUR_400 BUS#1	8/Aug/17	9:00	8/Aug/17	18:00	DAILY	STATCOM CIMISSIONING WORKS	WRTS-1	WRTS-1	C	
82	263	765	765KV, Wardha - Auragabad #2, Main CB, 713 bay at Wardha	8/Aug/17	9:00	8/Aug/17	18:00	continuous	Mechanism box replacement	WRTS-I	WRTS-I	R	
83	269	400	Aurangabad line Reactor-I at Boisar	8/Aug/17	9:00	9/Aug/17	18:00	Daily	145KV CB Erection Work for implementation of NGR bypass system	POWER GRID	WR-II	C	
84	274	400	400 Dhule-Khandwa Ckt-I	8/Aug/17	8:00	8/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL & PGCIL		
85	275	400	400 CHD-Parli Ckt. No.-III @400 S/S Chandrapur	8/Aug/17	8:00	9/Aug/17	18:00	Daily	1) For Measurement of Tan delta & capacitance of CT's. 2) Testing & maintenance of CB. 3) Routine maintenance of the bay.	MSETCL	MSETCL	---	
86	279	765	765KV WARDHA - AURANGABAD(PG) III	8/Aug/17	8:00	8/Aug/17	18:00	Daily	For construction of new wardha 1200/400 stringing works	WRTS-I	WRTS-I	C	
87	289	400	SOLAPUR_400 BUS#2	8/Aug/17	9:00	8/Aug/17	18:00	DAILY	STATCOM CIMISSIONING WORKS	WRTS-1	WRTS-1	C	
88	299	400	400 WARDHA-AKOLA I	9/Aug/17	9:00	9/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
89	303	400	Chandrapur 2- Kubhargaon (Nanded) ckt - 2	9/Aug/17	8:00	9/Aug/17	17:00	Daily	Diagnostic Testing , Replacement of bolted type clamp by crimping clamp at LILO tower loc. No. 02 & Replacement of broken / damaged disc insulators	MSETCL	MSETCL		
90	305	400	400 PARLI(PG)-PARLI(MSETCL) I	9/Aug/17	9:30	9/Aug/17	11:30	Daily	CT/PT Integartion for Feeder at Parli (PG)	WRTS-I	WRTS-I	C	

Sr.No.	497th OCCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
91	306	400	400 PARLI(PG)-PARLI(MSETCL) II	9/Aug/17	13:30	9/Aug/17	15:30	Daily	CT/PT Integartion for Feeder at Parli (PG)	WRTS-I	WRTS-I	C	
92	307	400	400 RAIPUR-WARDHA II	9/Aug/17	10:00	9/Aug/17	18:00	Daily	AMP	WRTS-I	WRTS-I	R	
93	323	400	411 Bay (Main Bay of Wardha Ckt- 2) at 400 Akola	9/Aug/17	10:00	9/Aug/17	17:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL		
94	324	400	400 Dhule-Khandwa Ckt-II	9/Aug/17	8:00	9/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL & PGCIL		
95	325	400	400 Deepnagar-Khadka Ckt-I	9/Aug/17	8:30	9/Aug/17	17:30	Daily	C & Tan Delta ,Bay Routine Maintenance	MSETCL	MSETCL		
96	326	400	STATION T/F 8A (Main Bay 410 & TIE Bay 411) at 400 Chandrapur Switching Substation	9/Aug/17	9:00	9/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
97	327	400	400/220/33KV 315 MVA ICT-I & It's Bay @400 S/S Chandrapur	9/Aug/17	8:00	9/Aug/17	18:00	Daily	1) For Measurement of Tan delta & capacitance of Bushings & Windings. 2)Testing & maintenance of 400 & 220 CB. 3) Routine maintenance of the bay.	MSETCL	MSETCL	---	
98	328	400	501MVA, ICT 1 @ 400 Koradi-2 Substation	9/Aug/17	9:00	10/Aug/17	18:00	Daily	Tan Delta Measurement Of ICT1 Bushing IR& PI, Oil Parameter Test, Cooling System Trial Tan Delta Measurement Of 205CT	MSETCL	MSETCL	Load will be shifted to ICT-2	
99	329	400	Girawali-Solapur line	9/Aug/17	10:00	9/Aug/17	16:00	Daily	Line Signature Analysis	MSETCL	MSETCL		
100	330	400	400 NewKoyana-Koyana stg IV-Ckt-2	9/Aug/17	8:00	9/Aug/17	18:00	Daily	Routine Maintenance work & Relay testing Work	MSETCL	MSETCL		
101	331	400	Babhaleshwar-Ektuni-Ckt-1 @BBLR	9/Aug/17	9:00	9/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 Babhaleshwar-Ektuni-Ckt-2 will be in	
102	333	765	765KV WARDHA - AURANGABAD(PG) IV	9/Aug/17	8:00	9/Aug/17	18:00	Daily	For construction of new wardha 1200/400 stringing works	WRTS-I	WRTS-I	C	
103	334	400	400 BHADRAVATI-CHANDRAPUR IV	9/Aug/17	8:00	9/Aug/17	18:00	Daily	Rectification of Loose CC rings in Loc.No.07	WRTS-I	WRTS-I	R	
104	335	400	125 MVA/ BUS REACTOR MAIN BAY (412 BAY) AT KOLHAPUR-GIS	9/Aug/17	10:00	9/Aug/17	18:00	Daily	For bay AMP works.	WRTS-I	WRTS-I	R	
105	338	400	Main bay (409) of GIS Line # 3 at Talegaon	9/Aug/17	9:00	9/Aug/17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	R	
106	340	400	ICT3_400/220_SOLAPUR	9/Aug/17	9:00	9/Aug/17	18:00	DAILY	CSD COMMISSIONING WORKS	WRTS-1	WRTS-1	C	
107	342	765	701, Nizamabad #1, Main bay at Wardha	9/Aug/17	9:00	9/Aug/17	18:00	Daily	DCRM of CB	WRTS-I	WRTS-I	R	
108	343	400	400 WARDHA-AKOLA I	9/Aug/17	9:00	9/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
109	344	765	765 KV wardha - Durg Ckt #1 non-switchable reactor at Wardha	9/Aug/17	9:00	9/Aug/17	18:00	Daily	For sampling of bushing, Line will be in service without L/R.	WRTS-I	WRTS-I	R	
110	345	765	765kv SEONI-WARDHA II	9/Aug/17	9:00	9/Aug/17	18:00	Daily	For completion of balance fire fighting work	WRTS-I	WRTS-I	C	
111	348	765	SWITCHABLE LR_765kv_A'BAD 2_WARDHA	9/Aug/17	9:00	15/Aug/17	18:00	continuous	Erection of Spare reactor & Switching scheme checking. Line will be in Service without L/R.	WRTS-I	WRTS-I	R	If line kept out on HV and could not be charged without LR , line outage to be considered in availability certification.
112	353	765	SWITCHABLE LR_765kv_A'BAD 2_WARDHA	10/Aug/17	9:00	12/Aug/17	18:00	continuous	Mechanism box replacement, Line will be in Service without L/R.	WRTS-I	WRTS-I	R	If line kept out on HV and could not be charged without LR , line outage to be considered in availability certification.
113	355	400	400 WARDHA-AKOLA II	10/Aug/17	9:00	10/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
114	357	400	Parli (Girwali) - Nanded Ckt-II	10/Aug/17	9:00	15/Aug/17	16:00	Daily	Permit to shift A/R Switch in Non-Auto Mode for E/W clamp tightening at varoius locations.	MSETCL	MSETCL		
115	359	400	400 Lamboti-sholapur	10/Aug/17	8:00	10/Aug/17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
116	367	400	Aurangabad line Reactor-II at Boisar	10/Aug/17	9:00	11/Aug/17	18:00	Daily	145KV CB Erection Work for implementation of NGR bypass system	POWER GRID	WR-II	C	

Sr.No.	497th OCCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
117	371	400	400 JAIGAD -I @ KARAD	10/Aug/17	10:00	10/Aug/17	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL	Load manage on 400 JAIGAD -2	
118	372	400	Thaptitanda-Deepnagar @ Thaptitanda	10/Aug/17	10:00	10/Aug/17	17:00	Daily	Jumper Tightning	MSETCL	MSETCL		
119	373	400	400 TBC Bay @ 400 Waluj	10/Aug/17	8:00	10/Aug/17	18:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL		
120	374	400	400 Akola- Bhusawal Line	10/Aug/17	12:00	12/Aug/17	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	400 Koradi- Bhusawal, 400 Akola-	
121	375	400	400 Bus- Coupler @ Lonikand 1 s/s	10/Aug/17	9:00	10/Aug/17	15:00	Daily	Routine Maintenance work	MSETCL	MSETCL		
122	376	400	400, 80 MVAR bus reactor @400 Dhule	10/Aug/17	8:00	10/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
123	377	400	Chandrapur 2 - Warora Ckt-1	10/Aug/17	8:00	10/Aug/17	18:00	Daily	Diagnostic Testing & Replacement of broken / damaged disc insulatorsFitting & tightening of jumper cone bolts, conductor and earthwire hardware.	MSETCL	MSETCL		
124	378	400	401-Bay (Main Bay of 167MVA 400/220 Spare ICT) at Nanded Substation	10/Aug/17	10:00	10/Aug/17	18:00	Daily	To carry out RRS scheme trials for the 1st time after commissioning of ICTs. Spare ICT is to be taken into service in ICT-2 group. Simultaneously outage needs to be avail on Spare ICT(401), TIE (406) & ICT-1(407) bay for completion of the activity.	MSETCL	MSETCL		
125	379	400	406-Bay (Tie Bay of Girwali Line-2 and 501MVA 400/220 ICT-2) at Nanded Substation	10/Aug/17	10:00	10/Aug/17	18:00	Daily	To carry out RRS scheme trials for the 1st time after commissioning of ICTs. Spare ICT is to be taken into service in ICT-2 group. Simultaneously outage needs to be avail on Spare ICT(401), TIE (406) & ICT-1(407) bay for completion of the activity.	MSETCL	MSETCL		
126	380	400	407-Bay (Main Bay of 501MVA 400/220 ICT-2) at Kumbhargaoon Substation	10/Aug/17	10:00	10/Aug/17	18:00	Daily	To carry out RRS scheme trials for the 1st time after commissioning of ICTs. Spare ICT is to be taken into service in ICT-2 group. Simultaneously outage needs to be avail on Spare ICT(401), TIE (406) & ICT-1(407) bay for completion of the activity.	MSETCL	MSETCL		
127	381	765	SWITCHABLE LR_400_BOISAR1_AURANGABAD	10/Aug/17	9:00	10/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	
128	382	400	400 BHADRAVATI-CHANDRAPUR III	10/Aug/17	8:00	10/Aug/17	18:00	Daily	Rectification of Loose CC rings in Loc.No.07	WRTS-I	WRTS-I	R	
129	386	400	ICT2_400/220_SOLAPUR	10/Aug/17	9:00	10/Aug/17	18:00	DAILY	33KV AUX SUPPLY EXTENSION WORKS AND EMULSIFIRE PAINTING	WRTS-1	WRTS-1	C	
130	394	400	400 WARDHA-AKOLA I	11/Aug/17	9:00	11/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
131	397	400	400 Parli(M)-Nanded ckt 1	11/Aug/17	9:00	11/Aug/17	18:00	Daily	Bay and reactor maintenance	MSETCL	MSETCL		bay at ehich end. Will ckt be in service.
132	398	400	400 Lonikand Parli-II	11/Aug/17	8:00	11/Aug/17	17:00	Daily	Routine line Maintenance work	MSETCL	MSETCL		To be Considered for 11.08.2017
133	412	220	220 PGCIL CKT 1 @ 220 SHENDRA	11/Aug/17	9:00	11/Aug/17	13:00	Daily	Diagonstic Testing , tan delta of CT PT measurment	MSETCL	MSETCL		
134	413	220	220 PGCIL CKT 2 @ 220 SHENDRA	11/Aug/17	13:00	11/Aug/17	18:00	Daily	Diagonstic Testing , tan delta of CT PT measurment	MSETCL	MSETCL		
135	414	400	400 Main-Bus 2 @ 400 Waluj	11/Aug/17	8:00	11/Aug/17	18:00	Daily	Bus Annual Maintenance work & Maintenance work of 89B B-ph of 400 Deepnagar line bay	MSETCL	MSETCL	400 Deepnagar need to be kept OFF.	
136	415	400	400 Deepnagar-Waluj ckt @ both end	11/Aug/17	6:00	11/Aug/17	18:00	Daily	Maintenance work of 89B B-ph PGI of 400 Deepnagar line bay	MSETCL	M/S.Shree Swami Samarth		
137	416	400	400 HVDC ckt. No.-I @400 S/S Chandrapur	11/Aug/17	8:00	11/Aug/17	18:00	Daily	1) Attending the hot spot on PG Isolators. 2) Routine maintenance of the bay.	MSETCL	MSETCL	---	HVDC restricted to 1000MW
138	417	400	400 NewKoyana-Dabhol -Ckt-1	11/Aug/17	8:00	11/Aug/17	18:00	Daily	Routine Maintenance work & Relay testing Work	MSETCL	MSETCL		
139	418	765	SWITCHABLE LR_400_BOISAR2_AURANGABAD	11/Aug/17	9:00	11/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	
140	420	400	Main bay (413) of Lonikand Line at Talegaon	11/Aug/17	9:00	11/Aug/17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	R	
141	423	400	SOLAPUR_TIE BAY 420_400 NTPC#1 AND FUTURE	11/Aug/17	9:00	11/Aug/17	18:00	DAILY	AMP WORKS	WRTS-1	WRTS-1	R	
142	424	400	400 WARDHA-AKOLA I	11/Aug/17	9:00	11/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
143	425	765	765 KV wardha - Durg Ckt #2 non-switchable reactor at Wardha	11/Aug/17	9:00	11/Aug/17	18:00	Daily	For sampling of bushing, Line will be in service without L/R.	WRTS-I	WRTS-I	R	

Sr.No.	497th OCCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
144	430	400	400 WARDHA-AKOLA II	12/Aug/17	9:00	12/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
145	431	765	765kV AURANGABAD(PG)-SOLAPUR II	12/Aug/17	8:00	12/Aug/17	18:00	Daily	For swapping of 765kV Solapur line in solapur bays and pending construction points	WRTS-I	WRTS-I	C	NLDC consent required.
146	434	400	Babhaleshwar-Aurangabad @BBLR	12/Aug/17	9:00	12/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 Bhusawal, Dhule- Ckt-1, Dhule-Ckt-2, Ektuni-ckt-1, Ektuni-ckt-2 will be in service	To be Considered for 12.08.2017
147	441	400	400 Khadka-Koradi Ckt @ 400 R.S. Khadka	12/Aug/17	8:30	12/Aug/17	17:30	Daily	C & Tan Delta ,Bay Routine Maintenance	MSETCL	MSETCL		
148	442	220	220 Bhugaon - Wardha PG	12/Aug/17	10:00	12/Aug/17	16:00	Daily	For replacemet of Damper	MSETCL	MSETCL	Outage will be proposed by Line	
149	443	400/220	400/220 315MVA, ICT 1 @ Babhaleshwar	12/Aug/17	9:00	12/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400/220 315MVA ICT-II, 500MVA ICT-III &	
150	447	400	SOLAPUR_MAIN BAY 421_ 400 NTPC#1	12/Aug/17	9:00	12/Aug/17	18:00	DAILY	AMP WORKS	WRTS-1	WRTS-1	R	
151	448	765	765 KV Wardha- Seoni #2 Main Bay, 710 Bay at Wardha	12/Aug/17	9:00	12/Aug/17	18:00	Daily	For sampling of CT	WRTS-I	WRTS-I	R	
152	451	765	765kV AURANGABAD(PG)-SOLAPUR I	13/Aug/17	8:00	13/Aug/17	18:00	Daily	For swapping of 765kV Solapur line in solapur bays and pending construction points	WRTS-I	WRTS-I	C	
153	455	400	400 WARDHA-AKOLA II	13/Aug/17	9:00	13/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
154	461	400	410 and 409 -Bay (Main & Tie bay of Lonikand-II - Parali ckt II) at Lonikand-II Substation	13/Aug/17	9:00	13/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
155	463	765	765 KV Wardha- Seoni #1 Main Bay, 725 bay at Wardha	13/Aug/17	9:00	13/Aug/17	18:00	Daily	For sampling of CT, 726 Tie bay commissioning	WRTS-I	WRTS-I	C	
156	464	400	413 (Mansar Main breaker) bay at CGPL	14/Aug/17	8:00	14/Aug/17	20:00	Daily	413 CT testing	CGPL	CGPL		
157	468	400	400 WARDHA-AKOLA II	14/Aug/17	9:00	14/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
158	477	400	400 Deepnagar-Khadka Ckt-II @ 400 Deepnagar	14/Aug/17	8:30	14/Aug/17	17:30	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
159	478	400	Babhaleshwar-Bhusawal @BBLR	14/Aug/17	9:00	14/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 Bhusawal, Dhule- Ckt-1, Dhule-Ckt-2,	
160	482	765	Tie Bay 720 of Aurangabad # 3 & Durg-2 at Wardha	14/Aug/17	9:00	14/Aug/17	18:00	Daily	For sampling of CT	WRTS-I	WRTS-I	R	
161	488	400	400 WARDHA-AKOLA II	15/Aug/17	9:00	15/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
162	492	400	400 Bus #2 at Wardha	16/Aug/17	9:00	18/Aug/17	18:00	continuous	bus extension for new 400 Abad line	WRTS-I	WRTS-I	C	NLDC/SRLDC Consent required/ ATC/TTC
163	493	400	400 WARDHA-PARLI I	16/Aug/17	9:30	16/Aug/17	11:30	Daily	CT/PT Integartion for Feeder	WRTS-I	WRTS-I	C	
164	494	400	400 WARDHA-PARLI II	16/Aug/17	13:30	16/Aug/17	15:30	Daily	CT/PT Integartion for Feeder	WRTS-I	WRTS-I	C	
165	497	400	400 WARDHA-AKOLA I	16/Aug/17	9:00	16/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
166	506	400/220	400/220 500MVA, ICT 2 @Lamboti ss	16/Aug/17	8:00	16/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
167	507	400	Chandrapur 2 - Nanded Ckt-I	16/Aug/17	6:00	31/Aug/17	17:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL		
168	509	400	400 BHILAI-KORADI	16/Aug/17	9:30	16/Aug/17	17:30	Daily	Relay testing and AMP work at Rajpur	WRTS-I	WRTS-I	R	
169	510	765	SWITCHABLE LR_765kV_AURANGABAD 1 SOLAPUR	16/Aug/17	9:00	16/Aug/17	18:00	DAILY	AMP WORKS AND COMMISSIONING OF SPARE SELECTION SCHEME	WRTS-1	WRTS-1	R	

Sr.No.	497th OCCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
170	511	765	SWITCHABLE LR_765kV_A'BAD 3_WARDHA	16/Aug/17	9:00	23/Aug/17	18:00	continuous	Erection of Spare reactor & Switching scheme checking. Line will be in Service without L/R.	WRTS-I	WRTS-I	R	
171	515	765	SWITCHABLE LR_765kV_AURANGABAD 1 SOLAPUR	16/Aug/17	9:00	16/Aug/17	18:00	DAILY	AMP WORKS AND COMMISSIONING OF SPARE SELECTION SCHEME	WR-1	WR-1		
172	518	400	400 WARDHA-AKOLA II	17/Aug/17	9:00	17/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
173	533	400	402-Bay (TIE Bay ICT 1 & Lonikand line) at 400 Jejuri Substation	17/Aug/17	9:30	17/Aug/17	17:30	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	ICT 1 will remain in service through Bus CB	
174	534	400	400 Akola- Nandgaonpeth Line	17/Aug/17	12:00	19/Aug/17	18:00	Daily	PID testing of insulator strings by Hot line Ulint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	400 Koradi- Bhusawal, 400 Akola-Bhusawal &	
175	535	400	400 Girwali-Kunbhargaon ckt 2 bay	17/Aug/17	9:00	17/Aug/17	18:00	Daily	Bay and reactor maintenance	MSETCL	MSETCL		
176	536	400/220	400/220 315MVA, ICT 2 @ Babhaleshwar	17/Aug/17	9:00	17/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400/220 315MVA ICT-I, 500MVA ICT-III &	
177	537	400	400/220,315 MVA ICT-1 @ Lonikand 1 s/s	17/Aug/17	9:00	17/Aug/17	17:00	Daily	Routine Maintenance work	MSETCL	MSETCL	Load will be managed by other 400 ICT's.	
178	541	765/400	ICT2_765/400_AURANGABAD	17/Aug/17	9:00	17/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	
179	544	765	SWITCHABLE LR_765kV_AURANGABAD 2 SOLAPUR	17/Aug/17	9:00	17/Aug/17	18:00	DAILY	AMP WORKS AND COMMISSIONING OF SPARE SELECTION SCHEME	WRTS-1	WRTS-1	R	
180	550	765	SWITCHABLE LR_765kV_AURANGABAD 2 SOLAPUR	17/Aug/17	9:00	17/Aug/17	18:00	DAILY	AMP WORKS AND COMMISSIONING OF SPARE SELECTION SCHEME	WR-1	WR-1		
181	553	400	Girawali-Lonikand CKT-I line	18/Aug/17	10:00	18/Aug/17	18:00	Daily	Hardware tightening and fixing work at loc no- 24,25,33,56,57	MSETCL	MSETCL		
182	554	400	400 WARDHA-AKOLA I	18/Aug/17	9:00	18/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
183	562	400	404 Bay (Main Bay of Aurangabad CKT- 1) at 400 Akola	18/Aug/17	10:00	18/Aug/17	17:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL		
184	563	400	KORADI 2-IEPL	18/Aug/17	8:00	18/Aug/17	17:00	Daily	During the proposed outage following works will be carried out :- Line signature test, broken disc replacement work,tightning and fixing of jumper nutbolts & hardwares on line and earthwire	MSETCL	MSETCL		
185	565	400	TIE BAY (402) OF MAPUSA-2 & KUDGI-1 AT KOLHAPUR-GIS	18/Aug/17	10:00	18/Aug/17	18:00	Daily	For bay AMP works.	WRTS-I	WRTS-I	R	
186	567	400	Main bay (211) of Chakan Line # 2 at Talegaon.	18/Aug/17	9:00	18/Aug/17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	R	
187	570	220	SOLAPUR_220 BUS#1	18/Aug/17	9:00	18/Aug/17	18:00	DAILY	AMP WORKS	WRTS-1	WRTS-1	R	
188	571	765	Tie bay 723 of Aurangabad # 4 - Durg #1,at Wardha	18/Aug/17	9:00	18/Aug/17	18:00	Daily	For sampling of CT	WRTS-I	WRTS-I	R	
189	581	400	400 WARDHA-AKOLA II	19/Aug/17	9:00	19/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
190	588	400	400 Boisar-Padghe	19/Aug/17	9:00	20/Aug/17	13:00	Continuous	Online Main-I relay replacement at Boisar	POWER GRID	WR-II	R	
191	589	400	400/132KV 200 MVA ICT I @ 400 R.S. Khadka	19/Aug/17	8:30	20/Aug/17	17:30	Daily	C & Tan Delta ,SFRA test ,Bay Routine Maintenance, retro fitting of RTCC panel.	MSETCL	MSETCL		
192	590	400/220	400/220 501MVA, ICT 3 @ Babhaleshwar	19/Aug/17	9:00	19/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400/220 315MVA ICT-I, 315MVA ICT-II &	
193	591	765	765kV Bus_2 at Aurangabad	19/Aug/17	8:00	19/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	WR-SR TTC will be reduced by 450MW
194	594	765	SOLAPUR_TIE BAY 717_765KV RAICHUR#1 & 765KV BUS REACTOR	19/Aug/17	9:00	19/Aug/17	18:00	DAILY	AMP WORKS	WRTS-1	WRTS-1	R	
195	595	765	765 KV, Wardha- Durg #1, Main bay 724 at Wardha	19/Aug/17	9:00	19/Aug/17	18:00	Daily	For sampling of CT	WRTS-I	WRTS-I	R	
196	597	400	400 KV Kalwa-Padgha Ckt-2	19/Aug/17	8:00	19/Aug/17	17:00	Daily	Faulty insulator replacement	MSETCL	MSETCL		

Sr.No.	497th OCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
197	599	400	400 WARDHA-AKOLA I	20/Aug/17	9:00	20/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
198	607	400	420 and 421 -Bay (Main & Tie bay of Lonikand-II- Lonikand I Interconnector Ckt I) at Lonikand-II	20/Aug/17	9:00	20/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
199	608	400	Bus Coupler @ BBLR	20/Aug/17	9:00	20/Aug/17	17:00	Daily	Routine Maintenance & Servicing and allignment of PG isolators work	MSETCL	MSETCL	Bus will be seperated	
200	609	400	400 Khandawa Dhule Ckt#1 & AR in Non Auto Mode for other ckt	20/Aug/17	9:00	21/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety.	WRTS-II	WRTS-I	C	
201	611	400	400 WARDHA-AKOLA II	21/Aug/17	9:00	21/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
202	630	400	400 Deepnagar-Waluj Ckt @ 400 Deepnagar	21/Aug/17	8:30	21/Aug/17	17:30	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
203	631	765	765 kV Tiroda Koradi Line 1 reactor at APML Tiroda	21/Aug/17	9:00	21/Aug/17	18:00	Daily	LR 1 relay testing & bay equipment maintenance	MEGPTCL	MEGPTCL	Switchable reactor	
204	632	400	Babhaleshwar-Ektuni-Ckt-2 @BBLR	21/Aug/17	9:00	21/Aug/17	17:00	Daily	Routine Maintenance & Servicing and allignment of PG isolators work	MSETCL	MSETCL	400 Babhaleshwar-Ektuni-Ckt-1 will be in	
205	633	400	Talandge - Karad 2 @ Talandge	21/Aug/17	9:00	21/Aug/17	18:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL		
206	634	765	Dhule Main bay-704 at Aurangabad	21/Aug/17	9:00	21/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	
207	641	765	SWITCHABLE LR_765kV_RAICHUR 2_SOLAPUR	21/Aug/17	9:00	21/Aug/17	18:00	DAILY	AMP WORKS AND COMMISSIONING OF SPARE SELECTION SCHEME AND EMULSIFIRE PAINTING	WRTS-1	WRTS-1	R	
208	647	765	765 kV Aurangabad-III Akola-II Line-1 at MSETCL Ektuni SS	22/Aug/17	10:00	22/Aug/17	13:00	Daily	For changeover of Rph- Line reactor against Spare reactor of 706 bay of 765 kV Aurangabad-III Akola-II line-1 at MSETCL 765/400 Aurangabad-III Ektuni SS	MSETCL	MEGPTCL	765KV Aurangabad-III Akola-II line-1 shutdown required for taking in service non switchable reactor 706LR-Rph at MSETCL 765/400 Aurangabad-III (Ektuni) SS.	
209	648	400	400 WARDHA-AKOLA I	22/Aug/17	9:00	22/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
210	655	400	400 Tarapur-Boisar-I	22/Aug/17	9:00	23/Aug/17	13:00	Continuous	Online Main-I relay replacement at Boisar	POWER GRID	WR-II	R	
211	660	400	400 Deepnagar-Thaptitanda Ckt @ 400 Deepnagar	22/Aug/17	8:30	22/Aug/17	17:30	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
212	661	400	400 PGCL (BAY NO.- 420), TIE BAY - 421 & FUTURE - II (BAY NO - 422) at 400 S/s. Warora.	22/Aug/17	8:00	22/Aug/17	17:00	Daily	Rotuine bay maintenance work of 400 PGCL Ckt(bay 420),Tie bay 421& Future ckt No. II(bay422) at 400 S.stn. Warora.	MSETCL	MSETCL		
213	663	765	Tie Bay 711 of 765kV Wardha-2 & future at Aurangabad	22/Aug/17	9:00	22/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	
214	666	400	SOLAPUR_TIE BAY 414_400 ALKUJ & 400 PARLI#1	22/Aug/17	9:00	22/Aug/17	18:00	DAILY	AMP WORKS AND COMMISSIONING OF SPARE SELECTION SCHEME	WRTS-1	WRTS-1	R	
215	667	765	ICT1_765/400_WARDHA	22/Aug/17	9:00	22/Aug/17	18:00	Daily	Online trails of RTCC	WRTS-I	WRTS-I	C	
216	674	220	220KV Panduran-Kalmeshwar	22/Aug/17	9:00	22/Aug/17	18:00	daily	FOR LINE MAINTENANCE WORK	MPPTCL	MPPTCL	R	
217	680	400	400 Tarapur-Boisar-I	23/Aug/17	14:00	23/Aug/17	17:00	Daily	For tripping and A/R Trials of Main-I relay	POWER GRID	WR-II	R	
218	688	400	400 Waluj-Thaptitanda @ 400 Waluj Substation	23/Aug/17	8:00	23/Aug/17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
219	689	400	403 Bay (Tie Bay of ICT-1 & Aurangabad Ckt- 1) at 400 Akola	23/Aug/17	10:00	23/Aug/17	17:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL		
220	690	400	400 TBC @ 400 R.S. Khadka	23/Aug/17	8:30	23/Aug/17	17:30	Daily	C & Tan Delta ,Bay Routine Maintenance,PG Isolator work	MSETCL	MSETCL		
221	691	400	Chandrapur II-Switching-Ckt-2(Bay 401 & 402) @ 400 Chandrapur- II S/S	23/Aug/17	9:00	23/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
222	692	400	400 Station Trans.-2 & Koradi-3 Ckt.-1 Tie Bay 408 (full DIA No.03) @ 400 Koradi-2 Substation	23/Aug/17	9:00	23/Aug/17	10:00	Daily	Dew Point Measurement of CB 408-Q52	MSETCL	MSETCL	Station Transformer -2 & Koradi-3 Ckt.1 will	

Sr.No.	497th OCCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
223	693	400	400 Station Trans.-3 & Koradi-3 Ckt.-2 Tie Bay 405 (full DIA No.02) @ 400 Koradi-2 Substation	23/Aug/17	10:00	23/Aug/17	11:00	Daily	Dew Point Measurement of CB 405-Q53	MSETCL	MSETCL	Station Transformer -3 & Koradi-3 Ckt.2 will	
224	694	400	400 MAIN BUS-I @ 400 Koradi-2 Substation	23/Aug/17	11:00	23/Aug/17	18:00	Daily	During the proposed outage dew point measurement of 10nos. of 420KV SF6 CB connected to bus-1 side, will be carried out.	MSETCL	MSETCL	Bus-II Will Be in Service	
225	695	400	400Girwali-Solapur bay	23/Aug/17	9:00	23/Aug/17	18:00	Daily	Bay and reactor maintenance	MSETCL	MSETCL		
226	696	400	400 Station Transformer 1 at APML Tiroda	23/Aug/17	9:00	24/Aug/17	18:00	Continuous	Station Transformer & its Bay Equipment Testing & Maintenance	APML	APML		
227	697	400	Talange- Kolhapur PG 1 @ Talange	23/Aug/17	9:00	23/Aug/17	18:00	Daily	Quarterly Maint.Work	PGCIL	MSETCL		
228	698	400	ICT-1 Main bay 401 at Aurangabad	23/Aug/17	9:00	23/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	
229	702	400	SOLAPUR_MAIN BAY 424_ 400 NTPC#2	23/Aug/17	9:00	23/Aug/17	18:00	DAILY	AMP WORKS	WRTS-1	WRTS-1	R	
230	703	400	400 AURANGABAD (PG) -AKOLA I	23/Aug/17	9:00	23/Aug/17	18:00	Daily	Line CT Tan delta measurement	WRTS-I	WRTS-I	R	
231	704	765	ICT2_765/400_WARDHA	23/Aug/17	9:00	23/Aug/17	18:00	Daily	Online trails of RTCC	WRTS-I	WRTS-I	C	
232	721	400/220	400/220 501 MVA, ICT 1 @ Jejuri	24/Aug/17	9:00	24/Aug/17	18:00	Daily	Maintenance work	MSETCL	MSETCL	Load will be on 400/220 501 MVA, ICT	
233	722	400	400 Koradi- Bhusawal Line	24/Aug/17	12:00	26/Aug/17	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	400 Akola- Bhusawal, 400 Akola-	
234	723	400	400 MAIN BUS-II@ 400 Koradi-2 Substation	24/Aug/17	10:00	24/Aug/17	18:00	Daily	During the proposed outage dew point measurement of 10 nos. of 420KV SF6 CB connected to bus-2 side, will be carried out.	MSETCL	MSETCL	Bus-I Will Be in Service	
235	724	400	Girawali-Lonikand CKT-II line	24/Aug/17	10:00	24/Aug/17	18:00	Daily	Hardware tightening and fixing work at loc no-230,231,232	MSETCL	Departmental		
236	725	400	410-Bay (Main Bay of 400 Girwali-1 Bay) at Kumbhargaoon Substation	24/Aug/17	11:00	24/Aug/17	16:00	Daily	Maintenance work	MSETCL	MSETCL		
237	726	400	80MVAR Reactor 1 @ BBLR	24/Aug/17	9:00	24/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	80MVAR Reactor II will be in service	
238	727	400	Talange- Kolhapur PG 2 @ Talange	24/Aug/17	9:00	24/Aug/17	18:00	Daily	Quarterly Maint.Work	PGCIL	MSETCL		
239	731	400	ICT1_400/220_SOLAPUR	24/Aug/17	9:00	24/Aug/17	18:00	DAILY	EMULSIFIRE PAINTING WORKS	WRTS-1	WRTS-1	R	
240	732	400	400 AURANGABAD (PG) -AKOLA II	24/Aug/17	9:00	24/Aug/17	18:00	Daily	Line CT Tan delta measurement	WRTS-I	WRTS-I	R	
241	733	765	ICT3_765/400_WARDHA	24/Aug/17	9:00	24/Aug/17	18:00	Daily	Online trails of RTCC	WRTS-I	WRTS-I	C	
242	734	765	SWITCHABLE LR_765kV_A'BAD 4_WARDHA	24/Aug/17	9:00	30/Aug/17	18:00	continuous	Erection of Spare reactor & Switching scheme checking. Line will be in Service without L/R.	WRTS-I	WRTS-I	R	
243	735	400	400 Khandawa Dhule Ckt#1	24/Aug/17	9:00	25/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-II	WRTS-I	C	
244	740	400	400 WARDHA-AKOLA II	25/Aug/17	9:00	25/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
245	741	400	MAIN BAY (401) OF KUDGI-1 AT KOLHAPUR-GIS.	25/Aug/17	10:00	25/Aug/17	18:00	Daily	For bay AMP works.	WRTS-I	WRTS-I	R	
246	747	400	BUS REACTOR_400_63MVAR_SOLAPUR	25/Aug/17	9:00	25/Aug/17	18:00	DAILY	EMULSIFIRE PAINTING WORKS	WRTS-1	WRTS-1	R	
247	750	400	400 WARDHA-AKOLA I	26/Aug/17	9:00	26/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
248	757	400/220	400/220 315MVA, ICT 4 @ Babhaleshwar	26/Aug/17	9:00	26/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400/220 315MVA ICT-II, 500MVA ICT-III & 500MVA ICT-IV will be in service	
249	763	400	400 WARDHA-AKOLA II	27/Aug/17	9:00	27/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	

Sr.No.	497th OCCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
250	766	400/220	501MVA ICT-II bay No 416 & 415(Main & Tie bay) at Lonikand-II Substation	27/Aug/17	9:00	27/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
251	767	400	Tranfer Bus Coupler @ BBLR	27/Aug/17	9:00	27/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	TBC is free	
252	769	400	400 Khandawa Dhule Ckt#2	28/Aug/17	9:00	28/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-II	WRTS-I	C	
253	771	400	400 WARDHA-AKOLA I	28/Aug/17	9:00	28/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
254	775	765	Seoni - Wardha Ckt.1	28/Aug/17	8:00	29/Aug/17	18:00	Continuous	Stringing of 765KV D/C Gadawara - Warora line	POWERGRID	WR-I	C	
255	776	400	400 Boisar-Padghe	28/Aug/17	14:00	28/Aug/17	17:00	Daily	For tripping and A/R Trials of Main-I relay	POWER GRID	WR-II	R	
256	777	400	400 Tarapur-Boisar-II	28/Aug/17	9:00	29/Aug/17	13:00	Continuous	Online Main-I relay replacement at Boisar	POWER GRID	WR-II	R	
257	781	400	409 Bay (Tie Bay of Wardha Ckt-1 & Bhusawal Ckt) at 400 Akola	28/Aug/17	10:00	28/Aug/17	17:00	Daily	Routine Maintenance & testing work	MSETCL	MSETCL		
258	782	400	400 HVDC ckt. No.-II bay @400 S/S Chandrapur	28/Aug/17	8:00	28/Aug/17	18:00	Daily	1) Attending the hot spot on PG Isolators. 2) Routine maintenance of the bay.	MSETCL	MSETCL	---	
259	783	400/220	315 MVA, ICT 2 @ Talandge	28/Aug/17	9:00	28/Aug/17	18:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL		
260	784	400	Tie bay 405 of ICT-2 & future at Aurangabad	28/Aug/17	9:00	28/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	
261	788	400	400 WARDHA-AKOLA II	29/Aug/17	9:00	29/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
262	789	400	400 Khandawa Dhule Ckt#1	29/Aug/17	9:00	29/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-II	WRTS-I	C	
263	792	400	400 Tarapur-Boisar-II	29/Aug/17	14:00	29/Aug/17	17:00	Daily	For tripping and A/R Trials of Main-I relay	POWER GRID	WR-II	R	Maharashtra and TAPS to be informed
264	793	400	400 Station Transformer 3 at APML Tiroda	29/Aug/17	9:00	30/Aug/17	18:00	Continuous	Station Transformer & Bay Equipment Testing & Maintenance	APML	APML		
265	794	400	80MVAR Reactor 2 @ BBLR	29/Aug/17	9:00	29/Aug/17	17:00	Daily	Routine Maintenance & Servicing and alignment of PG isolators work	MSETCL	MSETCL	80MVAR Reactor I will be in service	
266	796	400	Tie bay 426 of Boisar-2 & ICT-2 at Aurangabad	29/Aug/17	9:00	29/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	
267	800	765	ICT1_765/400_SOLAPUR	30/Aug/17	9:00	30/Aug/17	18:00	DAILY	OLTC PARALLEL OPERATION COMMISSIONING WORKS	WRTS-1	WRTS-1	C	
268	801	765	ICT2_765/400_SOLAPUR	30/Aug/17	9:00	30/Aug/17	18:00	DAILY	OLTC PARALLEL OPERATION COMMISSIONING WORKS	WRTS-1	WRTS-1	C	
269	802	400	400 WARDHA-AKOLA I	30/Aug/17	9:00	30/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
270	806	765	Seoni - Wardha Ckt.2	30/Aug/17	8:00	31/Aug/17	18:00	Continuous	Stringing of 765KV D/C Gadawara - Warora line	POWERGRID	WR-I	C	
271	810	400	400 Main Bus - I at 400 S.stn. Warora.	30/Aug/17	8:00	30/Aug/17	17:00	Daily	Routine bay maintenance work of Bay No. 402,405,406,411,414,417 & 420 at 400 S.stn. Warora.	MSETCL	MSETCL		
272	811	400	409 Main Bay only (Main Bay of Chandrapur-2-GCR ckt-2) at 400 Chandrapur-2 Substation	30/Aug/17	8:00	30/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
273	812	400	Boisar-2 main bay 427 at Aurangabad	30/Aug/17	9:00	30/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	
274	813	400	400 Khandawa Dhule Ckt#2	30/Aug/17	9:00	31/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-II	WRTS-I	C	

Sr.No.	497th OCCM Sr.No.	Voltage Level	Line / Element	From		To		Basis	Reason	System	Agency	Type	Comments
				Date	Time	Date	Time						
275	816	400	400 WARDHA-AKOLA II	31/Aug/17	9:00	31/Aug/17	18:00	Daily	Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period	WRTS-I	WRTS-I	C	
276	817	400/220	400/220 315MVA, ICT 1 @ Chakan and its bay.	31/Aug/17	9:00	31/Aug/17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
277	818	400	Boisar-1 Main bay 430 at Aurangabad	31/Aug/17	9:00	31/Aug/17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	