

Outage Planning of Transmission elements during the Month of Sep'16

Sr.No.	486th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Elemen t Type	comments of WRLCD
				Date	Time	Date	Time							
1	287	765	400 KV Dhariwal Main Bay-410 at Parli	1/Sep/16	10:00	1/Sep/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	R	NA	
2	293	400	BOISAR 2 (Main Bay-427) at A'bad	1/Sep/16	9:00	1/Sep/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	NA	
3	260	400	Main Bay (407) Pune GIS-II at Pune(Talegaon)	1/Sep/16	9:00	1/Sep/16	18:00	Daily	For AMP works at Pune(Talegaon)	WRTS-I	WRTS-I	R	NA	
4	278	400	407 MAIN BAY ICT#2 at SOLAPUR	1/Sep/16	9:00	2/Sep/16	11:00	Conti.	For SF6 leakage rectification works at Solapur	WRTS-I	WRTS-I	R	NA	
5	297	765	MAPUSA_2 Main bay (403) at Kolhapur(GIS)	1/Sep/16	10:00	1/Sep/16	18:00	Daily	For AMP works at Kolhapur(GIS)	WRTS-I	WRTS-I	R	NA	
6	315	400	406 Bay - Auragabad-I Main Bay at Boisar	1/Sep/16	9:00	1/Sep/16	18:00	Daily	For AMP work.	POWERGR D	WRTS-II	R		
7	316	765	408 DHULE-1 & ICT-1 TIE BAY at khandwa SS	1/Sep/16	9:00	1/Sep/16	18:00	Daily	Annual Maintenance Work	POWERGR D	WR-II	R		
8	319	400	400/220kV, 500MVA ICT-III at Girawli	2/Sep/16	8:00	2/Sep/16	19:00	Daily	Testing of ICT Bushings, Winding	MSETCL	MSETCL			
9	325	765	D/C Aurangabad -Gangapur	2/Sep/16	8:00	3/Sep/16	17:00	Conti.	Stringing & crossing works of upcoming 400KV D/C Aurangabad - Boisar Transmission Line	MSETCL	WRTS-I	C	NA	SLDC Maharashtra consent required.
10	326	400	ICT1_1500MVA (Main Bay-428) A'bad	2/Sep/16	9:00	2/Sep/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	NA	
11	305	400	Girwali-Solapur at Girwali	2/Sep/16	9:00	2/Sep/16	19:00	Daily	Testing of CVT, Reactor C& TanD Measurements	MSETCL	MSETCL			
12	346	400	BUS_1 at Solapur	3/Sep/16	9:30	5/Sep/16	20:00	Daily	ERECTION AND COMMISSIONING WORKS OF 400KV NTPC#3 & 4 at Solapur	WRTS-I	WRTS-I	C	AB	
13	351	400	BOISAR 1 (Main Bay-430)	3/Sep/16	9:00	3/Sep/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	NA	
14	352	400	Main Bay (409) Pune GIS-III at Pune(Talegaon)	3/Sep/16	9:00	3/Sep/16	18:00	Daily	For AMP works at Pune(Talegaon)	WRTS-I	WRTS-I	R	NA	
15	353	765	412 MAIN BAY KARAD LINE at SOLAPUR	3/Sep/16	9:00	4/Sep/16	18:00	Conti.	For SF6 leakage rectification works at Solapur	WRTS-I	WRTS-I	R	NA	
16	354	220	Bus Coupler @ Babhaleshwar	3/Sep/16	9:00	3/Sep/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL			
17	94	400	200 MVA ICT-1 @ Khadka	3/Sep/16	9:00	3/Sep/16	17:00	Daily	Quarterly Maintenance work /Diagnostic Testing work	MSETCL	MSETCL			
18	357	400	409 Bay - Main Bay of ICT 1 at Boisar	3/Sep/16	8:00	3/Sep/16	12:00	Daily	For AMP work.	POWERGR D	WRTS-II	R		
19	358	400	410 Bay - Main Bay of Tarapur 2 Line at Boisar	3/Sep/16	15:00	3/Sep/16	18:00	Daily	For AMP work.	POWERGR D	WRTS-II	R		
20	365	400	220KV Boisar - Boisar-III Line , Bay no-202 at Boisar	4/Sep/16	9:00	4/Sep/16	18:00	Daily	Line Equipment AMP	POWERGR D	WRTS-II	R		SLDC Maharashtra to manage the load.
21	369	400	S/C Bableshwar – Ahmednagar	4/Sep/16	8:00	5/Sep/16	17:00	Conti.	Stringing & crossing works of upcoming 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	C	NA	SLDC Maharashtra comment: Permission from local SE-MSETCL Office required
22	371	400	Main Bus- II @Aurangabad	5/Sep/16	9:00	5/Sep/16	17:00	Daily	Routine maintenance & CVT replacement	MSETCL	MSETCL			
23	373	400	Vapi - Boisar Line	5/Sep/16	7:00	5/Sep/16	20:00	Daily	Replacment of 18 nos Hivelum Isolator Arms (407-89B, 408-89A,407-89L) with modified design in Sugan Main Bay	POWERGR D	WRTS-II	C		
24	362	400	415 MAIN BAY_KOLHAPUR#1 at SOLAPUR	5/Sep/16	9:00	6/Sep/16	11:00	Conti.	For SF6 leakage rectification works at Solapur	WRTS-I	WRTS-I	R	NA	
25	375	220	400 kV Akola- Nandgaonpeth Line	5/Sep/16	12:00	10/Sep/16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL			
26	386	220	400KV Pune-1 Main Bay-403 at Parli	5/Sep/16	10:00	5/Sep/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	R	NA	
27	389	765	SOLAPUR_2 (Main Bay-710) at A'bad	6/Sep/16	9:00	6/Sep/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	NA	
28	391	400	400KV Warora ckt-1 Main Bay-428 at 400KV Chandrapur-II S/S	6/Sep/16	10:00	6/Sep/16	15:00	Daily	Diagnostic Testing & allied Bay Maintenance work	MSETCL	MSETCL			
29	395	400	400Kv PARLI-PUNE(GIS)_2	6/Sep/16	8:00	6/Sep/16	18:00	Daily	For attending line defects, outage of 400Kv AURANGABAD(MSETCL)-PUNE(GIS) I also required as both are in Multi-circuit tower.	WRTS-I	WRTS-I	C	LINE	
30	396	400	400Kv AURANGABAD(MSETCL)-PUNE(GIS) I	6/Sep/16	8:00	6/Sep/16	18:00	Daily	Outage required for outage of 400Kv PARLI-PUNE(GIS)_2 as both are in Multi-circuit tower.	WRTS-I	WRTS-I	R	LINE	
31	397	765	KUDGI_1 Main bay (401) at Kolhapur(GIS)	6/Sep/16	10:00	6/Sep/16	18:00	Daily	For AMP works at Kolhapur(GIS)	WRTS-I	WRTS-I	R	NA	
32	399	400	Nagothane-Padghe Line 1	6/Sep/16	8:00	6/Sep/16	17:00	Daily	Replacing faulty discs of insulator string as per the PID report. Tightening of jumper nut bolts at cut-point locations	MSETCL	MSETCL			
33	404	400	Main Bus - I @ Warora	7/Sep/16	8:00	7/Sep/16	17:00	Daily	C' &Tan Delta of Bus CVT at 400 kV S/St. Warora	MSETCL	MSETCL			
34	405	400 KV	400kV TBC @ Lonikand	7/Sep/16	9:00	7/Sep/16	17:00	Daily	Bay Maintenance	MSETCL	MSETCL			

Sr.No.	486th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Element Type	comments of WRLCD
35	407	765	400Kv PARLI-PUNE(GIS)_1	7/Sep/16	8:00	7/Sep/16	18:00	Daily	For attending line defects, outage of 400kv AURANGABAD(MSETCL)-PUNE(GIS) II also required as both are in Multi-circuit tower.	WRTS-I	WRTS-I	R	LINE	
36	410	400	400Kv AURANGABAD(MSETCL)-PUNE(GIS) II	7/Sep/16	8:00	7/Sep/16	18:00	Daily	Outage required for outage of 400kv PARLI-PUNE(GIS)_1 as both are in Multi-circuit tower.	WRTS-I	WRTS-I	C	LINE	
37	412	765	Karad - Talandage -I	7/Sep/16	10:00	7/Sep/16	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL			A/r of Sholapur-Kolhapur D/C to be in service.
38	258	400kv	Bableshwar – Ahmednagar	7/Sep/16	8:00	8/Sep/16	17:00	Conti.	Stringing & crossing works of upcoming 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	C	NA	SLDC Maharashtra comment: Permission from local SE-MSETCL Office required
39	317	400	BUS REACTOR 765KV 330MVAR WARDHA	7/Sep/16	7:00	8/Sep/16	16:00	Daily	Auxiliary bus erection work at Wardha.	WRTS-I	WRTS-I	C	BR	
40	376	400	400KV Wardha -2 Main Bay-404 at Parli	7/Sep/16	10:00	7/Sep/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	R	NA	
41	387	400	Khaperkheda- Chandrapur	7/Sep/16	8:00	7/Sep/16	17:00	Daily	Line Signature by Tuarus Kit ,Faulty disc strings replacement, Fixing of Spacers, Dampers, Earthbond, Carona Rings etc. and various Diagnostic Testing.	MSETCL	MSETCL			
42	400	400KV	Main Bay 408of 400 kV Akola - Wardha - I at Akola	7/Sep/16	10:00	7/Sep/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL			
43	408	400	Tie Bay-408 of Dhariwal 1 and GCR Chandrapur at Chandrapur-II	7/Sep/16	10:00	7/Sep/16	15:00	Daily	Diagnostic Testing & allied Bay Maintenance work	MSETCL	MSETCL			
44	424	400KV	Vadodara - Dhule	7/Sep/16	10:00	7/Sep/16	16:00	Daily	AMP Works of Terminal Eqpt at Vadodara	STERLITE	WR-II	R		NLDC consent required.
45	426	400	416 PARLI II Main Bay at Solapur	8/Sep/16	9:00	8/Sep/16	18:00	Daily	AMP works on CT and CB at Solapur	WRTS-I	WRTS-I	R	NA	
46	427	400	Girwali -Chandrapur -II Ckt-I @ Girwali	8/Sep/16	9:00	8/Sep/16	18:00	Daily	Reactor cold welding work for oil leakages.	MSETCL	MSETCL			
47	428	765	400Kv PUNE(GIS)-PUNE(TALEGOAN)_2	8/Sep/16	9:00	8/Sep/16	18:00	Daily	Jumper tightening of Line Isolator at Pune(Talegaon) & AMP work at Pune(GIS)	WRTMPL WRTS-I	WRTS-I	R	Line	
48	429	400	Khadka-Aurangabad CKT @ Khadka	8/Sep/16	9:00	8/Sep/16	17:00	Daily	Quarterly Maintenance work /Diagnostic Testing work					
49	430	220	Tarapur-Boisar Line-1	8/Sep/16	7:00	9/Sep/16	18:00	Cont.	Shifting of Earthwire of existing 400kv D/C tarapur Boisar 1&2 and strining work of powerline crossing of Navasari Boisar Line (AP 345-346).	POWERGRID	WRTS-II	C		coordination with Tarapur unit unse planned outage or Hot-line method is recommended.
50	431	765	Tarapur-Boisar Line-2	8/Sep/16	7:00	9/Sep/16	18:00	Cont.	Shifting of Earthwire of existing 400kv D/C tarapur Boisar 1&2 and strining work of powerline crossing of Navasari Boisar Line (AP 345-346).	POWERGRID	WRTS-II	C		coordination with Tarapur unit unse planned outage or Hot-line method is recommended.
51		400	D/C Gangapur - Vaijapur	8/Sep/16	8:00	9/Sep/16	17:00	Conti.	Stringing & crossing works of upcoming 400KV D/C Aurangabad - Boisar Transmission Line	MSETCL	WRTS-I	C	NA	SLDC Maharashtra consent required.
52	250	400	KUDGI 2 Main bay (404) at Kolhapur(GIS)	8/Sep/16	10:00	8/Sep/16	18:00	Daily	For AMP works at Kolhapur(GIS)	WRTS-I	WRTS-I	R	NA	
53	338	400KV	400KV Bus Reactor Main Bay (413) at Parli	8/Sep/16	10:00	8/Sep/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	R	NA	
54	393	400	ICT1_765/400kv_AURANGABAD	8/Sep/16	11:00	10/Sep/16	13:00	Daily	For RTV coating on HV Bushings at Aurangabad, 3hrs outage each day for 1ph units.	WRTS-I	WRTS-I	C	ICT	
55	394	400	Karad - Lonikand @ Karad	8/Sep/16	10:00	8/Sep/16	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL			
56	421	400	STN T/F -V @ Chandrapur	8/Sep/16	8:00	8/Sep/16	18:00	Daily	1)Measurement of Tan delta & capacitance of CT's & CVT's . 2)Measurement of DCRM & Timing of CB. 3) Routine maintenance of the bay.	MSETCL	MSETCL			
57	448	400	Chandrapur II – Nanded	9/Sep/16	10:00	9/Sep/16	18:00	Daily	Maintanance work at loc. No.509 by L M S/dn Nanded	MSETCL	MSETCL			
58	449	400	SWITCHABLE LR 400KV KARAD SOLAPUR	9/Sep/16	7:00	9/Sep/16	16:00	Daily	For MOG low oil level issue at Solapur	WRTS-I	WRTS-I	R	BR	
59	450	765	400KV Bus Reactor & Parli-1 (MSETCL) Tie Bay (414) at Parli	9/Sep/16	10:00	9/Sep/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	R	NA	

Sr.No.	486th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Element Type	comments of WRLCD
60	453	765	105MVA Spare ICT at 400KV Kharghar	9/Sep/16	9:00	9/Sep/16	17:00	Daily	Routine R&M work	MSETCL	MSETCL			
61	454	765	Main Bay 411 of 400 kV Akola - Wardha - II at Akola	9/Sep/16	10:00	9/Sep/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL			
62	462	400	AURANGABAD(MSETCL)-PUNE(GIS) I & II	10/Sep/16	8:00	11/Sep/16	17:00	Conti.	Stringing & crossing works of upcoming 400KV D/C Aurangabad - Boisar Transmission Line	WRTS-I/ Reliance	WRTS-I	C	LINE	
63	465	400/220 KV	Tarapur-Boisar (MESTCL Khairapada) Line	10/Sep/16	7:00	11/Sep/16	18:00	Cont.	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 350-351/0).	MESTCL	MESTCL	C		SLDC Maharashtra comment: Suitable date for this outage is from 10th Sept 16 and 11th Sept.16 as outage is feasible on sat-sun due to low mumbai demand
64	466	400 KV	Tarapur Borivali (MESTCL)	10/Sep/16	7:00	11/Sep/16	18:00	Cont.	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 350-351/0).	MESTCL	MESTCL	C		
65	471	765	Seoni- Wardha-1 (Tie bay 720)	10/Sep/16	8:00	10/Sep/16	18:00	Daily	AMP works (DCRM & Timing test of CB) at Seoni	WRTS-I	WRTS-I	R	NA	NLDC consent required.
66	190	400	ICT2_1500MVA (Main Bay-425) at A'bad	11/Sep/16	9:00	11/Sep/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	NA	
67	455	220	ICT2_765/400kv_AURANGABAD	11/Sep/16	11:00	13/Sep/16	13:00	Daily	For RTV coating on HV Bushings at Aurangabad, 3hrs outage each day for 1ph units.	WRTS-I	WRTS-I	C	ICT	
68	478	400	315 MVA ICT-II @Aurangabad	12/Sep/16	9:00	12/Sep/16	17:00	Daily	Quarterly maintenance.	MSETCL	MSETCL			SLDC Maharashtra to manage the load
69	415	400	400Kv PUNE(GIS)-PUNE(TALEGOAN)_3	12/Sep/16	9:00	12/Sep/16	13:00	Daily	For AMP work at Pune(GIS)	WRTS-I	WRTS-I	R	LINE	
70	436	400	AURANGABAD_1 TIE BAY 708 at SOLAPUR	12/Sep/16	9:00	12/Sep/16	18:00	Daily	AMP and precommissioning test works on CT and CB	WRTS-I	WRTS-I	R	NA	Reason of outage is mentioned as precommissioning test on CT.NLDC consent required.
71	479	765/400	400KV TBC at 400kv Dhule	12/Sep/16	8:00	12/Sep/16	14:00	Daily	Routine maintenance work	MSETCL	MSETCL			
72	482	765	420_TIE BAY SOLAPUR NTPC#1 at SOLAPUR	12/Sep/16	9:00	12/Sep/16	18:00	Daily	AMP works on CT and CB at Solapur	WRTS-I	WRTS-I	R	NA	
73	484	765	400 KV Koradi- Bhusawal Line	12/Sep/16	12:00	17/Sep/16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL			
74	476	765	400Kv PUNE(GIS)-PUNE(TALEGOAN)_4	13/Sep/16	9:00	13/Sep/16	13:00	Daily	For AMP work at Pune(GIS)	WRTS-I	WRTS-I	R	LINE	
75	485	765	Chittgaon – Paithan	13/Sep/16	8:00	14/Sep/16	17:00	Conti.	Stringing & crossing works of upcoming 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	C	NA	1) Permission from local SE- MSETCL Office required
76	487	400	D/C Aurangabad – Babhaleshwar line	13/Sep/16	8:00	14/Sep/16	17:00	Conti.	Stringing & crossing works of upcoming 400KV D/C Aurangabad - Boisar Transmission Line	MSETCL	WRTS-I	C	NA	The ckts are LILO at different stations. Power grid has to confirm which section and exactly which location is required? 1)220 KV Aurangabad-Bhenda-Bableshevar & 220 KV Bableshevar-Deogaon -Rangari are two lines. 2) Permission from local SE- MSETCL Office required.
77	488	400	400kv BHADRAVATI-PARLI I	13/Sep/16	8:00	14/Sep/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for BVT-Dhariwal TPP II.	WRTS-I	WRTS-I	C	LINE	Pole, B'wati-Parli cannot be together.
78	490	400 KV	421_MAINBAY_SOLAPUR(NTPC)#1 at SOLAPUR	13/Sep/16	9:00	13/Sep/16	18:00	Daily	AMP works on CT and CB at Solapur	WRTS-I	WRTS-I	R	NA	

Sr.No.	486th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Element Type	Comments of WRLCD
79	492	765	Aux Bus with TBC at 400KV Kharghar	13/Sep/16	9:00	13/Sep/16	17:00	Daily	Routine R&M work	MSETCL	MSETCL			
80	486	400	Nagothane-Padghe Line 2	13/Sep/16	8:00	13/Sep/16	17:00	Daily	Replacing faulty discs of insulator string as per the PID report. Tightening of jumper nut bolts at cut-point locations	MSETCL	MSETCL			
81	505	400	400 KV Jejuri - Lonikand	14/Sep/16	09:30	14/Sep/16	17:30	Daily	ANNUAL TESTING AND MAINT WORK REPLACEMENT OF FAULTY CVT.	MSETCL	MSETCL			Cannot be given alongwith Koyna-IV-jejuri
82	507	220	400KV Dhule-Babahleshwar Ckt-2	14/Sep/16	9:00	14/Sep/16	16:00	Daily	400KV Dhule-Babahleshwar Ckt-II, B-phase loc no 302 repair sleeves replacement work of top phase	MSETCL	MSETCL			
83	508	220	WARDHA_2 (Main Bay-712) at A'bad	14/Sep/16	9:00	14/Sep/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R	NA	NLDC consent required.
84	509	400	Dhule Line Main Bay (701) at Vadodara GIS	14/Sep/16	10:00	14/Sep/16	18:00	Daily	AMP works	POWERGRID	WR-II	R		NLDC consent required.
85	510	400	SWITCHABLE LR_765kV_RAICHUR 1_SOLAPUR	14/Sep/16	9:00	14/Sep/16	11:00	Daily	NGR bypass CB jumpering works at Solapur	WRTS-I	WRTS-I	C	BR	NLDC consent required.
86	511	765	400KV KOLHAPUR (MSETCL)- KOLHAPUR (GIS) I	14/Sep/16	10:00	14/Sep/16	18:00	Daily	Line bay AMP works.	WRTS-I	WRTS-I	R	LINE	WR-SR TTC will be reduced.NLDC consent required
87	512	400	SWITCHABLE LR_765kV_PADGHE1_AURANGABAD	14/Sep/16	11:00	16/Sep/16	13:00	Daily	For RTV coating on HV Bushings at Aurangabad, 3hrs outage each day for 1ph units.	WRTS-I	WRTS-I	C	BR	NLDC consent required.
88	152	400KV	Ektuni I - Thaptitanda	14/Sep/16	11:00	14/Sep/16	17:00	Daily	Quarterly routine maintenance.	MSETCL	MSETCL			
89	361	400KV	400KV Tie Bay-405 Switching ckt-II (bay-404) & Parli ckt(Bay-406)at Chandrapur-II	14/Sep/16	10:00	14/Sep/16	15:00	Daily	Diagnostic Testing & allied Bay Maintenance work	MSETCL	MSETCL			
90	458	765	Main Bay 414 of 400 kV Akola - Yelwan - I at Akola	14/Sep/16	10:00	14/Sep/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL			
91	518	400kv	Tarpur-Padghe Line-1	14/Sep/16	7:00	15/Sep/16	18:00	Cont.	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 344 and AP 345).	POWERGRID	WRTS-II	C		SLDC maharashtra comment:To be reviewed by RLDC as TAPS Unit 3 & 4 are on Bar.Total evacuation will remain on 400 KV Tarpur- Boiser D/C lines for Two days. WRLCD:Either outage to be coordinated withplanned unit outage or Hot line work recommended
92	519	400kv	Tarpur-Padghe Line-2	14/Sep/16	7:00	15/Sep/16	18:00	Cont.	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 344 and AP 345).	POWERGRID	WRTS-II	C		WRLCD:Either outage to be coordinated withplanned unit outage or Hot line work recommended
93	525	400	Koyna Stage IV - Jejuri	15/Sep/16	8:00	19/Sep/16	18:00	Daily	Replacement of Porcelain Insulator String by Polymer Insulator String.	MSETCL	MSETCL			Will not be availed along with Lonikhand Bus, Jejuri ICT and Jejuri bus outage.
94	526	400	Main bus I @ Lonikand II	15/Sep/16	09:00	15/Sep/16	18:00	Daily	Half yearly maintenance & diagnostic testing	MSETCL	MSETCL			
95	527	220	BBLR- Dhule I @ Babhaleshwar	15/Sep/16	9:00	15/Sep/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL			
96	528	400	765 KV Bus # 2 at Wardha	15/Sep/16	9:00	16/Sep/16	18:00	Conti.	Bus Extension work for 765 KV Durg 3 & 4.	WRTS-I	WRTS-I	R	NA	
97	531	400	125 MVAR BUS REACTOR KOLHAPUR (GIS) Main bay (412) at Kolhapur(GIS)	15/Sep/16	8:00	15/Sep/16	16:00	Daily	For AMP works at Kolhapur(GIS)	WRTS-I	WRTS-I	R	NA	
98	196	400KV	STN T/F -III @ Chandrapur	15/Sep/16	8:00	15/Sep/16	18:00:00	Daily	1) Measurement of Tan delta & capacitance of CT's 2) Routine maintenance of the bay.	MSETCL	MSETCL			

Sr.No.	486th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Element Type	comments of WRLCD
99	538	400	400/220 KV 501 MVA ICT II @ Jejuri	15/Sep/16	09:30	15/Sep/16	17:30	Daily	ANNUAL TESTING AND MAINT WORK	MSETCL	MSETCL			
100	540	765	MainBus II @ Lonikand II	16/Sep/16	09:00	16/Sep/16	18:00	Daily	Half yearly maintenance & diagnostic testing	MSETCL	MSETCL			
101	541	400	Waluj - Babhleshwar	16/Sep/16	9:00	16/Sep/16	17:00	Daily	Quarterly maintenance.	MSETCL	MSETCL			
102	310	400kv	500 MVA ICT-III @ Babhaleshwar	16/Sep/16	9:00	16/Sep/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL			load trimming scheme to be in service.
103	311	400/220 KV	Tie Bay 415 of 400 kV Akola - Yelwan - I at Akola	16/Sep/16	10:00	16/Sep/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL			
104	555	400 KV	400 KV BUS II @ Jejuri	17/Sep/16	9:30	17/Sep/16	17:30	Daily	ANNUAL TESTING AND MAINT WORK REPLACEMENT OF FAULTY CVT.	MSETCL	MSETCL			Outage cannot be availed with Koyna-IV - jejuri.
105	557	220	Tarapur-Boisar S/C Line	17/Sep/16	7:00	18/Sep/16	18:00	Cont.	Power Line Crossing for Stringing work of Navasari Boisar line (For 346-347 and L.No-354/0-355/0).	POWERGRID	WRTS-II	C		
106	558	400	400KV BHADRAVATI-DHARIWAL TPP II	17/Sep/16	8:00	18/Sep/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.BVT-DWL-Parli-2 will be out of service during the period.Auto reclose shall be kept in Non auto mode for BVT- Parli # 1.	WRTS-I	WRTS-I	C	LINE	Shutdown of B'wati- Dhariwal, and B'wati- Parli will not be availed together.
107	442	400kv	400KV KOLHAPUR (MSETCL)- KOLHAPUR (GIS) II	17/Sep/16	10:00	17/Sep/16	18:00	Daily	Line bay AMP works.	WRTS-I	WRTS-I	R	LINE	NEW grid - SR revision is required considering N-1 of other ckt.
108	481	220	SWITCHABLE LR 765kv PADGHE2 AURANGABAD	17/Sep/16	11:00	19/Sep/16	13:00	Daily	For RTV coating on HV Bushings at Aurangabad, 3hrs outage each day for 1ph units.	WRTS-I	WRTS-I	C	BR	NLDC consent required.
109	548	400	TBC @ Babhaleshwar	17/Sep/16	9:00	17/Sep/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL			
110	552	400	Khadka-Akola CKT @Khadka	17/Sep/16	9:00	17/Sep/16	17:00	Daily	Quarterly Maintenance work /Diagnostic Testing work	MSETCL	MSETCL			
111	573	400	220KV Boisar - Boisar-II Line , Bay no-211 at Boisar	18/Sep/16	9:00	18/Sep/16	18:00	Daily	Line Equipment AMP	POWERGRID	WRTS-II	R		
112	574	400	Koradi - Khaperkheda I	18/Sep/16	8:00	18/Sep/16	17:00	Daily	Line Signature by Tuarus Kit ,Faulty disc strings replacement, Fixing of Spacers, Dampers, Earthbond, Carona Rings etc. and various Diagnostic Testing.	MSETCL	MSETCL			
113	520	400kv	400kv BHADRAVATI-PARLI I	18/Sep/16	8:00	19/Sep/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for BVT- Dhariwal TPP II.	WRTS-I	WRTS-I	C	LINE	Shutdown of B'wati- Dhariwal, and B'wati- Parli will not be availed together.
114	583	220	D/C Ranwad – Lasalgaon and Ozar - Chandwad Transmission line	19/Sep/16	8:00	20/Sep/16	17:00	Conti.	Stringing & crossing works of upcoming 400KV D/C Aurangabad - Boisar Transmission Line	MSETCL	WRTS-I	C	NA	SLDC Maharashtra consent required.
115	584	132	400 KV Pune (future bay) (Bay No : 409) at Kolhapur(GIS)	19/Sep/16	10:00	19/Sep/16	18:00	Daily	For AMP works at Kolhapur(GIS)	WRTS-I	WRTS-I	R	NA	
116	585	400	Main Bus II @ Babhaleshwar	19/Sep/16	9:00	19/Sep/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL			
117	586	400	315 MVA ICT-III @ Karad	19/Sep/16	10:00	19/Sep/16	17:00	Daily	Quarterly Maint. work	MSETCL	MSETCL			
118	588	400 KV	Aurangabad bay on TBC at Khadka	19/Sep/16	9:00	19/Sep/16	17:00	Daily	DCRM of 400 KV Own CB of 400 kv Khadka Akola line	MSETCL	MSETCL			
119	595	400	Boisar - Padge	19/Sep/16	8:00	19/Sep/16	19:00	Daily	Replacement of porcelain disc insulator strings with CLR Polymer insulator in entire line to prevent undesirable line trippings	POWERGRID	WR-II	C		

Sr.No.	487th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
120	1	500 KV	HVDC Pole -I, Chandrapur-Padghe Link	18/Sep/16	8:00	24/Sep/16	8:00	CONT.	Annual maintenance of AC/DC Yard equipment , indoor equiplement & various dignosist testing work	MSETCL	MSETCL	ok	Maharashtra demand will be high. Contingency plan required.No outage shall be availed on Sugan-Vapi, Vapi-magarwada ,Boisar Bus
121	3	400	400kv Solapur(NTPC)-Solapur(G)-1	19/Sep/16	8:30	20/Sep/16	18:30	daily	Pending work of Solapur--2 and ICT-2 at Solapur(NTPC)	NTPC	NTPC		
122	4	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_1 & 2	20/Sep/16	6:00	19/Oct/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML/ WRTS-I	WRTS-I	NA	One ckt will be approved.
123	5	400	400kv WARDHA-MAUDA I & II	20/Sep/16	6:00	19/Oct/16	18:00	Daily	Online OPGW work & PID Testing . A/R to be kept in Non auto mode	WRTS-I	WRTS-I	NA	One ckt will be approved.
124	6	400	400kv WARDHA-PARLI I & II	20/Sep/16	6:00	19/Oct/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTS-I	WRTS-I	NA	One ckt will be approved.
125	7	765	765kv SEONI-WARDHA I	20/Sep/16	6:00	19/Oct/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode. For installation of 48 OPGW cable at repeater station.	WRTS-I	WRTS-I	NA	Either Seoni-Wardha 1 or Seoni-Bina will be approved.NLDC consent required.
126	8	400	AURANGABAD(MSETCL)-PUNE(GIS) I & II	20/Sep/16	6:00	19/Oct/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML/ WRTS-I	WRTS-I	NA	One ckt will be approved.Will be deferred for wardha Parli D/C and A'bad-Sholapur outages.
127	11	400	Solapur-Kolhapur-1&2	20/Sep/16	6:00	19/Oct/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	NA	Eother Sholapur-Kolhapur one ckt or Sholapur-Parli one ckt will be approved.
128	12	400	Solapur-Parli-1&2	20/Sep/16	6:00	19/Oct/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	NA	Eother Sholapur-Kolhapur one ckt or Sholapur-Parli one ckt will be approved.
129	14	400	SWITCHABLE LR_400kv_BOISAR1_AURANGABAD	20/Sep/16	7:00	20/Sep/16	16:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BR	
130	52	400kv	Parli-Solapur	20/Sep/16	6:00	19/Oct/16	18:00	Daily	OPGW Work	MSETCL	MSETCL		
131	53	400kv	Karad - Kolhapur-1	20/Sep/16	6:00	19/Oct/16	18:00	Daily	OPGW Work	MSETCL	MSETCL		Either of New Koyna-Karad or Kohapur-Karad will be approved.
132	54	400kv	Aurangabad-Babhaleshwar	20/Sep/16	6:00	19/Oct/16	18:00	Daily	OPGW Work	MSETCL	MSETCL		
133	55	400kv	New Koyna -Karad -I	20/Sep/16	6:00	19/Oct/16	18:00	Daily	OPGW Work	MSETCL	MSETCL		Either of New Koyna-Karad or Kohapur-Karad will be approved.

Sr.No.	487th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
134	56	400KV	1. Waluj-Deepnagar line 2. Waluj-Thaptitanda line (D/C line)	20/Sep/16	10:00	20/Sep/16	17:00	Daily	Online PID scanning work of string insulator by Hot Line Method	MSETCL	MSETCL		
135	63	765	765 KV Bus Reactor # 2 Tie Bay 711 Bay at Wardha	21/Sep/16	9:00	21/Sep/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	BAY	NLDC consent required.
136	69	765	765 KV Bus Reactor Tie Bay (708) at BDTCL Dhule	21/Sep/16	9:00	21/Sep/16	18:00	Daily	For CSD testing	BDTDCL	BDTCL		NLDC consent required.
137	71	400 KV	TBC at Karad	21/Sep/16	10:00	21/Sep/16	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL		
138	72	400kV	Koradi- wardha line and Main BAY-413 and Tie BAY 414 at PGCIL- Deoli	21/Sep/16	08:00 hrs	21/Sep/16	17:00 hrs	Daily	CRM of CB and Tan Delta of line CVT at Deoli S/s.	MSETCL	MSETCL		
139	73	400	Koradi - Nandagaon peth line.	21/Sep/16	7:00	22/Sep/16	19:00 hrs	Daily	Stringing of section AP-7/0 to AP 8/0 for 400KV Koradi-II to Tidangi Transmission line.	MSETCL	MSETCL		Outage required from 21.09.2016-22.09.2016 on continuous basis.
140	74	400	400/220/33 KV ICT-1 at 400 KV Khaperkheda S/S	21/Sep/16	10:00	21/Sep/16	16:00	Daily	Tan delta of CT & Bushing & RM work.	MSETCL	MSETCL		
141	75	400kV	400 KV Akola Yelwan Ckt II,Main Bay 417at 400kV RS Akola	21/Sep/16	10:00	21/Sep/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work				
142	76	765	765 KV Bus Reactor # 2 Main Bay 712 Bay at Wardha	22/Sep/16	9:00	22/Sep/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	BAY	NLDC consent required.
143	77	400	400 KV Parli # 2 Main Bay 409 at Wardha	22/Sep/16	9:00	22/Sep/16	18:00	Conti.	Compressor servicing work at Wardha	WRTS-I	WRTS-I	BAY	
144	78	400	Tie Bay Bus Reactor (411) at Kolhapur (GIS)	22/Sep/16	8:00	22/Sep/16	16:00	Daily	Warranty Tests for Bay Equipments at Kolhapur (GIS)	WRTS-I	WRTS-I	BAY	
145	81	400	SWITCHABLE LR_400kV_BOISAR2_AURANGABAD	22/Sep/16	7:00	22/Sep/16	16:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BR	
146	83	400	400 KV Parli # 1 Main Bay 406 at Wardha	22/Sep/16	9:00	23/Sep/16	18:00	Conti.	Compressor servicing work at Wardha	WRTS-I	WRTS-I	BAY	
147	86	132	Bableshwar – Ahmednagar	22/Sep/16	8.00	23/Sep/16	17.00	Conti.	Stringing of 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	NA	Location of Crossing to be Identified. Permission from local SE- MSETCL Office required
148	109	400 KV	406 CB. BUS CB OF KOYNA ST IV line at Jejuri	22/Sep/16	09:30	22/Sep/16	17:30	Daily	ANNUAL TESTING AND MAINT WORK	MSETCL	MSETCL		
149	110	400KV	400KV Bus Coupler Bay @ Chandrapur	22/Sep/16	8:00 Hrs	23/Sep/16	18:00 Hrs.	Daily	Attending the 10 Nos. critical Hot spot and replacement of Knee Joint.	MSETCL	MSETCL		
150	111	400kV	Tie Bay 403 of ICT-1 and Reactor at Warora	22/Sep/16	08:00 hrs	22/Sep/16	14:00 hrs	Daily	Routine Bay maintenance at 400 kv S/st.	MSETCL	MSETCL		
151	114	400	400 KV Parli # 1 Tie Bay 405 at Wardha	22/Sep/16	9:00	23/Sep/16	18:00	Conti.	Compressor servicing work at Wardha	WRTS-I	WRTS-I	BAY	NLDC consent required.
152	125	220	D/C Jalna – Waluj	23/Sep/16	8.00	24/Sep/16	17.00	Conti.	Stringing of 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	NA	Permission from local SE- MSETCL Office required
153	138	400KV	400 KV Akola Yelwan Ckt II Tie Bay 418 at Akola	23/Sep/16	10:00	23/Sep/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work				

Sr.No.	487th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
154	139	500 KV	HVDC Bipole (Pole-I & Pole-II)Chandrapur-Padghe Link	23/Sep/16	8:00	24/Sep/16	20:00	CONT.	Annual maintenance og bipole nutral bus, 33 KV Electrode station & Valve Hall smoke trials	MSETCL	MSETCL		SLDC Maharashtra to submit contingency plan. Drawal will be restricted to 5500 to 5800MW
155	140	500	+/-500KV Chandrapur -Padge HVDC Line	23/Sep/16	8.00	24/Sep/16	17.00	Conti.	Stringing of 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	NA	SLDC Maharashtra consent required.To be merged with planned outage taken by SLDC Maharashtra
156	149	400	400kV KOLHAPUR (MSETCL)- KOLHAPUR (GIS) I & 400kV KOLHAPUR (GIS)-MAPUSA II	24/Sep/16	8:00	25/Sep/16	18:00	Daily	Simultaneously S/D required on both line for line Amp works & replacement of cross arm member at Location MC 05 (Old 3/1) of Multicircuit line./Warranty Tests for Bay Equipments at Kolhapur (GIS)/ Warranty Tests for Bay Equipments at Kolhapur (GIS)	WRTML/ WRTS-I	WRTS-I	LINE	Goa consent is required.
157	150	400	400kV WARDHA-MAUDA I	24/Sep/16	9:00	24/Sep/16	18:00	Daily	line AMP works	WRTS-I	WRTS-I	Line	
158	157	220	220 KV PANDHURNA - KAMLESHWAR CKT	24/Sep/16	9:00	24/Sep/16	18:00	daily	FOR LINE MAINTENANCE WORK/Routine	MPPTCL/M	MPPTCL/MSETCL		
159	160	400	400kv Tarapur-Boisar -1 & 2	25/Sep/16	9:00	26/Sep/16	18:00	Continous	Shifting of Earthwire of existing 400kv D/C tarapur Boisar 172 and strining work of powerline crossing of Navasari Boisar Line (AP 345-346)	PGCIL	WR-II		Suggested to do do in Hot Line as TAPS both the unit are in service. PGCIL agreed for hot line crossing .
160	170	400	400kV Chandrapur-1 Main (406 main bay) at Bhadrawati	26/Sep/16	9:00	26/Sep/16	18:00	Daily	Yearly AMP at Bhadrawati	WRTS-I	WRTS-I	BAY	
161	175	400	400kV BHILAI-KORADI	26/Sep/16	9:00	27/Sep/16	18:00	Conti.	Line CT Replacement under R&M works at Koradi MSETCL.	MSETCL	WRTS-I	Line	
162	189	400/220KV	3X105 MVA ICT-II at Karad	26/Sep/16	9:00	26/Sep/16	19:00	Daily	Replacement of R phase Neutral bushing of 105 MVA NGEF ICT	MSETCL	MSETCL		
163	190	400KV	Main BAY (403) of 400kV side of ICT at APML Tiroda Plant	26/Sep/16	9:00	26/Sep/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
164	195	765 KV	765 kV Bus-1 at Koradi III	27/Sep/16	9:00	27/Sep/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		NLDC consent required.
165	196	400	400kV PARLI(PG)-PARLI(MSETCL) II	27/Sep/16	9:00	27/Sep/16	18:00	Daily	For collection of CT Oil Sample (DGA Test) at Parli MSETCL end/ Quarterly maintenance work	WRTS-I	WRTS-I/MS	LINE	
166	197	400 kV	400kV Thaptitanda - Waluj at Taptitanda	27/Sep/16	10:00	27/Sep/16	17:00	Daily	CB diagnostic testing and CT Tan Delta measurement.	MSETCL	MSETCL		
167	198	400	402 Tie Bay of Chakan/Padghe Line Pune(Talegoan)	27/Sep/16	9:00	27/Sep/16	18:00	Daily	For AMP works	WRTS-I	WRTS-I	BAY	

Sr.No.	487th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
168	199	400 kV	Dhule-SSNNL Ckt-I	27/Sep/16	09:00 Hrs	27/Sep/16	17:00 Hrs	Daily	Fixing up of detached quarter pin at Loc No 220C-I	MSETCL	MSETCL		
169	200	400/220kV	501 MVA ICT-I at 400kV R.S. Deepnagar	27/Sep/16	09:00 Hrs	27/Sep/16	17:00 Hrs	Daily	Diagnostic Testing & Routine Maintenance work	MSETCL	MSETCL		
170	201	765	SOLAPUR_1 (Main Bay-707) at Aurangabad	27/Sep/16	9:00	27/Sep/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BAY	NLDC consent required.
171	203	400 kV	Tie Bay 412 of Nandgaon peth and Wardha PG Ckt II at Akola	27/Sep/16	10:00	27/Sep/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work				
172	204	400 kV	400 kV Akola- Nandgaonpeth Line	27/Sep/16	12:00	30/Sep/16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL		
173	206	400	BUS REACTOR_400kV_80MVAR_DHULE	27/Sep/16	8:00	4/Oct/16	18:00	Conti.	For overhauling of Reactor and CB at MSETCL Dhule S/S.	MSETCL	WRTS-I	BR	
174	210	400	412 Main Bay of ICT-II Pune(Talegoan)	27/Sep/16	9:00	27/Sep/16	18:00	Daily	For AMP works	WRTS-I	WRTS-I	BAY	
175	211	400	ICT3_400/220kv_SOLAPUR	27/Sep/16	9:00	27/Sep/16	20:00	Daily	CSD COMMISSIONIGN WORKS AT SOLAPUR	WRTS-I	WRTS-I	ICT	
176	212	400	400 KV KOLHAPUR (GIS)- KUDGI_CKT 1	27/Sep/16	10:00	27/Sep/16	18:00	Daily	Warranty Tests & line AMP Works at Kolhapur (GIS)	WRTS-I	WRTS-I	LINE	NLDC consent required.
177	213	400	Tie Bay Mapusa # 2 (402) at Kolhapur (GIS)	27/Sep/16	10:00	27/Sep/16	18:00	Daily	Warranty Tests for Bay Equipments at Kolhapur (GIS)	WRTS-I	WRTS-I	BAY	
178	214	400	Main Bay Kudgi # 1 at Kolhapur (GIS)	27/Sep/16	10:00	27/Sep/16	18:00	Daily	Warranty Tests for Bay Equipments at Kolhapur (GIS)	WRTS-I	WRTS-I	BAY	
179	220	400	Tarpur-Padghe Line-1& 2	27/Sep/16	7:00	28/Sep/16	18:00	Continous	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 344 and AP 345).	PGCIL	WR-II		Suggested to do do in Hot Line as TAPS both the unit are in service. PGCIL agreed for hot line crossing .
180	229	400/220KV	3X105 MVA ICT-II at Karad	27/Sep/16	9:00	27/Sep/16	19:00	Daily	Replacement of Y phase Neutral bushing of 105 MVA NGEF ICT	MSETCL	MSETCL		
181	230	400KV	1. Waluj-Deepnagar line 2. Waluj-Thaptitanda line (D/C line)	27/Sep/16	10:00	27/Sep/16	17:00	Daily	Online PID scanning work of string insulator by Hot Line Method	MSETCL	MSETCL		
182	232	400 kV	Akola- Bhusawal Line	28/Sep/16	12:00	2/Oct/16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL		
183	233	765 KV	765 KV Bus-2 at Koradi III Substation	28/Sep/16	9:00	28/Sep/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		NLDC consent required.
184	235	220	220KV_BUS_1 AT SOLAPUR	28/Sep/16	9:00	28/Sep/16	20:00	Daily	ISOLATOR ALIGNMENT WORK ON 202 AND 207 BAY OF BUS#1	WRTS-I	WRTS-I	NA	SLDC Maharashtra consent required.
185	236	400KV	Deepnagar - Thaptitanda Line	28/Sep/16	06:00 Hrs	1/Oct/16	18:00 Hrs	Daily basis	Nut Bolt Tighting of Conductor H/W,T/P,Arcing Horn,Yoke Plate,Corona ring , Dcycle & Fixing of Cotter pins at Normal LOCs By External Agency	MSETCL	MSETCL		
186	237	400	Dhule-1main bay AMP(407) at Khandwa ss	28/Sep/16	9:30	28/Sep/16	17:30	Daily	Bay AMP	PGCIL	WR-II		

Sr.No.	487th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
187	238	400KV	400KV Main Bay-407 of Dhariwal ckt-I at Chandrapur-II	28/Sep/16	10:00	28/Sep/16	15:00	Daily	Diagnostic Testing & allied Bay Maintenance work	MSETCL	MSETCL		
188	243	400	BUS REACTOR 400kv 63MVAR PARLI	28/Sep/16	8:00	28/Sep/16	16:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	BR	
189	244	400	400 KV KOLHAPUR (GIS)- KUDGI_CKT 2	28/Sep/16	10:00	28/Sep/16	18:00	Daily	Warranty Tests & line AMP Works at Kolhapur (GIS)	WRTS-I	WRTS-I	LINE	
190	245	400	Tie Bay Kudgi # 2 (405) at Kolhapur (GIS)	28/Sep/16	10:00	28/Sep/16	18:00	Daily	Warranty Tests for Bay Equipments at Kolhapur (GIS)	WRTS-I	WRTS-I	BAY	
191	256	400	Tarpur-Padghe Line-1	27/Sep/16	7:00	28/Sep/16	18:00	Continous	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 344 and AP 345)	PGCIL	WR-II		Co-ordination with Tarapur unit outage is required or Hot line method to be considered.
192	257	400	Main Bay Kudgi # 2 at Kolhapur (GIS)	28/Sep/16	10:00	28/Sep/16	18:00	Daily	Warranty Tests for Bay Equipments at Kolhapur (GIS)	WRTS-I	WRTS-I	BAY	
193	270	400KV	Station Transformer -1 _APML plant	28/Sep/16	9:00	29/Sep/16	18:00	Contineous	Bay Equipment maintenance & Transformer Testing	APML	APML		
194	271	400kv	New Koyna-Jaigad ckt I @ N. Koyna	28/Sep/16	8:00	28/Sep/16	17:00	Daily	Routine maintenance and Daignostic Testing work.	MSETCL	MSETCL		
195	272	400	GT Bay-409 Circuit Braker at 400 KV Khaperkheda	28/Sep/16	10:00	28/Sep/16	14:00	Daily	DCRM, CRM, Timing of Circuit breker & RM work.	MSETCL	MSETCL		
196	277	400	Bus - I Pune(Talegoan)	29/Sep/16	9:00	29/Sep/16	18:00	Daily	Attending jumper in Kalwa line Bus Isolator	WRTS-I	WRTS-I	NA	
197	278	765 KV	707 Tiroda Line-2 Reactor at Koradi III Substation	29/Sep/16	9:00	29/Sep/16	18:00	#REF!	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		LR Switchable? Or Line shutdown required? NLDC consent required.
198	279	765	WARDHA_2 (Main Bay-712) at Aurangabad	29/Sep/16	9:00	29/Sep/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BAY	NLDC consent required.
199	285	400	400kv Chandrapur-2 & Bus Reactor Tie (408 Tie bay) at Bhadrawati	29/Sep/16	9:00	29/Sep/16	18:00	Daily	Yearly AMP at Bhadrawati	WRTS-I	WRTS-I	BAY	
200	286	400	408 Tie Bay of GIS-II & GIS-III Pune(Talegoan)	29/Sep/16	9:00	29/Sep/16	18:00	Daily	For AMP works	WRTS-I	WRTS-I	BAY	A/r will be deferred
201	288	132	Chittegaon – Paithan	29/Sep/16	8.00	30/Sep/16	17.00	Conti.	Stringing of 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	NA	SLDC Maharashtra consent required.
202	294	220	Tarapur-Boisar S/C Line	29/Sep/16	7:00	30/Sep/16	18:00	Continous	Power Line Crossing for Stringing work of Navasari Boisar line (For 346-347 and L.No-354/0-355/0)	PGCIL	WR-II		Tarapur and SLDC Maharashtra consent required.
203	300	400/220 KV	501 MVA ICT II at Jejuri	29/Sep/16	09:30	29/Sep/16	17:30	Daily	ANNUAL TESTING AND MAINT WORK	MSETCL	MSETCL		
204	301	400kv	400/220kv 500MVA ICT-III @Girwali	29/Sep/16	9:00	29/Sep/16	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL		
205	302	400KV	400KV TBC-I bay at Chandrapur	29/Sep/16	8:00	29/Sep/16	18:00	Daily	1) Measurement of Tan Delta & Capacitance of CT's . 2) Measurement of Timing & DCRM of CB. 3) Maintenance of Isolator.	MSETCL	MSETCL		
206	303	400kv	New Koyna – Koyna Stage 4 ckt –2	29/Sep/16	8:00	29/Sep/16	17:00	Daily	Replacement of old LMU and LMDU of both ends .	MSETCL	MSETCL		
207	305	400kv	BBLR-Ektuni II @ Babhaleshwar	30/Sep/16	9:00	30/Sep/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL		
208	306	400	400kv Tarapur-Boisar -2	30/Sep/16	9:00	30/Sep/16	18:00	Continous	Shifting of Earthwire of existing 400kv D/C tarapur Boisar 172 and stringing work of powerline crossing of Navasari Boisar Line (AP 345-346)	PGCIL	WR-II		TAPS 3&4 Gen back down by 200MW
209	311	400KV	Stage 4-Jejuri ckt	30/Sep/16	8:00	14/Oct/16	18:00	Daily Basis	For replacement of disc insulators at various location under LE Scheme	MSETCL	MSETCL		
210	313	400	ICT2_315MVA (Main Bay-404) at Aurangabad	30/Sep/16	9:00	30/Sep/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BAY	

Sr.No.	487th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
211	316	220	Amona Bay (203) at Mapusa.	30/Sep/16	9:00	4/Oct/16	18:00	Conti.	CB Overhauling works at Mapusa. Line will be in service through transfer bay.	WRTS-I	WRTS-I	BAY	Goa consent required
212	317	400	400 KV Raipur # 2 Main Bay 412 at Wardha	30/Sep/16	9:00	30/Sep/16	18:00	Conti.	Compressor servicing work at Wardha	WRTS-I	WRTS-I	BAY	
213	318	400	400kV BHADRAVATI-PARLI I	30/Sep/16	9:00	30/Sep/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for BVT-Dhariwal TPP II-Parli.	WRTS-I	WRTS-I	LINE	
214	327	765 KV	710 Tiroda Line-2 Reactor at Koradi III Substation	30/Sep/16	7:00	30/Sep/16	16:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		NLDC consent required.
215	328	765 KV	765/400kV ICT at Akola - II Substation	30/Sep/16	9:00	30/Sep/16	18:00	Daily	Erection of Bushing in spare repaired transformer	MEGPTCL	MEGPTCL		SPS at Tirora to be in service.
216	329	400 kV	New Koyna -Jaigad II @ N. Koyna	30/Sep/16	8:00	30/Sep/16	17:00	Daily	Routine maintenance and Daignostic Testing work.	MSETCL	MSETCL		
217	330	400	Koradi - Bhusawal	30/Sep/16	9:00	30/Sep/16	17:00	Daily	Tan of CT, Reactor, bushing & routine maintenance work	MSETCL	MSETCL		