

Outage Planning of Transmission elements during the Month of Oct'16

Sr.No.	487th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
1	332	400	400KV_BUS_2 AT SOLAPUR	1/Oct/16	9:00	3/Oct/16	20:00	Daily	ERECTION AND COMMISSIONING WORKS OF 400KV SOLAPUR NTPC#3 & 4	WRTS-I	WRTS-I	NA	
2	337	220	Bhabhleshwar –Alephata- Ranjangaon Line	1/Oct/16	6:00	2/Oct/16	18:00	Conti.	Powerline crossing works of 765kv D/C Aurangabad-Padghe between tower location Nos 223/0 & 224/0	MSETCL	WRTS-I	NA	SLDC Maharashtra consent required.
3	338	400	407 Main Bay of PUNE GIS-II at Pune(Talegoan)	1/Oct/16	9:00	1/Oct/16	18:00	Daily	For AMP works	WRTS-I	WRTS-I	BAY	
4	340	400	400KV DHARIWAL TPP-PARLI II	1/Oct/16	9:00	1/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.400kv DHARIWAL TPP-PARLI II will be out of service during the period.Auto reclose shall be kept in Non auto mode for 400KV BHADRAVATI-PARLI I.	WRTS-I	WRTS-I	LINE	
5	350	400/220kV	315 MVA ICT-I @ Babhaleshwar	1/Oct/16	8:00	1/Oct/16	18:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL		
6	351	400	400KV BUS-II at Boisar	2/Oct/16	9:00	2/Oct/16	18:00	Daily	Stability Test For JSL bay	PGCIL	WR-II	if 220kv Line are notr available for outage, this outage will be given	SLDC Maharashtra consent required.
7	352	400KV	400KV Main Bus-I (Connected Main Bays-Switching ckt-I & II 401,404, Dhariwal ckt-I & II 407,410, Warora ckt-I & II 428,425 resp)at 400KV Chandrapur-II S/S	2/Oct/16	9:00	2/Oct/16	18:00	Daily	Diagnostic Testing & allied Bay Maintenance work	MSETCL	MSETCL		
8	353	220	Tarapur-Boisar (MESTCL Khairapada) Line	2/Oct/16	7:00	2/Oct/16	18:00	CONT.	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 350-351/0)	MESTCL	WRT-I		TAPS generation backing down of 80MW is required.
9	354	220	Tarapur Borivali (MESTCL)	2/Oct/16	7:00	2/Oct/16	18:00	CONT.	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 350-351/0)	MESTCL	WRT-I	inform tarapur in advance atleast 2 days before	TAPS generation backing down of 80MW is required.
10	356	400 kV	400 KV Akola Bhusawal Main Bay 410 at Akola	2/Oct/16	10:00	2/Oct/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work				
11	359	132	D/C Aurangabad -Gangapur	2/Oct/16	8.00	3/Oct/16	17.00	Conti.	Stringing of upcoming 400KV D/C Aurangabad - Boisar Transmission Line (AP 32/1 to AP33/0) over D/C Aurangabad - Gangapur line between span Tower No 94 and 93.	MSETCL	WRTS-I	NA	SLDC Maharashtra consent required.
12	363	400	400 KV KALWA- PADGHA @ Kalwa	2/Oct/16	9:00	2/Oct/16	17:00	ONE DAY	ROUTINE MAINTENANCE AND TESTING WORK	MSETCL	MSETCL		
13	364	400KV	400KV CHD-Parli-III	3/Oct/16	10:00	3/Oct/16	18:00	Daily	Corona ring fixing at loc. No.462,574	MSETCL	MSETCL		Maharashtra required for 2 days. Can be given one day only
14	365	765/400	ICT2_765/400kv_AURANGABAD	3/Oct/16	9:00	3/Oct/16	18:00	Daily	for CSD commissioning on Tie CB at Aurangabad	WRTS-I	WRTS-I	ICT	NLDC consent required.
15	369	400	BOISAR 2 (Main Bay-427) at Aurangabad	3/Oct/16	9:00	3/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BAY	
16	372	400	409 Main Bay of PUNE GIS-III Pune(Talegoan)	3/Oct/16	9:00	3/Oct/16	18:00	Daily	For AMP works	WRTS-I	WRTS-I	BAY	
17	373	765	714_ Main Bay_Raichur#2 at solapur	3/Oct/16	9:00	3/Oct/16	18:00	Daily	AMP WORKS AT SOLAPUR	WRTS-I	WRTS-I	BAY	NLDC consent required.
18	376	400	Main Bay Kolhapur MSETCL # 2 (410) at Kolhapur (GIS)	3/Oct/16	10:00	3/Oct/16	18:00	Daily	Warranty Tests for Bay Equipments at Kolhapur (GIS)	WRTS-I	WRTS-I	BAY	
19	386	400	400kv Tarapur-Padghe -1 Main bay at MESTCL Padghe End	3/Oct/16	9:00	5/Oct/16	18:00	CONT.	Overhauling of Pneumatic Drive of all three poles of ckt Breaker	PGCIL	WR-II		

Sr.No.	487th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
20	389	400	Dhule-2 & B/R -1tie bay(411) at Khandwa ss	3/Oct/16	9:30	3/Oct/16	17:30	Daily	Bay AMP	PGCIL	WR-II	R	
21	392	400KV	Station Transformer -5 _APML plant	3/Oct/16	9:00	4/Oct/16	18:00	Contineous	Bay Equipment maintenance , Transformer Oil Filtration & Testing .	APML	APML		
22	393	765 KV	712 Akola line-2 Reactor at Koradi III Substation	3/Oct/16	7:00	3/Oct/16	16:00	#REF!	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		NLDC consent required.
23	394	400KV	New Koyna – Karad Ckt -II @ N. Koyna	3/Oct/16	8:00	3/Oct/16	17:00	Daily	Routine maintenance and Relay Testing work.	MSETCL	MSETCL		
24	395	400KV	Deepnagar - Waluj Line	3/Oct/16	06:00 Hrs	7/Oct/16	18:00 Hrs	Daily basis	Nut Bolt Tighting of Conductor H/W,T/P,Arcing Horn,Yoke Plate,Corona ring , Dcycle & Fixing of Cotter pins at Normal LOCs By External Agency	MSETCL	MSETCL		
25	396	400 kV	400 kV Koradi- Bhusawal Line	3/Oct/16	12:00	8/Oct/16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL		
26	399	400	400KV_BUS_1 AT SOLAPUR	4/Oct/16	9:00	5/Oct/16	20:00	Daily	ERECTION AND COMMISSIONING WORKS OF 400KV SOLAPUR NTPC#3 & 4	WRTS-I	WRTS-I	NA	
27	402	400	400KV DHARIWAL TPP-PARLI II	4/Oct/16	9:00	4/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.400kV DHARIWAL TPP-PARLI II will be out of service during the period.Auto reclose shall be kept in Non auto mode for 400KV BHADRAVATI-PARLI I.	WRTS-I	WRTS-I	LINE	NLDC consent required.
28	403	400	400 KV Raipur # 1 Tie Bay 414 at Wardha	4/Oct/16	9:00	4/Oct/16	18:00	Conti.	Compressor servicing work at Wardha	WRTS-I	WRTS-I	BAY	
29	404	765	765 KV Bus # 2 at Wardha	4/Oct/16	9:00	5/Oct/16	18:00	Conti.	Bus Extension work for 765 KV Durg 3 & 4 at Wardha	WRTS-I	WRTS-I	NA	
30	406	400	BOISAR 1 (Main Bay-430) at Aurangabad	4/Oct/16	9:00	4/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BAY	
31	409	765	716_ Main Bay_Raichur#1 at solapur	4/Oct/16	9:00	4/Oct/16	18:00	Daily	AMP WORKS AT SOLAPUR	WRTS-I	WRTS-I	BAY	NLDC consent required.
32	410	400	400KV Pune-1 Main Bay-403 at Parli	4/Oct/16	10:00	4/Oct/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	BAY	
33	421	400	Dhule-2 main bay AMP(412) at Khandwa ss	4/Oct/16	9:30	4/Oct/16	17:30	Daily	Bay AMP	PGCIL	WR-II	R	
34	425	400	400KV SSNL-Dhule-1	4/Oct/16	8:00	4/Oct/16	18:00	Daily	PMM Work	PGCIL	GETCO		
35	427	400 KV	Karad - New Koyna-II at Karad	4/Oct/16	10:00	4/Oct/16	17:00	Daily	Annual Maint. work	MSETCL	MSETCL		
36	428	400KV	1. Waluj-Deepnagar line 2. Waluj-Thaptitanda line (D/C line)	4/Oct/16	10:00	4/Oct/16	17:00	Daily	Online PID scanning work of string insulator by Hot Line Method	MSETCL	MSETCL		
37	433	400	400KV BHADRAVATI-PARLI I	5/Oct/16	9:00	5/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for BVT-Dhariwal TPP II-Parli.	WRTS-I	WRTS-I	LINE	NLDC consent required.
38	434	400	Vapi - Boisar	5/Oct/16	7:00	5/Oct/16	20:00	Daily	Replacment of 18 nos Hivelum Isolator Arms (407-89B, 408-89A,407-89L) with modified design in Sugen Main Bay at Vapi	PGCIL	WR-II	C	SLDC Gujarat and Maharashtra consent required.

Sr.No.	487th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
39	435	400	400kV Parli-1 & Chandrapur-3 Tie (420 Tie bay) at Bhadrawati	5/Oct/16	9:00	5/Oct/16	18:00	Daily	Yearly AMP at Bhadrawati	WRTS-I	WRTS-I	BAY	
40	436	400	125 MVAR BUS REACTOR at Pirana	5/Oct/16	10:00	5/Oct/16	14:00	DAILY	AMP WORK	PGCIL	WR-II	R	
41	437	400	400kV AURANGABAD (PG) -AKOLA I	5/Oct/16	8:00	5/Oct/16	18:00	Daily	For AMP works of terminal eqpt at Akola MSETCL. Akola-II line A/R shall be kept in non-Auto mode./ Quarterly Bay Maintenance and Testing Work	MSETCL	WRTS-I/MSETCL	LINE	
42	442	765	717_TIE Bay_ Raichur#1 and Bus Reactor at Solapur	5/Oct/16	9:00	5/Oct/16	18:00	Daily	AMP WORKS AT SOLAPUR	WRTS-I	WRTS-I	BAY	NLDC consent required.
43	443	400	400 KV Raipur # 2 Tie Bay 411 at Wardha	5/Oct/16	9:00	6/Oct/16	18:00	Conti.	Compressor servicing work at Wardha	WRTS-I	WRTS-I	BAY	
44	444	765	BUS REACTOR_765kV_330MVAR_WARDHA	5/Oct/16	7:00	6/Oct/16	16:00	Conti.	Spare Reactor Isolator erection work at Wardha	WRTS-I	WRTS-I	BR	NLDC consent required.
45	460	400	400kV SSNL-Dhule-1	5/Oct/16	8:00	5/Oct/16	18:00	Daily	PMM Work	PGCIL	GETCO		
46	462	765 KV	709 Akola Line-1 Reactor at Koradi III Substation	5/Oct/16	7:00	5/Oct/16	16:00	#REF!	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		NLDC consent required.
47	463	400KV	New Koyna – Koyna Stage 4 ckt –I @ N. Koyna	5/Oct/16	8:00	5/Oct/16	17:00	Daily	Routine maintenance and Relay Testing work.	MSETCL	MSETCL		
48	464	400	GT Bay-410 Circuit Braker at Khaperkheda S/S	5/Oct/16	10:00	5/Oct/16	14:00	Daily	DCRM, CRM, Timing of Circuit breker & RM work.	MSETCL	MSETCL		
49	465	400 kV	400kV Thaptitanda - Deepnagar at Taptitanda	5/Oct/16	10:00	5/Oct/16	17:00	Daily	Quarterly maintenance work.	MSETCL	MSETCL		
50	469	765	765kV AURANGABAD(PG)-SOLAPUR I	6/Oct/16	9:00	6/Oct/16	18:00	Daily	Outage required with Reactor at both end for Warranty test results & AMP WORKS./Collection of oil sample from CT of A'bad-1 main and tie bay at Solapur	WRTS-I	WRTS-I	LINE	WR-SR TTC will be revised. NLDC consent required.
51	471	400	400kV AURANGABAD (PG) -AKOLA II	6/Oct/16	8:00	6/Oct/16	18:00	Daily	For AMP works of terminal eqpt at Akola MSETCL End .Akola-I line A/R shall be kept in non-Auto mode.	MSETCL	WRTS-I	LINE	
52	475	765	718_MAIN BAY_BUS REACTOR AT SOLAPUR	6/Oct/16	9:00	6/Oct/16	18:00	Daily	AMP WORKS AT SOLAPUR	WRTS-I	WRTS-I	BAY	NLDC consent required.
53	476	400	400KV Bus Reactor Main Bay (413) at Parli	6/Oct/16	10:00	6/Oct/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	BAY	
54	477	400	Main Bay Mapusa # 1 at Kolhapur (GIS)	6/Oct/16	10:00	6/Oct/16	18:00	Daily	Warranty Tests for Bay Equipments at Kolhapur (GIS)	WRTS-I	WRTS-I	BAY	
55	478	220	S/C Bableshwar – Ahmednagar	6/Oct/16	8.00	7/Oct/16	17.00	Conti.	Stringing of 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	NA	SLDC Maharashtra consent required.
56	488	400	400kv Tarapur-Padghe -2 Main Bay at MESTCL Padghe End	6/Oct/16	9:00	8/Oct/16	18:00	CONT.	Overhauling of Pneumatic Drive of all three poles of ckt Breaker	PGCIL	WR-II	R	
57	493	400	400kV SSNL-Dhule-1	6/Oct/16	8:00	6/Oct/16	18:00	Daily	PMM Work	PGCIL	GETCO		
58	495	400 kV	TBC at Chakan	6/Oct/16	9:00	6/Oct/16	18:00	Daily	TBC Bay Equip Maintenance & Testing	MSETCL	MSETCL		
59	496	400	Bus coupler bay at Koradi S/S	6/Oct/16	9:00	6/Oct/16	17:00	Daily	Tan delta of CT, DCRM CRM of CB & routine maintenance work	MSETCL	MSETCL		
60	501	765	765kV AURANGABAD(PG)-SOLAPUR II	7/Oct/16	9:00	7/Oct/16	18:00	Daily	Outage required with Reactor at both end for Warranty test results & AMP WORKS./Collection of oil sample from CT of A'bad-2 main bay at Solapur	WRTS-I	WRTS-I	LINE	WR-SR TTC will be revised. NLDC consent required.
61	505	400	ICT2_1500MVA & BOISAR 2 (Tie Bay-426) at Aurangabad	7/Oct/16	9:00	7/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BAY	
62	506	400	413_MAIN BAY_PARLI#1 AT SOLAPUR	7/Oct/16	9:00	7/Oct/16	18:00	Daily	AMP WORKS AT SOLAPUR	WRTS-I	WRTS-I	BAY	
63	507	400	400 KV side of 765 KV ICT # 1 Main Bay 404 at Wardha	7/Oct/16	9:00	7/Oct/16	18:00	Conti.	Compressor servicing work at Wardha	WRTS-I	WRTS-I	BAY	
64	521	765 KV	706 Bus Reactor at Koradi III Substation	7/Oct/16	9:00	7/Oct/16	18:00	#REF!	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		NLDC consent required.

Sr.No.	487th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
65	522	400KV	400KV TBC-II bay at Chandrapur	7/Oct/16	8:00	7/Oct/16	18:00	Daily	1) Measurement of Tan Delta & Capacitance of CT's . 2) Measurement of Timing & DCRM of CB. 3) Maintenance of Isolator.	MSETCL	MSETCL		
66	20	400	400kV WARDHA-PARLI I & II	8/Oct/16	9:00	9/Oct/16	18:00	Daily	Powerline crossing works of 765kV D/C Hyderabad-Wardha between tower location Nos 49/0 & 50/0 (400KV D/C Wardha-Parli Transmission line tower nos.25 to 26)	WRTS-I	WRTS-I	LINE	WR-SR TTC reduction required. NLDC consent required.SLDC Maharashtra consent required.SLDC Maharashtra: Outage will be feasible on 01.10.2016 and 02.10.2016 (Sat &Sun) as per the load pattern
67	525	400	Bay 404_Main Bay_ ICT#3 at Solapur	8/Oct/16	15:00	8/Oct/16	16:00	Daily	Collection of oil sample from CT at Solapur	WRTS-I	WRTS-I	BAY	
68	526	400	Bay 405_Main Bay_ ICT#3 at Solapur	8/Oct/16	16:30	8/Oct/16	17:30	Daily	Collection of oil sample from CT at Solapur	WRTS-I	WRTS-I	BAY	
69	527	220	Bay 211_ ICT#3 at Solapur	8/Oct/16	16:30	8/Oct/16	17:30	Daily	Collection of oil sample from CT at Solapur	WRTS-I	WRTS-I	BAY	
70	528	400	400kV WARDHA-PARLI I	8/Oct/16	9:00	8/Oct/16	18:00	Daily	AMP work & AR logic modification and Autoreclosure test at Wardha	WRTS-I	WRTS-I	LINE	
71	529	400	ICT2_1500MVA (Main Bay-425) at Aurangabad	8/Oct/16	9:00	8/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BAY	
72	532	132	D/C Gangapur - Vaijapur	8/Oct/16	8.00	9/Oct/16	17.00	Conti.	Stringing of upcoming 400KV D/C Aurangabad - Boisar Transmission Line AP 37/0 TO AP 38/0) over D/C Gangapur - Vaijapur line between span Tower No 130 and 131.	MSETCL	WRTS-I	NA	Permission from local SE- MSETCL Office required
73	539	400 KV	80 MVAR Reactor -I @ Babhaleshwar	8/Oct/16	8:00	8/Oct/16	16:000	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL		
74	542	400/220	500MVA KV ICT I @Kalwa	9/Oct/16	9:00	9/Oct/16	17:00	ONE DAY	ROUTINE MAINTENANCE AND TESTING WORK	MSETCL	MSETCL		
75	544	765	717_TIE Bay_ Raichur#1 and Bus Reactor at Solapur	10/Oct/16	12:30	10/Oct/16	13:30	Daily	Collection of oil sample from CT at Solapur	WRTS-I	WRTS-I	BAY	NLDC consent required.
76	545	400	400KV Wardha -2 Main Bay-404 at Parli	10/Oct/16	10:00	10/Oct/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	BAY	
77	546	400	414_TIE BAY_ KOLHAPUR#1 AND PARLI#1 AT SOLAPUR	10/Oct/16	9:00	10/Oct/16	18:00	Daily	AMP WORKS AT SOLAPUR	WRTS-I	WRTS-I	BAY	
78	548	400	400KV Wardha# 1 Main Bay 408 at MSETCL Akola	10/Oct/16	9:00	10/Oct/16	18:00	Daily	AMP work at Akola MSETCL.	WRTS-I	WRTS-I	BAY	
79	558	400 KV	Karad - Talandage -II at Karad	10/Oct/16	10:00	10/Oct/16	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL		
80	559	400 KV	400 KV Bus-1 at Koradi III Substation	10/Oct/16	9:00	10/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
81	560	400KV	Waluj-Khadka line at Waluj	10/Oct/16	10:00	10/Oct/16	17:00	Daily	Quarterly maintenance & diagnostic testing work	MSETCL	MSETCL		
82	561	400 kV	400 kV Akola- Nandgaonpeth Line	10/Oct/16	12:00	15/Oct/16	18:00	Daily	PID testing of insulator strings by Hot line Unit Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL		

Sr.No.	487th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
83	562	400	400kV BHADRAVATI-PARLI I	11/Oct/16	9:00	11/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for BVT-Dhariwal TPP II-Parli.	WRTS-I	WRTS-I	LINE	NLDC consent required.
84	564	400	415_ MAIN BAY_ KOLHAPUR#1 AT SOLAPUR	11/Oct/16	9:00	11/Oct/16	18:00	Daily	AMP WORKS AT SOLAPUR	WRTS-I	WRTS-I	BAY	
85	565	400	Boisar-Padghe	11/Oct/16	9:00	11/Oct/16	18:00	Daily	AMP work	PGCIL	WR-II		
86	567	400	400KV Wardha# 2 Main Bay 411 at MSETCL Akola	11/Oct/16	9:00	11/Oct/16	18:00	Daily	AMP work at Akola MSETCL.	WRTS-I	WRTS-I	BAY	
87	568	400	400KV Bus Reactor & Parli-1 (MSETCL) Tie Bay (414) at Parli	11/Oct/16	10:00	11/Oct/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	BAY	
88	576	400	400KV Parli-Solapur-2 Line	12/Oct/16	10:00	12/Oct/16	18:00	Daily	For AMP works of line terminating equipments at Parli	Reliance	WRTS-I	NA	
89	577	400	400kV BHADRAVATI-DHARIWAL TPP II	12/Oct/16	9:00	12/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings. 400kV BHADRAVATI-DHARIWAL TPP II will be out of service during the period.Auto reclose shall be kept in Non auto mode for 400kV DHARIWAL TPP-PARLI II	WRTS-I	WRTS-I	LINE	NLDC consent required.
90	579	400	KOLHAPUR-SOLAPUR#1	12/Oct/16	9:00	12/Oct/16	18:00	Daily	AMP WORKS OF NON-SWITCHABLE REACTOR AT SOLAPUR	RELIANCE	WRTS-I	LINE	
91	593	765 KV	765/400kV ICT at Akola - II Substation	12/Oct/16	9:00	12/Oct/16	18:00	#REF!	Changeover of repaired B Phase ICT with the spare phase of ICT	MEGPTCL	MEGPTCL		SPS at Tirora to be in service. NLDC consent required.
92	594	400	Koradi - Khaperkheda II	12/Oct/16	8:00	12/Oct/16	17:00	Daily	During the proposed outages line maint. works such as Line Signature by Tuarus Kit , Faulty disc strings replacement, Fixing of Spacers, Dampers, Earthbond, Carona Rings etc. and various Diagnostic Testing works will be carried out.	MSETCL	MSETCL		
93	597	400	AURANGABAD(MSETCL)-PUNE(GIS) I & II	13/Oct/16	8.00	14/Oct/16	17.00	Conti.	Stringing of upcoming 400KV D/C Aurangabad - Boisar Transmission Line (AP 32/0 to AP32/1) over Aurangabad - Pune line between span Loc No AP104/4 to 104/5.	Reliance/ WRTS-I	WRTS-I	LINE	D/C outage was availed on 10.09.16. Progress may be reported.
94	598	400	400 KV Parli # 2 Main Bay 409 at Wardha	13/Oct/16	9:00	13/Oct/16	18:00	Daily	Compressor servicing work at Wardha	WRTS-I	WRTS-I	BAY	
95	600	400	ICT1_1500MVA (Main Bay-428) at Aurangabad	13/Oct/16	9:00	13/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BAY	
96	601	400	KOLHAPUR-SOLAPUR#2	13/Oct/16	9:00	13/Oct/16	18:00	Daily	AMP WORKS OF NON-SWITCHABLE REACTOR AT SOLAPUR	RELIANCE	WRTS-I	LINE	
97	602	765	SWITCHABLE LR_765kV_A'BAD 2_ WARDHA	13/Oct/16	7:00	13/Oct/16	16:00	Daily	AMP work Wardha-Aurangabad # 2 Reactor Breaker 713 R at Wardha (Line will be in service)	WRTS-I	WRTS-I	BR	NLDC consent required.
98	605	132	D/C Ranwad – Lasalgoan and Ozar - Chandwad Transmission line	13/Oct/16	8.00	14/Oct/16	17.00	Conti.	Stringing of upcoming 400KV D/C Aurangabad - Boisar Transmission Line AP 115/0 TO AP 116/0) over D/C Gangapur - Vijapur line between span Tower No 120 and 121.	MSETCL	WRTS-I	NA	Permission from local SE- MSETCL Office required
99	616	400 KV	403 CB. BUS CB OF LONIKAND at Jejuri	13/Oct/16	09:30	13/Oct/16	17:30	Daily	ANNUAL TESTING AND MAINT WORK	MSETCL	MSETCL		
100	617	400 kV	400/220kV 315MVA ICT-I @Girwali	13/Oct/16	9:00	13/Oct/16	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL		
101	618	400 KV	400 KV Bus-2 at Koradi III Substation	13/Oct/16	9:00	13/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
102	619	400kV	Tie Bay 406 of ICT-2 at Warora	13/Oct/16	8:00	13/Oct/16	14:00 hrs	Daily	Routine Bay maintenance at 400 kV S/st. Wa	MSETCL	MSETCL		

Sr.No.	487th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
103	620	400/220kV	315 MVA ICT-3 at Lonikand I	13/Oct/16	9:00	13/Oct/16	17:00	Daily	Bay maintenance	MSETCL	MSETCL		
104	625	400	ICT1_1500MVA & BOISAR I (Tie Bay-429) at Aurangabad	14/Oct/16	9:00	14/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	BAY	
105	628	400	407_MAIN BAY_ICT#2 at SOLAPUR	14/Oct/16	9:00	15/Oct/16	18:00	Conti.	For SF6 leakage rectification works at Solapur	WRTS-I	WRTS-I	BAY	
106	629	765	SWITCHABLE LR_765kV_A'BAD 1_ WARDHA	14/Oct/16	7:00	14/Oct/16	16:00	Daily	AMP work Wardha-Aurangabad # 1 Reactor Breaker 713 R at Wardha (Line will be in service)	WRTS-I	WRTS-I	BR	NLDC consent required.
107	648	400	400kV SSNL-Dhule-1	14/Oct/16	8:00	14/Oct/16	18:00	Daily	PMM work	PGCIL	GETCO		
108	649	400/220kV	501 MVA ICT-I at 400kV R.S. Deepnagar	14/Oct/16	9:00	14/Oct/16	17:00 Hrs	Daily	Diagnostic Testing & Routine Maintenance work	MSETCL	MSETCL		
109	650	400 kV	400/220 KV 315 MVA ICT Main Bay 402 at Akola	14/Oct/16	10:00	14/Oct/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work				
110	652	400	400kV DHARIWAL TPP-PARLI II	15/Oct/16	9:00	15/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.400kV DHARIWAL TPP-PARLI II will be out of service during the period.Auto reclose shall be kept in Non auto mode for 400kV BHADRAVATI-PARLI I./For AMP works at Parli	WRTS-I	WRTS-I	LINE	Dhariwal and SLDC Maharashtra consnet required.
111	653	400	400kV Dhariwal & EMCO-1 Tie (423 Tie bay) at Bhadrawati	15/Oct/16	9:00	15/Oct/16	18:00	Daily	Yearly AMP at Bhadrawati	WRTS-I	WRTS-I	BAY	
112	654	400	400KV Wardha -1 Main Bay (401) at Parli	15/Oct/16	10:00	15/Oct/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	BAY	
113	655	400 KV	BBLR-Padghe I @ Babhaleshwar	15/Oct/16	9:00	15/Oct/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL		
114	659	400	400kV WARDHA-AKOLA I & II	15/Oct/16	9:00	16/Oct/16	18:00	Daily	Powerline crossing works of 765kV D/C Hyderabad-Wardha between tower location Nos 47/0 & 58/0 (400KV D/C Wardha-Akola Transmission line tower nos.20 to 21)	WRTS-I	WRTS-I	LINE	
115	669	400	400kV SSNL-Dhule-2	15/Oct/16	8:00	15/Oct/16	18:00	Daily	PMM work	PGCIL	GETCO		
116	670	400 KV	BBLR-Dhule I @ Babhaleshwar	15/Oct/16	9:00	15/Oct/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL		
117	671	400 KV	Line Equipments of Bay 409 at Koradi III Substation	15/Oct/16	9:00	15/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
118	672	400KV	404 -Main bay of ICT LV at Akola-II SS	15/Oct/16	9:00	15/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
119	676	400/220KV	400kV ChandrapurII-Parli ckt-I @Girwali	16/Oct/16	9:00	16/Oct/16	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL		To be taken up in next OCC
120	677	400	400KV Wardha -1 & Pune-1 Tie Bay (402) at Parli	16/Oct/16	10:00	16/Oct/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	BAY	
121	681	400	400 KV KALWA- KHARGHAR @Kalwa	16/Oct/16	9:00	16/Oct/16	17:00	DAILY	ROUTINE MAINTENANCE AND TESTING WORK	MSETCL	MSETCL		

Sr.No.	487th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Element Type	Remarks
				Date	Time	Date	Time						
122	683	400	400kV BHADRAVATI-PARLI I	17/Oct/16	9:00	17/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for BVT-Dhariwal TPP II-Parli.	WRTS-I	WRTS-I	LINE	NLDC consent required.
123	685	220	TAPS-1&2 - TAPS-3&4 TIE LINE CKT-I	17/Oct/16	8:00	18/Oct/16	18:00	DAILY	MAINTENANCE WORK	NPCIL	NPCIL		
124	688	400	412_MAIN BAY_KARAD LINE at SOLAPUR	17/Oct/16	9:00	18/Oct/16	18:00	Conti.	For SF6 leakage rectification works at Solapur	WRTS-I	WRTS-I	BAY	
125	689	400	400 KV FSC # 1 at Wardha	17/Oct/16	9:00	18/Oct/16	18:00	Conti.	For modifications in existing Capacitor connections	WRTS-I	WRTS-I	NA	
126	702	400 KV	Karad - NEW KOYANA-I at Karad	17/Oct/16	10:00	17/Oct/16	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL		
127	703	400/220kV	400kV TBC Bay @Girwali	17/Oct/16	9:00	17/Oct/16	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL		
128	704	400KV	405 -Tie bay of ICT LV and Future bay at Akola-II SS	17/Oct/16	9:00	17/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
129	705	400 KV	Line Equipments of Bay 412 at Koradi III Substation	17/Oct/16	9:00	17/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
130	706	400KV	Bus Reactor -1 at APML Plant	17/Oct/16	9:00	17/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	ATIL	ATIL		
131	710	400	400kV DHARIWAL TPP-PARLI II	18/Oct/16	9:00	18/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.400kV DHARIWAL TPP-PARLI II will be out of service during the period.Auto reclose shall be kept in Non auto mode for 400kV BHADRAVATI-PARLI I.	WRTS-I	WRTS-I	LINE	NLDC consent required.
132	715	400	BUS REACTOR_125MVAR_AT_KOLHAPUR(GIS)	18/Oct/16	8:00	18/Oct/16	16:00	Daily	Warranty Tests of Reactor at Kolhapur (GIS)	WRTS-I	WRTS-I	BR	
133	731	400/220KV	167MVA spare unit at Babhaleshwar	18/Oct/16	9:00	18/Oct/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL		
134	732	400KV	406 -Future bay at Akola-II SS	18/Oct/16	9:00	18/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
135	733	400 kV	Nagothane-Padghe 1 Line	18/Oct/16	9:00	18/Oct/16	17:00	Daily	To carry out Line Signature Analysis.	MSETCL	MSETCL		
136	734	400KV	1. Waluj-Deepnagar line 2. Waluj-Thaptitanda line (D/C line)	18/Oct/16	10:00	18/Oct/16	17:00	Daily	Online PID scanning work of string insulator by Hot Line Method	MSETCL	MSETCL		
137	738	400 kV	400kV GRL-CHD ckt III	19/Oct/16	10:00	19/Oct/16	18:00	Daily	U-bolt fixing of SSN & nut bolt tightening at loc.no.659	MSETCL	MSETCL		
138	739	400KV	400 kV Parali-I Bay No 412,413 at Lonikand II	19/Oct/16	09:00	19/Oct/16	18:00	Daily	Half yearly maintenance & diagnostic testing	MSETCL	MSETCL		
139	742	400	415_MAIN BAY_KOLHAPUR#1 at SOLAPUR	19/Oct/16	9:00	20/Oct/16	18:00	Conti.	For SF6 leakage rectification works at Solapur	WRTS-I	WRTS-I	BAY	
140	743	400	400 KV FSC # 2 at Wardha	19/Oct/16	9:00	20/Oct/16	18:00	Conti.	For modifications in existing Capacitor	WRTS-I	WRTS-I	NA	
141	744	400	Main Bay Future (Pune 409) at Kolhapur (GIS)	19/Oct/16	10:00	19/Oct/16	18:00	Daily	Warranty Tests for Bay Equipments at Kolhapur (GIS)	WRTS-I	WRTS-I	BAY	
142	752	765 KV	Main BAY (701) of 765kV side of ICT at APML Tiroda Plant	19/Oct/16	9:00	19/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		NLDC consent required.
143	753	400 KV	Main BAY (401) of 400kV side of ICT 1 at Koradi III Substation	19/Oct/16	9:00	19/Oct/16	18:00	#REF!	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
144	754	400 KV	407 -Main bay of RPL LINE-1 at Akola-II SS	19/Oct/16	9:00	19/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
145	3	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_1 & 2	20-Oct-16	6:00	19/Nov/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML/ WRTS-I	WRTS-I	One ckt from one node
146	4	400	400KV WARDHA-MAUDA I & II	20-Oct-16	6:00	19/Nov/16	18:00	Daily	Online OPGW work & PID Testing . A/R to be kept in Non auto mode	WRTS-I	WRTS-I	One ckt from one node
147	6	400	AURANGABAD(MSETCL)-PUNE(GIS) I & II	20-Oct-16	6:00	19/Nov/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML/ WRTS-I	WRTS-I	One ckt from one node
148	9	400	Solapur-Kolhapur-1&2	20-Oct-16	6:00	19/Nov/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	One ckt from one node
149	10	400	Solapur-Parli-1&2	20-Oct-16	6:00	19/Nov/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	One ckt from one node
150	11	132	S/C Gangapur - Vaijapur	20-Oct-16	8:00	21/Oct/16	18:00	Conti.	Stringing of upcoming 400KV D/C Aurangabad - Boisar Transmission Line AP 37/0 TO AP 38/0) over D/C Gangapur - Vaijapur line between span Tower No 130 and 131.	MSETCL	WRTS-I	Permission from local SE-MSETCL Office required.Line is single ckt.
151	13	765	WARDHA_2 (Main Bay-712) at Aurangabad	20-Oct-16	9:00	20/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
152	17	400	400kv WARDHA-PARLI I & II LINE	20-Oct-16	9:30	19/Nov/16	18:00	Daily	Auto Recloser of Wardha-Parli # 1 & 2 to be kept in non Auto Mode for ONLINE OPGW works.	WRTS-I	WRTS-I	Will be deferred for any from B'wari and C'pur towards Parli
153	18	400	BUS REACTOR TIE bay (411) at Kolhapur(GIS)	20-Oct-16	10:00	20/Oct/16	18:00	Daily	For AMP works at Kolhapur(GIS)	WRTS-I	WRTS-I	
154	21	400KV	Karad - Kolhapur-1	20-Oct-16	6:00	20/Oct/16	18:00	Daily	OPGW Work	MSETCL	MSETCL	
155	22	400KV	New Koyna -Karad -1	20-Oct-16	6:00	20/Oct/16	18:00	Daily	OPGW Work	MSETCL	MSETCL	
156	23	400KV	Warora - Tiroda ckt - 1 @ Warora	20-Oct-16	8:00	20/Oct/16	17:00	Daily	DCRM of main & tie CB at 400 KV S/st. Warora	MSETCL	MSETCL	Tirora stage 1 generation to be restricted to around 1300MW
157	24	400KV	New Koyna-Dabhol-Ckt-2 @ N.Koyna	20-Oct-16	8:00	20/Oct/16	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
158	25	400KV	501 MVA ICT I @ Jejuri	20-Oct-16	09:30	20/Oct/16	17:30	Daily	Annual testing and maint work	MSETCL	MSETCL	
159	26	400KV	TBC BAY with 50 MVar Bus Reactor at 400 kV Khadka	20-Oct-16	7:00	20/Oct/16	19:00	Daily	1. 400 kV TBC Bus 1 Isolator Non-opening problem to be attended with the help of HLU, BHUSAWAL. 2. Quarterly Maintenance work /Diagnostic Testing work	MSETCL	MSETCL	
160	27	400/220 kV	500 MVA ICT-II @ Nanded	20-Oct-16	10:00	20/Oct/16	17:00	Daily	To attend 500 MVA 400/220 kV VIJAY make ICT-II LV B-Phase Isolator Hot Spot of 81°C and RRS control cabling Works.	MSETCL	MSETCL	
161	28	400/220	315 MVA ICT 2 @ Talandge(Kolhapur)	20-Oct-16	10:00	21/Oct/16	20:00	Daily	Retrofitting work of Differential Relay & Quartery Maint.Work	MSETCL	MSETCL	
162	29	400 KV	Kalwa -Padghe-1	20-Oct-16	10:00	27/Oct/16	17:00	Continuous	Dismantling & erection of 2 nos. of towers & stringing between location 1110 - 1112 S/C Twin conductor .	MSETCL	MSETCL	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
163	30	400KV	Koyna Stg -IV -Jejuri	20-Oct-16	8:00	27/Oct/16	17:00	Daily	For replacement of disc insulators at various location under LE Scheme	MSETCL	MSETCL	400 KV Jejuri has only two 400 KV sources.Hence Jejuri will be fed from one
164	38	400	Dhule-1main bay AMP(407) at Khandwa ss	20/Oct/16	9:30	20/Oct/16	17:30	Daily	Bay AMP	PGCIL	WR-II	
165	62	400	Khandwa - Dhule 1&2	20/Oct/16	8:00	19/Nov/16	18:00	Daily	Online permint for PID testing of insulator strings. A/R for both ciruicts to be kept into non auto mode during PID testing.	PGCIL	WR-II	
166	70	400KV	Main Bay of Tiroda Warora line 1 at Warora Substation	20-Oct-16	8:00	20/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	APML	APML	to be planned along with the outage of ckt to be availed by MSETCL
167	73	400	400kV BHADRAVATI-PARLI I	21-Oct-16	9:00	22/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./Railway Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for Bhadravati-Dhariwal TPP II-Parli line.	WRTS-I	WRTS-I	
168	74	400 KV	Karad - JAIGAD -II @ Karad	21-Oct-16	10:00	21-Oct-16	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL	
169	75	400kV	Parli-Lonikand II Ckt-I	21-Oct-16	9:00	21-Oct-16	17:00	Daily	Outage required for quarterly maintenance work	MSETCL	MSETCL	
170	81	400	SOLAPUR_400KV_BUS_2	21-Oct-16	9:00	21/Oct/16	20:00	Daily	ERECTION AND COMMISSIONING WORKS OF 400KV NTPC#3 & 4 at Solapur.	WRTS-I	WRTS-I	
171	82	400	Talegaon(Pune)- Lonikand Line	21-Oct-16	9:00	21/Oct/16	18:00	Daily	To Place the Earthwire in place of removed earthwire	MSETCL	WRTS-I	
172	83	765	Bus Reactor # 2 Tie Bay 711 Bay at Wardha	21-Oct-16	9:00	21/Oct/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
173	89	400KV	Main Bay 410 of Akola -Bhusawal Line Akola	21-Oct-16	10:00	21/Oct/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	
174	90	400/220/33kV	315MVA ICT - 1 @ Waluj	21-Oct-16	10:00	21/Oct/16	17:00	Daily	Quarterly maintenance	MSETCL	MSETCL	
175	91	400KV	IEPL-Warora @ Warora	21-Oct-16	8:00	21/Oct/16	17:00	Daily	DCRM of tie CB & maintainacnce of 89 LB Isolator & for Line Signature Analysis at 400KV Warora S/s	MSETCL	MSETCL	
176	92	400KV	Bus Coupler Bay @ Chandrapur I	21-Oct-16	8:00	22/Oct/16	18:00	Daily	Attending the 10 Nos. critical Hot spot and replacement of Knee Joint.	MSETCL	MSETCL	
177	93	400KV	Tie Bay (402) of ICT-1 & Line-1 at Koradi III Sub Station	21-Oct-16	8:00	21/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
178	94	400KV	Khadka-Koradi line	21-Oct-16	7:00	21/Oct/16	17:00	Daily	Quarterly Maintenance work /Diagnostic Testing work	MSETCL	MSETCL	
179	95	400KV	Parli-Solapur	21-Oct-16	10:00	21/Oct/16	16:00	Daily	line signature analysis.	MSETCL	MSETCL	
180	96	400KV	Koradi -Bhusawal	21-Oct-16	8:00	21/Oct/16		Daily	Tan of CT, Reactor, bushing & routine maintenance work at both ends	MSETCL	MSETCL	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
181	97	400 KV	NewKoyna- Stage IV Ckt 2.	21-Oct-16	8:00	22/Oct/16	18:00	Daily	cold line washing of insulators.	MSETCL	MSETCL	
182	108	220	Bay no-202 Main Bay of 220kv Boisar-Boisar-III	21/Oct/16	9:00	21/Oct/16	18:00	Daily	AMP	PGCIL	WR-II	
183	121	400KV	Lonikand I -Lonikand II Interconnector I @ Lonikand I	22-Oct-16	9:00	22-Oct-16	17:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL	
184	125	400	ICT2_315MVA (Main Bay-404) at Aurangabad	22-Oct-16	9:00	22/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
185	127	400	SOLAPUR_400KV_BUS_1	22-Oct-16	9:00	22/Oct/16	20:00	Daily	ERECTION AND COMMISSIONING WORKS OF 400KV NTPC#3 & 4 at Solapur.	WRTS-I	WRTS-I	
186	128	765	Bus Reactor # 2 Main Bay 712 Bay at Wardha	22-Oct-16	9:00	22/Oct/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
187	129	400	Parli-1 Main Bay (419 bay) at Bhadrawati	22-Oct-16	9:00	22/Oct/16	17:00	Daily	AMP work at Bhadrawati	WRTS-I	WRTS-I	
188	131	400	Talegaon (Pune)- Chakan Line	22-Oct-16	10:00	22/Oct/16	14:00	Daily	To replace the connector between IPS Tube & Isolator 401 89B at Pune(talegaon)	MSETCL	WRTS-I	
189	133	765/400kv	765/400kv ICT at Akola - II Substation	22-Oct-16	8:00	22/Oct/16	18:00	Daily	Erection of Bushing in spare repaired transformer	MEGPTCL	MEGPTCL	
190	134	400/220kv	315 MVA ICT-III at 400kv Khadka	22-Oct-16	7:00	22/Oct/16	17:00	Daily	For replacement of 220 KV R & B ph CT having higher C & TAN DELTA. 2. Quarterly Maintenance work /Diagnostic Testing work	MSETCL	MSETCL	
191	135	400 KV	Bus Reactor@ Talandge	22-Oct-16	7:00	22/Oct/16	16:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL	Subject to bus voltage at 400kv Kolhapur.
192	147	400KV	Tie Bay of Tiroda Warora line 1 at Warora Substation	22/Oct/16	8:00	22/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	APML	APML	
193	149	400	400kv PARLI(PG)-PARLI(MSETCL) II	23-Oct-16	11:00	23-Oct-16	14:00	Daily	For collection of CT Oil Sample (DGA Test) at MSETCL end	WRTS-I	WRTS-I	
194	152	400	400kv AURANGABAD(MSETCL)-PUNE(GIS) II	23-Oct-16	9:00	23-Oct-16	14:00	Daily	For warranty testing of Line Reactor at Pune (GIS). Line will be out of service during taking OUT & IN Line reactor from service as line reactor is non switchable.	WRTS-I /Reliance	WRTS-I	
195	154	400 KV	NewKoyna Stage IV Ckt 1.	23-Oct-16	8:00	24/Oct/16	18:00	Daily	cold line washing of insulators.	MSETCL	MSETCL	
196	161	400	400kv DHARIWAL TPP-PARLI II	24-Oct-16	9:00	24/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./Railway Crossings.400kv DHARIWAL TPP-PARLI II will be out of service during the period.Auto reclose shall be kept in Non auto mode for 400kv BHADRAVATI-PARLI I.	WRTS-I	WRTS-I	
197	162	400	765 Kv SOLAPUR-PUNE(GIS)	24-Oct-16	8:00	24-Oct-16	18:00	Daily	For line AMP work by Pune (TLM)	WRTS-I	WRTS-I	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
198	165	400	AKOLA(MSETCL) I (Main Bay-415) at Aurangabad	24-Oct-16	9:00	24/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
199	168	765	SWITCHABLE LR_765kV_SOLAPUR_PUNE(GIS)	24-Oct-16	9:00	24/Oct/16	17:00	Daily	For AMP work at Pune (GIS). 765kV Pune GIS-Solapur Line will be remain in service.	WRTS-I	WRTS-I	Line outage approved on same day.
200	170	400	415_MAIN BAY_KOLHAPUR#1 at SOLAPUR	24-Oct-16	9:00	25/Oct/16	18:00	Conti.	AMP WORKS and For SF6 leakage rectification works at Solapur.	WRTS-I	WRTS-I	
201	171	765	Abad # 4 Main Bay 722 Bay at Wardha	24-Oct-16	9:00	24/Oct/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
202	173	400	400KV AURANGABAD (PG) -AKOLA I	24-Oct-16	10:00	24/Oct/16	18:00	Daily	For Auto recloser testing & AMP works t Akola (MSETCL)	WRTS-I / MSETCL	WRTS-I / MSETCL	Must required on 24-Oct
203	177	220	220 KV PANDHURNA - KAMLESHWAR CKT	24-Oct-16	9:00	24/Oct/16	18:00	daily	FOR SCHEDULED MAINTENANCE & TESTING WORK	MPPTCL	MPPTCL	
204	178	400 KV	Kolhapur-Solapur(PGCIL) ckt-1	24-Oct-16	8:00	24/Oct/16	18:00	Continuous	For making LILO arrangement at Loc.No.428 of 400 KV Kolhapur-Solapur(PGCIL) line for 400 KV Alkud Substation in Sangli District.	MSETCL	MSETCL	
205	179	400 KV	400 KV Wardha-Koradi-2	24-Oct-16	9:00	24/Oct/16	18:00	Daily	Capacitance and Tan Delta of line CVT and Cap of Main CB at PGCIL DEOLI S/st	MSETCL	MSETCL	
206	180	400 KV	Main Bay (403) of Line-1 at Koradi III	24-Oct-16	8:00	24/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
207	181	400 KV	Station Transformer -1 _APML Tiroda plant	24-Oct-16	9:00	25/Oct/16	18:00	Contineous	Bay Equipment maintenance & Transformer Testing	APML	APML	
208	182	400 kv	400kv Dhule - SSNNL line Ckt-I & II	24-Oct-16	9:00	25/Oct/16	17:00	daily	PID testing	MSETCL	MSETCL	
209	183	400/220KV	315MVA , ICT-I at Karad	24-Oct-16	9:00	24/Oct/16	19:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	
210	205	400	400kv Bus - I at Pune (Talegoan)	25-Oct-16	9:00	25/Oct/16	18:00	Daily	For jumper tightening of bus Isolator at Pune(talegoan)	MSETCL	WRTS-I	
211	206	400 KV	409-Bay (Main Bay of Akola-I Line-1) at Akola -II	25-Oct-16	8:00	25/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
212	207	400 kv	Akola- Bhusawal Line	25-Oct-16	12:00	30/Oct/16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	
213	211	400	400kv PARLI-PUNE(GIS)_2	25-Oct-16	8:00	25/Oct/16	18:00	Daily	For line AMP work by Pune (TLM)	WRTS-I /Reliance	WRTS-I	
214	213	765	765kV AURANGABAD(PG)-SOLAPUR I	25-Oct-16	8:00	25/Oct/16	18:00	Daily	For line & warranty test, AMP Works.	WRTS-I	WRTS-I	NLDC consent required.
215	217	400	400KV side of 765 KV ICT # 3 Main Bay 410 at Wardha	25-Oct-16	9:00	25/Oct/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
216	226	400 KV	Dabhol Newkoyna Line-1.	25-Oct-16	8:00	26/Oct/16	18:00	Daily	cold line washing of insulators.	MSETCL	MSETCL	
217	227	400/220kv	315MVA, ICT 2 @ Kharghar	25-Oct-16	8:00	25/Oct/16	18:00	Daily	Maintenance work	MSETCL	MSETCL	
218	255	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_2	26-Oct-16	9:00	26-Oct-16	18:00	Daily	For jumper tightening of line Isolator at Pune(talegoan)	WRTS-I	WRTS-I	
219	256	400KV	410-Bay (Main Bay of RPL Line-2) at Akola -II Substation	26-Oct-16	8:00	26-Oct-16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
220	259	765	765KV AURANGABAD(PG)-SOLAPUR II	26-Oct-16	8:00	26/Oct/16	18:00	Daily	For line & warranty test, AMP Works.	WRTS-I	WRTS-I	
221	264	400	407_MAIN BAY_ICT#2 at SOLAPUR	26-Oct-16	9:00	27/Oct/16	18:00	Conti.	For SF6 leakage rectification works at Solapur.	WRTS-I	WRTS-I	
222	265	400	ICT2_400/220kv_PUNE	26-Oct-16	9:00	26/Oct/16	18:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	ICT-1 and 3 to be in service.
223	266	400	400 KV Raipur # 2 Tie Bay 411 at Wardha	26-Oct-16	9:00	26/Oct/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
224	267	400	BUS REACTOR_125MVAR_AT_KOLHAPUR(GIS)	26-Oct-16	8:00	26/Oct/16	16:00	Daily	For AMP works at Kolhapur(GIS)	WRTS-I	WRTS-I	subject to voltage condition
225	270	400KV	411-Bay (Tie Bay of Akola-1 Line-2 and RPL Line-2) at Akola -II Substation	26-Oct-16	8:00	26/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
226	271	400kv	Bus coupler @ 400kv NewKoyna	26-Oct-16	8:00	22/Oct/16	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
227	288	400	400kv AURANGABAD(MSETCL)-PUNE(GIS) I	27-Oct-16	9:00	27-Oct-16	14:00	Daily	For warranty testing of Line Reactor at Pune (GIS). Line will be out of service during taking OUT & IN Line reactor from service as line reactor is non switchable.	WRTS-I /Reliance	WRTS-I	
228	294	400	400kv PARLI-PUNE(GIS)_1	27-Oct-16	8:00	27-Oct-16	18:00	Daily	For line AMP work by Pune (TLM)	WRTS-I /Reliance	WRTS-I	
229	295	400	AKOLA(MSETCL)-2 (Tie Bay-417) at Aurangabad	27-Oct-16	9:00	27-Oct-16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
230	299	400	BUS REACTOR_400kv_50MVAR_PUNE	27/Oct/16	7:00	27/Oct/16	16:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	subject to voltage condition
231	300	400	400 KV Raipur # 2 Main Bay 412 at Wardha	27/Oct/16	9:00	27/Oct/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
232	303	400KV	Station Transformer -2 _APML Tiroda	27/Oct/16	9:00	27/Oct/16	18:00	Daily	Bay Equipment maintenance .	APML	APML	
233	304	400KV	412-Bay (Main Bay of Akola-I Line-2) at Akola -II Substation	27/Oct/16	8:00	27/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
234	305	400KV	(406 CB)Bus CB of New Koyna to Koyna stage IV line	27/Oct/16	9:30	27/Oct/16	17:30	Daily	Annual testing and maint work	MSETCL	MSETCL	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
235	306	400KV	Bus- Coupler @ Lonikand I	27/Oct/16	9:00	27/Oct/16	15:00	Daily	AMC	MSETCL	MSETCL	
236	320	400KV	408-Bay (Tie Bay of Akola-1 Line-1 and RPL Line-1) at Akola -II Substation	28-Oct-16	8:00	28/Oct/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
237	321	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_1	28-Oct-16	9:00	28-Oct-16	13:00	Daily	For AMP work at Pune (GIS)	WRTS-I	WRTS-I	
238	322	400	400kv BHADRAVATI-PARLI I	28-Oct-16	9:00	29-Oct-16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./Railway Crossings.400kv DHARIWAL TPP-PARLI II will be out of service during the period.Auto reclose shall be kept in Non auto mode for 400kv BHADRAVATI-PARLI I.	WRTS-I	WRTS-I	
239	325	400	AKOLA(MSETCL)-2 (Main Bay-418) at Aurangabad	28/Oct/16	9:00	28/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
240	327	400	412_MAIN BAY_KARAD LINE at SOLAPUR	28/Oct/16	9:00	29/Oct/16	18:00	Conti.	For SF6 leakage rectification works at Solapur.	WRTS-I	WRTS-I	
241	328	400	SWITCHABLE LR_400kv_PUNE(GIS) 1_PUNE	28/Oct/16	9:00	28/Oct/16	18:00	Daily	For AMP works switchable Reactor at Pune (Talegoan). Line will remain in service.	WRTS-I	WRTS-I	subject to voltage condition
242	332	400kv	TBC at 400kv Dhule Substation	28/Oct/16	10:00	28/Oct/16	15:00	Daily	Routine maintenace	MSETCL	MSETCL	
243	333	400kv	Deepnagar-Aurangabd Ckt	28/Oct/16	9:00	28/Oct/16	17:00	Daily	Quarterly Maintenance work /Diagnostic Testing work	MSETCL	MSETCL	
244	347	400kv	400 kV Main Bay 413 of 400 kV Akola-Nandgaonpeth Line at 400kv Akola	29-Oct-16	10:00	29-Oct-16	17:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	
245	350	400	ICT2_1500MVA (Main Bay-425) at Aurangabad	29/Oct/16	9:00	29/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
246	353	400KV	Kalwa -Talegaon Line @Kalwa	29/Oct/16	9:00	29/Oct/16	17:00	Daily	Load will be shared by other 4000kv Lines	MSETCL	MSETCL	
247	356	220	Tarapur-Boisar (MESTCL Khairapada) Line	29/Oct/16	7:00	30/Oct/16	18:00	Continuous	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 350-351/0)- M/C portions	MESTCL	WR-II	inform tarapur in advance atleast 2 days before
248	357	220	Tarapur Borivali (MESTCL)	29/Oct/16	7:00	30/Oct/16	18:00	Continuous	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 350-351/0)- M/C portions	MESTCL	WR-II	inform tarapur in advance atleast 2 days before
249	362	400kv	Bus coupler bay @ Parli.	30/Oct/16	9:00	30/Oct/16	18:00	Daily	Outage required for quarterly maintenance work	MSETCL	MSETCL	
250	366	220	Tarapur-Boisar S/C Line	31/Oct/16	7:00	01/Nov/16	18:00	Continous	Power Line Crossing for Stringing work of Navasari Boisar line (For 346-347)- M/C portions.	PGCIL	WR-II	Tarapur consent required. Else work may be done in Hot Line
251	367	400	400kv DHARIWAL TPP-PARLI II	31/Oct/16	9:00	31/Oct/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./Railway Crossings.400kv DHARIWAL TPP-PARLI II will be out of service during the period.Auto reclose shall be kept in Non auto mode for 400kv BHADRAVATI-PARLI I.	WRTS-I	WRTS-I	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
252	369	400	ICT2_1500MVA (Tie Bay-426) at Aurangabad	31/Oct/16	9:00	31/Oct/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
253	370	400	200kV Transfer bus coupler Bay (201) at Bhatapara S/s.	31/Oct/16	9:00	31/Oct/16	18:00	Daily	For AMP Works at Bhatapara	WRTS-I	WRTS-I	SLDC Chattisgarh consent required.
254	373	400 kV	400kV Dhule - SSNNL line Ckt-I & II	31/Oct/16	9:00	01-Nov-16	17:00	daily	PID testing	MSETCL	MSETCL	
255	376	500KV	Chandrapur -Padge HVDC Transmission Line	31/Oct/16	8:00	01/Nov/16	18:00	Daily	Stringing of 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	