

Monthly outages list for the Month of October-2017

Sr.No.	499th OCCM Sr. No	Voltage Rating	Line / Element	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
1	19	400	400KV Karad -New Koyna ckt. 1 & 2	1-Oct-17	7:00	31-Oct-17	19:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL	
2	20	400	400KV Jejuri - Lonikand	1-Oct-17	7:00	31-Oct-17	19:00	Daily	Taking Auto Reclose in Non AR Mode for stringing of OPGW work	MSETCL	MSETCL	
3	21	400	400 KV Dabhol Nagothane ckt I	1-Oct-17	8:00	6-Oct-17	18:00	Daily	Cold washing of insulator in coastal area	MSETCL	MSETCL	
4	22	400	Padghe-Kalwa-1 @ Padghe	1-Oct-17	8:00	1-Oct-17	18:00	Daily	Routine R&M work	MSETCL	MSETCL	
5	24	400	400KV AURANGABAD (PG) -AKOLA I	1-Oct-17	9:00	1-Oct-17	18:00	Daily	AMP work . Other ckt AR is in Non Auto Mode	WRTS-I	WRTS-I	
6	25	765	765KV Wardha - Seoni # 1	1-Oct-17	9:00	31-Oct-17	18:00	Daily	AR to be kept in non auto mode for Online OPGW work	WRTS-I	WRTS-I	
7	26	400	400KV Wardha - Parli # 1	1-Oct-17	9:00	15-Oct-17	18:00	Daily	AR to be kept in non auto mode for Online OPGW work	WRTS-I	WRTS-I	Wardha Parli for 15 days and Chandrapur II nanded for 15 day
8	29	400	400kv A Bus At Padghe	2-Oct-17	0:00	5-Oct-17	0:00	Continuous	Replacement of A Bus Quadruple Conductor in Upper section	MSETCL	MSETCL	
9	32	220	Pusad-Deoli(PGCIL) Line	2-Oct-17	8:00	4-Oct-17	18:00	Daily	For PID Work,Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	
10	33	765	765KV Dhule(BDTCL)-Vadodara(PG) (Line)	2-Oct-17	8:00	31-Oct-17	18:00	Daily	AR OFF- For on line rectification of OPGW	BDTCL	BDTCL	AR to be inservice if outage availed on Vadodara-Indore
11	50	400	400 KV Waluj-Bhusawal line	3-Oct-17	10:00	4-Oct-17	17:00	Daily	PID of 400 kv Waluj Bhusawal line insulator string at various locations . Auto reclosure to be out of service.	MSETCL	MSETCL	
12	51	400	400 KV Thaptitanda-Ektuni-I	3-Oct-17	11:00	3-Oct-17	17:00	Daily	Routine Maintenance work	MSETCL	MSETCL	
13	52	400	400KV Warora-IEPL LINE	3-Oct-17	8:00	7-Oct-17	17:00	DAILY	NUT-BOLT HARDWARE TIGHTENING	MSETCL	MSETCL	
14	53	400	400KV NEW KOYANA- Karad II @ Karad	3-Oct-17	10:00	3-Oct-17	17:00	Daily	Annual Maint. Work At Karad and Relay testing work at New koyna	MSETCL	MSETCL	Load manage on 400 kv Koyana -1
15	54	400	400kv Tirora- Warora Line -1 at APML Tiroda	3-Oct-17	11:00	3-Oct-17	14:00	Daily	As requested by MSETCL for replacement of revenue energy meter.	ATIL	ATIL	
16	55	400	400KV Station Transformer -1 at APML Tiroda	3-Oct-17	15:00	3-Oct-17	18:00	Daily	As requested by MSETCL for replacement of revenue energy meter.	APML	APML	
17	56	400	400kv Bus-1 & it's Allied equipments at 400KV Nanded (Kumbhargaoon)	3-Oct-17	11:00	3-Oct-17	18:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
18	57	400	HVDC Pole-1 Z3 Non-Base Filter (120MVar) at C'pur HVDC	3-Oct-17	8:00	3-Oct-17	20:00	Daily	Maintenance & Testing Work	MSETCL	MSETCL	HVDC Link can be operate in normal Bipole Mode with 1500MW capacity
19	59	765	SWITCHABLE LR_765kv_A'BAD 1_ WARDHA	3-Oct-17	9:00	5-Oct-17	18:00	Daily	Spare Reactor commissioning work	WRTS-I	WRTS-I	
20	61	400	ICT1_400/220kv_PUNE	3-Oct-17	9:00	3-Oct-17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	
21	68	220	SOLAPUR_220KV BUS#1	3-Oct-17	9:00	3-Oct-17	18:00	DAILY	AMP WORKS	WRTS-1	POWERGRID	
22	69	400	400 KV ICT # 2 , 424 Main Bay at Wardha	3-Oct-17	9:00	3-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
23	70	765	765 KV Wardha - Abad # 2 Main bay 713 at Wardha	3-Oct-17	9:00	7-Oct-17	18:00	Continuous	For CB MOM box replacement work	WRTS-I	WRTS-I	
24	71	400	400 KV Akola -Aurangabad # I Main Bay 404 at Akola MSETCL	3-Oct-17	9:00	3-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
25	95	220	220 kv Wardha (PGCIL) - Badnera line	4-Oct-17	10:00	4-Oct-17	17:00	daily	Tree Trimming	MSETCL	MSETCL	
26	96	400	400kv Tirora- Warora Line -2 at APML Tiroda	4-Oct-17	9:00	4-Oct-17	18:00	Daily	As requested by MSETCL for replacement of revenue energy meter. And CT Testing.	ATIL	ATIL	
27	97	400	400KV Station Transformer -2 at APML Tiroda	4-Oct-17	11:00	4-Oct-17	14:00	Daily	As requested by MSETCL for replacement of revenue energy meter.	APML	APML	
28	98	400	400KV Station Transformer -4 at APML Tiroda	4-Oct-17	15:00	4-Oct-17	18:00	Daily	As requested by MSETCL for replacement of revenue energy meter.	APML	APML	
29	99	400	Bus Reactor @ Talandge	4-Oct-17	9:00	4-Oct-17	18:00	Daily	Quarterly Maint.Work	PGCIL	MSETCL	
30	100	400	Girawali-Solapur line@Girwali	4-Oct-17	10:00	4-Oct-17	18:00	Daily	Hardware tightening and fixing work at loc no-79.80,81,82	MSETCL	MSETCL	
31	101	400/220	315MVA, ICT 1 @ 400KV Dhule	4-Oct-17	8:00	4-Oct-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
32	102	400	421 Bay (400/220/33KV ICT-2 Main Bay) at 400KV Koradi-II Substation	4-Oct-17	10:00	4-Oct-17	18:00	Daily	TAN DELTA MEASUREMENT OF 421 BUS CT	MSETCL	MSETCL	ICT-2 Will remain in servicethrough Tie Bay 420
33	103	400	400 KV Koradi-RPL Nandgaopeth line at Koradi-1 ss	4-Oct-17	9:00	4-Oct-17	17:00	Daily	Diagnostic Testing and Preventive Bay maintenance and relay testing	MSETCL	MSETCL	Outages will be availed subject to weather conditions.
34	109	400	400 KV Parli-1 (MSETCL) Main Bay (415) at Parli	4-Oct-17	10:00	4-Oct-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	

Sr.No.	499th OCCM Sr. No	Voltage Rating	Line / Element	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
35	112	400	400 KV Akola - Wardha # II Main Bay 411 at Akola MSETCL	4-Oct-17	9:00	4-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
36	113	400	400KV AURANGABAD (PG) -AKOLA II	4-Oct-17	9:00	4-Oct-17	18:00	Daily	AMP work . Other ckt AR is in Non Auto Mode	WRTS-I	WRTS-I	
37	114	400	Tarapur-Padghe Ckt-I	4-Oct	8:00	6-Oct	18:00	Continuous	AMP	NPCIL	WRTS-I	
38	120	400	400 KV Khadka-BBLR Line at khadka ss	5-Oct-17	10:00	5-Oct-17	17:00	Daily	LSA & quarterly maint. Work	MSETCL	MSETCL	
39	133	400	400 kV Thaptitanda-Ektuni-II	5-Oct-17	11:00	5-Oct-17	17:00	Daily	Routine Maintenance work	MSETCL	MSETCL	
40	134	400/220	501MVA ICT-II bay No 416 & 415(Main & Tie bay) at Lonikand-II Substation	5-Oct-17	9:00	5-Oct-17	18:00	Daily	Routine Maintenance & Diagnostic testing work	MSETCL	MSETCL	
41	135	765	765kV Tirora-Koradi3 Line -1 at APML Tiroda	5-Oct-17	11:00	5-Oct-17	14:00	Daily	As requested by MSETCL for replacement of revenue energy meter.	MEGPTCL	MEGPTCL	
42	136	400	400kV Station Transformer -5 at APML Tiroda	5-Oct-17	15:00	5-Oct-17	18:00	Daily	As requested by MSETCL for replacement of revenue energy meter.	APML	APML	
43	137	400	Babhaleshwar-Bhusawal @BBLR	5-Oct-17	9:00	5-Oct-17	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 kV Aurangabad, Dhule- Ckt-1, Dhule-Ckt-2, Ektuni-ckt-1, Ektuni-ckt-2 will be in service
44	138	400	HVDC Pole-1 Z4 Non-Base Filter (80MVar) at C'pur HVDC	5-Oct-17	8:00	5-Oct-17	20:00	Daily	Maintenance & Testing Work	MSETCL	MSETCL	HVDC Link can be operate in normal Bipole Mode with 1500MW capacity
45	139	400	400 KV A Bus @ Nagothane	5-Oct-17	9:00	6-Oct-17	18:00	continuous	400 KV Dabhol I bay 29 A PG Isolator repairing	MSETCL	MSETCL	
46	143	400	ICT2_400/220kv_SOLAPUR	5-Oct-17	9:00	5-Oct-17	18:00	DAILY	33KV AUX SUPPLY EXTENSION WORKS FOR STATCOM AND EMULSIFIRE PAINTING	WRTS-1	POWERGRID	
47	144	400	400 KV Parli-2 (MSETCL) Main Bay (418) at parli	5-Oct-17	10:00	5-Oct-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	
48	147	765	765 KV Wardha - Durg # 4 Main bay 715 at Wardha	5-Oct-17	9:00	5-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
49	148	400	Tie Bay of Akola -A'Bad # 2 406 at Akola MSETCL	5-Oct-17	9:00	5-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
50	155	400	400kv Boisar-Padghe	6-Oct-17	8:00	6-Oct-17	17:00	Daily	OPGW WORK	POWER GRID	WR-II	
51	156	400	400KV Talegaon - Chakan Line at Talegaon	6-Oct-17	9:00	6-Oct-17	16:00	Daily	To attend the conductor unwinding problem at Line Side (Gantry) 'R' & 'Y' phase	WRTS-I	WRTS-I	
52	162	400	Bay 407 (Dhule-1 main bay) atKhandwa SS-	6-Oct-17	9:00	6-Oct-17	18:00	Daily	Bay AMP work	POWERGRID	WR-II	
53	170	400	ICT-I at Boisar	6-Oct-17	9:00	6-Oct-17	18:00	Daily	AMP	POWER GRID	WR-II	
54	177	400/220	501 MVA ICT 3 @ Waluj	6-Oct-17	10:00	6-Oct-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
55	178	765	701-Bay Main Bay of ICT at Akola-II SS	6-Oct-17	9:00	6-Oct-17	18:00	Daily	701-Bay equipment maintenance	MEGPTCL	MEGPTCL	
56	179	765	765kV Tirora-Koradi3 Line -2 at APML Tiroda	6-Oct-17	11:00	6-Oct-17	14:00	Daily	As requested by MSETCL for replacement of revenue energy meter.	MEGPTCL	MEGPTCL	
57	180	400	400kV Station Transformer -3 at APML Tiroda	6-Oct-17	15:00	6-Oct-17	18:00	Daily	As requested by MSETCL for replacement of revenue energy meter.	APML	APML	
58	181	400	400/132 KV,200MVA ICT-I @ Khadka	6-Oct-17	7:00	7-Oct-17	17:30	continuous	for SFRA, Tan delta of winding, RTCC panel replacement & DCRM of CB.	MSETCL	MSETCL	
59	182	400	Station Transformer-4A Bay at 400 KV Deepnagar	6-Oct-17	8:00	6-Oct-17	18:00	Daily	Diagnostic Testing &Annual Maintenance of bays equipment	MSETCL	MSETCL	
60	183	400	400KV HVDC ckt. No.-II line @400KV S/S Chandrapur	6-Oct-17	8:00	6-Oct-17	18:00	Daily	1) For attending the Hot spot. 2) Routine maintenance of the bay.	400KV AC	MSETCL	During outage period, The 400KV HVDC-I bay will be in service./Any power flow restriction in HVDC shall be intimated in D-3
61	184	400	420 Bay (400/220/33KV ICT-2 Tie Bay) at 400KV Koradi-II Substation	6-Oct-17	10:00	6-Oct-17	18:00	Daily	TAN DELTA MEASUREMENT OF 420 BUS CT	MSETCL	MSETCL	ICT-2 Will remain in service through Main Bay 421
62	185	765	SWITCHABLE LR_765KV_A'BAD 2_WARDHA	6-Oct-17	9:00	8-Oct-17	18:00	Daily	Spare Reactor commissioning work	WRTS-I	WRTS-I	
63	188	400	SWITCHABLE LR_400KV_BOISAR2_AURANGABAD	6-Oct-17	9:00	7-Oct-17	18:00	Continuous	Dead-end jumpering and PLCC commissioning works. Main and Tie bay outage also required	WRTS-I	WRTS-I	
64	190	765	765 KV, Wardha -Seoni #2 Non Switchable reactor	6-Oct-17	9:00	6-Oct-17	18:00	Daily	For completion of balance fire fighting work, Line will be in service after isolation of non-switchable LR at wardha end.	WRTS-I	WRTS-I	Line to be availed alongwith LR
65	192	400	400 KV BUS-2 at Talegaon	6-Oct-17	9:00	6-Oct-17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	To be proposed on 07/10/2017 - Saturday
66	196	400	SOLAPUR_TIE BAY 420_400KV NTPC#1 AND FUTURE	6-Oct-17	9:00	6-Oct-17	18:00	DAILY	AMP WORKS	WRTS-1	POWERGRID	
67	198	765	765 KV Wardha - Abad #1 Main Bay 716 at Wardha	6-Oct-17	9:00	6-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	

Sr.No.	499th OCCM Sr. No	Voltage Rating	Line / Element	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
68	202	400	400 KV Nagothane - Dabhol II Line	7-Oct-17	9:00	9-Oct-17	17:00	Daily	Tree cutting work	MSETCL	MSETCL	
69	203	765	765KV Wardha - Nizamabad # 1	7-Oct-17	9:00	7-Oct-17	18:00	Daily	AMP work . Other ckt AR is in Non Auto Mode	WRTS-I	WRTS-I	NLDC consent required.
70	205	400	Chandrapur GCR - Parali Ckt III	7-Oct-17	8:00	7-Oct-17	18:00	Daily	For PID Work,Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	
71	206	220	220 kV Chitegaon-Chittepimpalgaon (PGCIL) ckt. - II	7-Oct-17	8:00	7-Oct-17	18:00	Daily	Routine Maintenance work	MSETCL	MSETCL	
72	207	400	400KV Wardha -2 & Pune-2 Tie Bay (405) at Parli	7-Oct-17	10:00	7-Oct-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	
73	213	400	Bay 408 (Dhule1- ICT1 tie bay) atKhandwa SS-	7-Oct-17	9:00	7-Oct-17	18:00	Daily	Bay AMP work	POWERGRID	WR-II	
74	224	400	Girwali- PGCIL ckt-2 @ Girwali	7-Oct-17	9:00	7-Oct-17	18:00	Daily	CVT Tan Delta Measurement & CB DCRM testing work	MSETCL	MSETCL	
75	225	400	400 kV Waluj-Bhusawal line	7-Oct-17	10:00	7-Oct-17	17:00	Daily	PID of 400 kV Waluj Bhusawal line insulator string at various locations.Auto reclosure to be out of service.	MSETCL	MSETCL	
76	226	765	765/400 kv ICT -1 at Koradi III SS	7-Oct-17	8:00	7-Oct-17	18:00	Daily	Maintenace of ICT	MEGPTCL	MEGPTCL	
77	227	400/220	315MVA, ICT 1 @ BBLR	7-Oct-17	9:00	7-Oct-17	17:00	Daily	Quarterly Maintenance work & Servicing and allignment of PG isolators work	MSETCL	MSETCL	400/220kv 315MVA ICT-II, 500MVA ICT-III & 500MVA ICT-IV will be in service
78	228	400/220	315MVA, ICT 2 @ 400KV Dhule	7-Oct-17	8:00	7-Oct-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
79	229	400	HVDC Pole-2 Z3 Non-Base Filter (120MVar) at C'pur HVDC	7-Oct-17	8:00	7-Oct-17	20:00	Daily	Maintenance & Testing Work	MSETCL	MSETCL	HVDC Link can be operate in normal Bipole Mode with 1500MW capacity
80	230	400	400 KV Dabhol Nagothane ckt II	7-Oct-17	8:00	12-Oct-17	18:00	Daily	Hill cutting work	MSETCL	MSETCL	
81	231	400	400kV A Bus Outage @ Padghe	7-Oct-17	0:00	10-Oct-17	23:59	continuous	Replacement of A Bus Quadruple Conductor in lower section (315MVA ICT side)	MSETCL	MSETCL	Actual outage plan will be conveyed on D-3 basis.
82	242	765	SOLAPUR_TIE BAY 714_RAICHUR#2	8-Oct-17	9:00	8-Oct-17	18:00	DAILY	AMP WORKS	WRTS-1	POWERGRID	
83	244	400	KORADI2 -IEPL line	8-Oct-17	8:00	8-Oct-17	17:00	Daily	Line signature test, broken disc replacement work,tightning and fixing of jumper nutbolts & hardwares on line and earthwire	MSETCL	MSETCL	
84	245	400/220	300MVA ICT-1 at Koradi-1 S/S	8-Oct-17	9:00	8-Oct-17	17:00	Daily	CB Diagnostic Testing and Preventive Bay maintenance.	MSETCL	MSETCL	
85	246	400	400 KV BUS-1 at Talegaon	8-Oct-17	9:00	8-Oct-17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	
86	247	765	765 KV Bus-1 at Koradi III SS	8-Oct-17	9:00	8-Oct-17	18:00	Daily	Maintenace of Bus Equipments	MEGPTCL	MEGPTCL	
87	268	400	402-Bay and 403-Bay (Main Bay and Tie Bay of Chandrapur 2 Circuit-2) at 400KV Nanded	9-Oct-17	11:00	9-Oct-17	18:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	A/r of Ckt-I to be deferred
88	269	400	400 kV Waluj-Babhaleshwar line	9-Oct-17	10:00	9-Oct-17	17:00	Daily	PID of 400 kV Waluj Babhaleshwar line insulator string at various locations .Auto reclosure to be out of service.	MSETCL	MSETCL	
89	270	400	New Koyna-Jaigad -Ckt-1 @ N.Koyna	9-Oct-17	8:00	9-Oct-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
90	271	400	400kv Warora-Wardha PG LINE	9-Oct-17	8:00	14-Oct-17	17:00	DAILY	NUT-BOLT HARDWARE TIGHTENING	MSETCL	MSETCL	
91	272	765	702-Bay Tie Bay of ICT and Bus Reactor at Akola-II SS	9-Oct-17	9:00	9-Oct-17	18:00	Daily	702-Bay equipment maintenance	MEGPTCL	MEGPTCL	
92	273	400/220	315 MVA, ICT 1 @ Talandge	9-Oct-17	9:00	9-Oct-17	18:00	Daily	Quarterly Maintenance work	MSETCL	MSETCL	
93	274	220	Badnera-Deoli(PGCIL) Line	9-Oct-17	8:00	11-Oct-17	18:00	Daily	For PID Work,Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	
94	275	400	400 KV Khadka- Akola Ckt on TBC @ khadka SStn	9-Oct-17	8:30	9-Oct-17	17:30	Daily	For DCRM of CB & Routine maintenance	MSETCL	MSETCL	Akola will be shifted on TBC during outage
95	276	400	HVDC Pole-2 Z4 Non-Base Filter (80MVar) at C'pur HVDC	9-Oct-17	8:00	9-Oct-17	20:00	Daily	Maintenance & Testing Work	MSETCL	MSETCL	HVDC Link can be operate in normal Bipole Mode with 1500MW capacity
96	279	400	400KV Chandrapur-4 Main bay (416 Bay) at Bhadrawati	9-Oct-17	9:00	9-Oct-17	18:00	Daily	AMP	WRTS-I	WRTS-I	
97	281	765	SWITCHABLE LR_765KV_PADGHE1_AURANGABAD	9-Oct-17	9:00	10-Oct-17	18:00	Continuous	Dead-end jumpering and PLCC commissioning works. Main and Tie bay outage also required	WRTS-I	WRTS-I	
98	285	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_1	9-Oct-17	9:00	9-Oct-17	18:00	Daily	For Bay AMP works at Pune GIS end	WRTS-I	WRTS-I	
99	286	765	SWITCHABLE LR_765kv_ABAD_3_WARDHA	9-Oct-17	9:00	11-Oct-17	18:00	Daily	Spare Reactor commissioning work	WRTS-I	WRTS-I	
100	287	220	220KV Bus # 2 at Talegaon	9-Oct-17	9:00	9-Oct-17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	
101	290	765	SOLAPUR_TIE BAY 717_765KV RAICHUR#1 & 765KV BUS REACTOR	9-Oct-17	9:00	9-Oct-17	18:00	DAILY	AMP WORKS	WRTS-1	POWERGRID	
102	297	400	Padghe-Nagothane-1 @Padgha	10-Oct-17	8:00	10-Oct-17	18:00	Daily	Routine R&M work	MSETCL	MSETCL	
103	299	400	400 KV Khadka-BBLR Line	10-Oct-17	7:00	10-Oct-17	18:00	Daily	For PID Testing works .	MSETCL	MSETCL	

Sr.No.	499th OCCM Sr. No	Voltage Rating	Line / Element	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
104	322	400	Waluj-Bhusawal @ Waluj	10-Oct-17	10:30	10-Oct-17	18:00	Daily	Routine Maintenance, Dignostic testing & Line signature testing work	MSETCL	MSETCL	
105	323	400/220	315 MVA, ICT 1 @ 400 kV Nagothane SS	10-Oct-17	8:00	10-Oct-17	18:00	Daily	Routine Maintenance work	MSETCL	MSETCL	
106	324	400	400KV TALANDAGE-II @ Karad	10-Oct-17	10:00	10-Oct-17	17:00	Daily	Quarterly, Maint. Work at Both Karad and Talandage end .	MSETCL	MSETCL	Load manage on 400 kV Talandage -1
107	325	400	Girwali- Lonikand-II ckt-2 @ Girwali	10-Oct-17	13:00	10-Oct-17	18:00	Daily	CB DCRM & Timing test work	MSETCL	MSETCL	
108	326	400	Babhaleshwar-Dhule-Ckt-1 @BBLR	10-Oct-17	9:00	10-Oct-17	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400kv Babhaleshwar-Dhule-Ckt-2 will be in service
109	331	400	400KV Pune-2 Main Bay (406) at Parli	10-Oct-17	10:00	10-Oct-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	
110	332	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_2	10-Oct-17	9:00	10-Oct-17	18:00	Daily	For Bay AMP works at Pune GIS end	WRTS-I	WRTS-I	
111	334	765	SWITCHABLE LR_765KV_WARDHA 4_DURG PS	10-Oct-17	9:00	10-Oct-17	18:00	Daily	NGR bypassing	WRTS-I	WRTS-I	
112	336	765	SWITCHABLE LR_765KV_RAICHUR 2_SOLAPUR	10-Oct-17	9:00	10-Oct-17	18:00	DAILY	COMMISSIONING OF SPARE SELECTION SCHEME	WRTS-1	POWERGRID	
113	337	400	400 KV Koradi -Satpura	10-Oct-17	9:00	10-Oct-17	18:00	Daily	OPGW work due to tapping at Reapeter Station	WRTS-I	WRTS-I	
114	338	400	Wardha - Warora (Quad) Line	10-Oct-17	9:00	10-Oct-17	18:00	Continuous	Powerline crossing works of 400kV D/C LILO of both ckts of Wardha - Parli TL (LOOP IN) between tower location Nos10/0 & 11/0 (400kV Wardh - Warora line tower nos. 112&113)	MSETCL	WRTS-I	Proposal from Local SE EHV (O And M),MSETCL required .
115	339	400	IEPL - Warora (Quad) Line	10-Oct-17	9:00	10-Oct-17	18:00	Continuous	Powerline crossing works of 400kV D/C LILO of both ckts of Wardha - Parli TL (LOOP IN) between tower location Nos10/0 & 11/0 (400kV Wardh - Warora line tower nos. 112&113)	MSETCL	WRTS-I	Proposal from Local SE EHV (O And M),MSETCL required .
116	341	400	400 KV Wardha - Akola Line # 2 Tie bay 417 at Wardha	10-Oct-17	9:00	10-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
117	343	400	Wardha - Warora (Quad) Line	10-Oct-17	9:00	11-Oct-17	18:00	Continuous	Powerline crossing works of 400kV D/C LILO of both ckts of Wardha - Parli TL (LOOP IN) between tower location Nos10/0 & 11/0 (400kV Wardh - Warora line tower nos. 112&113)	MSETCL	WRTS-I	
118	344	400	IEPL - Warora (Quad) Line	10-Oct-17	9:00	11-Oct-17	18:00	Continuous	Powerline crossing works of 400kV D/C LILO of both ckts of Wardha - Parli TL (LOOP IN) between tower location Nos10/0 & 11/0 (400kV Wardh - Warora line tower nos. 112&113)	MSETCL	WRTS-I	
119	354	400	New Koyna-Dabhol-Ckt-2 @ N.Koyna	11-Oct-17	8:00	11-Oct-17	17:00	Daily	Routine Maintenance & Dignostic testing work of CT's & CVT's.	MSETCL	MSETCL	
120	355	400	400 kV Bus - 1 at Wardha	11-Oct-17	9:00	12-Oct-17	18:00	Continuous	bus extension for new 400 KV Abad line	WRTS-I	WRTS-I	
121	356	400	Aurangabad Reactor-I at Boisar	11-Oct-17	9:00	11-Oct-17	18:00	Daily	145KV CB Erection Work for implementation of NGR bypass system	POWER GRID	WR-II	
122	373	400	400KV Bus Coupler @ Karad	11-Oct-17	10:00	11-Oct-17	17:00	Daily	Quarterly, Maint. Work	MSETCL	MSETCL	Load manage on BUS I& II
123	374	400	400 kV Waluj-Babhaleshwar line	11-Oct-17	10:00	13-Oct-17	17:00	Daily	PID of 400 kV Waluj Babhaleshwar line insulator string at various locations .Auto reclosure to be out of service.	MSETCL	MSETCL	
124	375	400	TBC Shifting of New Koyna-Jaigad -Ckt-2 @ N.Koyna	11-Oct-17	9:00	11-Oct-17	18:00	Daily	For taking CB DCRM ,CRM and Timing & routine Maintenance of CB	MSETCL	MSETCL	
125	376	765	765 kV Aurangabad-III Akola-II Line-1 at MSETCL 765/400KV Aurangabad-III (Ektuni) SS	11-Oct-17	11:00	11-Oct-17	14:00	Daily	For changeover of Repaired 706LR R-ph Line reactor against Spare reactor of 765 kV Aurangabad-III Akola-II line-1 at MSETCL 765/400KV Aurangabad-III (Ektuni) SS	MSETCL	MEGPTCL	NLDC consent is required
126	377	400	400 KV Khadka-Deepnagar Ckt No-1 on TBC @ khadka	11-Oct-17	8:30	11-Oct-17	17:30	Daily	For DCRM of CB & Routine maintenance	MSETCL	MSETCL	D'Ngr-I will be shifted on TBC during outage
127	378	400	Padghe-Nagothane-2 @ Padgha	11-Oct-17	8:00	11-Oct-17	18:00	Daily	Routine R&M work	MSETCL	MSETCL	
128	379	400	400/220/33KV ICT-1 bay 402 & 403 at 400KV Khaperkheda Substation	11-Oct-17	8:00	11-Oct-17	18:00	Daily	Post Mansoon Maintenance of bays equipment. Tan delta & Cap of HV, MV Bushing and Syn. CVT. SFRA of ICT.	MSETCL	MSETCL	
129	380	400	420 Bay (400/220/33KV ICT-2 Tie Bay) at 400KV Koradi-II Substation	11-Oct-17	10:00	11-Oct-17	18:00	Daily	DCRM TIMING OF CB 420-Q52	MSETCL	MSETCL	ICT-2 Will remain in service through Main Bay 421
130	381	400	408-Bay and 409 Bay (Main Bay and Tie Bay of Chandrapur 2 Circuit-1) at Nanded.	11-Oct-17	11:00	11-Oct-17	16:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	A/r of Ckt-I to be deferred
131	386	765	SWITCHABLE LR_765KV_PADGHE2_AURANGABAD	11-Oct-17	9:00	12-Oct-17	18:00	Continuous	Dead-end jumpering and PLCC commissioning works. Main and Tie bay outage also required	WRTS-I	WRTS-I	

Sr.No.	499th OCCM Sr. No	Voltage Rating	Line / Element	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
132	389	765	ICT1_765/400kv_PUNE(GIS)	11-Oct-17	9:00	11-Oct-17	18:00	Daily	For commissioning and fine tuning of CSDs	WRTS-I	WRTS-I	
133	392	400	400 KV Wardha -Warora Tie bay 428 at Wardha	11-Oct-17	9:00	11-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
134	401	220	220KV Bus # 1 at Talegaon	12-Oct-17	9:00	12-Oct-17	18:00	Daily	For AMP works	WRTS-I	WRTS-I	
135	403	400	400/220/33 KV 315MVA ICT-2 Koradi-1 S/S	12-Oct-17	9:00	12-Oct-17	20:00	Daily	Bushing Diagnostic Testing	MSETCL	MSETCL	
136	404	400	Aurangabad Reactor-II at Boisar	12-Oct-17	9:00	12-Oct-17	18:00	Daily	145KV CB Erection Work for implementation of NGR bypass system	POWER GRID	WR-II	
137	416	220	220kv Pandurna-Kalmeshwar	12-Oct-17	9:00	12-Oct-17	18:00	Daily	Post moonson line maintenance work	MPPTCL	MPPTCL	
138	417	400	400KV C'pur-Parli ckt. No.-III line @400KV S/S Chandrapur	12-Oct-17	8:00	13-Oct-17	18:00	Daily	1) For replacement of damaged fixed copper contact of Y-ph PG-I Isolator. 2) Measurement of Tan Delta & Capacitance of CT's. 3) Measurement of DCRM , Timing & CRM of CB./For tightening of earthwire clamp hardware at loc. No.813, 816, 819, 830, at Parli	MSETCL	MSETCL	During outage period, The 400KV CHD-I CHD-II CKT No. - I Bay and 400KV CHD-I CHD-II Ckt. No.-II bay will be in service.
139	418	400/220	315 MVA, ICT 2 @ 400 kv Nagothane SS	12-Oct-17	8:00	12-Oct-17	18:00	Daily	Routine Maintenance work	MSETCL	MSETCL	
140	419	765	Main Bay (701) of ICT-1 at Koradi III SS.	12-Oct-17	9:00	12-Oct-17	18:00	Daily	Maintenance of Bay Equipments	MEGPTCL	MEGPTCL	
141	420	400	Bus Coupler @ Talandge	12-Oct-17	9:00	12-Oct-17	18:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL	
142	421	400	Parli - Nanded ckt-2 @ Parli	12-Oct-17	9:00	12-Oct-17	17:00	Daily	CT Tan Delta Measurement work	MSETCL	MSETCL	
143	422	400	Babhaleshwar-Padghe-Ckt-2 @BBLR	12-Oct-17	9:00	12-Oct-17	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400kv Babhaleshwar-Padghe-Ckt-1 will be in service
144	431	765	ICT2_765/400kv_PUNE(GIS)	12-Oct-17	9:00	12-Oct-17	18:00	Daily	For commissioning and fine tuning of CSDs	WRTS-I	WRTS-I	
145	432	765	SWITCHABLE LR_765kv_ABAD 4_WARDHA	12-Oct-17	9:00	14-Oct-17	18:00	Daily	Spare Reactor commissioning work	WRTS-I	WRTS-I	
146	433	400	SOLAPUR_MAIN BAY 404_ICT#3	12-Oct-17	9:00	12-Oct-17	9:15	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
147	434	400	SOLAPUR_TIE BAY 405_ICT#3	12-Oct-17	9:15	12-Oct-17	10:00	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
148	435	400	SOLPAUR_MAIN BAY 407_400KV ICT#2	12-Oct-17	10:15	12-Oct-17	10:30	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
149	436	400	SOLAPUR_TIE BAY 408_400KV ICT#2 AND LAMBOTI LINE	12-Oct-17	10:30	12-Oct-17	10:45	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
150	437	400	SOLAPUR_MAIN BAY 409_LAMBOTI LINE	12-Oct-17	10:45	12-Oct-17	11:00	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
151	438	400	SOLAPUR_MAIN BAY 418_KOLHAPUR#2	12-Oct-17	11:00	12-Oct-17	11:15	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
152	439	220	SOLAPUR_MAIN BAY 202_ICT#2	12-Oct-17	11:15	12-Oct-17	11:30	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
153	440	220	SOLAPUR_MAIN BAY 203_ICT#1	12-Oct-17	11:30	12-Oct-17	11:45	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
154	441	220	SOLAPUR_MAIN BAY 206_KUMBHARI#1	12-Oct-17	11:45	12-Oct-17	12:00	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
155	442	220	SOLAPUR_MAIN BAY 207_KUMBHARI#2	12-Oct-17	12:00	12-Oct-17	12:15	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
156	443	220	SOLAPUR_MAIN BAY 211_ICT#3	12-Oct-17	12:15	12-Oct-17	12:30	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
157	444	765	SOLAPUR_TIE BAY 702_ICT#1	12-Oct-17	12:30	12-Oct-17	12:45	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
158	456	765	SWITCHABLE LR_765kv_RAICHUR 1_SOLAPUR	13-Oct-17	9:00	13-Oct-17	18:00	DAILY	For COMMISSIONING OF SPARE SELECTION SCHEME AND EMULSIFIRE PAINTING	WRTS-1	POWERGRID	
159	457	400	400kv RAIPUR-WARDHA I & II	13-Oct-17	7:00	14-Oct-17	18:00	Continuous	Power Line Crossing of 765KV D/C Gadarwara - Warora Tr. Line between Tower No. 155/0 & 156/0 (Existing 400KV D/C PGCIL Line Tower Nos. 871 & 872)	WRTS-I	WRTS-I	
160	460	400	422 and 421 -Bay (Main & Tie bay of Lonikand-II-Lonikand I Interconnector Ckt II) at Lonikand-II .	13-Oct-17	9:00	13-Oct-17	18:00	Daily	Routine Maintenance & Diagnostic testing work	MSETCL	MSETCL	
161	461	400	Parli -Lonikand 2 CKT-I line@Parli	13-Oct-17	10:00	13-Oct-17	16:00	Daily	Line Signature Analysis	MSETCL	MSETCL	
162	462	400	Lonikand-1 to 400 kv Talegaon (PGCIL) @ Lonikand-1	13-Oct-17	9:00	13-Oct-17	17:00	Daily	Routine Maintenance & Diagnostic testing work	MSETCL	MSETCL	
163	463	400	400kv WARDHA- II Main Bay (404) at Parli	13-Oct-17	10:00	13-Oct-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	
164	464	400	400 KV Wardha - Raipur Line -2 Main bay 412 at Wardha	13-Oct-17	9:00	13-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
165	465	400	ICT-II at Boisar	13-Oct-17	9:00	13-Oct-17	18:00	Daily	AMP	POWER GRID	WR-II	
166	482	400	TBC Shifting of New Koyna-Dabhol -Ckt-2 @ N.Koyna	13-Oct-17	9:00	13-Oct-17	18:00	Daily	For taking CB DCRM ,CRM and Timing & routine Maintenance	MSETCL	MSETCL	
167	483	400	400KV TIE BAY-406 of ICT II at 400KV s/s Warora	13-Oct-17	8:00	13-Oct-17	17:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
168	484	765	703-Bay Main Bay of Bus Reactor at Akola-II SS	13-Oct-17	9:00	13-Oct-17	18:00	Daily	703-Bay equipment maintenance	MEGPTCL	MEGPTCL	
169	485	400	Babhaleshwar-Padghe-Ckt-1 @BBLR	13-Oct-17	9:00	13-Oct-17	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400kv Babhaleshwar-Padghe-Ckt-2 will be in service

Sr.No.	499th OCCM Sr. No	Voltage Rating	Line / Element	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
170	486	400	400 KV Khadka-Deepnagar Ckt -2 on TBC @ khadka SStn	13-Oct-17	8:30	13-Oct-17	17:30	Daily	For DCRM of CB & Routine maintenance	MSETCL	MSETCL	D'Ngr-II will be shifted on TBC during outage
171	487	400	Station Transformer-4B Bay at 400 kv Deepnagar	13-Oct-17	8:00	13-Oct-17	18:00	Daily	Diagnostic Testing &Annual Maintenance of bays equipment	MSETCL	MSETCL	
172	488	400	421 Bay (400/220/33KV ICT-2 Main Bay) at 400KV Koradi-II Substation	13-Oct-17	10:00	13-Oct-17	18:00	Daily	DCRM TIMING OF CB 421-Q52	MSETCL	MSETCL	ICT-2 Will remain in servicethrough Tie Bay 420
173	489	765	Wardha-2 Main bay-712 at Aurangabad	13-Oct-17	9:00	13-Oct-17	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
174	495	400	403 Bay (Main bay of 400KV Kharghar Line) at Talegaon	13-Oct-17	9:00	13-Oct-17	16:00	Daily	For AMP works	WRTS-I	WRTS-I	
175	499	765	SOLAPUR_MAIN BAY 703_ICT#1	13-Oct-17	9:00	13-Oct-17	9:15	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
176	500	765	SOLAPUR_TIE BAY 705_ICT#2	13-Oct-17	9:15	13-Oct-17	10:00	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
177	501	765	SOLAPUR_MAIN BAY 706_ICT#2	13-Oct-17	10:15	13-Oct-17	10:30	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
178	502	765	SOLAPUR_MAIN BAY 707_AURANGABAD#1	13-Oct-17	10:30	13-Oct-17	10:45	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
179	503	765	SOLAPUR_TIE BAY 708_AURANGABAD#1	13-Oct-17	10:45	13-Oct-17	11:00	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
180	504	765	SOLAPUR_MAIN BAY 710_AURANGABAD#1	13-Oct-17	11:00	13-Oct-17	11:15	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
181	505	765	SOLAPUR_TIE BAY 711_PUNE AND AURANGABAD	13-Oct-17	11:15	13-Oct-17	11:30	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
182	506	765	SOLAPUR_MAIN BAY 712_PUNE	13-Oct-17	11:30	13-Oct-17	11:45	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
183	507	765	SOLAPUR_MAIN BAY 713_RAICHUR#2	13-Oct-17	11:45	13-Oct-17	12:00	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
184	508	765	SOLAPUR_TIE BAY 714_RAICHUR#2	13-Oct-17	12:00	13-Oct-17	12:15	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
185	509	765	SOLAPUR_MAIN BAY 716_RAICHUR#1 AND BUS REACTOR	13-Oct-17	12:15	13-Oct-17	12:30	DAILY	NTAMC CONTROL SIGNAL VERIFICATION	WRTS-1	POWERGRID	
186	512	400	400KV BHILAI-KORADI	13-Oct-17	9:00	13-Oct-17	18:00	Daily	AMP work	WRTS-I	WRTS-I	
187	516	400	Babhaleshwar-Aurangabad @BBLR	14-Oct-17	9:00	14-Oct-17	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400 kv Bhusawal, Dhule- Ckt-1, Dhule-Ckt-2, Ektuni-ckt-1, Ektuni-ckt-2 will be in service
188	519	400	400Kv B bus outage @ Padghe (Bays involved 400kv B Bus along-with 400kv Padghe Nagothane-1 and 400kv HVDC-2 bay)	14-Oct-17	0:00	16-Oct-17	23:59	continuous	Replacement of B Bus Quadruple Conductor in Upper section (HVDC side)	MSETCL	MSETCL	Actual outage plan will be conveyed on D-3 basis.
189	528	765	Main Bay (709) of Akola Line-1 at Koradi III SS.	14-Oct-17	9:00	14-Oct-17	18:00	Daily	Maintenace of Bay Equipments	MEGPTCL	MEGPTCL	
190	529	400/220	501MVA, ICT 4 @ BBLR	14-Oct-17	9:00	14-Oct-17	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	400/220kv 315MVA ICT-I, 315MVA ICT-II, 500MVA ICT-III will be in service
191	530	400	400 KV Dabhol - New Koyana ckt II	14-Oct-17	8:00	15-Oct-17	18:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	
192	532	400	414 Bay (TIE bay of 400kv Lonikand # 4 & ict # 2) at Talegaon	14-Oct-17	9:00	14-Oct-17	16:00	Daily	For AMP works	WRTS-I	WRTS-I	
193	539	400	400KV Talegaon - Kharghar Line at Talegaon	15-Oct-17	9:00	15-Oct-17	16:00	Daily	To replace the CVT Y'phase	WRTS-I	WRTS-I	
194	540	400	400 kV Bus - 2 at Wardha	15-Oct-17	9:00	16-Oct-17	18:00	Continuous	bus extension for new 400 KV Abad line	WRTS-I	WRTS-I	
195	541	400	400KV Kharghar-Talegaon line @Kharghar	15-Oct-17	9:00	15-Oct-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
196	543	400	Chandrapur 2 - Nanded Ckt-I	16-Oct-17	8:00	31-Oct-17	17:00	Daily	For PID Work, Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	will not be availed on 7th as ckt-2 and Nanded-Parli is approved/Wardha Parli for 15 days and Chandrapur II nanded for 15 day
197	555	400	400KV Wardha(PG)-Koradi-2 line	16-Oct-17	8:00	19-Oct-17	17:00	DAILY	NUT-BOLT HARDWARE TIGHTENING	MSETCL	MSETCL	
198	556	400	400KV NEW KOYANA -Karad -I @ Karad	16-Oct-17	10:00	16-Oct-17	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on 400 kv Koyana -2
199	557	765	Tie Bay (711) of Tiroda line-1 & Akola Line-2 at Koradi III SS	16-Oct-17	9:00	16-Oct-17	18:00	Daily	Maintenance of Bay Equipments	MEGPTCL	MEGPTCL	
200	558	400/220	315 MVA, ICT 2 @ Talandge	16-Oct-17	9:00	16-Oct-17	18:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL	
201	559	400	Chandrapur GCR - Parali Ckt III	16-Oct-17	8:00	17-Oct-17	18:00	Daily	For PID Work,Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	ChandrapurII-Nanded to be deferred
202	571	765	ICT1_765/400kv_SOLAPUR	16-Oct-17	9:00	16-Oct-17	18:00	DAILY	OLTC PARALLEL OPERATION COMMISSIONING WORKS	WRTS-1	POWERGRID	
203	577	765	765 KV Bus-II at Koradi III SS	17-Oct-17	9:00	17-Oct-17	18:00	Daily	Maintenance of Bus Equipments	MEGPTCL	MEGPTCL	

Sr.No.	499th OCCM Sr. No	Voltage Rating	Line / Element	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
204	578	400	400kv B bus outage @ Padghe (Bays involved 400kv B Bus along-with 400kv Padghe Kalwa-2 and 400kv HVDC-1bay)	17-Oct-17	0:00	18-Oct-17	23:59	continuous	Replacement of B Bus Quadruple Conductor in Upper section (HVDC side)	MSETCL	MSETCL	Actual outage plan will be conveyed on D-3 basis.
205	582	400	400KV ADANI CKT-2 Main Bay 414 at 400kv s/s Warora	17-Oct-17	8:00	17-Oct-17	17:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	
206	585	400	400KV Bus Reactor-1 Main Bay (413) at Parli	17-Oct-17	10:00	17-Oct-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	
207	588	765	ICT2_765/400kv_SOLAPUR	17-Oct-17	9:00	17-Oct-17	18:00	DAILY	OLTC PARALLEL OPERATION COMMISSIONING WORKS	WRTS-1	POWERGRID	
208	589	765	765 KV BUS REACTOR # 2 Main bay 712 at Wardha	17-Oct-17	9:00	17-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
209	595	400	400Kv Boisar-Padghe AT BOISAR	18-Oct-17	14:00	18-Oct-17	17:00	Daily	For tripping and A/R Trials of Main-I relay	POWER GRID	WR-II	
210	599	400/220	501 MVA ICT-1 @ Lamboti	18-Oct-17	8:00	18-Oct-17	18:00	Daily	Maintenance work	MSETCL	MSETCL	
211	601	400	400KV Solapur-2 Main Bay (412) at Parli	18-Oct-17	10:00	18-Oct-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	
212	602	765	SWITCHABLE LR_765KV_PUNE(GIS)_SOLAPUR	18-Oct-17	9:00	18-Oct-17	18:00	DAILY	AMP WORKS AND FIRE FIGHTING PAINTING WORKS	WRTS-1	POWERGRID	
213	607	400	400Kv Boisar-Padghe AT BOISAR	19-Oct-17	9:00	19-Oct-17	13:00	Continuous	code for Online Main-I relay replacement	POWER GRID	WR-II	
214	610	400	400KV JAIGAD - Karad -II @ Karad	19-Oct-17	10:00	19-Oct-17	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	Load manage on 400 KV JAIGAD -1
215	611	400	400KV Solapur-1 Main Bay (409) at Parli	19-Oct-17	10:00	19-Oct-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	
216	612	765	SWITCHABLE LR_765KV_AURANGABAD 1_SOLAPUR	19-Oct-17	9:00	19-Oct-17	18:00	DAILY	FOR COMMISSIONING OF SPARE SELECTION SCHEME	WRTS-1	POWERGRID	
217	613	400	ICT-III at Boisar	20-Oct-17	9:00	20-Oct-17	18:00	Daily	AMP	POWER GRID	WR-II	
218	614	400	40kv Tarapur-Boisar-I AT BOISAR	20-Oct-17	9:00	20-Oct-17	13:00	Continuous	code for Online Main-I relay replacement	POWER GRID	WR-II	
219	617	400/220	501MVA, ICT 1 @400 kv Deepnagar	20-Oct-17	8:00	20-Oct-17	18:00	Daily	Diagnostic Testing & routine Maintenance work	MSETCL	MSETCL	
220	619	400	400KV Wardha-1 Tie Bay (402) at Parli	20-Oct-17	10:00	20-Oct-17	18:00	Daily	For Bay AMP works at Parli	WRTS-I	WRTS-I	
221	620	765	SWITCHABLE LR_765KV_AURANGABAD 2_SOLAPUR	20-Oct-17	9:00	20-Oct-17	18:00	DAILY	FOR COMMISSIONING OF SPARE SELECTION SCHEME	WRTS-1	POWERGRID	
222	625	400	400KV A Bus With Bus coupler @ Kharghar	21-Oct-17	8:00	22-Oct-17	17:00	Continuous	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
223	626	400	SWITCHABLE LR_400KV_KARAD_SOLAPUR	21-Oct-17	9:00	21-Oct-17	18:00	DAILY	AMP work	WRTS-1	POWERGRID	
224	630	400	40kv Tarapur-Boisar-I AT BOISAR	23-Oct-17	14:00	23-Oct-17	17:00	Daily	For tripping and A/R Trials of Main-I relay	POWER GRID	WR-II	
225	642	400	400 kv Waluj-Deepnagar line	23-Oct-17	10:00	24-Oct-17	17:00	Daily	PID of 400 kv Waluj Deepnagar line insulator string at various	MSETCL	MSETCL	
226	643	400/220	315MVA, ICT1 @ New Koyna	23-Oct-17	8:00	23-Oct-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
227	644	400/220	315 MVA ICT-1 @ Karad	23-Oct-17	10:00	23-Oct-17	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL	Load manage on other Two ICT'S
228	645	765	704-Bay Main Bay of 765KV Ektuni Line-1 at Akola-II SS	23-Oct-17	9:00	23-Oct-17	18:00	Daily	704-Bay equipment maintenance	MEGPTCL	MEGPTCL	
229	646	220	Badnera-Deoli(PGCIL) Line	23-Oct-17	8:00	24-Oct-17	18:00	Daily	For PID Work,Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	
230	647	400	400Kv B bus outage @ Padghe (Bays involved 400kv B Bus along-with 400kv Padghe Kalwa-1)	23-Oct-17	0:00	25-Oct-17	23:59	continuous	Replacement of B Bus Quadruple Conductor in lower section (HVDC side)	MSETCL	MSETCL	Actual outage plan will be conveyed on D-3 basis.
231	649	400	400KV Bus-1 at Aurangabad	23-Oct-17	9:00	24-Oct-17	18:00	Continuous	for Statcom jumpering works	WRTS-I	WRTS-I	
232	655	400	SOLAPUR_MAIN BAY 410 ICT#1	23-Oct-17	9:00	23-Oct-17	18:00	DAILY	AMP WORKS	WRTS-1	POWERGRID	
233	674	400	400kv Koradi-Sarni	24-Oct-17	6:00	24-Oct-17	18:00	Daily	765KV Gadarwada Warora line crossing work	POWERGRID	WR-I	
234	676	400	400 KV SSNL-Dhule-1	24-Oct-17	8:00	24-Oct-17	18:00	Daily	Maintenance work	PGCIL	GETCO	Non auto reclose code for 400kv SSP-Dhule No. 2 is to be required.
235	680	765	Main Bay (712) of Akola Line-2 at Koradi III SS.	24-Oct-17	9:00	24-Oct-17	18:00	Daily	Maintenace of Bay Equipments	MEGPTCL	MEGPTCL	
236	686	400	SOLAPUR_TIE BAY 402_400KV BUS REACTOR	24-Oct-17	9:00	24-Oct-17	18:00	DAILY	AMP WORKS	WRTS-1	POWERGRID	
237	695	400	40kv Tarapur-Boisar-II AT BOISAR	25-Oct-17	9:00	25-Oct-17	13:00	Continuous	code for Online Main-I relay replacement	POWER GRID	WR-II	
238	705	400	400 KV SSNL-Dhule-2	25-Oct-17	8:00	25-Oct-17	18:00	Daily	Maintenance work	PGCIL	GETCO	Non auto reclose code for 400kv SSP-Dhule No. 1 is to be required.
239	712	400	Waluj-Thaptitanda line	25-Oct-17	10:00	25-Oct-17	17:00	Daily	PID of 400 kv Waluj Deepnagar line insulator string at various locations. Auto reclosure to be out of service.	MSETCL	MSETCL	
240	713	765	705-Bay Tie Bay of 765KV Ektuni Line-1 & 765KV Koradi-III Line-1 at Akola-II SS	25-Oct-17	9:00	25-Oct-17	18:00	Daily	705-Bay equipment maintenance	MEGPTCL	MEGPTCL	
241	714	400	80MVAR Reactor 1 @ BBLR	25-Oct-17	9:00	25-Oct-17	17:00	Daily	Quarterly Maintenance work & Servicing and allignment of PG isolators work	MSETCL	MSETCL	80MVAR Reactor II will be in service
242	715	400	400 KV Khadka-Deepnagar-I line	25-Oct-17	6:00	25-Oct-17	12:00	Daily	For Fixing & tightening of Spacers	MSETCL	MSETCL	Khadka-II will be in service

Sr.No.	499th OCCM Sr. No	Voltage Rating	Line / Element	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
243	716	400	Chandrapur 2 - Warora Ckt-1 at chandrapur-2 ss	25-Oct-17	8:00	25-Oct-17	17:00	Daily	Diagnostic Testing	MSETCL	MSETCL	
244	717	400	417-Tie Bay only (Tie Bay of 400KV Chandrapur II- Ckt-1) at 400KV Switching Substation Chandrapur	25-Oct-17	9:00	25-Oct-17	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
245	719	400	400KV Bus-2 at Aurangabad	25-Oct-17	9:00	26-Oct-17	18:00	Continuous	for Statcom jumpering works	WRTS-I	WRTS-I	
246	723	400	SOLAPUR MAIN BAY 422 765KV ICT#1	25-Oct-17	9:00	25-Oct-17	18:00	DAILY	AMP WORKS	WRTS-1	POWERGRID	
247	725	400	400 KV Wardha - Mauda # 2 Tie bay 431 at Wardha	25-Oct-17	9:00	25-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
248	730	400	400KV Wardha-Raipur # 1 Line Reactor at Wardha (Line can be taken into service)	25-Oct-17	9:00	25-Oct-17	18:00	Daily	For AMP works. Line can be taken into service after isolation of Non Switchable reactor	WRTS-I	WRTS-I	
249	734	220	TAPS1&2 -Borivali	25-Oct-17	8:00	31-Oct-17	19:00	Continuous	Zone II main bus outage	MSETCL	NPCIL	Line outage or bay outage to be clarified in D-3
250	739	400	Aurangabad Reactor-I at Boisar	26-Oct-17	9:00	26-Oct-17	18:00	Daily	AMP	POWER GRID	WR-II	
251	756	400/220	315MVA, ICT 3 @ Lonikand-1	26-Oct-17	9:00	26-Oct-17	19:00	Daily	Maintenance work	MSETCL	MSETCL	
252	757	400	A Bus @ 400KV Lonikand II	26-Oct-17	9:00	26-Oct-17	18:00	Daily	Routine Maintenance & Diagnostic testing work	MSETCL	MSETCL	
253	758	400	JEJURI-KOYNA ST IV LINE @400 KV JEJURI	26-Oct-17	9:30	26-Oct-17	17:30	Daily	Maintenance work, testing work	MSETCL	MSETCL	Load will be on 400 KV Jejuri-Lonikand line.
254	759	765	Tie Bay (708) of Tiroda Line-2 to Akola Line-1 at Koradi III SS	26-Oct-17	9:00	26-Oct-17	18:00	Daily	Maintenance of Bay Equipments	MEGPTCL	MEGPTCL	
255	760	400	Chandrapur GCR - Parali Ckt III	26-Oct-17	8:00	27-Oct-17	18:00	Daily	For PID Work,Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	
256	761	400	Parli -Chandrapur ckt-3 @ Parli	26-Oct-17	8:00	26-Oct-17	17:00	Daily	CT Tan Delta Measurement work	MSETCL	MSETCL	
257	762	400	Bus Coupler @ BBLR	26-Oct-17	9:00	26-Oct-17	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	Bus will be seperated
258	763	400	400 KV Khadka-Waluj line	26-Oct-17	6:00	28-Oct-17	17:00	Daily	For Fixing & tightening of Spacers	MSETCL	MSETCL	
259	764	400	Chandrapur 2 - Warora Ckt-2 at chandrapur-2 ss	26-Oct-17	8:00	26-Oct-17	17:00	Daily	Diagnostic Testing	MSETCL	MSETCL	
260	769	400	SOLAPUR TIE BAY 411 ICT#1 AND KARAD LINE	26-Oct-17	9:00	26-Oct-17	18:00	DAILY	AMP WORKS	WRTS-1	POWERGRID	
261	771	400	400 KV Wardha - Mauda # 1 Tie bay 434 at Wardha	26-Oct-17	9:00	26-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
262	772	400	400KV Wardha-Raipur # 2 Line Reactor at Wardha (Line can be taken into service)	26-Oct-17	9:00	26-Oct-17	18:00	Daily	For AMP works. Line can be taken into service after isolation of Non Switchable reactor	WRTS-I	WRTS-I	
263	778	400	Parli - Lonikand 2 Ckt- 2 line@ Parli	27-Oct-17	10:00	27-Oct-17	18:00	Daily	Hardware tightening and fixing work at loc no-93,94,95	MSETCL	MSETCL	
264	779	400	Mouda - Wardha Double Circuit (Quad) Line	27-Oct-17	7:00	28-Oct-17	18:00	Continuous	Power Line Crossing of 765KV D/C Gadawara - Warora Tr. Line between Tower No. 152/0 & 153/0 (Existing 400kV D/C PGCIL Line Tower Nos. 209 & 210)	WRTS-I	WRTS-I	
265	782	400	Aurangabad Reactor-II at Boisar	27-Oct-17	9:00	27-Oct-17	18:00	Daily	AMP	POWER GRID	WR-II	
266	783	400	40kv Tarapur-Boisar-II AT BOISAR	27-Oct-17	14:00	27-Oct-17	17:00	Daily	For tripping and A/R Trials of Main-I relay	POWER GRID	WR-II	
267	798	400	400 kv Waluj-Thaptitanda line	27-Oct-17	10:00	27-Oct-17	17:00	Daily	PID of 400 kv Waluj Deepnagar line insulator string at various locations . Auto reclosure to be out of service.	MSETCL	MSETCL	
268	799	400	400KV Warora-Wardha PG LINE at warora ss	27-Oct-17	8:00	27-Oct-17	17:00	Daily	LINE SIGNATURE ANALYSIS AND NUT-BOLT HARDWARE TIGHTENING AND MAINTENANCE WORK.	MSETCL	MSETCL	
269	800	765	706-Bay Main Bay of 765KV Koradi-III Line-1 at Akola-II SS	27-Oct-17	9:00	27-Oct-17	18:00	Daily	706-Bay equipment maintenance	MEGPTCL	MEGPTCL	
270	801	400	80MVAR Reactor 2 @ BBLR	27-Oct-17	9:00	27-Oct-17	17:00	Daily	Quarterly Maintenance work & Servicing and alignment of PG isolators work	MSETCL	MSETCL	80MVAR Reactor I will be in service
271	802	400/220	501MVA, ICT 2 @400 kv Deepnagar	27-Oct-17	8:00	27-Oct-17	18:00	Daily	Diagnostic Testing & routine Maintenance work	MSETCL	MSETCL	
272	803	400	IEPL - WARORA line	27-Oct-17	8:00	27-Oct-17	17:00	Daily	Line signature test, broken disc replacement work,tightning and fixing of jumper nutbolts & hardwares on line and earthwire	MSETCL	MSETCL	
273	804	400	400Kv B bus outage @ Padghe (Bays involved 400kv B Bus along-with 400kv Padghe Babhaleshwar-1 (27.10.2017 to 28.10.2017) 400kv Padghe Babhaleshwar-2 (29.10.2017 to 30.10.2017))	27-Oct-17	0:00	30-Oct-17	23:59	continuous	Replacement of B Bus Quadruple Conductor in lower section (315MVA ICT side)	MSETCL	MSETCL	Actual outage plan will be conveyed on D-3 basis.
274	812	400	400 KV ICT-1 tie bay 405 at Wardha	27-Oct-17	9:00	27-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
275	813	400	400KV AURANGABAD(PG)-AURANGABAD(MSETCL) I	27-Oct-17	8:00	27-Oct-17	18:00	Daily	AMP work .	WRTS-I	WRTS-I	
276	822	400	407-Bay & 406 Bay (Main Bay and Tie Bay of ICT-2) at	28-Oct-17	11:00	28-Oct-17	18:00	Daily	Annual Maintenance of bays equipment	MSETCL	MSETCL	

Sr.No.	499th OCCM Sr. No	Voltage Rating	Line / Element	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
277	828	765	Main Bay (707) of Tiroda Line-2 at Koradi III SS	28-Oct-17	9:00	28-Oct-17	18:00	Daily	Maintenace of Bay Equipments	MEGPTCL	MEGPTCL	
278	829	400/220	315MVA, ICT 2 @ Kharghar	28-Oct-17	9:00	28-Oct-17	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
279	835	400	400KV AURANGABAD(PG)-AURANGABAD(MSETCL) II	28-Oct-17	8:00	28-Oct-17	18:00	Daily	AMP work . Other ckt AR is in Non Auto Mode	WRTS-I	WRTS-I	
280	837	400	400 kV Kolhapur GIS-Mapusa ckt-2	28-Oct-17	9:00	28-Oct-17	17:30	Daily	Providing RTV coating in CVTs	WRTS-1	WRTS-I	
281	846	400	400 kV S/C Chandrapur-Khaparkheda line	30-Oct-17	8:00	30-Oct-17	19:00	Daily	Power line crossing of 400 kV S/C Chandrapur-Khaparkheda line Loc. No. 245 - 246 by 765 kV D/C Rajnandgaon-Warora Line at Loc. No. AP10 - AP 10A	MSETCL	RRWTL	
282	856	400	400kV Wardha(PG)-Koradi-2 line	30-Oct-17	8:00	30-Oct-17	17:00	Daily	NUT-BOLT HARDWARE TIGHTENING	MSETCL	MSETCL	
283	857	400	400 KV Nagothane - Padghe I Line	30-Oct-17	9:00	30-Oct-17	17:00	Daily	Maintenance work	MSETCL	MSETCL	
284	858	765	707-Bay Main Bay of 765Kv Ektuni Line-2 at Akola-II SS	30-Oct-17	9:00	30-Oct-17	18:00	Daily	707-Bay equipment maintenance	MEGPTCL	MEGPTCL	
285	859	220	Pusad-Deoli(PGCIL) Line	30-Oct-17	8:00	31-Oct-17	18:00	Daily	For PID Work,Shifting of auto reclose switch to non auto mode.	MSETCL	MSETCL	
286	860	400	400 KV Khadka-Aurangabad Line	30-Oct-17	7:00	30-Oct-17	18:00	Daily	For PID Testing works	MSETCL	MSETCL	
287	861	400	400/132 KV,200MVA ICT-II On TBC @ Khadka	30-Oct-17	8:30	30-Oct-17	17:30	Daily	For DCRM of CB & Routine maintenance	MSETCL	MSETCL	ICT-II will be shifted on TBC during outage
288	862	401	418-Bay (Main Bay of Koradi-II- IEPL Line) at 400KV Koradi-II Substation	30-Oct-17	10:00	30-Oct-17	18:00	Daily	TAN DELTA MEASUREMENT OF 418 BUS 2 CT	MSETCL	MSETCL	Line will remain in service through Tie Bay 417
289	867	400	SOLAPUR_400KV BUS#1	30-Oct-17	9:00	30-Oct-17	18:00	DAILY	STATCOM CIMISSIONING WORKS	WRTS-1	POWERGRID	
290	869	400	400 KV ICT-2 Main bay 407 at Wardha	30-Oct-17	9:00	30-Oct-17	18:00	Daily	AMP works related to Bay	WRTS-I	WRTS-I	
291	884	400	400 KV Nagothane - Padghe II Line	31-Oct-17	9:00	31-Oct-17	17:00	Daily	Maintenance work	MSETCL	MSETCL	
292	885	765	Main Bay (710) of Tiroda Line-1 at Koradi III SS	31-Oct-17	9:00	31-Oct-17	18:00	Daily	Maintenace of Bay Equipments	MEGPTCL	MEGPTCL	
293	886	400	412-Bay (Main Bay of Wardha PGCIL line) at 400KV Koradi-II Substation	31-Oct-17	10:00	31-Oct-17	18:00	Daily	TAN DELTA MEASUREMENT OF 412 BUS 2 CT	MSETCL	MSETCL	Line will remain in service through Tie Bay 411
294	888	400	SOLAPUR_400KV BUS#2	31-Oct-17	9:00	31-Oct-17	18:00	DAILY	STATCOM CIMISSIONING WORKS	WRTS-1	POWERGRID	