

Maharashtra State Load Despatch Centre

Monthly Outage list approved in WRLDC OCCM for the Month of OCT' 2023

OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	To	Remarks			
1	2	PLANNED	OCC_571	POWERGRID_WR2	400KV-PADGHE-BOISAR-1	C	Stringing- Bullet Train Diversion Work. Simultaneous outage of 400KV Vapi-Boisar and 400KV Boisar-Padghe is required and dia to be kept open at both ends.	10/1/2023	09:00	10/10/2023	19:00	PG-WR2-BOISAR TLC
2	22	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	Daily	Rejumping work at Loc.No. 9 for 400KV Kharghar-Talegaon Line for HTLS of 400KV Kalwa-Padgha-2 line.	10/1/2023	18:00	10/1/2023	21:00	After bunching arrangement of 400kv kalwa padgha Ckt 2 at loc.no. 3 on 400kv Padgha Kharghar line (Dead line) at loc.no. 132 & rejumping of 400KV Kharghar-Talegaon Line at Loc no. 9 temporary 400KV Talegaon-Padgha-Kharghar line will be formed and HTLS work will be carried out in dead portion of 400KV Kalwa-Padgha-II line between loc no. 1112 to Loc.no.61
3	23	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Daily	For bunching arrangement of 400kv kalwa padgha Ckt 2 at loc.no. 3 on 400kv Padgha Kharghar line (Dead line) at loc.no. 132 for HTLS of 400KV Kalwa-Padgha II line.	10/1/2023	08:00	10/1/2023	18:00	After bunching arrangement of 400kv kalwa padgha Ckt 2 at loc.no. 3 on 400kv Padgha Kharghar line (Dead line) at loc.no. 132 & rejumping of 400KV Kharghar-Talegaon Line at Loc no. 9 temporary 400KV Talegaon-Padgha-Kharghar line will be formed and HTLS work will be carried out in dead portion of 400KV Kalwa-Padgha-II line between loc no. 1112 to Loc.no.61
4	24	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-2	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	10/1/2023	09:00	10/31/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
5	25	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KARAD-NEW KOYNA-2	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	10/1/2023	09:00	10/31/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
6	26	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-SOLAPUR-M-SOLAPUR-1	Daily	PID testing work AR in Non-auto mode. Line will in service service	10/1/2023	09:00	10/15/2023	17:00	AR in Non-auto mode. Line will in service
7	27	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-JEJURI-KOYNA STAGE IV-1	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	10/1/2023	09:00	10/31/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
8	28	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KARAD-NEW KOYNA-1	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	10/1/2023	09:00	10/31/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
9	29	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	Daily	PID testing work. A/R Non Auto mode. Line will be in service.	10/1/2023	09:00	10/31/2023	18:00	-
10	30	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KOYNA STAGE IV- LONIKHAND-1	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	10/1/2023	08:00	10/31/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
11	31	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-BABLISHWAR-PADGHE-2	Daily	permission to work in non auto reclosed mode on 400kv Babhaleshwar d/c line for 48F OPGW installation by replacing the earth wire.	10/1/2023	08:00	10/31/2023	19:00	Only AR will be in non auto and line will be in service.
12	32	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KARAD-KOLHAPUR-MS-1	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	10/1/2023	09:00	10/31/2023	17:00	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
13	33	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-AURANGABAD-SHENDRA-2	Daily	Stringing of OPGW work by M/s MTCIL	10/1/2023	08:00	10/10/2023	18:00	-
14	34	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	Daily	PID Testing Hotline Work	10/1/2023	09:00	10/31/2023	17:30	-
15	35	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-AURANGABAD-SHENDRA-1	Daily	Stringing of OPGW work by M/s MTCIL	10/1/2023	08:00	10/10/2023	18:00	-
16	36	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-AURANGABAD-CHITEGAON-2	Daily	Stringing of OPGW work by M/s MTCIL	10/1/2023	08:00	10/31/2023	18:00	-
17	37	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-AURANGABAD-CHITEGAON-1	Daily	Stringing of OPGW by M/s MTCIL	10/1/2023	08:00	10/31/2023	18:00	-
18	38	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	Daily	PID Testing Hotline Work	10/1/2023	09:00	10/31/2023	17:30	-
19	39	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	For PID Work & Bird guard Connect for Shifting of auto reclose switch to non auto mode.	10/1/2023	08:00	10/4/2023	18:00	--
20	71	PLANNED	OCC_571	WTPL	400KV-KOLHAPUR-MS-SOLAPUR-2	Daily	AR disable for replacement of faulty insulator in live line method.	10/1/2023	09:00	10/31/2023	18:00	AR disable
21	72	PLANNED	OCC_571	WTPL	400KV-KOLHAPUR-MS-ALKUD-1	Daily	AR disable for replacement of faulty insulator in live line method.	10/1/2023	09:00	10/31/2023	18:00	AR disable
22	73	PLANNED	OCC_571	WTPL	400KV-ALKUD-SOLAPUR-1	Daily	AR disable for replacement of faulty insulator in live line method.	10/1/2023	09:00	10/31/2023	18:00	AR disable
23	74	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-1	Daily	AR disable for replacement of faulty insulator in live line method.	10/1/2023	09:00	10/31/2023	18:00	AR disable
24	75	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-2	Daily	AR disable for replacement of faulty insulator in live line method.	10/1/2023	09:00	10/31/2023	18:00	AR disable
25	76	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-3	Daily	AR disable for replacement of faulty insulator in live line method.	10/1/2023	09:00	10/31/2023	18:00	AR disable
26	77	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-4	Daily	AR disable for replacement of faulty insulator in live line method.	10/1/2023	09:00	10/31/2023	18:00	AR disable
27	78	PLANNED	OCC_571	POWERGRID_WRI	765KV-WARDHA-AURANGABAD-1	C	For Samridhi Expressway Diversion Work.(New Construction works)	10/1/2023	07:00	10/20/2023	18:00	
28	79	PLANNED	OCC_571	POWERGRID_WRI	765KV-WARDHA-AURANGABAD-2	C	For Samridhi Expressway Diversion Work.(New Construction works)	10/1/2023	07:00	10/20/2023	18:00	
29	82	PLANNED	OCC_571	POWERGRID_WRI	400KV-PARLI NEW-PARLI-M-1	C	For ongoing project of "Upgradation of 400kV Line Bays (02 Nos) of Parli (PG) I&II at Parli (MSETCL) from existing current rating of 2000A to 3150A to suit the reconductoring with Twin HTLS". AR to be kept in non Auto mode for 400KV-PARLI NEW-PARLI-M-2 for HTLS Reconducting works.	10/1/2023	08:00	10/5/2023	17:00	
30	92	PLANNED	OCC_571	POWERGRID_WRI	400KV-PARLI NEW-PARLI-M-1	D	OPGW erection works on 400KV-PARLI NEW-PARLI-M-2	10/1/2023	08:00	10/15/2023	17:00	
31	93	PLANNED	OCC_571	POWERGRID_WRI	400KV-PARLI NEW-PARLI-M-2	D	OPGW erection works on 400KV-PARLI NEW-PARLI-M-2	10/1/2023	08:00	10/15/2023	17:00	
32	95	PLANNED	OCC_571	MSLDC_OUTAGE	BUS COUPLER BAY - BABLISHWAR - 400KV - BUS 1 AND BABLISHWAR - 400KV - BUS 2 at BABLISHWAR - 400KV	Continuous	CB pole overhauling work	10/2/2023	09:00	10/5/2023	18:00	400 KV Main Bus I and II will be separated
33	96	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	Daily	For PID work, Shifting of auto reclose switch to non auto mode	10/2/2023	09:00	10/5/2023	15:00	For PID work
34	98	PLANNED	OCC_571	POWERGRID_WRI	PARLI - 400KV - BUS 1	D	Bus bar testing	10/2/2023	07:00	10/2/2023	18:00	
35	146	PLANNED	OCC_571	MEGPTCL	MAIN BAY - 765KV/400KV KORADI-III-ICT-1 AND KORADI-III - 765KV - BUS 1 at KORADI-III - 765KV	Daily	Annual Maintenance of CB at Koradi-III SS	10/3/2023	09:00	10/3/2023	18:00	Bay Outage
36	147	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY - 400KV-ALKUD-SOLAPUR-1 AND ALKUD - 400KV - BUS 1 at ALKUD - 400KV	Daily	Diagnostic testing & Maintenance work	10/3/2023	10:00	10/3/2023	13:30	NA

Sl.No.	OCCM Sl. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	To	Remarks	
37	148	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-2	Continuous	1. Pole Overhauling of BHEL make CB of 400KV HVDC CKT-2 bay. 2. Diagnostic testing of Circuit breaker. 3. 400KV HVDC CKT-2 will be in service via 400KV TBC-2.	10/3/2023	08:00	10/12/2023 18:00	There will not be any power restriction on HVDC Bipole during outage from 400KV GCR-1 SS Chandrapur.
38	149	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY (403) of WALUJ @ TAPITTANDA (Element not found)	Continuous	Outage required for Circuit Breaker overhauling work to be carried out by M/s CGL through M/s Ajaydeep.	10/3/2023	11:00	10/6/2023 18:00	The outage will be continuous, No load will be affected as the line will be in service through tie bay 402.
39	150	PLANNED	OCC_571	MSLDC_OUTAGE	ALKUD - 400KV - BUS 1	Daily	Diagnostic testing & Maintenance work	10/3/2023	10:00	10/3/2023 17:00	Load will be managed on Main Bus - 2
40	151	PLANNED	OCC_571	MSLDC_OUTAGE	TIE BAY - 400KV-ALKUD-SOLAPUR-1 AND 400KV/220KV ALKUD-ICT-2 at ALKUD - 400KV	Daily	Diagnostic testing & Maintenance work	10/3/2023	14:00	10/3/2023 17:00	NA
41	152	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-ALKUD-SOLAPUR-1	Daily	Diagnostic testing & Maintenance work	10/3/2023	10:00	10/3/2023 17:00	Load will be managed on 400KV Kolhapur Line
42	153	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPUR-II-1	Daily	For conductor & Earthwire hardware tightening/fitting & fitting of spacer cum damper in various tower location	10/3/2023	08:00	10/4/2023 17:00	For conductor & Earthwire hardware tightening/fitting & fitting of spacer cum damper in various tower location
43	154	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-NASIK-NAVSARI-1	Daily	Replacement of very old rusted nut bolts at 39 cut point tower locations.	10/3/2023	09:00	10/7/2023 18:00	Nil
44	155	PLANNED	OCC_571	MSLDC_OUTAGE	NEW KOYNA - 400KV - BUS 1	Daily	Hanger Alimnet Work of ICT-3 bay	10/3/2023	08:00	10/3/2023 17:00	Hanger Alimnet Work of ICT-3 bay
45	161	PLANNED	OCC_571	NFCIL, TAPS 1&2	220 kV-Tarapur1&2 - Bhilad	continuous	220kV Bhilad Feeder SF-6 breaker major overhauling. Line will be in service with TBC	10/3/2023	08:00	10/12/2023 20:00	Feeder outage is not required; feeder will be on bus coupler; code is required during bus transfer process while taking out the breaker and also while putting the breaker in service.
46	162	PLANNED	OCC_571	RGPPIL	MAIN BAY OF 400KV/15.7KV RGPPIL-GT-3X AND RGPPIL - 400KV - BUS 1 @RGPPIL - 400KV at RGPPIL - 400KV	C	Annual equipment testing	10/3/2023	08:00	10/5/2023 18:00	Annual equipment testing.
47	163	PLANNED	OCC_571	RGPPIL	TIE BAY OF 400KV/15.7KV RGPPIL-GT-3B AND 400KV/15.7KV RGPPIL-GT-3X @RGPPIL - 400KV at RGPPIL - 400KV	C	Annual equipment testing	10/3/2023	08:00	10/5/2023 18:00	Annual equipment testing.
48	164	PLANNED	OCC_571	RGPPIL	MAIN BAY OF 400KV/15.7KV RGPPIL-GT-3B AND RGPPIL - 400KV - BUS 2 @RGPPIL - 400KV at RGPPIL - 400KV	C	Annual equipment testing	10/3/2023	08:00	10/5/2023 18:00	Annual equipment testing.
49	182	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR-MS-SOLAPUR-2	D	Line terminal equipments AMP at 765kV Solapur Substation	10/3/2023	08:00	10/3/2023 17:00	
50	183	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR-MS-SOLAPUR-2 L/R8 SOLAPUR - 400KV	D	Line Reactor AMP & PRD oil leakage attending works at 765kV Solapur Substation.	10/3/2023	07:00	10/3/2023 18:00	
51	187	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 400KV-KHANDWA-DHULE-MS-1 AND KHANDWA - 400KV - BUS 1 at KHANDWA - 400KV	D	AMP WORK	10/4/2023	09:00	10/4/2023 18:00	PG-WR2-KHANDWA
52	188	PLANNED	OCC_571	POWERGRID_WRI	400KV-KORADI-SATPURA-1	D	For attending shutdown nature transmission line defects under Betul TLM jurisdiction. Dia to be kept open at both ends.	10/4/2023	08:00	10/4/2023 18:00	PG-WR2-BETUL
53	219	PLANNED	OCC_571	MEGPTCL	MAIN BAY - 765KV/400KV AKOLA (2)-ICT-1 AND AKOLA - 765KV - BUS 1 at AKOLA (2) - 765KV	Daily	Annual Bay Maintenance	10/4/2023	10:00	10/4/2023 19:00	Bay Outage
54	220	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-EKTUNI-BABLISHWAR-1	Daily	Main I/II relay testing,CB DCRM and timing and bay maintenance work	10/4/2023	09:00	10/4/2023 18:00	400 KV Ektuni II; 400 KV Dhule I and II, 400 KV Bhusawal;400 KV Waluj will be in service
55	221	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	Daily	Insulator string replacement work and Reactor testing work	10/4/2023	09:00	10/4/2023 18:00	-
56	222	PLANNED	OCC_571	MSLDC_OUTAGE	CHANDRAPUR SWITCHING STATION - 400KV - BUS 1	Daily	Maintenance work on Bus-1 CVT	10/4/2023	09:00	10/4/2023 18:00	Maintenance work on Bus-1 CVT
57	223	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-PANDURNA-KALMESHWAR-1	Daily	Routine Maint. Work	10/4/2023	09:00	10/4/2023 18:00	NA
58	224	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	Daily	LINE/ s/s maintenance	10/4/2023	09:00	10/4/2023 18:00	-
59	225	PLANNED	OCC_571	MSLDC_OUTAGE	132KV-PENCH-KANHAN-1	Daily	Routine Maint. Work	10/4/2023	09:00	10/4/2023 18:00	NA
60	226	PLANNED	OCC_571	MSLDC_OUTAGE	NEW KOYNA - 400KV - BUS 2	Daily	Hanger Alimnet Work of ICT-3 bay	10/4/2023	08:00	10/4/2023 17:00	Hanger Alimnet Work of ICT-3 bay
61	242	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1	D	Line Bay AMP works & attending Shutdown nature defects. AR of CKT#2 to be kept in non auto mode	10/4/2023	08:00	10/4/2023 18:00	400KV-KOLHAPUR GIS-NARENDRA KUDGI-2 AR to be kept in Non-auto mode for safety in TLM works.
62	243	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR GIS-NARENDRA KUDGI-2	D	AR IN NON AUTO	10/4/2023	08:00	10/4/2023 18:00	AR IN NON AUTO
63	263	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 400KV/220KV AURANGABAD-ICT-1 AND AURANGABAD - 220KV - BUS 1 at AURANGABAD - 220KV	D	Bay AMP Work	10/4/2023	07:00	10/4/2023 18:00	201
64	272	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1	D	Line Bay AMP works & attending Shutdown nature defects	10/4/2023	08:00	10/4/2023 17:00	400KV-KOLHAPUR GIS-NARENDRA KUDGI-2 AR to be kept in Non-auto mode for safety in TLM works.
65	273	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR GIS-NARENDRA KUDGI-2	D	AR IN NON AUTO MODE	10/4/2023	08:00	10/4/2023 17:00	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1 AR to be kept in Non-auto mode for safety in TLM works.
66	274	PLANNED	OCC_571	POWERGRID_WRI	PARLI-M - 400KV - BUS 1	D	For erection of 89A isolator of 400KV New Parli- Parli-M-2 at msetcl girwali	10/4/2023	07:00	10/4/2023 17:00	For ongoing project of "Upgradation of 400kV Line Bays (02 Nos) of Parli (PG) Idell at Parli (MSETCL) from existing current rating of 2000A to 3150A to suit the reconductoring with Twin HTLS". AR to be kept in non Auto mode for 400KV-PARLI NEW-PARLI-M-2 for HTLS Reconductoring works
67	275	PLANNED	OCC_571	POWERGRID_WRI	PARLI - 400KV - BUS 2	D	Bus bar testing	10/4/2023	07:00	10/4/2023 18:00	
68	277	PLANNED	OCC_571	POWERGRID_WRI	TIE BAY - 400KV-KALWA-PUNE-PG-1 AND 400KV/220KV PUNE-PG-ICT-3 at PUNE-PG - 400KV	D	AMP WORK	10/4/2023	09:00	10/4/2023 18:00	
69	285	PLANNED	OCC_571	POWERGRID_WRI	400KV-WARDHA-WARORA-PG-1	D	Earth wire Peak Strengthening work for Diamond Crossing of Earthwire / OPGW over 400kV Mauda-Wardha Line for TL Diversion/Re-routing works associated with Bus-splitting Scheme	10/4/2023	08:00	10/4/2023 18:00	Earth wire Peak Strengthening work for Diamond Crossing of Earthwire / OPGW over 400kV Mauda-Wardha Line for TL Diversion/Re-routing works associated with Bus-splitting Scheme

Sl.No.	OCCM Sl. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	To	Remarks	
70	286	PLANNED	OCC_571	POWERGRID_WRI	400KV-WARORA-PG-WARORA-1	D	Earth wire Peak Strengtening work for Diamond Crossing of Earthwire / OPGW over 400kV Mauda-Wardha Line for TL Diversion/ Re-routing works associated with Bus-splitting Scheme	10/4/2023	08:00	10/4/2023 18:00	Earth wire Peak Strengtening work for Diamond Crossing of Earthwire / OPGW over 400kV Mauda-Wardha Line for TL Diversion/ Re-routing works associated with Bus-splitting Scheme
71	329	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-2	Daily	Diagnostic testing & allied bay maintenance work	10/5/2023	10:00	10/6/2023 17:00	Diagnostic testing & allied bay maintenance work
72	330	PLANNED	OCC_571	MSLDC_OUTAGE	TIE BAY - 400KV-TAPTHITHANDA-EKTUNI-1 AND 765KV /400KV EKTUNI-ICT-2	Daily	CB Diagnostic Testing and Routine Maintenance.	10/5/2023	10:00	10/5/2023 18:00	400kV Ektuni-Thaptitanda Ckt-I will be in service through Main (404) Bay and Main Bus-I
73	331	PLANNED	OCC_571	MEGP/CL	TIE BAY - 765KV/400KV KORADI-III-ICT-1 AND KORADI-III - 765KV - BUS 1 at KORADI-III - 765KV	Daily	Annual Maintenance of CB at Koradi-III SS	10/5/2023	09:00	10/5/2023 18:00	Bay Outage
74	332	PLANNED	OCC_571	MSLDC_OUTAGE	KARAD - 400KV - TRANSFER BUS 1(Element not found)	Continuous	For Rewiring work of Relay Panel	10/5/2023	09:00	10/6/2023 17:00	TBC is on no load
75	333	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-2	Daily	For conductor & Earthwire hardware tightening/fitting & fitting of spacer cum damper in various tower location	10/5/2023	08:00	10/6/2023 17:00	For conductor & Earthwire hardware tightening/fitting & fitting of spacer cum damper in various tower location
76	334	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-LONIKHAND-PUNE-PG-1	Daily	DT Work & Bay Maintenance @ Lonikand I & PID detected weak strings replacement work by Chakan	10/5/2023	08:00	10/5/2023 18:00	NIL
77	335	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-PARLI-M-SOLAPUR-M-1	Daily	Insulator string replacement work and Reactor testing work	10/5/2023	09:00	10/5/2023 18:00	-
78	336	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	Daily	Routine Line maintenance and Insulator cleaning work. CB DCRM timing	10/5/2023	08:00	10/5/2023 18:00	400kV Ektuni ckt I&II,400kV Bhusawal,400kV Aurangabad and Dhule I will be in service
79	337	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	Maintenance work	10/5/2023	08:00	10/5/2023 18:00	--
80	338	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	Daily	Only AR will be in Non Auto	10/5/2023	08:00	10/6/2023 18:00	Only AR will be in Non Auto
81	364	PLANNED	OCC_571	POWERGRID_WRI	400KV-CHAKAN-PUNE-PG-1	D	AMP WORK	10/5/2023	08:00	10/5/2023 17:00	Line Owned by the MSETCL
82	400	PLANNED	OCC_571	POWERGRID_WRI2	NAVSARI - 220KV - BUS 1	D	For AMP work	10/6/2023	08:00	10/6/2023 20:00	PG-WR2-NAVSARI
83	419	PLANNED	OCC_571	MEGP/CL	TIE BAY - AKOLA (2) - 765KV B/R 1 AND 765KV/400KV AKOLA (2)-ICT-1 at AKOLA (2) - 765KV	Daily	Annual Bay Maintenance	10/6/2023	10:00	10/6/2023 19:00	Bay Outage
84	420	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY - 400KV/220KV PADGHE-ICT-3 AND PADGHE - 400KV - BUS 1 at PADGHE - 400KV	Continuous	1.Replacement of HV CB under LES Scheme. 2.A & B Bus PG Isolator Maintenance Work.	10/6/2023	09:00	10/15/2023 18:00	Weather condition should be clear.
85	421	PLANNED	OCC_571	MSLDC_OUTAGE	BUS COUPLER BAY - KHARGHAR - 400KV - BUS 1 AND KHARGHAR - 400KV - BUS 2 at KHARGHAR - 400KV	Continuous	400kV Breaker Mechanism Overhauling work	10/6/2023	08:00	10/8/2023 18:00	400kV Breaker Mechanism Overhauling work
86	422	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV EKTUNI-ICT-1 AND EKTUNI - 400KV - BUS 2 at EKTUNI - 400KV	Daily	Diagnostic Testing and routine maintenance	10/6/2023	10:00	10/6/2023 18:00	400kV ICT-II LV will be in service though its TIE (409) Bay and Main Bus-I
87	423	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	Daily	Routine Line maintenance and Insulator cleaning work	10/6/2023	08:00	10/6/2023 18:00	400kV Ektuni ckt I&II,400kV Bhusawal,400kV Aurangabad and Dhule I will be in service
88	424	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-1	Daily	For jumper tightening work	10/6/2023	08:00	10/6/2023 17:00	outage required.
89	425	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	Daily	1.For Replacement of Flashover Disc 2.Diagnostic testing of Line Bay at Badnera S/s	10/6/2023	09:00	10/6/2023 17:00	Outage
90	426	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	Daily	Routine line maintainance work	10/6/2023	10:00	10/6/2023 18:00	NA
91	427	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	For PID Work & Bird guard Connect for Shifting of auto reclose switch to non auto mode.	10/6/2023	08:00	10/11/2023 18:00	--
92	436	PLANNED	OCC_571	RGPPPL	MAIN BAY OF 400KV-RGPPL-NAGOTHANE-2 AND RGPPPL - 400KV - BUS 1 @RGPPPL - 400KV at RGPPPL - 400KV	D	Annual equipment testing	10/6/2023	08:00	10/7/2023 18:00	Annual equipment testing.
93	455	Planned	OCC_571	POWERGRID_WRI	MAIN BAY OF 400KV-KOLHAPUR-MS-ALKUD-1 AND KOLHAPUR-MS - 400KV - BUS 1 @KOLHAPUR-MS - 400KV at KOLHAPUR-MS - 400KV	D	Bay AMP	10/6/2023	08:00	10/6/2023 18:00	Outage required on CB only. Line can be kept in service through TBC CB.
94	456	PLANNED	OCC_571	POWERGRID_WRI	400KV-PARLI NEW-PARLI-M-2	C	For ongoing project of "Upgradation of 400kV Line Bays (02 Nos) of Parli (PG) I&II at Parli (MSETCL) from existing current rating of 2000A to 3150A to suit the reconductoring with Twin HTLS". AR to be kept in non Auto mode for 400KV-PARLI NEW-PARLI-M-1 for HTLS Reconducting works.	10/6/2023	08:00	10/31/2023 17:00	
95	457	PLANNED	OCC_571	POWERGRID_WRI	PARLI-M - 400KV - BUS 2	D	For erection of 89B isolator of 400KV New Parli- Parli-M-2 at msetcl girwali	10/6/2023	07:00	10/6/2023 17:00	For ongoing project of "Upgradation of 400kV Line Bays (02 Nos) of Parli (PG) I&II at Parli (MSETCL) from existing current rating of 2000A to 3150A to suit the reconductoring with Twin HTLS". AR to be kept in non Auto mode for 400KV-PARLI NEW-PARLI-M-2 for HTLS Reconducting works.
96	458	PLANNED	OCC_571	POWERGRID_WRI	TIE BAY - 400KV-PARLI-M-PARLI-1 AND PARLI - 400KV B/R 1 at PARLI - 400KV	D	AMP WORK	10/6/2023	08:00	10/6/2023 18:00	
97	469	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-1	D	For Replacement of Old BHEL Insulators on gantries of element at Akola SS	10/6/2023	08:00	10/6/2023 20:00	Line Outages of both 400kV Akola-Aurangabad-1 and 2 are required at same time for replacemnt of insulators without which work cannot be completed
98	470	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-2	D	For Replacement of Old BHEL Insulators on gantries of element at Akola SS	10/6/2023	08:00	10/6/2023 20:00	Line Outages of both 400kV Akola-Aurangabad-1 and 2 are required at same time for replacemnt of insulators without which work cannot be completed
99	486	PLANNED	OCC_571	POWERGRID_WRI2	NAVSARI - 220KV - BUS 2	D	For AMP work	10/7/2023	08:00	10/7/2023 20:00	PG-WR2-NAVSARI
100	502	PLANNED	OCC_571	MSLDC_OUTAGE	BHUSAWAL - 400KV - BUS 2	Daily	FOR 400KV MAIN BUS - 2 CVT DIGNOSTIC TESTING WORK AND MAINTENANCE WORKS.	10/7/2023	06:00	10/7/2023 18:00	AS PER MONTHLY OUTAGE PLAN
101	503	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	Daily	For jumper tightening work	10/7/2023	08:00	10/7/2023 17:00	outage required
102	504	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	Daily	Routine Line maintenance work LBB relay testing.	10/7/2023	08:00	10/7/2023 18:00	400kV Padghe II will be in in service
103	505	PLANNED	OCC_571	MSLDC_OUTAGE	KALWA - 400KV - BUS 2	Daily	For Bus jumper connection with B bus, B ph, by hot line unit for charging of Spare 400KV,167 MVA Spare ICT.	10/7/2023	09:00	10/7/2023 13:00	For Bus jumper connection with B bus, B ph, by hot line unit for charging of Spare 400KV,167 MVA Spare ICT.
104	506	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	Daily	Routine Maintenance. And DT .	10/7/2023	22:00	10/8/2023 06:00	NIL
105	507	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-1	Daily	Distance Protection Relay (Siemens 7SA522) testing & checking work.	10/7/2023	10:00	10/7/2023 14:00	Distance Protection Relay (Siemens 7SA522) testing & checking work.
106	508	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	Daily	For PID work, Shifting of auto reclose switch to non auto mode	10/7/2023	09:00	10/8/2023 15:00	For PID work

Sl.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	To	Remarks	
107	509	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	Continuous	400KV Kalwa-Talegaon(PG) line tap on 400KV Kalwa-Kharghar line For bunching between 400KV Kalwa-Talegaon & 400KV Kalwa-Kharghar Line between Loc no. 153-154 for erection of newly proposed 2 nos. of tower in between Loc no. 195-197 for MMRDA Katat Naka Bridge.	10/7/2023	22:00	10/8/2023 16:00	1)Simultaneously outage will be availed on 400KV Kalwa-Talegaon Line and 400KV Kalwa-Kharghar line for tapping, CB of 400KV Kalwa-Kharghar line will closed at both the end 2) The arrangement will be kept for 15 days
108	510	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	Continuous	400KV Kalwa-Talegaon(PG) line tap on 400KV Kalwa-Kharghar line For bunching between 400KV Kalwa-Talegaon & 400KV Kalwa-Kharghar Line between Loc no. 153-154 for erection of newly proposed 2 nos. of tower in between Loc no. 195-197 for MMRDA Katat Naka Bridge.	10/7/2023	22:00	10/8/2023 16:00	1)Simultaneously outage will be availed on 400KV Kalwa-Talegaon Line and 400KV Kalwa-Kharghar line for tapping, CB of 400KV Kalwa-Kharghar line will closed at both the end 2) The arrangement will be kept for 15 days
109	514	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-1	Daily	Annual Maintenance & insulator replacement work	10/7/2023	08:00	10/9/2023 18:00	Line outage
110	515	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-2	Daily	Annual Maintenance & insulator replacement work	10/7/2023	08:00	10/9/2023 18:00	Line outage
111	516	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-3	Daily	AR disable for replacement of annual maintenance in400KV-PUNE-GIS-PUNE-PG-1 & 2	10/7/2023	08:00	10/9/2023 18:00	AR disable
112	517	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-4	Daily	AR disable for replacement of annual maintenance in400KV-PUNE-GIS-PUNE-PG-1 & 2	10/7/2023	08:00	10/9/2023 18:00	AR disable
113	528	PLANNED	OCC_571	POWERGRID_WRI	400KV-WARDHA-AKOLA-1	D	For Replacement of Old BHEL Insulators on gantries of element at Akola SS	10/7/2023	08:00	10/7/2023 20:00	Line Outages of both 400kV Akola-Wardha-1 and 2 are required at same time for replacememt of insulators without which work cannot be completed
114	529	PLANNED	OCC_571	POWERGRID_WRI	400KV-WARDHA-AKOLA-2	D	For Replacement of Old BHEL Insulators on gantries of element at Akola SS	10/7/2023	08:00	10/7/2023 20:00	Line Outages of both 400kV Akola-Wardha-1 and 2 are required at same time for replacememt of insulators without which work cannot be completed
115	536	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	Daily	Routine Line maintenance and Insulator cleaning work	10/8/2023	08:02	10/8/2023 18:02	400kV Padghe 1 will be in in service
116	537	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-WARORA-PG-WARORA-1	Daily	Routine Maintenance & Diagnostic testing work .	10/8/2023	09:00	10/8/2023 17:00	400KV WARORA-IEPL Line is in ckt
117	538	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	Daily	Fire wedge connector work for mid span joint at Loc no.197-198,192-193,148-149	10/8/2023	08:00	10/8/2023 18:00	Fire wedge connector work for mid span joint at Loc no.197-198,192-193,148-149
118	539	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-3	Daily	Replacement of old hardware at critical locations.	10/8/2023	09:00	10/8/2023 18:00	Simultaneously outage is required on 220KV Tarapur-Boisar Line for Replacement of old hardware at critical location & both lines are on same Ckt.
119	540	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-TARAPUR 1-2-BOISAR-M-1	Daily	Replacement of old hardware at critical location	10/8/2023	09:00	10/8/2023 18:00	Simultaneously outage is required on 220KV Boisar-PGCIL-3 Line for Replacement of old hardware at critical location & both lines are on same Ckt.
120	575	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY OF 400KV-BABLESHWAR-PADGHE-1 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	Continuous	CB pole overhauling work. Line will be in service through TBC	10/9/2023	08:00	10/12/2023 18:00	400 KV Padghe 1 will be in service through TBC. Outage in taken at 400KV BBLR Substation.
121	576	PLANNED	OCC_571	MEGPTCL	MAIN BAY - 765KV/400KV KORADI-III-ICT-2 AND KORADI-III - 765KV - BUS 1 at KORADI-III - 765KV	Daily	Annual Maintenance of CB at Koradi-III SS	10/9/2023	09:00	10/9/2023 18:00	Bay Outage
122	577	PLANNED	OCC_571	MSLDC_OUTAGE	Main bay (406) of Deepnagar line @ Taptilanda(Element not found)	Continuous	Circuit Breaker Mechanism overhauling work to be carried out by M/s CGL through M/s Ajaydeep	10/9/2023	11:00	10/12/2023 18:00	Outage will be continuous and no load will be affected as the line will be in service through tie bay 405.
123	578	PLANNED	OCC_571	MSLDC_OUTAGE	BUS COUPLER BAY OF NAGOTHANE - 400KV - BUS 1 AND NAGOTHANE - 400KV - BUS 2 @NAGOTHANE - 400KV at NAG	Continuous	CB replacement work	10/9/2023	08:00	10/18/2023 17:00	Bus Coupler will be out of service
124	579	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	Daily	Routine line maintenance work	10/9/2023	10:00	10/9/2023 18:00	NA
125	580	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	Daily	For PID work, Shifting of auto reclose switch to non auto mode	10/9/2023	09:00	10/15/2023 15:00	For PID work
126	594	PLANNED	OCC_571	RGPPPL	TIE BAY OF 400KV-RGPPPL - NAGOTHANE-2 AND 400KV/15.7KV RGPPPL-GT-3A @RGPPPL - 400KV at RGPPPL - 400KV	C	Annual equipment testing	10/9/2023	08:00	10/11/2023 18:00	Annual equipment testing.
127	595	PLANNED	OCC_571	RGPPPL	MAIN BAY OF 400KV/15.7KV RGPPPL-GT-3A AND RGPPPL - 400KV - BUS 2 @RGPPPL - 400KV at RGPPPL - 400KV	C	Annual equipment testing	10/9/2023	08:00	10/11/2023 18:00	Annual equipment testing.
128	601	PLANNED	OCC_571	AFLT-ADANI	MAIN BAY- 400KV TIRORA-WARORA-1 AND 400KV BUS-2 at TIRORA 400KV SS	Continuous	For line main bay breaker arcing contact inspection and testing work	10/9/2023	09:00	10/11/2023 18:00	400KV Line-1 will be in service on Tie bay
129	607	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY OF 400KV-KOLHAPUR-MS-SOLAPUR-2 AND KOLHAPUR-MS - 400KV - BUS 1 @KOLHAPUR-MS - 400KV at KOLHAPUR-MS - 400KV	D	Bay AMP	10/9/2023	08:00	10/9/2023 18:00	Outage required on CB only. Line can be kept in service through TBC CB.
130	610	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 220KV-PUNE-PG-URSE-2 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	AMP WORK and IPS Tube erection works	10/9/2023	09:00	10/9/2023 18:00	For Clearance to IPS Tube Erection work induction due to 207 Bay, 207 Bay to be shifted to TBC (204) BAY for clearance to erect IPS tube in 208 Bay
131	673	PLANNED	OCC_571	MEGPTCL	MAIN BAY OF AKOLA (2) - 765KV B/R 1 AND AKOLA (2) - 765KV - BUS 2 at AKOLA (2) - 765KV	Daily	Annual Bay Maintenance	10/10/2023	10:00	10/10/2023 19:00	Bay Outage
132	674	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-2	Daily	Line Maintenance works	10/10/2023	09:00	10/10/2023 18:00	400kV Ektuni-Bhabaleshwar Ckt-1 will be in service
133	675	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	Daily	Routine line maintenance work	10/10/2023	08:00	10/11/2023 18:00	NA
134	676	PLANNED	OCC_571	MSLDC_OUTAGE	NEW KOYNA - 400KV - BUS 1	Daily	Hanger Alimnet Work of ICT-3 bay	10/10/2023	08:00	10/10/2023 17:00	Hanger Alimnet Work of ICT-3 bay
135	716	PLANNED	OCC_571	POWERGRID_WRI	400KV-SOLAPUR-M-SOLAPUR-1	D	Line side equipment AMP at 765kV Solappur Substation	10/10/2023	08:00	10/10/2023 17:00	
136	728	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 400KV-KHANDWA-DHULE-MS-2 AND KHANDWA - 400KV - BUS 1 at KHANDWA - 400KV	D	AMP WORK	10/11/2023	09:00	10/11/2023 18:00	PG-WR2-KHANDWA
137	763	PLANNED	OCC_571	MEGPTCL	TIE BAY - 765KV/400KV KORADI-III-ICT-2 AND KORADI-III - 765KV B/R 1 at KORADI-III - 765KV	Daily	Annual Maintenance of CB at Koradi-III SS	10/11/2023	09:00	10/11/2023 18:00	Bay Outage

Sl.No.	OCCM Sl. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	To	Remarks	
138	764	PLANNED	OCC_571	MSLDC_OUTAGE	WARORA - 400KV - BUS 1	Daily	For 400KV Numerical Busbar Relay Make SIFANG CSC150 testing works	10/11/2023	09:00	10/11/2023 18:00	During 400KV Busbar Protection Relay testing works Outage, 400KV Bus-I and 400KV Bus-II protection will be kept out of service during testing work. (2) The 400KV Busbar Relay will be tested Online by taking necessary precautions of 400KV Bus-1/Bus-II Bays, respective Bays CT shorting arrangement and isolation of respective 400KV Bays Busbar Relays trippings etc. as per requirement prior to testing. (3) During the outage, On 400KV Bus I, Ckt's connected on Bus I i.e., 400KV Adani ckt. 1 & 2, PGCL-Nagari, IEPL and 400KV Bus Reactor remains charged through their respective Main CBs. No any CB or Isolator will be isolated /opened during the said outage. (4) During the outage, On 400KV Bus II, Ckt's connected on Bus II i.e., 400KV Cpur-II ckt-1 & 2, 400KV Future Line-1/2 and ICT-1 remains charged through their respective Main CBs. No any CB or Isolator will be isolated /opened during the outage. (5) All 400KV Bays Tie CBs/Isolators will be in service. No any 400KV Tie Bay CBs/Isolator will be isolated /opened during the testing works. (6) On completion of 400KV Bus bar Relay testing works, normalcy of all 400KV (1)
139	765	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	Daily	LINE/ s/s maintenance	10/11/2023	09:00	10/11/2023 17:30	-
140	766	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-TILLARI-AMONA-1	Daily	Maintenance work	10/11/2023	09:00	10/11/2023 18:00	The said work is very important
141	767	PLANNED	OCC_571	MSLDC_OUTAGE	132KV-MANSAR-MS-KANHAN-1	Daily	Routine Maint. Work	10/11/2023	09:00	10/11/2023 18:00	NA
142	768	PLANNED	OCC_571	MSLDC_OUTAGE	NEW KOYNA - 400KV - BUS 2	Daily	Hanger Aliment Work of ICT-3 bay	10/11/2023	08:00	10/11/2023 17:00	Hanger Aliment Work of ICT-3 bay
143	778	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR GIS-NARENDRA KUDGI-2	D	Line Bay AMP works & attending Shutdown nature defects. AR of CKT#1 to be kept in non auto mode	10/11/2023	08:00	10/11/2023 18:00	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1 AR to be kept in Non-auto mode for safety in TLM works.
144	779	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1	D	AR IN NON AUTO	10/11/2023	08:00	10/11/2023 18:00	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1 AR to be kept in Non-auto mode for safety in TLM works.
145	795	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR GIS-NARENDRA KUDGI-2	D	Line Bay AMP works & attending Shutdown nature defects	10/11/2023	08:00	10/11/2023 17:00	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1 AR to be kept in Non-auto mode for safety in TLM works.
146	796	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1	D	AR IN NON AUTO MODE	10/11/2023	08:00	10/11/2023 17:00	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1 AR to be kept in Non-auto mode for safety in TLM works.
147	798	PLANNED	OCC_571	POWERGRID_WRI	PARLI - 400KV B/R 1	D	AMP WORK	10/11/2023	08:00	10/11/2023 18:00	
148	799	PLANNED	OCC_571	POWERGRID_WRI	400KV-TARAPUR 3&4-PADGHE-1	D	AMP of 420L	10/11/2023	08:00	10/11/2023 17:00	Padghe Tarapur-1 Line will be out of service
149	805	PLANNED	OCC_571	POWERGRID_WRI	WARDHA - 220KV - BUS 1	D	For Replacement of Old BHEL Insulators on gantries of element	10/11/2023	07:00	10/11/2023 20:00	
150	854	PLANNED	OCC_571	MSETCL	220KV-TALANGADE(MS)-CHIKKODI-II-1	Daily	Maintenance work	10/12/2023	09:00	10/12/2023 18:00	The said work is very important
151	858	PLANNED	OCC_571	MEGPTCL	MAIN BAY OF 765KV-AKOLA (2)-EKTUNI-1 AND AKOLA (2) - 765KV - BUS 1 at AKOLA (2) - 765KV	Daily	Annual Bay Maintenance	10/12/2023	10:00	10/12/2023 19:00	Bay Outage
152	859	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-1	Daily	Line Maintenance work	10/12/2023	09:00	10/12/2023 18:00	400kV Ektuni-Bhabaleswar Ckt-II will be in service
153	860	PLANNED	OCC_571	APTCL	400KV-AKOLA-AKOLA (2)-1	Daily	Diagnostic testing & routine Maintenance work	10/12/2023	11:00	10/12/2023 18:00	yellow ckt-02 will be in service
154	861	PLANNED	OCC_571	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 2	Daily	Bus CVT tan D testing	10/12/2023	08:00	10/12/2023 18:00	All feeders and ICT on Main Bus II will be shifted on Main Bus I through TBC
155	862	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	Daily	(1) C & tan delta measurement of CTs. (2) Bay maintenance work. (3) Hardware tightening & fitting work	10/12/2023	09:00	10/12/2023 18:00	-
156	863	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-JEJURI-KOYNA STAGE IV-1	Continuous	Resting of Conductor between Loc No 90-93 Due to low sag clearance	10/12/2023	08:00	10/13/2023 17:00	Resting of Conductor between Loc No 90-93 Due to low sag clearance
157	864	PLANNED	OCC_571	MSLDC_OUTAGE	ALKUD - 400KV B/R 1	Daily	Diagnostic testing & Maintenance work	10/12/2023	10:00	10/12/2023 17:00	NA
158	865	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	Maintenance work	10/12/2023	08:00	10/12/2023 18:00	--
159	866	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	Routine line maintenance work	10/12/2023	08:00	10/12/2023 18:00	NA
160	867	PLANNED	OCC_571	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	Daily	i)For Replacement of Flashover Disc ii) Diagnostics Testing & Routine maintenance	10/12/2023	09:00	10/12/2023 17:00	Outage
161	880	PLANNED	OCC_571	RGPPPL	MAIN BAY OF 400KV-RGPPL-NEW KOYNA-2 AND RGPPPL - 400KV - BUS 1 @RGPPPL - 400KV at RGPPPL - 400KV	C	Annual equipment testing	10/12/2023	08:00	10/14/2023 18:00	Annual equipment testing.
162	881	PLANNED	OCC_571	RGPPPL	TIE BAY OF 400KV/11.9KV RGPPPL-SI-1 AND FUTURE @RGPPPL - 400KV at RGPPPL - 400KV	C	Annual equipment testing	10/12/2023	08:00	10/14/2023 18:00	Annual equipment testing.
163	947	PLANNED	OCC_571	MEGPTCL	MAIN BAY - KORADI-III - 765KV B/R 1 AND KORADI-III - 765KV - BUS 2 at KORADI-III - 765KV	Daily	Annual Maintenance of CB at Koradi-III SS	10/13/2023	09:00	10/13/2023 18:00	Bay Outage
164	948	PLANNED	OCC_571	MSLDC_OUTAGE	400KV/220KV BABLESHWAR-ICT-3	Continuous	Rapid Restoration Scheme work:LV CB DCRM,timing,Bushing tan D,winding tanD,LV CT tan D,IV/LV LBB relay,Quarterly maintenance work	10/13/2023	09:00	10/15/2023 18:00	315 MVA ICT I and II and 501 MVA ICT IV will be in service
165	949	PLANNED	OCC_571	MSLDC_OUTAGE	KORADI - 400KV - BUS 1	Daily	FOR CVT Tan delta measurement work.	10/13/2023	05:00	10/13/2023 18:00	The outage time may be varied as per site & weather condition
166	950	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	Routine line maintenance work	10/13/2023	08:00	10/13/2023 18:00	NA
167	951	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-1	Daily	1.PID testing work on Disc insulator of stub bus in 400KV HVDC CKT-1 bay. 2. Shifting of AR switch from Auto to Non Auto mode is not required	10/13/2023	08:00	10/13/2023 18:00	Online PID work will be carried out.
168	952	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	For PID Work & Bird Guard Connect for Shifting of auto reclose switch to non auto mode.	10/13/2023	08:00	10/18/2023 18:00	--
169	959	PLANNED	OCC_571	NPCL, TAPS 1&2	220 kV-Tarapur1&2 - Borivali	continuous	220kV Borivali Feeder SF-6 breaker major overhauling. Line will be in service with TBC	10/13/2023	08:00	10/25/2023 20:00	Feeder outage is not required; feeder will be on bus coupler; code is required during bus transfer process while taking out the breaker and also while putting the breaker in service.
170	965	PLANNED	OCC_571	WTPL	400KV-ALKUD-SOLAPUR-1	Daily	Annual Maintenance	10/13/2023	08:00	10/13/2023 18:00	Line outage
171	966	PLANNED	OCC_571	WTPL	400KV-KOLHAPUR-MS-SOLAPUR-2	Daily	AR disable for annual maintenance of 400KV Alkud-Solapur- 1 line	10/13/2023	08:00	10/13/2023 18:00	AR disable
172	977	PLANNED	OCC_571	POWERGRID_WRI	BUS COUPLER BAY - PARLI - 220KV - BUS 1 AND PARLI - 220KV - BUS 2 at PARLI - 220KV	D	AMP WORK	10/13/2023	08:00	10/13/2023 18:00	

Sl.No.	OCCM Sl. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	To	Remarks	
173	978	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 400KV-TARAPUR 3&4- PADGHE-1 AND PADGHE - 400KV - BUS 1 at PADGHE - 400KV	D	AMP of 420 bay	10/13/2023	08:00	10/13/2023 18:00	Tarapur main bay (420 bay) will be out of service
174	987	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 220KV-FUTURE AND WARDHA - 220KV - BUS 1 at Wardha - 220KV	D	For Amp of Bay	10/13/2023	07:00	10/13/2023 20:00	
175	988	PLANNED	OCC_571	POWERGRID_WRI	WARDHA - 220KV - BUS 1	D	For Replacement of Old BHEL Insulators on gantries of element	10/13/2023	07:00	10/13/2023 20:00	
176	989	PLANNED	OCC_571	POWERGRID_WRI	220KV-WARDHA-WARDHA-M-1	D	For Replacement of Old BHEL Insulators on gantries of element	10/13/2023	08:00	10/13/2023 14:00	
177	990	PLANNED	OCC_571	POWERGRID_WRI	220KV-WARDHA-BADNERA-1	D	For Replacement of Old BHEL Insulators on gantries of element	10/13/2023	14:00	10/13/2023 20:00	
178	991	PLANNED	OCC_571	POWERGRID_WRI	220KV-WARDHA-YAVATMAL-2	D	For Amp of Line Bay	10/13/2023	08:00	10/13/2023 17:00	Newly charged element on Anti theft on 29.05.2023 name not found in data base.
179	1013	PLANNED	OCC_571	MEGPTCL	TIE BAY OF 765KV-AKOLA (2)- KORADI-III-1 AND 765KV-AKOLA (2)-EKTUNI-1 at AKOLA (2) - 765KV	Daily	Annual Bay Maintenance	10/14/2023	10:00	10/14/2023 19:00	Bay Outage
180	1014	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	Daily	Routine Line maintenance and Insulator cleaning work	10/14/2023	08:05	10/14/2023 18:03	400kV Padghe I will be in service
181	1015	PLANNED	OCC_571	MSLDC_OUTAGE	KALWA - 400KV - BUS 1	Daily	For extension of A-Bus for connection to 400KV,125MVAr Reactor bay. Work carried out through Hot line method	10/14/2023	09:00	10/14/2023 18:00	For extension of A-Bus for connection to 400KV,125MVAr Reactor bay
182	1016	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR- CHANDRAPUR HVDC-2	Daily	1.PID testing work on Disc insualtor of stub bus in 400KV HVDC CKT-2 bay. 2. Shifting of AR switch from Auto to Non Auto mode is not required	10/14/2023	08:00	10/14/2023 18:00	Online PID work will be carried out.
183	1017	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Continuous	For replacement of existing 0.5 ACSR conductor by HTLS conductor.	10/14/2023	04:00	10/16/2023 06:00	For completion of balance HTLS conversion of the line.
184	1025	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-3	Daily	Annual Manintenance & insulator replacement work	10/14/2023	08:00	10/16/2023 18:00	Line outage
185	1026	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-4	Daily	Annual Manintenance & insulator replacement work	10/14/2023	08:00	10/16/2023 18:00	Line outage
186	1027	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-1	Daily	AR disable for replacement of annual maintenance in400KV-PUNE-GIS-PUNE-PG-3 & 4	10/14/2023	08:00	10/16/2023 18:00	AR disable
187	1028	PLANNED	OCC_571	WTPL	400KV-PUNE-GIS-PUNE-PG-2	Daily	AR disable for replacement of annual maintenance in400KV-PUNE-GIS-PUNE-PG-3 & 4	10/14/2023	08:00	10/16/2023 18:00	AR disable
188	1029	PLANNED	OCC_571	WTPL	400KV-KOLHAPUR-MS-SOLAPUR-2	Daily	Annual Manintenance	10/14/2023	08:00	10/14/2023 18:00	Line outage
189	1030	PLANNED	OCC_571	WTPL	400KV-ALKUD-SOLAPUR-1	Daily	AR disable for annual maintenance of 400KV Kolhapur-MS- Solapur-2 line	10/14/2023	08:00	10/14/2023 18:00	AR disable
190	1031	PLANNED	OCC_571	WTPL	400KV-KOLHAPUR-MS-ALKUD-1	Daily	AR disable for annual maintenance of 400KV Kolhapur-MS- Solapur-2 line	10/14/2023	08:00	10/14/2023 18:00	AR disable
191	1037	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR-MS-SOLAPUR-2	D	Line Bay AMP and relay testing	10/14/2023	08:00	10/14/2023 17:00	Outage required on line for Line bay equipment AMP works
192	1042	PLANNED	OCC_571	POWERGRID_WRI	WARDHA - 220KV - BUS 1	D	For Replacement of Old BHEL Insulators on gantries of element	10/14/2023	07:00	10/14/2023 20:00	
193	1043	PLANNED	OCC_571	POWERGRID_WRI	220KV-WARDHA-PUSAD-1	D	For Replacement of Old BHEL Insulators on gantries of element	10/14/2023	08:00	10/14/2023 13:00	
194	1044	PLANNED	OCC_571	POWERGRID_WRI	220KV-WARDHA-BHUGAON-1	D	For Replacement of Old BHEL Insulators on gantries of element	10/14/2023	14:00	10/14/2023 20:00	
195	1045	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 400KV-BHILAI- KORADI-1 AND KORADI - 400KV - BUS 1 at Koradi - 400KV	C	Overhauling of BHL CGL CB at Koradi SS, 400kv Koradi-Bhilai Line	10/14/2023	07:00	10/19/2023 19:00	
196	1046	PLANNED	OCC_571	POWERGRID_WRI	400KV-BHILAI-KORADI-1	C	For Dismantling, Overhauling and Restoration of Isolators Sissor Contact, Gear Box, Fixed Contact and MOM Box of Transfer Bus, Keeping Bhilai Line Out of Service.	10/14/2023	08:00	10/15/2023 19:00	
197	1057	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-WARDHA-KORADI-II-1	Daily	Routine Maintenance & Dignostic testing work .	10/15/2023	09:00	10/15/2023 17:00	400 KV WARORA - DEOLI 2 Line is in ckt
198	1058	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	Daily	All diagnostic testing work, and Bay maintenance work. .	10/15/2023	08:00	10/15/2023 18:00	All diagnostic testing work, and Bay maintenance work. .
199	1059	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	Daily	1.Bay Maintenance Work. 2.MIAMC Work. 3.Diagnostic Testing Work. 4.Replacement of 29 C Bus PG Isolator under LES Scheme. 5.Replacement of all phase LA.	10/15/2023	09:00	10/15/2023 18:00	Weather condition should be clear.
200	1062	PLANNED	OCC_571	WTPL	400KV-KOLHAPUR-MS-ALKUD-1	Daily	Annual Manintenance	10/15/2023	08:00	10/15/2023 18:00	Line outage
201	1063	PLANNED	OCC_571	WTPL	400KV-KOLHAPUR-MS-SOLAPUR-2	Daily	AR disable for annual maintenance of 400KV Kolhapur-Alkud-1 line	10/15/2023	08:00	10/15/2023 18:00	AR disable
202	1064	PLANNED	OCC_571	APLT-ADANI	TIE BAY- 400/11.5KV STATION TRANSFORMER-3 AND 400/11.5KV STATION TRANSFORMER-5 at TIRORA 400KV SS	Daily	CT oil sample collection for DGA	10/15/2023	09:00	10/15/2023 18:00	ST-3 & ST-5 will be in service with respective main bay
203	1065	PLANNED	OCC_571	POWERGRID_WRI	400KV-PUNE-GIS-PUNE-PG-4	D	AMP WORK	10/15/2023	08:00	10/15/2023 17:00	Line OWNED by the ADANI Trans
204	1066	PLANNED	OCC_571	POWERGRID_WRI	WARDHA - 220KV - BUS 2	D	For Replacement of Old BHEL Insulators on gantries of element	10/15/2023	07:00	10/15/2023 20:00	
205	1067	PLANNED	OCC_571	POWERGRID_WRI	220KV-WARDHA-PUSAD-1	D	For Replacement of Old BHEL Insulators on gantries of element	10/15/2023	08:00	10/15/2023 13:00	
206	1068	PLANNED	OCC_571	POWERGRID_WRI	220KV-WARDHA-BHUGAON-1	D	For Replacement of Old BHEL Insulators on gantries of element	10/15/2023	14:00	10/15/2023 20:00	
207	1097	PLANNED	OCC_571	MEGPTCL	MAIN BAY - 765KV-TIRODA- KORADI-III-2 AND KORADI-III - 765KV - BUS 1 at KORADI-III - 765KV	Daily	Annual Maintenance of CB at Koradi-III SS	10/16/2023	09:00	10/16/2023 18:00	Bay Outage
208	1098	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY OF 400KV- TAPTHITHANDA-EKTUNI-1 AND TAPTHITHANDA - 400KV - BUS 1 @TAPTHITHANDA - 400KV at TAPTHITHANDA	Continuous	Circuit Breaker Mechanism overhauling work to be carried out by M/s CGL through M/s Ajaydeep	10/16/2023	11:00	10/19/2023 18:00	Outage will be continuous and no load will be affected as the line will be in service through tie bay 408.
209	1099	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY OF 400KV- BABLESHWAR-PADGHE-2 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV (Element not found)	Continuous	CB pole overhauling work. Line will be in service through TBC	10/16/2023	09:00	10/19/2023 18:00	400 KV Padghe II will be in service through TBC. Outage in taken at 400kV BBLR Substation.

Sl.No.	OCCM Sl. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	To	Remarks	
210	1100	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	Daily	For Replacement of Flashover Disc by Hot Line Method Shifting of auto reclose switch to non auto mode	10/16/2023	09:00	10/16/2023 17:00	Hot Line Work
211	1108	PLANNED	OCC_571	RGPPIL	TIE BAY OF 400KV-RGPPIL-NEW KOYNA-2 AND FUTURE @RGPPIL - 400KV at RGPPIL - 400KV	C	Annual equipment testing	10/16/2023	08:00	10/18/2023 18:00	Annual equipment testing.
212	1109	PLANNED	OCC_571	RGPPIL	MAIN BAY OF 400KV/11.9KV RGPPIL-ST-1 AND RGPPIL - 400KV - BUS 2 @RGPPIL - 400KV at RGPPIL - 400KV	C	Annual equipment testing	10/16/2023	08:00	10/18/2023 18:00	Annual equipment testing.
213	1115	PLANNED	OCC_571	APLT-ADANI	TIE BAY- 400KV TIRORA-WARORA- 2 AND 400/11.5KV STATION TRANSFORMER-2 at TIRORA 400KV SS	Daily	CT oil sample collection for DGA	10/16/2023	09:00	10/16/2023 18:00	400KV TIRORA-WARORA-2 & ST-2 will be in service with respective main bay
214	1118	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-1	D	Line Bay AMP Work. AR of CKT#1 to be kept in non auto mode	10/16/2023	08:00	10/16/2023 17:00	415L
215	1119	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-1 L/R@ AURANGABAD - 400KV	D	Bay AMP Work	10/16/2023	07:00	10/16/2023 18:00	415LR
216	1128	PLANNED	OCC_571	POWERGRID_WRI	220KV-PARLI-PARLI-M-2	D	AMP WORK	10/16/2023	08:00	10/16/2023 17:00	
217	1134	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 400KV-BHILAI- KORADI-1 AND KORADI - 400KV - BUS 1 at Koradi - 400KV	C	For Dismantling, Overhauling and Restoration of Isolators Sissor Contact, Gear Box and MOM Box for Bus-1 & Bus-2, Keeping Bhilai line on TBC Bay.	10/16/2023	08:00	10/19/2023 19:00	
218	1164	PLANNED	OCC_571	MEGPTCL	MAIN BAY OF 765KV-AKOLA (2)- KORADI-III-1 AND AKOLA (2) - 765KV - BUS 2 at AKOLA (2) - 765KV	Daily	Annual Bay Maintenance	10/17/2023	10:00	10/17/2023 19:00	Bay Outage
219	1165	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY - 400KV-KOLHAPUR- MS-ALKUD-1 AND ALKUD - 400KV - BUS 1 at ALKUD - 400KV	Daily	Diagnostic testing & Maintenance work	10/17/2023	10:00	10/17/2023 17:00	NA
220	1166	PLANNED	OCC_571	MSLDC_OUTAGE	ALKUD - 400KV - BUS 2	Daily	Diagnostic testing & Maintenance work	10/17/2023	10:00	10/17/2023 17:00	Load will be managed on Main Bus - 1
221	1167	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KOLHAPUR-MS-ALKUD-1	Daily	Diagnostic testing & Maintenance work	10/17/2023	10:00	10/17/2023 17:00	Load will be managed on 400KV Solapur line
222	1168	PLANNED	OCC_571	MSLDC_OUTAGE	TIE BAY - 400KV-KOLHAPUR-MS- ALKUD-1 AND FUTURE	Daily	Diagnostic testing & Maintenance work	10/17/2023	14:00	10/17/2023 17:00	NA
223	1169	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	Daily	For PID work, Shifting of auto reclose switch to non auto mode	10/17/2023	09:00	10/17/2023 15:00	For PID work
224	1170	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	Contin uous	400KV Kalwa-Kharghar line tap 400KV Kalwa-Talegaon(PG) at Loc no. 153-154 For stringing of newly erected 2 Nos. towers in between location no.195 to 197, after erection of newly proposed 2 No. tower in between loc no. 195 to 197. MMRDA Katai Naka Bridge.	10/17/2023	22:00	10/18/2023 06:00	1)Tap line 400KV Talegaon(PG)-Kalwa-Kharghar line outage will be availed for 400KV Kalwa-Kharghar line tap on 400KV Kalwa- Talegaon(PG). CB of 400KV Kalwa-Talegaon (PG) line closed ath both end 2) The arrangement will be kept for 3 days
225	1171	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	Contin uous	400KV Kalwa-Kharghar line tap on 400KV Kalwa-Talegaon(PG) at Loc no. 153- 154. For stringing of newly erected 2 Nos. towers in between location no.195 to 197, after erection of newly proposed 2 No. tower in between loc no. 195 to 197. MMRDA Katai Naka Bridge.	10/17/2023	22:00	10/18/2023 06:00	1)Tap line 400KV Talegaon(PG)-Kalwa-Kharghar line outage will be availed for 400KV Kalwa-Kharghar line tap on 400KV Kalwa- Talegaon(PG). CB of 400KV Kalwa-Talegaon (PG) line closed at both the end 2) The arrangement will be kept for 3 days
226	1191	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-2	D	Line Bay AMP Work. AR of CKT#1 to be kept in non auto mode	10/17/2023	08:00	10/17/2023 17:00	418L
227	1192	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-2 L/R@ AURANGABAD - 400KV	D	Bay AMP Work	10/17/2023	07:00	10/17/2023 18:00	418LR
228	1199	PLANNED	OCC_571	POWERGRID_WRI	400KV-KOLHAPUR-MS-ALKUD-1	D	Line Bay AMP and relay testing	10/17/2023	08:00	10/17/2023 17:00	Outage required on line for Line bay equipment AMP works
229	1231	Planned	OCC_571	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	Daily	Relay testing work & routine maintenance work.	10/18/2023	09:00	10/18/2023 17:00	Load manage on 400KV Chandrapur 2 Ckt 2, parallel ckt
230	1232	PLANNED	OCC_571	MSLDC_OUTAGE	CHANDRAPUR SWITCHING STATION - 400KV - BUS 2	Daily	Maintenance work on Bus-2 CVT	10/18/2023	09:00	10/18/2023 18:00	Maintenance work on Bus-2 CVT
231	1233	PLANNED	OCC_571	MEGPTCL	KORADI-III - 400KV - BUS 1	Daily	Annual Maintenance Bus Equipments at Koradi-III SS	10/18/2023	09:00	10/18/2023 18:00	Bus Outage
232	1234	PLANNED	OCC_571	MSLDC_OUTAGE	BABLISHWAR - 400KV - BUS 2	Daily	BUS PT Capacitance and tan D testing	10/18/2023	09:00	10/18/2023 18:00	All feeders and ICTs on Main Bus II will be shifted on Main Bus I through TBC
233	1235	PLANNED	OCC_571	MSLDC_OUTAGE	220KV- MAHALAXMI(KONALKATTA)- AMONA-1	Daily	Maintenance work	10/18/2023	09:00	10/18/2023 18:00	The said work is very important
234	1236	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-SOLAPUR-KUMBARI-1	Daily	Outage is required for Quarterly Maintenance(outage is required along with south solapru bus 1 outage)	10/18/2023	10:00	10/18/2023 17:00	Quarterly Maintenance
235	1237	PLANNED	OCC_571	MSLDC_OUTAGE	KUMBARI - 220KV - BUS 1	Daily	Outage is required for Quarterly Maintenance	10/18/2023	10:00	10/18/2023 17:00	Quarterly Maintenance
236	1238	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	Daily	Line, s/s Maintenance	10/18/2023	09:00	10/18/2023 17:30	-
237	1239	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-SOLAPUR-BALE-1	Daily	Outage is required for Quarterly Maintenance	10/18/2023	09:00	10/18/2023 15:00	Quarterly Maintenance
238	1240	PLANNED	OCC_571	MSLDC_OUTAGE	132KV-MANSAR-MS-PENCHI-1	Daily	Routine Maint. Work	10/18/2023	09:00	10/18/2023 18:00	NA
239	1241	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	Daily	For PID work, Shifting of auto reclose switch to non auto mode	10/18/2023	09:00	10/31/2023 15:00	For PID work
240	1250	PLANNED	OCC_571	APLT-ADANI	MAIN BAY- 400/11.5KV STATION TRANSFORMER-3 AND 400KV BUS- 1 at TIRORA 400KV SS	Daily	CT oil sample collection for DGA	10/18/2023	09:00	10/18/2023 13:00	ST-3 will be in service with main bay
241	1251	PLANNED	OCC_571	APLT-ADANI	MAIN BAY- 400/11.5KV STATION TRANSFORMER-5 AND 400KV BUS- 2 at TIRORA 400KV SS	Daily	CT oil sample collection for DGA	10/18/2023	14:00	10/18/2023 18:00	ST-5 will be in service with main bay
242	1265	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 220KV-SOLAPUR- KUMBARI-2 AND SOLAPUR - 220KV - BUS 1 at Solapur - 220KV	D	Bay AMP Works. Note : 220kV Kumbhari-2 line shall be in service via TBC.	10/18/2023	07:00	10/18/2023 18:00	
243	1268	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-1	D	For Amp of Line Bay. AR IN NON AUTO MODE OF CKT#2	10/18/2023	08:00	10/18/2023 17:00	
244	1269	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-1 L/R@ AKOLA - 400KV	D	For Amp of Line Reactor @ Akola SS	10/18/2023	07:00	10/18/2023 20:00	
245	1289	PLANNED	OCC_571	MEGPTCL	MAIN BAY - 765KV-AKOLA (2)- EKTUNI-2 AND AKOLA - 765KV - 400KV-KARJAT-LONIKHAND-II-2	Daily	Annual Bay Maintenance	10/19/2023	10:00	10/19/2023 19:00	Bay Outage
246	1290	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KARJAT-LONIKHAND-II-2	Daily	PID faulty insulator strings replacement	10/19/2023	08:00	10/19/2023 18:00	NIL
247	1291	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-2	Daily	(1) Reactor backup testing, (2) Bay maintenance work. (3) Hardware tightening & fitting work	10/19/2023	09:00	10/19/2023 18:00	-
248	1292	PLANNED	OCC_571	MSLDC_OUTAGE	400KV/220KV CHAKAN-ICT-2	Contin uous	For Overhauling of SERGI NIPFS Fire system for ICT No.2, Repairing and Overhauling of 89A PG isolators, Oil Filtration of R phase Unit, routine	10/19/2023	09:00	10/20/2023 21:00	NIL
249	1293	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY OF 400KV-KARJAT- LONIKHAND-II-2 AND LONIKHAND-II - 400KV - BUS 2 @LONIKHAND-II - 400KV at LONIKHAND-II - 400KV	Daily	Diagnostic testing and Maintenance	10/19/2023	08:00	10/19/2023 18:00	NIL
250	1294	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR- CHANDRAPU-II-1	Daily	for conductor & earthwire hardware tightening/fitting work	10/19/2023	09:00	10/19/2023 15:00	for conductor & earthwire hardware tightening/fitting work
251	1295	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	Daily	Repairing and Overhauling of 89A PG isolators, Routine Maintenance. And DT .	10/19/2023	10:00	10/19/2023 18:00	NIL

No.	OCCM Sl. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To		Remarks
252	1296	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	Daily	Routine Line maintenance and Insulator cleaning work	10/19/2023	08:00	10/19/2023	18:00	400kv Ektuni ckt I&II,400kv Bhusawal,400kv Aurangabad and Dhule I will be in service
253	1297	PLANNED	OCC_571	MSLDC_OUTAGE	WARORA - 400KV - BUS 1	Daily	Routine maintenance and diagnostic testing such as CVT tan delta & maintenance work	10/19/2023	09:00	10/19/2023	17:00	1) 400KV MAIN BUS-2 WILL BE IN SERVICE. 2) 400KV, 125MVAR reactor kept off position during outage.
254	1298	PLANNED	OCC_571	MSLDC_OUTAGE	TIE BAY (409) OF KARJAT CKT - 2 @ LONIKAND 2 (Element not found)	Daily	Diagnostic testing and Maintenance	10/19/2023	08:00	10/19/2023	18:00	NIL
255	1299	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	Maintenance work	10/19/2023	08:00	10/19/2023	18:00	—
256	1300	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	Daily	Only AR will be in Non Auto	10/19/2023	08:00	10/19/2023	18:00	Only AR will be in Non Auto
257	1305	PLANNED	OCC_571	RGPPPL	MAIN BAY OF 400KV/15KV RGPPPL-GT-1B AND RGPPPL - 400KV - BUS 1 @RGPPPL - 400KV at RGPPPL - 400KV	C	Annual equipment testing	10/19/2023	08:00	10/21/2023	18:00	Annual equipment testing.
258	1306	PLANNED	OCC_571	RGPPPL	TIE BAY OF 400KV/15KV RGPPPL-GT-1X AND 400KV/15KV RGPPPL-GT-1B @RGPPPL - 400KV at RGPPPL - 400KV	C	Annual equipment testing	10/19/2023	08:00	10/21/2023	18:00	Annual equipment testing.
259	1307	PLANNED	OCC_571	RGPPPL	MAIN BAY OF 400KV/15KV RGPPPL-GT-1X AND RGPPPL - 400KV - BUS 2 @RGPPPL - 400KV at RGPPPL - 400KV	C	Annual equipment testing	10/19/2023	08:00	10/21/2023	18:00	Annual equipment testing.
260	1312	PLANNED	OCC_571	APLT-ADANI	MAIN BAY - 765/22KV-GT-4 AND TIRODA- 765KV - BUS 1 at TIRODA - 765KV SS	Daily	CT oil sample collection for DGA	10/19/2023	09:00	10/19/2023	18:00	GT-4 will be in service with Tie bay
261	1328	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-2	D	For Amp of Line Bay: AR IN NON AUTO MODE OF CKT#1	10/19/2023	08:00	10/19/2023	17:00	
262	1329	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-2 I/R@ AKOLA - 400KV	C	For Amp of Line Reactor and attending oil leakage	10/19/2023	07:00	10/20/2023	20:00	
263	1331	PLANNED	OCC_571	POWERGRID_WRI	BOISAR - 220KV - BUS 2	D	AMP	10/20/2023	09:00	10/20/2023	18:00	PG-WR2-BOISAR
264	1348	PLANNED	OCC_571	MSLDC_OUTAGE	400KV/220KV BABLESHWAR-ICT-4	Continuous	Rapid Restoration Scheme work; LV LBB relay, LV CT tan D, Bushing tan D, DFRA,Quarterly bay maintenance work	10/20/2023	09:00	10/22/2023	18:00	315 MVA ICT I and II and 501 MVA ICT III will be in service
265	1349	PLANNED	OCC_571	MSLDC_OUTAGE	KALWA - 400KV - BUS 1	Daily	For extension of Bus-1 (Bus jumper connection) for connection to 400KV,125MVar Reactor bay at 400KV RS Kalwa by HOT Line method and charging the 400KV,125MVar Reactor bay. All element to be in service	10/20/2023	09:00	10/20/2023	15:00	400KV Bus-1 has following elements:- 1. 400KV Kalwa-Padgha-1 2. 400KV Kalwa-Kharghar 3. 500MVA, 400/220KV ICT-1 4. 500MVA, 400/220KV ICT-4 All element to be in service
266	1350	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	For extension of Bus-2 (Bus jumper connection) for connection to 400KV,125MVar Reactor bay at 400KV RS Kalwa by HOT Line method and charging the 400KV,125MVar Reactor bay	10/20/2023	08:00	10/25/2023	18:00	400KV Bus-2 has following elements:- 1. 400KV Kalwa-Padgha-2 2. 400KV Kalwa-Talegaon 3. 600MVA, 400/220KV ICT-2 4. 500MVA, 400/220KV ICT-3
267	1362	PLANNED	OCC_571	WTPL	400KV-KHARGHAR-PUNE-PG-1	Continuous	Reorientation of line due to expansion of MIDC road around the Pune (PG) Talegaon substation.	10/20/2023	14:00	10/23/2023	10:00	Line outage
268	1380	PLANNED	OCC_571	POWERGRID_WRI	400KV-WARDHA-AKOLA-1	D	For Aerial Patrolling S/D defect and Annual defect Rectification Work	10/20/2023	08:00	10/20/2023	17:00	For Aerial Patrolling S/D defect and Annual defect Rectification Work
269	1381	PLANNED	OCC_571	POWERGRID_WRI	400KV-WARDHA-AKOLA-2	D	AR IN NON AUTO	10/20/2023	08:00	10/20/2023	17:00	For Aerial Patrolling S/D defect and Annual defect Rectification Work
270	1384	PLANNED	OCC_571	POWERGRID_WRI	400KV-AKOLA-AURANGABAD-2	D	For Taking Line reactor in to service	10/20/2023	12:00	10/20/2023	14:00	
271	1400	PLANNED	OCC_571	MEGPTCL	TIE BAY -765KV-AKOLA (2)-KORADI-III-2 AND 765KV-AKOLA-EKTUNI-2 at AKOLA (2) -765KV	Daily	Annual Bay Maintenance	10/21/2023	10:00	10/21/2023	19:00	Bay Outage
272	1401	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-WARORA-1 AND WARDHA - 400KV - BUS 2 at Wardha - 400KV	Daily	Routine Maintenance & Diagnostic testing work.	10/21/2023	08:00	10/21/2023	17:00	Line will be charged through Tie CB 428.
273	1402	PLANNED	OCC_571	MSLDC_OUTAGE	KALWA - 400KV - BUS 2	Daily	For extension of Bus-1 (Bus jumper connection) for connection to 400KV,125MVar Reactor bay at 400KV RS Kalwa by HOT Line method and charging the 400KV,125MVar Reactor bay. All element to be in service	10/21/2023	09:00	10/21/2023	17:00	400KV Bus-2 has following elements:- 1. 400KV Kalwa-Padgha-2 2. 400KV Kalwa-Talegaon 3. 600MVA, 400/220KV ICT-2 4. 500MVA, 400/220KV ICT-3 All element to be in service
274	1403	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	Continuous	For opening of bunching in between location 153-154 after erection of newly proposed 2 no. tower in between loc no. 195 to 197	10/21/2023	22:00	10/22/2023	06:00	
275	1404	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	Continuous	For opening of bunching in between location 153-154 after erection of newly proposed 2 no. tower in between loc no. 195 to 197	10/21/2023	22:00	10/22/2023	06:00	
276	1405	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Continuous	For replacement of existing 0.5 ACSR conductor by HTLS conductor.	10/21/2023	04:00	10/22/2023	06:00	For completion of balance HTLS conversion of the line.
277	1410	PLANNED	OCC_571	APLT-ADANI	MAIN BAY - 765/22KV-GT-5 AND TIRODA- 765KV - BUS 1 at TIRODA - 765KV SS	Daily	CT oil sample collection for DGA	10/21/2023	09:00	10/21/2023	18:00	GT-5 will be in service with Tie bay
278	1414	PLANNED	OCC_571	POWERGRID_WRI	400KV-WARDHA-AKOLA-2	D	For Aerial Patrolling S/D defect and Annual defect Rectification Work	10/21/2023	08:00	10/21/2023	17:00	For Aerial Patrolling S/D defect and Annual defect Rectification Work
279	1415	PLANNED	OCC_571	POWERGRID_WRI	400KV-WARDHA-AKOLA-1	D	AR IN NON AUTO	10/21/2023	08:00	10/21/2023	17:00	For Aerial Patrolling S/D defect and Annual defect Rectification Work
280	1416	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 400KV-KORADI-SATPURA-1 AND KORADI - 400KV - BUS 1 at Koradi - 400KV	C	Overhauling of SRN CGL CB at Koradi SS, 400kv Koradi-Sarni Line	10/21/2023	07:00	10/26/2023	19:00	
281	1417	PLANNED	OCC_571	POWERGRID_WRI	400KV-KORADI-SATPURA-1	C	For Dismantling, Overhauling and Restoration of Isolators Sissor Contact, Gear Box, Fixed Contact and MOM Box of Transfer Bus, Keeping Sarni Line Out of Service.	10/21/2023	08:00	10/22/2023	19:00	
282	1418	PLANNED	OCC_571	POWERGRID_WRI	220KV-TARAPUR 3&4-BOISAR-1	C	Stringing- Bullet Train Diversion Work.Dia to be kept open at both ends.	10/22/2023	08:00	10/31/2023	18:00	PG-WR2-BOISAR TLC
283	1421	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-PUNE-PG-1	Daily	For extension of Bus-2 (Bus jumper connection) for connection to 400KV,125MVar Reactor bay at 400KV RS Kalwa after shifting the elements on 400KV Bus-1 and charging the 400KV,125MVar Reactor bay	10/22/2023	08:00	10/22/2023	18:00	400KV Bus-2 has following elements:- 1. 400KV Kalwa-Padgha-2 2. 400KV Kalwa-Talegaon 3. 600MVA, 400/220KV ICT-2 4. 500MVA, 400/220KV ICT-3
284	1422	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-KORADI-II-1 AND WARDHA - 400KV - BUS 1 at Wardha - 400KV	Daily	Routine Maintenance & Dignostic testing work .	10/22/2023	08:00	10/22/2023	17:00	400KV KORADI-WARDHA Line will be charged through Tie CB 414.
285	1423	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	Daily	Routine Line maintenance and Insulator cleaning work	10/22/2023	08:01	10/22/2023	18:01	400KV Padghe I will be in service
286	1424	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-TARAPUR 1-2-BOISAR-M-1	Daily	Replacement of old hardware at critical location	10/22/2023	09:00	10/22/2023	18:00	Simultaneously outage is required on 220KV Borivali-PGCIL line for same work & both lines are on same M/C Tower.
287	1425	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	Daily	Replacement of old hardware at critical location.	10/22/2023	09:00	10/22/2023	18:00	Simultaneously outage is required on 220KV Boisar-Tarapur for same work & both lines on same M/C tower.
288	1426	PLANNED	OCC_571	WTPL	220KV-TALEGAON-PUNE-PG-1	Daily	Line crossing - Stringing of 400KV -KHARGHAR - PUNE - PG - 1	10/22/2023	08:00	10/22/2023	18:00	Line outage
289	1427	PLANNED	OCC_571	WTPL	220KV-TALEGAON-PUNE-PG-2	Daily	Line crossing - Stringing of 400KV -KHARGHAR - PUNE - PG - 1	10/22/2023	08:00	10/22/2023	18:00	Line outage
290	1428	PLANNED	OCC_571	APLT-ADANI	TIE BAY - 765/22KV GT-5 AND 765KV-TIRODA-KORADI-III-1 at	Daily	CT oil sample collection for DGA	10/22/2023	09:00	10/22/2023	18:00	GT-5 & 765KV TIRODA-KORADI-III-1 will be in service with respective main bay
291	1436	PLANNED	OCC_571	MSETCL	220KV-MUDSHINGI-CHIKKODI-II-1	Daily	Maintenance work	10/23/2023	09:00	10/23/2023	18:00	The said work is very important
292	1437	PLANNED	OCC_571	MEGPTCL	MAIN BAY OF 765KV-AKOLA (2)-KORADI-III-2 AND AKOLA (2) -765KV - BUS 2 at AKOLA (2) -765KV	Daily	Annual Bay Maintenance	10/23/2023	10:00	10/23/2023	19:00	Bay Outage

Sl.No.	OCCM Sl. No.	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	To	Remarks	
293	1438	PLANNED	OCC_571	MSLDC_OUTAGE	400KV/220KV BABLESHWAR-ICT-1	Continuous	CB pole overhauling work	10/23/2023	09:00	10/26/2023 18:00	400/220 KV KV ICT-1 HV will be in service through TBC
294	1439	PLANNED	OCC_571	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA- WARORA-1 AND FUTURE at Wardha - 400KV	Daily	Routine Maintenance & Diagnostic testing work .	10/23/2023	08:00	10/23/2023 17:00	Line will be charged through Main CB 429.
295	1440	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-MUDSHINGI-CHIKKODI-II-1	Daily	Maintenance ork	10/23/2023	09:00	10/23/2023 18:00	The said work is very important
296	1442	PLANNED	OCC_571	RGPPIL	MAIN BAY OF 400KV-RGPPIL-NEW KOYNA-1 AND RGPPIL - 400KV - BUS 1 @RGPPIL - 400KV at RGPPIL - 400KV	D	Annual equipment testing	10/23/2023	08:00	10/24/2023 18:00	Annual equipment testing.
297	1446	PLANNED	OCC_571	POWERGRID_WRI	400KV-PUNE-GIS-PUNE-PG-4	C	For attending SF6 Gas Leakage & AMP works	10/23/2023	08:00	10/26/2023 17:00	SF6 Gas Leakage Attend
298	1448	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 400KV-KORADI- SATPURA-1 AND KORADI - 400KV - BUS 1 at Koradi - 400KV	C	For Dismantling, Overhauling and Restoration of Isolators Sissor Contact, Gear Box and MOM Box for Bus-1 & Bus-2, Keeping Sami line on TBC Bay.	10/23/2023	08:00	10/26/2023 19:00	
299	1456	PLANNED	OCC_571	POWERGRID_WRI	400KV-AURANGABAD-BOISAR-2 L/R@ BOISAR - 400KV	D	AMP	10/25/2023	09:00	10/25/2023 18:00	PG-WR2-BOISAR
300	1460	PLANNED	OCC_571	POWERGRID_WRI	220KV-NAVSARI-NAVSARI-GETCO-	D	For Amp Work and LA Replacement at GETCO Navsari end in B-ph. A/R OFF of ckt # 2 and Dia to be kept open at both ends.	10/25/2023	09:30	10/25/2023 18:00	PG-WR2-NAVSARI
301	1465	PLANNED	OCC_571	GETCO	220kV Navsari-Nashik line no.1	Daily	Routine bay maintenance & line maintenance	10/25/2023	09:00	10/25/2023 17:00	
302	1467	PLANNED	OCC_571	GETCO	220KV-TARAPUR 1&2-BHILAD-1	Daily	PMM work	10/25/2023	09:00	10/25/2023 18:00	
303	1468	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY - EKTUNI - 765KV B/R 1 AND EKTUNI - 765KV - BUS 1	Daily	CB Diagnostic Testing	10/25/2023	09:00	10/25/2023 18:00	240MVar Bus Reactor will be in service through its TIE (712)Bay and Main Bus-II
304	1469	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-CHANDRAPUR- BHADRABATI-1	Continuous	Required for Main Bus -2 outage work.	10/25/2023	05:00	10/26/2023 18:00	This circuits/bays can not be shifted on 400KV Main Bus-1, as the Bus-1 isolators are not in service.
305	1470	PLANNED	OCC_571	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 2	Continuous	1. Measurement Tandelta of Bus CVT. 2. Nut Bolts and hardware	10/25/2023	05:00	10/26/2023 18:00	These circuits/bays which are connected to 400KV MainBUS-2 will be shifted on 400KV Main Bus-1
306	1471	PLANNED	OCC_571	MEGPTCL	KORADI-III - 400KV - BUS 2	Daily	Annual Maintenance Bus Equipments at Koradi-III SS	10/25/2023	09:00	10/25/2023 18:00	Bus Outage
307	1472	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-RGPPIL-NAGOTHANE-1	Daily	Cold washing	10/25/2023	08:00	10/26/2023 18:00	Planned outage
308	1473	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-CHANDRAPUR- BHADRABATI-2	Continuous	Required for Main Bus -2 outage work.	10/25/2023	05:00	10/26/2023 18:00	This circuits/bays can not be shifted on 400KV Main Bus-1, as the Bus-1 isolators are not in service.
309	1474	PLANNED	OCC_571	MSLDC_OUTAGE	414 TIE BAY OF ICT 2 @ TAPITITANDA (Element not found)	Continuous	Circuit Breaker Mechanism overhauling work to be carried out by M/s CGL through M/s Ajaydeep	10/25/2023	11:00	10/28/2023 18:00	Outage will be continuous and no load will be affected as the ICT - 2 will be in service through main bay 413.
310	1475	PLANNED	OCC_571	MSLDC_OUTAGE	KUMBARI - 220KV - BUS 2	Daily	Outage is required for Quarterly Maintenance	10/25/2023	10:00	10/25/2023 17:00	Quarterly Maintenance
311	1476	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-SOLAPUR-KUMBARI-2	Daily	Outage is required for Quarterly Maintenance (outage is required along with main bus 2 outage of south solapur ss	10/25/2023	10:00	10/25/2023 17:00	Quarterly Maintenance
312	1477	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	Daily	Line, s/s Maintenance	10/25/2023	09:00	10/25/2023 17:30	-
313	1479	PLANNED	OCC_571	RGPPIL	TIE BAY OF 400KV-RGPPIL-NEW KOYNA-1 AND 400KV/15KV	C	Annual equipment testing	10/25/2023	08:00	10/26/2023 18:00	Annual equipment testing.
314	1480	PLANNED	OCC_571	RGPPIL	MAIN BAY OF 400KV/15.7KV RGPPIL-GT-1A AND RGPPIL - 400KV - BUS 2 @RGPPIL - 400KV at RGPPIL - 400KV	C	Annual equipment testing	10/25/2023	08:00	10/26/2023 18:00	Annual equipment testing.
315	1489	PLANNED	OCC_571	POWERGRID_WRI	KOLHAPUR-MS - 400KV B/R 2	D	Reactor AMP	10/25/2023	08:00	10/25/2023 18:00	80 MVar Bus reactor
316	1497	PLANNED	OCC_571	POWERGRID_WRI	400KV-TARAPUR 3&4-PADGHE-1	C	Stringing- Bullet Train Diversion Work. Simultaneous outage of 400KV Tarapur- Padghe # 1& 2 is required and dia to be kept open at both ends.	10/26/2023	08:00	10/31/2023 18:00	PG-WR2-BOISAR TLC
317	1498	PLANNED	OCC_571	POWERGRID_WRI	400KV-TARAPUR 3&4-PADGHE-2	C	Stringing- Bullet Train Diversion Work. Simultaneous outage of 400KV Tarapur- Padghe # 1& 2 is required and dia to be kept open at both ends.	10/26/2023	08:00	10/31/2023 18:00	PG-WR2-BOISAR TLC
318	1514	PLANNED	OCC_571	GETCO	220KV-BHILAD-VAPI-1	Daily	PMM work	10/26/2023	09:00	10/26/2023 18:00	
319	1515	PLANNED	OCC_571	GETCO	220kV Navsari-Nashik line no.2	Daily	Routine bay maintenance & line maintenance	10/26/2023	09:00	10/26/2023 17:00	
320	1516	PLANNED	OCC_571	MSLDC_OUTAGE	TIE BAY - 765KV/400KV EKTUNI- ICT-2 AND EKTUNI - 765KV B/R 1	Daily	CB Diagnostic Testing	10/26/2023	09:00	10/26/2023 18:00	1) 765/400KV 1500MVA ICT-II will be in service through its Main (713) and Main Bus-II 2) 240Mvar Bus Reactor will be in service through its Main (711) bay and Main Bus-II
321	1517	PLANNED	OCC_571	MSLDC_OUTAGE	BUS COUPLER BAY OF CHAKAN - 400KV - BUS 1 AND CHAKAN - 400KV - BUS 2 @CHAKAN - 400KV at CHAKAN - 400	Daily	Replacement of 89A PG isolator, Routine Maintenance. And DT .	10/26/2023	09:00	10/28/2023 21:00	NIL
322	1518	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-RGPPIL-NAGOTHANE-2	Daily	Cold washing	10/26/2023	08:00	10/27/2023 18:00	Planned outage
323	1519	PLANNED	OCC_571	MSLDC_OUTAGE	TIE BAY OF 400KV-CHANDRAPUR-II- DHANALVAL-1 AND 400KV- CHANDRAPUR-GCR- CHANDRAPUR-II-2 @CHANDRAPUR-II - 40	Daily	Diagnostic testing & allied bay maintenance work	10/26/2023	10:00	10/26/2023 16:00	Diagnostic testing & allied bay maintenance work
324	1520	PLANNED	OCC_571	MEGPTCL	400KV-KORADI-II-KORADI-III-1	Daily	Annual Maintenance of Line equipment at Koradi III SS	10/26/2023	09:00	10/26/2023 18:00	Line Outage
325	1521	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	Maintenance work	10/26/2023	08:00	10/26/2023 18:00	--
326	1529	PLANNED	OCC_571	NPCIL, TAPS 1&2	220 kV-Tarapur1&2 - Boisar	continuous	220KV Boisar Feeder SF-6 breaker major overhauling. Line will be in service with TBC	10/26/2023	08:00	11/4/2023 20:00	Feeder outage is not required; feeder will be on bus coupler; code is required during bus transfer process while taking out the breaker and also
327	1546	PLANNED	OCC_571	POWERGRID_WRI	220KV-BOISAR-PANCHALI-1	D	AMP	10/27/2023	09:00	10/27/2023 17:30	PG-WR2-BOISAR
328	1559	PLANNED	OCC_571	GETCO	220KV-BHILAD-VAPI-2	Daily	PMM work	10/27/2023	09:00	10/27/2023 18:00	
329	1564	PLANNED	OCC_571	MSLDC_OUTAGE	KALWA - 400KV - BUS 2	Daily	For extension of Bus-2 (Bus jumper connection) for connection to 400KV/125MVA Reactor bay at 400KV BS Kalwa by HOT Line method and	10/27/2023	09:00	10/27/2023 17:00	400KV Bus-2 has following elements:- 1. 400KV Kalwa-Padghe-2
330	1565	PLANNED	OCC_571	MEGPTCL	400KV-KORADI-II-KORADI-III-2	Daily	Annual Maintenance of Line equipment at Koradi III SS	10/27/2023	09:00	10/27/2023 18:00	Line Outage
331	1566	PLANNED	OCC_571	MSLDC_OUTAGE	WARORA - 400KV - BUS 1	Daily	For 400KV Numerical Busbar Relay Make SIFANG CSC150 testing works. 400KV Busbar Protection Relay testing works Outage, (1) 400KV Bus-I and 400KV Bus-II protection will be kept out of service during testing work (2)The 400KV Busbar Relay will be tested Online by taking necessary precautions of 400KV Bus-I/Bus-II Bays respective Bays CT shorting arrangement and isolation of respective 400KV Bays Busbar Relays tripping etc. as per requirement prior to testing. (3) During the outage, On 400KV Bus I, Ckt's connected on Bus I i.e. 400KV Adani ckt. 1 & 2, PGCIL-Nagari, IEPL and 400KV Bus Reactor remains charged through their respective Main Cbs. No any CB or Isolator will be isolated /opened during the said outage. (4) During the outage, On 400KV Bus II, Ckt's connected on Bus II i.e., 400KV Cpur-II ckt-1 & 2, 400KV Future Line-1/2 and ICT- 1 remains charged through their respective Main Cbs. No any CB or Isolator will be isolated /opened during the outage. (5) All 400KV Bays Tie Cbs/Isolators will be in service. No any 400KV Tie Bay Cbs/Isolator will be isolated /opened during the testing works. (6) On completion of 400KV Bus bar Relay testing works, normalcy of all 400KV Bays is ensured /restored and 400KV Busbar protection	10/27/2023	09:00	10/27/2023 18:00	During 400KV Busbar Protection Relay testing works Outage, (1) 400KV Bus-I and 400KV Bus-II protection will be kept out of service during testing work (2)The 400KV Busbar Relay will be tested Online by taking necessary precautions of 400KV Bus-I/Bus-II Bays, respective Bays CT shorting arrangement and isolation of respective 400KV Bays Busbar Relays tripping etc. as per requirement prior to testing. (3) During the outage, On 400KV Bus I, Ckt's connected on Bus I i.e., 400KV Adani ckt. 1 & 2, PGCIL-Nagari, IEPL and 400KV Bus Reactor remains charged through their respective Main Cbs. No any CB or Isolator will be isolated /opened during the said outage. (4) During the outage, On 400KV Bus II, Ckt's connected on Bus II i.e., 400KV Cpur-II ckt-1 & 2, 400KV Future Line- 1/2 and ICT-1 remains charged through their respective Main Cbs. No any CB or Isolator will be isolated /opened during the outage. (5) All 400KV Bays Tie Cbs/Isolators will be in service. No any 400KV Tie Bay Cbs/Isolator will be isolated /opened during the testing works. (6) On completion of 400KV Bus bar Relay testing works, normalcy of all 400KV
332	1567	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	Daily	For PID Work & Bird guard Connect for Shifting of auto reclose switch to non auto mode.	10/27/2023	08:00	10/31/2023 18:00	--
333	1568	PLANNED	OCC_571	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	Daily	For Replacement of Flashover Disc by Hot Line Method Shifting of auto reclose switch to non auto mode	10/27/2023	09:00	10/27/2023 17:00	Hot Line Work
334	1573	PLANNED	OCC_571	RGPPIL	TIE BAY OF 400KV/11.9KV RGPPIL- SF-2 AND FUTURE @RGPPIL - 400KV	C	Annual equipment testing	10/27/2023	08:00	10/28/2023 18:00	Annual equipment testing.
335	1574	PLANNED	OCC_571	RGPPIL	MAIN BAY OF 400KV-RGPPIL- NAGOTHANE-1 AND RGPPIL - 400KV - BUS 1 @RGPPIL - 400KV at RGPPIL - 400KV	D	Annual equipment testing	10/27/2023	08:00	10/28/2023 18:00	Annual equipment testing.
336	1578	PLANNED	OCC_571	POWERGRID_WRI	MAIN BAY - 400KV- AURANGABAD-M (WALUJ)-PUNE- GIS-1 AND AURANGABAD-M (WALUJ) - 400KV - BUS 1 at Aurangabad-M (Waluj) - 400KV	D	Bay AMP Work	10/27/2023	07:00	10/27/2023 18:00	401A
337	1590	PLANNED	OCC_571	POWERGRID_WRI	400KV-KALA-KUDUS-1	C	Gantry Erection for Bay extension works. Dia to be kept open at both sides and Simultaneous outage of 400KV Kala-Kudus # 1 & 2 is required.	10/28/2023	09:00	10/29/2023 18:00	PG-WR2-KALA
338	1591	PLANNED	OCC_571	POWERGRID_WRI	400KV-KALA-KUDUS-2	C	Gantry Erection for Bay extension works. Dia to be kept open at both sides and Simultaneous outage of 400KV Kala-Kudus # 1 & 2 is required.	10/28/2023	09:00	10/29/2023 18:00	PG-WR2-KALA

Sl.No.	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From		To	Remarks
339	1596	PLANNED	OCC_571	GETCO	220KV-BHILAD-VAPI-3	Daily	PMM work	10/28/2023	09:00	10/28/2023	18:00
340	1597	PLANNED	OCC_571	MEGPTCL	765KV-AKOLA (2)-EKTUNI-1	Daily	For attending hotspot in LA jumper on B-phase Line Reactor at Ektuni SS. Non-switchable reactor at Ektuni SS.	10/28/2023	16:00	10/28/2023	20:00
341	1607	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-PADGHE HVIDC-PADGHE-2	Daily	1.Replacement of 7 Core CT CGL.Make of all phase.	10/29/2023	09:00	10/29/2023	18:00
342	1608	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	Daily	To attend following defects and routine line maintenance work under Padghe & Janner S-Dns.	10/29/2023	08:00	10/29/2023	18:00
343	1609	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	Daily	Fire wedge connector work for mid span joint at loc no.91-92,82-81,49-48,36-35.	10/29/2023	08:00	10/29/2023	18:00
344	1610	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-KALWA-PADGHE-2	Daily	All diagnostic testing work, and Bay maintenance work.	10/29/2023	08:00	10/29/2023	18:00
345	1611	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-BABLESHWAR-AURANGABAD-M (WALUJ)-1	Continuous	CB pole overhauling work	10/29/2023	09:00	11/2/2023	18:00
346	1612	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	Daily	Replacement of old hardware at critical location	10/29/2023	09:00	10/29/2023	18:00
347	1613	PLANNED	OCC_571	MSLDC_OUTAGE	220KV-TARAPUR 1-2-BORIVALI-1	Daily	Replacement of old hardware at critical location.	10/29/2023	09:00	10/29/2023	18:00
348	1623	PLANNED	OCC_571	POWERGRID_WRI	KORADI - 400KV - BUS 1	D	For Dismantling and Restoration of Isolators Fixed Contact and MOM Box of Bus-1 PG isolators of 400kv Koradi-Bhilai.	10/29/2023	07:00	10/29/2023	19:00
349	1624	PLANNED	OCC_571	POWERGRID_WRI	400KV-KORADI-SATPURA-1	D	Keeping Sarni Line on TBC Bay for half day.	10/29/2023	08:00	10/29/2023	13:00
350	1625	PLANNED	OCC_571	POWERGRID_WRI	400KV-BHILAI-KORADI-1	D	Keeping Bhilai Line on TBC Bay for half day.	10/29/2023	14:00	10/29/2023	19:00
351	1640	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY OF 400KV/220KV PADGHE-ICT-4 AND PADGHE - 400KV - BUS 1 @PADGHE - 400KV at PADGHE - 400KV	Continuous	1.HV CB Overhauling Work. 2.A & B Bus PG Isolator Maintenance Work. 3.ICT-04 in service Through TBC.	10/30/2023	08:00	10/4/2023	22:00
352	1641	PLANNED	OCC_571	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	Daily	Diagnostic testing & Relay testing work , Routine maint. Work	10/30/2023	08:00	10/30/2023	17:00
353	1642	PLANNED	OCC_571	ATIL	MAIN BAY - 400KV-TIRODA-WARORA-1 AND WARORA - 400KV - BUS 1 at WARORA - 400KV	Daily	Annual Maintenance Bay Equipments	10/30/2023	09:00	10/30/2023	18:00
354	1643	PLANNED	OCC_571	MSLDC_OUTAGE	PADGHE - 400KV - BUS 2	Continuous	1.Replacement of Hanger Assembly of B Bus PG Isolator by Hot Line Method. 2.All Feeders on B Bus will be in service.	10/30/2023	09:00	11/7/2023	18:30
355	1644	PLANNED	OCC_571	MSLDC_OUTAGE	MAIN BAY OF 400KV-BABLESHWAR-PADGHE-2 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at PADGHE-400KV	Continuous	1.CB Mechanism Pole Overhauling Work. 2. A & B Bus PG Isolator Maintenance Work. 3.B Bus PG Isolator Replacement work under LES Scheme. 4.BBLR-2 in service through TBC .	10/30/2023	09:00	11/7/2023	18:30
356	1650	PLANNED	OCC_571	RGPPPL	MAIN BAY (424) OF 400KV/11.9KV RGPPPL-ST-2 AND RGPPPL - 400KV - BUS 2 @RGPPPL - 400KV at RGPPPL - 400KV	C	Annual equipment testing	10/30/2023	08:00	10/31/2023	18:00
357	1651	PLANNED	OCC_571	RGPPPL	TIE BAY OF 400KV-RGPPL-NAGOTHANE-1 AND 400KV/15.7KV RGPPPL-GT-2X @RGPPPL - 400KV at RGPPPL - 400KV	C	Annual equipment testing	10/30/2023	08:00	10/31/2023	18:00
358	1669	PLANNED	OCC_571	POWERGRID_WRI	KORADI - 400KV - BUS 2	D	For Dismantling and Restoration of Isolators Fixed Contact and MOM Box of Bus-1 PG isolators of 400kv Koradi-Sarni.	10/30/2023	07:00	10/30/2023	19:00
359	1670	PLANNED	OCC_571	POWERGRID_WRI	400KV-BHILAI-KORADI-1	D	Keeping Bhilai Line on TBC Bay for half day.	10/30/2023	08:00	10/30/2023	13:00
360	1671	PLANNED	OCC_571	POWERGRID_WRI	400KV-KORADI-SATPURA-1	D	Keeping Sarni Line on TBC Bay for half day.	10/30/2023	14:00	10/30/2023	19:00
361	1683	PLANNED	OCC_571	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 1	Daily	Connection of 501 MVA ICT V isolator jumps to Main Bus I and II by Hotline method	10/31/2023	09:00	10/31/2023	13:00
362	1684	PLANNED	OCC_571	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 2	Daily	Connection of 501 MVA ICT V isolator jumps to Main Bus I and II by Hotline method	10/31/2023	13:00	10/31/2023	18:00

State Element outage list for the month of OCT'2023

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
1	400 KV	PARLI - KUMBHARGAON (NANDED) CKT - 1	01-Oct-23	09:00	31-Oct-23	18:00	Daily	PID testing work. A/R Non Auto mode. Line will be in service.	MSETCL	MSETCL	-
2	400 KV	STATION TRANSFORMER - 8A @ CHANDRAPUR SWITCHING SS	02-Oct-23	10:00	02-Oct-23	16:00	Daily	Diagnostic testing and allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing and allied bay maintenance work
3	400 KV	NEW KOYNA-KARAD CKT - 2	03-Oct-23	09:00	03-Oct-23	18:00	Daily	For Quarterly Maintenance work	MSETCL	MSETCL	Load affected nil
4	400 KV	AKOLA - KHADKA (BHUSAWAL)	03-Oct-23	08:00	03-Oct-23	16:00	Daily	For routine bay maintenance works.	MSETCL	MSETCL	As per monthly outage plan.
5	400 KV	GTR - 3 @ CHANDRAPUR SS	03-Oct-23	08:00	03-Oct-23	12:00	Daily	PID testing work on Disc Insulator String of line from Substation to GTR-3.	MSETCL	MSETCL	Online PID work will be carried out.
6	400 KV	GTR - 4 @ CHANDRAPUR	03-Oct-23	15:00	03-Oct-23	18:00	Daily	PID testing work on Disc Insulator String of line from Substation to GTR-4.	MSETCL	MSETCL	Online PID work will be carried out.
7	400 KV	400/220/33 KV 500MVA ICT - 1 @ KHAPARKHEDA	04-Oct-23	09:00	04-Oct-23	17:00	Daily	Post Monsoon Maintenance Work	MSETCL	MSETCL	NA
8	400 KV	NEW KOYNA-KARAD CKT - 1	04-Oct-23	09:00	04-Oct-23	17:00	Daily	quarterly maintenance work	MSETCL	MSETCL	Load affected nil
9	400 KV	GTR - 5 @ CHANDRAPUR	04-Oct-23	08:00	04-Oct-23	12:00	Daily	PID testing work on Disc Insulator String of line from Substation to GTR-5.	MSETCL	MSETCL	Online PID work will be carried out.
10	400 KV	STATION TF No 3 @ CHANDRAPUR GCR	04-Oct-23	15:00	04-Oct-23	18:00	Daily	PID testing work on Disc Insulator String of line from Substation to STN-3.	MSETCL	MSETCL	Online PID work will be carried out.
11	400 KV	PARLI - KUMBHARGAON(NANDED) CKT - 2	05-Oct-23	10:30	05-Oct-23	18:00	Daily	DCRM of Circuit Breaker 405-Main CB & 406-TIE CB	MSETCL	MSETCL	Due to induction not possible to work on individual bay
12	400 KV	500 MVA 400/220 KV ICT - 1 @ CHANDRAPUR 2	05-Oct-23	09:00	05-Oct-23	18:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
13	400 KV	LONIKAND I - KOYNA STAGE-IV	05-Oct-23	08:00	05-Oct-23	17:00	Daily	Resting of Conductor between Loc No 90-93 Due to low sag clearance & PID Faulty Disc Replacement work	MSETCL	MSETCL	Resting of Conductor between Loc No 90-93 Due to low sag clearance & PID Faulty Disc Replacement work
14	400 KV	GTR - 6 @ CHANDRAPUR	05-Oct-23	08:00	05-Oct-23	12:00	Daily	PID testing work on Disc Insulator String of line from Substation to GTR-6.	MSETCL	MSETCL	Online PID work will be carried out.
15	400 KV	STATION TF No 4 @ CHANDRAPUR GCR	05-Oct-23	08:00	05-Oct-23	12:00	Daily	PID testing work on Disc Insulator String of line from Substation to STN-4.	MSETCL	MSETCL	Online PID work will be carried out.
16	400 KV	DEEPNAGAR - AURANGABAD (WALLUJ)	06-Oct-23	10:00	06-Oct-23	18:00	Daily	Routine Maintenance and Diagnostic Testing work	MSETCL	MSETCL	NIL
17	400 KV	BUS REACTOR (80 MVA) - 1 @ BABHALESHWAR	06-Oct-23	10:00	06-Oct-23	14:00	Daily	LBB relay testing	MSETCL	MSETCL	Reactor I is out during day hours
18	400 KV	NEW KOYNA-KARAD CKT - 1	06-Oct-23	08:00	06-Oct-23	17:00	Daily	Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	Planned outage
19	400 KV	MAIN BAY - 418 OF IEPL @ KORADI-2	06-Oct-23	10:00	06-Oct-23	17:30	Daily	Diagnostic testing of Circuit Breaker & Routine nut bolt tightening	MSETCL	MSETCL	Koradi-II- IEPL Ckt. Will remain in service through Tie bay 417
20	400 KV	LONIKAND I - KOYNA STAGE-IV	06-Oct-23	08:00	06-Oct-23	17:00	Daily	Resting of Conductor between Loc No 90-93 Due to low sag clearance & PID Faulty Disc Replacement work	MSETCL	MSETCL	Resting of Conductor between Loc No 90-93 Due to low sag clearance & PID Faulty Disc Replacement work
21	400 KV	GTR - 7 @ CHANDRAPUR	06-Oct-23	08:00	06-Oct-23	12:00	Daily	PID testing work on Disc Insulator String of line from Substation to GTR-7.	MSETCL	MSETCL	Online PID work will be carried out.
22	400 KV	STATION TF No 5 @ CHANDRAPUR GCR	06-Oct-23	15:00	06-Oct-23	18:00	Daily	PID testing work on Disc Insulator String of line from Substation to STN-5.	MSETCL	MSETCL	Online PID work will be carried out.
23	400 KV	400/220/33 KV 315MVA ICT - 1 @ BABHALESHWAR	07-Oct-23	09:00	07-Oct-23	18:00	Daily	Differential relay,LV CB DCRM/timing,DFRA,Excitation current,Quarterly bay maintenance work	MSETCL	MSETCL	315 MVA ICT II,501 MVA ICT III and IV will be in service
24	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	07-Oct-23	10:00	07-Oct-23	17:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
25	400 KV	NEW KOYNA-KARAD CKT - 1	07-Oct-23	08:00	07-Oct-23	18:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
26	400 KV	STATION TF No 4 @ CHANDRAPUR GCR	07-Oct-23	08:00	07-Oct-23	13:00	Daily	For PID testing work on Disc Insulator String from Substation to STN-4 (Genco end)	MSETCL	MSETCL	Online PID work will be carried out.
27	400 KV	TIE BAY (402) OF GT 9 @ 400KV CHANDRAPUR SWITCHING S/S	09-Oct-23	10:00	09-Oct-23	17:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
28	400 KV	KARAD - TALANDGE CKT - 1	09-Oct-23	08:00	09-Oct-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
29	400 KV	WARORA - IEPL	09-Oct-23	09:00	09-Oct-23	17:00	Daily	Routine Maintenance & Dignostic testing work .	MSETCL	MSETCL	400 KV KORADI 2-WARDHA PGCIL Line is in ckt
30	400 KV	KARAD - TALANDGE CKT - 2	09-Oct-23	09:00	09-Oct-23	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL	Load affected nil
31	400 KV	400/220/33 KV 315 MVA ICT - 1 @ PARLI	09-Oct-23	09:00	09-Oct-23	18:00	Daily	(1) C & Tan D of Bushing & winding testing work. (2) Bay maintenance work.	MSETCL	MSETCL	-
32	400 KV	400/220KV 315 MVA ICT - 1 @ NEW KOYNA	09-Oct-23	08:00	09-Oct-23	17:00	Daily	Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	Planned outage
33	400 KV	400KV CHANDRAPUR 1-CHANDRAUR 2 CKT 1(CHPR1 END)	09-Oct-23	08:00	09-Oct-23	18:00	Daily	1.PID testing work on Disc insualtor of stub bus in 400KV CHD-2 CKT-1 bay. 2. Shifting of AR Switch from Auto to Non Auto mode is not required.	MSETCL	MSETCL	Online PID work will be carried out.
34	400 KV	400/220 KV 500 MVA ICT @ ALKUD	10-Oct-23	10:00	10-Oct-23	17:00	Daily	Diagnostic testing & Maintenance work	MSETCL	MSETCL	Load will be managed on 400KV Talandge & Karad S/S
35	400 KV	400/220/20 KV 300 MVA ICT - 1 @ KORADI	10-Oct-23	08:00	10-Oct-23	17:00	Daily	FOR CT TAN Delta, DFRA, Bushing Tan Delta & Isolator routine maintenance works	MSETCL	MSETCL	The outage time may be varied as per site & weather condition.
36	400 KV	400/220/33 KV 315MVA ICT - 1 @ AKOLA	10-Oct-23	11:00	10-Oct-23	18:00	Daily	Diagnostic testing, DCRM, CT Tandelta & routine Maintenance work	MSETCL	MSETCL	load will be shifted on ICT-02 & ICT-03
37	400 KV	CHANDRAPUR - KHAPERKHEDA	10-Oct-23	08:00	10-Oct-23	17:00	Daily	for conductor hardware tightening work	MSETCL	MSETCL	for conductor hardware tightening work
38	400 KV	STATION TF - 1 @ KORADI -2	10-Oct-23	10:00	10-Oct-23	17:30	Daily	Diagnostic testing of Line current Transformer & Routine nut bolt tightening	MSETCL	MSETCL	Load will be shifted to Station Transformer -II
39	400 KV	WARORA - IEPL	10-Oct-23	09:00	10-Oct-23	17:00	Daily	Line CT, CVT Tan delta, IR values & Routine maintenance and isolator maintenance work .	MSETCL	MSETCL	Both Main & Tie Bay is in OFF condition.
40	400 KV	BABLESHWAR- AURANGABAD (WALLUJ)	10-Oct-23	08:00	10-Oct-23	18:00	Daily	Routine Line maintenance and Insulator cleaning work CB DCRM timing, CT tan delta.	MSETCL	MSETCL	400KV Ektuni ckt I&II,400KV Bhusawal, and Dhule I &II will be in service

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
41	400 KV	KARAD - TALANDGE CKT - 2	10-Oct-23	08:00	10-Oct-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
42	400 KV	MAIN BAY (403) of 500 MVA ICT @ ALKUD	10-Oct-23	10:00	10-Oct-23	14:00	Daily	Diagnostic testing & Maintenance work	MSETCL	MSETCL	NA
43	400 KV	TBC @ LONIKAND	10-Oct-23	08:00	10-Oct-23	18:00	Daily	Bay Maintenance	MSETCL	MSETCL	NIL
44	400 KV	400KV CHANDRAPUR 1-CHANDRAUR 2 CKT 2 (CHPR 1 IEND)	10-Oct-23	08:00	10-Oct-23	18:00	Daily	1.PID testing work on Disc insulator of stub bus in 400KV CHD-2 CKT-2 bay. 2. Shifting of AR Switch from Auto to Non Auto mode is not required.	MSETCL	MSETCL	Online PID work will be carried out.
45	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	11-Oct-23	08:00	11-Oct-23	17:00	Daily	for conductor hardware tightening work	MSETCL	MSETCL	for conductor hardware tightening work
46	400 KV	BABLESHWAR- AURANGABAD (WALUJ)	11-Oct-23	08:00	11-Oct-23	18:00	Daily	Routine Line maintenance and Insulator cleaning work	MSETCL	MSETCL	400kv Ektuni ckt I&II,400kv Bhusawal, and Dhule I &II will be in service
47	400 KV	NEW KOYNA-KARAD CKT - 2	11-Oct-23	08:00	11-Oct-23	18:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
48	400 KV	Main Bay (418) of Chandrapur 2 ckt - 1 @ Chandrapur switching s/s	11-Oct-23	10:00	11-Oct-23	17:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
49	400 KV	400/220/33 KV 500MVA ICT - 2 @ KHAPARKHEDA	11-Oct-23	09:00	11-Oct-23	17:00	Daily	Post Monsoon Maintenance Work	MSETCL	MSETCL	NA
50	400 KV	CHANDRAPUR-PARLI CKT-3	11-Oct-23	08:00	11-Oct-23	18:00	Daily	1.PID testing work on Disc insulator of stub bus in 400KV Parli Ckt-3 bay 2. AR switch will be in Non Auto mode.	MSETCL	MSETCL	Online PID work will be carried out.
51	400 KV	NEW KOYNA - STAGE IV CKT - 2	12-Oct-23	08:00	12-Oct-23	17:00	Daily	Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	Planned outage
52	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	12-Oct-23	08:00	12-Oct-23	17:00	Daily	for conductor hardware tightening work	MSETCL	MSETCL	for conductor hardware tightening work
53	400 KV	TIE BAY (418) OF IEPL AND FUTURE LINE-1 @ WARORA	12-Oct-23	09:00	12-Oct-23	17:00	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolator maintenance work .	MSETCL	MSETCL	only Tie CB 418 is in OFF condition, respective ckt charged through its own main CB.
54	400 KV	MAIN BAY (407) OF BUS REACTOR @ LONIKAND 2	12-Oct-23	08:00	12-Oct-23	18:00	Daily	Diagnostic testing and Maintenance	MSETCL	MSETCL	NIL
55	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	12-Oct-23	10:30	12-Oct-23	18:00	Daily	DCRM of Circuit Breaker 402-Main CB & 403-TIE CB, Needs outage on Line	MSETCL	MSETCL	Not possible to work on individual bays , due to induction effect.
56	400 KV	KHADKA-AURANGABAD (WALUJ)	12-Oct-23	08:00	13-Oct-23	18:00	Daily	Routine Line maintenance and Insulator cleaning work	MSETCL	MSETCL	400kv Ektuni ckt I&II,400kv Bhusawal,400kv Aurangabad and Dhule I&II will be in service
57	400 KV	LONIKAND 1 - KOYNA STAGE-IV	12-Oct-23	08:00	12-Oct-23	18:00	Daily	PID faulty insulator strings replacement	MSETCL	MSETCL	NIL
58	400 KV	Tie Bay (417) of Chandrapur 2 ckt - 1 @ Chandrapur switching s/s	12-Oct-23	10:00	12-Oct-23	17:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
59	400 KV	MAIN BAY (401) OF BUS REACTOR @ ALKUD	12-Oct-23	10:00	12-Oct-23	13:00	Daily	Diagnostic testing & Maintenance work	MSETCL	MSETCL	NA
60	400 KV	TIE BAY - 402 OF BUS REACTOR @ ALKUD	12-Oct-23	14:00	12-Oct-23	17:00	Daily	Diagnostic testing & Maintenance work	MSETCL	MSETCL	NA
61	400 KV	400/220/33 KV 315MVA ICT - 1 @ CHAKAN	12-Oct-23	10:00	12-Oct-23	18:00	Daily	Repairing and Overhauling of 89B PG isolators, and routine Maintenance and DT.	MSETCL	MSETCL	NIL
62	400 KV	400/220/33 KV 500 MVA ICT - 1 @ JEJURI	12-Oct-23	09:30	12-Oct-23	18:00	Daily	For Maintenance & Testing work	MSETCL	MSETCL	ICT-2 & ICT-3 will continue to remain in service
63	400 KV	CHANDRAPUR - KHAPERKHEDA	12-Oct-23	08:00	12-Oct-23	18:00	Daily	1.PID testing work on Disc insulator of stub bus in 400KV Khaperkheda bay 2. AR switch will be in Non Auto mode.	MSETCL	MSETCL	Online PID work will be carried out.
64	400 KV	FUTURE CKT - 1 @ WARORA	13-Oct-23	09:00	13-Oct-23	17:00	Daily	Relay testing work & routine maintenance work.	MSETCL	MSETCL	In Dia the 400KV IEPL ckt charged on its Main Bay CB
65	400 KV	TBC @ WALUJ	13-Oct-23	10:00	13-Oct-23	18:00	Daily	Routine Maintenance and Diagnostic Testing work	MSETCL	MSETCL	Outage on 400kv TBC Bay
66	400 KV	TBC @ CHAKAN	14-Oct-23	10:00	14-Oct-23	18:00	Daily	Replacement of 89A PG isolators, Routine Maintenance. And DT	MSETCL	MSETCL	NIL
67	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	16-Oct-23	06:00	16-Oct-23	18:00	Daily	Routine Maint. Work	MSETCL	MSETCL	NA
68	400 KV	400/220KV 315 MVA ICT - 2 @ NEW KOYNA	16-Oct-23	08:00	16-Oct-23	17:00	Daily	Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	Planned outage
69	400 KV	400/220 KV 315MVA ICT - 1 @ KARAD	16-Oct-23	09:00	16-Oct-23	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL	Load affected nil
70	400 KV	400/220/33 KV 500MVA ICT - 2 @ KORADI 2	16-Oct-23	10:00	16-Oct-23	17:30	Daily	Diagnostic testing of Line current Transformer & Routine nut bolt tightening	MSETCL	MSETCL	501MVA ICT-1 will be service as alternate source of supply.
71	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	17-Oct-23	06:00	17-Oct-23	18:00	Daily	Routine Maint. Work	MSETCL	MSETCL	NA
72	400 KV	400 KV FUTURE BAY II @ WARORA	17-Oct-23	09:00	17-Oct-23	17:00	Daily	Relay testing work & routine maintenance work.	MSETCL	MSETCL	In Dia the 400KV PGCL (NAGRI) ckt charged on its Main Bay CB.
73	400 KV	PARLI - KUMBHARGAON (NANDED) CKT - 1	17-Oct-23	09:00	17-Oct-23	18:00	Daily	(1) Reactor backup relay testing. (2) Bay maintenance work. (3) Hardware tightening & fitting work	MSETCL	MSETCL	-
74	400 KV	400/220/33 KV 315 MVA ICT - 2 @ CHANDRAPUR	17-Oct-23	15:00	17-Oct-23	19:00	Daily	1.PID testing work on Disc insulator of 400/220/33KV ICT-2 HV Side bay. 2. Shifting of AR switch from Auto to Non Auto mode is not applicable.	MSETCL	MSETCL	Online PID work will be carried out.
75	400 KV	400/220/33 KV 315 MVA ICT - 1 @ CHANDRAPUR	17-Oct-23	08:00	17-Oct-23	13:00	Daily	1.PID testing work on Disc insulator of 400/220/33KV ICT-1 HV Side bay. 2. Shifting of AR switch from Auto to Non Auto mode is not applicable.	MSETCL	MSETCL	Online PID work will be carried out.
76	400 KV	JAIGAD - NEW KOYNA CKT - 2	18-Oct-23	08:00	18-Oct-23	17:00	Daily	Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	Planned outage
77	400 KV	125 MVAR BUS REACTOR @ 400KV KHAPARKHEDA S/S	18-Oct-23	09:00	18-Oct-23	17:00	Daily	Post Monsoon Maintenance Work	MSETCL	MSETCL	NA
78	400 KV	CHANDRAPUR-PARLI CKT-3	18-Oct-23	08:00	18-Oct-23	17:00	Daily	for conductor & earthwire hardware tightening/fitting work	MSETCL	MSETCL	for conductor & earthwire hardware tightening/fitting work
79	400 KV	400/220/33 KV 500 MVA ICT - 2 @ NANDED	19-Oct-23	10:30	19-Oct-23	18:00	Daily	Tan-d of CT's, Bay Maintenance (Oil leakage attending works)	MSETCL	MSETCL	Annual outage,SFRA test of B-ph Unit
80	400 KV	JAIGAD - KARAD CKT - 2	19-Oct-23	09:00	19-Oct-23	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL	load affected nil
81	400 KV	400/220KV SPARE ICT @ JEJURI	19-Oct-23	09:30	19-Oct-23	18:00	Daily	For WRM kit demo	MSETCL	MSETCL	Only charged from HV side
82	400 KV	JEJURI - KARAD	19-Oct-23	08:00	19-Oct-23	18:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
83	400 KV	NEW KOYNA-KARAD CKT - 2	20-Oct-23	08:00	20-Oct-23	17:00	Daily	Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	Planned outage
84	400 KV	WARORA - IEPL	20-Oct-23	09:00	20-Oct-23	17:00	Daily	Routine maintenance and diagnostic testing such as CVTI/ CT tan delta, and, isolator maintenance work	MSETCL	MSETCL	Load will be managed on 400KV PGCL Ckt .
85	400 KV	400/220/33KV SPARE ICT @ KORADI 2	20-Oct-23	10:00	20-Oct-23	17:30	Daily	Diagnostic testing of Circuit Breaker & Routine nut bolt tightening	MSETCL	MSETCL	Spare ICT is on No Load
86	400 KV	KHADKA-AURANGABAD (WALUJ)	20-Oct-23	08:00	21-Oct-23	18:00	Daily	Routine Line maintenance and Insulator cleaning work	MSETCL	MSETCL	400kv Ektuni ckt I&II,400kv Bhusawal,400kv Aurangabad and Dhule I will be in service
87	400 KV	NEW KOYNA-KARAD CKT - 2	21-Oct-23	08:00	21-Oct-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
88	400 KV	MAIN BAY - 401 CHD SWITCHING CKT1 @ CHANDRAPUR 2	21-Oct-23	10:00	21-Oct-23	17:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
89	400 KV	NEW KOYNA-KARAD CKT - 1	22-Oct-23	08:00	22-Oct-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
90	400 KV	400/220 KV 3X105 MVA ICT - 1 @ KHARGHAR	22-Oct-23	08:00	22-Oct-23	18:00	Daily	Routine Maintenance Work (AMP)	MSETCL	MSETCL	Routine Maintenance Work (AMP)
91	400 KV	KARAD - TALANDGE CKT - 2	23-Oct-23	08:00	23-Oct-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
92	400 KV	400/220/33 KV 315 MVA ICT - 1 @ CHANDRAPUR	23-Oct-23	08:00	23-Oct-23	18:00	Daily	1. Maintenance and alignment of CBI, PG Isolators. 2. Routine maintenance of ICT.	MSETCL	MSETCL	During outage, 400/220/33KV ICT-2, 220KV CHD-2 will be in service.
93	400 KV	PARLI - KUMBHARGAON(NANDED) CKT - 2	25-Oct-23	09:00	25-Oct-23	18:00	Daily	(1) Breaker testing work. (2) Bay maintenance work. (3) Hardware tightening & fitting work	MSETCL	MSETCL	-
94	400 KV	KORADI - KHAPERKHEDA CKT - 1	25-Oct-23	09:00	25-Oct-23	17:00	Daily	Tan Delta & Capacitance of Main CTs & Isolator Maintenance Work	MSETCL	MSETCL	NA
95	400 KV	TIE BAY 421 OF LONIKAND1 CKT-1 AND LONIKAND1 CKT-2 @LONIKAND 2	26-Oct-23	08:00	26-Oct-23	18:00	Daily	Diagnostic testing and Maintenance	MSETCL	MSETCL	NIL
96	400 KV	JEJURI - KARAD	26-Oct-23	08:00	26-Oct-23	18:00	Daily	Routine maintenance work	MSETCL	MSETCL	NIL
97	400 KV	KORADI-NANDGAONPETH (RPL)	26-Oct-23	06:00	27-Oct-23	18:00	Daily	Routine Maint. Work	MSETCL	MSETCL	NA
98	400 KV	LONIKAND I - KOYNA STAGE-IV	26-Oct-23	08:00	26-Oct-23	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
99	400 KV	LONIKAND II - LONIKAND I (INTERCONNECTOR) - 1	26-Oct-23	08:00	26-Oct-23	18:00	Daily	DT Work & Bay Maintenance	MSETCL	MSETCL	NIL
100	400 KV	LONIKAND II - LONIKAND I (INTERCONNECTOR) - 1	26-Oct-23	08:00	26-Oct-23	18:00	Daily	Diagnostic testing and Maintenance	MSETCL	MSETCL	NIL
101	400 KV	400/220/33 KV 500 MVA ICT - 1 @ NANDED	26-Oct-23	10:30	26-Oct-23	18:00	Daily	ICT-1 R-Ph Bay Maintenance (oil leakage attending works)	MSETCL	MSETCL	Annual Routine Testing works
102	400 KV	400/220/33 KV 315 MVA ICT - 2 @ PADGHE	27-Oct-23	09:00	27-Oct-23	18:00	Daily	1.HV Y Ph LA Replacement. 2.LV Y & B Ph LA Replacement. 3.29 C Bus PG Isolator replacement. 4.Bay Maintenance Work. 5.MTAMC Work. 6.Diagnostic Testing Work.	MSETCL	MSETCL	Weather condition should be clear.
103	400 KV	CHANDRAPUR 2 - CHD SWITCHING CKT - 1	27-Oct-23	10:00	27-Oct-23	18:00	Daily	Diagnostic testing & allied bay maintenance work	MSETCL	MSETCL	Diagnostic testing & allied bay maintenance work
104	400 KV	400/220/33 KV 315 MVA ICT - 1 @ WALUJ	27-Oct-23	10:00	27-Oct-23	18:00	Daily	Routine Maintenance and Diagnostic Testing work	MSETCL	MSETCL	NIL
105	400 KV	400/220KV 315MVA ICT - 3 @ CHAKAN	28-Oct-23	09:00	28-Oct-23	18:00	Daily	Routine Maintenance and DT	MSETCL	MSETCL	NIL
106	400 KV	400/220/33 KV 315MVA ICT - 2 @ BABHALESHWAR	28-Oct-23	09:00	28-Oct-23	18:00	Daily	SFRA,REF and NDR relay,LV CB DCRM,HV CT testing and Quarterly bay maintenance work	MSETCL	MSETCL	315 MVA ICT I:501 MVA ICT III and IV will be in service
107	400 KV	CHANDRAPUR - KHAPERKHEDA	30-Oct-23	06:00	31-Oct-23	18:00	Daily	Routine Maint. Work	MSETCL	MSETCL	NA
108	400 KV	400/220/33 KV 500 MVA ICT - 3 @ PARLI	30-Oct-23	09:00	30-Oct-23	18:00	Daily	(1) IV backup & NDR relays testing work. (2) Bay maintenance work.	MSETCL	MSETCL	-
109	400 KV	400/220/33 KV 315 MVA ICT - 2 @ CHANDRAPUR	30-Oct-23	08:00	30-Oct-23	18:00	Daily	1.Maintenance and alignment of HV Side CB, PG Isolators. 2. Routine maintenance of ICT	MSETCL	MSETCL	During outage, 400/220/33KV ICT-1, 220KV CHD-2 will be in service.