

Outage Planning of Transmission elements during the month of 01.11.14_TO_30.11.14

SN	KV	Line	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
1	400	Deepnagar-Khadka I	01-Nov-14	0:00	01-Nov-14	0:00	Daily	Q.M.work.	MSETCL	MSETCL	
2	400	Babhaleshwar-Bhusawal	01-Nov-14	0:00	01-Nov-14	0:00	Daily	Q.M.work	MSETCL	MSETCL	
3	400	Koradi-Khaparkheda II	01-Nov-14	0:00	01-Nov-14	0:00	Daily	Q.M.work	MSETCL	MSETCL	
4	400	Kolhapur-Mapusa # 1	01-Nov-14	9:00	05-Nov-14	17:00	Daily	Replacement of insulators in polluted streches.	WRTS-I	WRTS-I	
5	220	Tarapur-Borivali	01-Nov-14	0:00	31-Dec-14	0:00	Cont.	1) Erection of 22 locations (51/1,62/0,62/1 & Loc.no 64/4 to Borivali Gantry. 2)Stringing a) Four Ckt. Stringing between:-61/0 to 64/0(2.78km), 64/4 to Borivali Gantry (7.67km) , 51/0 to 52/0 (.47 km), 53/0 to 54/0 (0.19km). b)Double ckt stringing between 64/1 to 64/4 (1.18km)	MSETCL	MSETCL	
6	220	Boisar-Ghodbunder	01-Nov-14	0:00	31-Dec-14	0:00	Cont.	1) Erection of 22 locations (51/1,62/0,62/1 & Loc.no 64/4 to Borivali Gantry. 2)Stringing a) Four Ckt. Stringing between:-61/0 to 64/0(2.78km), 64/4 to Borivali Gantry (7.67km) , 51/0 to 52/0 (.47 km), 53/0 to 54/0 (0.19km). b)Double ckt stringing between 64/1 to 64/4 (1.18km)	MSETCL	MSETCL	
7	220	Ghodbunder-Borivali	01-Nov-14	0:00	31-Dec-14	0:00	Cont.	1) Erection of 22 locations (51/1,62/0,62/1 & Loc.no 64/4 to Borivali Gantry. 2)Stringing a) Four Ckt. Stringing between:-61/0 to 64/0(2.78km), 64/4 to Borivali Gantry (7.67km) , 51/0 to 52/0 (.47 km), 53/0 to 54/0 (0.19km). b)Double ckt stringing between 64/1 to 64/4 (1.18km)	MSETCL	MSETCL	
8	400	Aurangabad(PG)- Aurangabad(MSETCL) - II & Wardha-Auangabad-II & LR at Wadrha	01-Nov-14	9:00	02-Nov-14	17:00	Conti.	Replacement of HCB Isolator at AURANGABAD(PG)	WRTS-I	WRTS-I	
9	400	SSP-DHULE-1	03-Nov-14	8:00	04-Nov-14	19:00	DAILY	for the relay testing work of four 400KV Lines / PMM	SSP	NCA/GETCO	
10	400	409 Bay -Parli # 2 at Wardha	03-Nov-14	9:00	06-Nov-14	18:00	Daily	Pull rod Replacement work in CGL Breaker	WRTS-I	WRTS-I	
11	400	SSP-DHULE-2	05-Nov-14	8:00	06-Nov-14	19:00	DAILY	for the relay testing work of four 400KV Lines	SSP	NCA/GETCO	
12	400	New Koyna-Koyna Stg-4-2	05-Nov-14	7:12	05-Nov-14	7:12	Daily	Q.M.work	MSETCL	MSETCL	
13	400	Karad-Solapur (PGCIL)	05-Nov-14	0:00	05-Nov-14	0:00	Daily	Q.M.work	MSETCL	MSETCL	
14	400	D/C Pune PG-Aurangabad	06-Nov-14	0:00	06-Nov-14	0:00	Daily	Stringing work of 220KV LILO line on one ckt of 220KV Ahmadnagar-Bableswhar line	MSETCL	MSETCL	
15	400	Parli(PG)-Pune(PG) CKT-II	06-Nov-14	9:00	06-Nov-14	14:00	Daily	Maintenance work	WRTMPL	WRTMPL	
16	400	Kolhapur-Mapusa # 2	06-Nov-14	9:00	10-Nov-14	17:00	Daily	Replacement of insulators in polluted streches.	WRTS-I	WRTS-I	
17	400	Bhusawal-Akola	07-Nov-14	0:00	07-Nov-14	0:00	Daily	Q.M.work.	MSETCL	MSETCL	
18	400	Dhule (MSETCL)- Khandwa II	07-Nov-14	9:00	07-Nov-14	17:00	Daily	For AMP works	WRTS-II	WRTS-I	
19	220	TAPS-Boisar	10-Nov-14	8:00	14-Nov-14	19:00	cont	TAPS-Borivali & TAPS-Boisar double ckt line new towers erection & stringing	MSETCL	NPCIL	
20	400	125MVAR Bus Reactor at AURANGABAD(PG)	10-Nov-14	9:00	12-Nov-14	17:00	Conti.	Construction of fire wall at AURANGABAD(PG)	WRTS-I	WRTS-I	
21	400	Akola-Nandgaonpeth	11-Nov-14	0:00	11-Nov-14	0:00	Daily	Q.M.work.	MSETCL	MSETCL	
22	400	Koradi-Bhusawal	12-Nov-14	8:00	12-Nov-14	18:00	Daily	Replacement of broken discs 16,111,172,189,216,252,(tension), 154,184,191,220,225,228,254 (suspension)	MSETCL	MSETCL	
23	765	765 KV ICT # 3 at Wardha	12-Nov-14	9:00	13-Nov-14	18:00	Daily	400 KV Side LA replacement work	WRTS-I	WRTS-I	
24	400	Parali-Lonikand II ckt 1	13-Nov-14	0:00	13-Nov-14	0:00	Daily	Q.M.work.	MSETCL	MSETCL	
25	400	Lonikand-Stage IV	13-Nov-14	0:00	13-Nov-14	0:00	Daily	Q.M.work.	MSETCL	MSETCL	
26	400	Padgha-Tarapur Ckt.II	13-Nov-14	0:00	13-Nov-14	0:00	Daily	Q.M.work	MSETCL	MSETCL	
27	400	Koradi-Nandgaonpeth	14-Nov-14	0:00	14-Nov-14	0:00	Daily	Q.M.work	MSETCL	MSETCL	
28	400	Boisar -Padghe	14-Nov-14	9:00	16-Nov-14	17:00	Daily	Replacement of insulators in polluted streches.	WRTS-I	WRTS-I	
29	400	Bhilai - Koradi	14-Nov-14	9:00	17-Nov-14	17:00	Daily	Shifting of Tower for National Highway crossing.	WRTS-I	WRTS-I	
30	400	Kalwa-Padgha Ckt II	16-Nov-14	0:00	16-Nov-14	0:00	Daily	Q.M.Work	MSETCL	MSETCL	
31	400	Padgha-Tarapur Ckt.I	16-Nov-14	0:00	16-Nov-14	0:00	Daily	Q.M.work	MSETCL	MSETCL	
32	400	Raipur - Wardha# 1	17-Nov-14	9:00	17-Nov-14	17:00	Daily	AMP WORKS	WRTS-I	PGCIL	
33	400	Karad-Jaigad I	18-Nov-14	0:00	18-Nov-14	0:00	Daily	Annual Maintenance work.	MSETCL	MSETCL	
34	400	Wardha - Parli # 1	18-Nov-14	8:00	18-Nov-14	18:00	Daily	For replacing repair sleeve / Mid span joint in top & middle phase	WRTS-I	WRTS-I	

Outage Planning of Transmission elements during the month of 01.11.14_TO_30.11.14

SN	KV	Line	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
35	400	BUS - II AT BOISAR	18-Nov-14	9:00	18-Nov-14	18:00	Daily	AMP WORK	WRTS-I	WRTS-I	
36	400	Solapur-Parli	19-Nov-14	0:00	19-Nov-14	0:00	Daily	Q.M.work.	MSETCL	MSETCL	
37	400	BUS - I AT BOISAR	19-Nov-14	9:00	19-Nov-14	18:00	Daily	AMP WORK	WRTS-I	WRTS-I	
38	400	Raipur - Wardha# 2	19-Nov-14	8:00	19-Nov-14	17:00	Daily	AMP WORKS	WRTS-I	PGCIL	
39	400	KOLHAPUR - MAPUSA LINE -I	20-Nov-14	9:00	20-Nov-14	18:00	Daily	OPGW WORK	WRTS-I	WRTS-I	C
40	400	Tarapur-Padghe # I	20-Nov-14	8:00	20-Nov-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
41	765	Aurangabad 1 Main bay at Wardha SS	20-Nov-14	9:00	20-Nov-14	18:00	Daily	Tan delta & DCRM Measurements	WRTS-I	WRTS-I	R
42	400	Khandwa - Dhule # 1	20-Nov-14	7:00	19-Dec-14	18:00	Daily	Online replacement of E/W with OPGW. A/R shall be kept in non auto mode	POWERGRID	WR-II	C
43	400	Lonikand II-Lonikand I-ckt II	20-Nov-14	9:00	20-Nov-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
44	765 kV	S/C Seoni-Wardha Line Ckt-I	20-Nov-14	8:00	20-Nov-14	18:00	Daily	Crossing work of 765 kV Koradi-Akola Line Ckt-II	PGCIL	MEGPTCL	C
45	400	SSNL-Dhule-2	20-Nov-14	8:00	22-Nov-14	18:00	Daily	PMM work	PGCIL	GETCO	
46	400	Tarapur-Padghe # II	21-Nov-14	8:00	21-Nov-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
47	765	Aurangabad 2 (Main bay) at Wardha	21-Nov-14	9:00	21-Nov-14	18:00	Daily	Tan delta & DCRM Measurements	WRTS-I	WRTS-I	R
48	400	Padgha-HVDC Tie-1	21-Nov-14	9:00	21-Nov-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
49	400	Aurangabad Main Bus-II & along with BBLR line	21-Nov-14	9:00	21-Nov-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
50	220	TAPS-Borivali	21-Nov-14	8:00	27-Nov-14	19:00	Continuous	Zone-II Switchyard main bus isolators & insulators replacement	MSETCL	NPCIL	TAPS - BORIVALI CONVERTED TO TAPS BOISAR BEFORE THIS OUTAGE
51	400	Tarapur-Padghe # I	22-Nov-14	8:00	22-Nov-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
52	400	Aurangabad- Pune -2	22-Nov-14	9:00	22-Nov-14	17:00	Daily	Attending problem of TBC isolator at Waluj MSETCL S/S	RELIANCE/ MSETCL	WRTS-I	R
53	400	Raipur-wardha Ckt-1	22-Nov-14	9:00	23-Nov-14	17:00	Continuous	Continous S/d for attending hot spots.	WRTS-I	POWERGRID	C
54	400	Aurangabad PG-Akola I	22-Nov-14	9:00	22-Nov-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
55	400	Aurangabad Main Bus-II & along with Deepnagar-2 line	22-Nov-14	9:00	22-Nov-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
56	400	Tarapur-Padghe # II	23-Nov-14	8:00	23-Nov-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
57	400	Kalwa-Padgha Ckt II	23-Nov-14	7:00	23-Nov-14	17:00	Daily	Q.M.work.& Insulator replacement work	MSETCL	MSETCL	
58	400	Pune- Parli Line # 1	24-Nov-14	9:00	24-Nov-14	11:00	Daily	To take rector out of service , removal of connectors & conductors	RELIANCE	WRTS-I	C
59	400	400KV Bus -1 at Waluj S/S with Pune -1 on TBC & then Pune -2 on TBC	24-Nov-14	9:00	25-Nov-14	17:00	Conti.	Attending problem of Pune -1&2 Bus -1 Isolator	WRTS-I	WRTS-I	R
60	400	Tarapur-Padghe # I	24-Nov-14	8:00	24-Nov-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
61	765	765kv BUS-1 at Wardha	24-Nov-14	9:00	24-Nov-14	18:00	Daily	Construction works for Extension Works of BUS	WRTS-I	WRTS-I	C
62	400KV	Mouda -Wardha-1	24-Nov-14	8:00	26-Nov-14	18:00	Continous	AMP	NTPC	NTPC	
63	400	Pune- Parli Line # 2	25-Nov-14	9:00	25-Nov-14	11:00	Daily	To take rector out of service , removal of connectors & conductors	RELIANCE	WRTS-I	C
64	400	Tarapur-Padghe # II	25-Nov-14	8:00	25-Nov-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
65	400 kV	D/C Wardha-Akola Line	25-Nov-14	8:00	25-Nov-14	18:00	Daily	Crossing work of 765 kV Koradi-Akola Line Ckt-II	PGCIL	MEGPTCL	C
66	400	Raipur- Wardha-I With LR	26-Nov-14	9:00	26-Nov-14	17:00	Daily	AMP Work	WRTS-I	POWERGRID	R
67	400	400kv BUS-1 at Wardha	26-Nov-14	9:00	26-Nov-14	18:00	Daily	Construction works for Extension Works of BUS	WRTS-I	WRTS-I	C
68	400	Tarapur-Padghe # I	26-Nov-14	8:00	26-Nov-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
69	400	Khandwa-Dhule # 2	27-Nov-2014	09:00	27-Nov-2014	18:00	Daily	Replacement of 390KV Las with 336kV Las at Khandwa.	POWERGRID	WR-II	C
70	400KV	Mouda -wardha-2	27-Nov-14	8:00	29-Nov-14	18:00	Continous	AMP	NTPC	NTPC	
71	400	Pune- Parli Line # 1	27-Nov-14	8:00	27-Nov-14	20:00	Daily	CSD & SAS Testing, Comissioning of Circuit breaker. Taking in service the CB & Reactor at Pune	RELIANCE	WRTS-I	C
72	400	400kv BUS-2 at Wardha	27-Nov-14	9:00	27-Nov-14	18:00	Daily	Construction works for Extension Works of BUS at Wardha	WRTS-I	WRTS-I	C
73	765	765kV Wardha-Aurangabad # 1	27-Nov-14	8:00	27-Nov-14	18:00	Daily	Balance construction works	WRTS-I	WRTS-I	C

Outage Planning of Transmission elements during the month of 01.11.14_TO_30.11.14

SN	KV	Line	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
74	400	Tarapur-Padghe # II	27-Nov-14	8:00	27-Nov-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
75	400	Bus -2 at Waluj S/S with Pune -1 on TBC & then Pune -2 on TBC	27-Nov-14	9:00	28-Nov-14	17:00	Conti.	Attending problem of Pune -1&2 Bus -2 Isolator	WRTS-I	WRTS-I	R
76	400	400/220kv ICT-II at Boisar	28-Nov-14	9:00	28-Nov-14	17:00	Daily	For DGA of bushing oil at Boisar	WRTS-I	WRTS-I	R
77	400	Pune- Parli Line # 2	28-Nov-14	8:00	28-Nov-14	20:00	Daily	CSD & SAS Testing, Comissioning of Circuit breaker. Taking in service the CB & Reactor	RELIANCE	WRTS-1	C
78	400	Kalwa-Kharghar	28-Nov-14	7:00	28-Nov-14	17:00	Daily	Q.M.work.& Insulator replacement work	MSETCL	MSETCL	
79	220	TAPS1 &2-TAPS 3&4 tie line	28-Nov-14	8:00	28-Nov-14	19:00	Daily	Main bus PT replacement	MSETCL	NPCIL	
80	220	Navsari - Nasik - 2	28-Nov-14	9:00	28-Nov-14	18:00	Daily	PMM work	GETCO	GETCO	
81	400	Lonikand II-Lonikand I-ckt I	29-Nov-14	9:00	29-Nov-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
82	400	Pune Aurangabad Line # 1	29-Nov-14	9:00	29-Nov-14	11:00	Daily	To take rector out of service , removal of connectors & conductors.	RELIANCE	WRTS-1	C
83	765	Wardha-Aurangabad -1	29-Nov-14	9:00	01-Dec-14	17:00	Conti.	Commissioning of Spare Reactor	WRTS-I	WRTS-I	C
84	400	Boisar-Padghe	29-Nov-14	8:00	29-Nov-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
85	220 kV	S/C Kalmeshwar-Pandhurna Line	30-Nov-14	8:00	30-Nov-14	18:00	Daily	Crossing work of 765 kV Koradi-Akola Line Ckt-II	MSETCL	MEGPTCL	C
86	400	Kalwa-Padgha Ckt I	30-Nov-14	7:00	30-Nov-14	17:00	Daily	Q.M.work.& Insulator replacement work	MSETCL	MSETCL	