

Outage Planning of Transmission elements during Nov 2015											
SN	KV	Line	From		To		Basis	Reason	System	Agency	
			Date	Time	Date	Time					
1	400	Chandrapur II - Warora Ckt-I line	1-Nov-15	8:00	1-Nov-15	17:00	Daily	Line Signature Test & fitting of Copper Earth Bond alongwith Conductor Hardware Tightning	MSETCL	MSETCL	
2	400	Waluj Aurangabad(PG) I	1-Nov-15	10:00	1-Nov-15	17:00	Daily	Q.M work	MSETCL	MSETCL	
3	400	Chandrapur Parali Circuit - III	1-Nov-15	8:00	1-Nov-15	18:00	Daily	Fixing and replacement of broken Spacer cum vibration dampers .Chandrapur Parali Circuit - I & II will be in service	MSETCL	MSETCL	
4	400	Chandrapur II - Warora Ckt-II line	2-Nov-15	8:00	2-Nov-15	17:00	Daily	Line Signature Test & fitting of Copper Earth Bond alongwith Conductor Hardware Tightning	MSETCL	MSETCL	
5	400	400kV Thapitanda-waluj	2-Nov-15	0.38	3-Nov-15	0.75	Continuous	Balance rectification work observed in joint patrolling.	MSETCL	MSETCL	
6	400	400kV Bhusawal-Aurnagabad Line	2-Nov-15	9:00	2-Nov-15	17:00	Daily	LSA & Routinee line maintenance by 400 KV LM S/Dn BBLR side, Khadka	MSETCL	MSETCL	
7	765	Wardha - Aurangabad # 3	2-Nov-15	9:00	2-Nov-15	18:00	Daily	Stability test along with Spare Reactor at Aurangabad & CT Oil Sample at Wardha	WRTS-I	WRTS-I	
8	220	Trasfer Bus at Pune (Talegoan)	2-Nov-15	9:30	2-Nov-15	17:00	Daily	AMP Works at Pune (Talegoan)	WRTS-I	WRTS-I	
9	765	716 Bay (Main bay of Raichur-1 line) at Solapur Substation	2-Nov-15	9:00	2-Nov-15	18:00	Daily	AMP Works at Solapur	WRTS-I	WRTS-I	
10	400	400kV Bus # 2 at Wardha	2-Nov-15	9:00	3-Nov-15	18:00	Daily	Constn works in 400kV A'bad bay Extn.	WRTS-I	WRTS-I	
11	400	Chandrapur Parali Circuit - II	2-Nov-15	8:00	2-Nov-15	18:00	Daily	Fixing and replacement of broken Spacer cum vibration dampers .Chandrapur Parali Circuit - I & III will be in service	MSETCL	MSETCL	
12	400	Main Bay 410 only of 400kV Akola Bhusawal Line at Akola	2-Nov-15	9:00	4-Nov-15	18:00	Continuous	Servicing and Overhauling of Areva make 400kV CB.Line will be in service through its Tie Bay 409	MSETCL	MSETCL	
13	400	Bhadrawati-Dhariwal	3-Nov-15	9:00	3-Nov-15	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.Auto recloser kept in non auto mode for Bhadrawati-Parli # 1.	WRTS-I	WRTS-I	
14	400	Wardha-Raipur # 1	3-Nov-15	9:00	3-Nov-15	18:00	Daily	Commissioning of CSD work at Wardha	WRTS-I	WRTS-I	
15	765	Bus Reactor Tie Bay 702 at Aurangabad	3-Nov-15	9:00	3-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I	
16	400	Bhadrawati-Chandrapur # 4	3-Nov-15	9:00	4-Nov-15	18:00	Daily	Replacement of Porcelain Insulators with CLR Polymer in HVDC line crossings.Auto recloser kept in non auto mode for Bhadrawati-Chandrapur # 3.	WRTS-I	WRTS-I	
17	400	Pune-II Main Bay (406) at Parli	3-Nov-15	10:00	3-Nov-15	18:00	Daily	For AMP of Bay	WRTS-I	WRTS-I	
18	765/400	ICT-1 at Pune (GIS)	3-Nov-15	9:00	3-Nov-15	14:00	Daily	Implementation of master follower from RTCC	WRTS-I	WRTS-I	
19	220	Bus # 2 at Pune (Talegoan)	3-Nov-15	9:30	3-Nov-15	17:00	Daily	AMP Works at Pune (Talegoan)	WRTS-I	WRTS-I	
20	765	705 Bay (Tie Bay of Ict-2) at Solapur s/s	3-Nov-15	9:00	3-Nov-15	18:00	Daily	AMP Works at Solapur	WRTS-I	WRTS-I	
21	400	Wardha-Raipur # 2	3-Nov-15	9:00	3-Nov-15	18:00	Daily	Commissioning of CSD work at Wardha	WRTS-I	WRTS-I	
22	400	Chandrapur Parali Circuit - III	3-Nov-15	8:00	3-Nov-15	18:00	Daily	Fixing and replacement of broken Spacer cum vibration dampers .Chandrapur Parali Circuit - I & II will be in service	MSETCL	MSETCL	
23	765/400	ICT-2 at Pune (GIS)	4-Nov-15	9:00	4-Nov-15	14:00	Daily	Implementation of master follower from RTCC	WRTS-I	WRTS-I	
24	765	Wardha - Aurangabad # 4	4-Nov-15	9:00	4-Nov-15	18:00	Daily	Stability test along with Spare Reactor at Aurangabad	WRTS-I	WRTS-I	
25	400	Kolhapur-2 Main Bay (407) at Mapusa	4-Nov-15	9:00	9-Nov-15	18:00	Conti.	CB Overhauling works	WRTS-I	WRTS-I	
26	400	Wardha- Parli # 2	4-Nov-15	10:00	4-Nov-15	18:00	Daily	For commissioning of CSD at Parli & Stringing work of broken earth wire between span 387 to 390 near Wardha	WRTS-I	WRTS-I	
27	220	Bus # 1 at Pune (Talegoan)	4-Nov-15	9:30	4-Nov-15	17:00	Daily	AMP Works at Pune (Talegoan)	WRTS-I	WRTS-I	
28	765	706 Bay (Main Bay of Ict-2) at Solapur s/s	4-Nov-15	9:00	4-Nov-15	18:00	Daily	AMP Works at Solapur	WRTS-I	WRTS-I	
29	400	400kV Bus # 1 at Wardha	4-Nov-15	9:00	5-Nov-15	18:00	Daily	Constn works in 400kV A'bad bay Extn.	WRTS-I	WRTS-I	
30	765	ICT - 1 at Akola substation	4-Nov-15	9:00	4-Nov-15	18:00	Daily	Removal of Faulty ICT phase for repairing purpose	MEGPTCL	MEGPTCL	
31	400	400kV Chandrapur-II Ckt-1 (bay 418) at 400kV Switching S/S	4-Nov-15	10:00	4-Nov-15	18:00	Daily	Bay 418-CVT, CT,TAN DELTA & allied bay maintenance work	MSETCL	MSETCL	
32	400	Chandrapur Parali Circuit - II	4-Nov-15	8:00	4-Nov-15	18:00	Daily	Fixing and replacement of broken Spacer cum vibration dampers .Chandrapur Parali Circuit - I & III will be in service	MSETCL	MSETCL	
33	765	Pune (GIS)-Sholapur Line with line reactor	5-Nov-15	8:00	5-Nov-15	18:00	Daily	To take spare into service with L/R and jumpers to be made twin from quad at Pune (GIS).	WRTS-I	WRTS-I	
34	765	Tiroda - Koradi Line - 1	5-Nov-15	9:00	7-Nov-15	9:00	Continuous	Removal of Line reactor of Tiroda Koradi line at Tiroda end for repairing purpose	MEGPTCL	MEGPTCL	
35	765	ICT-1 Main Bay 703 at Aurangabad	5-Nov-15	9:00	5-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I	
36	220	Ursh-e-1 Bay at Pune (Talegoan)	5-Nov-15	9:30	5-Nov-15	17:00	Daily	AMP Works at Pune (Talegoan)	MSETCL	WRTS-I	
37	765	Pune Switchable Line reactor at solapur s/s	5-Nov-15	9:00	5-Nov-15	18:00	Daily	AMP Works at Solapur	WRTS-I	WRTS-I	
38	765	Aurangabad # 2 Tie 714 Bay at Wardha	5-Nov-15	9:00	5-Nov-15	18:00	Daily	AMP work	WRTS-I	WRTS-I	
39	400	Lonikand 2 - Parali 1 Line	5-Nov-15	9:00	5-Nov-15	17:00	Daily	Line maintenance	MSETCL	MSETCL	
40	400	Lonikand 1 - Lonikand 2 I/C Line	5-Nov-15	9:00	5-Nov-15	17:00	Daily	Bay & line maintenance	MSETCL	MSETCL	
41	400	Chandrapur - Parali Circuit - III	5-Nov-15	8:00	5-Nov-15	18:00	Daily	Fixing and replacement of broken Spacer cum vibration dampers .Chandrapur Parali Circuit - I & II will be in service	MSETCL	MSETCL	
42	400	Parli-Chandrapur-II	5-Nov-15	9:00	5-Nov-15	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL	
43	400	Aurangabad(PG)- Aurangabad(MSETCL) # I	6-Nov-15	8:00	7-Nov-15	18:00	Conti.	Replacement of HCB isolator, Clamps, connectors, AI Pipe and jumpers under up gradation work at MSETCL Waluj S/S.	WRTS-I	WRTS-I	
44	400	Aurangabad-Pune # 1	6-Nov-15	8:00	7-Nov-15	18:00	Conti.	Attending problem of TBC isolator, changing of clamps & connectors and AMP works at MSETCL Waluj S/S.	WRTMPL / MSETCL	WRTS-I	
45	220	Urse-2 Bay at Pune (Talegoan)	6-Nov-15	9:30	6-Nov-15	17:00	Daily	AMP Works at Pune (Talegoan)	MSETCL	WRTS-I	
46	765	Raichur-1 Switchable Line reactor at Solapur s/s	6-Nov-15	9:00	6-Nov-15	18:00	Daily	AMP Works at Solapur	WRTS-I	WRTS-I	
47	400	Chandrapur - Parali Circuit - II	6-Nov-15	8:00	6-Nov-15	18:00	Daily	Fixing and replacement of broken Spacer cum vibration dampers .Chandrapur Parali Circuit - I & III	MSETCL	MSETCL	
48	400	400/132kV, 200 MVA ICT-1 at 400kV P.C. Khadka	6-Nov-15	9:00	6-Nov-15	17:00	Daily	Routine testing work & routine bay Maintenance.	MSETCL	MSETCL	
49	400	Parli-Pune(GIS)-I Line	7-Nov-15	10:00	7-Nov-15	18:00	Daily	For commissioning of CSD at Parli	WRTMPL / MSETCL	WRTS-I	
50	400	400/132kV, 200 MVA ICT-2 at 400kV P.C. Khadka	7-Nov-15	9:00	7-Nov-15	17:00	Daily	Routine testing work & routine bay Maintenance.	MSETCL	MSETCL	
51	400	400/220kV, 501 MVA ICT-2 at 400kV Deepnagar Substation	7-Nov-15	9:00	7-Nov-15	17:00	Daily	Relay testing, CB Timing, DCRM Measurement & routine bay Maintenance.	MSETCL	MSETCL	
52	400	400kV Dhule-SSNNL Ckt-I at 400kV R.S. Dhule	7-Nov-15	9:00	7-Nov-15	17:00	Daily	Quarterly Maintenance work, Routine Testing & for re-fixing of repair sleeves to jump at loc. no. 118 top phase	MSETCL	MSETCL	
53	400	KHADKA- DEEPNAGAR CKT 1	7-Nov-15	10:00	7-Nov-15	17:00	Daily	Q.M work	MSETCL	MSETCL	
54	220	Nasik Navsari II	7-Nov-15	10:00	7-Nov-15	17:00	Daily	Half Yearly maint. work	MSETCL	MSETCL	
55	400	Chandrapur Parali Circuit - III	7-Nov-15	8:00	7-Nov-15	18:00	Daily	Fixing and replacement of broken Spacer cum vibration dampers .Chandrapur Parali Circuit - I & II will be in service	MSETCL	MSETCL	
56	400	Parli-Pune(GIS)-2 Line	8-Nov-15	10:00	8-Nov-15	18:00	Daily	For commissioning of CSD at Parli	WRTMPL / MSETCL	WRTS-I	
57	400	Wardha- Parli # 1	8-Nov-15	10:00	8-Nov-15	18:00	Daily	For commissioning of CSD at Parli & Jumper lightning work	WRTS-I	WRTS-I	
58	400	PADGHE - KALWA 2	8-Nov-15	10:00	8-Nov-15	17:00	Daily	Half Yearly maint. work	MSETCL	MSETCL	
59	765	SOLAPUR-PUNE(GIS) LINE	9-Nov-15	8:00	10-Nov-15	18:00	Daily	For OPGW works	WRTS-I	WRTS-I	
60	765	Dhule Main Bay 704 at Aurangabad	9-Nov-15	9:00	9-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I	
61	765	Wardha-Aurangabad # 3 line reactor at Aurangabad	9-Nov-15	9:00	9-Nov-15	13:00	Daily	DGA of bushing oil, line outage is also required.	WRTS-I	WRTS-I	
62	765	Wardha-Aurangabad # 4 line reactor at Aurangabad	9-Nov-15	14:00	9-Nov-15	18:00	Daily	DGA of bushing oil, line outage is also required	WRTS-I	WRTS-I	

63	400	KARAD JAIGAD CKT 1	9-Nov-15	10.00	9-Nov-15	17.00	Daily	Cold line insulator disc washing	MSETCL	MSETCL
64	765	ICT-2 Tie Bay 705 at Aurangabad	10-Nov-15	9:00	10-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I
65	400	Kolhapur-1 - ICT 1 Tie Bay (411) at Mapusa	10-Nov-15	9:00	15-Nov-15	18:00	Conti.	CB Overhauling works	WRTS-I	WRTS-I
66	400	Tie Bay @ Warora (bay no.412)	10-Nov-15	14.00	10-Nov-15	18.00	Daily	To carry out DCRM of Tie CB & Routine Maintenance work	MSETCL	MSETCL
67	400	Girwali Lonikand-I	11-Nov-15	9.00	11-Nov-15	18.00	Daily	Quarterly maintenance work	MSETCL	MSETCL
68	765	Raichur-2 Switchable Line reactor at Solapur s/s	11-Nov-15	9:00	11-Nov-15	18:00	Daily	AMP Works at Solapur	WRTS-I	WRTS-I
69	765	ICT-2 Main Bay 706 at Aurangabad	11-Nov-15	9:00	11-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I
70	400	422 Bay (Main bay Of 765/400KV ICT-1) at Solapur s/s	11-Nov-15	9:00	11-Nov-15	18:00	Daily	AMP Works at Solapur	WRTS-I	WRTS-I
71	765	Wardha-Aurangabad # 3 switchable line reactor at Wardha	11-Nov-15	9:00	11-Nov-15	13:00	Daily	DGA of bushing oil. Line will be in service	WRTS-I	WRTS-I
72	765	Wardha-Aurangabad # 4 switchable line reactor at Wardha	11-Nov-15	14:00	11-Nov-15	18:00	Daily	DGA of bushing oil. Line will be in service	WRTS-I	WRTS-I
73	400	Koradi II - India Bulls	11-Nov-15	8.00	11-Nov-15	17.00	Daily	During the proposed outages line maint. Works such as Line Signature by Tuarus Kit, Faulty disc strings replacement, Fixing of Spacers, Dampers, Earthbond, Carona Rings etc. and various Diagnostic Testing works will be carried out.	MSETCL	MSETCL
74	765	765KV Bus reactor at Solapur s/s	12-Nov-15	9:00	12-Nov-15	18:00	Daily	AMP works and MOG gasket replacing work	WRTS-I	WRTS-I
75	765	Padghe-2 Main Bay 707 at Aurangabad	12-Nov-15	9:00	12-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I
76	400	423 Bay (Tie Bay of 765/400kv ICT-1) at Solapur s/s	12-Nov-15	9:00	12-Nov-15	18:00	Daily	AMP Works at Solapur	WRTS-I	WRTS-I
77	400	Aurangabad(PG)- Aurangabad(MSETCL) # 2	13-Nov-15	8:00	14-Nov-15	18:00	Conti.	Replacement of HCB isolator, CTs, Clamps, connectors, AI Pipe and jumpers under up gradation work at MSETCL Waluj S/S.	WRTS-I	WRTS-I
78	400	Aurangabad-Pune # 2	13-Nov-15	8:00	14-Nov-15	18:00	Conti.	Attending problem of TBC isolator, changing of clamps & connectors and AMP works at MSETCL Waluj S/S.	WRTMPL / MSETCL	WRTS-I
79	400	Waluj-Tapitlinda	14-Nov-15	10.30	14-Nov-15	17.00	Daily	Quarterly maintenance work	MSETCL	MSETCL
80	765	Wardha - Aurangabad # 2	14-Nov-15	9:00	14-Nov-15	18:00	Daily	Balance rectification work at S/S & Line, Commissioning of LVCC, CSD	WRTS-I	WRTS-I
81	400	Koradi - Khaperkheda II	14-Nov-15	8.00	14-Nov-15	17.00	Daily	During the proposed outages line maint. Works such as Line Signature by Tuarus Kit, Faulty disc strings replacement, Fixing of Spacers, Dampers, Earthbond, Carona Rings etc. and various Diagnostic Testing works will be carried out.	MSETCL	MSETCL
82	400	Girwali-chandrapur-III	15-Nov-15	9:00	15-Nov-15	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL
83	400/220	ICT-1 at Aurangabad(PG)	16-Nov-15	9:00	16-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I
84	HVDC	CWD DIA 20 Q52 Bay at Bhadravati	16-Nov-15	9:00	16-Nov-15	18:00	Daily	Yearly Amp works. HVDC Flow will not be effected	WRTS-I	WRTS-I
85	400	Kolhapur-2 - ICT 2 Tie Bay (412) at Mapusa	16-Nov-15	9:00	21-Nov-15	18:00	Conti.	CB Overhauling works	WRTS-I	WRTS-I
86	765	707 Bay (Main Bay of Aurangabad-1 Line)	16-Nov-15	9:00	16-Nov-15	18:00	Daily	CT oil Sampling for DGA at Solapur	WRTS-I	WRTS-I
87	400	Bhilai - Koradi Line	16-Nov-15	8:00	16-Nov-15	17:00	Daily	AMP Works	WRTS-I/CG	PGCIL
88	400	KORADI-KHAPERKHEDA I	16-Nov-15	8.00	16-Nov-15	17.00	Daily	During the proposed outages line maint. Works such as Line Signature by Tuarus Kit, Faulty disc strings replacement, Fixing of Spacers, Dampers, Earthbond, Carona Rings etc. and various Diagnostic Testing works will be carried out.	MSETCL	MSETCL
89	400	400KV Khadka-Babhleshwar Line	16-Nov-15	9:00	16-Nov-15	17:00	Daily	LSA & Routine line maintenance by 400 KV LM S/Dn BBLR side, Khadka	MSETCL	MSETCL
90	400	SSNL-Dhule-1	16-Nov-15	8:00	18-Nov-15	18:00	Daily	PMM work		GETCO
91	400/220	ICT-2 at Aurangabad (PG)	17-Nov-15	9:00	17-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I
92	400	Babhleshwar-Padghe line -2	17-Nov-15	6:00	18-Nov-15	18:00	Conti.	Crossing of up-coming 765kv Aurangabad-Padghe D/C line/ Q.M work and Relay/CB testing work	MSETCL	WRTS-I/ MSETCL
93	765	708 Bay (Tie Bay of Aurangabad-1 Line)	17-Nov-15	9:00	17-Oct-15	18:00	Daily	CT oil Sampling for DGA at Solapur	WRTS-I	WRTS-I
94	400	Raipur-Wardha-2 TL	17-Nov-15	8:00	17-Nov-15	18:00	Daily	Line outage required for attending AMP & shutdown works.	WRTS-I/CG	PGCIL
95	400	WARORA - CHANDRAPUR II CKT 1 (Bay no.412 & 413)	17-Nov-15	8.00	17-Nov-15	18.00	Daily	To Carry out C & tan Delta of line CVT and Line CT	MSETCL	MSETCL
96	400	Main Bay 413 only of 400KV Akola - Nandgaon Line(Ak akola)	17-Nov-15	10:00	17-Nov-15	17:00	Daily	Routine Maintenance and Testing works.Line will be in service through its Tie Bay 412	MSETCL	MSETCL
97	400	Wardha-2 L/Reactor at Aurangabad	18-Nov-15	9:00	18-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I
98	765	710 Bay (Main Bay of Aurangabad-2 Line)	18-Nov-15	9:00	18-Nov-15	18:00	Daily	CT oil Sampling for DGA at Solapur	WRTS-I	WRTS-I
99	400	Khandwa-Dhule # 1	18-Nov-15	9:00	18-Nov-15	18:00	Daily	for Rectification of CB Air leakages and bay eqpt AMP works at Dhule S/S	MSETCL	WRTS-I
100	400	80 MVAR Karad line reactor at Solapur	18-Nov-15	10:00	18-Nov-15	14:00	Daily	DGA of bushing oil	WRTS-I	WRTS-I
101	400	KARAD-SOLAPUR (PGCIL)	18-Nov-15	10.00	18-Nov-15	17.00	Daily	Half Yearly maint. work	MSETCL	MSETCL
102	400	Koradi-Bhusaval	18-Nov-15	8.00	18-Nov-15	17.00	Daily	During the proposed outages line maint. Works such as Line Signature by Tuarus Kit, Faulty disc strings replacement, Fixing of Spacers, Dampers, Earthbond, Carona Rings etc. and various Diagnostic Testing works will be carried out.	MSETCL	MSETCL
103	765	Solapur-2 (Padghe-1) Main Bay 710 at Aurangabad	19-Nov-15	9:00	19-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I
104	400	428 Bay (Main bay Of 765/400KV ICT-2) at Solapur s/s	19-Nov-15	9:00	19-Nov-15	18:00	Daily	AMP Works at Solapur	WRTS-I	WRTS-I
105	765	765 KV Bus 2 at Wardha	19-Nov-15	9:00	20-Nov-15	18:00	Daily	Bus Extension Work for Raipur Ckt 3&4	WRTS-I	WRTS-I
106	400	Khandwa-Dhule # 2	19-Nov-15	9:00	19-Nov-15	18:00	Daily	for Rectification of CB Air leakages and bay eqpt AMP works at Dhule S/S	MSETCL	WRTS-I
107	400	400/220KV 315 MVA ICT-II@ Parly	19-Nov-15	9:00	19-Nov-15	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL
108	400	Tie Bay 412 only of 400KV Akola - Nandgaon Line (akola)	19-Nov-15	10:00	19-Nov-15	17:00	Daily	Routine Maintenance and Testing works.Line will be in service through its Main Bay 413	MSETCL	MSETCL
109	400	SSNL-Dhule-2	19-Nov-15	8:00	21-Nov-15	18:00	Daily	PMM work		GETCO

SN	KV	Line	From		To		Basis	Reason	System	Agency	Remark
			Date	Time	Date	Time					
200	765/400	ICT-1 at Aurangabad	20-Nov-15	9:00	20-Nov-15	18:00	Daily	for normalisation of B-ph unit after repairs and to take out Y-ph unit .	WRTS-I	WRTS-I	
201	400	Boisar-1 line Reactor at Aurangabad	20-Nov-15	9:00	20-Nov-15	18:00	Daily	for Jumper connection and alignment of Line Isolator & Bay AMP works	WRTS_I	WRTS_I	
202	765	Solapur -1 Main Bay 707 at Aurangabad	20-Nov-15	9:00	20-Nov-15	18:00	Daily	for checking the drive mechanism of CB	WRTS_I	WRTS_I	
203	400	Bhadrawati-Parli # 1	20-Nov-15	7:00	19-Dec-15	18:00	Daily	Auto reclose in Non auto mode for OPGW stringing works.	WRTS-I	WRTS-I	
204	400	Bhadrawati-Chandrapur-3&4	20-Nov-15	7:00	30-Nov-15	18:00	Daily	Auto reclose in Non auto mode for OPGW stringing works.	WRTS-I	WRTS-I	
205	400	Tie Bay of Kolhapur-2 & ICT-2 at Mapusa	20-Nov-15	9:00	25-Nov-15	17:30	Cont.	CB Overhauling works.	WRTS-I	WRTS-I	main bay line -1 out at Mapusa, ini 3-nov now 8-Nov(bec of y-phase)
206	400	Pune(GIS)- Parli # 2 Line reactor at Pune(GIS)	20-Nov-15	9:00	20-Nov-15	18:00	Daily	For Fire fighting works at Pune(GIS)	WRTS-I	WRTS-I	LR not switchable
207	400	Pune (Talegaon)- Padhge Line at Pune (Talegaon)	20-Nov-15	9:30	20-Nov-15	18:00	Daily	Replacment of CVT 'B' phase	WRTS-I	WRTS-I	after LR parli-2
208	400	Pune(GIS)-Pune # 1& 2	20-Nov-15	6:00	19-Dec-15	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	
209	400	Solapur-Parli # 1& 2	20-Nov-15	6:00	19-Dec-15	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	
210	765	Seoni-Wardha # 1	20-Nov-15	6:00	19-Dec-15	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTS-I	WRTS-I	
211	400	Bhadrawati-Parli-1 & Bhadrawati - Dharwad	20-Nov-15	6:00	19-Dec-15	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTS-I	WRTS-I	
212	400	Solapur-Kolhapur-1&2	20-Nov-15	6:00	19-Dec-15	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	
213	220	Bus-II at Solapur	20-Nov-15	9:00	21-Nov-15	21:00	Daily	Isolator alignment Works	WRTS-I	WRTS-I	
214	400/220	ICT-3 at Solapur	20-Nov-15	9:00	21-Nov-15	21:00	Daily	For CSD Commissioning	WRTS-I	WRTS-I	
215	220	Solapur- Kumbhari-2 line	20-Nov-15	9:00	20-Nov-15	21:00	Daily	BUS 2 Isolator alignment & bay AMP	MSETCL	WRTS-I	
216	765/400	765 KV ICT # 2 at Wardha	20-Nov-15	9:00	20-Nov-15	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
217	765	765KV S/C ,Aurangabad-Dhule Line	20-Nov-15	7:00	20-Dec-15	18:00	Daily	AR to be kept in non Auto mode for OPGW works	BDTCL	BDTCL	
218	765kV	701 -Main bay of ICT-1 HV at Koradi-III SS	20-Nov-15	8:00	20-Nov-15	18:00	Daily	701 CB, 701 CT Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
219	400	500 MVA ICT 3 at Boisar	20-Nov-15	9:00	20-Nov-15	18:00	Daily	For AMP work.	PGCIL	WR-II	
220	400	Padhga-Nagothane ckt-II	20-Nov-15	10:00	20-Nov-15	18:00	Daily	Faulty insulator string replacement work	MSETCL	MSETCL	
221	400	Chandrapur Parali Circuit III	20-Nov-15	8:00	20-Nov-15	18:00	Daily	Fixing and replacement of broken Spacer cum vibration dampers of Chandrapur-Parali CKT II & III	MSETCL	MSETCL	
222	400	Kalwa-Padghe D/C	20-Nov-15	7:00	19-Dec-15	19:00	Daily	48F OPGW Stringing work .	MSETCL	MSETCL	
223	400	Mouda 400kv Bus reactor	20-Nov-15	9:00	21-Nov-15	18:00	Continuous	ANNUAL PREVENTIVE MAINTENANCE	NTPC	NTPC	
224	765	765 kV Vadodara Dhule line	20-Nov-15	9:00	20-Nov-15	18:00	Daily	Commissioning of Spare Reactor with Dhule Line	PGCIL	WR-II	
225	400	Khandwa-Dhule-2 line Reactor at Dhule	20-Nov-15	9:00	20-Nov-15	18:00	Daily	DGA Sampling of Bushing oil.	WRTS-I	WRTS-I	
226	400	Babhaleshwar- Dhule D/C	20-Nov-15	7:00	19-Dec-15	19:00	Daily	48F OPGW Stringing work .	MSETCL	MSETCL	
227	400	Aurangabad - Babhaleshwar	20-Nov-15	7:00	19-Dec-15	19:00	Daily	48F OPGW Stringing work .	MSETCL	MSETCL	
228	400	Talegaon -Lonikand	20-Nov-15	7:00	19-Dec-15	19:00	Daily	48F OPGW Stringing work .After completion of Padghe -Talegaon 48F OPGW Stringing work .	MSETCL	MSETCL	

SN	KV	Line	From		To		Basis	Reason	System	Agency	Remark
			Date	Time	Date	Time					
229	400	Bhadrawati-Dhariwal	21-Nov-15	8:00	21-Nov-15	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./HVDC Crossings.Auto reclose shall be kept in Non auto mode for Bhdrawati-Parli # 1 is required.	WRTS-I	WRTS-I	
230	400	Boisar-2 Line Reactor at Aurangabad	21-Nov-15	9:00	21-Nov-15	18:00	Daily	for Jumper connection and alignment of Line isolator & Bay AMP works	WRTS_I	WRTS_I	
231	765	Solapur -2 Main Bay 710 at Aurangabad	21-Nov-15	9:00	21-Nov-15	18:00	Daily	for checking the drive mechanism of CB	WRTS_I	WRTS_I	
232	400	Bhadrawati-Chanadrapur # 4	21-Nov-15	8:00	21-Nov-15	18:00	Daily	Replacement of Porcelain Insulators with CLR Polymer in HVDC line crossings.Auto reclose shall be kept in Non auto mode for Bhdrawati-Chanadrapur # 3 line is required.	WRTS-I	WRTS-I	
233	400	Pune(GIS)- Parli # 1 Line reactor at Pune(GIS)	21-Nov-15	7:00	21-Nov-15	18:00	Daily	For Fire fighting works at Pune(GIS)	WRTS-I	WRTS-I	Non-Switchable LR. Line outage required at early morning time
234	400	BUS # 2 at Pune (Talegoan)	21-Nov-15	9:00	21-Nov-15	18:00	Daily	AMP work	WRTS-I	WRTS-I	
235	220	Solapur- Kumbhari-1 line	21-Nov-15	9:00	21-Nov-15	21:00	Daily	BUS 2 Isolator alignment & bay AMP	MSETCL	WRTS-I	
236	765	Aurangabad # 1 Main Bay (716) at Wardha	21-Nov-15	9:00	21-Nov-15	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
237	765kV	702 -Tie bay of ICT-1 HV and Future bay at Koradi-III SS	21-Nov-15	8:00	21-Nov-15	18:00	Daily	702 CB, 702 CT Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
238	220	TAPS1 &2-TAPS 3&4 tie line	21-Nov-15	8:00	26-Nov-15	19:00	Continuous	Zone-I Switchyard main bus isolators & insulators replacement	MSETCL	NPCIL	
239	400	Vapi-Boisar	21-Nov-15	8:00	21-Nov-15	18:00	Daily	Line crossing of 220KV Kala-Kharadpada D/c Line stringing works	PGCIL	WR-II	
240	400	TBC at 400kV R.S. Dhule	21-Nov-15	8:00	21-Nov-15	18:00	Daily	Quarterly Maintenance work & Routine Testing	MSETCL	MSETCL	
241	400	Chandrapur Parali Circuit II	21-Nov-15	8:00	21-Nov-15	18:00	Daily	Fixing and replacement of broken Spacer cum vibration dampers of Chandrapur-Parali CKT II &III	MSETCL	MSETCL	
242	765kV	710 -Main bay of Tiroda Line-1 at Koradi-III SS	22-Nov-15	8:00	22-Nov-15	18:00	Daily	710 CB, 710 CT Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
243	765kV	ICT at Akola-II SS	22-Nov-15	9:00	22-Nov-15	18:00	Daily	Faulty ICT Removal	MEGPTCL	MEGPTCL	APML Generation restriction at 1500 MW. May be even less than1500MW in real time
244	765kV	Akola- Koradi(III) Line 1	22-Nov-15	9:00	24-Nov-15	9:00	Continues	To carry out replacement work of Line reactor#1 B phase	MEGPTCL	MEGPTCL	APML Generation restriction at 1500 MW. May be even less than1500MW in real time
245	765kV	Line Rector of Tiroda - Koradi Line 1 at Koradi end	22-Nov-15	9:00	2-Dec-15	9:00	Continues	To carry out replacement work of Line reactor#1 B phase	MEGPTCL	MEGPTCL	Switchable LR
246	765	Bus-2 at Aurangabad	23-Nov-15	9:00	23-Nov-15	18:00	Daily	for providing of spacers	WRTS-I	WRTS-I	Only when the OPGW of parallel path not given
247	400	Boisar-1 Main Bay 430 at Aurangabad	23-Nov-15	9:00	23-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I	
248	765	Pune(GIS)-Solapur line reactor at Pune(GIS)	23-Nov-15	9:00	23-Nov-15	18:00	Daily	For Fire fighting works at Pune(GIS)	WRTS-I	WRTS-I	voltage less then 775kV
249	765/400	ICT-1 at Pune(GIS)	23-Nov-15	9:00	26-Nov-15	18:00	Conti.	400kV CB, R phase, Control case replacement work.	WRTS-I	WRTS-I	
250	400	BUS # 1 at Pune (Talegoan)	23-Nov-15	9:00	23-Nov-15	17:00	Daily	AMP work	WRTS-I	WRTS-I	
251	220	Bus-I at Solapur	23-Nov-15	9:00	24-Nov-15	21:00	Daily	AMP & Busbar stability for 201, 210, 211 Bays	WRTS-I	WRTS-I	
252	220	Wardha- Wardha line	23-Nov-15	9:00	23-Nov-15	18:00	Daily	AMP work at Wardha	MSETCL	WRTS-I	
253	765kV	711-Tie bay of Tiroda Line-1 & Akola-Line 2 at Koradi-III SS	23-Nov-15	8:00	23-Nov-15	18:00	Daily	711 CB, 711 CT Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	Line must be in sevice
254	400	407 Bay - Main Bay Padghe Line at Boisar	23-Nov-15	9:00	25-Nov-15	18:00	Daily	Overhauling of Pneumatic Drive of all three poles of Circuit Breaker.	PGCIL	WR-II	
255	400	Akola - Yelwan Ckt 02	23-Nov-15	8:00	24-Nov-15	19:00	Continuous	Relay testing and SCADA incorporation by APTCL of Bay Number 417 and 418. Routine Bay Maintenance works	MSETCL	MSETCL	
256	400	Koradi -Bhusawal	23-Nov-15	10:00	25-Nov-15	18:00	Daily	PID testing of insulator strings. By Hot Line Unit Akola A/R shall be kept in non auto mode	MSETCL	MSETCL	
257	765	Solapur -1 Tie Bay 708 at Aurangabad	24-Nov-15	9:00	24-Nov-15	18:00	Daily	for checking the drive mechanism of CB	WRTS_I	WRTS_I	SLD Configuration required

SN	KV	Line	From		To		Basis	Reason	System	Agency	Remark
			Date	Time	Date	Time					
258	765	Wardha-Aurangabad # 4	24-Nov-15	9:00	24-Nov-15	18:00	Daily	CSD commissioning work. at Wardha	WRTS-I	WRTS-I	on 24
259	400	Boisar-1 Tie Bay 429 at Aurangabad	24-Nov-15	9:00	24-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I	
260	400	Chandrapur-1 & HVDC -2 Tie bay (405 bay) 552CB at Bhadrawati	24-Nov-15	9:00	27-Nov-15	18:00	Conti.	Replacement of PIR of CGL breaker in view of Shortest line & AMP	WRTS-I	WRTS-I	NLDC TTC Revision
261	765	240MVAR BUS Reactor at Pune(GIS)	24-Nov-15	9:00	24-Nov-15	18:00	Daily	For Fire fighting works at Pune(GIS)	WRTS-I	WRTS-I	subject to voltage condition
262	220	Trasnter Bus at Pune (Talegoan)	24-Nov-15	9:00	24-Nov-15	17:00	Daily	AMP work	WRTS-I	WRTS-I	
263	220	Wardha- Badnera line	24-Nov-15	9:00	24-Nov-15	18:00	Daily	AMP work at Wardha	MSETCL	WRTS-I	
264	765kV	705 -Tie bay of ICT-2 HV and Bus Reactor Bay at Koradi-III SS	24-Nov-15	8:00	24-Nov-15	18:00	Daily	705 CB, 705 CT Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
265	400	315MVA 400/220/33KV ICT-2 at Khaperkheda	24-Nov-15	10:00	24-Nov-15	17:00	Daily	Measurement of Bushing tan delta, CB timing & DCRM	MSETCL	MSETCL	
266	400	Dhariwal - Parli	25-Nov-15	9:00	26-Nov-15	18:00	Daily	Insulator replacement work at Rly., NH & Powerline crossing	WRTS-I	WRTS-I	
267	400	Wardha-2 Main bay 410 at Aurangabad	25-Nov-15	9:00	25-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I	
268	220	BUS # 2 at Pune (Talegoan)	25-Nov-15	9:00	25-Nov-15	17:00	Daily	AMP work	WRTS-I	WRTS-I	
269	765kV	706 -Main bay of Bus Reactor at Koradi-III SS	25-Nov-15	8:00	25-Nov-15	18:00	Daily	706 CB, 706 CT Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
270	400	400kV Pune-1 Line Reactor at MSETCL, Waluj	25-Nov-15	10:00	25-Nov-15	18:00	Daily	Testing of anti fire N2 injection system at MSETCL Waluj S/S	MSETCL/WR TML	WRTS-I	
271	400	ICT-1 Main Bay 428 at Aurangabad	26-Nov-15	9:00	26-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I	
272	765	Wardha-3 Main Bay 718 at Aurangabad	26-Nov-15	9:00	26-Nov-15	18:00	Daily	for checking the drive mechanism of CB	WRTS_I	WRTS_I	
273	220	BUS # 1 at Pune (Talegoan)	26-Nov-15	9:00	26-Nov-15	17:00	Daily	AMP work	WRTS-I	WRTS-I	
274	765kV	707 -Main bay of Tiroda Line-2 at Koradi-III SS	26-Nov-15	8:00	26-Nov-15	18:00	Daily	707 CB, 707 CT Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
275	400	408 Bay - Tie Bay of Boisar Padghe Line and 315 MVA ICT 1 at Boisar	26-Nov-15	9:00	28-Nov-15	18:00	Daily	Overhauling of Pneumatic Drive of all three poles of Circuit Breaker.	PGCIL	WR-II	
276	400	Main Bay 404 only of 400kV Akola - Aurangabad 01 Line	26-Nov-15	10:00	26-Nov-15	17:00	Daily	Routine Maintenance and Testing works	MSETCL	MSETCL	
277	400	Thaptitanda-Akola-II	26-Nov-15	11:00	26-Nov-15	17:00	Daily	Relay Testing	MSETCL	MSETCL	
278	HVDC	Ramagundam-Chandrapur-2	26-Nov-15	7:00	28-Nov-15	19:00	Daily	Replacemrnt of Critical Insulators identified in PID testing with CLR Polymer Insulators. System improvement works - may be considered as deemed outage	Inter Regional	SRPC	HVDC Bhadravati-Pole-2 dates shall be rescheduled to these dates for two days.
279	400	400kV Pune-2 Line Reactor at MSETCL, Waluj	26-Nov-15	10:00	26-Nov-15	18:00	Daily	Testing of anti fire N2 injection system at MSETCL Waluj S/S	MSETCL/WR TML	WRTS-I	
280	HVDC	HVDC Pole-2 at Bhadrawati	26-Nov-15	9:00	27-Nov-15	18:00	Daily	Yearly Amp works	WRTS-I	WRTS-I	
281	765	Bus-1 at Aurangabad	27-Nov-15	9:00	27-Nov-15	18:00	Daily	for providing of spacers	WRTS-I	WRTS-I	
282	400	ICT-2 Main Bay 425 at Aurangabad	27-Nov-15	9:00	27-Nov-15	18:00	Daily	for AMP works	WRTS-I	WRTS-I	
283	765/400	ICT-2 at Pune(GIS)	27-Nov-15	9:00	28-Nov-15	18:00	Daily	For Fire fighting works at Pune(GIS)	WRTS-I	WRTS-I	
284	220	Bus Coupler Bay (206) at Pune (Talegoan)	27-Nov-15	9:30	27-Nov-15	17:00	Daily	AMP work	WRTS-I	WRTS-I	
285	765	Seoni # 1 Main Bay (705) at Wardha	27-Nov-15	9:00	27-Nov-15	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
286	400	Pagdha-Nagothane ckt-I	27-Nov-15	10:00	27-Nov-15	18:00	Daily	Faulty insulator string replacement work	MSETCL	MSETCL	

SN	KV	Line	From		To		Basis	Reason	System	Agency	Remark
			Date	Time	Date	Time					
287	765	Wardha-Aurangabad # 1	28-Nov-15	9:00	28-Nov-15	18:00	Daily	to take out spare reactor from service to facilitate for commissioning stability tests along with other circuit reactor banks at Aurangabad & NGR replacement work at Wardha	WRTS-I	WRTS-I	
288	400	Bus Reactor-II Main Bay (416) at Parli	28-Nov-15	10:00	28-Nov-15	18:00	Daily	For AMP works at Parli	WRTS-1	WRTS-I	
289	220	Transfer Bus Coupler Bay (204) at Pune (Talegoan)	28-Nov-15	9:30	28-Nov-15	17:00	Daily	AMP work	WRTS-I	WRTS-I	
290	765	ICT # 2 Main Bay 706 at Wardha	28-Nov-15	9:00	28-Nov-15	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
291	765kV	709 -Main bay of Akola Line -1 at Koradi-III SS	28-Nov-15	8:00	28-Nov-15	18:00	Daily	709 CB, 709 CT Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
292	220	TAPS 1&2 – TAPS 3&4 TIE LINE	28-Nov-15	7:00	29-Nov-15	18:00	Daily	Zone-III Switchyard main bus isolators & insulators replacement	MSETCL	NPCIL	
293	400	Pagdha-Nagothane ckt-II	28-Nov-15	10:00	28-Nov-15	18:00	Daily	Faulty insulator string replacement work	MSETCL	MSETCL	
294	400	Waluj- Deepnagar	28-Nov-15	10:30	28-Nov-15	17:00	Daily	Quarterly Maintenance	MSETCL	MSETCL	
295	400	Dhule-SSNNL Ckt-I at 400kV R.S. Dhule	28-Nov-15	8:00	28-Nov-15	18:00	Daily	For fixing up earth wire to suspension clamp at loc no 238	MSETCL	MSETCL	
296	400	Main bus-2 at 400kv Babhaleshwar	28-Nov-15	10:00	28-Nov-15	19:00	Daily	Quarterly maintenance and relay/CB testing work	MSETCL	MSETCL	
297	765	Solapur -Aurangabad-1 Line with Line Reactor at Solapur	29-Nov-15	9:00	30-Nov-15	21:00	Daily	Auto reclosure checking,CSD Commissioning, oil samples of CTs,	WRTS-I	WRTS-I	NLDC and SRLDC consent required. WR-SR TTC revision.Clariification to be
298	765	Wardha-Aurangabad # 2	30-Nov-15	9:00	30-Nov-15	18:00	Daily	Stability test along with Spare Reactor at Aurangabad	WRTS-I	WRTS-I	
299	220	ICT-3 Bay (209) at Pune (Talegoan)	30-Nov-15	9:30	30-Nov-15	17:00	Daily	AMP work	WRTS-I	WRTS-I	
300	765	Bus Reactor at Solapur	30-Nov-15	9:00	30-Nov-15	21:00	Daily	MOG gasket replacement WORKS AND Amp.	WRTS-I	WRTS-I	subject to voltage less than 775
301	400	409 Bay - Main Bay of 315 MVA ICT 1 at Boisar	30-Nov-15	9:00	2-Dec-15	18:00	Daily	Overhauling of Pneumatic Drive of all three poles of Circuit Breaker.	PGCIL	WR-II	
302	400	Auxiliary bus at 400kv Babhaleshwar	30-Nov-15	7:00	30-Nov-15	17:00	Daily	Quarterly maintenance and relay/CB testing work	MSETCL	MSETCL	
303	400	Main Bay 407 only of 400kV Akola - Aurangabad 02 Line	30-Nov-15	10:00	30-Nov-15	17:00	Daily	Routine Maintenance and Testing works	MSETCL	MSETCL	
304	400	Akola-Bhusawal	30-Nov-15	10:00	2-Dec-15	18:00	Daily	PID testing of insulator strings. By Hot Line UnitAkola A/R shall be kept in non auto mode	MSETCL	MSETCL	