

**Outage Planning of Transmission elements during the Month of Nov'16**

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
1	3	400	400kv PUNE(GIS)-PUNE(TALEGOAN)_1 & 2	20-Oct-16	6:00	19/Nov/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML/ WRTS-I	WRTS-I	One ckt from one node
2	4	400	400kv WARDHA-MAUDA I & II	20-Oct-16	6:00	19/Nov/16	18:00	Daily	Online OPGW work & PID Testing . A/R to be kept in Non auto mode	WRTS-I	WRTS-I	One ckt from one node
3	6	400	AURANGABAD(MSETCL)-PUNE(GIS) I & II	20-Oct-16	6:00	19/Nov/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML/ WRTS-I	WRTS-I	One ckt from one node
4	9	400	Solapur-Kolhapur-1&2	20-Oct-16	6:00	19/Nov/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	One ckt from one node
5	10	400	Solapur-Parli-1&2	20-Oct-16	6:00	19/Nov/16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode	WRTML	WRTS-I	One ckt from one node
6	17	400	400kv WARDHA-PARLI I & II LINE	20-Oct-16	9:30	19/Nov/16	18:00	Daily	Auto Recloser of Wardha-Parli # 1 & 2 to be kept in non Auto Mode for ONLINE OPGW works.	WRTS-I	WRTS-I	Will be deferred for any from B'wari and C'pur towards Parli
7	21	400KV	Karad - Kolhapur-1	20-Oct-16	6:00	19/Nov/16	18:00	Daily	OPGW Work	MSETCL	MSETCL	
8	22	400KV	New Koyna -Karad -1	20-Oct-16	6:00	19/Nov/16	18:00	Daily	OPGW Work	MSETCL	MSETCL	
9	377	400	Dhariwal Main Bay-410 at Parli	01/Nov/16	10:00	01/Nov/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	
10	380	400	BOISAR 2 (Main Bay-427) at Aurangabad	01/Nov/16	9:00	01/Nov/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
11	382	400	423_TIE BAY_765KV ICT#1 at SOLAPUR	01/Nov/16	9:00	01/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
12	383	400	SWITCHABLE LR_400KV_PUNE(GIS) 2_PUNE	01/Nov/16	9:00	01/Nov/16	18:00	Daily	For AMP works switchable Reactor at Pune (Talegoan). Line will remain in service.	WRTS-I	WRTS-I	subject to voltage condition
13	384	400	Parli-1 (MSETCL) Tie Bay (414) at Parli	01/Nov/16	10:00	01/Nov/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	
14	388	400	400 KV Wardha Koradi # 2 Main Bay 413 at Wardha	02/Nov/16	9:00	02/Nov/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
15	391	132	S/C Canpack -Gangapur	02/Nov/16	8:00	03/Nov/16	18:00	Conti.	Stringing of 400KV D/C Aurangabad - Boisar Transmission Line (Aurangabad -Gangapur)	MSETCL	WRTS-I	local permission required
16	392	400	400kv BHADRAVATI-PARLI I	02/Nov/16	9:00	03/Nov/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./Railway Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for Bhadrawati-Dhariwal TPP II-Parli line.	WRTS-I	WRTS-I	
17	393	400	ICT1_1500MVA (Main Bay-428) at Aurangabad	02/Nov/16	9:00	02/Nov/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
18	395	400	423_MAIN BAY_400KV NTPC#2 at SOLAPUR	02/Nov/16	9:00	02/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
19	396	400	SWITCHABLE LR_400kV_PUNE(GIS) 3_PUNE	02/Nov/16	9:00	02/Nov/16	18:00	Daily	For AMP works switchable Reactor at Pune (Talegoan). Line will remain in service.	WRTS-I	WRTS-I	subject to voltage condition
20	397		400 KV Wardha-Akola Tie Bay 417 at Wardha	02/Nov/16	9:00	02/Nov/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
21	400	400kV	80 MVAR Reactor -2 @ Babhaleshwar	02/Nov/16	8:00	02/Nov/16	16:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL	
22	401	400/220kV	501MVA ICT 2 @ Lamboti (Solapur)	02/Nov/16	10:00	02/Nov/16	18:00	Daily	Quarterly Maintenance Work	MSETCL	MSETCL	
23	409	220	Bhabhleshwar –Alephata S/C Line & Bhabhleshwar –Ranjanagaon S/C Line	03/Nov/16	6:00	04/Nov/16	18:00	Daily	Powerline crossing works of 765kV D/C Aurangabad-Padghe between tower location Nos 223/0 & 224/0. Both 220 KV S/C line goes to through same tower (Double ckt tower) in crossing section.	MSETCL	WRTS-I	
24	410	220	D/C Jalna – Waluj Transmission Line	03/Nov/16	8:00	04/Nov/16	18:00	Conti.	Stringing of 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	
25	413	400	Kudgi-1 Main Bay at Kolhapur(GIS)	03/Nov/16	8:00	03/Nov/16	18:00	Daily	Bay outage required for AMP Work at Kolhapur (GIS).	WRTS-I	WRTS-I	
26	415	400	ICT1_1500MVA (Tie Bay-429) at Aurangabad	03/Nov/16	9:00	03/Nov/16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
27	417	400	429_TIE BAY_765KV ICT#2 at SOLAPUR	03/Nov/16	9:00	03/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
28	418	400	SWITCHABLE LR_400kV_PUNE(GIS) 4_PUNE	03/Nov/16	9:00	03/Nov/16	18:00	Daily	For AMP works switchable Reactor at Pune (Talegoan). Line will remain in service.	WRTS-I	WRTS-I	subject to voltage condition
29	419	400	400 KV ICT # 2 Main Bay 424 at Wardha	03/Nov/16	9:00	03/Nov/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
30	423	400KV	400kV BUS 1 at APLM Tiroda	03/Nov/16	7:00	03/Nov/16	23:00	Daily	Bus Equipment maintenance .	APML	APML	
31	424	400KV	Jejuri - Lonikand line	03/Nov/16	9:30	03/Nov/16	17:30	Daily	Replacement of CVT, annual testing and maint work	MSETCL	MSETCL	
32	425	400KV	Bus Coupler @ Talandge	03/Nov/16	9:00	03/Nov/16	18:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL	
33	435	400	400KV Parli-Solapur- #2 Line	4-Nov-16	10:00	4-Nov-16	18:00	Daily	For AMP works of line terminating equipments at Parli	Reliance	WRTS-I	
34	437	400KV	Koyna Stg -IV -Jejuri	04/Nov/16	8:00	18/Nov/16	18:00	Daily	For replacement of disc insulators at various location under LE Scheme	MSETCL	MSETCL	400 KV Jejuri has only two 400 KV sources.Hence Jejuri will be fed from one
35	438	400	Kudgi-2 Main Bay at Kolhapur(GIS)	04/Nov/16	8:00	04/Nov/16	18:00	Daily	Bay outage required for AMP Work at Kolhapur (GIS).	WRTS-I	WRTS-I	
36	443	400	428_MAIN BAY_765KV ICT#2 at SOLAPUR	04/Nov/16	9:00	04/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
37	444	400	Bus Reactor Main Bay(415) at Pune (Talegoan)	04/Nov/16	9:00	04/Nov/16	18:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	
38	445	400	400 KV Wardha-Mauda # 2 Tie Bay at Wardha	04/Nov/16	9:00	04/Nov/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
39	448	400KV	Babhaleshwar-Aurangabad @Babhaleshwar	04/Nov/16	9:00	04/Nov/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL	
40	449	400/220/33kV	315MVA ICT - 2 @ Waluj	04/Nov/16	10:00	04/Nov/16	17:00	Daily	Quarterly maintenance	MSETCL	MSETCL	
41	450	400Kv	Tie Bay 406 of 400 KV Akola-Aurangabad Line at 400kV Akola	04/Nov/16	10:00	04/Nov/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work			
42	466	400	400kV WARDHA-PARLI I & II	5-Nov-16	9:00	06/Nov/16	18:00	Daily	Powerline crossing works of 765kV D/C Hyderabad-Wardha between tower location Nos 49/0 & 50/0 (400KV D/C Wardha-Parli Transmission line tower nos.25 to 26 )	WRTS-I	WRTS-I	
43	468	400	Pune-1 Main Bay-403 at Parli	05/Nov/16	10:00	05/Nov/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	
44	469	132	S/C Chittegaon – Paithan Transmission Line	05/Nov/16	8:00	06/Nov/16	18:00	Conti.	Stringing of 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	
45	471	220	202_MAIN BAY_400KV ICT#2_at SOLAPUR	05/Nov/16	9:00	05/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
46	472	400	ICT3 Main Bay(418) at Pune (Talegoan)	05/Nov/16	9:00	05/Nov/16	18:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	
47	473	400	400 KV Wardha-Mauda # 1 Tie Bay at Wardha	05/Nov/16	9:00	05/Nov/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
48	476	400/220kV	315 MVA ICT-II @ Babhaleshwar	05/Nov/16	9:00	05/Nov/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL	
49	483	400	Talegaon (Pune)- Kalwa Line	6-Nov-16	9:00	6-Nov-16	18:00	Daily	To Place the Earthwire in place of removed earthwire	MSETCL	WRTS-I	
50	488	400	Pune-1 Tie Bay (402) at Parli	06/Nov/16	10:00	06/Nov/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	
51	489	400kV	Parli-Nanded(Kumbhargaoon)	06/Nov/16	9:00	06/Nov/16	18:00	Daily	Outage required for quarterly maintenance work	MSETCL	MSETCL	
52	494	400 KV	400 KV KALWA -Padgha I @at Both S/stns.	06/Nov/16	9:00	06/Nov/16	17:00	ONE DAY	ROUTINE MAINTENANCE AND TESTING WORK( As per plan 2016 -17)			
53	498	400	400 KV Raipur # 1 Tie Bay 414 at Wardha	07/Nov/16	9:00	07/Nov/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
54	499	400	400kV DHARIWAL TPP-PARLI II	07/Nov/16	9:00	08/Nov/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./Railway Crossings.400kV DHARIWAL TPP-PARLI II will be out of service during the period.Auto reclose shall be kept in Non auto mode for 400kV BHADRAVATI-PARLI I.	WRTS-I	WRTS-I	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
55	503	220	203_MAIN BAY_400KV ICT#2_ at SOLAPUR	07/Nov/16	9:00	07/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
56	504	400	PUNE(GIS)-III 409 Main Bay at Pune (Talegoan)	07/Nov/16	9:00	07/Nov/16	18:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	
57	505	765/400	ICT1_765/400kv_AURANGABAD	07/Nov/16	10:00	09/Nov/16	14:00	Daily	For RTV coating on HV Bushings at Aurangabad .RTV coating of bushing taken up under system improvement to avoid flashover through Bhushing.	WRTS-I	WRTS-I	
58	508	765 KV	701-Bay (Main Bay of ICT) at Akola -II Substation	07/Nov/16	8:00	07/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
59	509	400KV	Main Bay (404) of ICT-2 at Koradi III Sub Station.	07/Nov/16	8:00	07/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
60	510	400KV	315MVA ICT-2 @ 400kv NewKoyana	07/Nov/16	8:00	07/Nov/16	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
61	511	400 kV	Akola- Nandgaonpeth Line	07/Nov/16	12:00	12/Nov/16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	
62	512	400 kV	400kV Dhule - SNNL line Ckt-I & II	07/Nov/16	9:00	08/Nov/16	17:00	daily	PID testing	MSETCL	MSETCL	
63	513	400/220KV	105MVA Spare ICT - I @ Parli	07/Nov/16	9:00	07/Nov/16	18:00	Daily	Outage required for quarterly maintenance work	MSETCL	MSETCL	
64	514	400/220KV	501MVA ICT 3 @ Talandge(Kolhapur)	07/Nov/16	9:00	07/Nov/16	18:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL	
65	531	400/220KV	315MVA , ICT-II at Karad	08/Nov/16	9:00	08/Nov/16	19:00	Daily	Annual Maint. work	MSETCL	MSETCL	
66	538	765	SWITCHABLE LR_765kv_WARDHA 1_SEONI	08/Nov/16	9:00	09/Nov/16	18:00	Daily	For RTV coating on HV Bushings at Seoni.RTV coating of bushing taken up under system improvement to avoid flashover through Bhushing.	WRTS-I	WRTS-I	subject to voltage condition
67	539	220	206 Bay (Bus Coupler Bay) at Pune (Talegoan)	08/Nov/16	9:00	08/Nov/16	18:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	
68	541	400	KOLHAPUR (MSETCL)-1 Main bay (407) at Kolhapur(GIS)	08/Nov/16	10:00	08/Nov/16	18:00	Daily	Bay outage required for AMP Work at Kolhapur (GIS).	WRTS-I	WRTS-I	
69	542	400	BUS REACTOR_400kv_125MVAR_PARLI	08/Nov/16	8:00	09/Nov/16	16:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	subject to voltage condition
70	563	400	Wardha -1 Main Bay (401) at Parli	09/Nov/16	10:00	09/Nov/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	
71	571	400	400KV KARAD REACTOR__80MVAR_SOLAPUR	09/Nov/16	7:00	09/Nov/16	16:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	subject to voltage condition
72	572	220	ICT # 2 Bay (205) at Pune (Talegoan)	09/Nov/16	9:00	09/Nov/16	18:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
73	573	400	400kV KORADI-SATPURA	09/Nov/16	9:00	09/Nov/16	18:00	Daily	Line CT Replacement works under R&M at Koradi MSETCL.	WRTS-I / MSETCL	WRTS-I / MSETCL	
74	574	400	400kV KOLHAPUR (MSETCL)- KOLHAPUR (GIS) II	09/Nov/16	10:00	09/Nov/16	18:00	Daily	Line & Bay outage required for AMP Work at Kolhapur (GIS).	WRTS-I	WRTS-I	
75	575	400	KOLHAPUR (MSETCL)-2, Main bay (410) at Kolhapur(GIS)	09/Nov/16	10:00	09/Nov/16	18:00	Daily	Bay outage required for AMP Work at Kolhapur (GIS).	WRTS-I	WRTS-I	
76	576	400	Bus Reactor-II Main Bay (416) at Parli	09/Nov/16	10:00	09/Nov/16	18:00	Daily	For AMP works at Parli	WRTS-I	WRTS-I	
77	581	765 KV	702-Bay (Tie Bay of ICT and Bus Reactor) at Akola -II Substation	09/Nov/16	8:00	09/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
78	582	400KV	Tie Bay (405) of ICT-2 & Line-2 at Koradi III Sub Station	09/Nov/16	8:00	09/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
79	583	400kV	NewKoyna-Jaigad -Ckt-2	09/Nov/16	8:00	09/Nov/16	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
80	584	400kV	Koradi-2 Tie bay 415 Circuit Breaker at 400 KV Khaperkheda S/stn	09/Nov/16	10:00	09/Nov/16	14:00	Daily	DCRM, CRM and timing of CB.	MSETCL	MSETCL	
81	585	400Kv	Tie Bay 409 of Akola-Bhusawal & Akola-Wardha I line Akola	09/Nov/16	10:00	09/Nov/16	17:00	Daily	Quarterly Bay Maintenance and Testing Work	MSETCL	MSETCL	
82	600	400	400kV BHADRAVATI-PARLI I	10/Nov/16	9:00	10/Nov/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./Railway Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for Bhadrawati-Dhariwal TPP II-Parli line.	WRTS-I	WRTS-I	
83	601	400	400kV BHILAI-KORADI	10/Nov/16	9:00	11/Nov/16	18:00	Conti.	Line CT Replacement works under R&M at Koradi MSETCL.	WRTS-I / MSETCL	WRTS-I / MSETCL	
84	607	765	705_TIE BAY_765KV ICT#2_ at SOLAPUR	10/Nov/16	9:00	10/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
85	608	220	220KV Bus # 1 at Pune (Talegoan)	10/Nov/16	9:00	10/Nov/16	18:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	
86	610	765/400	ICT2_765/400kv_AURANGABAD	10/Nov/16	10:00	12/Nov/16	14:00	Daily	For RTV coating on HV Bushings at Aurangabad .RTV coating of bushing taken up under system improvement to avoid flashover through Bhushing.	WRTS-I	WRTS-I	
87	613	400/220/33KV	315MVA ICT-II @ Chandrapur I	10/Nov/16	8:00	10/Nov/16	18:00	Daily	Numerical Differtial Relay & Back Up Relay Testing work.	MSETCL	MSETCL	
88	614	400/220kV	501 MVA ICT II @ Jejuri	10/Nov/16	9:30	10/Nov/16	17:30	Daily	Annual testing and maint work	MSETCL	MSETCL	
89	615	400kV	STATION TRANSFORMER-1 TIE BAY 423 at Koradi 2	10/Nov/16	10:00	10/Nov/16	16:00	Daily	DCRM OF STATION TRANSFORMER-1 TIE BREAKER 423-Q52	MSETCL	MSETCL	
90	616	400/220kV	Spare ICT @ Talandge (Kolhapur)	10/Nov/16	9:00	10/Nov/16	18:00	Daily	Ourterly Maint.Work	MSETCL	MSETCL	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
91	617	400 KV	Karad - JAIGAD @ Karad	10/Nov/16	10:00	10/Nov/16	17:00	Daily	Annual Maint. work	MSETCL	MSETCL	
92	635	400kv	Chandrapur2-Dhariwal ckt 1 (Main bay 407 & Tie bay 408)	11/Nov/16	9:00	11/Nov/16	18:00	Daily	Diagnostic Testing & allied Bay Maintenance work	MSETCL	MSETCL	
93	636	400 kV	400/220 KV 501 MVA ICT-I @ Lonikand II	11/Nov/16	09:00	11/Nov/16	18:00	Daily	Half yearly maintenance & diagnostic testing	MSETCL	MSETCL	
94	638	220	Kalwa-Ghatghar D/C Line	11/Nov/16	6:00	12/Nov/16	18:00	Conti.	Powerline crossing works of 765kV D/C Aurangabad-Padghe between tower location Nos 343/0 & 344/0	MSETCL	WRTS-I	Permission from local SE-MSETCL Office required
95	640	765	706_MAIN BAY_765KV ICT#2_ at SOLAPUR	11/Nov/16	9:00	11/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
96	641	765	SWITCHABLE LR_765kV_A'BAD 2_WARDHA	11/Nov/16	9:00	11/Nov/16	18:00	Daily	AMP work at Wardha. ( Line will be in service)	WRTS-I	WRTS-I	subject to voltage condition
97	645	400KV	Babhaleshwar-Padghe ckt -2 @Babhaleshwar	11/Nov/16	9:00	11/Nov/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL	
98	646	400KV	Main Bay (406) of Line-2 at Koradi III Sub Station.	11/Nov/16	8:00	11/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
99	647	765 KV	703-Bay (Main Bay of Bus Reactor) at Akola -II S/Stn.	11/Nov/16	8:00	11/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
100	648	400 KV	Karad -SOLAPUR PGCIL @ Karad	11/Nov/16	10:00	11/Nov/16	17:00	Daily	Quarterly. Maint. work	MSETCL	MSETCL	
101	649	400KV	A Bus with BC @ Kharghar	11/Nov/16	8:00	11/Nov/16	18:00	Daily	Maintenance work	MSETCL	MSETCL	
102	661	220	Dahanu-Ghodbunder Line-I	12/Nov/16	7:00	14/Nov/16	18:00	Continuous	Power Line Crossing for Stringing work of Navasari Boisar line (AP 339/0-339A/0) Through hot line, A/R of all lines shall be kept in NON-AUTO MODE- M/C portions	Reliance	Reliance	Permission from R-Infra Transmission co.,Mumbai is required. wrts-II may send the proposal with details of the location of
103	662	220	Dahanu-Ghodbunder Line-II	12/Nov/16	7:00	14/Nov/16	18:00	Continuous	Power Line Crossing for Stringing work of Navasari Boisar line (AP 339/0-339A/0) Through hot line, A/R of all lines shall be kept in NON-AUTO MODE- M/C portions	Reliance	Reliance	
104	663	220	Dahanu-Versova	12/Nov/16	7:00	14/Nov/16	18:00	Continuous	Power Line Crossing for Stringing work of Navasari Boisar line (AP 339A/0-340/0) Through hot line, A/R of all lines shall be kept in NON-AUTO MODE- M/C portions	Reliance	Reliance	
105	664	220	Dahanu-Boisar	12/Nov/16	7:00	14/Nov/16	18:00	Continuous	Power Line Crossing for Stringing work of Navasari Boisar line (AP 339A/0-340/0) Through hot line, A/R of all lines shall be kept in NON-AUTO MODE- M/C portions	Reliance	Reliance	
106	669	400KV	Chandrapur II – Nanded (Kumbhargaoon)	12/Nov/16	9:00	12/Nov/16	18:00	Daily	Line signature work and tightening of hardware at various locations	MSETCL	MSETCL	
107	670	400KV	Parli-Lonikand Ckt-II @Parli	12/Nov/16	9:00	12/Nov/16	18:00	Daily	Outage required for quarterly maintenance work	MSETCL	MSETCL	

Sr.No.	488th OCC Approve d outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
108	671	765	712R_PUNE REACTOR BAY_ at SOLAPUR	12/Nov/16	9:00	12/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
109	674	400/220kV	167MVA spare unit @ Babhaleshwar	12/Nov/16	9:00	12/Nov/16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL	
110	675	220kV	PGCIL- Badnera line @ Badnera	12/Nov/16	9:00	12/Nov/16	17:00	Daily	1) Tan delta measurement of CT ,CC, 2) CRM of CB, 3) Wave trap maintenance work4) Routine maintenance work of Bay.5) Line signature work	MSETCL	MSETCL	
111	676	400/132 KV	200 MVA ICT-I at 400kV Khadka	12/Nov/16	7:00	12/Nov/16	17:00	Daily	Quarterly Maintenance work /Diagnostic Testing work	MSETCL	MSETCL	
112	689	400	400kV BHADRAVATI-PARLI I	13/Nov/16	9:00	13/Nov/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./Railway Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for Bhadravati-Dhariwal TPP II-Parli line.	WRTS-I	WRTS-I	
113	692	220	S/C Bableswhar – Ahmednagar	13/Nov/16	8:00	14/Nov/16	18:00	Conti.	Stringing of 765KV D/C Aurangabad – Padge Transmission Line	MSETCL	WRTS-I	Permission from local SE-MSETCL Office required
114	693	400	400kV DHARIWAL TPP-PARLI II	13/Nov/16	9:00	14/Nov/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./Railway Crossings.400kV DHARIWAL TPP-PARLI II will be out of service during the period.Auto reclose shall be kept in Non auto mode for 400kV BHADRAVATI-PARLI I.	WRTS-I	WRTS-I	
115	694	400 KV	400 KV Main Bus -I & Bus coupler @Kalwa	13/Nov/16	9:00	13/Nov/16	17:00	ONE DAY	ROUTINE MAINTENANCE AND TESTING WORK			
116	699	400	400kV WARDHA-AKOLA I & II	14/Nov/16	9:00	15/Nov/16	18:00	Daily	Powerline crossing works of 765kV D/C Hyderabad-Wardha between tower location Nos 47/0 & 58/0 (400KV D/C Wardha-Akola Transmission line tower nos.20 to 21 )	WRTS-I	WRTS-I	
117	700	765	SWITCHABLE LR_765kV_PADGHE1_AURANGABAD	14/Nov/16	8:00	16/Nov/16	16:00	Daily	For RTV coating on HV Bushings at Aurangabad . Reactor used in A'bad-Solapur line. Only Recator is taken out; line will remian in service.RTV coating of bushing taken up under system improvement to avoid flashover through Bhushing.	WRTS-I	WRTS-I	subject to voltage condition
118	701	132	D/C Ranwad – Lasalgoan and Ozar - Chandwad Transmission line	14/Nov/16	8:00	15/Nov/16	18:00	Conti.	Stringing of upcoming 400KV D/C Aurangabad - Boisar Transmission Line AP AP 115/0 TO AP 116/0) over D/C Gangapur - Vajapur line between span Tower No 120 and 121.	MSETCL	WRTS-I	Permission from local SE-MSETCL Office required Line nomenclature is not clear.
119	705	400kV	Talegaon - Padghe @Padghe	14/Nov/16	8:00	14/Nov/16	18:00	Daily	Routine R&M work and Dignostic Testing work.	MSETCL	MSETCL	
120	706	765 KV	704-Bay (Main Bay of Ektuni Line-1) at Akola -II S/Stn,	14/Nov/16	8:00	14/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
121	707	400KV	Tie Bay (408) of Line-3 at Koradi III Sub Station.	14/Nov/16	8:00	14/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
122	708	400 kV	Koradi- Bhusawal Line	14/Nov/16	12:00	19/Nov/16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	
123	709	400 kV	400kV Dhule - SNNL line Ckt-I & II	14/Nov/16	9:00	15/Nov/16	17:00	daily	PID testing	MSETCL	MSETCL	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
124	710	400/220KV	315 MVA ICT 1 @ Talandge (Kolhapur)	14/Nov/16	9:00	14/Nov/16	18:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL	
125	718	400	400kv Tarapur-Boisar -1	14/Nov/16	7:00	15/Nov/16	18:00	Continuous	Power Line Crossing for Stringing work of Aurangabad-Boisar line (AP 03-04) Through hot line, A/R of all Ckts should be kept in NON-AUTO MODE- D/C portions.	PGCIL	WR-II	Recommended for hot line stringing work.
126	719	400	400kv Tarapur-Boisar -2	14/Nov/16	7:00	15/Nov/16	18:00	Continuous	Power Line Crossing for Stringing work of Aurangabad-Boisar line (AP 03-04) Through hot line, A/R of all Ckts should be kept in NON-AUTO MODE- D/C portions.	PGCIL	WR-II	Recommended for hot line stringing work.
127	720	400	400KV Boisar-vapi Line	14/Nov/16	7:00	15/Nov/16	18:00	Continuous	Power Line Crossing for Stringing work of Aurangabad-Boisar line (AP 03-04) Through hot line, A/R of all Ckts should be kept in NON-AUTO MODE- D/C portions.	PGCIL	WR-II	Recommended for hot line stringing work.
128	721	400	400kv Boisar-Padghe Line	14/Nov/16	7:00	15/Nov/16	18:00	Continuous	Power Line Crossing for Stringing work of Aurangabad-Boisar line (AP 03-04) Through hot line, A/R of all Ckts should be kept in NON-AUTO MODE- D/C portions.	PGCIL	WR-II	Recommended for hot line stringing work.
129	722	220	Tarapur-Boisar S/C Line	14/Nov/16	7:00	15/Nov/16	18:00	Continuous	Power Line Crossing for Stringing work of Aurangabad-Boisar line (AP02-03)- D/C portions.	PGCIL	WR-II	
130	730	400	400kv BHADRAVATI-PARLI I	15/Nov/16	9:00	16/Nov/16	18:00	Daily	Replacement of Porcelain Insulators with Glass in N.H./Railway Crossings.BVT-Parli-1 will be out of service during the period.Auto reclose shall be kept in Non auto mode for Bhadrawati-Dhariwal TPP II-Parli line.	WRTS-I	WRTS-I	
131	731	765	716R_RAICHUR#1 REACTOR BAY at SOLAPUR	15/Nov/16	9:00	15/Nov/16	16:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
132	732	220	220KV Bus # 2 at Pune (Talegoan)	15/Nov/16	9:00	15/Nov/16	18:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	
133	738	400kV	400kV BUS 2 at APM Tiroda	15/Nov/16	7:00	15/Nov/16	23:00	Daily	Bus Equipment maintenance .	APML	APML	
134	739	400kV	315MVA ICT-1 @ 400kV NewKoyana	15/Nov/16	8:00	15/Nov/16	17:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	
135	740	400kV	Station 5A bay 416 Circuit Breaker at 400 KV Khaperkheda S/stn.	15/Nov/16	10:00	15/Nov/16	14:00	Daily	DCRM, CRM and timing of CB.	MSETCL	MSETCL	
136	741	400kV	MAIN BAY NO 421 & TIE BAY 420 of ICT-2 @ Koradi II S/s	15/Nov/16	10:00	15/Nov/16	18:00	Daily	TAN DELTA MEASUREMENT OF ICT 2 BUSHING	MSETCL	MSETCL	
137	765	765 KV	765/400kV ICT at Akola - II S/Stn,	16/Nov/16	8:00	16/Nov/16	18:00	Daily	Changeover of repaired B Phase ICT with the spare phase of ICT	MEGPTCL	MEGPTCL	
138	770	400	410_MAIN BAY ICT#1 at SOLAPUR	16/Nov/16	9:00	16/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
139	771	400	ICT2 Main Bay(412) at Pune (Talegoan)	16/Nov/16	9:00	16/Nov/16	18:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	



Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
140	774	400KV	400KV KORADI-BHUSAWAL	16/Nov/16	8:00	16/Nov/16	17:00	Daily	BROKEN DISC REPLACEMENT, FIXINF COND VIBRATION DAMPER & E/W DAMPERS ,COPPER BONDS ON EARTH WIRE AND OTHER MAINT. WORK IF ANY	MSETCL	MSETCL	
141	775	400kv	Chandrapur2-Dhariwal ckt 2 (Main bay 410 & Tie bay 411)	16/Nov/16	9:00	16/Nov/16	18:00	Daily	Diagnostic Testing & allied Bay Maintenance work	MSETCL	MSETCL	
142	776	400 KV	Main Bay (409) of Line-3 at Koradi III Sub Station.	16/Nov/16	8:00	16/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
143	777	400 KV	Station 5B bay 419 Circuit Breaker @Khaperkheda	16/Nov/16	8:00	16/Nov/16	17:00	Daily	line maint. works such as Line Signature by Tuarus Kit , Faulty disc strings replacement, Fixing of Spacers, Dampers, Earthbond, Corona Rings etc. and various Diagnostic Testing works will be carried out.	MSETCL	MSETCL	
144	778	400/220/33kv	315MVA ICT @ Akola	16/Nov/16	10:00	16/Nov/16	14:00	Daily	DCRM, CRM and timing of CB.	MSETCL	MSETCL	
145	779	400 KV	Main Bus I (401-52,405-52 CB & its allied equipment) @ Lamboti (Solapur)	16/Nov/16	9:00	16/Nov/16	18:00	Daily	Quarterly Maintenance and Testing Work	MSETCL	MSETCL	
146	793	765 KV	705-Bay (Tie Bay of Ektuni Line-1 & Koradi-III Line-1) at Akola -II Substation	17/Nov/16	8:00	17/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
147	796	765	SWITCHABLE LR_765kv_PADGHE2_AURANGABAD	17/Nov/16	8:00	19/Nov/16	18:00	Daily	For RTV coating on HV Bushings at Aurangabad . Reactor used in A'bad-Solapur line. Only Recator is taken out: line will remian in service.RTV coating of bushing taken up under system improvement to avoid flashover through Bhushing.	WRTS-I	WRTS-I	subject to voltage condition
148	800	400	411_TIE BAY ICT#1-KARAD at SOLAPUR	17/Nov/16	9:00	17/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
149	801	400	PUNE(GIS)-III Tie Bay ( 408)at Pune (Talegoan)	17/Nov/16	9:00	17/Nov/16	18:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	
150	803	400/220KV	167 MVA Spare ICT @ Jejuri	17/Nov/16	10:00	16/Nov/16	18:00	Daily	Quarterly maintenance work	MSETCL	MSETCL	
151	804	400 kv	Lonikand II - Parli ckt -2	17/Nov/16	9:30	17/Nov/16	17:30	Daily	Annual testing and maint work	MSETCL	MSETCL	
152	805	400/220KV	500MVA ICT-III @ Parli	17/Nov/16	09:00	17/Nov/16	18:00	Daily	Half yearly maintenance & diagnostic testing	MSETCL	MSETCL	
153	824	100 & 220	100kv Padghe -Shahpur-1&2 Line & 220kv Padghe-Jindal-Nasik D/C Line	18/Nov/16	6:00	19/Nov/16	18:00	Conti.	Powerline crossing works of 765kv D/C Aurangabad-Padghe between tower location Nos 354/0 & 355/0.Both 100 & 220KV lines are crossing in single span .	MSETCL	WRTS-I	Permission from local SE-MSETCL Office required
154	828	400	422_MAIN BAY_765KV ICT#1_ at SOLAPUR	18/Nov/16	9:00	18/Nov/16	18:00	Daily	For AMP works at Solapur.	WRTS-I	WRTS-I	
155	829	220	Transfer Bus at Pune (Talegoan)	18/Nov/16	9:00	18/Nov/16	12:00	Daily	For AMP works at Pune (Talegoan)	WRTS-I	WRTS-I	

Sr.No.	488th OCC Approved outage No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Remarks
				Date	Time	Date	Time					
156	830	765	765kV Aurangabad # 3 719 Bay at Wardha	18/Nov/16	9:00	18/Nov/16	18:00	Daily	AMP work at Wardha	WRTS-I	WRTS-I	
157	834	765 KV	706-Bay (Main Bay of Koradi-III Line-1) at Akola -II Substation	18/Nov/16	9:00	17/Nov/16	18:00	Daily	Outage required for quarterly maintenance work	MEGPTCL	MEGPTCL	
158	835	400KV	Tie Bay (411) of Line-4 at Koradi III Sub Station.	18/Nov/16	8:00	18/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
159	836	400KV	Main BAY (403) of 400kV side of ICT at APML Tiroda Plant	18/Nov/16	8:00	18/Nov/16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	
160	848	400kV	SSNL-Dhule-2 (Daily)	18/Nov/16	8:00	19/Nov/16	18:00	Daily	Maintenance work	PGCIL	GETCO	
161	851	400KV	Main BAY (406) of 400kV Tirora- Warora Line -1 at APML Tiroda plant	19/Nov/16	9:00	18/Nov/16	18:00	Daily	Bay Equipment maintenance .	ATIL	ATIL	
162	852	400KV	Khadka Deepnagar -1	19/Nov/16	9:00	19/Nov/16	17:00	Daily	Quarterly Maintenance work /Diagnostic Testing work at 400kV Khadka & Deepnagar end.	MSETCL	MSETCL	

Sr.No.	489th OCCM NO.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Remarks
				Date	Time	Date	Time						
163	4	400	400 WARDHA-PARLI I & II	20 Nov 16	6:00	19 Dec 16	18:00	Daily	Online OPGW work. A/R to be kept in Non auto mode by Parli SS	WRTS-I	WRTS-I	R	one ckt from one node will be approved.
164	5	765	ICT3_765/400_WARDHA	20 Nov 16	9:00	20 Nov 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I	R	
165	6	400	400 AURANGABAD (PG) -AKOLA I	20 Nov 16	9:00	20 Nov 16	18:00	Daily	AMP work by Line & SS. A/R in N/A of Other circuit	WRTS-I	WRTS-I	R	
166	8	400	Karad - Kolhapur-1	20 Nov 16	6:00	31 Dec 16	18:00	Daily	OPGW Work	MSETCL	MSETCL	R	
167	9	400	New Koyna -Karad -1	20 Nov 16	6:00	31 Dec 16	18:00	Daily	OPGW Work	MSETCL	MSETCL	C	
168	10	400/220	500 MVA, ICT-III @ Kalwa	20 Nov 16	9:00	20 Nov 16	17:00	Daily	ROUTINE MAINTENANCE AND TESTING WORK	MSETCL	MSETCL	R	
169	30	400	Kalwa -Padghe 1	20 Nov 16	8:00	28 Nov 16	18:00	Continuous	yDismantling & erection of 2 nos. of towers & stringing between location 1110 - 1112 S/C Twin conductor .	MSETCL	MSETCL	R	Availing on 20-28/11/2016.
170	31	400	Stg-IV -Jejuri and Stg -IV- Lonikand	20 Nov 16	6:00	21 Nov 16	22:00	2 Days continuous	Temporary Bunching of 400 Stg-IV -Jejuri and Stg -IV- Lonikand at loc 377 . The Stg -IV - Lonikand line will become Stg -IV -Jejuri.	MSETCL	MSETCL	R	SLDC Maharashtra: Detail proposal is attached.availing on 20/11/2016 from 06:00 to 22 :00 hrs.
171	32	400	400 Koyna Stage IV-Jejuri Line	20 Nov 16	08:00 Hrs	20 Dec 16	18:00 Hrs	Daily	Replacement of Normal Disc Insulators by Antifog Insulators Under LE Scheme MBR 92/B	MSETCL	MSETCL	R	SLDC will manage the load
172	36	765	ICT1_765/400_SOLAPUR	21 Nov 16	9:00	21 Nov 16	20:00	DAILY	For arresting oil leakage and AMP by Solapur	WRTS-I	WRTS-I	R	
173	39	400	400 PARLI(PG)-PARLI(MSETCL) II	21 Nov 16	11:00	21 Nov 16	14:00	Daily	For collection of CT Oil Sample (DGA Test) at MSETCL end by Parli SS	WRTS-I	WRTS-I	R	
174	47	400	Main Bay (412) of Line-4 at Koradi III Sub Station.	21 Nov 16	9:00	21 Nov 16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	R	
175	48	765 KV	707-Bay (Main Bay of Ektuni Line-2)@ Akola-II SS	21 Nov 16	8:00	21 Nov 16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	R	
176	49	400	400 Akola- Bhusawal Line	21 Nov 16	12:00	26 Nov 16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	R	
177	50	400	TBC Reactor at 400 Koradi S/S	21 Nov 16	9:00	21 Nov 16	17:00	Daily	Bushing, Winding Tan delta Differential Relay commission work	MSETCL	MSETCL	R	
178	51	400	400 DHULE-SSNNL CKT- I & II	21 Nov 16	9:00	22 Nov 16	17:00	daily	PID testing	MSETCL	MSETCL	R	
179	52	400/220	315 MVA ICT 1 @Talandage	21 Nov 16	10:00	21 Nov 16	18:00	Daily	Quarterly Maint.Work and insulator & equipment cleaning work by agency	MSETCL & Agency		R	
180	68	765/400	ICT1_765/400_PUNE(GIS)	22 Nov 16	9:00	24 Nov 16	17:00	Daily	For ICT -1 AMP work by Pune GIS	WRTS-I	WRTS-I	C	
181	70	00/220/33k	315MVA ICT2 @ Parli	22 Nov 16	9:00	22 Nov 16	18:00	Daily	for cold welding and bay maintenance	MSETCL	MSETCL	R	
182	75	400	SOLAPUR_400_BUS_2	22 Nov 16	9:00	23 Nov 16	20:00	DAILY	ERECTION AND COMMISSIONING WORKS OF 400 NTPC#3 & 4 by Solapur	WRTS-I	WRTS-I	R	
183	82	400	TBC-II bay @Chandrapur	22 Nov 16	8:00 Hrs	24 Nov 16	18:00 Hrs.	daily Basis	For servicing & overhauling & alignment work of PG-I, PG-II & PG-III isolators.	MSETCL	MSETCL	R	
184	83	400	3x105MVA ICT-1 @Kharghar	22 Nov 16	9:00	22 Nov 16	17:00	Daily	R&M works	MSETCL	MSETCL	R	
185	84	400	402 Tie Bay of Waluj line & Ektuni ckt II @ Thaptitanda	22 Nov 16	11:00	22 Nov 16	17:00	Daily	CB Diagnostic testing	MSETCL	MSETCL	R	
186	93	400	400 Tarapur-Boisar -1	22 Nov 16	7:00	23 Nov 16	18:00	Continuous	Stringing work of power line crossing of Navasari Boisar Line (AP 345-346) Through hot line, A/R of both ckts shall be kept in NON-AUTO MODE- M/C portions	PGCIL	WR-II	C	tarapur consent required. Inform on D-3 day to WRLDC
187	94	400	400 Tarapur-Boisar -2	22 Nov 16	7:00	23 Nov 16	18:00	Continuous	Stringing work of power line crossing of Navasari Boisar Line (AP 345-346) Through hot line, A/R of both ckts shall be kept in NON-AUTO MODE- M/C portions	PGCIL	WR-II	R	tarapur consent required. Inform on D-3 day to WRLDC
188	96	400	400 Karad-Kolhapur ckt 1	23 Nov 16	8:00	28 Nov 16	18:00	Daily	Cold washing of Insulators	MSETCL	MSETCL	R	
189	97	400	400 Dabhol - Nagothane Ckt I	23 Nov 16	8:00	23 Nov 16	18:00	Daily	Cold Line washing of insulators.	MSETCL	MSETCL	R	
190	99	765	765 KV Bus Reactor # 2 Main Bay 712 Bay at Wardha Ss	23 Nov 16	9:00	23 Nov 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I	R	

Sr.No.	489th OCCM NO.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Remarks
				Date	Time	Date	Time						
191	112	400	400 Parli-Solapur- # 2 Line	23 Nov 16	10:00	23 Nov 16	18:00	Daily	For AMP works of line terminating equipments at Parli by Parli SS	Reliance	WRTS-I	R	
192	118	765	Main Bay (701) of ICT-1 at Koradi III Sub Station.	23 Nov 16	9:00	23 Nov 16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	R	
193	119	765 KV	708-Bay (Tie Bay of Ektuni Line-2 & Koradi-III Line-2)@ Akola-II SS	23 Nov 16	8:00	23 Nov 16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	R	
194	120	400	400 Main Bay 408 of Wardha line-1 @ Akola	23 Nov 16	10.00 Hrs	23 Nov 16	17.00 Hrs	NA	Quarterly Maintenance and Testing Work. Of Bay equipments	MSETCL	MSETCL	R	
195	121	400	Station T/F 5B Bay-419 at 400 Khaperkheda S/S	23 Nov 16	10:00	23 Nov 16	17:00	Daily	Predictive testing of CTs & RM work.	MSETCL		R	
196	122	400	ICT-II at 400 Koradi S/S	23 Nov 16	9:00	23 Nov 16	17:00	Daily	SFRA, DCRM, CRM, Timing, Tan delta of both side CTs, & Relay testing			R	
197	123	400	405 Tie Bay of Deepnagar line & Ektuni ckt I @ Thaptitanda	23 Nov 16	11:00	23 Nov 16	17:00	Daily	CB Diagnostic testing	MSETCL	MSETCL	R	
198	124	400	400Karad 2 @Talandage	23 Nov 16	10:00	23 Nov 16	17:00	Daily	Quarterly Maint.Work and insulator & equipment cleaning work by agency		MSETCL & Agency	R	
199	139	765	ICT1_765/400_WARDHA	24 Nov 16	9:00	24 Nov 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I	R	
200	140	400	400 Tie Bay ( Bay No: 405 ) of Kudgi-II and Mapusa-I	24 Nov 16	10:00	24 Nov 16	18:00	Daily	Tie BAY AMP works. by Kolhapur	WRTML/ WRTS-I	WRTS-I	R	
201	143	765	765 KV Abad # 4 Main Bay 722 Bay at Wardha Ss	24 Nov 16	9:00	24 Nov 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I	R	
202	144	400	3x167 MVA ICT-I & allied equipments @ Lamboti	24 Nov 16	9:00	24 Nov 16	18:00	Daily	Quarterly Maintenance work.			R	
203	155	400	400 PGCIL Wardha-Koradi-II Ckt @ Wardha	24 Nov 16	09:00 hrs	24 Nov 16	18:00 hrs	Daily	Tan delta of line CVT& CRM of CB(bay 413) at PGCIL(Deoli) end.	MSETCL	MSETCL	R	
204	156	400/220 kv	500 MVA , VIJAY make ICT-II @ Nanded	24 Nov 16	10:00	24 Nov 16	17:00	Daily	To attend 500 MVA 400/220 kv VIJAY make ICT-II LV B-Phase Isolator Hot Spot of 55oC. And RSS control cabling Works.			C	
205	171	400	400 Chandrapur-parli ckt-III	24 Nov 16	10:00 hrs.	24 Nov 16	18:00hrs	Daily	Nutbolt tightening at loc.no.602	MSETCL	MSETCL		
206	173	400	400 Girwali-Chandrapur ckt 3 @ Parli	25 Nov 16	9:00	25 Nov 16	18:00	Daily	for cold welding and bay maintenance			R	
207	175	400	400 Tie Bay ( Bay No: 402 ) of Kudgi-I and Mapusa-II	25 Nov 16	10:00	25 Nov 16	18:00	Daily	Tie BAY AMP works. by Kolhapur	WRTML/ WRTS-I	WRTS-I	R	
208	178	400	ICT2_400/200kv_AURANGABAD	25 Nov 16	9:00	25 Nov 16	18:00	Daily	For AMP Works at Aurangabad by Aurangabad SS	WRTS-I	WRTS-I	R	
209	179	400	SOLAPUR_400_BUS_1	25 Nov 16	9:00	25 Nov 16	20:00	DAILY	ERECTION AND COMMISSIONING WORKS OF 400 NTPC#3 & 4 by Solapur	WRTS-I	WRTS-I	R	
210	180	400	Wardha 1 Main Bay(43452) at Raipur SS	25 Nov 16	9:30	25 Nov 16	17:30	Daily	AMP work at Raipur by Raipur SS	WRTS-I	WRTS-I	R	
211	186	400	400 PUNE(GIS)-PUNE(TALEGOAN)_2	25 Nov 16	9:00	25 Nov 16	17:00	Daily	For SS/Line AMP work. A/R of Other Ckt N/A mode	WRTS-I	WRTS-I	R	
212	191	132KV	Chittegaon - Paithan	25 Nov 16	8:00	26 Nov 16	17:00	Continues	Stringing of 765y D/C Aurangabad ? Padge Transmission Line	WRTS-I	MSETCL	R	SLDC Maharashtra: Local SE permission required
213	196	765	Tie Bay (702) of ICT-1 at Koradi III Sub Station.	25 Nov 16	9:00	25 Nov 16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	R	
214	197	400	400 NewKoyana-Dabhol Ckt I	25 Nov 16	8:00	26 Nov 16	18:00	Daily	Cold Line washing of insulators.	MSETCL	MSETCL	C	
215	213	765	765 KV Bus #2 at Wardha Ss	26 Nov 16	9:00	27 Nov 16	18:00	Conti.	Bus Extension work for 765 KV Durg 3 & 4. by Wardha	WRTS-I	WRTS-I	R	
216	214	400	400 PUNE(GIS)-PUNE(TALEGOAN)_1	26 Nov 16	9:00	26 Nov 16	17:00	Daily	For SS/Line AMP work. A/R of Other Ckt N/A mode	WRTS-I	WRTS-I	R	
217	215	400	400 KOLHAPUR (MSETCL)- KOLHAPUR (GIS) I & 400 KOLHAPUR (GIS)-MAPUSA II	26 Nov 16	8:00	27 Nov 16	18:00	Conti.	Simultaneously S/D required for replacement of cross arm member at Location MC05 (Old 3/1) of Multi circuit line on continuous basis as requested by the agency. Main bay CB and Tie bay CB to be kept open for bay AMP works. by Kolhapur. A/R of Other Ckt in N/A mode.	WRTML/ WRTS-I	WRTS-I	R	
218	217	765 KV	Main Bay of Koradi-Akola-II at Akola	26 Nov 16	8:00	26 Nov 16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	R	
219	223	400	400 KOLHAPUR-SOLAPUR # 1	26 Nov 16	9:00	26 Nov 16	18:00	Daily	AMP OF REACTOR AND LINE TERMINAL EQUIPMENT by Solapur	Reliance	WRTS-I	R	

Sr.No.	489th OCCM NO.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Remarks
				Date	Time	Date	Time						
220	225	400	Spare ICT at 400 Koradi S/S	26 Nov 16	9:00	26 Nov 16	17:00	Daily	Tan Delta of Bushing, Winding, CT, DCRM, Timing	MSETCL	MSETCL		
221	226	400	400 Waluj-Deepnagar @ Waluj	26 Nov 16	9:00	26 Nov 16	17:00	Daily	Quarterly Maintenance	MSETCL	MSETCL		
222	235	400	315 MVA ICT-I at Boisar	26 Nov 16	9:00	26 Nov 16	18:00	Daily	AMP	PGCIL	WR-II		SLDC Maharashtra consent required.
223	238	400	400 Pune-1 Main Bay-403 at Parli	27 Nov 16	10:00	27 Nov 16	18:00	Daily	For AMP works by Parli SS	WRTS-I	WRTS-I	R	
224	248	400	400 Main Bay 407 of Aurangabad Line-2 @ Akola	28 Nov 16	10.00 Hrs	28 Nov 16	17.00 Hrs	NA	Quarterly Maintenance and Testing Work Of Bay equipments	MSETCL	MSETCL	R	
225	252	765	ICT2_765/400_WARDHA	28 Nov 16	9:00	28 Nov 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I	R	
226	253	765	717 TIE BAY_765 SOLAPUR-RAICHUR#1_SOLAPUR	28 Nov 16	9:00	28 Nov 16	18:00	Conti.	AMP WORKS by Solapur	WRTS-I	WRTS-I	R	NLDC consent required.
227	254	400	400 WARDHA-PARLI I	28 Nov 16	9:00	28 Nov 16	18:00	Daily	Restoration of EW Loc no 327. by Wardha	WRTS-I	WRTS-I	R	
228	256	400	400 Wardha -1 Main Bay (401) at Parli	28 Nov 16	10:00	28 Nov 16	18:00	Daily	For AMP works by Parli SS	WRTS-I	WRTS-I		
229	257	400	400 BUS 1 at APML Tiroda plant	28 Nov 16	9:00	28 Nov 16	23:00	Daily	Bus 1 and Bus Connected Equipment Maintenance	APML	APML		
230	259	400	BOISAR 2 (Main Bay-427)	28 Nov 16	9:00	28 Nov 16	18:00	Daily	For AMP Works at Aurangabad by Aurangabad SS	WRTS-I	WRTS-I	R	
231	268	765	Main Bay (704) of ICT-2 at Koradi III Sub Station	28 Nov 16	9:00	28 Nov 16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL	R	
232	269	400	400 Future Ckt No. 1 @ Warora	28 Nov 16	08:00 hrs	28 Nov 16	17:00 hrs	Daily	Timing of Tie CB at 400 S.stn. Warora.	MSETCL	MSETCL	R	
233	270	400	KORADI-BHUSAWAL @ Koradi	28 Nov 16	9:00	28 Nov 16	17:00	Daily	Differential Relay commission work	MSETCL	MSETCL	R	
234	271	400	400 DHULE-SSNNL CKT- I & II	28 Nov 16	9:00	29 Nov 16	17:00	daily	PID testing	MSETCL	MSETCL	R	
235	272	400/220	315 MVA ICT 2 @ Talandage	28 Nov 16	10:00	28 Nov 16	18:00	Daily	Retrofitting work of Back up relay Quarterly Maint.Work and insulator & equipment cleaning work by agency		MSETCL & Agency	R	
236	285	765	710 Tiroda Line-1 reactor at Koradi III Substation	28-Nov-16	7:00	28-Nov-16	18:00	Daily	High value of acetyline gas found hence change over with spare to be carried out	MEGPTCL	MEGPTCL		
237	287	400	400 NewKoyna-Stage 4 Ckt II	29 Nov 16	8:00	30 Nov 16	18:00	Daily	Cold Line washing of insulators.	MSETCL	MSETCL	R	
238	288	400	Chandrapur-II -Switching ckt-II(Main Bay-404 & Tie Bay-405) @Chandrapur-II S/S	29 Nov 16	9:00	29 Nov 16	18:00	Daily	Diagnostic Testing & allied Bay Maintenance work	MSETCL	MSETCL	R	
239	289	400	400 Girwali-Solapur ckt @ Parli	29 Nov 16	9:00	29 Nov 16	18:00	Daily	CT clamp replacement and bay maintenance			R	
240	290	400	TBC @Talandage	29 Nov 16	10:00	29 Nov 16	17:00	Daily	Quarterly Maint.Work and insulator & equipment cleaning work by agency		MSETCL & Agency	R	
241	291	400	400 Kalwa - Kharghar @ Kalwa	29 Nov 16	9:00	29 Nov 16	17:00	Daily	ROUTINE BAY MAINTENANCE AND TESTING WORK	MSETCL	MSETCL	R	
242	292	400	Tarpur-Padghe Line-1	29 Nov 16	7:00	30 Nov 16	18:00	Continuous	Stringing work of power line crossing of Navasari Boisar Line (AP 344and AP 345) Through hot line, A/R of both ckts shall be kept in NON-AUTO MODE- M/C portions	PGCIL	WR-II	R	
243	293	400	Tarpur-Padghe Line-2	29 Nov 16	7:00	30 Nov 16	18:00	Continuous	Stringing work of power line crossing of Navasari Boisar Line (AP 344and AP 345) Through hot line, A/R of both ckts shall be kept in NON-AUTO MODE- M/C portions	PGCIL	WR-II	R	
244	294	400	TIE_AKOLA(MSETCL) 2 (Tie Bay-417)	29 Nov 16	9:00	29 Nov 16	18:00	Daily	For AMP Works at Aurangabad by Aurangabad SS	WRTS-I	WRTS-I	R	
245	296	400	400 Girwali-Chandrapur ckt 1@Parli	29 Nov 16	9:00	29 Nov 16	18:00	Daily	CT clamp replacement and bay maintenance	MSETCL	MSETCL	R	
246	297	400	400 Akola-Yelwan Line-1 with bay 414 and 415 @ Akola	29 Nov 16	10.00 Hrs	29 Nov 16	18.00 Hrs	NA	Quarterly Maintenance and Testing Work Of line equipments and its associated bays	MSETCL	MSETCL	R	
247	298	400	400 Karad-Kolhapur ckt 2	29 Nov 16	08:00 Hrs	3 Dec 16	18:00 Hrs	Daily	Cold washing of Insulators	MSETCL	MSETCL		
248	301	765/400	ICT2_765/400_PUNE(GIS)	29 Nov 16	9:00	30 Nov 16	17:00	Daily	For ICT-2 AMP work by Pune GIS	WRTS-I	WRTS-I	R	
249	302	400	411 Bay (Tie Bay of 400 Talegaon GIS Line # 4 & ICT # 2)	29 Nov 16	9:00	29 Nov 16	18:00	Daily	For AMP works by Pune Talegaon	WRTS-I	WRTS-I	R	

Sr.No.	489th OCCM NO.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Remarks
				Date	Time	Date	Time						
250	304	400	400 Bus Reactor 2 at APML Tiroda plant	29 Nov 16	9:00	29 Nov 16	18:00	Daily	Bus reactor and its Bay Equipment Maintenance	ATIL	ATIL	R	subject to voltage condition
251	305	765 KV	703-Main Bay of Line reactor of Akola ckt II@ 765kV Ektuni	29 Nov 16	8:00	29 Nov 16	18:00	Daily	Changeover of 703-B Phase reactor of MSETCL Aurangabad-III SS of Ektuni Line-II with the spare reactor	MSETCL	MEGPTCL	R	It is a Non switchable reactor
252	306	00/220/33	315MVA ICT3 @ Parli	29 Nov 16	8:30	29 Nov 16	19:00	Daily	for cold welding and bay maintenance	MSETCL	MSETCL	R	
253	318	400	400 Chandrapur Ckt No. I @Warora	29 Nov 16	8:00	29 Nov 16	17:00 hrs	Daily	Timing of Tie CB at 400 S.stn. Warora.	MSETCL	MSETCL		
254	328	400	Mouda-Wardha Line-1	29 Nov 16	9:00	30 Nov 16	18:00	Continuous	Annual maintenace	NTPC	NTPC		
255	330	400	ICT1_400/200kv_AURANGABAD	30 Nov 16	9:00	30 Nov 16	18:00	Daily	For AMP Works at Aurangabad by Aurangabad SS	WRTS-I	WRTS-I	C	
256	333	400	400 Bus Reactor & Parli-1 (MSETCL) Tie Bay (414)	30 Nov 16	10:00	30 Nov 16	18:00	Daily	For AMP works by Parli SS	WRTS-I	WRTS-I	R	
257	334	400	400 Girwali-Nanded ckt @ Parli	30 Nov 16	9:00	30 Nov 16	18:00	Daily	for cold welding and bay maintenance	MSETCL	MSETCL	R	
258	337	400	400 Akola-Yelwan Line-2 with bay 417 and 418 @ Akola	30 Nov 16	10.00 Hrs	30 Nov 16	18.00 Hrs	NA	Quarterly Maintenece and Testing Work Of line equipments and its associated bays	MSETCL	MSETCL	R	
259	338	400	402 Bay (Tie Bay of 400 Talegaon Chakan Line & Talegaon Padghe Line)	30 Nov 16	9:00	30 Nov 16	18:00	Daily	For AMP works by Pune Telegaon	WRTS-I	WRTS-I		
260	339	765	SWITCHABLE LR_765_AURANGABAD 1_SOLAPUR	30 Nov 16	9:00	30 Nov 16	18:00	DAILY	AMP WORKS by Solapur	WRTS-I	WRTS-I		
261	352	765	Tie Bay (705) of ICT-2 and Bus reactor at Koradi III Sub Station.	30 Nov 16	9:00	30 Nov 16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
262	353	400	400 Lamboti-PGCIL line 405-52 & 406-52 C.B @ Lamboti	30 Nov 16	09=00	30 Nov 16	18=00	Daily	Quarterly Maintenance work.	PGCIL	PGCIL		
263	354	400	KORADI-KHAPERKHEDA I @ Koradi	30 Nov 16	9:00	30 Nov 16	17:00	Daily	DCRM, Timing and Relay testing.	MSETCL	MSETCL		
264	355	400	400 LILO line on 400 Kolhapur-Solapur(PGCIL) for 400 Alkud S/s. in Sangli district	30 Nov 16	9:00:00 Hrs	30 Nov 16	18:00:00 Hrs	Continuous	For making LILO arrangement at Loc.No.428 of 400 Kolhapur-Solapur(PGCIL) line for 400 Alkud Substation in Sangli District & test charging of line from tap point to Loc.No.37	MSETCL	MSETCL		