

Maharashtra State Load Despatch Centre												
Monthly Outage list approved in WRLDC OCCM for the Month of November' 2021												
Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
1	12	PLANNED	OCC_548	MSETCL	220KV-WARDHA-PUSAD-1	Daily	Shifting of auto reclose switch to non auto mode, for fixing of fiber insula	01-Nov-21	08:00	01-Nov-21	17:00	Shifting of auto reclose switch to non auto mode, for fixing of fiber insulation cap type bird waste deposition guard
2	22	PLANNED	OCC_548	MSETCL	400KV-KOYNA STAGE IV-LONIKHAND-1	Daily	Permission for AR to be kept off for PID work	01-Nov-21	09:00	01-Nov-21	17:00	Permission for AR to be kept off for PID work
3	36	PLANNED	OCC_548	MEGPTCL	MAIN BAY - 765KV/400KV AKOLA (2)-ICT-1 AND AKOLA - 765KV - BUS 1 at AKOLA (2) - 765KV	Daily	Annual Maintenance of Bay Equipment	01-Nov-21	09:30	01-Nov-21	18:30	Annual Maintenance of Bay Equipment
4	42	PLANNED	OCC_548	WTPL	400KV KOLHAPUR-MS-SOLAPUR-2	Daily	Auto recloser to be kept in disable mode while carrying out Additional Earthing work at 400KV Kolhapur-MS-Solapur-2.	01-Nov-21	9:00	04-Nov-21	18:00	AR disable
5	43	PLANNED	OCC_548	WTPL	400KV-ALKUD-SOLAPUR-1	Daily	Auto recloser to be kept in disable mode while carrying out Additional Earthing work at 400KV-ALKUD-SOLAPUR-1	01-Nov-21	9:00	04-Nov-21	18:00	AR disable
6	44	PLANNED	OCC_548	WTPL	400KV-SOLAPUR-M-SOLAPUR-1	Daily	Auto recloser to be kept in disable mode while carrying out Additional Earthing work at 400KV-SOLAPUR-M-SOLAPUR-1	01-Nov-21	9:00	04-Nov-21	18:00	AR disable
7	45	PLANNED	OCC_548	WTPL	220KV-SOLAPUR-JEUR-1	Daily	Auto recloser to be kept in disable mode while carrying out Additional Earthing work at 220KV-SOLAPUR-JEUR-1	01-Nov-21	9:00	04-Nov-21	18:00	AR disable
8	54	PLANNED	OCC_548	MSETCL	400KV-BABLESHWAR-PADGHE-1	Daily	PID testing work	01-Nov-21	08:00	15-Nov-21	18:00	-
9	59	PLANNED	OCC_548	MSETCL	400KV-KHARGHAR-PUNE-PG-1	Daily	Live line installation of OPGW by MTCIL, and PID Testing Auto-Reclose function to be out of service.	01-Nov-21	09:00	15-Nov-21	18:00	Live line installation of OPGW by MTCIL, and PID Testing Auto-Reclose function to be out of service.
10	75	PLANNED	OCC_548	MSETCL	400KV-CHANDRAPUR-GCR-PARLI-M-3	Daily	For PID Work, Shifting of auto reclose switch to non auto mode.	01-Nov-21	08:00	30-Nov-21	17:00	Chandrapur Ckt 2&3 lines are on DC tower so both lines require on same day A/R out.
11	76	PLANNED	OCC_548	MSETCL	400KV-CHANDRAPUR-II-NANDED-2	Daily	For PID Work, Shifting of auto reclose switch to non auto mode	01-Nov-21	08:00	30-Nov-21	17:00	Chandrapur Ckt -2 & 3 lines are on DC tower so both lines require on same day A/R out.
12	79	PLANNED	OCC_548	MSETCL	400KV/220KV KALWA-ICT-2	Continuous	1) Increasing Wall hight of ICT II 2) Shifting of VFD panel 3) All Dignostic Testing work.	01-Nov-21	09:00	30-Nov-21	16:00	1) Increasing Wall hight of ICT II 2) Shifting of VFD panel 3) All Dignostic Testing work.
13	80	PLANNED	OCC_548	MSETCL	400KV-KARAD-NEW KOYNA-1	Daily	Permission for AR to be kept off for PID work	01-Nov-21	09:00	30-Nov-21	17:00	Permission for AR to be kept off for PID work
14	81	PLANNED	OCC_548	MSETCL	400KV-KARAD-NEW KOYNA-2	Daily	Permission for AR to be kept off for PID work	01-Nov-21	09:00	30-Nov-21	17:00	Permission for AR to be kept off for PID work
15	84	PLANNED	OCC_548	MSETCL	400KV-JEJURI-KOYNA STAGE IV-1	Daily	Permission for AR to be kept off for PID work	01-Nov-21	09:00	30-Nov-21	18:00	Permission for AR to be kept off for PID work
16	86	PLANNED	OCC_548	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-1	Continuous	Simultaneous outage of 400kV Khandwa-Dhule-1 & 2 for Construction work Modification of line towers 411,412&413 - due to submergence in newly constructed Bham Dam {Similar Line Outages were proposed/approved for work to be done in Sep/21 , but could not be taken up due to heavy rain and muddy condition at Site }	01-Nov-21	8:00	06-Nov-21	18:00	PG-WR2-Khandwa
17	87	PLANNED	OCC_548	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-2	Continuous	Simultaneous outage of 400kV Khandwa-Dhule-1 & 2 for Construction work Modification of line towers 411,412&413 - due to submergence in newly constructed Bham Dam {Similar Line Outages were proposed/approved for work to be done in Sep/21 , but could not be taken up due to heavy rain and muddy condition at Site }	01-Nov-21	8:00	06-Nov-21	18:00	PG-WR2-Khandwa
18	113	PLANNED	OCC_548	MEGPTCL	TIE BAY - AKOLA (2) - 765KV B/R 1 AND 765KV/400KV AKOLA (2)-ICT-1 at AKOLA (2) - 765KV	Daily	Annual Maintenance of Bay Equipment	02-Nov-21	09:30	02-Nov-21	18:30	Annual Maintenance of Bay Equipment
19	125	PLANNED	OCC_548	POWERGRID_WR1	765KV-PUNE-PG-Solapur-1	Daily	Reactor AMP works at Solapur & Reactor CB AMP works	03-Nov-21	7:00	03-Nov-21	18:00	
20	131	PLANNED	OCC_548	MSETCL	220KV-MAHALAXMI(KONALKATTA)-AMONA-1	Daily	routine maintenance	03-Nov-21	09:00	03-Nov-21	18:00	-
21	135	PLANNED	OCC_548	MSETCL	220KV-WARDHA-PUSAD-1	Daily	For Routine Maintainance Work	04-Nov-21	07:00	04-Nov-21	18:00	For Routine Maintainance Work

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
22	136	PLANNED	OCC_548	MSETCL	MAIN BAY - 400KV-KUDUS-FUTURE-1 AND KUDUS - 400KV - BUS 2 at KUDUS - 400KV	Daily	Annual Maintenance of bays equipment & Diagnostics Testing Work	04-Nov-21	09:00	04-Nov-21	17:00	(No interruption) as it is spare bay.
23	141	PLANNED	OCC_548	POWERGRID_WR1	AURANGABAD - 400KV - BUS 2	Daily	FOR AMP WORKS	05-Nov-21	7:00	05-Nov-21	18:00	
24	145	PLANNED	OCC_548	MSETCL	220KV-BOISAR-BOISAR-M-1	Daily	MAINTENANCE WORK & LINE SIGNATURE ANALYSIS & Bay maintenance work at 220 kV Boisar-II S/S.	05-Nov-21	09:00	05-Nov-21	17:00	MAINTENANCE WORK & LINE SIGNATURE ANALYSIS & Bay maintenance work at 220 kV Boisar-II S/S
25	153	PLANNED	OCC_548	MSETCL	400KV-BABLESHWAR-SINNAR-1	Continuous	To facilitate MSRDC's civil work of bridge & road construction work near Wavi village hampered due to induction effect of bottom most conductors	05-Nov-21	8:00	05-Jan-22	18:00	
26	154	PLANNED	OCC_548	POWERGRID_WR1	400KV-TARAPUR 3&4-PADGHE-2	Daily	Replacement of M1 REL521 Relay of Padghe Tarapur 2 line at Padghe MSETCL SS.	05-Nov-21	9:00	05-Nov-21	17:00	
27	155	PLANNED	OCC_548	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-3	Daily	For AMP works. Line outage is required.	05-Nov-21	9:00	05-Nov-21	17:30	PG-WR2-Boisar
28	159	PLANNED	OCC_548	MSETCL	400KV-BABLESHWAR-PADGHE-1	Daily	Line maintenance work and CT, CB relay testing work, quarterly maintenance work	06-Nov-21	09:00	06-Nov-21	17:00	400kV Padghe II will be in in service
29	160	PLANNED	OCC_548	MSETCL	400KV-BABLESHWAR-PADGHE-1	Daily	Line Maintenance Work	06-Nov-21	09:00	06-Nov-21	18:00	-
30	165	PLANNED	OCC_548	POWERGRID_WR1	400KV-CHAKAN-PUNE-PG-1	Daily	For line AMP and Relay testing works.	06-Nov-21	8:30	06-Nov-21	18:00	
31	170	PLANNED	OCC_548	MSETCL	400KV-KHARGHAR-PUNE-PG-1	Daily	Corona ring replacement at tower loc no 66 B phase.	07-Nov-21	08:00	07-Nov-21	18:00	---
32	175	PLANNED	OCC_548	WTPL	400KV KOLHAPUR-MS-SOLAPUR-2	Daily	Auto recloser to be kept in disable mode while carrying out Additional Earthing work at 400KV Kolhapur-MS-Solapur-2.	07-Nov-21	9:00	27-Nov-21	18:00	AR disable
33	176	PLANNED	OCC_548	WTPL	400KV-ALKUD-SOLAPUR-1	Daily	Auto recloser to be kept in disable mode while carrying out Additional Earthing work at 400KV-ALKUD-SOLAPUR-1	07-Nov-21	9:00	30-Nov-21	18:00	AR disable
34	177	PLANNED	OCC_548	WTPL	400KV-SOLAPUR-M-SOLAPUR-1	Daily	Auto recloser to be kept in disable mode while carrying out Additional Earthing work at 400KV-SOLAPUR-M-SOLAPUR-1	07-Nov-21	9:00	30-Nov-21	18:00	AR disable
35	178	PLANNED	OCC_548	WTPL	220KV-SOLAPUR-JEUR-1	Daily	Auto recloser to be kept in disable mode while carrying out Additional Earthing work at 220KV-SOLAPUR-JEUR-1	07-Nov-21	9:00	30-Nov-21	18:00	AR disable
36	179	PLANNED	OCC_548	POWERGRID_WR1	400KV-KHARGHAR-PUNE-PG-1	Daily	For line AMP and Relay testing works.	07-Nov-21	8:30	07-Nov-21	18:00	
37	203	PLANNED	OCC_548	POWERGRID_WR1	400KV-TARAPUR 3&4-PADGHE-1	Daily	Replacement of M1 REL521 Relay & CT of Padghe Tarapur 1 line at Padghe MSETCL SS.	08-Nov-21	9:00	08-Nov-21	17:00	
38	218	PLANNED	OCC_548	MSETCL	220KV-WARDHA-BADNERA-1	Daily	Routine line maintenance work	08-Nov-21	10:00	08-Nov-21	18:00	NA
39	225	PLANNED	OCC_548	MSETCL	400KV-RGPPL-NAGOTHANE-1	Daily	Earthwire replacement Work	08-Nov-21	08:00	09-Nov-21	18:00	Planned outage
40	229	PLANNED	OCC_548	APML	TIE BAY OF 765KV/21KV TIRODA-GT-4 AND 765KV/400KV TIRODA-ICT-1 @TIRODA - 765KV at TIRODA - 765KV	Continuous	'For GT-4 Tie (702-52) Bay Equipment Maintenance & for attending SF6 gas leakage	08-Nov-21	09:00	10-Nov-21	18:00	'For GT-4 Tie (702-52) Bay Equipment Maintenance & for attending SF6 gas leakage
41	231	PLANNED	OCC_548	MSETCL	400KV/220KV KORADI-ICT-1	Continuous	PG & CB Isolators alignment, setting and testing work	08-Nov-21	09:00	10-Nov-21	18:00	For shifling of 400/220/20 kV 300MVA ICT 1 (HV) on TBC, 400kV Bus reactor need to be out.
42	234	PLANNED	OCC_548	ATIL	400KV-TIRODA-WARORA-2	Daily	Auto recloser to be kept in disable mode while carrying out PID test	08-Nov-21	08:00	25-Nov-21	18:00	Auto recloser to be kept in disable mode while carrying out PID test
43	235	PLANNED	OCC_548	ATIL	400KV-TIRODA-WARORA-1	Daily	Auto recloser to be kept in disable mode while carrying out PID test	08-Nov-21	09:00	25-Nov-21	18:00	Auto recloser to be kept in disable mode while carrying out PID test
44	238	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Online PID testing work	08-Nov-21	09:00	30-Nov-21	17:00	400kV SSNNL-2 line A/R switch will be kept on non auto mode.
45	239	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Online PID testing work	08-Nov-21	09:00	30-Nov-21	17:00	400kV SSNNL-1 line A/R switch will be kept on non auto mode.
46	241	PLANNED	OCC_548	TARAPUR 3&4	400 KV-TARAPUR 3&4-PADGHE-1	Continuous	CB, ES, DS, LA, CT, LA, WT, CVT Annual PM	08-Nov-21	9:00	10-Nov-21	18:00	CB, ES, DS, LA, CT, LA, WT, CVT Annual PM
47	253	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious disc insulator,400kV SSNNL-1 line A/R switch will be kept on non auto mode	09-Nov-21	08:00	09-Nov-21	18:00	400kV SSNNL-1 line A/R switch will be kept on non auto mode
48	254	PLANNED	OCC_548	MSETCL	220KV-WARDHA-BHUGAON-1	Daily	Routine line maintenance work	09-Nov-21	08:00	09-Nov-21	18:00	NA

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
49	271	PLANNED	OCC_548	MEGPTCL	TIE BAY - 765KV/400KV KORADI-III-ICT-1 AND FUTURE at KORADI-III - 400KV	Daily	Annual Maintenance of bay equipment	09-Nov-21	09:00	09-Nov-21	18:00	Annual Maintenance of bay equipment
50	307	PLANNED	OCC_548	MSETCL	400KV-TAPTHITHANDA-DEEPNAGAR-1	Continuous	Height raising/shifting work for Samruddhi Mahamarg i.e 1. Dismanting of loc no. 155 (DA+0), 156(DA+0)2. Erection of new towers loc no. 155 (DD+9), 156(DD+9) 3. Restraining from loc no. 155to 156	09-Nov-21	10:00	21-Nov-21	18:00	Height raising/shifting work of loc no. 155, 156 of 400kV Deepnagar- Thaptitanda line for Samruddhi Mahamarg
51	308	PLANNED	OCC_548	MSETCL	400KV-AURANGABAD-M (WALUJ)-TAPTHITHANDA-1	Continuous	Height raising/shifting work for Samruddhi Mahamarg i.e 1. Dismanting of loc no. 155 (DA+0), 156(DA+0)2. Erection of new towers loc no. 155 (DD+9), 156(DD+9) 3. Restraining from loc no. 155to 156	09-Nov-21	10:00	21-Nov-21	18:00	Height raising/shifting work of loc no. 155, 156 of 400kV Waluj- Thaptitanda line for Samruddhi Mahamarg
52	316	PLANNED	OCC_548	MSETCL	220KV-PARLI-OSMANABAD-M-1	Daily	LINE maintenance	10-Nov-21	08:00	10-Nov-21	17:00	-
53	318	PLANNED	OCC_548	MSETCL	400KV-RGPPL-NAGOTHANE-2	Daily	Earthwire replacement Work	10-Nov-21	08:00	10-Nov-21	18:00	Planned outage
54	319	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious disc insulator , 400kV SSNNL-2 line A/R switch will be kept on non auto mode	10-Nov-21	08:00	10-Nov-21	18:00	400kV SSNNL-2 line A/R switch will be kept on non auto mode
55	320	PLANNED	OCC_548	MSETCL	BUS COUPLER BAY - BHUSAWAL - 400KV - BUS 1 AND BHUSAWAL - 400KV - BUS 2 at BHUSAWAL - 400KV	Daily	For diagnostic testing and routine bay maintainance work	10-Nov-21	08:00	10-Nov-21	18:00	Nil
56	332	PLANNED	OCC_548	MSETCL	MAIN BAY - 400KV-KUDUS-FUTURE-1 AND KUDUS - 400KV - BUS 2 at KUDUS - 400KV	Daily	Annual Maintenance of bays equipment & Diagnostics Testing Work	10-Nov-21	09:00	10-Nov-21	17:00	(No interruption)as it is spare bay
57	333	PLANNED	OCC_548	MSETCL	132KV-PENCH-KANHAN-1	Daily	Routine Maintenance work.	10-Nov-21	09:00	10-Nov-21	17:00	NA
58	334	PLANNED	OCC_548	MSETCL	220KV-PANDURNA-KALMESHWAR-1	Daily	Routine Maintenance & Dignostic testing work	10-Nov-21	09:00	10-Nov-21	17:00	NA
59	337	PLANNED	OCC_548	MSETCL	400KV-WARORA-CHANDRAPU-II-1	Daily	Diagnostic testing and allied bay maintenance	10-Nov-21	09:00	10-Nov-21	18:00	BAY 428 & BAY 429(LINE)
60	338	PLANNED	OCC_548	MSETCL	220KV-TILLARI-AMONA-1	Daily	routine maintenance	10-Nov-21	09:00	10-Nov-21	18:00	-
61	349	PLANNED	OCC_548	MEGPTCL	MAIN BAY OF AKOLA (2) - 765KV B/R 1 AND AKOLA (2) - 765KV - BUS 2 at AKOLA (2) - 765KV	Daily	Annual Maintenance of Bay Equipment	10-Nov-21	09:30	10-Nov-21	18:30	Annual Maintenance of Bay Equipment
62	350	PLANNED	OCC_548	MSETCL	400KV-PARLI-M-SOLAPUR-M-1	Daily	Hardware Tightening and Fitting Work.	10-Nov-21	09:30	10-Nov-21	18:30	-
63	354	PLANNED	OCC_548	MSETCL	132KV-DHARNI-NEPANAGAR-1	Daily	1)Replacement of R-ph metering PT 2) Line Signature Analysis & Other Maintenance Works of Line	10-Nov-21	11:00	10-Nov-21	16:00	1)Replacement of R-ph metering PT 2) Line Signature Analysis & Other Maintenance Works of Line
64	367	PLANNED	OCC_548	MSETCL	BABLESHWAR - 400KV B/R 1 ON TBC	Continuous	400kV CGL make CB pole overhauling work	10-Nov-21	09:00	17-Nov-21	18:00	80MVar Reactor 1 @BBLR on TBC
65	386	PLANNED	OCC_548	MSETCL	400KV-WARDHA-WARORA-1	Daily	Routine Maintenance & Dignostic testing work .	11-Nov-21	09:00	11-Nov-21	17:00	400KV WARORA-IEPL. Line is in ckt
66	390	PLANNED	OCC_548	MEGPTCL	MAIN BAY - 400KV-KORADI-II-KORADI-III-4 AND KORADI-III - 400KV - BUS 2 at KORADI-III - 400KV	Daily	Annual Maintenance of bay equipment	11-Nov-21	09:00	11-Nov-21	18:00	Annual Maintenance of bay equipment
67	402	PLANNED	OCC_548	MSETCL	220KV-WARDHA-WARDHA-M-1	Daily	Routine line maintenance work	11-Nov-21	10:00	11-Nov-21	18:00	NA
68	403	PLANNED	OCC_548	MSETCL	MAIN BAY OF 400KV-TAPTHITHANDA-EKTUNI-1 AND TAPTHITHANDA - 400KV - BUS 1 @TAPTHITHANDA - 400KV at TAPTHITHANDA - 400KV	Daily	Diagnostic Testing & Routine Maintenance "	11-Nov-21	10:30	11-Nov-21	18:00	Thapti-tanda ckt-I will be in service through its TIE (405) Bay & Main bus-II
69	414	PLANNED	OCC_548	MSETCL	400KV-PARLI-M-LONIKHAND-II-2	Daily	Half yearly maintenance and diagnostic testing.	11-Nov-21	08:00	14-Nov-21	18:00	400kV Parali-Lonikand-II Ckt-I will be in service
70	415	PLANNED	OCC_548	APML	MAIN BAY - 765KV/400KV TIRODA-ICT-1 AND TIRODA - 765KV - BUS 2 at TIRODA - 765KV	Continuous	-For ICT Main (701-52) Bay Equipment Maintenance & for attending SF6 gas leakage	11-Nov-21	09:00	14-Nov-21	18:00	-For ICT Main (701-52) Bay Equipment Maintenance & for attending SF6 gas leakage
71	416	PLANNED	OCC_548	MSETCL	400KV-PARLI-M-LONIKHAND-II-2	Daily	(1) Reactor backup relay retrofitting work and CT testing work.(2)Bay maintenance work.	11-Nov-21	09:00	14-Nov-21	18:00	-
72	420	PLANNED	OCC_548	MSETCL	HVDC 500KV CHANDRAPUR HVDC POLE 1	Continuous	Annual outage for 500 kV Chandrapur Padgha Pole 1	11-Nov-21	08:00	18-Nov-21	18:00	Pole 2 will be in service with capacity 300 MW

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
73	421	PLANNED	OCC_548	MSETCL	HVDC 500KV CHANDRAPUR HVDC POLE 1	Continuous	1. Annual Maintenance Work of Pole 1 Equipment & Line	11-Nov-21	08:00	18-Nov-21	20:00	1. HVDC Pole II will be in service with 300 MW power restriction due to Padghe end Problem 2. All Pole I 4 nos. of AC Filter (Including Base Filter) will be under outage 3. Beside Annual Maintenance work major work such as RTV Coating of Filter Reactor, all jumper replacement of BHEL make AC Filter, DC Breaker overhauling, 400 kV Breaker overhauling, Cold welding & Restrengtening of 3 nos. of Erath segment of Earth Electrode Station, Chincholi
74	430	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious disc insulator , 400kV SSNNL-1 line A/R switch will be kept on non auto mode	12-Nov-21	08:00	12-Nov-21	18:00	400kV SSNNL-1 line A/R switch will be kept on non auto mode
75	431	PLANNED	OCC_548	MSETCL	220KV-WARDHA-BHUGAON-1	Daily	Routine line maintenance work	12-Nov-21	08:00	12-Nov-21	18:00	NA
76	443	PLANNED	OCC_548	MSETCL	400KV-EKTUNI-BABLESHWAR-2	Daily	CT, CB relay testing work & 29D & 29C Isolator repairing work.	12-Nov-21	09:00	12-Nov-21	17:00	400kV Ektuni ckt I,400kV Bhusawal, Dhule I&II and 400kV Aurangabad will be in in service
77	448	PLANNED	OCC_548	MP_SLDC	220KV-PANDHURNA-MP-KALMESHWAR-MH	Daily	FOR LINE MAINTENANCE WORK	12-Nov-21	9:00	12-Nov-21	18:00	
78	458	PLANNED	OCC_548	MEGPTCL	MAIN BAY OF 765KV-AKOLA (2)-EKTUNI-1 AND AKOLA (2) - 765KV - BUS 1 at AKOLA (2) - 765KV	Daily	Annual Maintenance of Bay Equipment	12-Nov-21	09:30	12-Nov-21	18:30	Annual Maintenance of Bay Equipment
79	459	PLANNED	OCC_548	MSETCL	400KV-KORADI-II-KORADI-III-1	Daily	1) TAN DELTA MEASUREMENT OF BUS CT & LINE CT AT BAY 409	12-Nov-21	10:00	12-Nov-21	17:00	1)BAY NO. 409 & 408 WILL BE UNDER OUTAGE 2) STATION TRANSFORMER-2 WILL REMAIN IN SERVICE THROUGH ITS MAIN BAY 407 (FULL DIA)
80	462	PLANNED	OCC_548	MSETCL	TIE BAY - 400KV-TAPTHITHANDA-EKTUNI-1 AND 765KV/400KV EKTUNI-ICT-2 at EKTUNI - 400KV	Daily	Diagnostic Testing & Routine Maintenance "	12-Nov-21	10:30	12-Nov-21	18:00	1)Thapti-tanda ckt-I will be in service through its Main (404) Bay & Main bus-I 2)ICT-II,IV will be in service through its Main (406) Bay & Main Bus-II
81	475	PLANNED	OCC_548	POWERGRID_WRI	MAIN BAY - 400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-1 AND AURANGABAD-M (WALUJ) - 400KV - BUS 1 at Aurangabad-M (Waluj) - 400KV	Daily	401A Bay AMP @Waluj (MSETCL)	13-Nov-21	7:00	13-Nov-21	18:00	
82	479	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious disc insulator ,400kV SSNNL-2 line A/R switch will be kept on non auto mode	13-Nov-21	08:00	13-Nov-21	18:00	400kV SSNNL-2 line A/R switch will be kept on non auto mode
83	481	PLANNED	OCC_548	POWERGRID_WRI	220KV-PARLI-PARLI-M-2	Daily	For Line terminal AMP works and relay testing.	13-Nov-21	8:00	13-Nov-21	18:00	
84	487	PLANNED	OCC_548	MSETCL	400KV-WARDHA-KORADI-II-1	Daily	Routine Maintenance & Dignostic testing work .	13-Nov-21	09:00	13-Nov-21	17:00	400 KV WARORA - DEOLI 2 Line is in ckt
85	488	PLANNED	OCC_548	MSETCL	400KV-EKTUNI-BABLESHWAR-1	Daily	CT, CB relay testing work & 29D & 29C Isolator repairing work and Line maintenance work	13-Nov-21	09:00	13-Nov-21	17:00	400kV Ektuni ckt II,400kV Bhusawal, Dhule I&II and 400kV Aurangabad will be in in service
86	489	PLANNED	OCC_548	MSETCL	400KV-EKTUNI-BABLESHWAR-1	Daily	Line Maintenance Work	13-Nov-21	09:00	13-Nov-21	17:00	-
87	491	PLANNED	OCC_548	MEGPTCL	MAIN BAY - 765KV/400KV KORADI-III-ICT-2 AND KORADI-III - 400KV - BUS 1 at KORADI-III - 400KV	Daily	Annual Maintenance of bay equipment	13-Nov-21	09:00	13-Nov-21	18:00	Annual Maintenance of bay equipment
88	504	PLANNED	OCC_548	MSETCL	400KV-KALWA-PADGHE-2	Daily	Tightening of the conductor to increase the clearance at Road crossing location no. 1130 & 1131.	14-Nov-21	08:00	14-Nov-21	18:00	Tightening of the conductor to increase the clearance at Road crossing location no. 1130 & 1131.
89	505	PLANNED	OCC_548	MSETCL	220KV-BOISAR-NALASOPARA-1	Daily	REPLACEMENT OF INSULATOR STRING & Bay Equipment Diagnostic testing and Relay replacement work at 220kV Nalasopara ss	14-Nov-21	09:00	14-Nov-21	17:00	REPLACEMENT OF INSULATOR STRING & Bay Equipment Diagnostic testing and Relay replacement work at 220kV Nalasopara ss
90	511	PLANNED	OCC_548	MSETCL	400KV-KORADI-II-KORADI-III-1	Daily	LINE MAINTENCE WORKS	15-Nov-21	06:00	15-Nov-21	19:00	NA
91	512	PLANNED	OCC_548	POWERGRID_WRI	MAIN BAY - 400KV-AURANGABAD-M (WALUJ)-AURANGABAD-1 AND AURANGABAD-M (WALUJ) - 400KV - BUS 1 at Aurangabad-M (Waluj) - 400KV	Daily	403 Bay AMP @Waluj (MSETCL)	15-Nov-21	7:00	15-Nov-21	18:00	
92	517	PLANNED	OCC_548	MSETCL	BHUSAWAL - 400KV - BUS 1	Daily	For removal of Live 400 KV Main Bus section jumpers of 400 KV Akola & Aurangabad section	15-Nov-21	08:00	15-Nov-21	18:00	Above jumper removal work will be carried out by HLU Jalgaon for replacement of 400 KV Damage bus section of Akola & Aurangabad bay (During above period 400 KV Khadka- Koradi line will be shifted on TBC)

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
93	518	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious disc insulator ,400kV SSNNL-1 line A/R switch will be kept on non auto mode	15-Nov-21	08:00	15-Nov-21	18:00	400kV SSNNL-1 line A/R switch will be kept on non auto mode
94	532	PLANNED	OCC_548	POWERGRID_WR1	400KV-KALA-KUDUS-2	Daily	AMP OF KALA KUDUS LINE 2 EQUIPMENTS/RELAY TESTTING AT KUDUS END.	15-Nov-21	9:00	15-Nov-21	17:00	
95	533	PLANNED	OCC_548	POWERGRID_WR2	BOISAR - 220KV - BUS 1	Daily	For AMP works.	15-Nov-21	9:00	15-Nov-21	17:30	PG-WR2-Boisar
96	536	PLANNED	OCC_548	MSETCL	220KV-WARDHA-BADNERA-1	Daily	1)For replacement of support structure of Y Ph & B Ph CC , diagnostic testing of CT, CB & CC, other maintenance work. 2) Line Signature Analysis & Other Maintenance Works of Line	15-Nov-21	09:00	15-Nov-21	18:00	1)For replacement of support structure of Y Ph & B Ph CC , diagnostic testing of CT, CB & CC, other maintenance work. 2) Line Signature Analysis & Other Maintenance Works of Line
97	551	PLANNED	OCC_548	MEGPTCL	TIE BAY OF 765KV-AKOLA (2)-KORADI-III-1 AND 765KV-AKOLA (2)-EKTUNI-1 at AKOLA (2) - 765KV	Daily	Annual Maintenance of Bay Equipment	15-Nov-21	09:30	15-Nov-21	18:30	Annual Maintenance of Bay Equipment
98	555	PLANNED	OCC_548	MSETCL	400KV-TAPTHITHANDA-EKTUNI-2	Daily	Diagnostic Testing & Routine Maintenance	15-Nov-21	10:30	15-Nov-21	18:00	400kV Ektuni-Thapti-Tanda ckt-I will be in service
99	563	PLANNED	OCC_548	MEGPTCL	765KV-TIRODA-KORADI-III-1 L/R@ TIRODA - 765KV	Continuous	'For LR (707-52LR) CB Maintenance & for attending SF6 gas leakage	15-Nov-21	09:00	16-Nov-21	18:00	'For LR (707-52LR) CB Maintenance & for attending SF6 gas leakage
100	572	PLANNED	OCC_548	MSETCL	400KV/220KV AURANGABAD-M (WALUJ)-ICT-1	Continuous	ICT Painting Work	15-Nov-21	10:00	17-Nov-21	18:00	As per W.O. Agency M/s. Jai Durga will carry out the ICT painting work
101	574	PLANNED	OCC_548	MSETCL	KOLHAPUR-MS - 400KV - BUS 2	Continuous	1. Replacement of Bus Isolator of 400kV TBC 2. Replacement of Bus isolator of 400kV Alkud 3. Annual Maintenance work. 4. Chemical Cleaning of Bus Strings. 5. Bus CVT Testing Work.	15-Nov-21	09:00	21-Nov-21	18:30	1.Load will be managed on 400kV main Bus 2 2. Maximum possible operations during Bus free & restoration work will attend through online TBC but Offline permission require in case of failure of real time online operation of any bay.
102	577	PLANNED	OCC_548	MSETCL	400KV-PADGHE HVDC-PADGHE-1	Continuous	1)Bay maintenance work 2)Diagnostic testing work 3)Replacement of PG & CB Isolators under LES scheme 4)Overhauling work of quad CB	15-Nov-21	09:00	23-Nov-21	18:00	Agency will be present on site for the work.
103	578	PLANNED	OCC_548	MSETCL	400KV-CHANDRAPU-II-NANDED-1	Daily	for PID testing work ,shifting autoreclose switch to non auto mode	15-Nov-21	08:00	30-Nov-21	17:00	400kv chandrapur2-Nanded ckt-I will be in service
104	579	PLANNED	OCC_548	MSETCL	400KV-BHUSAWAL-AKOLA-1	Continuous	For replacement of damage bus section of 400 KV Akola and Aurangabad bay	15-Nov-21	08:00	30-Nov-21	18:00	Nil
105	580	PLANNED	OCC_548	MSETCL	400KV-BHUSAWAL-AURANGABAD-M (WALUJ)-1	Continuous	For replacement of damage bus section of Akola and Aurangabd bay	15-Nov-21	08:00	30-Nov-21	18:00	Nil
106	581	PLANNED	OCC_548	MSETCL	KORADI - 400KV - BUS 2	Daily	For CVT tan delta testing	16-Nov-21	06:00	16-Nov-21	18:00	Outages will be availed subject to weather conditions.
107	582	PLANNED	OCC_548	MSETCL	400KV-KORADI-II-KORADI-III-2	Daily	LINE MAINTENCE WORKS	16-Nov-21	06:00	16-Nov-21	19:00	NA
108	588	Planned	OCC_548	GETCO	400KV-SSP-DHULE-MS-1	Daily	Maintenance work. Auto reclose of 400 kV SSP - Dhule 2 will remain out	16-Nov-21	8:00	16-Nov-21	18:00	Auto reclose of 400 kV SSP - Dhule 2 will remain out
109	589	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious disc insulator ,400kV SSNNL-2 line A/R switch will be kept on non auto mode	16-Nov-21	08:00	16-Nov-21	18:00	400kV SSNNL-2 line A/R switch will be kept on non auto mode
110	590	PLANNED	OCC_548	MSETCL	220KV-WARDHA-PUSAD-1	Daily	Routine line maintenance work	16-Nov-21	08:00	16-Nov-21	18:00	NA
111	611	PLANNED	OCC_548	MEGPTCL	TIE BAY - 765KV/400KV KORADI-III-ICT-2 AND FUTURE at KORADI-III - 400KV	Daily	Annual Maintenance of Bay Equipment	16-Nov-21	09:00	16-Nov-21	18:00	Annual Maintenance of Bay Equipment
112	615	PLANNED	OCC_548	POWERGRID_WR1	400KV-KOLHAPUR-MS-KOLHAPUR GIS-1	Daily	Main Bay AMP.Outage required on Main bay only. Line can be kept in service through TBC CB.	16-Nov-21	9:00	16-Nov-21	18:00	
113	624	PLANNED	OCC_548	MSETCL	400KV-TAPTHITHANDA-EKTUNI-1	Daily	"Diagnostic Testing & Routine Maintenance "	16-Nov-21	10:30	16-Nov-21	18:00	400kV Ektuni-Thapti-Tanda ckt-II will be in service
114	636	PLANNED	OCC_548	MSETCL	CHANDRAPUR-GCR - 400KV - BUS 1	Continuous	1) For replacement of old damaged quadraple bus conductor of Main Bus-I in 400KV HVDC ckt.-1 bay and 400KV GT-6 bay section span. 2)Tightening of nut bolts & hardware of Main Bus-I.	16-Nov-21	04:00	18-Nov-21	18:00	During outage, all connected bays/feeders of Main Bus-I will be shifted to Main Bus-II by using the TBC-I & TBC-II bay. After shifting of all bays/feeders connected to Main Bus-I on 400KV Main Bus-II, then after the 400KV Bus Coupler bay will be kept off.

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
115	637	PLANNED	OCC_548	MSETCL	400KV/11.5KV CHANDRAPUR-GCR-ST-4	Continuous	1) For replacement of old damaged quadruple bus conductor of Main Bus-I in 400KV HVDC ckt.-1 bay and 400KV GT-6 bay section span. 2)Tightening of nut bolts & hardware of Main Bus-I. 3) Measurement of Tan delta & Capacitance of CTs	16-Nov-21	04:00	18-Nov-21	18:00	During outage, all connected bays/feeders of Main Bus-I will be shifted to Main Bus-II by using the TBC-I & TBC-II bay. After shifting of all bays/feeders connected to Main Bus-I on 400KV Main Bus-II, then after the 400KV Bus Coupler bay will be kept off.
116	638	PLANNED	OCC_548	MSETCL	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-1	Continuous	1) For replacement of old damaged quadruple bus conductor of Main Bus-I in 400KV HVDC ckt.-1 bay and 400KV GT-6 bay section span. 2)Tightening of nut bolts & hardware of Main Bus-I.	16-Nov-21	04:00	18-Nov-21	18:00	During outage, all connected bays/feeders of Main Bus-I will be shifted to Main Bus-II by using the TBC-I & TBC-II bay. After shifting of all bays/feeders connected to Main Bus-I on 400KV Main Bus-II, then after the 400KV Bus Coupler bay will be kept off.
117	639	PLANNED	OCC_548	MSETCL	400KV/220KV PARLI-M-ICT-2	Continuous	(1) 33kV Bushing replacement of Y phase Unit of ICT-2 as Tan Delta point is earthed (2) C & tan delta measurement of Bushings & windings of ICT units. (3) Bay maintenance work.	16-Nov-21	09:00	18-Nov-21	16:00	-
118	640	PLANNED	OCC_548	MSETCL	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-2	Continuous	1) For dismantling of IPS tube of B-ph PG-1 Isolator required for replacement of old damaged quadruple bus conductor of Main Bus-I in 400KV HVDC ckt.-1 bay and 400KV GT-6 bay section span. 2)Tightening of nut bolts & hardware of Main Bus-I.	16-Nov-21	14:00	18-Nov-21	17:00	During this, HVDC ckt.-2 will be in service via TBC-2 bay from Main Bus-2.
119	641	PLANNED	OCC_548	MSETCL	400KV/21KV CHANDRAPUR-GT-6	Continuous	1) For replacement of old damaged quadruple bus conductor of Main Bus-I in 400KV HVDC ckt.-1 bay and 400KV GT-6 bay section span. 2)Tightening of nut bolts & hardware of Main Bus-I.	16-Nov-21	17:00	18-Nov-21	18:00	During outage, all connected bays/feeders of Main Bus-I will be shifted to Main Bus-II by using the TBC-I & TBC-II bay. After shifting of all bays/feeders connected to Main Bus-I on 400KV Main Bus-II, then after the 400KV Bus Coupler bay will be kept off.
120	642	PLANNED	OCC_548	MSETCL	400KV-KALWA-KHARGHAR-1	Daily	Live line installation of OPGW by MTCIL, and PID Testing Auto-Reclose function to be out of service.	16-Nov-21	09:00	24-Nov-21	18:00	Live line installation of OPGW by MTCIL, and PID Testing Auto-Reclose function to be out of service.
121	646	PLANNED	OCC_548	MSETCL	400KV-BABLESHWAR-PADGHE-2	Daily	PID Testing work	16-Nov-21	08:00	30-Nov-21	18:00	-
122	648	PLANNED	OCC_548	POWERGRID_WR1	400KV-KALA-KUDUS-1	Daily	AMP OF KALA KUDUS LINE 1 EQUIPMENTS/RELAY TESTING AT KUDUS END.	17-Nov-21	9:00	17-Nov-21	17:00	
123	650	Planned	OCC_548	GETCO	400KV-SSP-DHULE-MS-2	Daily	Maintenance work. Auto reclose of 400 kV SSP - Dhule 1 will remain out	17-Nov-21	7:00	17-Nov-21	18:00	Auto reclose of 400 kV SSP - Dhule 1 will remain out
124	651	PLANNED	OCC_548	POWERGRID_WR1	MAIN BAY - DHULE-MS - 400KV B/R 1 AND DHULE-MS - 400KV - BUS 1 at DHULE-MS - 400KV	Daily	FOR AMP WORKS	17-Nov-21	7:00	17-Nov-21	18:00	
125	656	PLANNED	OCC_548	MSETCL	400KV-WARORA-CHANDRAPUR-II-1	Daily	for conductor & earthwire H/W tightening work	17-Nov-21	08:00	17-Nov-21	17:00	400kv chandrapur2-warora ckt 2 will be in service
126	657	PLANNED	OCC_548	MSETCL	220KV-PARLI-PARLI-M-2	Daily	Line Maintenance	17-Nov-21	08:00	17-Nov-21	17:00	-
127	661	PLANNED	OCC_548	MSETCL	BHUSAWAL - 400KV - BUS 2	Daily	For removal of Live 400 KV Main Bus section jumpers of 400 KV Akola & Aurangabad section	17-Nov-21	08:00	17-Nov-21	18:00	Above jumper removal work will be carried out by HLU Jalgaon for replacement of 400 KV Damage bus section of Akola & Aurangabad bay (During above period 400 KV Khadka- Koradi line will be shifted on TBC)
128	673	PLANNED	OCC_548	POWERGRID_WR1	400KV-LONIKHAND-PUNE-PG-1	Daily	For line AMP and Relay testing works.	17-Nov-21	8:30	17-Nov-21	18:00	
129	678	PLANNED	OCC_548	MSETCL	MAIN BAY - 400KV-WARDHA-WARORA-1 AND WARORA - 400KV - BUS 1 at WARORA - 400KV	Daily	Routine maintenance and DCRM/CRM/CB Timings Testing works and isolator maintenance work.	17-Nov-21	09:00	17-Nov-21	17:00	Line will charged through tie bay no 421.
130	679	PLANNED	OCC_548	MSETCL	132KV-MANSAR-MS-PENCH-1	Daily	Routine Maintenance work.	17-Nov-21	09:00	17-Nov-21	17:00	NA
131	680	PLANNED	OCC_548	POWERGRID_WR1	MAIN BAY - 400KV-PADGHE-KUDUS-1 AND KUDUS - 400KV - BUS 1 at KUDUS - 400KV	Daily	AMP OF MAIN BAY 415 AT KUDUS SUBSTATION	17-Nov-21	9:00	17-Nov-21	17:00	
132	683	PLANNED	OCC_548	MEGPTCL	MAIN BAY - 400KV-KORADI-II-KORADI-III-3 AND KORADI-III - 400KV - BUS 2 at KORADI-III - 400KV	Daily	Annual Maintenance of Bay Equipment	17-Nov-21	09:00	17-Nov-21	18:00	Annual Maintenance of Bay Equipment
133	684	PLANNED	OCC_548	MSETCL	220KV-MUDSHINGI-CHIKODI-II-1	Daily	For SSN to DSN insulator string conversion at tower location no M/C-13,14,15	17-Nov-21	09:00	17-Nov-21	18:00	Other lines at 220 KV Mudshingi s/s will be in service. Also 220 kV Talandge-Chikodi line will be in service
134	685	PLANNED	OCC_548	POWERGRID_WR1	400KV-KOLHAPUR-MS-KOLHAPUR GIS-1	Daily	Line Bay AMP works & attending Shutdown nature defects & 400KV-KOLHAPUR MS-KOLHAPUR GIS-2 AR to be kept in Non-auto mode for safety in TLM works.	17-Nov-21	9:00	17-Nov-21	18:00	

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
135	694	PLANNED	OCC_548	MEGPTCL	MAIN BAY OF 765KV-AKOLA (2)-KORADI-III-1 AND AKOLA (2) - 765KV - BUS 2 at AKOLA (2) - 765KV	Daily	Annual Maintenance of Bay Equipment	17-Nov-21	09:30	17-Nov-21	18:30	Annual Maintenance of Bay Equipment
136	697	PLANNED	OCC_548	MSETCL	JEUR - 220KV - BUS 1	Daily	Outage is required for Quarterly Maintenance	17-Nov-21	10:00	17-Nov-21	18:00	Quarterly Maintenance
137	698	PLANNED	OCC_548	MSETCL	220KV-SOLAPUR-JEUR-1	Daily	Outage is required for Quarterly Maintenance	17-Nov-21	10:00	17-Nov-21	18:00	Quarterly Maintenance
138	700	PLANNED	OCC_548	MEGPTCL	765KV-TIRODA-KORADI-III-2 L/R@ TIRODA - 765KV	Continuous	For LR (704-52LR) CB Maintenance & for attending SF6 gas leakage	17-Nov-21	09:00	18-Nov-21	18:00	For LR (704-52LR) CB Maintenance & for attending SF6 gas leakage
139	707	PLANNED	OCC_548	MSETCL	PARLI-M - 400KV - BUS 1	Daily	(1) Replacement of damaged scissor of 29A R Phase PG Isolator of 400kV Lonikand Ckt-2 at Girwali. It is necessary to have both 29A & 29B Isolator healthy.	18-Nov-21	06:00	18-Nov-21	18:00	400kV Girwali- Lonikand-2 ckt-2 will be shifted on TBC
140	708	PLANNED	OCC_548	MSETCL	400KV-PARLI-M-NANDED-1	Daily	400kV Nanded Circuit-1 can't be shifted on Main Bus-2 due to PG Isolator issue. Hence Line will be kept off during outage of Main Bus-1	18-Nov-21	06:00	18-Nov-21	18:00	-
141	714	PLANNED	OCC_548	MSETCL	400KV-WARORA-CHANDRAPU-II-2	Daily	for conductor & earthwire H/W tightening work	18-Nov-21	08:00	18-Nov-21	17:00	400kv chandrapur2-warora ckt 1 will be in service
142	718	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious disc insulator ,400kV SSNNL-1 line A/R switch will be kept on non auto mode	18-Nov-21	08:00	18-Nov-21	18:00	400kV SSNNL-1 line A/R switch will be kept on non auto mode
143	730	PLANNED	OCC_548	MSETCL	TIE BAY - 400KV-WARORA-CHANDRAPU-II-2 AND 400KV-TIRODA-WARORA-1 at WARORA - 400KV	Daily	Routine maintainance and DCRM/CRM/CB Timings Testing works and isolater maintainance work .	18-Nov-21	09:00	18-Nov-21	17:00	only Tie CB 412 is in OFF condition ,respective ckt charged through its own main CB.
144	733	PLANNED	OCC_548	POWERGRID_WR1	TIE BAY - 400KV-PADGHE-KUDUS-1 at KUDUS - 400KV	Daily	AMP OF TIE BAY 414 AT KUDUS SUBSTATION	18-Nov-21	9:00	18-Nov-21	17:00	
145	734	PLANNED	OCC_548	POWERGRID_WR2	BOISAR - 220KV - BUS 2	Daily	For AMP works	18-Nov-21	9:00	18-Nov-21	17:30	PG-WR2-Boisar
146	748	PLANNED	OCC_548	MEGPTCL	MAIN BAY - 765KV-AKOLA (2)-EKTUNI-2 AND AKOLA - 765KV - BUS 1 at AKOLA (2) - 765KV	Daily	Annual Maintenance of Bay Equipment	18-Nov-21	09:30	18-Nov-21	18:30	Annual Maintenance of Bay Equipment
147	752	PLANNED	OCC_548	MSETCL	400KV/220KV AURANGABAD-M (WALUJ)-ICT-2	Continuous	ICT Painting Work	18-Nov-21	10:00	20-Nov-21	18:00	AS per W.O. Agency M/s. Jai Durga will carry out ICT painting work.
148	753	PLANNED	OCC_548	POWERGRID_WR1	400KV BHADRAWATI-CHANDRAPUR -3	Daily	Auto-Reclose in Non-Auto mode for OPGW Erection	18-Nov-21	7:00	23-Nov-21	18:00	
149	754	PLANNED	OCC_548	POWERGRID_WR1	400KV BHADRAWATI-CHANDRAPUR -4	Daily	Auto-Reclose in Non-Auto mode for OPGW Erection	18-Nov-21	7:00	23-Nov-21	18:00	
150	764	PLANNED	OCC_548	MSETCL	400KV-RGPPL-NAGOTHANE-1	Daily	Tree cutting work	19-Nov-21	08:00	19-Nov-21	17:00	NA
151	768	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious disc insulator, 400kV SSNNL-2 line A/R switch will be kept on non auto mode	19-Nov-21	08:00	19-Nov-21	18:00	400kV SSNNL-2 line A/R switch will be kept on non auto mode
152	777	PLANNED	OCC_548	MEGPTCL	TIE BAY - 400KV-KORADI-II-KORADI-III-2 AND FUTURE at KORADI-III - 400KV	Daily	Annual Maintenance of Bay Equipment	19-Nov-21	09:00	19-Nov-21	18:00	Annual Maintenance of Bay Equipment
153	780	PLANNED	OCC_548	POWERGRID_WR1	400KV-WARORA-WARDHA-PG-1	Daily	Line side equipments AMP & Reactor AMP Work at Warora end	19-Nov-21	9:00	19-Nov-21	18:00	
154	785	PLANNED	OCC_548	MSETCL	PADGHE - 400KV - BUS 2	Continuous	400kV B Bus Partial outage for B Bus Section-4 between 400kV HVDC-1 & 400kV Kalwa -2 1)400kV Kalwa 2 on TBC & 400kV HVDC-1 line H/T required 2)400kV Kalwa 1 H/T required (@ 2hrs) at the time of Jumper Removing & connection work by hot line method. 3)400kV HVDC 2 H/T required for @ 2hrs at the time of Jumper Removing & Connection by Cold line method. 4)400kV Kalwa II & 400kV HVDC 1 IPS tube will be removed for Bus conductor replacement work. 5)Dismantling of Earthswitch & Erection of New CVT for B Bus 6)PG Isolator replacement work 7)400kV Nagothane 2 & Tarapur 2 shifted from B Bus to A Bus.	19-Nov-21	00:01	21-Nov-21	23:59	1)Hot Line Unit Kalwa & Kharghar present for Jumper Removing Work if Weather is cleared. 2)M/s Ramelex team will present for Bus Conductor Replacement Work
155	787	PLANNED	OCC_548	MSETCL	HVDC 500KV CHANDRAPUR HVDC POLE 2	Continuous	Annual Maintenance work of HVDC Pole II Equipment & Line	19-Nov-21	08:00	25-Nov-21	20:00	1. HVDC Pole I will be in service with 300 MW power restriction due to Padghe end Problem 2. All Pole II 4 nos. of AC Filter (Including Base Filter) will be under outage 3. Beside Annual Maintenance work major work such as RTV Coating of Filter Reactor, all jumper replacement of BHEL make AC Filter, DC Breaker overhauling, 400 kV Breaker overhauling & Cold welding
156	788	PLANNED	OCC_548	MSETCL	HVDC 500KV CHANDRAPUR HVDC POLE 2	Continuous	Annual outage for 500 kV Chandrapur Padghe Pole 2	19-Nov-21	08:00	25-Nov-21	20:00	Pole 1 will be in service with capacity 300 MW. Replacement of 'Pole 2 B phase converter transformer' is planned, therefore 15 days outage is requested.

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
157	789	PLANNED	OCC_548	MSETCL	400KV-PADGHE HVDC-PADGHE-2	Continuous	1)Bay maintenance work 2)Diagnostic testing work 3) Replacement of PG Isolator under LES scheme 4)quad CB pole overhauling work 5)hotline work for attending hot spot on hanger if any	19-Nov-21	09:00	25-Nov-21	18:00	1)Agency will be present on site for the work
158	799	PLANNED	OCC_548	MSETCL	400KV-RGPPL-NAGOTHANE-2	Daily	Tree cutting work	20-Nov-21	08:00	20-Nov-21	17:00	NA
159	802	PLANNED	OCC_548	MSETCL	NEW KOYNA - 400KV - BUS 2	Daily	for CVT replacement work	20-Nov-21	08:00	20-Nov-21	18:00	Planned outage
160	803	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious disc insulator, 400kV SSNNL-1 line A/R switch will be kept on non auto mode.	20-Nov-21	08:00	20-Nov-21	18:00	400kV SSNNL-1 line A/R switch will be kept on non auto mode.
161	805	PLANNED	OCC_548	POWERGRID_WR1	MAIN BAY - 400KV-PARLI-M-PARLI-2 AND PARLI-M - 400KV - BUS 2 at MSETCL PARLI	Daily	For bay AMP works at MSETCL end	20-Nov-21	8:00	20-Nov-21	18:00	
162	806	PLANNED	OCC_548	POWERGRID_WR1	MAIN BAY - 400KV-WARDHA-AKOLA-2 AND AKOLA - 400KV - BUS 2 at AKOLA - 400KV	Daily	Bay AMP	20-Nov-21	8:00	20-Nov-21	18:00	
163	811	PLANNED	OCC_548	MSETCL	400KV-WARDHA-WARORA-1	Daily	Attending isolator problem of 89LB of Bay no 420 and Line/Bus/Tie CT TAN DELTA,IR and isolator maintainance work etc	20-Nov-21	09:00	20-Nov-21	17:00	Load will be managed on 400KV IEPL Ckt
164	812	PLANNED	OCC_548	MSETCL	400KV-BABLESHWAR-PADGHE-2	Daily	Line maintenance work and CT, CB relay testing work, quarterly maintenance work	20-Nov-21	09:00	20-Nov-21	17:00	400kV Padghe I will be in service
165	813	PLANNED	OCC_548	MSETCL	400KV-BABLESHWAR-PADGHE-2	Daily	Line Maintenance Work	20-Nov-21	09:00	20-Nov-21	17:00	-
166	814	PLANNED	OCC_548	MSETCL	220KV-TARAPUR 1&2-BORIV/ALL-1	Daily	1) FIXING OF MISSING SPACERS & Bay maintenance work at 220 kV Boisar-II S/S. 2) R&M work at 220KV Borivali ss end	20-Nov-21	09:00	20-Nov-21	17:00	1) FIXING OF MISSING SPACERS & Bay maintenance work at 220 kV Boisar-II S/S. 2) R&M work at 220KV Borivali ss end
167	817	PLANNED	OCC_548	MSETCL	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-1	Daily	Maintenance and alignments of PG Isolators and CB Isolators. Power restriction will be there.	20-Nov-21	09:00	20-Nov-21	18:00	During outage, HVDC Ckt. No.- 2 Will be in service and there will be power restriction.
168	828	PLANNED	OCC_548	MEGPTCL	TIE BAY -765KV-AKOLA (2)-KORADI-III-2 AND 765KV-AKOLA-EKTUNI-2 at AKOLA (2) - 765KV	Daily	Annual Maintenance of Bay Equipment	20-Nov-21	09:30	20-Nov-21	18:30	Annual Maintenance of Bay Equipment
169	829	PLANNED	OCC_548	MSETCL	220KV-TALEGAON-PUNE-PG-1	Daily	Half yearly maintenance, Relay Testing .	20-Nov-21	10:00	20-Nov-21	17:00	--
170	831	PLANNED	OCC_548	MSETCL	765KV/400KV EKTUNI-ICT-1	Daily	"Diagnostic Testing & Routine Maintainence "	20-Nov-21	10:00	20-Nov-21	18:30	1500MVA ICT-II Will be in service
171	832	PLANNED	OCC_548	MSETCL	400KV-PARLI-M-LONIKHAND-II-1	Continuous	(1) Neutral Bushing replacement of 400kV, 50 MV/Ar Reactor due to high TanD Value (2) C & tan delta measurement of reactor. (3) Bay maintenance work. Hardware Tightening and Fitting Work.	20-Nov-21	09:00	21-Nov-21	18:00	-
172	840	PLANNED	OCC_548	POWERGRID_WR1	220KV-TALEGAON-PUNE-PG-1	Daily	For line AMP and Relay testing works.	20-Nov-21	8:30	20-Nov-21	18:00	
173	841	PLANNED	OCC_548	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-2	Daily	For AMP works. Line outage is required.	21-Nov-21	9:00	21-Nov-21	17:30	PG-WR2-Boisar
174	843	PLANNED	OCC_548	MSETCL	400KV-KALWA-KHARGHAR-1	Daily	Routine maintenance work	21-Nov-21	08:00	21-Nov-21	18:00	Routine maintenance work
175	845	PLANNED	OCC_548	MSETCL	220KV-BOISAR-BOISAR-M-2	Daily	MAINTENANCE WORK & LINE SIGNATURE ANALYSIS & Bay maintenance work at 220 kV Boisar-II S/S.	21-Nov-21	09:00	21-Nov-21	17:00	MAINTENANCE WORK & LINE SIGNATURE ANALYSIS & Bay maintenance work at 220 kV Boisar-II S/S.
176	848	PLANNED	OCC_548	MSETCL	765KV/400KV EKTUNI-ICT-2	Daily	"Diagnostic Testing & Routine Maintainence "	21-Nov-21	10:00	21-Nov-21	18:30	1500MVA ICT-I Will be in service
177	853	PLANNED	OCC_548	POWERGRID_WR1	400KV-BHILAI-KORADI-1	Continuous	For Isolator retrofitting work at Bhilai SS	21-Nov-21	9:00	30-Nov-21	17:30	
178	860	Planned	OCC_548	NPCIL, TAPS 1&2	220kV Tarapur 1&2- Boisar-M1	Daily	Back charging of Zone-III	22-Nov-21	7:30	22-Nov-21	10:30	Feeder outage is required
179	861	Planned	OCC-548	NPCIL, TAPS 1&2	220kV TAPS 1&2- TAPS3&4 tie line	Daily	Back charging of Zone-III	22-Nov-21	7:30	22-Nov-21	10:30	Feeder outage is required
180	868	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious disc insulator, 400kV SSNNL-2 line A/R switch will be kept on non auto mode.	22-Nov-21	08:00	22-Nov-21	18:00	400kV SSNNL-2 line A/R switch will be kept on non auto mode.
181	869	PLANNED	OCC_548	MSETCL	BUS COUPLER BAY - BABLESHWAR - 400KV - BUS 1 AND BABLESHWAR - 400KV - BUS 2 at BABLESHWAR - 400KV	Daily	Relay,Bushing, CT,CB Diagnostic testing & bay maintenance work	22-Nov-21	08:00	22-Nov-21	18:00	400kV Main Bus I & II will be seperated.
182	870	PLANNED	OCC_548	POWERGRID_WR1	MAIN BAY - 400KV-CHANDRAPUR-BHADRAWATI-3 AND CHANDRAPUR - 400KV - BUS 1 at CHANDRAPUR - 400KV	Daily	For Amp works	22-Nov-21	8:00	22-Nov-21	18:00	
183	872	PLANNED	OCC_548	POWERGRID_WR1	MAIN BAY - 400KV-PARLI-M-PARLI-1 AND PARLI-M - 400KV - BUS 1 at MSETCL PARLI	Daily	For bay AMP works at MSETCL end	22-Nov-21	8:00	22-Nov-21	18:00	
184	883	PLANNED	OCC_548	MSETCL	400KV-WARORA-CHANDRAPU-II-2	Daily	R Phase LINE CVT replacement by agency and Diagnostesting work of CVT.	22-Nov-21	09:00	22-Nov-21	17:00	Load will managed by Chandrapur 2 ckt 1 Bay no 413.

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
185	884	PLANNED	OCC_548	POWERGRID_WR1	400KV-PADGHE-PG-KUDUS-1	Daily	AMP OF PADGHE KUDUS LINE 1 EQUIPMENTS/RELAY TESTING .	22-Nov-21	9:00	22-Nov-21	17:00	
186	888	Planned	OCC_548	GETCO	220kV Navsari-Nashik line no.1	Daily	Maintenance work	22-Nov-21	9:00	22-Nov-21	18:00	
187	889	PLANNED	OCC_548	MEGPTCL	MAIN BAY - 400KV-KORADI-II-KORADI-III-2 AND KORADI-III - 400KV - BUS 2 at KORADI-III - 400KV	Daily	Annual Maintenance of Bay Equipment	22-Nov-21	09:00	22-Nov-21	18:00	Annual Maintenance of Bay Equipment
188	901	PLANNED	OCC_548	MEGPTCL	MAIN BAY OF 765KV-AKOLA (2)-KORADI-III-2 AND AKOLA (2) - 765KV - BUS 2 at AKOLA (2) - 765KV	Daily	Annual Maintenance of Bay Equipment	22-Nov-21	09:30	22-Nov-21	18:30	Annual Maintenance of Bay Equipment
189	906	PLANNED	OCC_548	MSETCL	400KV-RGPPL-NEW KOYNA-2	Daily	Hill cutting work & stay erection Excavation work for tower loc. No.94 & Diagnostic testing & Relay testing work & Routine maint. Work	22-Nov-21	08:00	24-Nov-21	18:00	---
190	911	PLANNED	OCC_548	MSETCL	MAIN BAY OF 400KV-SOLAPUR-M-SOLAPUR-1 AND SOLAPUR-M - 400KV - BUS 2 @SOLAPUR-M - 400KV at SOLAPUR-M - 400KV	Continuous	406-52 CB Pole Servicing/Overhauling.	22-Nov-21	10:00	27-Nov-21	18:00	Without Load Interruption. 400kV Lamboti-PGCIL Line will be in service via 405-52 Tie Bay.
191	915	PLANNED	OCC_548	MSETCL	KOLHAPUR-MS - 400KV - BUS 1	Continuous	1. Annual Bus Maintenance. 2. Chemical cleaning of Bus Strings. 3. Replacement of faulty strings 4. 400kV Karad 2 B ph A Bus isolator replacement work. 5. Annual Maintenance of A Bus isolators of all Bays. 6. Annual Bus CVT testing	22-Nov-21	09:00	28-Nov-21	18:30	Load will be managed on 400kV Main Bus 2
192	918	PLANNED	OCC_548	MSETCL	400KV-BABLESHWAR-AURANGABAD-M (WALUJ)-1	Continuous	Height raising/shifting work for Samruddhi Mahamarg i.e 1. Dismanting of loc no. 239,240,241(AlIDA+0) 2. Erection of new towers loc no. 239(DD+9), 240(DD+9) 241(DD+9) 3. Restraining from loc no. 237 to 242	22-Nov-21	10:00	31-11-2021	18:00	Height raising/shifting work of loc no. 239,240,241 of 400kV Waluj- Babhaleshwar line for Samruddhi Mahamarg
193	931	PLANNED	OCC_548	MSETCL	NEW KOYNA - 400KV - BUS 1	Daily	Bus conductor replacement Work & Bus Isolator replacement work	23-Nov-21	08:00	23-Nov-21	18:00	Planned outage
194	932	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious disc insulator, 400kV SSNNL-1 line A/R switch will be kept on non auto mode.	23-Nov-21	08:00	23-Nov-21	18:00	400kV SSNNL-1 line A/R switch will be kept on non auto mode.
195	946	PLANNED	OCC_548	POWERGRID_WR1	400KV-PADGHE-BOISAR-1	Daily	AMP OF PADGHE BOISAR LINE EQUIPMENTS/RELAY TESTING AT PADGHE END./Updating Siemens Distance Relay M1 7SA522(EN100 Module) to comply for IEC61850 and resolving front port communication issue of M1 Relay.	23-Nov-21	9:00	23-Nov-21	17:00	
196	949	Planned	OCC_548	GETCO	220kV Navsari-Nashik line no.2	Daily	Maintenance work	23-Nov-21	9:00	23-Nov-21	18:00	
197	952	PLANNED	OCC_548	POWERGRID_WR1	KOLHAPUR-MS - 400KV B/R 2	Daily	AMP works of 80MVar Bus reactor & Repairing of damaged porcelain portions of CB	23-Nov-21	9:00	23-Nov-21	18:00	
198	970	PLANNED	OCC_548	MSETCL	400KV-CHANDRAPUR-GCR-PARLI-M-3	Continuous	1)Retrofitting of Distance relay Main-1 & Main-2 and 3phase Master trip relay 86, under MTAMC project(subjected to drawing approval). 2) Routine Maintenance work.	23-Nov-21	09:00	25-Nov-21	18:00	During outage, 400KV CHD_2 Ckt. No- 1 & 2, 400KV Khaparakhedda ckt, 400KV PGCIL Ckt. - 1, 2, 3 and 4 will be in service.
199	973	PLANNED	OCC_548	MSETCL	400KV-PARLI-M-NANDED-2	Continuous	Overhauling of 400kV Circuit Breaker (CGL Make) of 400kV Girwali-Nanded (Kumbhargao) Ckt-2	23-Nov-21	09:00	29-Nov-21	18:00	400kV Girwali-Nanded Ckt-2 Line will remain charged through TBC
200	984	PLANNED	OCC_548	MSETCL	220KV-PARLI-OSMANABAD-M-1	Daily	Line Maintenance	24-Nov-21	08:00	24-Nov-21	17:00	-
201	987	PLANNED	OCC_548	MSETCL	220KV-WARDHA-PUSAD-1	Daily	Routine line maintenance work	24-Nov-21	08:00	24-Nov-21	18:00	NA
202	996	PLANNED	OCC_548	MSETCL	TIE BAY OF 400KV-KALA-KUDUS-1 AND FUTURE @KUDUS - 400KV at KUDUS - 400KV	Daily	Annual Maintenance of bays equipment & Diagnostics Testing Work	24-Nov-21	09:00	24-Nov-21	17:00	No interruption to Kala-1 line as it is charged through 404 bay
203	997	PLANNED	OCC_548	MSETCL	132KV-MANSAR-MS-KANHAN-1	Daily	Routine Maintenance work.	24-Nov-21	09:00	24-Nov-21	17:00	NA
204	999	PLANNED	OCC_548	POWERGRID_WR2	400KV-PADGHE-BOISAR-1	Daily	For AMP works at Boisar. Also, line AMP works and dia to be kept open.	24-Nov-21	9:00	24-Nov-21	17:30	PG-WR2-Boisar
205	1002	PLANNED	OCC_548	MSETCL	220KV-TALANGADE(MS)-CHIKKODI-II-1	Daily	For SSN to DSN insulator string conversion at tower location no 286.	24-Nov-21	09:00	24-Nov-21	18:00	220 kV Mudshingi-Chikodi line will be in service
206	1012	PLANNED	OCC_548	MEGPTCL	765KV/400KV AKOLA (2)-JCT-1	Daily	Replacement of Metering CVT with new design CVT as per OEM recommendation at Akola-2	24-Nov-21	09:30	24-Nov-21	18:30	Replacement of Metering CVT with new design CVT as per OEM recommendation at Akola-2
207	1015	PLANNED	OCC_548	MSETCL	KHAPARKHEDA - 400KV - BUS 1	Daily	Bus Isolator Maintenance Work	24-Nov-21	10:00	24-Nov-21	18:00	NA
208	1016	PLANNED	OCC_548	MSETCL	EKTUNI - 765KV B/R 1	Daily	"Diagnostic Testing & Routine Maintenance"	24-Nov-21	10:30	24-Nov-21	18:30	765kV 240Mvar Bus Reactor will be out of service
209	1030	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious disc insulator, 400kV SSNNL-2 line A/R switch will be kept on non auto mode.	25-Nov-21	08:00	25-Nov-21	18:00	400kV SSNNL-2 line A/R switch will be kept on non auto mode.
210	1031	PLANNED	OCC_548	MSETCL	400KV-RGPPL-NEW KOYNA-1	Daily	Relay testing work & Routine maint. Work	25-Nov-21	08:00	25-Nov-21	18:00	----
211	1035	PLANNED	OCC_548	POWERGRID_WR1	MAIN BAY - 400KV-AKOLA-AURANGABAD-1 AND AKOLA - 400KV - BUS 1 at AKOLA - 400KV	Daily	Bay AMP	25-Nov-21	8:00	25-Nov-21	18:00	
212	1044	PLANNED	OCC_548	MSETCL	MAIN BAY - 400KV-WARDHA-WARORA-1 AND WARDHA - 400KV - BUS 2 at Wardha - 400KV	Daily	Routine Maintenance & Diagnostic testing work .	25-Nov-21	09:00	25-Nov-21	17:00	Line will be charged through Tie CB 428.

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
213	1049	PLANNED	OCC_548	MEGPTCL	TIE BAY - 400KV-KORADI-II-KORADI-III-1 AND FUTURE at KORADI-III - 400KV	Daily	Annual Maintenance of Bay Equipment	25-Nov-21	09:00	25-Nov-21	18:00	Annual Maintenance of Bay Equipment
214	1050	PLANNED	OCC_548	MSETCL	220KV-TALANGADE(MS)-CHIKKODI-II-1	Daily	1. Annual Maintenance work 2. Annual Testing work	25-Nov-21	09:00	25-Nov-21	18:00	Line is idly charged from Talangade end.
215	1062	PLANNED	OCC_548	MSETCL	JEJURI - 400KV - BUS 1	Daily	For faulty insulator string replacement.	25-Nov-21	09:30	25-Nov-21	17:30	Insulator string found faulty during PID testing work.
216	1063	PLANNED	OCC_548	MSETCL	JEJURI - 400KV - BUS 2	Daily	For faulty insulator string replacement.	25-Nov-21	09:30	25-Nov-21	17:30	Insulator string found faulty during PID testing work.
217	1067	PLANNED	OCC_548	MSETCL	765KV/400KV EKTUNI-SPARE ICT	Daily	Diagnostic Testing & Routine Maintenance "	25-Nov-21	10:30	25-Nov-21	18:00	765kV 500MVA Spare Unit is hot standby on NO LOAD
218	1080	PLANNED	OCC_548	MSETCL	400KV-KALWA-PADGHE-1	Daily	PID Testing & Hot Line Washing Auto-Reclose function to be out of service.	25-Nov-21	09:00	30-Nov-21	18:00	PID Testing & Hot Line Washing Auto-Reclose function to be out of service.
219	1082	PLANNED	OCC_548	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-1	Daily	For AMP works. Line outage is required.	26-Nov-21	9:00	26-Nov-21	17:30	PG-WR2-Boisar
220	1088	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious disc insulator, 400kV SSNNL-1 line A/R switch will be kept on non auto mode.	26-Nov-21	08:00	26-Nov-21	18:00	400kV SSNNL-1 line A/R switch will be kept on non auto mode.
221	1089	PLANNED	OCC_548	MSETCL	WARORA - 400KV - BUS 1	Daily	Routine maintenance and diagnostic testing such as CVT/ CT tandard, and insulator maintenance work	26-Nov-21	08:00	26-Nov-21	18:00	400KV MAIN BUS-2 WILL BE IN SERVICE
222	1092	PLANNED	OCC_548	POWERGRID_WR1	TIE BAY - 400KV-AKOLA-AURANGABAD-2 AND 400KV/220KV AKOLA-ICT-2 at AKOLA - 400KV	Daily	Bay AMP	26-Nov-21	8:00	26-Nov-21	18:00	
223	1093	PLANNED	OCC_548	POWERGRID_WR1	MAIN BAY - 400KV-AKOLA-AURANGABAD-2 AND AKOLA - 400KV - BUS 1 at AKOLA - 400KV	Daily	Bay AMP	26-Nov-21	8:00	26-Nov-21	18:00	
224	1103	PLANNED	OCC_548	MSETCL	220KV-BOISAR-BOISAR-M-3	Daily	MAINTENANCE WORK & LINE SIGNATURE ANALYSIS & Bay maintenance work at 220 kV Boisar-II S/S	26-Nov-21	09:00	26-Nov-21	17:00	MAINTENANCE WORK & LINE SIGNATURE ANALYSIS & Bay maintenance work at 220 kV Boisar-II S/S
225	1114	PLANNED	OCC_548	MEGPTCL	400KV-AKOLA (2)-NANDGAONPETH-2	Daily	Replacement of Metering CVT with new design CVT as per OEM recommendation at Akola-2	26-Nov-21	09:00	26-Nov-21	19:00	Replacement of Metering CVT with new design CVT as per OEM recommendation at Akola-2
226	1115	PLANNED	OCC_548	MSETCL	400KV-PARLI-M-LONIKHAND-II-2	Daily	Hardware Tightening and Fitting Work.	26-Nov-21	09:30	26-Nov-21	18:30	-
227	1122	PLANNED	OCC_548	MSETCL	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-2	Continuous	1) Measurement of Tan delta & capacitance of 400KV R, Y & B-ph CTs which are due since 02 years. 2) Testing of LBB relay. 3) Maintenance and alignments of PG Isolators and CB Isolators. Power restrictions will be there	26-Nov-21	09:00	27-Nov-21	18:00	During outage, HVDC Ckt. No.- 1 Will be in service and there will be power restriction.
228	1124	PLANNED	OCC_548	MSETCL	400KV/220KV NEW KOYNA-ICT-2 ON TBC	Continuous	C.B. Overhauling work by Shitting on TBC	26-Nov-21	08:00	30-Nov-21	18:00	Planned outage
229	1126	PLANNED	OCC_548	POWERGRID_WR2	220KV-BOISAR-BORIVALI	Daily	For AMP works. Line outage is required.	27-Nov-21	9:00	27-Nov-21	17:30	PG-WR2-Boisar
230	1129	PLANNED	OCC_548	POWERGRID_WR1	220KV-TALEGAON-PUNE-PG-2	Daily	For line AMP and Relay testing works.	27-Nov-21	8:30	27-Nov-21	18:00	
231	1136	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious disc insulator, 400kV SSNNL-2 line A/R switch will be kept on non auto mode.	27-Nov-21	08:00	27-Nov-21	18:00	400kV SSNNL-2 line A/R switch will be kept on non auto mode.
232	1137	PLANNED	OCC_548	MSETCL	BHUSAWAL - 400KV - BUS 1	Daily	For reconnection of Live 400 KV Main Bus section jumpers of 400 KV Akola & Aurangabad section	27-Nov-21	08:00	27-Nov-21	18:00	Above jumper reconnection work will be carried out by HLU Jalgaon after replacement of 400 KV Damage bus section of Akola & Aurangabad bay (During above period 400 KV Khadka- Koradi line will be shifted on TBC)
233	1141	PLANNED	OCC_548	MSETCL	MAIN BAY - 400KV-WARDHA-KORADI-II-1 AND WARDHA - 400KV - BUS 1 at Wardha - 400KV	Daily	Routine Maintenance & Diagnostic testing work .	27-Nov-21	09:00	27-Nov-21	17:00	400KV KORADI-WARDHA Line will be charged through Tie CB 414.
234	1142	PLANNED	OCC_548	MSETCL	220KV-BOISAR-BORIVALI-1	Daily	1) REPLACEMENT OF INSULATOR STRING 2) Retrofitting work of earth i solator & R&M work at 220KV Borivali ss end.	27-Nov-21	09:00	27-Nov-21	17:00	1) REPLACEMENT OF INSULATOR STRING 2) Retrofitting work of earth isolator & R&M work at 220KV Borivali ss end.
235	1153	PLANNED	OCC_548	POWERGRID_WR2	400kV-SATPURA-KORADI	Daily	For AMP works by Itarsi.	27-Nov-21	9:00	27-Nov-21	18:00	PG-WR2-Itarsi
236	1155	PLANNED	OCC_548	MSETCL	220KV-TALEGAON-PUNE-PG-2	Daily	Half yearly maintenance, Relay Testing.	27-Nov-21	10:00	27-Nov-21	17:00	---
237	1157	Planned	OCC-548	NPCIL, TAPS 1&2	220 kV-Tarapur1&2 -Boisar	Daily	Normalising the back charged Zone-III	27-Nov-21	15:00	27-Nov-21	18:00	Feeder outage is required
238	1158	Planned	OCC-548	NPCIL, TAPS 1&2	220kV TAPS1&2- TAPS 3&4 tie line	Daily	Normalising the back charged Zone-III	27-Nov-21	15:00	27-Nov-21	18:00	Feeder outage is required
239	1159	PLANNED	OCC_548	MSETCL	400KV-EKTUNI-BABLESHWAR-1	Daily	Replacement of Cut-Point Disc Insulator, Damaged nut bolts, corona Ring.	27-Nov-21	09:30	28-Nov-21	18:00	400kV Ektuni-Bhabaleswar Ckt-II will be in service

Sr. No	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Line / Element	Daily / Continuous	Reason	From	Time	To	Time	Remarks
240	1172	PLANNED	OCC_548	MSETCL	400KV-KALWA-PADGHE-1	Daily	Routine maintenance work	28-Nov-21	08:00	28-Nov-21	18:00	Routine maintenance work
241	1173	PLANNED	OCC_548	WTPL	400KV KOLHAPUR-MS-SOLAPUR-2	Daily	Replacement of tension insulator at tower No: 483, 516 and 572	28-Nov-21	9:00	28-Nov-21	14:00	Line outage
242	1174	PLANNED	OCC_548	WTPL	400KV KOLHAPUR-MS-ALKUD-1	Daily	Auto recloser to be kept in disable mode while doing replacement of tension insulator at tower No: 483, 516 and 572 of 400KV Kolhapur-MS-Solapur-2.	28-Nov-21	9:00	28-Nov-21	14:00	AR disable
243	1183	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-2	Daily	Replacement of damaged earth wire and PID suspicious disc insulator, 400kV SSNNL-1 line A/R switch will be kept on non auto mode.	29-Nov-21	08:00	29-Nov-21	18:00	400kV SSNNL-1 line A/R switch will be kept on non auto mode.
244	1184	PLANNED	OCC_548	MSETCL	BHUSAWAL - 400KV - BUS 2	Daily	For reconnection of Live 400 KV Main Bus section jumpers of 400 KV Akola & Aurangabad section	29-Nov-21	08:00	29-Nov-21	18:00	Above jumper reconnection work will be carried out by HLU Jalgaon after replacement of 400 KV Damage bus section of Akola & Aurangabad bay (During above period 400 KV Khadka- Koradi line will be shifted on TBC)
245	1188	PLANNED	OCC_548	POWERGRID_WRI	PUNE-PG - 220KV - BUS 2	Daily	For Testing of CVT	29-Nov-21	8:30	29-Nov-21	18:00	
246	1197	PLANNED	OCC_548	MEGPTCL	MAIN BAY - 400KV-KORADI-II-KORADI-III-1 AND KORADI-III - 400KV - BUS 2 at KORADI-III - 400KV	Daily	Annual Maintenance of bay equipment	29-Nov-21	09:00	29-Nov-21	18:00	Annual Maintenance of bay equipment
247	1212	PLANNED	OCC_548	WTPL	400KV KOLHAPUR-MS-SOLAPUR-2	Daily	Auto recloser to be kept in disable mode while carrying out Additional Earthing work at 400KV Kolhapur-MS-Solapur-2.	29-Nov-21	9:00	30-Nov-21	18:00	AR disable
248	1214	PLANNED	OCC_548	MSETCL	400KV-EKTUNI-BABLESHWAR-2	Daily	Replacement of Cut-Point Disc Insulator, Damaged nut bolts, corona Ring.	29-Nov-21	09:30	30-Nov-21	18:00	400kV Ektuni-Bhabaleshwar Ckt-I will be in service
249	1220	PLANNED	OCC_548	MSETCL	TIE BAY - 400KV/220KV SOLAPUR-ICT-2 AND 400KV-SOLAPUR-M-SOLAPUR-1 at Solapur - 400KV	Continuous	405-52 CB Pole Servicing/Overhauling.	29-Nov-21	10:00	04-Dec-21	18:00	Without Load Interruption. Load will be managed via 406-52 main and 404-52 ICT CB.
250	1225	PLANNED	OCC_548	MSETCL	BABLESHWAR - 400KV - BUS 1	Daily	Permission to shift LBB protection wire from 400kV RADS & 400kV ZIV Numerical Busbar	30-Nov-21	08:00	30-Nov-21	18:00	400kV RADSS & 400kV Numerical Busbar@BBLR
251	1226	PLANNED	OCC_548	MSETCL	400KV-SSP-DHULE-MS-1	Daily	Replacement of damaged earth wire and PID suspicious disc insulator, 400kV SSNNL-2 line A/R switch will be kept on non auto mode.	30-Nov-21	08:00	30-Nov-21	18:00	400kV SSNNL-2 line A/R switch will be kept on non auto mode.
252	1235	PLANNED	OCC_548	MSETCL	220KV-TARAPUR 1&2-BOISAR-M-1	Daily	FIXING OF MISSING SPACERS & Bay maintenance work at 220 kV Boisar-II S/S	30-Nov-21	09:00	30-Nov-21	17:00	FIXING OF MISSING SPACERS & Bay maintenance work at 220 kV Boisar-II S/S
253	1239	PLANNED	OCC_548	MSETCL	BABLESHWAR - 400KV - BUS 1	Daily	Bus CVT Testing work	30-Nov-21	09:00	30-Nov-21	18:00	-All 400kV Bay and feeders will be shifted on 400kV Bus 2

Maharashtra State Load Despatch Centre											
STATE ELEMENT LIST FOR THE MONTH OF NOVEMBER'21											
Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
1	400 KV	DHULE- - BABLESHWAR - I	01-Nov-21	09:00	01-Nov-21	17:00	Daily	Relay testing work and quarterly maintenance work	MSETCL	MSETCL	400kV Ektuni ckt I&II,400kV Aurangabad and Bhusawal lines will be in in service
2	400 KV	CHANDRAPUR - KHAPERKHEDA	01-Nov-21	08:00	13-Nov-21	17:00	Daily	for PID testing work, shifting autoreclose switch to non auto mode	MSETCL	MSETCL	400kv chandrapur-khaperkheda line will be in service.
3	400 KV	DHULE- - BABLESHWAR - II	02-Nov-21	09:00	02-Nov-21	17:00	Daily	Relay testing work and quarterly maintenance work	MSETCL	MSETCL	400kV Ektuni ckt I&II,400kV Aurangabad and Bhusawal lines will be in in service
4	400 KV	400/220 125MVAr BUS REACTOR @ LAMBOTI	03-Nov-21	10:00	03-Nov-21	18:00	Daily	Diagnostic testing Work	MSETCL	MSETCL	Without load interruption
5	400 KV	LONIKAND I -JEJURI	04-Nov-21	08:00	04-Nov-21	18:00	Daily	DT/Line Maintenance (Insulator String Replacement work, Loc No 1-32)	MSETCL	MSETCL	---
6	400 KV	400/220/33KV 315MVA ICT - 2 @ LONIKAND	04-Nov-21	09:00	04-Nov-21	18:00	Daily	DT, relay Testing and Annual Maintenance work	MSETCL	MSETCL	---
7	400 KV	LONIKAND I -JEJURI	05-Nov-21	08:00	05-Nov-21	18:00	Daily	DT/Line Maintenance (Insulator String Replacement work Loc No 1-32).	MSETCL	MSETCL	Work is to be completed on urgent basis
8	400 KV	400/220/33 KV 500MVA ICT - 3 @ NAGOTHANE	05-Nov-21	08:00	05-Nov-21	17:00	Daily	Post monsoon maint work	MSETCL	MSETCL	Nil
9	400 KV	400/220/33 KV 315MVA ICT - 2 @ BABHALESHWAR	06-Nov-21	08:00	06-Nov-21	18:00	Daily	Relay testing work and bay maintenance work	MSETCL	MSETCL	ICT 1, 3, 4 will be in service
10	400 KV	400/220 KV 3X105 MVA ICT - 1 @ NAGOTHANE	06-Nov-21	08:00	06-Nov-21	17:00	Daily	Post monsoon maint work	MSETCL	MSETCL	Nil
11	400 KV	TBC @ KHADKA	08-Nov-21	08:00	08-Nov-21	18:00	Daily	for diagnostic testing and routine bay maintainance work	MSETCL	MSETCL	Nil
12	400 KV	NEW KOYNA-KARAD CKT - 1	09-Nov-21	08:00	10-Nov-21	18:00	Daily	Cold washing work on disc insulator	MSETCL	MSETCL	Cold washing work on disc insulator
13	400 KV	400/220 KV 3X105 MVA ICT - 2 @ NAGOTHANE	09-Nov-21	08:00	09-Nov-21	17:00	Daily	Post monsoon maint work	MSETCL	MSETCL	Nil
14	400 KV	CHANDRAPUR 2 - DHARIWAL CKT - 2	09-Nov-21	10:00	09-Nov-21	17:00	Daily	Diagnostic testing and allied bay maintenance	MSETCL	MSETCL	410 MAIN BAY ONLY
15	400 KV	400/220 KV 167 MVA ICT @ PARLI	09-Nov-21	09:00	09-Nov-21	18:00	Daily	(1) C & tan delta measurement of Bushings & windings of ICT unit. (2) Bay maintenance work.	MSETCL	MSETCL	-
16	400 KV	400/220/33 KV 500MVA ICT - 1 @ KHAPARKHEDA	10-Nov-21	10:00	10-Nov-21	18:00	Daily	Diagnostic Testing Work	MSETCL	MSETCL	NA
17	400 KV	95 MVA STN TF - II @KORADI 2	10-Nov-21	10:00	10-Nov-21	17:00	Daily	1) TAN DELTA MEASUREMENT OF BUS CT & LINE CT AT BAY 407 2) TAN DELTA MEASUREMENT OF BUS CT AT BAY 408	MSETCL	MSETCL	1) STATION TRANSFORMER-1 STATION TRANSFORMER-3 WILL BE IN SERVICE AS ALTERNATE SOURCE. 2)KORADI-2 TO KORADI-3(TIDANGI) CKT-1 WILL REMAIN IN SERVICE THROUGH ITS MAIN BAY 409(FULL DIA)
18	400 KV	SPARE BAY 401 @ TAPTITANDA	10-Nov-21	11:00	10-Nov-21	17:00	Daily	Relay Testing CT Diagnostic Testing Quarterly Maintenance	MSETCL	MSETCL	Nil
19	400 KV	MAIN BAY (403) of WALUJ @ TAPTITANDA	10-Nov-21	11:00	10-Nov-21	17:00	Daily	Relay Testing CT Diagnostic Testing Quarterly Maintenance	MSETCL	MSETCL	Nil
20	400 KV	TIE BAY (402) of WALUJ @ TAPTITANDA	10-Nov-21	11:00	10-Nov-21	17:00	Daily	Relay Testing CT Diagnostic Testing Quarterly Maintenance	MSETCL	MSETCL	Nil
21	400 KV	LONIKAND I - KOYNA STAGE-IV	11-Nov-21	08:00	11-Nov-21	17:00	Daily	PID Faulty disc PID Faulty disc insulator replacement work replacement work	MSETCL	MSETCL	PID Faulty disc insulator replacement work
22	400 KV	400/220/33 KV 315 MVA ICT - 1 @ LONIKAND	11-Nov-21	09:00	11-Nov-21	18:00	Daily	DT, relay Testing and Annual Maintenance work.	MSETCL	MSETCL	---
23	400 KV	TBC @ WALUJ	11-Nov-21	10:00	12-Nov-21	18:00	Continuous	Routine Maintenance & Dignostic testing	MSETCL	MSETCL	In emergency TBC can be charged.
24	400 KV	GTR - 8 @ CHANDRAPUR SWITCHING SS	11-Nov-21	09:00	11-Nov-21	18:00	Daily	Diagnostic testing and allied bay maintenance	MSETCL	MSETCL	BAY 413 &BAY 414(LINE)
25	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	11-Nov-21	09:00	11-Nov-21	18:00	Daily	PG & CB Isolators alignment, setting and testing work	MSETCL	MSETCL	1) For shifting of 400kV Bhusawal Ckt on TBC, 400kV Bus reactor need to be out. 2) Line to be kept in Non-Auto mode
26	400 KV	WARORA - IEPL	12-Nov-21	09:00	12-Nov-21	17:00	Daily	Routine Maintenance & Dignostic testing work .	MSETCL	MSETCL	400 KV KORADI 2-WARDHA PGCIL Line is in ckt
27	400 KV	400 KV GT-4 (500 MW) @ DEEPNAGAR	12-Nov-21	08:30	12-Nov-21	17:30	Daily	LINE CT TAN DELTA, TIE CB DCRM TESTING	MSETCL	MSETCL	MAIN CB & TIE CB WILL BE OUT OF SERVICE.

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark .If any.
28	400 KV	400/220/33 KV 167 MVA SPARE ICT @ KHAPARKHEDA	12-Nov-21	10:00	12-Nov-21	17:00	Daily	Diagnostic Testing Work	MSETCL	MSETCL	NA
29	400 KV	NEW KOYNA-KARAD CKT - 2	12-Nov-21	08:00	13-Nov-21	18:00	Daily	Cold washing work on disc insulators	MSETCL	MSETCL	Cold washing work on disc insulators
30	400 KV	400KV KORADI-BHUSAWAL (Koradi end)	13-Nov-21	09:00	13-Nov-21	18:00	Daily	PG & CB Isolators alignment, setting and testing work	MSETCL	MSETCL	NA
31	400 KV	400/220/33 KV 500MVA ICT - 3 @ BABHALESHWAR	13-Nov-21	09:00	13-Nov-21	18:00	Daily	Relay,Bushing, CT,CB Diagnostic testing & bay maintenance work	MSETCL	MSETCL	ICT 1, 2, 4 will be in service
32	400 KV	400/220/33 KV 315MVA ICT - 3 @ KHADKA	13-Nov-21	08:00	13-Nov-21	18:00	Daily	For diagnostic testing,MTAMC work & routine bay maintainance work	MSETCL	MSETCL	NIL
33	400 KV	JAIGAD - NEW KOYNA CKT - 1	15-Nov-21	09:00	15-Nov-21	18:00	Daily	RTV coating on bay equipment like CT/PT at Jaigad end	JPTL	JSWEL	On behalf of JSWEL, JPTL has applied outage.
34	400 KV	PADGHE - NAGOTHANE CKT - 1	15-Nov-21	08:00	15-Nov-21	17:00	Daily	earth wire Replacement and jumper tightening work	MSETCL	MSETCL	-
35	400 KV	400/220/33 KV 500MVA ICT - 1 @ WARORA	15-Nov-21	09:00	15-Nov-21	17:00	Daily	Routine maintainance and Line/Bus/Tie CT TAN DELTA,IR and isolater maintainance work etc .	MSETCL	MSETCL	Bay No 404 charged upto line CT (400KV ICT No -1 handed over to 400kv Bableshwar)
36	400 KV	400/220KV 315 MVA ICT - 2 @ NEW KOYNA	15-Nov-21	08:00	15-Nov-21	18:00	Daily	Diagnostic testing & Relay testing work	MSETCL	MSETCL	---
37	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	16-Nov-21	08:00	16-Nov-21	17:00	Daily	for conductor &earthwire H/W tightening work	MSETCL	MSETCL	400kv chandrapur2-Kumbhargaoon (Nanded)ckt2 will be in service
38	400 KV	400/220/33KV SPARE ICT @ KORADI 2	16-Nov-21	10:00	16-Nov-21	15:00	Daily	DCRM OF CB AT BAY 431	MSETCL	MSETCL	SPARE ICT IS ON, NO LOAD
39	400 KV	TIE BAY (418) OF IEPL AND FUTURE LINE-1 @ WARORA	16-Nov-21	09:00	16-Nov-21	17:00	Daily	Routine maintainance and DCRM/CRM/CB Timings Testing works and isolater maintainance work .	MSETCL	MSETCL	only Tie CB 418 is in OFF condition ,respective ckt charged through its own main CB.
40	400 KV	PADGHE - NAGOTHANE CKT - 1	16-Nov-21	08:00	16-Nov-21	17:00	Daily	Chemical washing work	MSETCL	MSETCL	NA
41	400 KV	JAIGAD - NEW KOYNA CKT - 2	16-Nov-21	09:00	16-Nov-21	18:00	Daily	RTV coating on bay equipment like CT/PT at Jaigad end	JPTL	JSWEL	On behalf of JSWEL, JPTL has applied outage.
42	400 KV	CHANDRAPUR 2 - CHD SWITCHING CKT - 1	17-Nov-21	09:00	17-Nov-21	18:00	Daily	Diagnostic testing and allied bay maintenance	MSETCL	MSETCL	BAY 401 & BAY 402(LINE)
43	400 KV	JAIGAD - KARAD CKT - 1	17-Nov-21	09:00	17-Nov-21	18:00	Daily	RTV coating on bay equipment like CT/PT at Jaigad end	JPTL	JSWEL	On behalf of JSWEL, JPTL has applied outage.
44	400 KV	Main bay (406) of Deepnagar line @ Taptitanda	17-Nov-21	11:00	17-Nov-21	17:00	Daily	Relay Testing CT Diagnostic Testing Quarterly Maintenance	MSETCL	MSETCL	Nil
45	400 KV	SPARE BAY 404 @ TAPTTITANDA	17-Nov-21	11:00	17-Nov-21	17:00	Daily	Relay Testing CT Diagnostic Testing Quarterly Maintenance	MSETCL	MSETCL	Nil
46	400 KV	405 TIE BAY OF 400KV DEEPNAGAR CKT	17-Nov-21	11:00	17-Nov-21	17:00	Daily	Relay Testing CT Diagnostic Testing Quarterly Maintenance	MSETCL	MSETCL	Nil
47	400 KV	BABLESHWAR- AURANGABAD (WALUJ)	17-Nov-21	09:00	17-Nov-21	17:00	Daily	CVT Tand testing, CT ratio change and quarterly maintenance work	MSETCL	MSETCL	400kv Ektuni ckt I&II,400kv Bhusawal, Dhule I&II will be in in service
48	400 KV	PADGHE - NAGOTHANE CKT - 2	17-Nov-21	08:00	17-Nov-21	17:00	Daily	earth wire Replacement and jumper tightening work	MSETCL	MSETCL	NA
49	400 KV	400/11KV STN-4B @ DEEPNAGAR	17-Nov-21	08:30	17-Nov-21	17:30	Daily	CT TAN DELTA	MSETCL	MSETCL	MAIN CB ONLY
50	400 KV	400/220/33 KV 500MVA ICT - 2 @ KHAPARKHEDA	17-Nov-21	10:00	17-Nov-21	18:00	Daily	Diagnostic Testing Work	MSETCL	MSETCL	NA
51	400 KV	JEJURI- KOYNA STAGE-IV	18-Nov-21	08:00	18-Nov-21	18:00	Daily	PID Faulty disc insulator work and disc cleaning work	MSETCL	MSETCL	PID Faulty disc insulator work and disc cleaning work
52	400 KV	80 MVAr BUS REACTOR - 1 @ BABHALESHWAR	18-Nov-21	09:00	18-Nov-21	18:00	Daily	Relay testing work	MSETCL	MSETCL	-
53	400 KV	JAIGAD - KARAD CKT - 2	18-Nov-21	09:00	18-Nov-21	18:00	Daily	RTV coating on bay equipment like CT/PT at Jaigad end	JPTL	JSWEL	On behalf of JSWEL, JPTL has applied outage.
54	400 KV	400/220KV 315MVA ICT - 3 @ CHAKAN	18-Nov-21	09:00	18-Nov-21	18:00	Daily	For Commissioning of Online DGA and Diagnostic testing and maintenance activities.	MSETCL	MSETCL	---
55	400 KV	PADGHE - NAGOTHANE CKT - 2	18-Nov-21	08:00	18-Nov-21	17:00	Daily	Chemical washing work	MSETCL	MSETCL	NA
56	400 KV	400/220/33 KV 500MVA ICT - 2 @ LONIKAND 2	18-Nov-21	08:00	18-Nov-21	18:00	Daily	Half yearly maintenance and diagnostic testing.	MSETCL	MSETCL	400/220kv 501 MVA ICT-1 will remain in service
57	400 KV	400/220KV 315 MVA ICT - 1 @ NEW KOYNA	18-Nov-21	08:00	18-Nov-21	18:00	Daily	Diagnostic testing & Relay testing work	MSETCL	MSETCL	---
58	400 KV	JEJURI- KOYNA STAGE-IV	18-Nov-21	08:00	18-Nov-21	18:00	Daily	DT/Line Maintenance (Insulator String Replacement work Loc No 1-32).	MSETCL	MSETCL	---

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
59	400 KV	CHANDRAPUR 2 - CHD SWITCHING CKT - 1	19-Nov-21	09:00	19-Nov-21	18:00	Daily	Diagnostic testing and allied bay maintenance	MSETCL	MSETCL	BAY 417 & BAY 418(LINE)
60	400 KV	400/220/33 KV 315MVA ICT - 1 @ BABHALESHWAR	20-Nov-21	09:00	20-Nov-21	18:00	Daily	Relay testing work and bay maintenance work	MSETCL	MSETCL	ICT 1, 2, 3 will be in service
61	400 KV	JEJURI- KOYNA STAGE-IV	21-Nov-21	08:00	21-Nov-21	18:00	Daily	DT/Line Maintenance (Insulator String Replacement work, Loc No 1-32).	MSETCL	MSETCL	Work is to be completed on urgent basis.
62	400 KV	PADGHE - NAGOTHANE CKT - 1	22-Nov-21	08:00	22-Nov-21	17:00	Daily	jumper tightening work	MSETCL	MSETCL	NA
63	400 KV	400/220/33 KV 315 MVA ICT - 1 @ KOLHAPUR	22-Nov-21	09:00	22-Nov-21	18:30	Daily	QM Work HV & IV CT Testing work	MSETCL	MSETCL	1. Load Will be managed on 315MVA ICT 2 & 501MVA ICT 3 2. Monday is Load Staggering day in Kolhapur.
64	400 KV	400/220/33 KV 500MVA ICT - 1 @ DEEPNAGAR	22-Nov-21	08:30	22-Nov-21	17:30	Daily	MV SIDE (220KV) CB CRM & CB TIMING	MSETCL	MSETCL	NA
65	400 KV	400/220/33 KV 315 MVA ICT - 1 @ PARLI	22-Nov-21	09:00	22-Nov-21	18:00	Daily	(1) C & tan delta measurement of Bushings & windings of ICT units. (2) Bay maintenance work.	MSETCL	MSETCL	-
66	400 KV	400/220/33 KV 315MVA ICT - 1 @ AKOLA	22-Nov-21	09:00	22-Nov-21	18:00	Daily	Replacement of Air cell & MOG of B Phase unit and Servicing & alignment of isolators /earth switches will be carried out by agency and routine maintenance & testing work.	MSETCL	MSETCL	Load will be shifted on ICT -02
67	400 KV	KARAD - TALANDGE CKT - 2	23-Nov-21	09:00	23-Nov-21	18:30	Daily	1. QM Work 2. C & Tandelta tesyting of CT & CVT	MSETCL	MSETCL	1. Load will be managed on 400kV Karad - Talandge Ckt-1 2. Manage loaging from 765 kV Kolhapur PG Ckts to avail the outage in case of higher side loading condition.
68	400 KV	CHANDRAPUR 2 - CHD SWITCHING CKT - 1	23-Nov-21	09:00	23-Nov-21	18:00	Daily	Diagnostic testing and allied bay maintenance	MSETCL	MSETCL	401 MAIN BAY ONLY
69	400 KV	PADGHE - NAGOTHANE CKT - 2	23-Nov-21	08:00	23-Nov-21	17:00	Daily	jumper tightening work	MSETCL	MSETCL	NA
70	400 KV	400/220/33 KV 500MVA ICT - 1 @ KORADI 2	23-Nov-21	10:00	23-Nov-21	18:00	Daily	Diagnostic testing of ICT-1	MSETCL	MSETCL	Load will shifted to 400/220/33KV ICT-2
71	400 KV	TBC @ BABHALESHWAR	23-Nov-21	08:00	23-Nov-21	18:00	Daily	Relay,Bushing, CT,CB Diagnostic testing & bay maintenance work	MSETCL	MSETCL	-
72	400 KV	AKOLA-NANDGAONPETH (RPL-AMT)	24-Nov-21	09:00	24-Nov-21	18:00	Daily	Servicing & alignment of isolators /earth switches will be carried out by agency and routine maintenance & testing work.	MSETCL	MSETCL	Bhusawal Ckt will be in service
73	400 KV	MAIN BAY (433) OF 500 MVA 400/220 KV ICT - 1 @ CHANDRAPUR 2	24-Nov-21	10:00	24-Nov-21	17:00	Daily	Diagnostic testing and allied bay maintenance	MSETCL	MSETCL	433 MAIN BAY ONLY
74	400 KV	125MVAr BUS REACTOR @ WARORA	24-Nov-21	09:00	24-Nov-21	17:00	Daily	Routine Maintenance & Dignostic testing work etc.	MSETCL	MSETCL	During outage reactor is in off condition
75	400 KV	CHANDRAPUR-PARLI CKT-3	24-Nov-21	09:00	24-Nov-21	18:00	Daily	Line maint. Work	MSETCL	MSETCL	-
76	400 KV	PARLI - KUMBHARGAON(NANDED) CKT - 2	25-Nov-21	09:00	25-Nov-21	18:00	Daily	(1) C & tan delta measurement of reactor. (2) Bay maintenance work.	MSETCL	MSETCL	-
77	400 KV	Main Bay (418) of Chandrapur 2 ckt - 1 @ Chandrapur switching s/s	25-Nov-21	09:00	25-Nov-21	18:00	Daily	Diagnostic testing and allied bay maintenance	MSETCL	MSETCL	418 MAIN BAY ONLY
78	400 KV	KARAD - LONIKAND I	25-Nov-21	08:00	25-Nov-21	17:00	Daily	Cold line washing work.	MSETCL	MSETCL	Cold line washing work.
79	400 KV	400/220/33 KV 315MVA ICT - 2 @ CHAKAN	25-Nov-21	09:00	25-Nov-21	18:00	Daily	Diagnostic testing and maintenance activities.	MSETCL	MSETCL	---
80	400 KV	400/220/33KV 315MVA ICT - 3 @ LONIKAND	25-Nov-21	09:00	25-Nov-21	18:00	Daily	DT, relay Testing and Annual Maintenance work	MSETCL	MSETCL	---
81	400 KV	KORADI-NANDGAONPETH (RPL)	25-Nov-21	06:00	25-Nov-21	19:00	Daily	LINE MAINTENCE WORKS	MSETCL	MSETCL	NA
82	400 KV	LONIKAND II - LONIKAND I (INTERCONNECTOR) - 1	26-Nov-21	08:00	26-Nov-21	18:00	Daily	Half yearly maintenance and diagnostic testing.	MSETCL	MSETCL	400kV Lonikand-II-Lonikand-I Interconector Ckt-II will remain in service.
83	400 KV	AKOLA - KHADKA (BHUSAWAL)	26-Nov-21	09:00	26-Nov-21	18:00	Daily	Servicing & alignment of isolators /earth switches will be carried out by agency and routine maintenance & testing work.	MSETCL	MSETCL	Nandgaon Ckt will be in service
84	400 KV	DEEPNAGAR - THAPTI TANDA	26-Nov-21	08:30	26-Nov-21	17:30	Daily	CVT TAN DELTA, MAIN CB DCRM TESTING	MSETCL	MSETCL	AT THE TIME OF OUTAGE BOTH CB I.E. MAIN & TIE WILL BE OUT OF SERVICE.
85	400 KV	400/220/33 KV 500MVA ICT - 2 @ KORADI 2	26-Nov-21	10:00	26-Nov-21	18:00	Daily	Diagnostic testing of ICT-2	MSETCL	MSETCL	Load will shifted to 400/220/33KV ICT-1
86	400 KV	KORADI - KHAIPERKHEDA CKT - 1	26-Nov-21	10:00	26-Nov-21	18:00	Daily	Diagnostic Testing Work	MSETCL	MSETCL	NA
87	400 KV	Tie Bay (417) of Chandrapur 2 ckt - 1 @ Chandrapur switching s/s	26-Nov-21	09:00	26-Nov-21	18:00	Daily	Diagnostic testing and allied bay maintenance	MSETCL	MSETCL	417 TIE BAY ONLY

Sr.No.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
88	400 KV	CHANDRAPUR - KHAPERKHEDA	29-Nov-21	09:00	30-Nov-21	18:00	Continuous	1)Retrofitting of Distance relay Main-1 & 3phase Master trip relay 86.1, under MTAMC project(subjected to drawing approval). 2) Maintenance and alignments of PG Isolators and CB Isolators.	MSETCL	MSETCL	During outage, 400KV CHD_2 Ckt. No- 1 & 2, 400KV Parli ckt-3, 400KV PGCIL Ckt. - 1, 2, 3 and 4 will be in service.
89	400 KV	KARAD - TALANDGE CKT - 1	29-Nov-21	09:00	29-Nov-21	18:30	Daily	1. Replacement of CVT 2. CT & CVT Tan elta measurement	MSETCL	MSETCL	1. Load will be managed on 400kV Karad Talandge Ckt-2 2. Monday is load Staggering day in kolhapur.
90	400 KV	400/220/33 KV 315MVA ICT - 2 @ AKOLA	29-Nov-21	09:00	29-Nov-21	09:00	Daily	Servicing & alignment of isolators /earth switches will be carried out by agency and routine maintenance & testing work.	MSETCL	MSETCL	Load will be shifted on ICT-01
91	400 KV	80 MVar BUS REACTOR - 2 @ BABHALESHWAR	29-Nov-21	09:00	29-Nov-21	18:00	Daily	Relay testing work	MSETCL	MSETCL	-
92	400 KV	WARORA - IEPL	30-Nov-21	09:00	30-Nov-21	18:00	Daily	Routine maintainance and diagnostic testing such as CVT/ CT tandelta and isolater maintainance work	MSETCL	MSETCL	Load will be managed on 400KV PGCIL Ckt