

Outage Planning of Transmission elements during the month of 01.12.14_TO_31.12.14

SN	KV	Line	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
1	400	Boisar-Padghe	01-Dec-14	8:00	01-Dec-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
2	400	Karad-Kolhapur Ckt I	1-Dec-14	9:00	1-Dec-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
3	400	Pune- Aurangabad Line # 1	02-Dec-14	8:00	02-Dec-14	20:00	Daily	CSD & SAS Testing, Comissioning of Circuit breaker. Taking in service the CB & Reactor	RELIANCE	WRTS-I	C
4	400	Pune-Aurangabad Line # 2	03-Dec-14	9:00	03-Dec-14	11:00	Daily	To take rector out of service , removal of connectors & conductors	RELIANCE	WRTS-I	C
5	400	Boisar-Padghe	03-Dec-14	8:00	03-Dec-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
6	400	Padgha-Nagothane ckt II	4-Dec-14	9:00	4-Dec-14	17:00	Daily	Q.M.work	MSETCL	MSETCL	
7	400	Parali-Lonikand II ckt 2	4-Dec-14	9:00	4-Dec-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
8	400	SSNL-Dhule-1	4-Dec-14	8:00	6-Dec-14	18:00	Daily	PMM work	PGCIL	GETCO	
9	765	Wardha -Aurangabad 2 line	05-Dec-14	9:00	07-Dec-14	17:00	Conti.	Erection of BPI for Spare reactor and their jumpering and commissioning	WRTS-I	WRTS-I	C
10	400	400KV Aurangabad(PG)-Aurangabad(MSETCL) ckt-2	05-Dec-14	9:00	06-Dec-14	17:00	Conti.	Replacement of HCB Isolator	WRTS-I	WRTS-I	C
11	400	Pune- Aurangabad Line # 2	06-Dec-14	8:00	06-Dec-14	20:00	Daily	CSD & SAS Testing, Comissioning of Circuit breaker. Taking in service the CB & Reactor	RELIANCE	WRTS-I	C
12	400	Khadka-Koradi	6-Dec-14	9:00	6-Dec-14	17:00	Daily	CT tan delta,Relay testing, CB DCRM Measurement & Routine Line maint.	MSETCL	MSETCL	
13	400	KOLHAPUR - MAPUSA LINE -I	07-Dec-14	9:00	07-Dec-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
14	400	Kalwa-Talegaon PG	7-Dec-14	7:00	7-Dec-14	17:00	Daily	Q.M.work.& Insulator replacement work	MSETCL	MSETCL	
15	400	KOLHAPUR - MAPUSA LINE -II	08-Dec-14	9:00	08-Dec-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
16	400	400KV Aurangabad(PG)-Aurangabad(MSETCL) ckt-1	08-Dec-14	9:00	09-Dec-14	17:00	Conti.	Replacement of CTs and jumpers	WRTS-I	WRTS-I	C
17	400	New Koyna-Dabhol ckt 1	8-Dec-14	8.30	8-Dec-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
18	400	Dhule-SSNNL Ckt-I & II	8-Dec-14	9:00	12-Dec-14	17:00	Daily	PID testing	MSETCL	MSETCL	
19	400	Bhadrawati - Chandrapur-3	09-Dec-14	9:00	09-Dec-14	18:00	Daily	Yealy outage	WRTS-I	MSETCL	R
20	400	KOLHAPUR - MAPUSA LINE -I	09-Dec-14	9:00	09-Dec-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
21	400	400KV Raipur-Wardha Ckt-2	9-Dec-14	9:00	10-Dec-14	17:00	DAILY	AMP works	WRTS-I	POWERGRID	R
22	400	Solapur-Parli CKT-I	9-Dec-14	9:00	9-Dec-14	17:00	DAILY	Maintenance Work	WRTS-I	Reliance	
23	400	Solapur-Parli CKT-II	10-Dec-14	9:00	10-Dec-14	17:00	DAILY	Maintenance Work	WRTS-I	Reliance	
24	400	KOLHAPUR - MAPUSA LINE -II	10-Dec-14	9:00	10-Dec-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
25	400	Bhadrawati- Chandrapur-4	10-Dec-14	9:00	10-Dec-14	18:00	Daily	Yealy outage	WRTS-I	WRTS-I	R
26	220	203 Bay 220KV Talegaon(PGCIL) - Urse(MSETCL) Line # 1 [Preently the line does not exists]	10-Dec-14	10:00	10-Dec-14	17:00	Daily	AMP WORKS	MSETCL	WRTS-I	R
27	220	202 Bay 220KV Talegaon(PGCIL) - Talegaon(MSETCL) Line # 1	11-Dec-14	10:00	11-Dec-14	17:00	Daily	AMP	MSETCL	WRTS-I	R
28	400	KOLHAPUR - MAPUSA LINE -I	11-Dec-14	9:00	11-Dec-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
29	400	Raipur- Wardha-II With LR	11-Dec-14	9:00	11-Dec-14	17:00	DAILY	For AMP work	WRTS-I	POWERGRID	R
30	400	Padgha-Talegaon	11-Dec-14	9:00	11-Dec-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
31	220	PANDHURNA - KALMESHVAR CKT	11-Dec-14	9:00	11-Dec-14	18:00	daily	Maintenance Work	MPPTCL	MPPTCL	R
32	400	KOLHAPUR - MAPUSA LINE -II	12-Dec-14	9:00	12-Dec-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
33	400	Akola - Wardha - II	12-Dec-14	9:00	12-Dec-14	17:00	Daily	Q.M.work.	MSETCL	MSETCL	
34	400K	Akola-II substation Bus - 1	12-Dec-14	7:00	12-Dec-14	19:00	Daily	Annual Maintenance work	MSETCL	MEGPTCL	R
35	400	KOLHAPUR - MAPUSA LINE -I	13-Dec-14	9:00	13-Dec-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
36	400	Dhule-Babhleswar ckt 2	13-Dec-14	9:00	13-Dec-14	17:00	Daily	Q.M.work	MSETCL	MSETCL	
37	400	Khadka-Akola	13-Dec-14	9:00	13-Dec-14	17:00	Daily	CT tan delta,Relay testing, CB DCRM Measurement & Routine Line maint.	MSETCL	MSETCL	
38	400	Dhule-SSNNL Ckt-II	14-Dec-14	9:00	14-Dec-14	17:00	Daily	1) Quarterly Maint 2) Routine Test	MSETCL	MSETCL	
39	400	KOLHAPUR - MAPUSA LINE -II	14-Dec-14	9:00	14-Dec-14	18:00	Daily	Insulator Replacement works by Polymer	WRTS-I	WRTS-I	C
40	400	Dhule-Babhleswar ckt 2	15-Dec-14	9:00	20-Dec-14	17:00	Daily	PID testing	MSETCL	MSETCL	
41	400K	Akola-II substation Bus - 2	15-Dec-14	7:00	15-Dec-14	19:00	Daily	Annual Maintenance work	MSETCL	MEGPTCL	R
42	400	Koradi-Bhilai	15-Dec-14	9:00	19-Dec-14	18:00	Conti.	For shifting of Tower in view of Construction of National Highway.	WRTS-I	NHAI	C
43	765	765/400KV ICT -2 AT AURANGABAD SS	16-Dec-14	09.00 Hrs	17-Dec-14	17.00Hrs	Conti.	Commossioning of RTCC	WRTS-I	WRTS-I	C
44	400K	Akola-II to Taptitanda line	16-Dec-14	7:00	16-Dec-14	19:00	Daily	Annual Maintenance work	MSETCL	MEGPTCL	R
45	400	TAPS-PADGHE-I	16-Dec-14	8:00	17-Dec-14	17:00	Daily	MAINTENANCE WORK	PGCIL	NPCL	

Outage Planning of Transmission elements during the month of 01.12.14 TO 31.12.14

SN	KV	Line	From Date	Time	To Date	Time	Basis	Reason	System	Agency	Type
46	400K	Akola-II to Akola-I Line 1	17-Dec-14	7:00	17-Dec-14	19:00	Daily	Annual Maintenance work	MSETCL	MEGPTCL	R
47	400K	Akola-II to Akola-I Line 2	18-Dec-14	7:00	18-Dec-14	19:00	Daily	Annual Maintenance work	MSETCL	MEGPTCL	R
48	400	Aurangabad-Akola II	19-Dec-14	9.00	19-Dec-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	
49	400	Wardha PG - Parli PG Ckt-2	20-Dec-14	7:00	21-Dec-14	18:00	Continu ous	Stringing Work of Broken Earth Wire B/w Span 387 to 390	WRTS-I	WRTS-I	
50	400	Dhule-Khandwa Ckt.I	20-Dec-14	9:00	20-Dec-14	17:00	Daily	Q.M.work	MSETCL	MSETCL	
51	400	Aurangabad(PG)- Aurangabad(MSETCL) ckt-1	20-Dec-14	9:00	21-Dec-14	17:00	Conti.	Replacement of HCB Isolator & Bay upgradation work	WRTS-I	WRTS-I	C
52	400	Khadka-BBLR	21-Dec-14	9:00	21-Dec-14	17:00	Daily	CT tan delta,Relay testing, CB DCRM Measurement & Routine Line maint.	MSETCL	MSETCL	
53	220	Kalmeshwar-Pandhurna Line	21-Dec-14	8:00	21-Dec-14	18:00	Daily	Crossing work of 765 kV S/C Koradi-Akola Line Ckt-II	MSETCL	MEGPTCL	C
54	400	Kalwa-Padgha-II	21-Dec-14	8.00	21-Dec-14	18.00	Daily	Conversion of Single insulator string to Double suspension normal of insulator strings at road cross locations.	MSETCL	MSETCL	
55	765	Wardha-Aurangabad Ckt-1 at Wardha	21-Dec-14	9:00	21-Dec-14	18:00	Daily	Replacement of NGR and completion of balance construction works. [Balance construction works]	WRTS-I	WRTS-I	
56	765	Aurangabad-Wardha - II	23-Dec-14	8:00	23-Dec-14	18:00	Daily	Line AMP works	WRTS-I	WRTS-I	
57	400	Bus Section -1 at Padghe-Nagothane Line-1	23-Dec-2014	09:00	28-Dec-14	18:00	Conti	Bus conductor stringing	MSETCL	MSETCL	C
58	400	Solapur PG -Parli PG #2 Line	24-Dec-14	9:00	25-Dec-14	18:00	Daily	Erection work of LA, BPI and aux. bus of spare transformer unit.	WRTS-I	WRTS-I	
59	400	Khadka-Deepnagar I	24-Dec-14	9.00	24-Dec-14	17.00	Daily	CT tan delta,Relay testing, CB DCRM Measurement & Routine Line maint.	MSETCL	MSETCL	
60	765	Tiroda - Akola line 1	25-Dec-14	7:00	26-Dec-14	19:00	Continu ous	Temporary arrangement to be converted as per final arrangement to Charge 765kv Koradi Substation	MEGPTCL	MEGPTCL	C
61	400	karad-kolhapur-1	25-Dec-14	8:00	28-Dec-14	18:00	con	Isloator maintenance work	MSETCL	MSETCL	
62	400	Aurangabad PG 1 LR at Akola	26-Dec-14	10:00	26-Dec-14	18:00	Daily	For DGA of bushings	WRTS-I	WRTS-I	
63	400	KOLHAPUR - MAPUSA LINE -I	26-Dec-14	9:00	20-Jan-15	18:00	Daily	OPGW WORK	WRTS-I	WRTS-I	
64	400	Akola-Nandgaonpeth	26-Dec-14	9.00	26-Dec-14	17.00	Daily	Disc string replacement,fixing of spacers,dampers,earthbond	MSETCL	MSETCL	
65	400	Padgha-HVDC (A/C) II	26-Dec-14	9.00	26-Dec-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	
66	400	Aurangabad(PG)- Aurangabad(MSETCL) ckt-2	27-Dec-14	9:00	28-Dec-14	17:00	Conti.	Replacement of HCB Isolator & Bay upgradation work	WRTS-I	WRTS-I	C
67	400	Khadka-Deepnagar-II	27-Dec-14	9.00	27-Dec-14	17.00	Daily	CT tan delta,Relay testing, CB DCRM Measurement & Routine Line maint.	MSETCL	MSETCL	
68	400	Dhule-Khandwa Ckt.II	27-Dec-14	9.00	27-Dec-14	17.00	Daily	Q.M.work	MSETCL	MSETCL	
69	400	Kalwa-Talegaon	28-Dec-14	8.00	28-Dec-14	18.00	Daily	Conversion of Single insulator string to Double suspension normal of insulator strings at road cross locations.	MSETCL	MSETCL	
70	400	Padghe Bus Section -2 at Padghe-Nagothane Line-1	29-Dec-14	9.00	2-Jan-15	17.00	Cont.	For replacement of 400kV Bus Conductor span above HVDC-II & Nagothane-1(Bus -1 conductor replacement, 400kv Taraput line on TBC)	MSETCL	MSETCL	
71	765	Bus-2 at Aurangabad PG	29-Dec-14	8:00	30-Dec-14	18:00	Continu ous	Commissioning of 708-Tie Bay	WRTS-I	WRTS-I	
72	400	New Koyna-Dabhol ckt 2	29-Dec-14	8.30	29-Dec-14	17.30	Daily	Q.M.work	MSETCL	MSETCL	
73	400	Talandge PG Main Bus-II	30-Dec-14	9.00	31-Dec-14	17.00	Daily	1) Replacement of 'R' ph & 'Y' ph Pantagraph Isolators of 400 kv Main Bus – II (B-Bus) of ICT 2 HV.2) Attending Hotspots at 400Kv Bus-II Hangers.3) Insulators cleaning of 400Kv Bus II.	MSETCL	MSETCL	
74	400	Lamboti-Solapur PG	31-Dec-14	9.00	31-Dec-14	17.00	Daily	Q.M.work.	MSETCL	MSETCL	