

Outage Planning of Transmission elements for the Month of Dec'16													
Sr.No.	489th OCCM Sr.No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Remarks
				Date	Time	Date	Time						
1	376	400	400 NewKoyna-Stage 4 Ckt I	1 Dec 16	8:00	2 Dec 16	18:00	Daily	Cold Line washing of insulators.	MSETCL	MSETCL	R	
2	377	400	400 TBC bay @Parli	1 Dec 16	9:00	1 Dec 16	18:00	Daily	for cold welding and bay maintenance	MSETCL	MSETCL	R	
3	378	400	400 PARLI-PUNE(GIS)_2	1 Dec 16	8:00	1 Dec 16	18:00	Daily	For attending Jumper Tightning, outage of 400 AURANGABAD(MSETCL)-PUNE(GIS) I also required as both are in Multi-circuit tower. Other Ckt A/R in N/A mode.	WRTS-I	WRTS-I	R	
4	379	400	400 AURANGABAD(MSETCL)-PUNE(GIS) I	1 Dec 16	8:00	1 Dec 16	18:00	Daily	For attending the Damage Corona Ring, outage of 400 PARLI-PUNE(GIS)_2 as both are in Multi-circuit tower. Other Ckt A/R in N/A mode	WRTS-I	WRTS-I	R	
5	381	400	400 Tarapur-Padghe-I Bay at Padghe End	1 Dec 16	9:00	3 Dec 16	18:00	Continuous	Overhauling of Pneumatic Drive of all three poles of ckt Breaker	PGCIL	WR-II		
6	382	400	400 Bus Reactor-II Main Bay (416) at Parli	1 Dec 16	10:00	1 Dec 16	18:00	Daily	For AMP works by Parli SS	WRTS-I	WRTS-I		
7	385	765	SWITCHABLE LR_765_AURANGABAD 2_SOLAPUR	1 Dec 16	9:00	1 Dec 16	18:00	DAILY	AMP WORKS by Solapur	WRTS-I	WRTS-I		
8	386	200	BUS COUPLER BAY_204_SOLAPUR	1 Dec 16	9:00	1 Dec 16	18:00	DAILY	AMP WORKS DUE FOR DEC-16 by Solapur	WRTS-I	WRTS-I		
9	387	400	400 BHADRAVATI-CHANDRAPUR III	1 Dec 16	9:00	1 Dec 16	18:00	Daily	AMP work by Bhadravati SS	WRTS-I	MSETCL		
10	392	400	Chandrapur GCR - Parali Ckt III	1 Dec 16	8:00	1 Dec 16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work				
11	393	400	Chandrapur II - Nanded line (Ckt II)	1 Dec 16	8:00	1 Dec 16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work				
12	394	400	400 spare line -III @Chakan	1 Dec 16	9:00	1 Dec 16	18:00	Daily	Half Yearly Maintenance	MSETCL	MSETCL		
13	395	400	Bus Coupler Bay-203 at 400 Khaperkheda S/S	1 Dec 16	10:00	1 Dec 16	16:00	Daily	Predictive testing of CTs ,CB & RM work.	MSETCL			
14	396	400	400 Chandrapur-II-Nanded(Kumbhargaoon) ckt.	1 Dec 16	10:00 hrs.	1 Dec 16	18:00hrs	Daily	jumper nutbolt tightening at loc.no. 547	MSETCL	MSETCL		
15	397	400/220	501 MVA ICT 2 @ Lonikand 2	1 Dec 16	9:00	1 Dec 16	18:00	Daily	Half yearly maintenance & diagnostic testing	MSETCL	MSETCL		
16	409	400	400 PARLI-PUNE(GIS)_1	2 Dec 16	8:00	2 Dec 16	18:00	Daily	For attending Jumper Tightning, outage of 400 AURANGABAD(MSETCL)-PUNE(GIS) II also required as both are in Multi-circuit tower. A/R in N/A on Other Ckt	WRTS-I	WRTS-I		
17	410	400	400 AURANGABAD(MSETCL)-PUNE(GIS) II	2 Dec 16	8:00	2 Dec 16	18:00	Daily	For attending Corona rings for outage of 400 PARLI-PUNE(GIS)_1 as both are in Multi-circuit tower.A/R in N/A on other Ckt.	WRTS-I	WRTS-I		
18	413	765	BUS REACTOR_765 Main Bay at Pune Shikrapur	2 Dec 16	9:00	2 Dec 16	17:00	Daily	For bay AMP work by Pune GIS	WRTS-I	WRTS-I		
19	421	400	TIE ICT1_1500MVA - BOISAR I (Tie Bay-429)	2 Dec 16	9:00	2 Dec 16	18:00	Daily	For AMP Works at Aurangabad by Aurangabad SS	WRTS-I	WRTS-I		
20	422	200	TRANSFER BAY_205_SOLAPUR	2 Dec 16	9:00	2 Dec 16	18:00	DAILY	AMP WORKS DUE FOR DEC-16 by Solapur	WRTS-I	WRTS-I		
21	423	400	400 BHADRAVATI-CHANDRAPUR IV	2 Dec 16	9:00	2 Dec 16	18:00	Daily	AMP work by Bhadravati SS	WRTS-I	WRTS-I		
22	426	400	KORADI-KHAPERKHEDA II @ Koradi	2 Dec 16	9:00	2 Dec 16	17:00	Daily	Tan Delta of CT, CVT and Relay testing	MSETCL	MSETCL		
23	427	765	Tie Bay (711) of Tiroda Line-1 and Akola Line-2 at Koradi III Sub Station.	2 Dec 16	9:00	2 Dec 16	18:00	Daily	Annual Maintenance of bays equipment	MEGPTCL	MEGPTCL		
24	428	400	TBC-I bay @Chandrapur	2 Dec 16	8:00 Hrs	2 Dec 16	18:00 Hrs.	daily basis.	For measurement of Tan delta & capacitance of CT's	MSETCL	MSETCL		
25	429	400/220/33kV	315MVA ICT-2 @ Padghe	2 Dec 16	8:00 Hrs	2 Dec 16	18:00Hrs	One Day	Routine R&M work and Dignostic Testing work.	MSETCL	MSETCL		
26	442	400	315 MVA ICT-II at Boisar	2 Dec 16	9:00	2 Dec 16	18:00	Daily	AMP	PGCIL	WR-II		
27	445	400	400 WARDHA-PARLI I & II	3 Dec 16	8:00	4 Dec 16	18:00	Daily	Powerline crossing works of 765 D/C Hyderabad-Wardha between tower location Nos 49/0 & 50/0 (400 D/C Wardha-Parli Transmission line tower nos.25 to 26)	WRTS-I	WRTS-I	R	NEW grid-SR TTC will be revised . NLDC consent required.
28	446	400	400 Wardha -1 & Pune-1 Tie Bay (402) at Parli	3 Dec 16	10:00	3 Dec 16	18:00	Daily	For AMP works by Parli SS	WRTS-I	WRTS-I	R	
29	449	400	400 Girwali-Lonikand ckt-I	3 Dec 16	9:00	3 Dec 16	18:00	Daily	Line maintenance work	MSETCL	MSETCL		
30	451	765	Tie bay ICT # 1 and 765 Bus Reactor at Pune(GIS)	3 Dec 16	9:00	3 Dec 16	17:00	Daily	For bay AMP work by Pune GIS	WRTS-I	WRTS-I		
31	452	400	400 Main Bay-410 of Bhusawal Line Akola @ Akola	3 Dec 16	10:00 Hrs	3 Dec 16	17:00 Hrs	NA	Quaterly Maintenece and Testing Work Of Bay equipments	MSETCL	MSETCL		
32	455	400	ICT2_1500MVA (Main Bay-425) at A'bad	3 Dec 16	9:00	3 Dec 16	18:00	Daily	For AMP Works at Aurangabad by Aurangabad SS	WRTS-I	WRTS-I		
33	457	765	765 KV Bus Reactor #1 Tie Bay 708 at Wardha Ss	3 Dec 16	9:00	3 Dec 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I		
34	458	400/220	501MVA ICT-III @ Babhaleshwar	3 Dec 16	9:00	3 Dec 16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL		
35	466	400	Padghe -Talegaon (PG) and Padghe Kharghar	4 Dec 16	8:00	4 Dec 16	18:30	Daily	Bunching of 400 Padghe -Talegaon (PG) andPadghe Kharghar at LILocation near Neral . The line will be disconnected and it will become 400 Talegaon- Kharghar Line and will remain for about one year	MSETCL/ WRTS	MSETCL	R	
36	467	400	400 KOLHAPUR-SOLAPUR # 2	4 Dec 16	9:00	4 Dec 16	18:00	Conti.	AMP OF REACTOR AND LINE TERMINAL EQUIPMENT by Solapur	Reliance	WRTS-I	R	
37	469	400	400 Parli-1 Tie bay 405 at Wardha Ss	4 Dec 16	9:00	4 Dec 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I		

Sr.No.	489th OCCM Sr.No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Remarks
				Date	Time	Date	Time						
38	471	400	400 Girwali-Lonikand 2 ckt 1 Reactor @ Parli	4 Dec 16	9:00	10 Dec 16	18:00	Daily	Only reactor at 400 Girwali substation will be out of circuit for drying of winding & oil filtration work.				
39	473	765	SWITCHABLE LR_765_WARDHA 2_SEONI	4 Dec 16	8:00	4 Dec 16	18:00	Daily	AMP works by Seoni	WRTS-I	WRTS-I		
40	475	400	407 Bay (Main Bay of 400 Talegaon Gis Line # 2)	4 Dec 16	9:00	4 Dec 16	18:00	Daily	For AMP works by Pune Telegaon	WRTS-I	WRTS-I		
41	476	400	400 Parli-2 Tie bay 408 at Wardha Ss	4 Dec 16	9:00	4 Dec 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I		
42	478	400	400 Abad#2 Main bay 407 At Akola Ss	4 Dec 16	9:00	4 Dec 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I		
43	479	400	400 M.B.II & Bus Coupler@ Kalwa	4 Dec 16	9:00	4 Dec 16	17:00	Daily	ROUTINE MAINTENANCE AND TESTING WORK	MSETCL	MSETCL		
44	489	400	400 Kalwa - Talegaon @ Kalwa	5 Dec 16	9:00	5 Dec 16	17:00	Daily	ROUTINE BAY MAINTENANCE AND TESTING WORK	MSETCL	MSETCL		
45	490	400	Dhule-Khandwa # 1 Bay at Dhule MSETCL SS	5 Dec 16	8:00	7 Dec 16	18:00	Continuous	For overhauling works of breaker	WRTS-I	WRTS-I		
46	491	765/400	ICT1_765/400_AURANGABAD	5 Dec 16	8:00	7 Dec 16	18:00	Daily	for RTV coating on HV Bushings by Aurangabad Ss	WRTS-I	WRTS-I		
47	492	765	WARDHA2_MAIN_BAY_724 at Seoni	5 Dec 16	8:00	6 Dec 16	18:00	Conti.	AMP works (CT Tan delta & Timing test of CB) by Seoni	WRTS-I	WRTS-I		
48	495	220	MAIN BAY 207_KUMBHARH2_SOLAPUR	5 Dec 16	9:00	5 Dec 16	18:00	DAILY	AMP WORKS DUE FOR DEC-16 by Solapur	WRTS-I	WRTS-I		
49	496	400	400 Abad#2 Tie bay 406 At Akola Ss	5 Dec 16	9:00	5 Dec 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I		
50	500	220	PANDHURNA - KALMESHWER CKT	5 Dec 16	9:00	5 Dec 16	18:00	daily	FOR MAINTENANCE WORK	MPPTCL	MPPTCL		
51	503	400	400 TIRORA- WARORA LINE 2 MAIN BAY 409 at APML Tiroda plant.	5 Dec 16	9:00	5 Dec 16	18:00	Daily	Bay Equipment Maintenance	ATIL	ATIL		
52	504	400	400 Main Bus-2 at Koradi III Sub Station.	5 Dec 16	9:00	5 Dec 16	18:00	Daily	Annual Maintenance of Bus equipment	MEGPTCL	MEGPTCL		
53	505	400	400 Akola- Nandgaonpeth Line	5 Dec 16	12:00	10 Dec 16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL		
54	506	400	KARAD - TALANDAGE -I @Karad	5 Dec 16	10:00	5 Dec 16	17:00	Daily	Annual Maint. work	MSETCL	MSETCL		
55	507	400	400 DHULE BBLR Ckt-I & II	5 Dec 16	9:00	6 Dec 16	17:00	daily	PID testing	MSETCL	MSETCL		
56	508	400	400 NewKoyna-Karad-Ckt-I @ New Koyna	5 Dec 16	8:00	5 Dec 16	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL		
57	525	400	400 Main Bay-411 of Wardha line-2 @ Akola	6 Dec 16	10:00	6 Dec 16	17:00	NA	Quaterly Maintenance and Testing Work. Of Bay equipments	MSETCL	MSETCL		
58	526	765	BUS#1_SOLAPUR	6 Dec 16	9:00	6 Dec 16	18:00	DAILY	AMP WORKS DUE FOR DEC-16 by Solapur	WRTS-I	WRTS-I		
59	531	220	TAPS - Bhilad	6 Dec 16	8:00	6 Dec 16	18:00	Daily	Maintenance work	GETCO	GETCO		
60	532	765/400	765/400 ICT at Akola - II Substation @ Akola-II SS	6 Dec 16	8:00	6 Dec 16	18:00	Daily	Changeover of repaired B Phase ICT with the spare phase of ICT	MEGPTCL	MEGPTCL		
61	533	400/220 KV	315 MVA, ICT - I @ Nagothane	6 Dec 16	09:00 Hrs	6 Dec 16	17:00 Hrs	Daily	For Bay Maintenance Work	MSETCL	MSETCL		
62	546	400	400 Wardha #1 Main bay 408 At Akola Ss	7 Dec 16	9:00	7 Dec 16	18:00	Daily	AMP work by Wardha	WRTS-I	WRTS-I		
63	557	400	400 Line-3 equipments at Koradi III Sub Station.	7 Dec 16	9:00	7 Dec 16	18:00	Daily	Annual Maintenance of Line equipment	MEGPTCL	MEGPTCL		
64	558	400	GTR-II bay @Chandrapur	7 Dec 16	8:00	8 Dec 16	18:00	Daily	For measurement of Tan delta & capacitance of CT's and DCRM, Timing of CB.	MSETCL	MSETCL		
65	559	400	Chandrapur-II -GCR ckt-I Main Bay-403 @ 400 Chandrapur-II S/S	7 Dec 16	9:00	7 Dec 16	18:00	Daily	Diagnostic Testing & allied Bay Maintenance work	MSETCL	MSETCL		
66	560	400	Transfer Bus Coupler Bay-204 at Khaperkheda S/S	7 Dec 16	10:00	7 Dec 16	16:00	Daily	Predictive testing of CTs ,CB & RM work.	MSETCL			
67	561	400/220 KV	315 MVA, ICT - II @ Nagothane	7 Dec 16	09:00 Hrs	7 Dec 16	17:00 Hrs	Daily	For Bay Maintenance Work	MSETCL	MSETCL	R	
68	573	765	765 AURANGABAD(PG)-SOLAPUR I	8 Dec 16	9:00	8 Dec 16	18:00	Daily	For AMP Works SS/LINE. A/R in N/A on Other Ckt	WRTS-I	WRTS-I		NLDC consent required.
69	579	400	400 Akola-Aurangabad line-2 with bay 406 and 407 @ Akola	8 Dec 16	10:00	8 Dec 16	18:00	Daily	Quaterly Maintenance and Testing Work. Of line equipments and its associated bays	MSETCL	MSETCL		
70	580	400	400 Main Bus-II 403-52, 406-52 C.B. & allied equipment @ Lamboti	8 Dec 16	9:00	8 Dec 16	18:00	Daily	Quarterly Maintenance work.	MSETCL	MSETCL		
71	585	400	Dhule-Khandwa # 2 Bay at Dhule MSETCL SS	8 Dec 16	8:00	10 Dec 16	18:00	Continuous	For overhauling works of breaker	WRTS-I	WRTS-I	C	
72	596	400	Chandrapur GCR - Parali Ckt III	8 Dec 16	8:00	9 Dec 16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work				C
73	597	400	Chandrapur II - Nanded line (Ckt II)	8 Dec 16	8:00	9 Dec 16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work				C
74	598	400	400 Tie Bay 415 of C'pur-II and tirora-II@Warora	8 Dec 16	08:00 hrs	8 Dec 16	17:00 hrs	Daily	Rotuine bay maintainance work at 400 Warora end .&Timing of Tie CB at 400 S.stn. Warora.	MSETCL	MSETCL	R	
75	599	400	400 Girwali-Lonikand ckt-II	8 Dec 16	9:00	8 Dec 16	18:00	Daily	Line maintenance work BY Line Maint. Parli			C	
76	600	400	400 Spare ICT,401 Bay @Lonikand 2	8 Dec 16	9:00	8 Dec 16	18:00	Daily	Half yearly maintenance & diagnostic testing	MSETCL	MSETCL	R	
77	601	400	400 403 CB. BUS CB OF LONIKAND LINE @Jejuri	8 Dec 16	9:30	8 Dec 16	17:30	Daily	ANNUAL TESTING AND MAINT WORK	MSETCL	MSETCL	C	
78	610	765	765 AURANGABAD(PG)-SOLAPUR II	9 Dec 16	9:00	9 Dec 16	18:00	Daily	For AMP Works by Osnamabad	WRTS-I	WRTS-I		NLDC consent required.
79	611	400	400 Waluj-Babhaleshwar @ Waluj	9 Dec 16	9:00	9 Dec 16	17:00	Daily	Quarterly Maintenance	MSETCL	MSETCL		

Sr.No.	489th OCCM Sr.No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Remarks
				Date	Time	Date	Time						
80	614	400	CHANDRAPUR - KHAPERIKHEDA	9 Dec 16	8:00	9 Dec 16	17:00	Daily	During the proposed outages line maint. works such as Line Signature by Tuanus Kit ,	MSETCL	MSETCL		
81	616	400/220	315 MVA ICT-2 @ Lonikand 1	9 Dec 16	9:00	9 Dec 16	17:00	Daily	Bay Maintenance	MSETCL	MSETCL	R	
82	624	220	D/C Jalna-Waluj	9 Dec 16	8:00	10 Dec 16	17:00	Continues	Stringing of 765y D/C Aurangabad ? Padghe Transmission Line	WRTS-I	MSETCL	C	
83	625	765	706 Main Bay of 765/400 ICT-2 at Dhule	9 Dec 16	9:00	9 Dec 16	18:00	Daily	For AMP Works	BDTDCL	BDTDCL	R	
84	628	400	400 Line-4 equipments at Koradi III Sub Station.	9 Dec 16	9:00	9 Dec 16	18:00	Daily	Annual Maintenance of Line equipment	MEGPTCL	MEGPTCL	R	
85	629	400	400 Akola-Wardha Line-1 with bay 408 and 409 @ Akola	9 Dec 16	10.00 Hrs	9 Dec 16	18.00 Hrs	Daily	Quarterly Maintenance and Testing Work Of line equipments and its associated bays	MSETCL	MSETCL	R	
86	630	400	BBLR-Ektuni-I @ Babhaleshwar	9 Dec 16	9:00	9 Dec 16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL	C	
87	631	400	Chandrapur GCR - Parali Ckt III	9 Dec 16	8:00	10 Dec 16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work			R	
88	632	400	Chandrapur II - Nanded line (Ckt II)	9 Dec 16	8:00	10 Dec 16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work			R	
89	633	400	Mapusa 1 @Talandage	9 Dec 16	10:00	9 Dec 16	17:00	Daily	Quarterly Maint.Work		MSETCL	R	
90	634	400/220/33kV	315MVA ICT-3 @ Padghe	9 Dec 16	8:00 Hrs	9 Dec 16	18:00Hrs	One Day	Routine R&M work and Dignostic Testing work.	MSETCL	MSETCL	R	
91	635	400/220 KV	501 MVA, ICT - III@ Nagothane	9 Dec 16	09:00 Hrs	9 Dec 16	17:00 Hrs	Daily	For Bay Maintenance Work	MSETCL	MSETCL	R	
92	645	400	500 MVA ICT-III at Boisar	9 Dec 16	9:00	9 Dec 16	18:00	Daily	AMP	PGCIL	WR-II	R	
93	646	220	Tarapur-Boisar (MESTCL Khairapada) Line	10 Dec 16	7:00	11 Dec 16	18:00	Continuous	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 350-351/0)- M/C portions. Hot Line work will be done. No outage	MESTCL	MESTCL	C	
94	647	220	Tarapur Borivali (MESTCL)	10 Dec 16	7:00	11 Dec 16	18:00	Continuous	Power Line Crossing of D/C line for stringing work of Navasari-Boisar Line (AP 350-351/0)- M/C portions. Hot Line work will be	MESTCL	MESTCL	C	
95	648	400	400 WARDHA-PARLI II	10 Dec 16	9:00	10 Dec 16	18:00	Daily	AMP work by Wardha & For AMP works of line terminating equipments at Parli by Parli SS	WRTS-I	WRTS-I		
96	654	765/400	ICT2_765/400_AURANGABAD	10 Dec 16	8:00	12 Dec 16	18:00	Daily	for RTV coating on HV Bushings by Aurangabad SS	WRTS-I	WRTS-I	C	
97	665	400	400 Pune (Talegaon) - Kalwa Line	11 Dec 16	9:00	11 Dec 16	18:00	Daily	To Place the Earthwire in place of removed earthwire by Pune Telegaon	WRTS-I	WRTS-I		
98	668	400	500 MVA, 400/220 KV ICT-I @ Kalwa	11 Dec 16	9:00	11 Dec 16	17:00	Daily	ROUTINE MAINTENANCE AND TESTING WORK	MSETCL	MSETCL	R	
99	669	765	765 BUS 1 at APML Tiroda plant	11 Dec 16	9:00	11 Dec 16	23:00	Daily	Bus 1 and Bus Connected Equipment Maintenance	MEGPTCL	MEGPTCL	R	
100	672	400	400 Talegaon Lonikand Line	12 Dec 16	9:00	12 Dec 16	18:00	Daily	To Place the Earthwire in place of removed earthwire by Pune Telegaon	WRTS-I	WRTS-I		
101	673	400	Bus reactor Bay at Dhule MSETCL SS	12 Dec 16	8:00	14 Dec 16	18:00	Continuous	For overhauling works of breaker	WRTS-I	WRTS-I	R	
102	674	765	SWITCHABLE LR_765_PADGHE1_AURANGABAD	12 Dec 16	8:00	14 Dec 16	18:00	Daily	for RTV coating on HV Bushings at A/bad. Reactors in Solapur line. by Aurangabad SS	WRTS-I	WRTS-I	C	
103	679	400	400 Bus #1 at Wardha Ss	12 Dec 16	9:00	13 Dec 16	18:00	Conti.	Bus Extension work in 400 Abad ckt 1 &2. by Wardha	WRTS-I	WRTS-I	R	
104	687	400	400 SSNL-Dhule-1	12 Dec 16	8:00	13 Dec 16	18:00	Daily	Maintenance work	GETCO	GETCO	R	
105	689	765	709 Akola Line-1 reactor at Koradi III Substation	12 Dec 16	9:00	12 Dec 16	18:00	Daily	Erection of HV bushing of reactor	MEGPTCL	MEGPTCL	C	
106	690	400	400 Koradi- Bhusawal Line	12 Dec 16	12:00	17 Dec 16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	C	
107	691	400/220,	315MVA , ICT-I @Karad	12 Dec 16	10:00	12 Dec 16	17:00	Daily	Annual Maint. work	MSETCL	MSETCL	R	
108	705	400	400 Tarapur-Padghe-II Bay at Padghe End	12 Dec 16	9:00	14 Dec 16	18:00	Continous	Overhauling of Pneumatic Drive of all three poles of ckt Breaker	PGCIL	WR-II	R	
109	707	400	ICT3_400/220_SOLAPUR	13 Dec 16	9:00	13 Dec 16	18:00	DAILY	AMP WORKS DUE FOR DEC-16 by Solapur	WRTS-I	WRTS-I	R	
110	708	765	705 Tie Bay of 765 S/C Dhule-Aurangabad Line at Dhule	13 Dec 16	9:00	13 Dec 16	18:00	Daily	For AMP Works	BDTDCL	BDTCL	R	
111	714	400	410 Bay (Main Bay of 400 Talegaon Gls Line # 4)	13 Dec 16	9:00	13 Dec 16	18:00	Daily	For AMP works by Pune Telegaon	WRTS-I	WRTS-I	C	
112	715	765	702_TIE BAY_765ICT#1_TIE BAY_SOLAPUR	13 Dec 16	9:00	13 Dec 16	18:00	DAILY	AMP WORKS DUE FOR DEC-16 by Solapur	WRTS-I	WRTS-I	R	
113	719	765	765 S/C Dhule-Aurangabad line with line reactor	13 Dec 16	9:00	14 Dec 16	18:00	Daily	For AMP Works	BDTDCL	BDTDCL	C	
114	723	400	3x105MVA ICT-II @Kharghar	13 Dec 16	9:00	13 Dec 16	17:00	Daily	R&M works	MSETCL	MSETCL	C	
115	724	400	400 NewKoyna-Karad-Ckt-II @ New Koyna	13 Dec 16	8:00	13 Dec 16	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	R	
116	725	400	Nagothane-Padghe 1 Line @Nagothane	13 Dec 16	09:00 Hrs	13 Dec 16	17:00 Hrs	Daily	For Bay Maintenance Work	MSETCL	MSETCL	R	
117	737	765	BUS#2_SOLAPUR	14 Dec 16	9:00	14 Dec 16	18:00	DAILY	AMP WORKS DUE FOR DEC-16 by Solapur	WRTS-I	WRTS-I		
118	738	765	704 Main Bay of 765 S/C Dhule-Aurangabad Line at Dhule	14 Dec 16	9:00	14 Dec 16	18:00	Daily	For AMP Works	BDTDCL	BDTCL		
119	743	400	414 Bay (Tie Bay of 400 Talegaon Lonikand Line & Bus Reactor)	14 Dec 16	9:00	14 Dec 16	18:00	Daily	For AMP works by Pune Telegaon	WRTS-I	WRTS-I	R	
120	746	400	400 Bus #2 at Wardha Ss	14 Dec 16	9:00	15 Dec 16	18:00	Conti.	Bus Extension work in 400 Abad ckt 1 &2. by Wardha	WRTS-I	WRTS-I	C	

Sr.No.	489th OCCM Sr.No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type	Remarks
				Date	Time	Date	Time						
121	750	400	400 SSNL-Dhule-2	14 Dec 16	8:00	15 Dec 16	18:00	Daily	PMM work	GETCO	GETCO	R	
122	752	400	400 Tie Bay-412 of 400 Nandgaon peth & Wardha-II @ Akola	14 Dec 16	10:00 Hrs	14 Dec 16	17:00 Hrs	Daily	Quarterly Maintenance and Testing Work Of Bay equipments	MSETCL	MSETCL	R	
123	753	400	400 Lamboti-Parali line 403-52 & 402-52 & allied equipment.@ Lamboti	14 Dec 16	09=00	14 Dec 16	18=00	Daily	Quarterly Maintenance work.	MSETCL	MSETCL	R	
124	754	400	500MVA ICT-2 Main Bay-405 at 400 Khaperkheda S/S	14 Dec 16	10:00	14 Dec 16	14:00	Daily	CB timing,DCRM & RM work	MSETCL	MSETCL	R	
125	755	400	400 DHULE BBLR Ckt-I & II	14 Dec 16	9:00	15 Dec 16	17:00	daily	PID testing	MSETCL	MSETCL	R	
126	756	400	Nagothane-Padghe 2 Line @Nagothane	14 Dec 16	09:00 Hrs	14 Dec 16	17:00 Hrs	Daily	For Bay Maintenance Work	MSETCL	MSETCL	R	
127	757	765	Vadodara Dhule Tie Bay (702) at Vadodara GIS	14 Dec 16	10:00	14 Dec 16	18:00	Daily	AMP Works	PGCIL	WR-II	R	
128	770	765	SWITCHABLE LR_765_PADGHE2_AURANGABAD	15 Dec 16	8:00	16 Dec 16	18:00	Daily	for RTV coating on HV Bushings at A'bad. Reactors in Solapur line. by Aurangabad SS	WRTS-I	WRTS-I	R	Subject to voltage condition.
129	773	400	413 Bay (Main Bay of 400 Talegaon Lonikand Line)	15 Dec 16	9:00	15 Dec 16	18:00	Daily	For AMP works by Pune Telegaon	WRTS-I	WRTS-I	C	
130	774	400	401_MAIN BAY_400 BAUS REACTOR_SOLAPUR	15 Dec 16	9:00	15 Dec 16	18:00	DAILY	AMP WORKS DUE FOR DEC-16 by Solapur	WRTS-I	WRTS-I	R	
131	781	400	400 Chandrapur Ckt No. II @Warora	15 Dec 16	08:00 hrs	15 Dec 16	17:00 hrs	Daily	Routine bay maintenance workend & Timing of CB at 400 Warora S/stn end.	MSETCL	MSETCL	R	
132	782	400	400 bus coupler @Parli	15 Dec 16	9:00	15 Dec 16	18:00	Daily	isolator maintenance work and bay maintenance	MSETCL	MSETCL	R	
133	783	400	400 Chandrapur-parli ckt-III	15 Dec 16	10:00 hrs.	15 Dec 16	18:00hrs	Daily	U-bolt fixing & nutbolt tightening at loc.no.659	MSETCL	MSETCL	R	
134	798	400	409 Bay (Main Bay of 400 Talegaon GIS Line # 3)	16 Dec 16	9:00	16 Dec 16	18:00	Daily	For AMP works by Pune Telegaon	WRTS-I	WRTS-I	R	
135	799	400	402_TIE BAY_400 BUS REACTOR_SOLAPUR	16 Dec 16	9:00	16 Dec 16	18:00	DAILY	AMP WORKS DUE FOR DEC-16 by Solapur	WRTS-I	WRTS-I	R	
136	800	400	400 Main Bay-414 of Yelwan Line-1 @ Akola	16 Dec 16	10:00 Hrs	16 Dec 16	17:00 Hrs	Daily	Quarterly Maintenance and Testing Work Of Bay equipments	MSETCL	MSETCL	C	
137	801	400	400 Waluj Main Bus-I@ Waluj	16 Dec 16	9:00	16 Dec 16	17:00	Daily	Quarterly Maintenance	MSETCL	MSETCL	R	
138	802	400	Chandrapur GCR - Parli Ckt III	16 Dec 16	8:00	17 Dec 16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work			R	
139	803	400	Chandrapur II - Nanded line (Ckt II)	16 Dec 16	8:00	17 Dec 16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work	MSETCL	MSETCL	R	
140	804	400/220/33kV	315MVA ICT-1 @ Padghe	16 Dec 16	8:00 Hrs	16 Dec 16	18:00Hrs	One Day	Routine R&M work and Dignostic Testing work.	MSETCL	MSETCL	R	
141	813	400	80 Mvar Bus Reactor-I at Boisar	16 Dec 16	9:00	16 Dec 16	18:00	Daily	AMP	PGCIL	WR-II	R	Subject to voltage condition.
142	818	765	765 KV Bus #1 at Wardha	17 Dec 16	9:00	18 Dec 16	18:00	Conti.	Bus Extension work for 765 KV for Nizamabad Bays by Wardha	WRTS-I	WRTS-I	R	
143	821	400	409_MAIN BAY_400 LAMBOTI_SOLAPUR	17 Dec 16	9:00	17 Dec 16	18:00	DAILY	AMP WORKS DUE FOR DEC-16 by Solapur	WRTS-I	WRTS-I	R	
144	822	765	Main Bay (706) of Bus Reactor at Koradi III Sub Station	17 Dec 16	9:00	17 Dec 16	18:00	Daily	Annual Maintenance of Line equipment	MEGPTCL	MEGPTCL	C	
145	823	400	BBLR-Dhule-I @ Babhaleshwar	17 Dec 16	9:00	17 Dec 16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL	R	
146	835	220	S/C Bableswhar-Ahmednagar	18 Dec 16	8:00	19 Dec 16	17:00	Continues	Stringing of 765y D/C Aurangabad ? Padge Transmission Line	WRTS-I	MSETCL	R	SLDC Maharashtra: Local SE permission required
147	838	765	765 KV BUS 2 at APML Tiroda plant	18 Dec 16	9:00	18 Dec 16	23:00	Daily	Bus 1 and Bus Connected Equipment Maintenance	MEGPTCL	MEGPTCL	R	
148	839	400	600 MVA , 400/220 KV ICT - II @ Kalwa	18 Dec 16	9:00	18 Dec 16	17:00	Daily	ROUTINE MAINTENANCE AND TESTING WORK	MSETCL	MSETCL	R	
149	849	400	ICT3_400/220_PUNE	19 Dec 16	9:00	19 Dec 16	18:00	Daily	For AMP works by Pune Telegaon	WRTS-I	WRTS-I	C	
150	850	400	400 KORADI-SATPURA	19 Dec 16	8:00	19 Dec 16	18:00	Daily	Stringing of upcoming 400 D/C Mauda-Betul Transmission Line AP 42/0 TO AP 43/0) over S/C S/C Satpura-Koradi line . by Seoner TLC	WR-I	WRTS-I	R	
151	854	400	Station Transformer 5 at APML Tiroda plant	19 Dec 16	9:00	20 Dec 16	18:00	Continuous	Station Transformer 5 & its Bay equipment maintenance	APML	APML	R	
152	855	400	400 Akola- Nandgaonpeth Line	19 Dec 16	12:00	24 Dec 16	18:00	Daily	PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.	MSETCL	MSETCL	R	
153	856	400	400 Tie Bay- 415 of Yelwan Line-I @ Akola	19 Dec 16	10:00 Hrs	19 Dec 16	17:00 Hrs	Daily	Quarterly Maintenance and Testing Work Of Bay equipments	MSETCL	MSETCL	R	
154	857	400	Chandrapur GCR - Parali Ckt III	19 Dec 16	8:00	20 Dec 16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work			R	
155	858	400	Chandrapur II - Nanded line (Ckt II)	19 Dec 16	8:00	20 Dec 16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work			C	
156	859	400	400 DHULE-SSNL CKT- I & II	19 Dec 16	9:00	20 Dec 16	17:00	daily	PID testing	MSETCL	MSETCL	R	
157	860	400	400 NewKoyna-Jaigad -Ckt-2 @ New Koyna	19 Dec 16	8:00	19 Dec 16	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	R	
158	861	400/220	501 MVA ICT 3 @Talandage	19 Dec 16	10:00	19 Dec 16	17:00	Daily	Relay testing , ICT tan delta, CT tan delta testing, Quarterly maintenance work		MSETCL	R	
159	870	765	Vadodara Dhule Line	20 Dec 16	10:00	20 Dec 16	18:00	Daily	AMP of terminal Equipment	STERLITE	PGCIL	R	

Sr.No.	489th OCCM Sr.No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type
				Date	Time	Date	Time					
160	893	765	Main Bay (712) of Akola Line-2 at Koradi III Sub Station	21-Dec-16	9:00	21-Dec-16	18:00	Daily	Annual Maintenance of Line equipment	MEGPTCL	MEGPTCL	R
161	894	400	400 Akola-Bhusawal Line with bay 410 and 409 @ Akola	21-Dec-16	10.00 Hrs	21-Dec-16	18.00 Hrs	Daily	Quarterly Maintenance and Testing Work Of line equipments and its associated bays	MSETCL	MSETCL	R
162	895	400	500MVA ICT-2 Tie Bay-406 at 400 Khaperkheda S/S	21-Dec-16	10:00	21-Dec-16	14:00	Daily	CB timing,DCRM & RM work	MSETCL		R
163	896	400/220	167 MVA Spare ICT @Talandage	21-Dec-16	10:00	21-Dec-16	17:00	Daily	Relay testing , ICT tan delta, CT tan delta testing, CB testing, Quarterly maintenance work		MSETCL	C
164	907	400	TIE ICT2_315MVA (Tie Bay - 405) at Aurangabad	22-Dec-16	8:00	22-Dec-16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	R
165	911	765	765 KV BUS REACTOR MAIN & TIE BAY at APML Tiroda plant	22-Dec-16	9:00	22-Dec-16	20:00	Daily	Bus reactor and its Bay Equipment Maintenance	MEGPTCL	MEGPTCL	C
166	912	400 /220	400/220 KV, 3 X 105 MVA ICT-I @ Chakan	22-Dec-16	9:00	22-Dec-16	18:00	Daily	Half Yearly Maintenance	MSETCL	MSETCL	R
167	913	400	400 Parli PGCIL ckt 1 @ Parli	22-Dec-16	9:00	22-Dec-16	18:00	Daily	bay maintenance work	MSETCL	MSETCL	R
168	914	400	Mapusa 2 @Talandage	22-Dec-16	10:00	22-Dec-16	17:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL	R
169	922	400	400 Chandrapur-Parli ckt-I	23-Dec-16	9:00	23-Dec-16	18:00hrs	Daily	Conductor armouring & jumper nutbolt tightening at loc.no.622			R
170	923	400	400 Akola-Wardha line-2 with bay 411 and 412 @ Akola	23-Dec-16	10.00 Hrs	23-Dec-16	18.00 Hrs	Daily	Quarterly Maintenance and Testing Work Of line equipments and its associated bays	MSETCL	MSETCL	R
171	924	400	400/220/33KV, 315MVA ICT-II @ Waluj	23-Dec-16	9:00	23-Dec-16	17:00	Daily	Quarterly Maintenance	MSETCL	MSETCL	R
172	925	400	Chandrapur GCR - Parali Ckt III	23-Dec-16	8:00	24-Dec-16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work			C
173	926	400	Chandrapur II - Nanded line (Ckt II)	23-Dec-16	8:00	24-Dec-16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work			C
174	927	400/220/33kv	315MVA ICT-4 @ Padghe	23-Dec-16	8:00 Hrs	23-Dec-16	18:00Hrs	One Day	Routine R&M work and Dignostic Testing work.	MSETCL	MSETCL	R
175	928	400	Nagothane-Dabhol 2 Line	23-Dec-16	09:00 Hrs	23-Dec-16	17:00 Hrs	Daily	To carry out Line Signature Analysis.	MSETCL	MSETCL	C
176	937	400	80 Mvar Bus Reactor-I at Boisar	23-Dec-16	9:00	23-Dec-16	18:00	Daily	AMP	PGCIL	WR-II	R
177	940	765	709 Akola Line-1 reactor at Koradi III Substation	24-Dec-16	9:00	24-Dec-16	18:00	Daily	Bus bar connection for R phase reactor	MEGPTCL	MEGPTCL	R
178	941	400	BBLR-Bhusawal @ Babhaleshwar	24-Dec-16	9:00	24-Dec-16	17:00	Daily	Bay Maintenance work. Relay / CB / CT Testing	MSETCL	MSETCL	R
179	948	400	765/400 ICT at APML Tiroda plant	26-Dec-16	9:00	26-Dec-16	20:00	Daily	ICT Testing & Maintenance	MEGPTCL	MEGPTCL	R
180	949	765	Main Bay (707) of Tiroda Line-2 at Koradi III Sub Station	26-Dec-16	9:00	26-Dec-16	18:00	Daily	Annual Maintenance of Line equipment	MEGPTCL	MEGPTCL	R
181	950	400/220	400 Main Bay-417 of Yelwan Line-2 @ Akola	26-Dec-16	10.00 Hrs	26-Dec-16	17.00 Hrs	NA	Quarterly Maintenance and Testing Work Of Bay equipments	MSETCL	MSETCL	R
182	951	400	Chandrapur GCR - Parali Ckt III	26-Dec-16	8:00	27-Dec-16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work	MSETCL	MSETCL	R
183	952	400	Chandrapur II - Nanded line (Ckt II)	26-Dec-16	8:00	27-Dec-16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work	MSETCL	MSETCL	C
184	953	400	400 DHULE BBLR Ckt-I & II	26-Dec-16	9:00	27-Dec-16	17:00	daily	PID testing	MSETCL	MSETCL	R
185	954	400	400 Transfer Bus Coupler @ New Koyna	26-Dec-16	8:00	26-Dec-16	18:00	Daily	Routine Maintenance & Dignostic testing work	MSETCL	MSETCL	R
186	959	400	TIE_AURANGABAD (MSETCL) II - ICT3_315 MVA (Tie Bay - 408) at Aurangabad	27-Dec-16	8:00	27-Dec-16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
187	960	400	80MVAR Reactor @Kharghar	27-Dec-16	9:00	27-Dec-16	17:00	Daily	R&M works	MSETCL	MSETCL	
188	966	400	SSNL-Dhule-2	28-Dec-16	8	29-Dec-16	18:00	Daily	Maintenace work	GETCO	GETCO	

Sr.No.	489th OCCM Sr.No.	KV	Element Name (as per Element List)	From		To		Basis	Reason	System	Agency	Type
				Date	Time	Date	Time					
189	967	765	765 ICT MAIN BAY 701 at APML Tiroda plant	28-Dec-16	9:00	28-Dec-16	18:00	Daily	Bay Equipment Maintenance	MEGPTCL	MEGPTCL	
190	968	765	Main Bay (710) of Tiroda Line-1 at Koradi III Sub Station	28-Dec-16	9:00	28-Dec-16	18:00	Daily	Annual Maintenance of Line equipment	MEGPTCL	MEGPTCL	
191	969	400	400 Tie Bay-418 of Yelwan Line-2 @ Akola	28-Dec-16	10.00 Hrs	28-Dec-16	17.00 Hrs	NA	Quarterly Maintenance and Testing Work Of Bay equipments	MSETCL	MSETCL	
192	970	400	500MVA ICT-1 MV Bay-205 at 400 Khaperkheda S/S	28-Dec-16	10:00	28-Dec-16	14:00	Daily	CB timing,DCRM & RM work	MSETCL		
193	971	400	Solapur 1 (PG) @Talandage	28-Dec-16	10:00	28-Dec-16	17:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL	
194	977	400	AURANGABAD (MSETCL) II (Main Bay - 409) at Aurangabad	29-Dec-16	8:00	29-Dec-16	18:00	Daily	For AMP Works at Aurangabad	WRTS-I	WRTS-I	
195	978	765	765 TIRORA-KORADI LINE -2 MAIN BAY 704 at APML Tiroda plant	29-Dec-16	9:00	29-Dec-16	18:00	Daily	Bay Equipment Maintenance	MEGPTCL	MEGPTCL	
196	979	400	400 Akola- Nandgaonpeth Line	29-Dec-16	10:00	29-Dec-16	16:00	Daily	Line Signature Test Analysis Work	MSETCL	MSETCL	
197	980	400 /220	400/220 kV, 105 MVA spare ICT @ Chakan	29-Dec-16	9:00	29-Dec-16	18:00	Daily	Half Yearly Maintenance	MSETCL	MSETCL	
198	981	400	400 Parli- PGCIL ckt 2 @ Parli .	29-Dec-16	9:00	29-Dec-16	18:00	Daily	bay maintenance work	MSETCL	MSETCL	
199	982	400	Solapur 2 (PG) @Talandage	29-Dec-16	10:00	29-Dec-16	17:00	Daily	Quarterly Maint.Work	MSETCL	MSETCL	
200	988	765	765 TIRORA-KORADI LINE -1 MAIN BAY 707 at APML Tiroda plant	30-Dec-16	9:00	30-Dec-16	18:00	Daily	Bay Equipment Maintenance	MEGPTCL	MEGPTCL	
201	989	765	Tie Bay (708) of Tiroda Line-2 and Akola Line-1 at Koradi III Sub Station	30-Dec-16	9:00	30-Dec-16	18:00	Daily	Annual Maintenance of Line equipment	MEGPTCL	MEGPTCL	
202	990	400	Akola- Bhusawal Line	30-Dec-16	10:00	30-Dec-16	16:00	Daily	Line Signature Test Analysis Work	MSETCL	MSETCL	
203	991	400	Akola- Nandgaonpeth Line with bay 412 and 413 @ Akola	30-Dec-16	10.00 Hrs	30-Dec-16	18.00 Hrs	Daily	Quarterly Maintenance and Testing Work Of line equipments and its associated bays	MSETCL	MSETCL	
204	992	400	Chandrapur GCR - Parali Ckt III	30-Dec-16	8:00	31-Dec-16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work	MSETCL	MSETCL	
205	993	400	Chandrapur II - Nanded line (Ckt II)	30-Dec-16	8:00	31-Dec-16	18:00	Daily	Shifting of Auto reclose switch to non auto mode to carry out PID work	MSETCL	MSETCL	
206	997	400	KARAD -LONIKAND Line @ Karad	31-Dec-16	10:00	31-Dec-16	17:00	Daily	Quarterly. Maint. Work	MSETCL	MSETCL	