

### Monthly Outage list for the month of December 2017

| Sr.No. | 501st OCCM Sr. No | Voltage | Line / Element                                                     | FromDate | Time  | ToDate    | Time  | Daily/Cont | Reason                                                                                                                                                                                                                       | System    | Agency  | Comments from SLDC Gujarat/Maharashtra/WRLDC                      |
|--------|-------------------|---------|--------------------------------------------------------------------|----------|-------|-----------|-------|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|---------|-------------------------------------------------------------------|
| 1      | 5                 | 400     | ICT-I at Boisar                                                    | 1-Dec-17 | 9:00  | 1-Dec-17  | 18:00 | Daily      | AMP                                                                                                                                                                                                                          | POWERGRID | WR-II   | Based on Demand pattern / Maharashtra consent to be submitted     |
| 2      | 34                | 400     | 400KV WARDHA-PARLI I                                               | 1-Dec-17 | 6:00  | 15-Dec-17 | 18:00 | Daily      | Online OPGW work. A/R to be kept in Non auto mode. Line will be in service                                                                                                                                                   | WRTS-I    | WRTS-I  |                                                                   |
| 3      | 45                | 400     | 400KV Ektuni-Bhabaleshwar Ckt-I @ 765 kV Ektuni S/s                | 1-Dec-17 | 10:00 | 1-Dec-17  | 18:00 | Daily      | Routine Maintain & Diagnostic Testing of CT                                                                                                                                                                                  | MSETCL    | MSETCL  | 400kv Ektuni-Bhabaleshwar Ckt-II will be in service / Long Outage |
| 4      | 46                | 400     | Chandrapur II - Nanded Ckt I                                       | 1-Dec-17 | 8:00  | 1-Dec-17  | 18:00 | Daily      | Damaged Conductor replacement work                                                                                                                                                                                           | MSETCL    | MSETCL  |                                                                   |
| 5      | 47                | 220     | 220 KV Wardha Pusad Line                                           | 1-Dec-17 | 10:00 | 31-Dec-17 | 18:00 | Daily      | PID testing work                                                                                                                                                                                                             | MSETCL    | MSETCL  |                                                                   |
| 6      | 48                | 400     | 400 KV Karad-Talandage Ckt I&II                                    | 1-Dec-17 | 9:00  | 7-Dec-17  | 18:00 | Daily      | For PID testing Work                                                                                                                                                                                                         | MSETCL    | MSETCL  |                                                                   |
| 7      | 49                | 400     | 400KV New Koyna- Karad Ckt I&II                                    | 1-Dec-17 | 9:00  | 31-Dec-17 | 18:00 | Daily      | Taking Auto Reclose in Non AR Mode for stringing of OPGW work                                                                                                                                                                | MSETCL    | MSETCL  |                                                                   |
| 8      | 50                | 400     | 400KV Jejuri - Lonikand                                            | 1-Dec-17 | 9:00  | 31-Dec-17 | 18:00 | Daily      | Taking Auto Reclose in Non AR Mode for stringing of OPGW work                                                                                                                                                                | MSETCL    | MSETCL  |                                                                   |
| 9      | 51                | 400     | 412-Tie Bay of 400KV RPL Line-2 and Akola-1 Line- 2 at Akola-II SS | 1-Dec-17 | 8:00  | 1-Dec-17  | 18:00 | Daily      | Bay Equipments Maintenance Activity                                                                                                                                                                                          | MEGPTCL   | MEGPTCL |                                                                   |
| 10     | 52                | 400     | Dabhol-Nagonathane Ckt 1 Line @Dabhol                              | 1-Dec-17 | 8:00  | 6-Dec-17  | 18:00 | Daily      | For Cold washing , insulator replacement ,Earth wire replacement                                                                                                                                                             | MSETCL    | MSETCL  |                                                                   |
| 11     | 53                | 400     | A/r in N/a of Kalwa-Talegaon and Talegaon-Kharghar Line            | 1-Dec-17 | 9:00  | 10-Dec-17 | 18:00 | Daily      | PID Testing work of 400 KV Kalwa-Talegaon & 400KV Talegaon-Kharghar (D/C) line Insulator strings at various locations. Auto-Reclose function to be out of service.                                                           | MSETCL    | MSETCL  |                                                                   |
| 12     | 58                | 400     | 400KV WARDHA-AKOLA I                                               | 1-Dec-17 | 9:00  | 1-Dec-17  | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                   |
| 13     | 61                | 400     | Aurangabad line Reactor-I AT BOISAR                                | 2-Dec-17 | 9:00  | 2-Dec-17  | 18:00 | Daily      | AMP                                                                                                                                                                                                                          | POWERGRID | WR-II   | Non switchable LR shall be planned along with line outage         |
| 14     | 70                | 765     | Main Bay (707) of Tiroda Line-2 at Koradi III SS                   | 2-Dec-17 | 9:00  | 2-Dec-17  | 18:00 | Daily      | Bay Equipments Maintenance Activity                                                                                                                                                                                          | MEGPTCL   | MEGPTCL |                                                                   |
| 15     | 72                | 400     | 400KV WARDHA-AKOLA II                                              | 2-Dec-17 | 9:00  | 2-Dec-17  | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                   |
| 16     | 73                | 400     | 400KV Talegaon Kharghar Ckt1 at Talegaon                           | 3-Dec-17 | 9:00  | 3-Dec-17  | 16:00 | Daily      | To replace the CVT ?phase                                                                                                                                                                                                    | WRTS-I    | WRTS-I  | On Sunday 03/12/2017                                              |
| 17     | 81                | 400     | 400KV WARDHA-AKOLA I                                               | 3-Dec-17 | 9:00  | 3-Dec-17  | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                   |
| 18     | 97                | 765     | ICT1_765/400kv_SOLAPUR                                             | 4-Dec-17 | 9:00  | 4-Dec-17  | 18:00 | Daily      | AMP 17-18                                                                                                                                                                                                                    | WRTS-I    | WRTS-I  |                                                                   |
| 19     | 101               | 765     | ICT1_765/400kv_PUNE(GIS)                                           | 4-Dec-17 | 9:00  | 4-Dec-17  | 18:00 | Daily      | For commissioning and fine tuning of CSDs, and NTAMC integration works-control operations                                                                                                                                    | WRTS-I    | WRTS-I  |                                                                   |
| 20     | 105               | 400     | 400 KV Akola-Wardha#II Main Bay 411 at Akola (MSETCL)              | 4-Dec-17 | 9:00  | 4-Dec-17  | 18:00 | Daily      | AMP works related to Bay                                                                                                                                                                                                     | WRTS-I    | WRTS-I  |                                                                   |
| 21     | 112               | 400     | Nagothane -Dabhol 2 line                                           | 4-Dec-17 | 8:00  | 4-Dec-17  | 17:00 | Daily      | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL    | MSETCL  |                                                                   |
| 22     | 113               | 400     | 400KVWaluj-Babhaleshwar Line @ 400 kv Waluj                        | 4-Dec-17 | 9:00  | 9-Dec-17  | 17:00 | Daily      | PID testing work. A/R in Non auto Mode                                                                                                                                                                                       | MSETCL    | MSETCL  |                                                                   |
| 23     | 114               | 400     | Yelwan Ckt -1 with bay 414 & 415@Akola                             | 4-Dec-17 | 9:00  | 4-Dec-17  | 17:00 | Daily      | Routine Maintenance & testing work                                                                                                                                                                                           | MSETCL    | MSETCL  |                                                                   |
| 24     | 115               | 400     | 400 kv Akola- Bhusawal Line                                        | 4-Dec-17 | 12:00 | 6-Dec-17  | 18:00 | Daily      | PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.                                                                                                                                 | MSETCL    | MSETCL  |                                                                   |
| 25     | 116               | 400     | 400KV Bus 1 at Akola-II SS                                         | 4-Dec-17 | 8:00  | 4-Dec-17  | 18:00 | Daily      | Bus Equipments Maintenance Activity                                                                                                                                                                                          | MEGPTCL   | MEGPTCL | 12/3/2017                                                         |
| 26     | 117               | 400     | Bus Reactor 1 at Tiroda SS                                         | 4-Dec-17 | 8:00  | 4-Dec-17  | 20:00 | Daily      | Bus reactor & Its Bay Equipment Maintenance, Relay testing                                                                                                                                                                   | ATIL      | ATIL    |                                                                   |
| 27     | 120               | 400     | 400KV WARDHA-AKOLA II                                              | 4-Dec-17 | 9:00  | 4-Dec-17  | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                   |
| 28     | 121               | 400     | 400KV Bus-2 at Aurangabad                                          | 4-Dec-17 | 9:00  | 5-Dec-17  | 18:00 | Continuous | for Statcom jumpering works and stability test, commissioning of new bay for statcom works                                                                                                                                   | WRTS-I    | WRTS-I  | 10-11/12/2017                                                     |

| Sr.No. | 501st<br>OCCM Sr.<br>No | Voltage | Line / Element                                                             | FromDate  | Time  | ToDate    | Time  | Daily/Cont | Reason                                                                                                                                                                                                                       | System          | Agency  | Comments from SLDC<br>Gujarat/Maharashtra/WRLDC                                                                                                                                                                                        |
|--------|-------------------------|---------|----------------------------------------------------------------------------|-----------|-------|-----------|-------|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|---------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 29     | 134                     | 400     | 400KV SOLAPUR-KOLHAPUR WITH LR                                             | 5-Dec-17  | 9:00  | 5-Dec-17  | 18:00 | Daily      | AMP 17-18                                                                                                                                                                                                                    | MSETCL/RELIANCE | WRTS-I  |                                                                                                                                                                                                                                        |
| 30     | 140                     | 765     | ICT2_765/400kv_PUNE(GIS)                                                   | 5-Dec-17  | 9:00  | 5-Dec-17  | 18:00 | Daily      | For commissioning and fine tuning of CSDs and NTAMC integration works-control operations                                                                                                                                     | WRTS-I          | WRTS-I  |                                                                                                                                                                                                                                        |
| 31     | 150                     | 400     | Nagothane -Dabhol 2 line                                                   | 5-Dec-17  | 8:00  | 5-Dec-17  | 17:00 | Daily      | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL          | MSETCL  |                                                                                                                                                                                                                                        |
| 32     | 151                     | 765     | Main Bay (709) of Akola Line-1 at Koradi III SS                            | 5-Dec-17  | 9:00  | 5-Dec-17  | 18:00 | Continuous | Bay Equipments Maintenance Activity                                                                                                                                                                                          | MEGPTCL         | MEGPTCL |                                                                                                                                                                                                                                        |
| 33     | 155                     | 400     | 400KV WARDHA-AKOLA I                                                       | 5-Dec-17  | 9:00  | 5-Dec-17  | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I          | WRTS-I  |                                                                                                                                                                                                                                        |
| 34     | 184                     | 220     | Bhugaon-Pusad Line                                                         | 6-Dec-17  | 8:00  | 8-Dec-17  | 18:00 | Daily      | Powerline crossing works of 400KV D/C LILO of both ckts of Wardha - Parli TL (LOOP IN) between tower location Nos1B/0 & 2/0 (220kV Bhugaon - Pusad LILO line tower nos. 2/1-2/2)                                             | MSETCI          | WRTS-I  | Hot line Suggested by SLDC, Maharashtra                                                                                                                                                                                                |
| 35     | 185                     | 220     | Wardha-Yavatmal Line                                                       | 6-Dec-17  | 8:00  | 8-Dec-17  | 18:00 | Daily      | Powerline crossing works of 400KV D/C LILO of both ckts of Wardha - Parli TL (LOOP IN) between tower location Nos1B/0 & 2/0 (220kV Bhugaon - Pusad LILO line tower nos. 2/1-2/2)                                             | MSETCI          | WRTS-I  | Hot line Suggested by SLDC, Maharashtra                                                                                                                                                                                                |
| 36     | 191                     | 400     | 400 KV Main BUS-II ( 403-52 & 406-52 ) @Lamboti                            | 6-Dec-17  | 8:00  | 6-Dec-17  | 18:00 | Daily      | Maintenance work & Diagnostic Testing work.                                                                                                                                                                                  | MSETCL          | MSETCL  |                                                                                                                                                                                                                                        |
| 37     | 192                     | 400     | Girawali-Solapur line                                                      | 6-Dec-17  | 10:00 | 6-Dec-17  | 18:00 | Daily      | Hardware tightening and fixing work                                                                                                                                                                                          | MSETCL          | MSETCL  |                                                                                                                                                                                                                                        |
| 38     | 193                     | 220     | PGCIL Deoli-Pusad Ckt @ Pusad                                              | 6-Dec-17  | 8:00  | 7-Dec-17  | 18:00 | Daily      | For PID Work,Shifting of auto reclose switch to non auto mode                                                                                                                                                                | MSETCL          | MSETCL  |                                                                                                                                                                                                                                        |
| 39     | 194                     | 400     | 400KV BUS -1 @ Akola                                                       | 06-Dec-17 | 8:00  | 06-Dec-17 | 18:00 | Daily      | Routine Maintenance & testing work                                                                                                                                                                                           | MSETCL          | MSETCL  |                                                                                                                                                                                                                                        |
| 40     | 195                     | 400     | KORADI-II - WARDHA PGCIL LINE TIE BAY 411 at 400KV Koradi-II Substation    | 6-Dec-17  | 10:00 | 6-Dec-17  | 18:00 | Daily      | DCRM,TIMING, IR OF CB 411-Q52                                                                                                                                                                                                | MSETCL          | MSETCL  | 400KV KORADI-II -WARDHA PGCIL LINE WILL REMAIN IN SERVICE                                                                                                                                                                              |
| 41     | 198                     | 400     | 400KV WARDHA-AKOLA II                                                      | 6-Dec-17  | 9:00  | 6-Dec-17  | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I          | WRTS-I  |                                                                                                                                                                                                                                        |
| 42     | 199                     | 400     | 400KV PARLI(PG)-PARLI(MSETCL) I & II                                       | 6-Dec-17  | 8:00  | 7-Dec-17  | 18:00 | Continuous | Construction work of 400 kV D/C Parli (PG-old)-Parli (PG-New) Transmission Line Ckt I & Ckt II                                                                                                                               | WRTS-I          | WRTS-I  | 07-08/12/2017                                                                                                                                                                                                                          |
| 43     | 201                     | 400     | 400 kV IEPL-Warora & Wardha-Warora line                                    | 6-Dec-17  | 8:00  | 7-Dec-17  | 18:00 | Continuous | Power Line Crossing of 765KV D/C Gadawara - Warora Tr. Line                                                                                                                                                                  | MSETCL          | WRTS-I  | Date to be Checked and Proposal from Local SE EHV required. IEPL 270                                                                                                                                                                   |
| 44     | 221                     | 400     | 400KV KOLHAPUR (MSETCL)- KOLHAPUR (GIS) II                                 | 7-Dec-17  | 10:00 | 7-Dec-17  | 18:00 | Daily      | For Line and main bay AMP works                                                                                                                                                                                              | WRTS-I          | WRTS-I  |                                                                                                                                                                                                                                        |
| 45     | 224                     | 765     | 765KV ICT1& BR Tie bay (801Q0C) at Pune-GIS                                | 7-Dec-17  | 9:00  | 7-Dec-17  | 13:00 | Daily      | For NTAMC project integration for improvement of grid smoothly operation and control works.                                                                                                                                  | WRTS-I          | WRTS-I  |                                                                                                                                                                                                                                        |
| 46     | 225                     | 765     | 765KV Bus Reactor Main bay (801Q0B) at Pune-GIS                            | 7-Dec-17  | 14:00 | 7-Dec-17  | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I          | WRTS-I  |                                                                                                                                                                                                                                        |
| 47     | 228                     | 400     | 400KV WARDHA-AKOLA I                                                       | 7-Dec-17  | 9:00  | 7-Dec-17  | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I          | WRTS-I  |                                                                                                                                                                                                                                        |
| 48     | 234                     | 400     | 400KV Bus -2 at Akola-II SS                                                | 7/Dec/17  | 8:00  | 7/Dec/17  | 18:00 | Daily      | Bus Equipments Maintenance Activity                                                                                                                                                                                          | MEGPTCL         | MEGPTCL |                                                                                                                                                                                                                                        |
| 49     | 235                     | 400     | Nagothane -Dabhol 2 line                                                   | 7-Dec-17  | 8:00  | 7-Dec-17  | 17:00 | Daily      | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL          | MSETCL  |                                                                                                                                                                                                                                        |
| 50     | 236                     | 400     | 400KV CHD-I CHD-II CKT No.II Bay @400KV S/S Chandrapur                     | 7-Dec-17  | 8:00  | 8-Dec-17  | 18:00 | Daily      | 1) Measurement of Tan delta & capacitance of CT's. 2) Measurement of CRM, DCRM & Timing. 3) Relay Testing work. 4) Hot Spot Attending of PG-I , PG-II & CBI Isolator . 5) Reactor Side IPS Tube Removing work.               | MSETCL          | MSETCL  | The outage is required on complete circuits. The mentioned work can not be carried out by shifting this bay on TBC. During outage period, The 400KV CHD-I CHD-II CKT No. - I and 400KV CHD-PARLI Ckt. No.-III line will be in service. |
| 51     | 237                     | 400     | Babhaleshwar-Padghe-Ckt-1 @BBLR                                            | 7-Dec-17  | 9:00  | 7-Dec-17  | 17:00 | Daily      | Quarterly Maintenance work & Servicing and alignment of PG isolators work                                                                                                                                                    | MSETCL          | MSETCL  | 400KV Babhaleshwar-Padghe-Ckt-2 will be in service                                                                                                                                                                                     |
| 52     | 238                     | 400     | Dabhol-Nagonathane Ckt 2 @ Dabhol                                          | 7-Dec-17  | 8:00  | 14-Dec-17 | 18:00 | Daily      | For Cold washing and insulator replacement & Hill cutting work.                                                                                                                                                              | MSETCL          | MSETCL  |                                                                                                                                                                                                                                        |
| 53     | 239                     | 400     | 400 kV Lonikand-II to Lonikand I interconnector ckt- II bay No 421 and 422 | 7-Dec-17  | 9:00  | 7-Dec-17  | 18:00 | Daily      | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL          | MSETCL  |                                                                                                                                                                                                                                        |
| 54     | 240                     | 400     | 400 KV A BUS Outage at Padghe                                              | 7-Dec-17  | 0:01  | 11-Dec-17 | 18:00 | Daily      | Replacement of A Bus Quadruple conductor in upper section.                                                                                                                                                                   | MSETCL          | MSETCL  | Detail Outage schedule will be submitted 3 days in advance .                                                                                                                                                                           |
| 55     | 243                     | 400     | 400KV Dhule(BDTCL)-Dhule(MSETCL) Circuit 1 and 2                           | 7-Dec-17  | 8:00  | 7-Dec-17  | 18:00 | Continuous | Line impedance measurement testing of the line                                                                                                                                                                               | BDTCL           | BDTCL   |                                                                                                                                                                                                                                        |
| 56     | 251                     | 400     | 400KV WARDHA-PARLI I&II                                                    | 8-Dec-17  | 8:00  | 13-Dec-17 | 18:00 | Daily      | For power line crossing of under construction 765KV DC Parli-Solapur line.                                                                                                                                                   | WRTS-I          | WRTS-I  | Long outage/ ATC,TTC revision may require                                                                                                                                                                                              |

| Sr.No. | 501st OCCM Sr. No | Voltage | Line / Element                                                                       | FromDate  | Time  | ToDate    | Time  | Daily/Cont | Reason                                                                                                                                                                                                                       | System    | Agency  | Comments from SLDC Gujarat/Maharashtra/WRLDC                                                                                                                |
|--------|-------------------|---------|--------------------------------------------------------------------------------------|-----------|-------|-----------|-------|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|---------|-------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 57     | 252               | 400     | 400KV Mouda Bus#2                                                                    | 8-Dec-17  | 9:00  | 10-Dec-17 | 18:00 | Continuous | Annual maintenance                                                                                                                                                                                                           | NTPC      | NTPC    | Generation loss due to tripping of other bus would be in Mouda                                                                                              |
| 58     | 255               | 400     | ICT-II at Boisar                                                                     | 8-Dec-17  | 9:00  | 8-Dec-17  | 18:00 | Daily      | AMP                                                                                                                                                                                                                          | POWERGRID | WR-II   | Based on Demand pattern                                                                                                                                     |
| 59     | 270               | 400     | 400 kV Kolhapur-1 & ICT-1 Tie Bay - 411 Bay at Mapusa                                | 8-Dec-17  | 9:00  | 8-Dec-17  | 17:30 | Daily      | Providing RTV coating in CTs and CBs                                                                                                                                                                                         | WRTS-1    | WRTS-I  |                                                                                                                                                             |
| 60     | 274               | 400     | 400KV Talegaon Chakan Line at Talegaon                                               | 8-Dec-17  | 9:00  | 8-Dec-17  | 16:00 | Daily      | To attend the conductor unwinding problem at Line Side ( Gantry) R & 7 phase                                                                                                                                                 | MSETCL    | WRTS-I  | 17/12/2017                                                                                                                                                  |
| 61     | 275               | 765     | 765KV PUNE(GIS)-SOLAPUR                                                              | 8-Dec-17  | 9:00  | 8-Dec-17  | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 62     | 280               | 400     | 400KV WARDHA-AKOLA II                                                                | 8-Dec-17  | 9:00  | 8-Dec-17  | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 63     | 293               | 400     | Nagothane -Dabhol 2 line                                                             | 8-Dec-17  | 8:00  | 8-Dec-17  | 17:00 | Daily      | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL    | MSETCL  |                                                                                                                                                             |
| 64     | 294               | 400     | 400KV Main-Bus- II alongwith 400KV Waluj-Deepnagar Line @ 400 kV Waluj S/s           | 8-Dec-17  | 10:00 | 8-Dec-17  | 18:00 | Daily      | For replacement of Y-Phase Rotary Insulator                                                                                                                                                                                  | MSETCL    | MSETCL  |                                                                                                                                                             |
| 65     | 295               | 220     | 220 kV Chitegaon - Chittepimpalgaon (PGCIL) Ckt-II @ 220 kV Chitegaon S/s            | 8-Dec-17  | 9:00  | 8-Dec-17  | 18:00 | Daily      | Maintenance work                                                                                                                                                                                                             | MSETCL    | MSETCL  |                                                                                                                                                             |
| 66     | 296               | 400     | 400KV Ektuni- Bhabaleshwar Ckt-II @ 765 kV Ektuni S/s                                | 8-Dec-17  | 10:00 | 8-Dec-17  | 18:00 | Daily      | Routine Maintain & Diagnostic Testing of CT                                                                                                                                                                                  | MSETCL    | MSETCL  | 400KV Ektuni-Bhabaleshwar Ckt-I will be in service                                                                                                          |
| 67     | 297               | 400     | TIE BAY 415 of Chandrapur 2 Ckt 2@ Warora                                            | 8-Dec-17  | 8:00  | 8-Dec-17  | 17:00 | Daily      | Rotuine bay maintenance                                                                                                                                                                                                      | MSETCL    | MSETCL  | Load will be managed on 400KV Chandrapur Ckt-2 Main CB                                                                                                      |
| 68     | 298               | 400     | Babhaleshwar-Padghe-Ckt-2 @BBLR                                                      | 8-Dec-17  | 9:00  | 8-Dec-17  | 17:00 | Daily      | Quarterly Maintenance work & Servicing and alignment of PG isolators work                                                                                                                                                    | MSETCL    | MSETCL  | 400KV Babhaleshwar-Padghe-Ckt-1 will be in service                                                                                                          |
| 69     | 299               | 765     | 765 kV Aurangabad-III Akola-II Line-1 at MSETCL 765/400KV Aurangabad-III (Ektuni) SS | 8-Dec-17  | 8:00  | 8-Dec-17  | 15:00 | Daily      | For changeover of Repaired Rph- Line reactor against Spare reactor of 706 bay of 765 kV Aurangabad-III Akola-II line-1 at MSETCL 765/400KV Aurangabad-III Ektuni SS                                                          | MEGPTCL   | MEGPTCL | 765KV Aurangabad-III Akola-II line-1 shutdown required for taking non switchable repaired reactor 706LR-Rph at MSETCL 765/400KV Aurangabad-III (Ektuni) SS. |
| 70     | 317               | 765     | 765KV ICT2 & Solapur Tie bay (802QOC) at Pune-GIS                                    | 9-Dec-17  | 9:00  | 9-Dec-17  | 13:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 71     | 318               | 765     | 765KV Solapur Main bay (802QOB) at Pune-GIS                                          | 9-Dec-17  | 14:00 | 9-Dec-17  | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 72     | 319               | 765     | SWITCHABLE LR_765KV_PADGHE2_AURANGABAD                                               | 9-Dec-17  | 9:00  | 9-Dec-17  | 18:00 | Daily      | PLCC commissioning and new line charging works<br>Note: Main & Tie bays Outage required alongwith SLR.                                                                                                                       | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 73     | 320               | 400     | 400KV WARDHA-AKOLA I                                                                 | 9-Dec-17  | 9:00  | 9-Dec-17  | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 74     | 324               | 765     | 710LR- Tiroda Line 1 Reactor at Koradi-III SS (Switchable)                           | 9-Dec-17  | 9:00  | 9-Dec-17  | 18:00 | Continuous | Reactor Maintenance Activity                                                                                                                                                                                                 | MEGPTCL   | MEGPTCL |                                                                                                                                                             |
| 75     | 326               | 400     | 400kv PARLI-PUNE(GIS)_1                                                              | 9-Dec-17  | 9:00  | 9-Dec-17  | 18:00 | Daily      | AMP work                                                                                                                                                                                                                     | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 76     | 327               | 400     | 400kv PARLI-PUNE(GIS)_1                                                              | 9-Dec-17  | 9:00  | 9-Dec-17  | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 77     | 328               | 400     | 400 KV Parli#1 Main Bay 406 at Wardha                                                | 10-Dec-17 | 9:00  | 10-Dec-17 | 18:00 | Daily      | AMP work                                                                                                                                                                                                                     | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 78     | 331               | 400     | koradi-satpura # 1                                                                   | 10-Dec-17 | 6:00  | 10-Dec-17 | 18:00 | Daily      | STRINGING WORK OF POWER LINE X-ING SECTION OF 765KV GADARWARA-WARORA T/L                                                                                                                                                     | POWERGRID | WR-II   |                                                                                                                                                             |
| 79     | 334               | 400     | 400kv WARDHA-AKOLA II                                                                | 10-Dec-17 | 9:00  | 10-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 80     | 335               | 400     | 400KV WARDHA-PARLI I & II                                                            | 10-Dec-17 | 8:00  | 12-Dec-17 | 18:00 | Continuous | For under construction LILO at 765KV Warora (new-PG) S/s.                                                                                                                                                                    | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 81     | 338               | 400     | Padgha II @ Kalwa                                                                    | 10-Dec-17 | 7:00  | 10-Dec-17 | 20:00 | Daily      | Replacement of 29 D Isolator and its alignment.                                                                                                                                                                              | MSETCL    | MSETCL  |                                                                                                                                                             |
| 82     | 339               | 400     | 400kv PARLI-PUNE(GIS)_2                                                              | 10-Dec-17 | 9:00  | 10-Dec-17 | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I    | WRTS-I  |                                                                                                                                                             |
| 83     | 341               | 400     | 400KV PARLI(MS)-LAMBOTI(MS) I                                                        | 11-Dec-17 | 8:00  | 12-Dec-17 | 18:00 | Continuous | Construction work of 765 kV D/C Parli-Solapur Transmission Line Ckt I & Ckt II                                                                                                                                               | MSETCL    | WRTS-I  | Daily basis or Hot line                                                                                                                                     |
| 84     | 342               | 400     | 400 KV Lamboti-Parli Line                                                            | 11-Dec-17 | 8:00  | 11-Dec-17 | 17:00 | Daily      | Routine Line Maintenance work                                                                                                                                                                                                | MSETCL    | MSETCL  |                                                                                                                                                             |
| 85     | 365               | 400     | 400KV Akola-2 & Future Tie Bay (415) at Aurangabad                                   | 11-Dec-17 | 9:00  | 11-Dec-17 | 18:00 | Daily      | for AMP works                                                                                                                                                                                                                | WRTS-I    | WRTS-I  |                                                                                                                                                             |

| Sr.No. | 501st<br>OCCM Sr.<br>No | Voltage | Line / Element                                          | FromDate  | Time  | ToDate    | Time  | Daily/Cont | Reason                                                                                                                                                                                                                       | System  | Agency  | Comments from SLDC<br>Gujarat/Maharashtra/WRLDC                            |
|--------|-------------------------|---------|---------------------------------------------------------|-----------|-------|-----------|-------|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|---------|----------------------------------------------------------------------------|
| 86     | 366                     | 400     | 400 KV MAUDA CKT#2 & FUTURE TIE BAY 431 AT WARDHA       | 11-Dec-17 | 9:00  | 11-Dec-17 | 18:00 | Daily      | Amp work related to bay                                                                                                                                                                                                      | WRTS-I  | WRTS-I  |                                                                            |
| 87     | 367                     | 400     | 765KV ICT-1 & FUTURE TIE BAY (702) AT SOLAPUR           | 11-Dec-17 | 9:00  | 12-Dec-17 | 18:00 | Daily      | ERECTION OF PARLI MAIN BAY EQUIPMENT AND AMP 17-18                                                                                                                                                                           | WRTS-I  | WRTS-I  |                                                                            |
| 88     | 371                     | 765     | 765 KV A'BAD#2 MAIN BAY 713 AT WARDHA                   | 11-Dec-17 | 9:00  | 15-Dec-17 | 18:00 | Continuous | Mechanism Box replacement work                                                                                                                                                                                               | WRTS-I  | WRTS-I  |                                                                            |
| 89     | 376                     | 220     | PGCIL Deoli-Badnera Ckt @Badnera                        | 11-Dec-17 | 8:00  | 12-Dec-17 | 18:00 | Daily      | For PID Work,Shifting of auto reclose switch to non auto mode                                                                                                                                                                | MSETCL  | MSETCL  |                                                                            |
| 90     | 377                     | 220     | 220 kV Badnera-PGCIL line@Badnera                       | 11-Dec-17 | 8:00  | 11-Dec-17 | 17:00 | Daily      | Tandelta delta measurement                                                                                                                                                                                                   | MSETCL  | MSETCL  |                                                                            |
| 91     | 378                     | 400     | Yelwan Ckt -2 with bay 417 & 418 @Akola                 | 11-Dec-17 | 9:00  | 11-Dec-17 | 17:00 | Daily      | Routine Maintenance & testing work                                                                                                                                                                                           | MSETCL  | MSETCL  |                                                                            |
| 92     | 379                     | 400     | 400 kV Akola- Nandgaonpeth Line                         | 11-Dec-17 | 12:00 | 13-Dec-17 | 18:00 | Daily      | PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.                                                                                                                                 | MSETCL  | MSETCL  |                                                                            |
| 93     | 380                     | 765     | 704LR- 765KV Ektuni Line-1- Line Reactor at Akola-II SS | 11-Dec-17 | 8:00  | 11-Dec-17 | 18:00 | Daily      | Reactor Bay & Reactor Maintenance Activity                                                                                                                                                                                   | MEGPTCL | MEGPTCL |                                                                            |
| 94     | 390                     | 400     | 400 KV PARLI CKT#1 & ICT1 TIE BAY 405 AT WARDHA         | 11-Dec-17 | 9:00  | 11-Dec-17 | 18:00 | Daily      | Amp work related to bay                                                                                                                                                                                                      | WRTS-I  | WRTS-I  |                                                                            |
| 95     | 396                     | 400     | 400KV WARDHA-AKOLA I                                    | 12-Dec-17 | 9:00  | 12-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for                                                                                       | WRTS-I  | WRTS-I  |                                                                            |
| 96     | 415                     | 220     | 220KV Bus # 2 at Talegaon                               | 12-Dec-17 | 9:00  | 12-Dec-17 | 18:00 | Daily      | For AMP works                                                                                                                                                                                                                | WRTS-I  | WRTS-I  | To be availed on Thursday -<br>14/12/2017                                  |
| 97     | 416                     | 400     | 400kv PUNE(GIS)-PUNE(TALEGOAN)_3                        | 12-Dec-17 | 9:00  | 12-Dec-17 | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I  | WRTS-I  |                                                                            |
| 98     | 420                     | 400     | 400KV WARDHA-AKOLA II                                   | 12-Dec-17 | 9:00  | 12-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I  | WRTS-I  |                                                                            |
| 99     | 428                     | 765     | ICT at Tiroda SS                                        | 12/Dec/17 | 8:00  | 12/Dec/17 | 18:00 | Daily      | ICT & Its Bay equipment Maintenance, relay testing                                                                                                                                                                           | MEGPTCL | MEGPTCL | Outage will be based on Generation<br>level at both 765KV and 400KV Buses  |
| 100    | 429                     | 400     | 400 KV A BUS Outage at Padghe                           | 12-Dec-17 | 0:01  | 20-Dec-17 | 18:00 | Daily      | Replacement of A Bus Quadruple conductor in Lower section (315 MVA ICT Side)                                                                                                                                                 | MSETCL  | MSETCL  | Detail Outage schedule will be<br>submitted 3 days in advance .            |
| 101    | 434                     | 400     | 400KV AURANGABAD (PG) -AKOLA I                          | 13-Dec-17 | 9:00  | 13-Dec-17 | 18:00 | Daily      | CVT Tan delta at Akola (MSETCL) end.                                                                                                                                                                                         | WRTS-I  | WRTS-I  |                                                                            |
| 102    | 451                     | 220     | 220KV Bus # 1 at Talegaon                               | 13-Dec-17 | 9:00  | 13-Dec-17 | 18:00 | Daily      | For AMP works                                                                                                                                                                                                                | WRTS-I  | WRTS-I  | To be availed on Thursday -<br>21/12/2017                                  |
| 103    | 452                     | 400     | 400kv PUNE(GIS)-PUNE(TALEGOAN)_4                        | 13-Dec-17 | 9:00  | 13-Dec-17 | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I  | WRTS-I  |                                                                            |
| 104    | 457                     | 400     | 400KV Akola-1 Main Bay (417) at Aurangabad              | 13-Dec-17 | 9:00  | 13-Dec-17 | 18:00 | Daily      | for AMP works                                                                                                                                                                                                                | WRTS-I  | WRTS-I  |                                                                            |
| 105    | 458                     | 400     | 400KV WARDHA-AKOLA I                                    | 13-Dec-17 | 9:00  | 13-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I  | WRTS-I  |                                                                            |
| 106    | 467                     | 220     | PGCIL Deoli-Pusad Ckt @ Pusad                           | 13-Dec-17 | 8:00  | 14-Dec-17 | 18:00 | Daily      | For PID Work,Shifting of auto reclose switch to non auto mode                                                                                                                                                                | MSETCL  | MSETCL  |                                                                            |
| 107    | 468                     | 400     | 403 Bay (Tie bay ofAurgabad CKT- 1 & ICT-1 ) @ Akola    | 13-Dec-17 | 10:00 | 13-Dec-17 | 17:00 | Daily      | Routine Maintenance & testing work                                                                                                                                                                                           | MSETCL  | MSETCL  |                                                                            |
| 108    | 471                     | 400     | 400KV PARLI LONIKAND I & II                             | 14-Dec-17 | 8:00  | 15-Dec-17 | 18:00 | Continuous | Construction work of 765 kv D/C Parli-Solapur Transmission Line Ckt I & Ckt II                                                                                                                                               | MSETCL  | WRTS-I  | Work to be carried by Hot line                                             |
| 109    | 485                     | 400     | 400KV SOLAPUR(PG) - KOLHAPUR(MSETCL)                    | 14-Dec-17 | 10:00 | 14-Dec-17 | 18:00 | Daily      | For Line and main bay AMP works.                                                                                                                                                                                             | WRTS-I  | WRTS-I  |                                                                            |
| 110    | 487                     | 400     | ICT2_400/220kv_PUNE                                     | 14-Dec-17 | 9:00  | 14-Dec-17 | 18:00 | Daily      | For AMP works                                                                                                                                                                                                                | WRTS-I  | WRTS-I  |                                                                            |
| 111    | 488                     | 400     | 400KV Pune-GIS-4 Main bay (410) at Talegaon             | 14-Dec-17 | 9:00  | 14-Dec-17 | 18:00 | Daily      | For AMP works                                                                                                                                                                                                                | WRTS-I  | WRTS-I  |                                                                            |
| 112    | 492                     | 400     | 400KV WARDHA-AKOLA II                                   | 14/Dec/17 | 9:00  | 14/Dec/17 | 18:00 | Continuous | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I  | WRTS-I  |                                                                            |
| 113    | 496                     | 400     | Girawali-Lonikand CKT-I line                            | 14-Dec-17 | 10:00 | 14-Dec-17 | 18:00 | Continuous | Hardware tightening and fixing work                                                                                                                                                                                          | MSETCL  | MSETCL  |                                                                            |
| 114    | 497                     | 400     | 400KV CHD-I CHD-II CKT No.I Bay @400KV S/S Chandrapur   | 14-Dec-17 | 8:00  | 14-Dec-17 | 18:00 | Daily      | 1)Measurement of Tan delta & capacitance of CTV's. 2) For attending the Hot spot. 3) Routine maintenance of the bay.                                                                                                         | MSETCL  | MSETCL  | The outage is required on complete<br>circuits. The mentioned work can not |
| 115    | 502                     | 400     | 400KV BUS-II@new koyra                                  | 15-Dec-17 | 8:00  | 15-Dec-17 | 17:00 | Daily      | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL  | MSETCL  |                                                                            |

| Sr.No. | 501st<br>OCCM Sr.<br>No | Voltage | Line / Element                                          | FromDate  | Time  | ToDate    | Time  | Daily/Cont | Reason                                                                                                                                                                                                                       | System    | Agency  | Comments from SLDC<br>Gujarat/Maharashtra/WRLDC                   |
|--------|-------------------------|---------|---------------------------------------------------------|-----------|-------|-----------|-------|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|---------|-------------------------------------------------------------------|
| 116    | 503                     | 400     | Nagothane -Dabhol 1 line                                | 15-Dec-17 | 8:00  | 15-Dec-17 | 17:00 | Continuous | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL    | MSETCL  |                                                                   |
| 117    | 525                     | 400     | 400kV Lonikand &BR Tie bay (414) at Talegaon            | 15-Dec-17 | 9:00  | 15-Dec-17 | 18:00 | Daily      | For AMP works                                                                                                                                                                                                                | WRTS-I    | WRTS-I  |                                                                   |
| 118    | 529                     | 400     | 400kV WARDHA-AKOLA I                                    | 15-Dec-17 | 9:00  | 15-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                   |
| 119    | 530                     | 400     | 400kV KORADI-SATPURA                                    | 15-Dec-17 | 9:00  | 15-Dec-17 | 18:00 | Daily      | AMP works related to Bay at Koradi end                                                                                                                                                                                       | WRTS-I    | WRTS-I  |                                                                   |
| 120    | 536                     | 400     | Nagothane -Dabhol 1 line                                | 15-Dec-17 | 8:00  | 15-Dec-17 | 17:00 | Daily      | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL    | MSETCL  |                                                                   |
| 121    | 537                     | 400     | 400kV Ektuni-ThaptiTanda ckt-I @ 765 kV Ektuni S/s      | 15-Dec-17 | 10:00 | 15-Dec-17 | 18:00 | Daily      | Routine Maintain & Diagnostic Testing of CT                                                                                                                                                                                  | MSETCL    | MSETCL  | 400kV Ektuni-ThaptiTanda Ckt-II will be in service                |
| 122    | 538                     | 400     | Chandrapur-II-Nanded Ckt 2@ Chandrapur                  | 15-Dec-17 | 8:00  | 16-Dec-17 | 18:00 | Daily      | For PID Work,Shifting of auto reclose switch to non auto mode                                                                                                                                                                | MSETCL    | MSETCL  |                                                                   |
| 123    | 539                     | 400     | Chandrapur GCR-Parali Ckt 3@ Chandrapur                 | 15-Dec-17 | 8:00  | 16-Dec-17 | 18:00 | Daily      | For PID Work,Shifting of auto reclose switch to non auto mode                                                                                                                                                                | MSETCL    | MSETCL  |                                                                   |
| 124    | 540                     | 400     | 407 Bay ( Main bay Aurangabad Ckt-2 ) @AKOLA            | 15-Dec-17 | 10:00 | 15-Dec-17 | 17:00 | Daily      | Routine Maintenance & testing work                                                                                                                                                                                           | MSETCL    | MSETCL  |                                                                   |
| 125    | 541                     | 400     | 416 Main Bay of CHANDRAPUR 2 CKT2 @Warora               | 15-Dec-17 | 8:00  | 15-Dec-17 | 17:00 | Daily      | Rotuine bay maintenance                                                                                                                                                                                                      | MSETCL    | MSETCL  | Load will be managed on 400KV TIE BAY 415 of Chandrapur Ckt-2 and |
| 126    | 542                     | 765     | Tie Bay (705) of ICT-2 and Bus Reactor at Koradi III SS | 15-Dec-17 | 9:00  | 15-Dec-17 | 18:00 | Daily      | Bay Equipments Maintenance Activity                                                                                                                                                                                          | MEGPTCL   | MEGPTCL |                                                                   |
| 127    | 543                     | 400     | New Koyna -Dabhol Ckt 2@ Dabhol                         | 15-Dec-17 | 8:00  | 17-Dec-17 | 18:00 | Daily      | For Cold washing and insulator replacement                                                                                                                                                                                   | MSETCL    | MSETCL  |                                                                   |
| 128    | 544                     | 400     | Kalwa-Padgha Line-1                                     | 15-Dec-17 | 9:00  | 22-Dec-17 | 18:00 | Continuous | PID Testing work of 400 KV Kalwa-Padgha line-1 Insulator strings at various locations. Auto-Reclose function to be out of service.                                                                                           | MSETCL    | MSETCL  |                                                                   |
| 129    | 550                     | 400     | 400kV NANDED-PARLI I & II                               | 16-Dec-17 | 8:00  | 17-Dec-17 | 18:00 | Continuous | For power line crossing of under construction 765KV DC Warora-Parli line.                                                                                                                                                    | MSETCL    | WRTS-I  |                                                                   |
| 130    | 553                     | 400     | Chandrapur 2 - Kumbhargaoon (Nanded) Ckt-II             | 16-Dec-17 | 6:00  | 31-Dec-17 | 17:00 | Daily      | For PID Work, Shifting of auto reclose switch to non auto mode.(The line is on same tower of GCR Chandrapur- Parli Ckt-III)                                                                                                  | MSETCL    | MSETCL  |                                                                   |
| 131    | 554                     | 400     | GCR Chandrapur - Parli Ckt -III                         | 16-Dec-17 | 6:00  | 31-Dec-17 | 17:00 | Daily      | For PID Work, Shifting of auto reclose switch to non auto mode.(The line is on same tower of Chandrapur2- Kumbhargaoon (Nanded) Ckt-II)                                                                                      | MSETCL    | MSETCL  |                                                                   |
| 132    | 556                     | 400     | 400kv Boisar-Padghe at Boisar                           | 16-Dec-17 | 14:00 | 16-Dec-17 | 17:00 | Daily      | For tripping and A/R Trials of Main-I relay                                                                                                                                                                                  | POWERGRID | WR-II   |                                                                   |
| 133    | 564                     | 400     | ICT3_400/220kv_PUNE                                     | 16-Dec-17 | 9:00  | 16-Dec-17 | 18:00 | Daily      | For AMP works                                                                                                                                                                                                                | WRTS-I    | WRTS-I  |                                                                   |
| 134    | 565                     | 400     | 400kv AURANGABAD(MSETCL)-PUNE(GIS) I                    | 16-Dec-17 | 9:00  | 16-Dec-17 | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I    | WRTS-I  |                                                                   |
| 135    | 566                     | 400     | 400kV WARDHA-AKOLA II                                   | 16-Dec-17 | 9:00  | 16-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                   |
| 136    | 568                     | 400     | Parli (Girwali) - Nanded Ckt-I                          | 16-Dec-17 | 10:00 | 16-Dec-17 | 13:00 | Daily      | line sgnature test work                                                                                                                                                                                                      | MSETCL    | MSETCL  |                                                                   |
| 137    | 571                     | 400     | 400 KV BUS-1 at Talegaon                                | 17-Dec-17 | 9:00  | 17-Dec-17 | 18:00 | Daily      | For AMP works                                                                                                                                                                                                                | WRTS-I    | WRTS-I  | 17/12/2017                                                        |
| 138    | 573                     | 400     | 400kV WARDHA-AKOLA I                                    | 17-Dec-17 | 9:00  | 17-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                   |
| 139    | 575                     | 400     | 400KV Kharghar-Talegaon Line                            | 17-Dec-17 | 8:00  | 17-Dec-17 | 18:00 | Daily      | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL    | MSETCL  |                                                                   |
| 140    | 576                     | 400     | Parli (Girwali) - Nanded Ckt-II                         | 17-Dec-17 | 9:00  | 17-Dec-17 | 17:00 | Daily      | For n/b tightening of hardware & e/w clamps at loc. No.902,913,915,916                                                                                                                                                       | MSETCL    | MSETCL  |                                                                   |
| 141    | 577                     | 400     | 400kv AURANGABAD(MSETCL)-PUNE(GIS) II                   | 17-Dec-17 | 9:00  | 17-Dec-17 | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I    | WRTS-I  |                                                                   |
| 142    | 579                     | 400     | 400kV DHARIWAL TPP-PARLI II                             | 18-Dec-17 | 8:00  | 19-Dec-17 | 18:00 | Continuous | Construction work of 765 kV D/C Warora - Parli Transmission Line Ckt I & Ckt II                                                                                                                                              | WRTS-I    | WRTS-I  |                                                                   |
| 143    | 596                     | 400     | 400kv PUNE(GIS)-PUNE(TALEGOAN)_3                        | 18-Dec-17 | 9:00  | 18-Dec-17 | 18:00 | Daily      | To attend the conductor unwinding problem at Line Isolator ( Gantry) ' b'phase                                                                                                                                               | WRTS-I    | WRTS-I  |                                                                   |
| 144    | 600                     | 765     | 765kv Wardha-1 Main Bay (715) at Aurangabad             | 18-Dec-17 | 9:00  | 18-Dec-17 | 18:00 | Daily      | for AMP works                                                                                                                                                                                                                | WRTS-I    | WRTS-I  |                                                                   |
| 145    | 601                     | 220     | 220 KV BUS -2 at Wardha                                 | 18-Dec-17 | 9:00  | 18-Dec-17 | 18:00 | Daily      | CVT Tan delta                                                                                                                                                                                                                | WRTS-I    | WRTS-I  |                                                                   |

| Sr.No. | 501st<br>OCCM Sr.<br>No | Voltage | Line / Element                                         | FromDate  | Time  | ToDate    | Time  | Daily/Cont | Reason                                                                                                                                                                                                                       | System    | Agency  | Comments from SLDC<br>Gujarat/Maharashtra/WRLDC                    |
|--------|-------------------------|---------|--------------------------------------------------------|-----------|-------|-----------|-------|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|---------|--------------------------------------------------------------------|
| 146    | 602                     | 400     | 400KV WARDHA-AKOLA II                                  | 18-Dec-17 | 9:00  | 18-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                    |
| 147    | 603                     | 765     | SWITCHABLE LR_765kv_A'BAD 2_ WARDHA                    | 18-Dec-17 | 9:00  | 18-Dec-17 | 18:00 | Daily      | To Normalize Reactor bank by taking spare out.                                                                                                                                                                               | WRTS-I    | WRTS-I  |                                                                    |
| 148    | 604                     | 400     | 400KV BHILAI-KORADI                                    | 18-Dec-17 | 9:00  | 18-Dec-17 | 18:00 | Daily      | AMP works related to Line reactor at Koradi                                                                                                                                                                                  | WRTS-I    | WRTS-I  |                                                                    |
| 149    | 611                     | 400     | Nagothane -Dabhol 1 line                               | 18/Dec/17 | 8:00  | 18/Dec/17 | 17:00 | Daily      | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL    | MSETCL  |                                                                    |
| 150    | 612                     | 220     | PGCIL Deoli-Badnera Ckt @Badnera                       | 18-Dec-17 | 8:00  | 19-Dec-17 | 18:00 | Daily      | For PID Work,Shifting of auto reclose switch to non auto mode                                                                                                                                                                | MSETCL    | MSETCL  |                                                                    |
| 151    | 613                     | 400     | 400 KV Karad-Solapur (PGCIL)                           | 18-Dec-17 | 9:00  | 23-Dec-17 | 18:00 | Daily      | Conversion of SSN hardware into DSN hardware of major road crossings                                                                                                                                                         | MSETCL    | MSETCL  | Which section shutdown required to be mentioned in D-3             |
| 152    | 614                     | 765     | Main Bay (706) of Bus Reactor at Koradi III SS         | 18-Dec-17 | 9:00  | 18-Dec-17 | 18:00 | Daily      | Bay Equipments Maintenance Activity                                                                                                                                                                                          | MEGPTCL   | MEGPTCL |                                                                    |
| 153    | 615                     | 400     | Station Transformer 1 at Tiroda SS                     | 18-Dec-17 | 8:00  | 18-Dec-17 | 21:00 | Daily      | Transformer & Its Bay Equipment Maintenance, Relay testing                                                                                                                                                                   | APML      | APML    |                                                                    |
| 154    | 616                     | 400     | New Koyna -Dabhol Ckt 1 @ Dabhol                       | 18-Dec-17 | 8:00  | 20-Dec-17 | 18:00 | Daily      | For Cold washing and insulator replacement                                                                                                                                                                                   | MSETCL    | MSETCL  |                                                                    |
| 155    | 627                     | 400     | 400 kV Koradi- Bhusawal Line                           | 19-Dec-17 | 12:00 | 21-Dec-17 | 18:00 | Daily      | PID testing of insulator strings by Hot line Uint Akola. A/R shall be kept in non auto mode.                                                                                                                                 | MSETCL    | MSETCL  |                                                                    |
| 156    | 639                     | 400     | 400KV KOLHAPUR (GIS)-MAPUSA I                          | 19-Dec-17 | 9:00  | 19-Dec-17 | 17:30 | Daily      | Providing RTV coating in CVTs,BPis                                                                                                                                                                                           | WRTS-1    | WRTS-I  |                                                                    |
| 157    | 642                     | 400     | 400kv PUNE(GIS)-PUNE(TALEGOAN)_1                       | 19-Dec-17 | 9:00  | 19-Dec-17 | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I    | WRTS-I  |                                                                    |
| 158    | 644                     | 400     | 400KV WARDHA-AKOLA I                                   | 19-Dec-17 | 9:00  | 19-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                    |
| 159    | 645                     | 220     | 220 KV BADNERA MAIN BAY 208 AT WARDHA                  | 19-Dec-17 | 9:00  | 19-Dec-17 | 18:00 | Daily      | Amp work related to bay                                                                                                                                                                                                      | WRTS-I    | WRTS-I  |                                                                    |
| 160    | 654                     | 400     | Chandrapur (Old GCR)-Parli ckt-III                     | 20-Dec-17 | 9:00  | 20-Dec-17 | 17:00 | Daily      | For n/b tightening of corona ring & e/w clamp at loc. No.896,899,900                                                                                                                                                         | MSETCL    | MSETCL  | Quarterly Maint.                                                   |
| 161    | 655                     | 400     | 400KV CHANDRAPUR-PARLI III                             | 20-Dec-17 | 8:00  | 21-Dec-17 | 18:00 | Daily      | For power line crossing of under construction 765KV DC Warora-Parli line.                                                                                                                                                    | MSETCL    | WRTS-I  | To be combined with our outage at sr no 682.                       |
| 162    | 656                     | 400     | 400KV C'pur-Parli Ckt. No. - III @400KV S/S Chandrapur | 20-Dec-17 | 6:00  | 21-Dec-17 | 18:00 | Continuous | 1) Relay Testing work. 2) Isolator Maintenance.                                                                                                                                                                              | MSETCL    | MSETCL  | During outage period, The 400KV CHD-I CHD-II Ckt No. - I and 400KV |
| 163    | 659                     | 400     | 400KV Pune-GIS-3 Main bay (409) at Talegaon            | 20-Dec-17 | 9:00  | 20-Dec-17 | 18:00 | Daily      | For AMP works                                                                                                                                                                                                                | WRTS-I    | WRTS-I  |                                                                    |
| 164    | 671                     | 400     | ICT2_400/220kv_SOLAPUR                                 | 20-Dec-17 | 9:00  | 20-Dec-17 | 18:00 | Daily      | TERITIARY TERMINATION FOR STATCOM AUXILIARY SUPPLY.                                                                                                                                                                          | WRTS-I    | WRTS-I  |                                                                    |
| 165    | 672                     | 220     | 220KV Urse-1 Main bay (203) at Talegaon                | 20-Dec-17 | 9:00  | 20-Dec-17 | 16:00 | Daily      | For AMP works                                                                                                                                                                                                                | WRTS-I    | WRTS-I  |                                                                    |
| 166    | 675                     | 400     | 400KV WARDHA-AKOLA II                                  | 20-Dec-17 | 9:00  | 20-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                    |
| 167    | 676                     | 400     | 400KV KOLHAPUR - MAPUSA - I                            | 20-Dec-17 | 8:00  | 20-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                    |
| 168    | 687                     | 400     | Chandrapur 2 - Warora Ckt-1                            | 20-Dec-17 | 8:00  | 20-Dec-17 | 17:00 | Daily      | Diagnostic Testing                                                                                                                                                                                                           | MSETCL    | MSETCL  |                                                                    |
| 169    | 688                     | 220     | PGCIL Deoli-Pusad Ckt @ Pusad                          | 20/Dec/17 | 8:00  | 21/Dec/17 | 18:00 | Continuous | For PID Work,Shifting of auto reclose switch to non auto mode                                                                                                                                                                | MSETCL    | MSETCL  |                                                                    |
| 170    | 689                     | 400     | 408 Bay ( Main bay Wardha Ckt-1) @Akola                | 20/Dec/17 | 10:00 | 20/Dec/17 | 17:00 | Daily      | Routine Maintenance & testing work                                                                                                                                                                                           | MSETCL    | MSETCL  |                                                                    |
| 171    | 690                     | 765     | Main Bay (710) of Tiroda Line-1 at Koradi III SS       | 20-Dec-17 | 9:00  | 20-Dec-17 | 18:00 | Daily      | Bay Equipments Maintenance Activity                                                                                                                                                                                          | MEGPTCL   | MEGPTCL |                                                                    |
| 172    | 691                     | 400     | Kalwa-Talegaon Line,                                   | 21-Dec-17 | 9:00  | 25-Dec-17 | 18:00 | Daily      | PID Testing work of 400 KV Kalwa-Talegaon & 400KV Kalwa-Kharghar (D/C) line Insulator strings at various locations. Auto-Reclose function to be out of service.                                                              | MSETCL    | MSETCL  |                                                                    |
| 173    | 692                     | 400     | Kalwa-Kharghar Line                                    | 21-Dec-17 | 9:00  | 25-Dec-17 | 18:00 | Daily      | PID Testing work of 400 KV Kalwa-Talegaon & 400KV Kalwa-Kharghar (D/C) line Insulator strings at various locations. Auto-Reclose function to be out of service.                                                              | MSETCL    | MSETCL  |                                                                    |
| 174    | 696                     | 400     | 40kv Tarapur-Boisar-I at Boisar                        | 21-Dec-17 | 9:00  | 21-Dec-17 | 13:00 | Daily      | code for Online Main-I relay replacement at Boisar                                                                                                                                                                           | POWERGRID | WR-II   |                                                                    |
| 175    | 699                     | 400     | 400KV KOLHAPUR (GIS)-MAPUSA II                         | 21-Dec-17 | 9:00  | 21-Dec-17 | 17:30 | Daily      | Providing RTV coating in CVTs,BPis                                                                                                                                                                                           | WRTS-1    | WRTS-I  |                                                                    |

| Sr.No. | 501st<br>OCCM Sr.<br>No | Voltage | Line / Element                                                                              | FromDate  | Time  | ToDate    | Time  | Daily/Cont | Reason                                                                                                                                                                                                                       | System    | Agency  | Comments from SLDC<br>Gujarat/Maharashtra/WRLDC                           |
|--------|-------------------------|---------|---------------------------------------------------------------------------------------------|-----------|-------|-----------|-------|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|---------|---------------------------------------------------------------------------|
| 176    | 700                     | 400     | 400kv PUNE(GIS)-PUNE(TALEGAON)_2                                                            | 21-Dec-17 | 9:00  | 21-Dec-17 | 18:00 | Daily      | NTAMC integration works-control operations and for Line reactor bay and main bay AMP works                                                                                                                                   | WRTS-I    | WRTS-I  |                                                                           |
| 177    | 704                     | 400     | 40kv Tarapur-Boisar-II at Boisar                                                            | 21-Dec-17 | 9:00  | 21-Dec-17 | 13:00 | Continuous | code for Online Main-I relay replacement                                                                                                                                                                                     | POWERGRID | WR-II   |                                                                           |
| 178    | 711                     | 400     | 400KV KOLHAPUR (MSETCL-I & (FUTURE) TIE BAY (408) AT KOLHAPUR                               | 21-Dec-17 | 10:00 | 21-Dec-17 | 18:00 | Daily      | For bay AMP works.                                                                                                                                                                                                           | WRTS-I    | WRTS-I  |                                                                           |
| 179    | 712                     | 220     | 220kv Chakan-1 Main bay (210) at Talegaon                                                   | 21-Dec-17 | 9:00  | 21-Dec-17 | 16:00 | Daily      | For AMP works                                                                                                                                                                                                                | WRTS-I    | WRTS-I  |                                                                           |
| 180    | 714                     | 400     | 400kv KOLHAPUR - MAPUSA - II                                                                | 21-Dec-17 | 8:00  | 21-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                           |
| 181    | 720                     | 400     | Nagothane -Dabhol 1 line                                                                    | 21-Dec-17 | 8:00  | 21-Dec-17 | 17:00 | Daily      | Routine Maintenance & Dignostic testing work                                                                                                                                                                                 | MSETCL    | MSETCL  |                                                                           |
| 182    | 721                     | 400     | 400 KV BUS II @ Jejuri                                                                      | 21-Dec-17 | 9:30  | 21-Dec-17 | 17:30 | Daily      | Maintenance work, testing work                                                                                                                                                                                               | MSETCL    | MSETCL  |                                                                           |
| 183    | 722                     | 400     | Girawali-Lonikand CKT-II line                                                               | 21-Dec-17 | 10:00 | 21-Dec-17 | 18:00 | Daily      | Hardware tightening and fixing work                                                                                                                                                                                          | MSETCL    | MSETCL  |                                                                           |
| 184    | 723                     | 400     | 404 Main & 403 Tie Bay (Main Bay of ICT-1 and Chandrapur Line-2) at 400kv Nanded Substation | 21/Dec/17 | 11:00 | 21/Dec/17 | 18:00 | Daily      | Diagonostic Testing & Maintenance works.                                                                                                                                                                                     | MSETCL    | MSETCL  |                                                                           |
| 185    | 724                     | 400     | Station Transformer 2 at Tiroda SS                                                          | 21-Dec-17 | 8:00  | 21-Dec-17 | 21:00 | Daily      | Transformer & Its Bay Equipment Maintenance, Relay testing                                                                                                                                                                   | APML      | APML    |                                                                           |
| 186    | 725                     | 400     | 400 KV B BUS Outage at Padghe                                                               | 21-Dec-17 | 0:01  | 29-Dec-17 | 18:00 | Daily      | Replacement of B Bus Quadruple conductor in upper section (HVDC Side)                                                                                                                                                        | MSETCL    | MSETCL  | Nagothane-1 under outage for 21& 22 Dec-17 , 24-25 Dec-17 - Kalwa2        |
| 187    | 729                     | 400     | 400kv BUS-I at Parli (PG)                                                                   | 22-Dec-17 | 8:00  | 23-Dec-17 | 18:00 | Daily      | Bus extension for new bays for 400KV Parli(PG-Old) -Parli(PG-New) line                                                                                                                                                       | WRTS-I    | WRTS-I  |                                                                           |
| 188    | 730                     | 400     | 400kv Boisar-Padghe at Boisar                                                               | 22-Dec-17 | 9:00  | 22-Dec-17 | 13:00 | Daily      | code for Online Main-I relay replacement                                                                                                                                                                                     | POWERGRID | WR-II   |                                                                           |
| 189    | 732                     | 400     | 40kv Tarapur-Boisar-I at Boisar                                                             | 22-Dec-17 | 14:00 | 22-Dec-17 | 17:00 | Continuous | For tripping and A/R Trials of Main-I relay                                                                                                                                                                                  | POWERGRID | WR-II   |                                                                           |
| 190    | 744                     | 400     | SWITCHABLE LR_400kv_PUNE(GIS) 1_PUNE                                                        | 22-Dec-17 | 9:00  | 22-Dec-17 | 18:00 | Daily      | For AMP works, 400KV Talegaon Shikrapur GIS # 1 will remain in service without Line Reator.                                                                                                                                  | WRTS-I    | WRTS-I  |                                                                           |
| 191    | 746                     | 400     | 400KV AURANGABAD(PG)-AURANGABAD(MSETCL) II                                                  | 22-Dec-17 | 9:00  | 22-Dec-17 | 18:00 | Daily      | CT drop jumper replacement at Msetcl, waluj S/s                                                                                                                                                                              | WRTS-I    | WRTS-I  |                                                                           |
| 192    | 748                     | 400     | 400kv KOLHAPUR - MAPUSA - I                                                                 | 22-Dec-17 | 8:00  | 22-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                           |
| 193    | 754                     | 400     | 400kv Ektuni-ThaptiTanda ckt-II @ 765 kv Ektuni S/s                                         | 22-Dec-17 | 10:00 | 22-Dec-17 | 18:00 | Daily      | Routine Maintain & Diagnostic Testing of CT                                                                                                                                                                                  | MSETCL    | MSETCL  | 400kv Ektuni-ThaptiTanda Ckt-I will be in service                         |
| 194    | 755                     | 400     | 406 Bay ( Tie bay of Aurangabad Ckt- 2 & ICT- 2) @Akola                                     | 22/Dec/17 | 10:00 | 22/Dec/17 | 17:00 | Daily      | Routine Maintenance & testing work                                                                                                                                                                                           | MSETCL    | MSETCL  |                                                                           |
| 195    | 756                     | 400     | 400 kv Akola- Nandgaonpeth Line                                                             | 22-Dec-17 | 10:00 | 22-Dec-17 | 14:00 | Daily      | Spacers cum Vibration Dampers Fixing Work in span 35-36 of R phase by Departmental Staff                                                                                                                                     | MSETCL    | MSETCL  |                                                                           |
| 196    | 757                     | 765     | Tie Bay (711) of Tiroda Line 1 and Akola Line 2 at Koradi III SS                            | 22-Dec-17 | 9:00  | 22-Dec-17 | 18:00 | Daily      | Bay Equipments Maintenance Activity                                                                                                                                                                                          | MEGPTCL   | MEGPTCL |                                                                           |
| 197    | 760                     | 500     | 500 KV HVDC Chandrapur - Padghe Line                                                        | 23-Dec-17 | 8:00  | 23-Dec-17 | 20:00 | Daily      | Power line crossing of 500 KV HVDC Chandrapur - Padghe Line at Tower No.1605 & 1606 by LLO of One Circuit of 765kv D/C Aurangabad-Padghe Line at Loc. No. 3/0-4/0.                                                           | MSETCL    | CWRTL   | Demand pattern /Saturday -Sunday. To be clubbed with outage at Sr. No 213 |
| 198    | 763                     | 400     | 400KV HVDC-II Ckt.@400KV S/S Chandrapur                                                     | 23-Dec-17 | 6:00  | 23-Dec-17 | 18:00 | Continuous | 1) Attending the hot spot. 2) Isolator Maintenance work.                                                                                                                                                                     | MSETCL    | MSETCL  | During outage, all the feeders connected to 400KV Main Bus-I will         |
| 199    | 764                     | 500     | 500 kv HVDC Chandrapur - Padghe Transmission Line                                           | 23-Dec-17 | 8:00  | 24-Dec-17 | 18:00 | Continuous | Construction work of 765 kv D/C Warora - Parli Transmission Line Ckt I & Ckt II                                                                                                                                              | MSETCL    | WRTS-I  | Demand pattern /Saturday -Sunday. To be clubbed with outage at Sr. No     |
| 200    | 765                     | 400     | 40kv Tarapur-Boisar-II at Boisar                                                            | 23-Dec-17 | 14:00 | 23-Dec-17 | 17:00 | Daily      | For tripping and A/R Trials of Main-I relay                                                                                                                                                                                  | POWERGRID | WR-II   |                                                                           |
| 201    | 769                     | 400     | SWITCHABLE LR_400kv_PUNE(GIS) 2_PUNE                                                        | 23-Dec-17 | 9:00  | 23-Dec-17 | 18:00 | Daily      | For AMP works, 400KV Talegaon Shikrapur GIS # 2 will remain in service without Line Reator.                                                                                                                                  | WRTS-I    | WRTS-I  |                                                                           |
| 202    | 770                     | 400     | 400kv KOLHAPUR - MAPUSA - II                                                                | 23-Dec-17 | 8:00  | 23-Dec-17 | 18:00 | Daily      | Replacement of Conventional Insulators with Polymer insulators in major crossings line Power, River, N.H., S.H., Railway Crossings for public safety. AR in Non Auto Mode for other ckt will be required during above period | WRTS-I    | WRTS-I  |                                                                           |
| 203    | 773                     | 400     | Babhaleshwar-Bhusawal @ BBLR                                                                | 23-Dec-17 | 9:00  | 23-Dec-17 | 17:00 | Daily      | Quarterly Maintenance work & Servicing and allignment of PG isolators work                                                                                                                                                   | MSETCL    | MSETCL  | 400 kv Auragabad , Dhule- Ckt-1, Dhule-Ckt-2, Ektuni-ckt-1, Ektuni-ckt-   |
| 204    | 774                     | 400     | 400kv BUS-II at Parli (PG)                                                                  | 24-Dec-17 | 8:00  | 25-Dec-17 | 18:00 | Daily      | Bus extension for new bays for 400KV Parli(PG-Old) -Parli(PG-New) line                                                                                                                                                       | WRTS-I    | WRTS-I  |                                                                           |
| 205    | 786                     | 400     | 765KV BUS-1 AT SOLAPUR                                                                      | 25-Dec-17 | 9:00  | 26-Dec-17 | 18:00 | Daily      | ERECTION OF PARLI MAIN BAY CIRCUIT BREAKER AND AMP 17-18.                                                                                                                                                                    | WRTS-I    | WRTS-I  |                                                                           |
| 206    | 789                     | 765     | 765kv BUS-I at Solapur                                                                      | 25-Dec-17 | 8:00  | 26-Dec-17 | 18:00 | Daily      | Bus extension for new bays for 765kv D/C Parli-Solapur Line.                                                                                                                                                                 | WRTS-I    | WRTS-I  | WR-SR ATC REDUCTION                                                       |

| Sr.No. | 501st<br>OCCM Sr.<br>No | Voltage | Line / Element                                       | FromDate  | Time  | ToDate    | Time  | Daily/Cont | Reason                                                                                                                                      | System   | Agency | Comments from SLDC<br>Gujarat/Maharashtra/WRLDC                |
|--------|-------------------------|---------|------------------------------------------------------|-----------|-------|-----------|-------|------------|---------------------------------------------------------------------------------------------------------------------------------------------|----------|--------|----------------------------------------------------------------|
| 207    | 800                     | 220     | PGCIL Deoli-Badnera Ckt @Badnera                     | 25-Dec-17 | 8:00  | 26-Dec-17 | 18:00 | Daily      | For PID Work,Shifting of auto reclose switch to non auto mode                                                                               | MSETCL   | MSETCL |                                                                |
| 208    | 802                     | 765     | 400KV BUS-1 AT SOLAPUR                               | 25-Dec-17 | 9:00  | 25-Dec-17 | 18:00 | Continuous | STATCOM WORKS                                                                                                                               | WRTS-I   | WRTS-I |                                                                |
| 209    | 811                     | 765     | SWITCHABLE LR_400kv_KARAD_SOLAPUR                    | 26-Dec-17 | 9:00  | 26-Dec-17 | 18:00 | Daily      | AMP 17-18                                                                                                                                   | WRTS-I   | WRTS-I |                                                                |
| 210    | 812                     | 400     | SWITCHABLE LR_400kv_PUNE(GIS) 3_PUNE                 | 26-Dec-17 | 9:00  | 26-Dec-17 | 18:00 | Continuous | For AMP works, 400KV Talegaon Shikrapur GIS # 3 will remain in service without Line Reator.                                                 | WRTS-I   | WRTS-I |                                                                |
| 211    | 815                     | 400     | ICT1_400/200kv_AURANGABAD                            | 26-Dec-17 | 9:00  | 26-Dec-17 | 10:00 | Daily      | For STATCOM Commissioning works.                                                                                                            | WRTS-I   | WRTS-I | Maharashtra consent to be submitted by WR-1 on D-3             |
| 212    | 816                     | 400     | ICT2_400/200kv_AURANGABAD                            | 26-Dec-17 | 16:00 | 26-Dec-17 | 17:00 | Daily      | For STATCOM Commissioning works.                                                                                                            | WRTS-I   | WRTS-I | Maharashtra consent to be submitted by WR-1 on D-3             |
| 213    | 823                     | 400     | 414 Bay ( Main bay Yelwan Ckt-1) @Akola              | 26-Dec-17 | 10:00 | 26-Dec-17 | 17:00 | Continuous | Routine Maintenance & testing work                                                                                                          | MSETCL   | MSETCL |                                                                |
| 214    | 824                     | 400     | Koradi-II-Koradi-III Ckt-I                           | 26-Dec-17 | 9:00  | 26-Dec-17 | 18:00 | Continuous | Fixing of Carona ring at 3 Nos of location no. 12, 16 & 21                                                                                  | MSETCL   | MSETCL |                                                                |
| 215    | 825                     | 400     | Kalwa-Padgha Line-2                                  | 26-Dec-17 | 9:00  | 30-Dec-17 | 18:00 | Daily      | PID Testing work of 400 KV Kalwa-Padgha line-2 Insulator strings at various locations. Auto-Reclose function to be out of service.          | MSETCL   | MSETCL |                                                                |
| 216    | 828                     | 765     | 765kv BUS-II at Solapur                              | 27-Dec-17 | 8:00  | 28-Dec-17 | 18:00 | Daily      | Bus extension for new bays for 765kv D/C Parli-Solapur Line.                                                                                | WRTS-I   | WRTS-I |                                                                |
| 217    | 842                     | 765     | ICT1_765/400kv_AURANGABAD                            | 27-Dec-17 | 9:00  | 27-Dec-17 | 16:00 | Daily      | For STATCOM Commissioning works.                                                                                                            | WRTS-I   | WRTS-I |                                                                |
| 218    | 845                     | 400     | 400 kV S/C Chandrapur-Khaparkheda line               | 27-Dec-17 | 8:00  | 27-Dec-17 | 20:00 | Daily      | Power line crossing of 400 kV S/C Chandrapur-Khaparkheda line at Tower No.245 & 246 by 765kV D/C Rajnandgaon-Warora Line at Loc. 10/0-10A/0 | MSETCL   | RRWTL  |                                                                |
| 219    | 847                     | 400     | 400 KV SSNL-Dhule line-1 and A/r in N/a of Ckt-2     | 27-Dec-17 | 8:00  | 27-Dec-17 | 18:00 | Daily      | PMM work                                                                                                                                    | PGCIL    | GETCO  | Auto reclose of 400 KV SSP - Dhule -2 will remain out.         |
| 220    | 849                     | 400     | Koradi-II-Koradi-III Ckt-II                          | 27-Dec-17 | 9:00  | 27-Dec-17 | 18:00 | Daily      | Fixing of Carona ring at 3 Nos of location no. 12, 16 & 21                                                                                  | MSETCL   | MSETCL |                                                                |
| 221    | 850                     | 400     | 400KV GT#8 TIE BAY 426 at 400KV Koradi-II Substation | 27/Dec/17 | 10:00 | 27/Dec/17 | 18:00 | Daily      | DCRM,TIMING, IR OF CB 426-Q52                                                                                                               | MSETCL   | MSETCL | 400KV GT#8 WILL REMAIN IN SERVICE THROUGH MAIN BAY 425         |
| 222    | 863                     | 765     | 400KV BUS-2 AT SOLAPUR                               | 28-Dec-17 | 9:00  | 28-Dec-17 | 18:00 | Continuous | STATCOM WORKS                                                                                                                               | WRTS-I   | WRTS-I |                                                                |
| 223    | 864                     | 400     | ICT3_765/400kv_WARDHA                                | 28-Dec-17 | 9:00  | 28-Dec-17 | 18:00 | Daily      | Amp work related to ICT                                                                                                                     | WRTS-I   | WRTS-I |                                                                |
| 224    | 866                     | 765     | ICT2_765/400kv_AURANGABAD                            | 28-Dec-17 | 9:00  | 28-Dec-17 | 16:00 | Daily      | For STATCOM Commissioning works.                                                                                                            | WRTS-I   | WRTS-I |                                                                |
| 225    | 872                     | 220     | 220KV Pandurna-Kalmeshwar                            | 28-Dec-17 | 9:00  | 28-Dec-17 | 18:00 | Daily      | For bay equipemnt/ line maintenance work                                                                                                    | MPPTCL   | MPPTCL |                                                                |
| 226    | 873                     | 400     | 400KV A Bus at 400KV Lonikand II Substation          | 28-Dec-17 | 9:00  | 28-Dec-17 | 17:00 | Daily      | Routine Maintenance work                                                                                                                    | MSETCL   | MSETCL | all line and ICT will be charged through B Bus own CB at 400kv |
| 227    | 874                     | 400     | 417 Bay (Main bay Yelwan Ckt-2) @Akola               | 28-Dec-17 | 10:00 | 28-Dec-17 | 17:00 | Daily      | Routine Maintenance & testing work                                                                                                          | MSETCL   | MSETCL |                                                                |
| 228    | 876                     | 400     | 400KV AURANGABAD(PG)-AURANGABAD(MSETCL) I            | 29-Dec-17 | 9:00  | 29-Dec-17 | 18:00 | Daily      | CT drop jumper replacement at Msetcl, waluj S/s                                                                                             | WRTS-I   | WRTS-I |                                                                |
| 229    | 877                     | 400     | SWITCHABLE LR_765kv_PUNE(GIS)_SOLAPUR                | 29-Dec-17 | 9:00  | 29-Dec-17 | 18:00 | Daily      | AMP 17-18                                                                                                                                   | WRTS-I   | WRTS-I |                                                                |
| 230    | 879                     | 400     | 400kv Bus-1 @ Girwali                                | 29-Dec-17 | 9:00  | 29-Dec-17 | 18:00 | Daily      | CVT Tan Delta Measurement work                                                                                                              | MSETCL   | MSETCL |                                                                |
| 231    | 891                     | 400     | 400KV PARLI-SOLAPUR I & II                           | 30-Dec-17 | 8:00  | 31-Dec-17 | 18:00 | Daily      | For power line crossing of under construction 765kv DC Parli-Solapur line.                                                                  | Reliance | WRTS-I | If Aurangabd Solapur availed then this will be deferred        |
| 232    | 893                     | 400     | 400 KV BUS-2 at Talegaon                             | 30-Dec-17 | 9:00  | 30-Dec-17 | 18:00 | Daily      | For AMP works                                                                                                                               | WRTS-I   | WRTS-I | 12/24/2017                                                     |
| 233    | 895                     | 400     | 400 KV SSNL-Dhule line-2 and A/r in N/a of Ckt-1     | 30-Dec-17 | 8:00  | 30-Dec-17 | 18:00 | Daily      | PMM work                                                                                                                                    | PGCIL    | GETCO  | Auto reclose of 400 KV SSP - Dhule -1 will remain out.         |
| 234    | 901                     | 765     | 765KV AURANGABAD(PG)-SOLAPUR I & II                  | 30/Dec/17 | 8:00  | 31/Dec/17 | 18:00 | Continuous | For power line crossing of under construction 765kv DC Parli-Solapur line.                                                                  | WRTS-I   | WRTS-I | NLDC Consent Required/ ATC revision in west-south corridor     |