

Maharashtra State Load Despatch Centre

Monthly Outage list approved in WRLDC OCCM for the Month of DECEMBER '2024

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Continguous	Reason	From Date	From Time	To Date	To Time	Remarks
1	RQ224394	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	01/Dec/2024	07:00	01/Dec/2024	19:00	
2	RQ226840	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	01/Dec/2024	07:00	01/Dec/2024	18:00	OPGW Works
3	RQ226871	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	01/Dec/2024	07:00	01/Dec/2024	18:00	OPGW Works
4	RQ224239	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	C	SSN to DSN insulator string Conversion work, and installation of fridge wedge connector at mid-span joint	01/Dec/2024	09:00	04/Dec/2024	22:00	
5	RQ224113	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	01/Dec/2024	08:00	01/Dec/2024	18:00	AR disable
6	RQ224242	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-AURANGABAD-CHITEGAON-1	D	For removal of Faulty 220kV Bus Sectionliser at 220kV Chitegaon s/s	01/Dec/2024	09:00	01/Dec/2024	18:00	
7	RQ224240	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-AURANGABAD-CHITEGAON-2	D	For removal of Faulty 220kV Bus Sectionliser at 220kV Chitegaon s/s	01/Dec/2024	09:00	01/Dec/2024	18:00	
8	RQ224465	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	01/Dec/2024	09:00	01/Dec/2024	18:00	
9	RQ224425	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-1	D	FOR PID WORK (JAIGAD-KARAD CKT 1 AR OUT) AR in Non-auto mode	01/Dec/2024	09:00	01/Dec/2024	18:00	
10	RQ224445	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-2	D	FOR PID WORK (JAIGAD KARAD CKT 2 AR OUT)	01/Dec/2024	09:00	01/Dec/2024	18:00	
11	RQ224505	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	01/Dec/2024	08:00	01/Dec/2024	17:00	
12	RQ224536	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	01/Dec/2024	09:00	01/Dec/2024	17:30	
13	RQ224238	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	1) Bay Maintenance Work. 2) Diagnostic Testing work. 3) 29 C Bus PG Isolator replacement work under LES Scheme. 4) ETC of TWFL relay.	01/Dec/2024	09:00	01/Dec/2024	19:00	
14	RQ226427	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-1	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	01/Dec/2024	07:00	01/Dec/2024	18:00	
15	RQ226458	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-2	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	01/Dec/2024	07:00	01/Dec/2024	18:00	
16	RQ224144	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	01/Dec/2024	08:00	01/Dec/2024	18:00	AR disable
17	RQ224241	PLANNED	OCC_585	MSLDC_OUTAGE	CHITEGAON - 220KV - BUS 1	D	For removal of Faulty 220kV Bus Sectionliser at 220kV Chitegaon s/s	01/Dec/2024	09:00	01/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
18	RQ225149	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 765KV-TIRODA-KORADI-III-1 AND TIRODA - 765KV - BUS 2 at TIRODA - 765KV	C	Breaker Annual testing and mechanism OH	01/Dec/2024	09:00	02/Dec/2024	18:00	MEGPTCL
19	RQ225082	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-BABLESHWAR-AURANGABAD-M (WALUJ)-1 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	C	CB pole overhauling work. Line will be in service through TBC at Bableshtar end.	01/Dec/2024	08:00	05/Dec/2024	18:00	
20	RQ224506	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	02/Dec/2024	08:00	02/Dec/2024	17:00	
21	RQ224537	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	02/Dec/2024	09:00	02/Dec/2024	17:30	
22	RQ221686	PLANNED	OCC_585	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-2	D	For AMP work @ Pune765_GIS ON NON SWITCHABLE LINE REACTOR AND LINE BAY	02/Dec/2024	09:00	02/Dec/2024	18:00	For AMP work @ Pune765
23	RQ224395	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	02/Dec/2024	07:00	02/Dec/2024	19:00	
24	RQ225050	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-II-DHARIWAL-2	D	Diagnostic testing and allied bay maintenance work	02/Dec/2024	10:00	02/Dec/2024	17:00	
25	RQ224466	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	02/Dec/2024	09:00	02/Dec/2024	18:00	
26	RQ224426	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-1	D	FOR PID WORK (JAIGAD-KARAD CKT 1 AR OUT) AR in Non-auto mode	02/Dec/2024	09:00	02/Dec/2024	18:00	
27	RQ224446	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-2	D	FOR PID WORK (JAIGAD KARAD CKT 2 AR OUT)	02/Dec/2024	09:00	02/Dec/2024	18:00	
28	RQ226841	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	02/Dec/2024	07:00	02/Dec/2024	18:00	OPGW Works
29	RQ226428	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-1	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	02/Dec/2024	07:00	02/Dec/2024	18:00	
30	RQ226872	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	02/Dec/2024	07:00	02/Dec/2024	18:00	OPGW Works
31	RQ226459	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-2	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	02/Dec/2024	07:00	02/Dec/2024	18:00	
32	RQ221441	PLANNED	OCC_585	POWERGRID_WR1	400KV-PARLI NEW-PARLI-M-1	D	Line and Bay AMP. A/R of Ckt 2 in non auto mode is required .	02/Dec/2024	07:00	02/Dec/2024	18:00	Line and Bay AMP. A/R of Ckt 2 in non auto mode is required .
33	RQ224114	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	02/Dec/2024	08:00	02/Dec/2024	18:00	AR disable
34	RQ224145	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	02/Dec/2024	08:00	02/Dec/2024	18:00	AR disable
35	RQ224567	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	02/Dec/2024	07:00	02/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
36	RQ225186	PLANNED	OCC_585	RGPL	400KV-RGPPL-NEW KOYNA-1	C	REPLACEMENT OF CT MORE THAN 20 YRS OLD AND EXHIBITING OIL SWEATING	02/Dec/2024	08:00	05/Dec/2024	20:00	REPLACEMENT OF CT MORE THAN 20 YRS OLD AND EXHIBITING OIL SWEATING
37	RQ226381	PLANNED	OCC_585	TAPS34	400KV-TARAPUR 3&4-BOISAR-2	C	Preventive Maintenance checks at tarapur end	02/Dec/2024	08:00	04/Dec/2024	18:00	
38	RQ224244	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-WARORA-PG-WARORA-1	D	Routine Maintenance & Dignostic testing work .	02/Dec/2024	09:00	02/Dec/2024	17:00	
39	RQ222472	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 220KV-AURANGABAD-SHENDRA-1 AND AURANGABAD - 220KV - BUS 1 at AURANGABAD - 220KV	D	For AMP	02/Dec/2024	08:00	02/Dec/2024	18:00	208
40	RQ225187	PLANNED	OCC_585	RGPL	MAIN BAY OF 400KV-RGPPL-NEW KOYNA-1 AND RGPPL - 400KV - BUS 1 @RGPPL - 400KV at RGPPL - 400KV	C	BAY MAINTENANCE AND TESTING	02/Dec/2024	08:00	04/Dec/2024	20:00	KOYNA-1 LINE WILL BE AVAILABLE WITH TIE BREAKER
41	RQ221652	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY OF PADGHE-PG - 400KV B/R 1 AND PADGHE-PG - 400KV - BUS 2 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	Breaker Close/open & spring Charge/Discharge Indication replacement	02/Dec/2024	09:00	04/Dec/2024	17:00	
42	RQ221690	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 400KV-PUNE-GIS-PUNE-PG-2 AND 400KV-PUNE-GIS-PUNE-PG-3 at PUNE-PG - 400KV	D	FOR AMP WORK	02/Dec/2024	09:00	02/Dec/2024	17:30	
43	RQ224243	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-WARORA-1 AND FUTURE at WARORA - 400KV	D	CB DCRM/CRM/Timing , CT C & Tan Delta work to be carried out.	02/Dec/2024	08:00	02/Dec/2024	18:00	
44	RQ222621	PLANNED	OCC_585	APML	765KV/21KV TIRODA-GT-5	C	GT5 main & tie bay equipment maintenance	03/Dec/2024	09:00	25/Dec/2024	18:00	765KV Line-1 will be in service on main bay
45	RQ224507	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	03/Dec/2024	08:00	03/Dec/2024	17:00	
46	RQ224538	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	03/Dec/2024	09:00	03/Dec/2024	17:30	
47	RQ226651	PLANNED	OCC_585	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-1	D	For LBB relay retrofitting work	03/Dec/2024	08:00	03/Dec/2024	18:00	For LBB relay retrofitting work
48	RQ224396	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	03/Dec/2024	07:00	03/Dec/2024	19:00	
49	RQ224467	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	03/Dec/2024	09:00	03/Dec/2024	18:00	
50	RQ224427	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-1	D	FOR PID WORK (JAIGAD-KARAD CKT 1 AR OUT) AR in Non-auto mode	03/Dec/2024	09:00	03/Dec/2024	18:00	
51	RQ224447	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-2	D	FOR PID WORK (JAIGAD KARAD CKT 2 AR OUT)	03/Dec/2024	09:00	03/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
52	RQ226842	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	03/Dec/2024	07:00	03/Dec/2024	18:00	OPGW Works
53	RQ226429	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-1	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	03/Dec/2024	07:00	03/Dec/2024	18:00	
54	RQ226873	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	03/Dec/2024	07:00	03/Dec/2024	18:00	OPGW Works
55	RQ226460	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-2	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	03/Dec/2024	07:00	03/Dec/2024	18:00	
56	RQ224115	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	03/Dec/2024	08:00	03/Dec/2024	18:00	AR disable
57	RQ224146	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	03/Dec/2024	08:00	03/Dec/2024	18:00	AR disable
58	RQ224568	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	03/Dec/2024	07:00	03/Dec/2024	18:00	
59	RQ224245	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	03/Dec/2024	08:00	03/Dec/2024	17:00	
60	RQ225146	PLANNED	OCC_585	MSLDC_OUTAGE	765KV/400KV KORADI-III-ICT-1	D	ICT Outage	03/Dec/2024	09:00	03/Dec/2024	19:00	MEGPTCL
61	RQ221617	PLANNED	OCC_585	POWERGRID_WR1	KOLHAPUR GIS - 400KV B/R 1	C	Reactor AMP and turret CT oil leakage attending	03/Dec/2024	08:00	04/Dec/2024	18:00	125 MVar Bus reactor at Kolhapur GIS End
62	RQ221647	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-PADGHE-BOISAR-1 AND PADGHE - 400KV - BUS 1 at PADGHE - 400KV	D	AMP of Bay Equipment	03/Dec/2024	09:00	03/Dec/2024	17:00	
63	RQ222473	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 400KV-WARDHA-AURANGABAD-1 AND 400KV-AKOLA-AURANGABAD-1 at AURANGABAD - 400KV	D	For AMP	03/Dec/2024	08:00	03/Dec/2024	18:00	414
64	RQ224251	PLANNED	OCC_585	MSLDC_OUTAGE	132KV-PENCH-KANHAN-1	D	For routine maintenance work	04/Dec/2024	09:00	04/Dec/2024	18:00	
65	RQ224508	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	04/Dec/2024	08:00	04/Dec/2024	17:00	
66	RQ224250	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	LINE/ s/s maintenance	04/Dec/2024	09:00	04/Dec/2024	17:30	
67	RQ224539	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	04/Dec/2024	09:00	04/Dec/2024	17:30	
68	RQ224248	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-SOLAPUR-JEUR-1	D	Outage is required for Quarterly Maintenance	04/Dec/2024	11:00	04/Dec/2024	17:00	
69	RQ224249	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-TILLARI-AMONA-1	D	Maintenance work	04/Dec/2024	09:00	04/Dec/2024	18:00	
70	RQ224247	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	Routine line maintenance work	04/Dec/2024	10:00	04/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Continguous	Reason	From Date	From Time	To Date	To Time	Remarks
71	RQ224246	PLANNED	OCC_585	MSLDC_OUTAGE	400KV/220KV KHAPARKHEDA-ICT-1	C	Transformer Oil Filtration & Painting Work of R Y & B Ph Unit	04/Dec/2024	08:00	07/Dec/2024	18:00	
72	RQ226652	PLANNED	OCC_585	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-2	D	For LBB relay retrofitting work	04/Dec/2024	08:00	04/Dec/2024	18:00	For LBB relay retrofitting work
73	RQ224397	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	04/Dec/2024	07:00	04/Dec/2024	19:00	
74	RQ224468	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	04/Dec/2024	09:00	04/Dec/2024	18:00	
75	RQ224428	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-1	D	FOR PID WORK (JAIGAD-KARAD CKT 1 AR OUT) AR in Non-auto mode	04/Dec/2024	09:00	04/Dec/2024	18:00	
76	RQ224448	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-2	D	FOR PID WORK (JAIGAD KARAD CKT 2 AR OUT)	04/Dec/2024	09:00	04/Dec/2024	18:00	
77	RQ226843	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	04/Dec/2024	07:00	04/Dec/2024	18:00	OPGW Works
78	RQ226430	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-1	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	04/Dec/2024	07:00	04/Dec/2024	18:00	
79	RQ226874	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	04/Dec/2024	07:00	04/Dec/2024	18:00	OPGW Works
80	RQ226461	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-2	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	04/Dec/2024	07:00	04/Dec/2024	18:00	
81	RQ224116	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	04/Dec/2024	08:00	04/Dec/2024	18:00	AR disable
82	RQ224147	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	04/Dec/2024	08:00	04/Dec/2024	18:00	AR disable
83	RQ224569	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	04/Dec/2024	07:00	04/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
84	RQ221648	PLANNED	OCC_585	POWERGRID_WR1	400KV-TARAPUR 3&4-PADGHE-2	D	AMP of Line Equipment	04/Dec/2024	09:00	04/Dec/2024	17:00	AR IN NON AUTO MODE OF CKT#1
85	RQ224252	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	D	Diagnostic testing and allied bay maintenance work	04/Dec/2024	10:00	04/Dec/2024	17:00	
86	RQ221691	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-LONIKHAND-PUNE-PG-1 AND PUNE-PG - 400KV - BUS 1 at PUNE-PG - 400KV	D	FOR AMP WORK	04/Dec/2024	09:00	04/Dec/2024	17:30	
87	RQ222417	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-WARDHA-WARORA-PG-1 AND WARORA-PG - 400KV - BUS 2 at WARORA-PG - 400KV	D	For Main Bay AMP-409	04/Dec/2024	09:00	04/Dec/2024	18:00	For Main Bay AMP-409 @ Warora SS
88	RQ224253	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-WARORA-CHANDRAPU-II-1 AND WARORA - 400KV - BUS 2 @WARORA - 400KV at WARORA - 400KV	D	CB DCRM/CRM/Timing, CT C & Tan Delta work to be carried out.	04/Dec/2024	09:00	04/Dec/2024	17:00	
89	RQ222361	PLANNED	OCC_585	POWERGRID_WR1	SOLAPUR - 220KV - BUS 2	D	220KV Bus#2 AMP Works. Note 1 : Before shutdown , All the elements connected with 220kV Bus#2 shall be shifted to 220kV Bus#1. Note 2: Each element shall be shifted to TBC one by one for maintenance of Bus#2 Isolators.	04/Dec/2024	07:00	04/Dec/2024	18:00	
90	RQ222474	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 765KV-AURANGABAD-PADGHE-PG-2 AND FUTURE at AURANGABAD - 765KV	D	For AMP	04/Dec/2024	08:00	04/Dec/2024	18:00	708
91	RQ224258	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	Balance HTLS conversion work (loc no. 1112-1025, 61-55 & 4-1Padgha S/Stn premises) & Erection of two number of Monopole tower between location no. 1144-1143 for Airoli Katali Naka Highway Project MMRDA	05/Dec/2024	08:00	31/Dec/2024	18:00	
92	RQ224259	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-NASIK-NAVSARI-1	C	1) Making LILO point arrangement at Loc. 70A & Charging of New 220kV Reliance Life Science line. 2) Testing & Commissioning of PLCC	05/Dec/2024	09:00	09/Dec/2024	17:00	
93	RQ224509	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	05/Dec/2024	08:00	05/Dec/2024	17:00	
94	RQ224540	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	05/Dec/2024	09:00	05/Dec/2024	17:30	
95	RQ224260	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	Routine line maintainance work	05/Dec/2024	10:00	05/Dec/2024	18:00	
96	RQ225686	PLANNED	OCC_585	POWERGRID_WR2	400KV-AURANGABAD-BOISAR-1	D	Insulator Replacement Work, A/R OF 400 KV AURANGABAD-BOISAR-2 IN NON AUTO MODE, Dia to be kept open at both ends.	05/Dec/2024	07:00	05/Dec/2024	18:00	
97	RQ226653	PLANNED	OCC_585	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-AURANGABAD-2	D	For LBB relay retrofitting work	05/Dec/2024	08:00	05/Dec/2024	18:00	For LBB relay retrofitting work
98	RQ224257	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	05/Dec/2024	08:00	05/Dec/2024	18:00	
99	RQ224398	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	05/Dec/2024	07:00	05/Dec/2024	19:00	
100	RQ224469	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	05/Dec/2024	09:00	05/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
101	RQ224429	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-1	D	FOR PID WORK (JAIGAD-KARAD CKT 1 AR OUT) AR in Non-auto mode	05/Dec/2024	09:00	05/Dec/2024	18:00	
102	RQ224449	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-2	D	FOR PID WORK (JAIGAD KARAD CKT 2 AR OUT)	05/Dec/2024	09:00	05/Dec/2024	18:00	
103	RQ226844	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	05/Dec/2024	07:00	05/Dec/2024	18:00	OPGW Works
104	RQ226431	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-1	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	05/Dec/2024	07:00	05/Dec/2024	18:00	
105	RQ226875	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	05/Dec/2024	07:00	05/Dec/2024	18:00	OPGW Works
106	RQ226462	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-2	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	05/Dec/2024	07:00	05/Dec/2024	18:00	
107	RQ224256	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	@Lonikand-1 end: DT and Bay Maintenance activities @ Chakan end : Routine Maintenance and DT	05/Dec/2024	08:00	05/Dec/2024	18:00	
108	RQ224117	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	05/Dec/2024	08:00	05/Dec/2024	18:00	AR disable
109	RQ224148	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	05/Dec/2024	08:00	05/Dec/2024	18:00	AR disable
110	RQ224570	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	05/Dec/2024	07:00	05/Dec/2024	18:00	
111	RQ224261	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Replacement of Missing Hardware , Cold line washing & Other maintenance work.400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage	05/Dec/2024	08:00	05/Dec/2024	18:00	
112	RQ224262	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Availing Outage on 400 KV Dhule-SSNNLCKT 1 & Safe working, 400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage period	05/Dec/2024	08:00	05/Dec/2024	18:00	
113	RQ226382	PLANNED	OCC_585	TAPS34	400KV-TARAPUR 3&4-BOISAR-1	C	Preventive Maintenance checks at tarapur end	05/Dec/2024	09:00	07/Dec/2024	18:00	
114	RQ221650	PLANNED	OCC_585	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	D	WTI replacement in Yph LR of 765kV Pune-Padghe Line at Padghe SS	05/Dec/2024	10:00	05/Dec/2024	11:55	
115	RQ221618	PLANNED	OCC_585	POWERGRID_WR1	KOLHAPUR-MS - 400KV B/R 2	C	Main Bay AMP and CB Overhauling work	05/Dec/2024	08:00	07/Dec/2024	18:00	Outage required on CB only. Bus reactor can be kept in service through TBC.
116	RQ221486	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-CHANDRAPUR-BHADRAWATI-1 AND BHADRAWATI - 400KV - BUS 1 at BHADRAWATI - 400KV	D	LBB Relay Retrofitting & signal validation as RTU retrofitting completed	05/Dec/2024	09:00	05/Dec/2024	18:00	LBB Relay Retrofitting & signal validation as RTU retrofitting completed-406 bay
117	RQ224263	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV EKTUNI-ICT-2 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	D	Diagnostic Testing and Routine Maintenance Works	05/Dec/2024	14:00	05/Dec/2024	18:00	
118	RQ221692	PLANNED	OCC_585	POWERGRID_WR1	PUNE-PG - 220KV - BUS 1	D	FOR AMP WORK	05/Dec/2024	09:00	05/Dec/2024	17:30	Each bay will be taken on TBC bay

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
119	RQ222362	PLANNED	OCC_585	POWERGRID_WR1	SOLAPUR - 400KV - BUS 1	D	400KV Bus#1 AMP works	05/Dec/2024	07:00	05/Dec/2024	18:00	
120	RQ222476	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 400KV-AKOLA-AURANGABAD-2 AND FUTURE at AURANGABAD - 400KV	D	For AMP	05/Dec/2024	08:00	05/Dec/2024	18:00	417
121	RQ225375	PLANNED	OCC_585	POWERGRID_WR2	TIE BAY - 400KV-PADGHE-BOISAR-1 AND 400KV/220KV BOISAR-ICT-1 at BOISAR - 400KV	D	BAY-408 AMP WORK	05/Dec/2024	09:00	05/Dec/2024	17:30	
122	RQ221653	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY OF PADGHE-PG - 400KV B/R 1 AND 400KV-PADGHE-PG-KHARGHAR-2 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	Breaker Close/open & spring Charge/Discharge Indication replacement	05/Dec/2024	09:00	07/Dec/2024	17:00	
123	RQ224113	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	01/Dec/2024	08:00	01/Dec/2024	18:00	AR disable
124	RQ224144	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	01/Dec/2024	08:00	01/Dec/2024	18:00	AR disable
125	RQ224238	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	1) Bay Maintenance Work. 2) Diagnostic Testing work. 3) 29 C Bus PG Isolator replacement work under LES Scheme. 4) ETC of TWFL relay.	01/Dec/2024	09:00	01/Dec/2024	19:00	
126	RQ224239	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	C	SSN to DSN insulator string Conversion work, and installation of fridge wedge connector at mid-span joint	01/Dec/2024	09:00	04/Dec/2024	22:00	
127	RQ224240	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-AURANGABAD-CHITEGAON-2	D	For removal of Faulty 220kV Bus Sectionliser at 220kV Chitegaon s/s	01/Dec/2024	09:00	01/Dec/2024	18:00	
128	RQ224241	PLANNED	OCC_585	MSLDC_OUTAGE	CHITEGAON - 220KV - BUS 1	D	For removal of Faulty 220kV Bus Sectionliser at 220kV Chitegaon s/s	01/Dec/2024	09:00	01/Dec/2024	18:00	
129	RQ224242	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-AURANGABAD-CHITEGAON-1	D	For removal of Faulty 220kV Bus Sectionliser at 220kV Chitegaon s/s	01/Dec/2024	09:00	01/Dec/2024	18:00	
130	RQ224394	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	01/Dec/2024	07:00	15/Dec/2024	19:00	
131	RQ224445	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KARAD-JAIGAD-2	D	FOR PID WORK (JAIGAD KARAD CKT 2 AR OUT)	01/Dec/2024	09:00	20/Dec/2024	18:00	
132	RQ224465	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	01/Dec/2024	09:00	01/Dec/2024	18:00	
133	RQ224505	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	01/Dec/2024	08:00	01/Dec/2024	17:00	
134	RQ224536	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	01/Dec/2024	09:00	01/Dec/2024	17:30	
135	RQ225082	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-BABLESHWAR-AURANGABAD-M (WALUJ)-1 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	C	CB pole overhauling work. Line will be in service through TBC at Bableswhar end.	01/Dec/2024	08:00	05/Dec/2024	18:00	
136	RQ225149	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 765KV-TIRODA-KORADI-III-1 AND TIRODA - 765KV - BUS 2 at TIRODA - 765KV	C	Breaker Annual testing and mechanism OH	01/Dec/2024	09:00	02/Dec/2024	18:00	MEGPTCL
137	RQ225734	PLANNED	OCC_585	POWERGRID_WR2	MAGARWADA - 400KV - BUS 1	C	Simultaneous outage of MAGARWADA - 400KV - BUS 1 and 400KV/220KV MAGARWADA-ICT-2 is required for interconnection of busbar for bay extension works	01/Dec/2024	07:00	03/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
138	RQ226427	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-1	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	01/Dec/2024	07:00	31/Dec/2024	18:00	
139	RQ226458	PLANNED	OCC_585	POWERGRID_WR2	400KV-KHANDWA-DHULE-MS-2	D	For OPGW stringing under live line condition, A/R non auto required at both ends.	01/Dec/2024	07:00	31/Dec/2024	18:00	
140	RQ226840	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-1	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	01/Dec/2024	07:00	31/Dec/2024	18:00	OPGW Works
141	RQ226871	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	AUTO RECLOSE IN NON-AUTO MODE FOR OPGW ERECTION WORKS by POWERGRID	01/Dec/2024	07:00	31/Dec/2024	18:00	OPGW Works
142	RQ221441	PLANNED	OCC_585	POWERGRID_WR1	400KV-PARLI NEW-PARLI-M-1	D	Line and Bay AMP. A/R of Ckt 2 in non auto mode is required .	02/Dec/2024	07:00	02/Dec/2024	18:00	Line and Bay AMP. A/R of Ckt 2 in non auto mode is required .
143	RQ221652	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY OF PADGHE-PG - 400KV B/R 1 AND PADGHE-PG - 400KV - BUS 2 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	Breaker Close/open & spring Charge/Discharge Indication replacement	02/Dec/2024	09:00	04/Dec/2024	17:00	
144	RQ221686	PLANNED	OCC_585	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-2	D	For AMP work @ Pune765_GIS ON NON SWITCHABLE LINE REACTOR AND LINE BAY	02/Dec/2024	09:00	02/Dec/2024	18:00	For AMP work @ Pune765
145	RQ221690	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 400KV-PUNE-GIS-PUNE-PG-2 AND 400KV-PUNE-GIS-PUNE-PG-3 at PUNE-PG - 400KV	D	FOR AMP WORK	02/Dec/2024	09:00	02/Dec/2024	17:30	
146	RQ222471	PLANNED	OCC_585	POWERGRID_WR1	220KV-AURANGABAD-SHENDRA-1	D	For AMP	02/Dec/2024	08:00	02/Dec/2024	18:00	208L
147	RQ222472	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 220KV-AURANGABAD-SHENDRA-1 AND AURANGABAD - 220KV - BUS 1 at AURANGABAD - 220KV	D	For AMP	02/Dec/2024	08:00	02/Dec/2024	18:00	208
148	RQ224114	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	02/Dec/2024	08:00	02/Dec/2024	18:00	AR disable
149	RQ224145	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	02/Dec/2024	08:00	02/Dec/2024	18:00	AR disable
150	RQ224243	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-WARORA-1 AND FUTURE at WARORA - 400KV	D	CB DCRM/CRM/Timing , CT C & Tan Delta work to be carried out.	02/Dec/2024	08:00	02/Dec/2024	18:00	
151	RQ224244	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-WARORA-PG-WARORA-1	D	Routine Maintenance & Dignostic testing work .	02/Dec/2024	09:00	02/Dec/2024	17:00	
152	RQ224466	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	02/Dec/2024	09:00	02/Dec/2024	18:00	
153	RQ224506	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	02/Dec/2024	08:00	02/Dec/2024	17:00	
154	RQ224537	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	02/Dec/2024	09:00	02/Dec/2024	17:30	
155	RQ224567	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	02/Dec/2024	07:00	02/Dec/2024	18:00	
156	RQ225050	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-II-DHARIWAL-2	D	Diagnostic testing and allied bay maintenance work	02/Dec/2024	10:00	02/Dec/2024	17:00	
157	RQ225186	PLANNED	OCC_585	RGPL	400KV-RGPPL-NEW KOYNA-1	C	REPLACEMENT OF CT MORE THAN 20 YRS OLD AND EXHIBITING OIL SWEATING	02/Dec/2024	08:00	05/Dec/2024	20:00	REPLACEMENT OF CT MORE THAN 20 YRS OLD AND EXHIBITING OIL SWEATING
158	RQ225187	PLANNED	OCC_585	RGPL	MAIN BAY OF 400KV-RGPPL-NEW KOYNA-1 AND RGPPL - 400KV - BUS 1 @RGPL - 400KV at RGPPL - 400KV	C	BAY MAINTENANCE AND TESTING	02/Dec/2024	08:00	04/Dec/2024	20:00	KOYNA-1 LINE WILL BE AVAILABLE WITH TIE BREAKER
159	RQ225422	PLANNED	OCC_585	POWERGRID_WR2	400KV-MAGARWADA-BOISAR-1	D	Auto reclose relay retrofitting and testing, A/R off of ckt 2 is required. Dia to be kept open at both ends.	02/Dec/2024	09:00	02/Dec/2024	21:00	
160	RQ226381	PLANNED	OCC_585	TAPS34	400KV-TARAPUR 3&4-BOISAR-2	C	Preventive Maintenance checks at tarapur end	02/Dec/2024	08:00	04/Dec/2024	18:00	
161	RQ221617	PLANNED	OCC_585	POWERGRID_WR1	KOLHAPUR GIS - 400KV B/R 1	C	Reactor AMP and turret CT oil leakage attending	03/Dec/2024	08:00	04/Dec/2024	18:00	125 MVAR Bus reactor at Kolhapur GIS End

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
162	RQ221647	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-PADGHE-BOISAR-1 AND PADGHE - 400KV - BUS 1 at PADGHE - 400KV	D	AMP of Bay Equipment	03/Dec/2024	09:00	03/Dec/2024	17:00	
163	RQ222473	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 400KV-WARDHA-AURANGABAD-1 AND 400KV-AKOLA-AURANGABAD-1 at AURANGABAD - 400KV	D	For AMP	03/Dec/2024	08:00	03/Dec/2024	18:00	414
164	RQ222621	PLANNED	OCC_585	APML	765KV/21KV TIRODA-GT-5	C	GTS main & tie bay equipment maintenance	03/Dec/2024	09:00	25/Dec/2024	18:00	765KV Line-1 will be in service on main bay
165	RQ224115	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	03/Dec/2024	08:00	03/Dec/2024	18:00	AR disable
166	RQ224146	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	03/Dec/2024	08:00	03/Dec/2024	18:00	AR disable
167	RQ224245	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NEW KOYNA-1	D	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	03/Dec/2024	08:00	03/Dec/2024	17:00	
168	RQ224467	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	03/Dec/2024	09:00	03/Dec/2024	18:00	
169	RQ224507	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	03/Dec/2024	08:00	03/Dec/2024	17:00	
170	RQ224538	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	03/Dec/2024	09:00	03/Dec/2024	17:30	
171	RQ224568	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	03/Dec/2024	07:00	03/Dec/2024	18:00	
172	RQ225146	PLANNED	OCC_585	MSLDC_OUTAGE	765KV/400KV KORADI-III-ICT-1	D	ICT Outage	03/Dec/2024	09:00	03/Dec/2024	19:00	MEGPTCL
173	RQ225423	PLANNED	OCC_585	POWERGRID_WR2	400KV-MAGARWADA-BOISAR-1	D	Auto reclose relay retrofitting and testing, A/R off of ckt 2 is required. Dia to be kept open at both ends.	03/Dec/2024	09:00	03/Dec/2024	21:00	
174	RQ226651	PLANNED	OCC_585	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-1	D	For LBB relay retrofitting work	03/Dec/2024	08:00	03/Dec/2024	18:00	For LBB relay retrofitting work
175	RQ226652	PLANNED	OCC_586	POWERGRID_WR2	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-2	D	For LBB relay retrofitting work	04/Dec/2024	08:01	04/Dec/2024	18:01	For LBB relay retrofitting work
176	RQ221670	PLANNED	OCC_585	POWERGRID_WR1	PARLI NEW - 400KV - BUS 1	D	AMP OF BUS & ISOLATOR ALIGNMENT WORK	04/Dec/2024	08:00	04/Dec/2024	18:00	AMP OF BUS & ISOLATOR ALIGNMENT WORK
177	RQ221691	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-LONIKHAND-PUNE-PG-1 AND PUNE-PG - 400KV - BUS 1 at PUNE-PG - 400KV	D	FOR AMP WORK	04/Dec/2024	09:00	04/Dec/2024	17:30	
178	RQ222361	PLANNED	OCC_585	POWERGRID_WR1	SOLAPUR - 220KV - BUS 2	D	220KV Bus#2 AMP Works. Note1 : Before shutdown , All the elements connected with 220kV Bus#2 shall be shifted to 220kV Bus#1. Note 2: Each element shall be shifted to TBC one by one for maintenance of Bus#2 Isolators.	04/Dec/2024	07:00	04/Dec/2024	18:00	
179	RQ222474	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 765KV-AURANGABAD-PADGHE-PG-2 AND FUTURE at AURANGABAD - 765KV	D	For AMP	04/Dec/2024	08:00	04/Dec/2024	18:00	708
180	RQ224116	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	04/Dec/2024	08:00	04/Dec/2024	18:00	AR disable
181	RQ224147	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	04/Dec/2024	08:00	04/Dec/2024	18:00	AR disable
182	RQ224246	PLANNED	OCC_585	MSLDC_OUTAGE	400KV/220KV KHAPARKHEDA-ICT-1	C	Transformer Oil Filtration & Painting Work of R Y & B Ph Unit	04/Dec/2024	08:00	07/Dec/2024	18:00	
183	RQ224247	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-WARDHA-M-1	D	Routine line maintenance work	04/Dec/2024	10:00	04/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
184	RQ224248	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-SOLAPUR-JEUR-1	D	Outage is required for Quarterly Maintenance	04/Dec/2024	11:00	04/Dec/2024	17:00	
185	RQ224249	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-TILLARI-AMONA-1	D	Maintenance work	04/Dec/2024	09:00	04/Dec/2024	18:00	
186	RQ224250	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	LINE/ s/s maintenance	04/Dec/2024	09:00	04/Dec/2024	17:30	
187	RQ224251	PLANNED	OCC_585	MSLDC_OUTAGE	132KV-PENCH-KANHAN-1	D	For routine maintenance work	04/Dec/2024	09:00	04/Dec/2024	18:00	
188	RQ224252	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	D	Diagnostic testing and allied bay maintenance work	04/Dec/2024	10:00	04/Dec/2024	17:00	
189	RQ224253	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-WARORA-CHANDRAPU-II-1 AND WARORA - 400KV - BUS 2 @ WARORA - 400KV at WARORA - 400KV	D	CB DCRM/CRM/Timing, CT C & Tan Delta work to be carried out.	04/Dec/2024	09:00	04/Dec/2024	17:00	
190	RQ224468	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	04/Dec/2024	09:00	04/Dec/2024	18:00	
191	RQ224508	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	04/Dec/2024	08:00	04/Dec/2024	17:00	
192	RQ224539	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	04/Dec/2024	09:00	04/Dec/2024	17:30	
193	RQ224569	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPLL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	04/Dec/2024	07:00	04/Dec/2024	18:00	
194	RQ226652	PLANNED	OCC_585	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-PUNE-GIS-2	D	For LBB relay retrofitting work	04/Dec/2024	08:00	04/Dec/2024	18:00	For LBB relay retrofitting work
195	RQ221618	PLANNED	OCC_585	POWERGRID_WR1	KOLHAPUR-MS - 400KV B/R 2	C	Main Bay AMP and CB Overhauling work	05/Dec/2024	08:00	07/Dec/2024	18:00	Outage required on CB only. Bus reactor can be kept in service through TBC.
196	RQ221650	PLANNED	OCC_585	POWERGRID_WR1	765KV-PUNE-GIS-PADGHE-PG-1	D	WTI replacement in Yph LR of 765kV Pune-Padghe Line at Padghe SS	05/Dec/2024	10:00	05/Dec/2024	11:55	
197	RQ221653	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY OF PADGHE-PG - 400KV B/R 1 AND 400KV-PADGHE-PG-KHARGHAR-2 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	Breaker Close/open & spring Charge/Discharge Indication replacement	05/Dec/2024	09:00	07/Dec/2024	17:00	
198	RQ221692	PLANNED	OCC_585	POWERGRID_WR1	PUNE-PG - 220KV - BUS 1	D	FOR AMP WORK	05/Dec/2024	09:00	05/Dec/2024	17:30	Each bay will be taken on TBC bay
199	RQ222362	PLANNED	OCC_585	POWERGRID_WR1	SOLAPUR - 400KV - BUS 1	D	400kV Bus#1 AMP works	05/Dec/2024	07:00	05/Dec/2024	18:00	
200	RQ222475	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 765KV-AURANGABAD-SOLAPUR-1 AND 765KV-WARDHA-AURANGABAD-1 at AURANGABAD - 765KV	D	For AMP	05/Dec/2024	08:00	05/Dec/2024	18:00	714
201	RQ222476	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 400KV-AKOLA-AURANGABAD-2 AND FUTURE at AURANGABAD - 400KV	D	For AMP	05/Dec/2024	08:00	05/Dec/2024	18:00	417
202	RQ224117	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	05/Dec/2024	08:00	05/Dec/2024	18:00	AR disable
203	RQ224148	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	05/Dec/2024	08:00	05/Dec/2024	18:00	AR disable
204	RQ224256	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-LONIKHAND-CHAKAN-1	D	@Lonikand-I end: DT and Bay Maintenance activities @ Chakan end : Routine Maintenance and DT	05/Dec/2024	08:00	05/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
205	RQ224257	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	05/Dec/2024	08:00	05/Dec/2024	18:00	
206	RQ224258	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	C	Balance HTLS conversion work (loc no. 1112-1025, 61-55 & 4-1Padgha S/Stn premises) & Erection of two number of Monopole tower between location no. 1144-1143 for Airoli Katai Naka Highway Project MMRDA	05/Dec/2024	08:00	31/Dec/2024	18:00	
207	RQ224259	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-NASIK-NAVSARI-1	C	1) Making LULO point arrangement at Loc. 70A & Charging of New 220kv Reliance Life Science line. 2) Testing & Commissioning of PLCC	05/Dec/2024	09:00	09/Dec/2024	17:00	
208	RQ224260	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BADNERA-1	D	Routine line maintenance work	05/Dec/2024	10:00	05/Dec/2024	18:00	
209	RQ224261	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Replacement of Missing Hardware , Cold line washing & Other maintenance work 400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage	05/Dec/2024	08:00	05/Dec/2024	18:00	
210	RQ224262	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Availing Ouatge on 400 KV Dhule-SSNNLCKT 1 & Safe working, 400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage period	05/Dec/2024	08:00	05/Dec/2024	18:00	
211	RQ224263	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV EKTUNI-ICT-2 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	D	Diagnostic Testing and Routine Maintenance Works	05/Dec/2024	14:00	05/Dec/2024	18:00	
212	RQ224469	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	05/Dec/2024	09:00	05/Dec/2024	18:00	
213	RQ224509	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	05/Dec/2024	08:00	05/Dec/2024	17:00	
214	RQ224540	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	05/Dec/2024	09:00	05/Dec/2024	17:30	
215	RQ224570	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	05/Dec/2024	07:00	05/Dec/2024	18:00	
216	RQ225375	PLANNED	OCC_585	POWERGRID_WR2	TIE BAY - 400KV-PADGHE-BOISAR-1 AND 400KV/220KV BOISAR-ICT-1 at BOISAR - 400KV	D	BAY-408 AMP WORK	05/Dec/2024	09:00	05/Dec/2024	17:30	
217	RQ225686	PLANNED	OCC_585	POWERGRID_WR2	400KV-AURANGABAD-BOISAR-1	D	Insulator Replacement Work, A/R OF 400 KV AURANGABAD-BOISAR-2 IN NON AUTO MODE, Dia to be kept open at both ends.	05/Dec/2024	07:00	05/Dec/2024	18:00	
218	RQ225736	PLANNED	OCC_585	POWERGRID_WR2	MAGARWADA - 400KV - BUS 2	C	Simultaneous outage of MAGARWADA - 400KV - BUS 2 and 400KV/220KV MAGARWADA-ICT-2 is required for Interconnection of busbar for bay extension works	05/Dec/2024	07:00	08/Dec/2024	18:00	
219	RQ225737	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV MAGARWADA-ICT-2	C	Simultaneous outage of MAGARWADA - 400KV - BUS 2 and 400KV/220KV MAGARWADA-ICT-2 is required for Interconnection of busbar for bay extension works	05/Dec/2024	07:00	08/Dec/2024	18:00	
220	RQ226382	PLANNED	OCC_585	TAPS34	400KV-TARAPUR 3&4-BOISAR-1	C	Preventive Maintenance checks at tarapur end	05/Dec/2024	09:00	07/Dec/2024	18:00	
221	RQ226653	PLANNED	OCC_585	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-AURANGABAD-2	D	For LBB relay retrofitting work	05/Dec/2024	08:00	05/Dec/2024	18:00	For LBB relay retrofitting work
222	RQ221667	PLANNED	OCC_585	POWERGRID_WR1	400KV-TARAPUR 3&4-PADGHE-1	D	AMP of Line Equipment	06/Dec/2024	09:00	06/Dec/2024	17:00	AR IN NON AUTO MODE OF CKT#2

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	From Date	From Time	To Date	To Time	Remarks
223	RQ221672	PLANNED	OCC_585	POWERGRID_WR1	PARLI NEW - 400KV - BUS 2	D	AMP OF BUS & ISOLATOR ALIGNMENT WORK	06/Dec/2024	08:00	06/Dec/2024	18:00	AMP OF BUS & ISOLATOR ALIGNMENT WORK
224	RQ221684	PLANNED	OCC_585	POWERGRID_WR1	400KV-PUNE-GIS-PUNE-PG-4	C	FOR ATTENDING SF6 GAS LEAKAGE WORK IN 406GD 6R SPACER	06/Dec/2024	06:00	08/Dec/2024	18:00	GAS LEAKAGE IDENTIFIED IN LINE GIB COMPARTMENT , LINE OUTAGE IS REQUIRED.
225	RQ221693	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV/220KV PUNE-PG-ICT-3 AND PUNE-PG - 400KV - BUS 2 at PUNE-PG - 400KV	D	FOR AMP WORK	06/Dec/2024	09:00	06/Dec/2024	17:30	
226	RQ222323	PLANNED	OCC_585	POWERGRID_WR1	220KV-SOLAPUR-KUMBARI-2	D	Line terminal equipments AMP at 765kV Solapur Substation	06/Dec/2024	07:00	06/Dec/2024	18:00	
227	RQ222324	PLANNED	OCC_586	POWERGRID_WR2	220KV-SOLAPUR-KUMBARI-3	D	Line terminal equipments AMP at 765kV Solapur Substation	07/Dec/2024	07:01	07/Dec/2024	18:01	
228	RQ224118	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	06/Dec/2024	08:00	06/Dec/2024	18:00	AR disable
229	RQ224149	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	06/Dec/2024	08:00	06/Dec/2024	18:00	AR disable
230	RQ224264	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-AKOLA-1 AND 400KV-BHUSAWAL-AKOLA-1 at AKOLA - 400KV	C	400 kV Areva Make CB Servicing and overhauling work	06/Dec/2024	09:00	07/Dec/2024	17:00	
231	RQ224265	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-WARDHA-KORADI-II-1	D	Routine Maintenance & Dignostic testing work .	06/Dec/2024	09:00	06/Dec/2024	17:00	
232	RQ224266	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	06/Dec/2024	08:00	06/Dec/2024	18:00	
233	RQ224267	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-1	D	Line Bay shifting at 220kV Boisar-II S/S. (From Bay No. 12 to Bay No. 14)	06/Dec/2024	06:00	06/Dec/2024	19:00	
234	RQ224268	PLANNED	OCC_585	MSLDC_OUTAGE	CHITEGAON - 220KV - BUS 1	D	Removal of Faulty Hybrid Bus Sectionliser of 220kV Bus	06/Dec/2024	09:00	06/Dec/2024	18:00	
235	RQ224269	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-AURANGABAD-CHITEGAON-1	D	For removal of Faulty 220kV Bus Sectionliser at 220kV Chitegaon s/s	06/Dec/2024	09:00	06/Dec/2024	18:00	
236	RQ224270	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-AURANGABAD-CHITEGAON-2	D	For removal of Faulty 220kV Bus Sectionliser at 220kV Chitegaon s/s	06/Dec/2024	09:00	06/Dec/2024	18:00	
237	RQ224271	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Replacement of Missing Hardware , Cold line washing & Other maintenance work.400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage	06/Dec/2024	08:00	06/Dec/2024	18:00	
238	RQ224272	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Availing Outatge on 400 KV Dhule-SSNNLCKT 1 & Safe working, 400 KV Dhule-SSNNL CKT 2 Auto Reclose switchwill be kept on Non Auto mode during Outage period	06/Dec/2024	08:00	06/Dec/2024	18:00	
239	RQ224470	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	06/Dec/2024	09:00	06/Dec/2024	18:00	
240	RQ224510	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	06/Dec/2024	08:00	06/Dec/2024	17:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
241	RQ224541	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	06/Dec/2024	09:00	06/Dec/2024	17:30	
242	RQ224571	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	06/Dec/2024	07:00	06/Dec/2024	18:00	
243	RQ225188	PLANNED	OCC_585	RGPL	400KV-RGPPL-NEW KOYNA-1	C	REPLACEMENT OF CVT MORE THAN 20 YRS OLD AND EXHIBITING HIGH HUMMING NOISE	06/Dec/2024	08:00	07/Dec/2024	20:00	REPLACEMENT OF CVT MORE THAN 20 YRS OLD AND EXHIBITING HIGH HUMMING NOISE
244	RQ225376	PLANNED	OCC_585	POWERGRID_WR2	TIE BAY - 400KV-VAPI-BOISAR-1 AND 400KV-TARAPUR 3&4-BOISAR-2 at BOISAR - 400KV	D	BAY-411 AMP WORK	06/Dec/2024	09:00	06/Dec/2024	17:30	
245	RQ225687	PLANNED	OCC_585	POWERGRID_WR2	400KV-AURANGABAD-BOISAR-1	D	Insulator Replacement Work, A/R OF 400 KV AURANGABAD-BOISAR-2 IN NON AUTO MODE, Dia to be kept open at both ends.	06/Dec/2024	07:00	06/Dec/2024	18:00	
246	RQ226654	PLANNED	OCC_585	POWERGRID_WR1	400KV-AURANGABAD-M (WALUJ)-AURANGABAD-1	D	For LBB relay retrofitting work	06/Dec/2024	08:00	06/Dec/2024	18:00	For LBB relay retrofitting work
247	RQ221838	PLANNED	OCC_585	POWERGRID_WR1	400KV/220KV PUNE-PG-ICT-2	D	For AMP Work and PRD Modifications works	07/Dec/2024	09:00	07/Dec/2024	17:30	XMER
248	RQ224119	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	07/Dec/2024	08:00	07/Dec/2024	18:00	AR disable
249	RQ224150	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	07/Dec/2024	08:00	07/Dec/2024	18:00	AR disable
250	RQ224273	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-BABLESHWAR-PADGHE-1 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	C	CB pole overhauling work. Line will be in service through TBC	07/Dec/2024	08:00	11/Dec/2024	18:00	
251	RQ224274	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance work	07/Dec/2024	08:00	07/Dec/2024	18:00	
252	RQ224275	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-3	C	Line Bay shifting at 220kv Boisar-II S/S. (From Bay No. 13 to Bay No. 12)	07/Dec/2024	06:00	08/Dec/2024	17:00	
253	RQ224471	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	07/Dec/2024	09:00	07/Dec/2024	18:00	
254	RQ224511	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	07/Dec/2024	08:00	07/Dec/2024	17:00	
255	RQ224542	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	07/Dec/2024	09:00	07/Dec/2024	17:30	
256	RQ224572	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	07/Dec/2024	07:00	07/Dec/2024	18:00	
257	RQ225083	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-KARIAT-LONIKHAND-II-1 AND KARIAT - 400KV - BUS 1 @KARIAT - 400KV at KARIAT - 400KV	D	isolator Alignment work to be done by Agency	07/Dec/2024	16:00	07/Dec/2024	23:59	
258	RQ225084	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY OF 400KV-KARIAT-LONIKHAND-II-1 AND FUTURE @KARIAT - 400KV at KARIAT - 400KV	D	isolator Alignment work to be done by Agency	07/Dec/2024	16:00	07/Dec/2024	23:59	
259	RQ225377	PLANNED	OCC_585	POWERGRID_WR2	TBC BAY - BOISAR - 220KV - BUS 1 AND FUTURE at BOISAR - 220KV	D	For 220kv Busbar PU/LBB relay retrofitting	07/Dec/2024	09:00	07/Dec/2024	21:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	From Date	From Time	To Date	To Time	Remarks
260	RQ225688	PLANNED	OCC_585	POWERGRID_WR2	400KV-AURANGABAD-BOISAR-1	D	Insulator Replacement Work, A/R OF 400 KV AURANGABAD-BOISAR-2 IN NON AUTO MODE, Dia to be kept open at both ends.	07/Dec/2024	07:00	07/Dec/2024	18:00	
261	RQ224120	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	08/Dec/2024	08:00	08/Dec/2024	18:00	AR disable
262	RQ224151	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	08/Dec/2024	08:00	08/Dec/2024	18:00	AR disable
263	RQ224276	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	1) Bay Maintenance work. 2) Diagnostic Testing work. 3) Replacement of all Phase LA under LES. 4) Replacement of 29C Bus PG Isolator under LES. 5) ITC of TWFL relay by M/s. GE.	08/Dec/2024	09:00	08/Dec/2024	19:00	
264	RQ224277	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance work	08/Dec/2024	08:00	08/Dec/2024	18:00	
265	RQ224278	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	D	For safety purpose during installation of Saver Assembly at various locations of 220kV Tarapur - Borivali Line.	08/Dec/2024	09:00	08/Dec/2024	17:00	
266	RQ224472	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	08/Dec/2024	09:00	08/Dec/2024	18:00	
267	RQ224512	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	08/Dec/2024	08:00	08/Dec/2024	17:00	
268	RQ224543	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	08/Dec/2024	09:00	08/Dec/2024	17:30	
269	RQ224573	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	08/Dec/2024	07:00	08/Dec/2024	18:00	
270	RQ225085	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY OF 400KV-KARJAT-LONIKHAND-II-2 AND FUTURE @KARJAT - 400KV at KARJAT - 400KV	D	Isolator Alignment work to be done by Agency.	08/Dec/2024	16:00	08/Dec/2024	23:59	
271	RQ225086	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-KARJAT-LONIKHAND-II-2 AND KARJAT - 400KV - BUS 1 @KARJAT - 400KV at KARJAT - 400KV	D	Isolator Alignment work to be done by Agency	08/Dec/2024	16:00	08/Dec/2024	23:59	
272	RQ225378	PLANNED	OCC_585	POWERGRID_WR2	TBC BAY - BOISAR - 220KV - BUS 1 AND FUTURE at BOISAR - 220KV	D	BAY-204 AMP WORK	08/Dec/2024	09:00	08/Dec/2024	22:00	
273	RQ225689	PLANNED	OCC_585	POWERGRID_WR2	400KV-AURANGABAD-BOISAR-2	D	Insulator Replacement Work, A/R OF 400 KV AURANGABAD-BOISAR-1 IN NON AUTO MODE, Dia to be kept open at both ends.	08/Dec/2024	07:00	08/Dec/2024	18:00	
274	RQ221619	PLANNED	OCC_585	POWERGRID_WR1	KOLHAPUR-MS - 400KV B/R 2	D	Reactor AMP Works	09/Dec/2024	08:00	09/Dec/2024	18:00	80 MVAR Bus reactor AMP , LBB Retrofitting and Relay testing works
275	RQ221649	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-TARAPUR 3&4-PADGHE-2 AND PADGHE - 400KV - BUS 1 at PADGHE - 400KV	D	AMP of Bay Equipment	09/Dec/2024	09:00	09/Dec/2024	17:00	
276	RQ221654	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY OF 765KV/400KV PADGHE-PG-ICT-3 AND 400KV-PADGHE-PG-KHARGHAR-1 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	Breaker Close/open & spring Charge/Discharge Indication replacement	09/Dec/2024	09:00	11/Dec/2024	17:00	
277	RQ221694	PLANNED	OCC_585	POWERGRID_WR1	PUNE-GIS - 400KV - BUS 1	D	Indoor GIB connection work without conductor Bus #1	09/Dec/2024	09:00	09/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
278	RQ221700	PLANNED	OCC_585	POWERGRID_WR1	400KV/220KV PUNE-GIS-ICT-2	D	Indoor GIB connection work without conductor Bus #1	09/Dec/2024	09:00	09/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
279	RQ221839	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV/220KV PUNE-PG-ICT-1 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	FOR AMP WORK	09/Dec/2024	09:00	09/Dec/2024	17:30	Bay
280	RQ222364	PLANNED	OCC_585	POWERGRID_WR1	765KV-SOLAPUR-RAICHUR-2	D	Spare Change over as per CEA norms . Note : Dia to be kept open .Last Spare Change over done on 10.10.2023 (Bph-IN & Spare-OUT)	09/Dec/2024	08:00	09/Dec/2024	13:00	As the line is inter regional, kindly arrange to incorporate this outage in SR-1 OCC Dec-2024 also

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
281	RQ222365	PLANNED	OCC_585	POWERGRID_WR1	765KV-SOLAPUR-RAICHUR-2 L/R@ SOLAPUR - 765KV	D	Spare Change over as per CEA norms. Note : Dia to be kept open . Last Spare Change over done on 10.10.2023 (Bph-IN & Spare-OUT)	09/Dec/2024	08:00	09/Dec/2024	13:00	As the line is inter regional, kindly arrange to incorporate this outage in SR-1 OCC Dec-2024 also
282	RQ222480	PLANNED	OCC_585	POWERGRID_WR1	765KV-AURANGABAD-SOLAPUR-1	D	For AMP	09/Dec/2024	08:00	09/Dec/2024	18:00	713L
283	RQ224121	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	09/Dec/2024	08:00	09/Dec/2024	18:00	AR disable
284	RQ224152	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	09/Dec/2024	08:00	09/Dec/2024	18:00	AR disable
285	RQ224279	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV/220KV AKOLA-ICT-1 AND 400KV-AKOLA-AURANGABAD-1 at AKOLA - 400KV	C	400 kV Areva Make CB Servicing and overhauling work	09/Dec/2024	09:00	10/Dec/2024	17:00	
286	RQ224280	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KOLHAPUR-MS-SOLAPUR-2	D	Quarterly maintenance work	09/Dec/2024	10:00	09/Dec/2024	17:00	
287	RQ224281	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-ALKUD-SOLAPUR-1	D	Diagnostic testing & routine maintenance work	09/Dec/2024	10:00	09/Dec/2024	17:00	
288	RQ224282	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 400KV-ALKUD-SOLAPUR-1 AND ALKUD - 400KV - BUS 1 at ALKUD - 400KV	D	Diagnostic testing & routine maintenance work	09/Dec/2024	10:00	09/Dec/2024	13:00	
289	RQ224283	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV-KOLHAPUR-MS-ALKUD-1 AND FUTURE at ALKUD - 400KV	D	Diagnostic testing & routine maintenance work	09/Dec/2024	14:00	09/Dec/2024	17:00	
290	RQ224284	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KHANDWA-DHULE-MS-1	C	Work at Dhule end. Retrofitting work of Distance M2 relay by new distance relay GE P443 by MSETCL. In same outage existing LBB relay will be replaced by numerical LBB relay by PGCIL.	09/Dec/2024	08:00	10/Dec/2024	18:00	
291	RQ224285	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-WARORA-CHANDRAPU-II-2 AND WARORA - 400KV - BUS 2 @WARORA - 400KV at WARORA - 400KV	D	CB DCRM/CRM/Timing, CT C & Tan Delta work to be carried out.	09/Dec/2024	11:00	09/Dec/2024	18:00	
292	RQ224286	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-2	D	Conductor & earthwire hardware nut Bolt tightening/fitting work at various tower Location.	09/Dec/2024	08:00	09/Dec/2024	17:00	
293	RQ224287	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-KORADI-II-1 AND WARDHA - 400KV - BUS 1 at Wardha - 400KV	D	Routine Maintenance & Dignostic testing work .	09/Dec/2024	09:00	09/Dec/2024	17:00	
294	RQ224473	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	09/Dec/2024	09:00	09/Dec/2024	18:00	
295	RQ224513	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	09/Dec/2024	08:00	09/Dec/2024	17:00	
296	RQ224544	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	09/Dec/2024	09:00	09/Dec/2024	17:30	
297	RQ224574	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	09/Dec/2024	07:00	09/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
298	RQ224578	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	09/Dec/2024	09:00	09/Dec/2024	18:00	
299	RQ224590	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	09/Dec/2024	08:00	09/Dec/2024	18:00	
300	RQ224602	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	09/Dec/2024	08:00	09/Dec/2024	18:00	
301	RQ224624	PLANNED	OCC_585	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For PID work, Shifting of auto reclose switch to non auto mode	09/Dec/2024	08:00	09/Dec/2024	18:00	
302	RQ225119	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	09/Dec/2024	07:00	09/Dec/2024	19:00	ATIL
303	RQ225150	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 765KV/400KV KORADI-III-ICT-1 AND KORADI-III - 765KV - BUS 1 at KORADI-III - 765KV	D	Bay Outage	09/Dec/2024	09:00	09/Dec/2024	18:00	MEGPTCL
304	RQ225189	PLANNED	OCC_585	RGPL	400KV-RGPL-NEW KOYNA-2	C	REPLACEMENT OF CT MORE THAN 20 YRS OLD AND EXHIBITING OIL SWEATING	09/Dec/2024	08:00	11/Dec/2024	20:00	REPLACEMENT OF CT MORE THAN 20 YRS OLD AND EXHIBITING OIL SWEATING
305	RQ225379	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV BOISAR-ICT-1	D	For 220KV Busbar PU/LBB relay retrofitting, Dia to be kept open at both sides.	09/Dec/2024	09:00	09/Dec/2024	21:00	
306	RQ225690	PLANNED	OCC_585	POWERGRID_WR2	400KV-AURANGABAD-BOISAR-2	D	Insulator Replacement Work, A/R OF 400 KV AURANGABAD-BOISAR-1 IN NON AUTO MODE, Dia to be kept open at both ends.	09/Dec/2024	07:00	09/Dec/2024	18:00	
307	RQ221695	PLANNED	OCC_585	POWERGRID_WR1	PUNE-GIS - 400KV - BUS 1	D	Indoor GIB connection work without conductor Bus #1	10/Dec/2024	09:00	10/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
308	RQ221701	PLANNED	OCC_585	POWERGRID_WR1	400KV/220KV PUNE-GIS-ICT-2	D	Indoor GIB connection work without conductor Bus #1	10/Dec/2024	09:00	10/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
309	RQ221840	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-KHARGHAR-PUNE-PG-1 AND PUNE-PG - 400KV - BUS 2 at PUNE-PG - 400KV	D	FOR AMP WORK	10/Dec/2024	09:00	10/Dec/2024	17:30	Bay
310	RQ222366	PLANNED	OCC_585	POWERGRID_WR1	SOLAPUR-STATCOM - 38.5KV - BUS 1 STATCOM@SOLAPUR-STATCOM	D	38.5kv STATCOM#1 AMP	10/Dec/2024	08:00	10/Dec/2024	18:00	
311	RQ222481	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-AURANGABAD-M (WALUJ)-AURANGABAD-1 AND AURANGABAD-M (WALUJ) - 400KV - BUS 1 at Aurangabad-M (Waluj) - 400KV	D	For AMP, Line to be in service through TBC	10/Dec/2024	08:00	10/Dec/2024	18:00	403
312	RQ224122	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	10/Dec/2024	08:00	10/Dec/2024	18:00	AR disable
313	RQ224153	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	10/Dec/2024	08:00	10/Dec/2024	18:00	AR disable

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
314	RQ224288	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-PARLI-M-3	C	(1) Bay equipments replacement work (CT,CVT,LA,WT, PG & HCB isolators) under LES. (2) Hardware tightening & fitting work	10/Dec/2024	09:00	19/Dec/2024	18:00	
315	RQ224289	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-WARDHA-WARORA-1 AND WARORA - 400KV - BUS 1 @WARORA - 400KV at WARORA - 400KV	C	CB R, Y, B ph pole Overhauling ,CB R,Y,B ph pole Mechanism overhauling Work.	10/Dec/2024	08:00	16/Dec/2024	22:00	
316	RQ224290	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-1	D	for string replacement work & jumper tightning work	10/Dec/2024	08:00	10/Dec/2024	17:00	
317	RQ224291	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-KUDUS-FUTURE-1 AND KUDUS - 400KV - BUS 2 @KUDUS - 400KV at KUDUS - 400KV	D	Annual Maintenance of bays equipment & Diagnostics Testing Work	10/Dec/2024	09:00	10/Dec/2024	17:00	
318	RQ224292	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Availing Outage on 400 KV Dhule-SSNNLCKT 2 & Safe working, 400 KV Dhule-SSNNL CKT 1 Auto Reclose switchwill be kept on Non Auto mode during Outage period	10/Dec/2024	08:00	10/Dec/2024	18:00	
319	RQ224293	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Replacement Missing Hardware , Cold line washing & Other maintenance work.400 KV Dhule-SSNNL CKT 1 Auto Reclose switchwill be kept on Non Auto mode during Outage	10/Dec/2024	08:00	10/Dec/2024	18:00	
320	RQ224294	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV-KALA-KUDUS-2 AND FUTURE at KUDUS - 400KV	D	Annual Maintenance of bays equipment & Diagnostics Testing Work	10/Dec/2024	09:00	10/Dec/2024	17:00	
321	RQ224295	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	Routine line maintainance work	10/Dec/2024	08:00	10/Dec/2024	18:00	
322	RQ224296	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - EKTUNI - 765KV B/R 1 AND EKTUNI - 765KV - BUS 1 at EKTUNI - 765KV	D	Diagnostic Testing and Routine Maintenance Works	10/Dec/2024	09:00	10/Dec/2024	13:00	
323	RQ224297	PLANNED	OCC_585	MSLDC_OUTAGE	765KV/400KV EKTUNI-ICT-1	D	Diagnostic Testing and Routine Maintenance Works	10/Dec/2024	09:00	10/Dec/2024	18:00	
324	RQ224474	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	10/Dec/2024	09:00	10/Dec/2024	18:00	
325	RQ224514	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	10/Dec/2024	08:00	10/Dec/2024	17:00	
326	RQ224545	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	10/Dec/2024	09:00	10/Dec/2024	17:30	
327	RQ224575	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	10/Dec/2024	07:00	10/Dec/2024	18:00	
328	RQ224579	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	10/Dec/2024	09:00	10/Dec/2024	18:00	
329	RQ224591	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	10/Dec/2024	08:00	10/Dec/2024	18:00	
330	RQ224603	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	10/Dec/2024	08:00	10/Dec/2024	18:00	
331	RQ224625	PLANNED	OCC_585	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For PID work, Shifting of auto reclose switch to non auto mode	10/Dec/2024	08:00	10/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
332	RQ225103	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	C	During this outage, Line will be taken on ERS for Erection of 2 No. of QD+9 Towers and 1 no. of DD+6 tower and its conductor stringing work in Location No.168A -170	10/Dec/2024	22:00	11/Dec/2024	10:00	for the work of shifting /height rising of various EHV (400/220 KV) Transmission lines infringing in Mumbai-Ahmadabad Minib Conned Rail
333	RQ225120	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	10/Dec/2024	07:00	10/Dec/2024	19:00	ATIL
334	RQ225148	PLANNED	OCC_585	MSLDC_OUTAGE	AKOLA (2) - 765KV B/R 1	D	For AMP of 765KV BR.	10/Dec/2024	09:00	10/Dec/2024	18:00	MEGPTCL
335	RQ225151	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV KORADI-III-ICT-2 AND KORADI-III - 765KV - BUS 1 at KORADI-III - 765KV	D	Bay Outage	10/Dec/2024	09:00	10/Dec/2024	18:00	MEGPTCL
336	RQ225380	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-2	D	For 220KV Busbar PU/LBB relay retrofitting	10/Dec/2024	09:00	10/Dec/2024	21:00	
337	RQ225381	PLANNED	OCC_585	POWERGRID_WR2	MAIN BAY OF 220KV-BOISAR-BOISAR-M-2 AND BOISAR - 220KV - BUS 1 @BOISAR - 220KV at BOISAR - 220KV	D	BAY-202 AMP WORK	10/Dec/2024	09:00	10/Dec/2024	17:30	
338	RQ225691	PLANNED	OCC_585	POWERGRID_WR2	400KV-AURANGABAD-BOISAR-2	D	Insulator Replacement Work, A/R OF 400 KV AURANGABAD-BOISAR-1 IN NON AUTO MODE, Dia to be kept open at both ends.	10/Dec/2024	07:00	10/Dec/2024	18:00	
339	RQ221651	PLANNED	OCC_585	POWERGRID_WR1	765KV/400KV PADGHE-PG-ICT-3	D	Spare Changover of ICT#3, Taking Yph IN service & Spare OUT of Service & Fine tuning of CSD of ICT	11/Dec/2024	09:00	11/Dec/2024	17:00	Last Spare Changeover 25.07.2024
340	RQ221696	PLANNED	OCC_585	POWERGRID_WR1	PUNE-GIS - 400KV - BUS 1	D	Indoor GIB connection work without conductor Bus #1	11/Dec/2024	09:00	11/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Packane
341	RQ221702	PLANNED	OCC_585	POWERGRID_WR1	400KV/220KV PUNE-GIS-ICT-2	D	Indoor GIB connection work without conductor Bus #1	11/Dec/2024	09:00	11/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Packane
342	RQ221841	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-PUNE-GIS-PUNE-PG-3 AND PUNE-PG - 400KV - BUS 2 at PUNE-PG - 400KV	D	FOR AMP WORK	11/Dec/2024	09:00	11/Dec/2024	17:30	Bay
343	RQ222367	PLANNED	OCC_585	POWERGRID_WR1	400KV-PARLI-SOLAPUR-1	D	Line terminal equipments AMP at 765KV Solapur Substation	11/Dec/2024	07:00	11/Dec/2024	18:00	
344	RQ224123	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	11/Dec/2024	08:00	11/Dec/2024	18:00	AR disable
345	RQ224154	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	11/Dec/2024	08:00	11/Dec/2024	18:00	AR disable
346	RQ224298	PLANNED	OCC_585	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 2	C	1.Replacement of cable of BUS-1 CVT. from CVT MB to Control panel (for measurement of Ex-Bus energy at C5TP5 Genco end). 2. Replacement of old damaged quadruple Bus conductor in span of 'HVDC CKT-1 to GTR-6'.	11/Dec/2024	04:00	13/Dec/2024	18:00	
347	RQ224299	PLANNED	OCC_585	MSLDC_OUTAGE	BUS COUPLER BAY - CHANDRAPUR - 400KV - BUS 1 AND CHANDRAPUR - 400KV - BUS 2 at CHANDRAPUR - 400KV	C	Required for Main Bus -2 outage work.	11/Dec/2024	04:00	13/Dec/2024	18:00	
348	RQ224302	PLANNED	OCC_585	MSLDC_OUTAGE	400KV/11.5KV CHANDRAPUR-GCR-ST-4	C	1. Replacement of old damaged quadruple Bus conductor in span of 'HVDC CKT-1 to GTR-6' 2. Outage is required to disconnect the Bus jumpers and reconnect the same after completion of work. 2. Nut Bolts and hardware tightening work.	11/Dec/2024	12:00	12/Dec/2024	12:00	
349	RQ224303	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-1	C	Outage required for Main Bus -2 outage work.	11/Dec/2024	04:00	13/Dec/2024	18:00	
350	RQ224304	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-BHADRAWATI-2	C	Outage required for Main Bus -2 outage work.	11/Dec/2024	04:00	13/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	From Date	From Time	To Date	To Time	Remarks
351	RQ224305	PLANNED	OCC_585	MSLDC_OUTAGE	400KV/21KV CHANDRAPUR-GT-6	C	1. Replacement of old damaged quadraple Bus conductor of '400KV Main Bus-2' in span of 'HVDC CKT-1 to GTR-6' 2. GTR-6 will be in service via TBC-2	11/Dec/2024	04:00	13/Dec/2024	18:00	
352	RQ224306	PLANNED	OCC_585	MSLDC_OUTAGE	BUS COUPLER BAY OF NAGOTHANE - 400KV - BUS 1 AND NAGOTHANE - 400KV - BUS 2 @NAGOTHANE - 400KV at NAGOTHANE - 400KV	D	for routine maint work and diagnostic testing work	11/Dec/2024	08:00	11/Dec/2024	17:00	
353	RQ224307	PLANNED	OCC_585	MSLDC_OUTAGE	400KV/11.5KV KORADI-II-ST-3	C	Installation, Testing & comissioning of dedicated metering CT & IVT	11/Dec/2024	10:00	12/Dec/2024	17:00	
354	RQ224308	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 400KV-WARDHA-WARORA-1 AND WARDHA - 400KV - BUS 2 at Wardha - 400KV	D	Routine Maintenance & Dignostic testing work .	11/Dec/2024	09:00	11/Dec/2024	17:00	
355	RQ224309	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KHANDWA-DHULE-MS-2	C	Work at Dhule end. Retrofitting work of Distance M2 relay by new distance relay GE P443 by MSETCL. In same outage existing LBB relay will be replaced by numerical LBB relay by PGCIL.	11/Dec/2024	08:00	12/Dec/2024	18:00	
356	RQ224310	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PANDURNA-KALMESHVAR-1	D	For routine maintenance work	11/Dec/2024	09:00	11/Dec/2024	18:00	
357	RQ224311	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-MAHALAXMI(KONALKATTA)-AMONA-1	D	Maintenance work	11/Dec/2024	09:00	11/Dec/2024	18:00	
358	RQ224312	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	LINE/ s/s maintenance	11/Dec/2024	09:00	11/Dec/2024	17:30	
359	RQ224313	PLANNED	OCC_585	MSLDC_OUTAGE	132KV-MANSAR-MS-KANHAN-1	D	For routine maintenance work	11/Dec/2024	09:00	11/Dec/2024	18:00	
360	RQ224314	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-1	D	For Availing Outage on 400 KV Dhule-SSNNLCKT 2 & Safe working, 400 KV Dhule-SSNNL CKT 1 Auto Reclose switchwill be kept on Non Auto mode during Outage period	11/Dec/2024	08:00	11/Dec/2024	18:00	
361	RQ224315	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-SSP-DHULE-MS-2	D	For Replacement Missing Hardware , Cold line washing & Other maintenance work.400 KV Dhule-SSNNL CKT 1 Auto Reclose switchwill be kept on Non Auto mode during Outage	11/Dec/2024	08:00	11/Dec/2024	18:00	
362	RQ224475	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	C	During this outage, Erection of 2 No. of QD+9 Towers and 1 no. of DD+6 tower and its conductor stringing work in Location No.168A - 170	11/Dec/2024	10:00	22/Dec/2024	20:00	for the work of shifting /height rising of various EHV (400/220 KV) Transmission lines infringing in Mumbai-Ahmadabad High Speed Rail Corporation Ltd (NHSRCL) corridor under ORC
363	RQ224515	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	11/Dec/2024	08:00	11/Dec/2024	17:00	
364	RQ224546	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	11/Dec/2024	09:00	11/Dec/2024	17:30	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
365	RQ224576	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	11/Dec/2024	07:00	11/Dec/2024	18:00	
366	RQ224580	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	11/Dec/2024	09:00	11/Dec/2024	18:00	
367	RQ224592	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	11/Dec/2024	08:00	11/Dec/2024	18:00	
368	RQ224604	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	11/Dec/2024	08:00	11/Dec/2024	18:00	
369	RQ224626	PLANNED	OCC_585	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For PID work, Shifting of auto reclose switch to non auto mode	11/Dec/2024	08:00	11/Dec/2024	18:00	
370	RQ225087	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-CHANDRAPUR-II-DHARIWAL-1 AND CHANDRAPU-II - 400KV - BUS 1 @CHANDRAPUR-II - 400KV at CHANDRAPUR-II - 400KV	D	Diagnostic testing and allied bay maintenance work	11/Dec/2024	10:00	11/Dec/2024	15:00	
371	RQ225088	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY OF 400KV-IEPL-WARORA-1 AND FUTURE @WARORA - 400KV at WARORA - 400KV	C	CB R, Y, B ph pole Overhauling, CB R, Y, B ph pole Mechanism overhauling Work.	11/Dec/2024	08:00	17/Dec/2024	22:00	
372	RQ225118	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	11/Dec/2024	09:00	11/Dec/2024	18:00	
373	RQ225121	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	11/Dec/2024	07:00	11/Dec/2024	19:00	ATIL
374	RQ225382	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-PANCHALI-1	D	For 220kV Busbar PU/LBB relay retrofitting	11/Dec/2024	09:00	11/Dec/2024	21:00	
375	RQ225843	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2 L/R@ DHULE-MS - 400KV	D	For AMP	11/Dec/2024	08:00	11/Dec/2024	18:00	PGHR
376	RQ226699	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHANDWA-DHULE-MS-2	D	For AMP	11/Dec/2024	08:00	11/Dec/2024	18:00	PGHL
377	RQ221620	PLANNED	OCC_585	POWERGRID_WR1	400KV-KOLHAPUR-MS-KOLHAPUR GIS-1	D	Line Bay AMP work. A/R of ckt 2 in non auto mode is required	12/Dec/2024	08:00	12/Dec/2024	18:00	Line Bay AMP , LBB Retrofitting works

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
378	RQ221655	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY OF 765KV/400KV PADGHE-PG-ICT-3 AND PADGHE-PG - 400KV - BUS 2 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	Breaker Close/open & spring Charge/Discharge Indication replacement	12/Dec/2024	09:00	14/Dec/2024	17:00	
379	RQ221659	PLANNED	OCC_585	POWERGRID_WR1	765KV/400KV PADGHE-PG-ICT-2	D	Fine tuning of CSD of ICT	12/Dec/2024	09:00	12/Dec/2024	15:00	Repeated closing/opening of ICT on NO Load will be done
380	RQ221842	PLANNED	OCC_585	POWERGRID_WR1	400KV/220KV PUNE-PG-ICT-3	D	FOR AMP WORK	12/Dec/2024	09:00	12/Dec/2024	17:30	XMER
381	RQ224124	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	12/Dec/2024	08:00	12/Dec/2024	18:00	AR disable
382	RQ224155	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	12/Dec/2024	08:00	12/Dec/2024	18:00	AR disable
383	RQ224316	PLANNED	OCC_585	MSLDC_OUTAGE	LONIKHAND-II - 400KV - BUS 1	D	Diagnostic testing and Half Yearly Maintenance	12/Dec/2024	09:00	12/Dec/2024	17:00	
384	RQ224317	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY OF 400KV-KALA-KUDUS-1 AND FUTURE @KUDUS - 400KV at KUDUS - 400KV	D	Annual Maintenance of bays equipment & Diagnostics Testing Work	12/Dec/2024	09:00	12/Dec/2024	17:00	
385	RQ224318	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 400KV-KUDUS-FUTURE-1 AND KUDUS - 400KV - BUS 2 at KUDUS - 400KV	D	Annual Maintenance of bays equipment & Diagnostics Testing Work	12/Dec/2024	09:00	12/Dec/2024	17:00	
386	RQ224319	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	12/Dec/2024	08:00	12/Dec/2024	18:00	
387	RQ224320	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-PUSAD-1	D	Routine line maintainance work	12/Dec/2024	08:00	12/Dec/2024	18:00	
388	RQ224476	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	12/Dec/2024	09:00	12/Dec/2024	18:00	
389	RQ224516	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	12/Dec/2024	08:00	12/Dec/2024	17:00	
390	RQ224547	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	12/Dec/2024	09:00	12/Dec/2024	17:30	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
391	RQ224577	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	12/Dec/2024	07:00	12/Dec/2024	18:00	
392	RQ224581	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	12/Dec/2024	09:00	12/Dec/2024	18:00	
393	RQ224593	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	12/Dec/2024	08:00	12/Dec/2024	18:00	
394	RQ224605	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	12/Dec/2024	08:00	12/Dec/2024	18:00	
395	RQ224627	PLANNED	OCC_585	MSLDC_OUTAGE	132KV-DHARNI-NEPANAGAR-1	D	For PID work, Shifting of auto reclose switch to non auto mode	12/Dec/2024	08:00	12/Dec/2024	18:00	
396	RQ225089	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV/220KV BABLESHWAR-ICT-1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	C	CB pole overhauling work. ICT-1 will be in service through TBC	12/Dec/2024	08:00	16/Dec/2024	18:00	
397	RQ225122	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	12/Dec/2024	07:00	12/Dec/2024	19:00	ATIL
398	RQ225147	PLANNED	OCC_585	MSLDC_OUTAGE	765KV/400KV KORADI-III-ICT-2	D	ICT Outage	12/Dec/2024	09:00	12/Dec/2024	19:00	MEGPTCL
399	RQ225152	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 765KV/400KV KORADI-III-ICT-2 AND KORADI-III - 765KV B/R 1 at KORADI-III - 765KV	D	Bay Outage	12/Dec/2024	09:00	12/Dec/2024	18:00	MEGPTCL
400	RQ225153	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV-AKOLA (2)-NANDGAONPETH-2 AND 400KV-AKOLA-AKOLA (2)-2 at AKOLA (2) - 400KV	D	Annual Maintenance of Bay Equipment at Akola-II SS.	12/Dec/2024	09:00	12/Dec/2024	18:00	MEGPTCL
401	RQ225190	PLANNED	OCC_585	RGPP	TIE BAY OF 400KV-RGPPL-NEW KOYNA-1 AND 400KV/15KV RGPPL-GT-1A @RGPPL - 400KV at RGPPL - 400KV	C	REPLACEMENT OF CT MORE THAN 20 YRS OLD AND BAY MAINTENANCE	12/Dec/2024	08:00	13/Dec/2024	20:00	REPLACEMENT OF CT MORE THAN 20 YRS OLD AND BAY MAINTENANCE
402	RQ225383	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-1	D	For 220kv Busbar PU/LBB relay retrofitting	12/Dec/2024	09:00	12/Dec/2024	21:00	
403	RQ225384	PLANNED	OCC_585	POWERGRID_WR2	MAIN BAY - 220KV-BOISAR-BOISAR-M-1 AND BOISAR - 220KV - BUS 1 at BOISAR - 220KV	D	BAY-206 AMP WORK	12/Dec/2024	09:00	12/Dec/2024	17:30	
404	RQ225844	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-KHANDWA-DHULE-MS-2 AND DHULE-MS - 400KV - BUS 1 at DHULE-MS - 400KV	D	For AMP, Line to be in service through TBC	12/Dec/2024	08:00	12/Dec/2024	18:00	PGH

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Continguous	Reason	From Date	From Time	To Date	To Time	Remarks
405	RQ221658	PLANNED	OCC_585	POWERGRID_WR1	765KV/400KV PADGHE-PG-ICT-1	D	Spare Changoover of ICT, Taking Rph OUT of service & Spare IN Service & Fine tuning of CSD of ICT	13/Dec/2024	09:00	13/Dec/2024	15:00	Repeated closing/opening of ICT on NO Load will be done
406	RQ221685	PLANNED	OCC_585	POWERGRID_WR1	400KV-PUNE-GIS-PUNE-PG-3	C	FOR ATTENDING SF6 GAS LEAKAGE WORK IN 407GD 7R ,7B SPACER	13/Dec/2024	06:00	15/Dec/2024	18:00	GAS LEAKAGE IDENTIFIED IN LINE GIB COMPARTMENT , LINE OUTAGE IS REQUIRED.
407	RQ221843	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 400KV-LONIKHAND-PUNE-PG-1 AND PUNE-PG - 400KV B/R 1 at PUNE-PG - 400KV	D	FOR AMP WORK	13/Dec/2024	09:00	13/Dec/2024	17:30	Bay
408	RQ224125	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	13/Dec/2024	08:00	13/Dec/2024	18:00	AR disable
409	RQ224156	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	13/Dec/2024	08:00	13/Dec/2024	18:00	AR disable
410	RQ224321	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance work	13/Dec/2024	08:00	13/Dec/2024	18:00	
411	RQ224322	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-2	D	for string replacement & jumper tightning work	13/Dec/2024	09:00	13/Dec/2024	17:00	
412	RQ224323	PLANNED	OCC_585	MSLDC_OUTAGE	400KV/220KV PADGHE-ICT-4	C	1) Oil filtration of B Phase unit due to increase in Key gases 2) Bay Maintenance Work. 3) Diagnostic Testing work 4) MTAMC Work. 5) CP/RP wiring work for remote operation of CB from CR. 6) Attending oil leakage from radiator.	13/Dec/2024	07:00	15/Dec/2024	23:00	
413	RQ224324	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV-WARDHA-WARORA-1 AND FUTURE at Wardha - 400KV	D	Routine Maintenance & Dignostic testing work .	13/Dec/2024	09:00	13/Dec/2024	17:00	
414	RQ224325	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KHARGHAR-PUNE-PG-1	C	yrly tesing and maintenance	13/Dec/2024	22:00	14/Dec/2024	06:00	
415	RQ224326	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-AURANGABAD-CHITEGAON-1	D	For removal of Faulty 220kV Bus Sectionliser at 220KV Chitegaon/s/s	13/Dec/2024	09:00	13/Dec/2024	18:00	
416	RQ224327	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-AURANGABAD-CHITEGAON-2	D	For removal of Faulty 220kV Bus Sectionliser at 220KV Chitegaon/s/s	13/Dec/2024	09:00	13/Dec/2024	18:00	
417	RQ224328	PLANNED	OCC_585	MSLDC_OUTAGE	CHITEGAON - 220KV - BUS 1	D	For removal of Faulty 220kV Bus Sectionliser at 220KV Chitegaon s/s	13/Dec/2024	09:00	13/Dec/2024	18:00	
418	RQ224477	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	13/Dec/2024	09:00	13/Dec/2024	18:00	
419	RQ224517	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	13/Dec/2024	08:00	13/Dec/2024	17:00	
420	RQ224548	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	13/Dec/2024	09:00	13/Dec/2024	17:30	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
421	RQ224582	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	13/Dec/2024	09:00	13/Dec/2024	18:00	
422	RQ224594	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	13/Dec/2024	08:00	13/Dec/2024	18:00	
423	RQ224606	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	13/Dec/2024	08:00	13/Dec/2024	18:00	
424	RQ225091	PLANNED	OCC_585	MSLDC_OUTAGE	765KV/400KV EKTUNI-ICT-2	D	Diagnostic Testing and Routine Maintenance Works	13/Dec/2024	09:00	13/Dec/2024	18:00	
425	RQ225123	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	13/Dec/2024	07:00	13/Dec/2024	19:00	ATIL
426	RQ225385	PLANNED	OCC_585	POWERGRID_WR2	220KV-TARAPUR 3&4-BOISAR-1	D	For 220KV Busbar PU/LBB relay retrofitting	13/Dec/2024	09:00	13/Dec/2024	21:00	
427	RQ225386	PLANNED	OCC_585	POWERGRID_WR2	MAIN BAY - 220KV-TARAPUR 3&4-BOISAR-1 AND BOISAR - 220KV - BUS 1 at BOISAR - 220KV	D	BAY-207 AMP WORK	13/Dec/2024	09:00	13/Dec/2024	17:30	
428	RQ225596	PLANNED	OCC_585	POWERGRID_WR2	400KV-KALA-KUDUS-1	D	ATTENDING S/D NATURE DEFECTS IN LINE, AR of Ckt-2 to be kept in non-auto mode, Dia to be kept open at both ends.	13/Dec/2024	07:00	13/Dec/2024	18:30	
429	RQ225668	PLANNED	OCC_585	POWERGRID_WR2	400KV-KALA-VAPI-1	D	REPLACEMENT OF TEE/PG CLAMPS WITH C-WEDGE CLAMPS AND SD DEFECTS RECTIFICATION WORK, A/R off of ckt 2 is required. Dia to be kept open at both ends.	13/Dec/2024	08:00	13/Dec/2024	18:00	
430	RQ221621	PLANNED	OCC_585	POWERGRID_WR1	400KV-KOLHAPUR-MS-KOLHAPUR GIS-2	D	Line Bay AMP work. A/R of ckt 1 in non auto mode is required	14/Dec/2024	08:00	14/Dec/2024	18:00	CT Oil sample collecting, Line Bay AMP , LBB Retrofitting works
431	RQ221661	PLANNED	OCC_585	POWERGRID_WR1	PADGHE-PG - 765KV B/R 1	D	Fine tuning of CSD of Reactor	14/Dec/2024	09:00	14/Dec/2024	15:00	Repeated closing/opening of Reactor will be done
432	RQ221844	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 220KV-PUNE-PG-URSE-1 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	FOR AMP WORK	14/Dec/2024	09:00	14/Dec/2024	17:30	Bay
433	RQ224126	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	14/Dec/2024	08:00	14/Dec/2024	18:00	AR disable
434	RQ224157	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	14/Dec/2024	08:00	14/Dec/2024	18:00	AR disable
435	RQ224330	PLANNED	OCC_585	MSLDC_OUTAGE	KORADI-II - 400KV - BUS 2	D	1)Tan delta measurement of 400KV Bus-II CVT, 2) Nut Bolt tightening of Main Bus-II	14/Dec/2024	10:00	14/Dec/2024	17:00	
436	RQ224331	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-TARAPUR 3&4-BOISAR-1	D	Bay Maintenance & Equipment Testing.	14/Dec/2024	10:00	14/Dec/2024	16:00	
437	RQ224332	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	C	(1) CB testing & Reactor Backup relay testing, (2) Bay maintenance work. (3) Hardware tightening & fitting work	14/Dec/2024	22:00	15/Dec/2024	06:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
438	RQ224333	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	C	String replacement and Coldwashing	14/Dec/2024	22:00	15/Dec/2024	06:00	
439	RQ224478	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	14/Dec/2024	09:00	14/Dec/2024	18:00	
440	RQ224518	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	14/Dec/2024	08:00	14/Dec/2024	17:00	
441	RQ224549	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	14/Dec/2024	09:00	14/Dec/2024	17:30	
442	RQ224583	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	14/Dec/2024	09:00	14/Dec/2024	18:00	
443	RQ224595	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	14/Dec/2024	08:00	14/Dec/2024	18:00	
444	RQ224607	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	14/Dec/2024	08:00	14/Dec/2024	18:00	
445	RQ225116	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PADGHE-NAGOTHANE-2	C	for diversion of Ckt on ERS Towers between Loc. No. 165 to 168	14/Dec/2024	22:00	15/Dec/2024	06:00	MRVCL PROJECT WORK
446	RQ225124	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	14/Dec/2024	07:00	14/Dec/2024	19:00	ATIL
447	RQ225142	PLANNED	OCC_585	MSLDC_OUTAGE	765KV-TIRODA-KORADI-III-1	D	Annual Maintenance of line	14/Dec/2024	08:00	14/Dec/2024	18:00	MEGPTCL
448	RQ225154	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV KORADI-III-ICT-2 AND KORADI-III - 765KV - BUS 1 at KORADI-III - 765KV	D	Bay Outage.	14/Dec/2024	09:00	14/Dec/2024	18:00	MEGPTCL
449	RQ225194	PLANNED	OCC_585	RGPL	400KV-RGPL-NAGOTHANE-1	D	LINE ELEMENT MAINTENANCE AND TESTING	14/Dec/2024	08:00	14/Dec/2024	20:00	LINE ELEMENT MAINTENANCE AND TESTING
450	RQ225387	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV BOISAR-ICT-2	D	For 220kV Busbar PU/LBB relay retrofitting	14/Dec/2024	09:00	14/Dec/2024	21:00	
451	RQ225388	PLANNED	OCC_585	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-2 AND BOISAR - 220KV - BUS 1 at BOISAR - 220KV	D	BAY-208 AMP WORK	14/Dec/2024	09:00	14/Dec/2024	17:30	
452	RQ225597	PLANNED	OCC_585	POWERGRID_WR2	400KV-KALA-KUDUS-2	D	ATTENDING S/D NATURE DEFECTS IN LINE, AR of Ckt-1 to be kept in non-auto mode, Dia to be kept open at both ends.	14/Dec/2024	07:00	14/Dec/2024	18:30	
453	RQ224127	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	15/Dec/2024	08:00	15/Dec/2024	18:00	AR disable
454	RQ224158	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	15/Dec/2024	08:00	15/Dec/2024	18:00	AR disable

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
455	RQ224334	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	SSN to DSN insulator string Conversion work, and installation of fire wedge connector at mid-span joint	15/Dec/2024	09:00	15/Dec/2024	18:00	
456	RQ224335	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	C	(1) CB testing & Reactor Backup relay testing. (2) Bay maintenance work. (3) Hardware tightening & fitting work	15/Dec/2024	22:00	16/Dec/2024	06:00	
457	RQ224336	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-KHAPARKHEDA-1	C	Monopole tower erection work between tower No.34 &35	15/Dec/2024	06:00	25/Dec/2024	22:00	
458	RQ224337	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-PADGHE-1	D	Bay maintenance & Diagnostic testing work.	15/Dec/2024	08:00	15/Dec/2024	20:00	
459	RQ224338	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-1	D	Bay Maintenance & Equipment Testing.	15/Dec/2024	06:00	15/Dec/2024	19:00	
460	RQ224339	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	D	For safety purpose during Installation of Saver Assembly at various locations & Line Maintenance Work on 220kV Tarapur - Borivali Line.	15/Dec/2024	09:00	15/Dec/2024	17:00	
461	RQ224340	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BORIVALI-1	D	Installation of Saver Assembly at various locations & Line Maintenance Work.	15/Dec/2024	09:00	15/Dec/2024	17:00	
462	RQ224341	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-BOISAR-PANCHALI-1	D	220kV Bus Maintenance and Diagnostic Testing at 220kV Panchali TSS..	15/Dec/2024	09:00	15/Dec/2024	15:00	
463	RQ224342	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	C	Cold wasing	15/Dec/2024	22:00	16/Dec/2024	06:00	
464	RQ224479	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	15/Dec/2024	09:00	15/Dec/2024	18:00	
465	RQ224519	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	15/Dec/2024	08:00	15/Dec/2024	17:00	
466	RQ224550	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	15/Dec/2024	09:00	15/Dec/2024	17:30	
467	RQ224584	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	15/Dec/2024	09:00	15/Dec/2024	18:00	
468	RQ224596	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	15/Dec/2024	08:00	15/Dec/2024	18:00	
469	RQ224608	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	15/Dec/2024	08:00	15/Dec/2024	18:00	
470	RQ225065	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	15/Dec/2024	07:00	15/Dec/2024	19:00	
471	RQ225125	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	15/Dec/2024	07:00	15/Dec/2024	19:00	ATIL

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
472	RQ225143	PLANNED	OCC_585	MSLDC_OUTAGE	765KV-TIRODA-KORADI-III-2	D	Annual Maintenance of line	15/Dec/2024	08:00	15/Dec/2024	18:00	MEGPTCL
473	RQ225195	PLANNED	OCC_585	RGPL	400KV-RGPL-NAGOTHANE-1	D	LINE ELEMENT MAINTENANCE AND TESTING	15/Dec/2024	08:00	15/Dec/2024	20:00	LINE ELEMENT MAINTENANCE AND TESTING
474	RQ221466	PLANNED	OCC_585	POWERGRID_WR1	400KV-CHANDRAPUR-BHADRAWATI-1	C	Retrofitting of pantograph isolator of bus-2 and auxiliary bus at Chandrapur MSETCL SS under Add cap works & AMP works at both end	16/Dec/2024	08:00	18/Dec/2024	20:00	Retrofitting of pantograph Isolator under Add cap works
475	RQ221656	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY OF 400KV-PADGHE-PG-KHARGHAR-2 AND PADGHE-PG - 400KV - BUS 1 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	Breaker Close/open & spring Charge/Discharge Indication replacement	16/Dec/2024	09:00	18/Dec/2024	17:00	
476	RQ221660	PLANNED	OCC_585	POWERGRID_WR1	765KV/400KV PADGHE-PG-ICT-3	C	Attending Punch point of ICT#3 by M/s BHEL & M/s KEC	16/Dec/2024	09:00	17/Dec/2024	15:00	
477	RQ221697	PLANNED	OCC_585	POWERGRID_WR1	PUNE-GIS - 400KV - BUS 2	D	Indoor GIB connection work without conductor Bus#2	16/Dec/2024	09:00	16/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
478	RQ221703	PLANNED	OCC_585	POWERGRID_WR1	400KV/220KV PUNE-GIS-ICT-2	D	Indoor GIB connection work without conductor Bus #2	16/Dec/2024	09:00	16/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
479	RQ221845	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV/220KV PUNE-PG-ICT-3 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	FOR AMP WORK	16/Dec/2024	09:00	16/Dec/2024	17:30	Bay
480	RQ221870	PLANNED	OCC_585	POWERGRID_WR1	400KV-BHILAI-KORADI-1	C	For Construction Work of 400 KV D/C (QUAD) RAIPUR POOL - DHAMTARI TRANSMISSION LINE	16/Dec/2024	09:00	16/Dec/2024	17:30	For Construction Work of 400 KV D/C (QUAD) RAIPUR POOL - DHAMTARI TRANSMISSION LINE
481	RQ224128	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	16/Dec/2024	08:00	16/Dec/2024	18:00	AR disable
482	RQ224159	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	16/Dec/2024	08:00	16/Dec/2024	18:00	AR disable
483	RQ224343	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-WARORA-CHANDRAPU-II-1	D	For conductor & earthwire hardware nut bolt tightening/fitting work at various tower location	16/Dec/2024	08:00	16/Dec/2024	17:00	
484	RQ224344	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-2	C	Work at Dhule end. Retrofitting work of Distance M1 & M2 relay by new distance relay GE P443.	16/Dec/2024	08:00	18/Dec/2024	18:00	
485	RQ224345	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KOLHAPUR-MS-ALKUD-1	D	Quarterly maintenance work	16/Dec/2024	10:00	16/Dec/2024	17:00	
486	RQ224346	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KOLHAPUR-MS-ALKUD-1	D	Diagnostic testing & routine maintenance work	16/Dec/2024	10:00	16/Dec/2024	17:00	
487	RQ224347	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV EKTUNI-ICT-1 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	D	Diagnostic Testing and Routine Maintenance Works	16/Dec/2024	10:00	16/Dec/2024	18:00	
488	RQ224480	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	16/Dec/2024	09:00	16/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
489	RQ224520	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	16/Dec/2024	08:00	16/Dec/2024	17:00	
490	RQ224551	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	16/Dec/2024	09:00	16/Dec/2024	17:30	
491	RQ224585	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	16/Dec/2024	09:00	16/Dec/2024	18:00	
492	RQ224597	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	16/Dec/2024	08:00	16/Dec/2024	18:00	
493	RQ224609	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	16/Dec/2024	08:00	16/Dec/2024	18:00	
494	RQ224628	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	16/Dec/2024	07:00	16/Dec/2024	18:00	
495	RQ225066	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	16/Dec/2024	07:00	16/Dec/2024	19:00	
496	RQ225115	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PADGHE-NAGOTHANE-1	C	for erection of Towers and diversion of Ckt on newly erected Towers at Loc. No. 166A & 167A (including stringing from Loc. No. 165 to 168)	16/Dec/2024	08:00	22/Dec/2024	20:00	MRVCL PROJECT WORK
497	RQ225126	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	16/Dec/2024	07:00	16/Dec/2024	19:00	ATIL
498	RQ225155	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 400KV-KORADI-II-KORADI-III-1 AND KORADI-III - 400KV - BUS 2 at KORADI-III - 400KV	D	Bay Outage	16/Dec/2024	09:00	16/Dec/2024	18:00	MEGPTCL
499	RQ225191	PLANNED	OCC_585	RGPL	MAIN BAY OF 400KV-RGPPL-NAGOTHANE-1 AND RGPPL - 400KV - BUS 1 @RGPPL - 400KV at RGPPL - 400KV	C	BAY MAINTENANCE AND TESTING	16/Dec/2024	08:00	18/Dec/2024	20:00	NAGOTHANE-1 LINE WILL BE AVAILABLE WITH TIE BREAKER
500	RQ225389	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV BOISAR-ICT-4	D	For 220KV Busbar PU/LBB relay retrofitting	16/Dec/2024	09:00	16/Dec/2024	21:00	
501	RQ221698	PLANNED	OCC_585	POWERGRID_WR1	PUNE-GIS - 400KV - BUS 2	D	Indoor GIB connection work without conductor Bus#2	17/Dec/2024	09:00	17/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
502	RQ221704	PLANNED	OCC_585	POWERGRID_WR1	400KV/220KV PUNE-GIS-ICT-2	D	Indoor GIB connection work without conductor Bus #2	17/Dec/2024	09:00	17/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
503	RQ221846	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 220KV-PUNE-PG-CHAKAN-2 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	FOR AMP WORK	17/Dec/2024	09:00	17/Dec/2024	17:30	Bay
504	RQ224129	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	17/Dec/2024	08:00	17/Dec/2024	18:00	AR disable
505	RQ224160	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	17/Dec/2024	08:00	17/Dec/2024	18:00	AR disable

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
506	RQ224348	PLANNED	OCC_585	MSLDC_OUTAGE	BUS COUPLER BAY - PARLI-M - 400KV - BUS 1 AND PARLI-M - 400KV - BUS 2 at PARLI-M - 400KV	D	1) Back up relay & CT testing work. (2) Bay maintenance work.	17/Dec/2024	09:00	17/Dec/2024	18:00	
507	RQ224349	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV-KOLHAPUR-MS-ALKUD-1 AND FUTURE at ALKUD - 400KV	D	Diagnostic testing & routine maintenance work	17/Dec/2024	14:00	17/Dec/2024	17:00	
508	RQ224350	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 400KV-KOLHAPUR-MS-ALKUD-1 AND ALKUD - 400KV - BUS 1 at ALKUD - 400KV	D	Diagnostic testing & routine maintenance work	17/Dec/2024	10:00	17/Dec/2024	13:00	
509	RQ224481	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	17/Dec/2024	09:00	17/Dec/2024	18:00	
510	RQ224521	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	17/Dec/2024	08:00	17/Dec/2024	17:00	
511	RQ224552	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	17/Dec/2024	09:00	17/Dec/2024	17:30	
512	RQ224586	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARJAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	17/Dec/2024	09:00	17/Dec/2024	18:00	
513	RQ224598	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	17/Dec/2024	08:00	17/Dec/2024	18:00	
514	RQ224610	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	17/Dec/2024	08:00	17/Dec/2024	18:00	
515	RQ224629	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	17/Dec/2024	07:00	17/Dec/2024	18:00	
516	RQ225067	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	17/Dec/2024	07:00	17/Dec/2024	19:00	
517	RQ225090	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV/220KV BABLESHWAR-ICT-2 AND BABLESHWAR - 400KV - BUS 1 @BABLESHWAR - 400KV at BABLESHWAR - 400KV	C	CB pole overhauling work. ICT-2 will be in service through TBC	17/Dec/2024	08:00	21/Dec/2024	18:00	
518	RQ225127	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	17/Dec/2024	07:00	17/Dec/2024	19:00	ATIL
519	RQ225390	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-BORIVALI-1	D	For 220kv Busbar PU/LBB relay retrofitting	17/Dec/2024	09:00	17/Dec/2024	21:00	
520	RQ225391	PLANNED	OCC_585	POWERGRID_WR2	MAIN BAY OF 220KV-BOISAR-BORIVALI-1 AND BOISAR - 220KV - BUS 1 @BOISAR - 220KV at BOISAR - 220KV	D	BAY-211 AMP WORK	17/Dec/2024	09:00	17/Dec/2024	17:30	
521	RQ225666	PLANNED	OCC_585	POWERGRID_WR2	400KV-KALA-KUDUS-1	D	REPLACEMENT OF TEE/PG CLAMPS WITH C-WEDGE CLAMPS AND SD DEFECTS RECTIFICATION WORK, A/R off of ckt 2 is required. Dia to be kept open at both ends.	17/Dec/2024	08:00	17/Dec/2024	18:00	
522	RQ226624	PLANNED	OCC_585	POWERGRID_WR1	220KV-WARDHA-BHUGAON-1	D	For Replacement of Old BHEL Insulators on gantries of element.	17/Dec/2024	08:00	17/Dec/2024	20:00	Work @ Wardha SS

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
523	RQ226829	PLANNED	OCC_585	POWERGRID_WR1	220KV-WARDHA-PUSAD-1	D	For Replacement of Old BHEL Insulators on gantries of element.	17/Dec/2024	08:00	17/Dec/2024	20:00	Work @ Wardha SS
524	RQ226830	PLANNED	OCC_585	POWERGRID_WR1	WARDHA - 220KV - BUS 2	D	For Replacement of Old BHEL Insulators on gantries of element.	17/Dec/2024	08:00	17/Dec/2024	20:00	Work @ Wardha SS
525	RQ221622	PLANNED	OCC_585	POWERGRID_WR1	400KV-KOLHAPUR-MS-ALKUD-1	D	Line Bay AMP works	18/Dec/2024	08:00	18/Dec/2024	18:00	Line Bay AMP , LBB Retrofitting and Relay testing works
526	RQ221665	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY OF 400KV-PADGHE-PG-KUDUS-1 AND KUDUS - 400KV - BUS 2 @KUDUS - 400KV at KUDUS - 400KV	D	AMP of Bay Equipment	18/Dec/2024	09:00	18/Dec/2024	17:00	
527	RQ221699	PLANNED	OCC_585	POWERGRID_WR1	PUNE-GIS - 400KV - BUS 2	D	Indoor GIB connection work without conductor Bus#2	18/Dec/2024	09:00	18/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
528	RQ221705	PLANNED	OCC_585	POWERGRID_WR1	400KV/220KV PUNE-GIS-ICT-2	D	Indoor GIB connection work without conductor Bus #2	18/Dec/2024	09:00	18/Dec/2024	18:00	OUTAGE IS BEING TAKEN FOR 400/220 KV EXTENSION WORK (CONSTRUCTION) UNDER M/s Techno Package
529	RQ221847	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 220KV-PUNE-PG-CHAKAN-1 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	FOR AMP WORK	18/Dec/2024	09:00	18/Dec/2024	17:30	Bay
530	RQ224130	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	18/Dec/2024	08:00	18/Dec/2024	18:00	AR disable
531	RQ224161	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	18/Dec/2024	08:00	18/Dec/2024	18:00	AR disable
532	RQ224351	PLANNED	OCC_585	MSLDC_OUTAGE	BALE - 220KV - BUS 2	D	Outage is required for Quarterly Maintenance	18/Dec/2024	10:00	18/Dec/2024	18:00	
533	RQ224352	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	LINE/ s/s maintenance	18/Dec/2024	09:00	18/Dec/2024	17:30	
534	RQ224353	PLANNED	OCC_585	MSLDC_OUTAGE	132KV-MANSAR-MS-PENCH-1	D	For routine maintenance work	18/Dec/2024	09:00	18/Dec/2024	18:00	
535	RQ224482	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	18/Dec/2024	09:00	18/Dec/2024	18:00	
536	RQ224522	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	18/Dec/2024	08:00	18/Dec/2024	17:00	
537	RQ224553	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	18/Dec/2024	09:00	18/Dec/2024	17:30	
538	RQ224587	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	18/Dec/2024	09:00	18/Dec/2024	18:00	
539	RQ224599	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	18/Dec/2024	08:00	18/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
540	RQ224611	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	18/Dec/2024	08:00	18/Dec/2024	18:00	
541	RQ224630	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	18/Dec/2024	07:00	18/Dec/2024	18:00	
542	RQ225068	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROU-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	18/Dec/2024	07:00	18/Dec/2024	19:00	
543	RQ225128	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	18/Dec/2024	07:00	18/Dec/2024	19:00	ATIL
544	RQ225392	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-3	D	For 220kV Busbar PU/LBB relay retrofitting	18/Dec/2024	09:00	18/Dec/2024	21:00	
545	RQ225393	PLANNED	OCC_585	POWERGRID_WR2	MAIN BAY OF 220KV-BOISAR-BOISAR-M-3 AND BOISAR - 220KV - BUS 1 @BOISAR - 220KV at BOISAR - 220KV	D	BAY-210 AMP WORK	18/Dec/2024	09:00	18/Dec/2024	17:30	
546	RQ221657	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY OF 400KV-PADGHE-PG-KHARGHAR-1 AND PADGHE-PG - 400KV - BUS 1 @PADGHE-PG - 400KV at PADGHE-PG - 400KV	C	Breaker Close/open & spring Charge/Discharge Indication replacement	19/Dec/2024	09:00	21/Dec/2024	17:00	
547	RQ221662	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY OF 400KV-PADGHE-PG-KUDUS-2 AND FUTURE @KUDUS - 400KV at KUDUS - 400KV	D	AMP of Bay Equipment	19/Dec/2024	09:00	19/Dec/2024	17:00	
548	RQ221848	PLANNED	OCC_585	POWERGRID_WR1	220KV-TALEGAON-PUNE-PG-1	D	FOR AMP WORK	19/Dec/2024	09:00	19/Dec/2024	17:30	AC TRANSMISSION LINE CIRCUIT
549	RQ222373	PLANNED	OCC_585	POWERGRID_WR1	SOLAPUR - 220KV - BUS 1	D	220KV Bus#1 AMP Works . Note : Before shutdown , All the elements connected with 220kV Bus#1 shall be shifted to 220kV Bus#2. Note 2: Each element shall be shifted to TBC one by one for maintenance of Bus#1 Isolators.	19/Dec/2024	07:00	19/Dec/2024	18:00	
550	RQ224131	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	19/Dec/2024	08:00	19/Dec/2024	18:00	AR disable
551	RQ224162	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	19/Dec/2024	08:00	19/Dec/2024	18:00	AR disable
552	RQ224354	PLANNED	OCC_585	MSLDC_OUTAGE	LONIKHAND-II - 400KV - BUS 2	D	Diagnostic testing and Half Yearly Maintenance	19/Dec/2024	09:00	19/Dec/2024	17:00	
553	RQ224355	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY OF 400KV-KUDUS-FUTURE-1 AND KUDUS - 400KV - BUS 2 @KUDUS - 400KV at KUDUS - 400KV	D	Annual Maintenance of bays equipment & Diagnostics Testing Work	19/Dec/2024	09:00	19/Dec/2024	17:00	
554	RQ224356	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-1	D	Line maintenance works (replacement of insulators etc) n Bay Maintenance Works	19/Dec/2024	09:00	19/Dec/2024	17:00	
555	RQ224483	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	19/Dec/2024	09:00	19/Dec/2024	18:00	
556	RQ224523	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	19/Dec/2024	08:00	19/Dec/2024	17:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
557	RQ224554	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	19/Dec/2024	09:00	19/Dec/2024	17:30	
558	RQ224588	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	19/Dec/2024	09:00	19/Dec/2024	18:00	
559	RQ224600	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	19/Dec/2024	08:00	19/Dec/2024	18:00	
560	RQ224612	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	19/Dec/2024	08:00	19/Dec/2024	18:00	
561	RQ224631	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-RGPPL-NAGOTHANE-1	D	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	19/Dec/2024	07:00	19/Dec/2024	18:00	
562	RQ225069	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROU-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	19/Dec/2024	07:00	19/Dec/2024	19:00	
563	RQ225129	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	19/Dec/2024	07:00	19/Dec/2024	19:00	ATIL
564	RQ225157	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV-KORADI-II-KORADI-III-2 AND FUTURE at KORADI-III - 400KV	D	Bay Outage	19/Dec/2024	09:00	19/Dec/2024	18:00	MEGPTCL
565	RQ225192	PLANNED	OCC_585	RGPL	MAIN BAY OF 400KV-RGPPL-NAGOTHANE-2 AND RGPPL - 400KV - BUS 1 @RGPPL - 400KV at RGPPL - 400KV	C	BAY MAINTENANCE AND TESTING	19/Dec/2024	08:00	21/Dec/2024	20:00	NAGOTHANE-2 LINE WILL BE AVAILABLE WITH TIE BREAKER
566	RQ225196	PLANNED	OCC_585	RGPL	400KV-RGPPL-NAGOTHANE-2	D	LINE ELEMENT MAINTENANCE AND TESTING	19/Dec/2024	08:00	19/Dec/2024	20:00	LINE ELEMENT MAINTENANCE AND TESTING
567	RQ225394	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV BOISAR-ICT-3	D	For 220KV Busbar PU/LBB relay retrofitting	19/Dec/2024	09:00	19/Dec/2024	21:00	
568	RQ225395	PLANNED	OCC_585	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-3 AND BOISAR - 220KV - BUS 1 at BOISAR - 220KV	D	BAY-209 AMP WORK	19/Dec/2024	09:00	19/Dec/2024	17:30	
569	RQ226628	PLANNED	OCC_585	POWERGRID_WR1	WARDHA - 400KV - BUS 2	D	For Replacement of Old BHEL Insulators on gantries of element.	19/Dec/2024	08:00	19/Dec/2024	20:00	Work @ Wardha SS
570	RQ221467	PLANNED	OCC_585	POWERGRID_WR1	400KV-CHANDRAPUR-BHADRAWATI-2	C	Retrofitting of pantograph isolator of bus-2 and auxiliary bus at Chandrapur MSETCL SS under Add cap works & AMP works at both end	20/Dec/2024	08:00	22/Dec/2024	20:00	Retrofitting of pantograph Isolator under Add cap works
571	RQ221663	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY OF 400KV-PADGHE-PG-KUDUS-2 AND KUDUS - 400KV - BUS 2 @KUDUS - 400KV at KUDUS - 400KV	D	AMP of Bay Equipment	20/Dec/2024	09:00	20/Dec/2024	17:00	
572	RQ221849	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 220KV-TALEGAON-PUNE-PG-1 AND PUNE-PG - 220KV - BUS 1 at PUNE-PG - 220KV	D	FOR AMP WORK	20/Dec/2024	09:00	20/Dec/2024	17:30	Bay
573	RQ224132	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	20/Dec/2024	08:00	20/Dec/2024	18:00	AR disable

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
574	RQ224163	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	20/Dec/2024	08:00	20/Dec/2024	18:00	AR disable
575	RQ224179	PLANNED	OCC_585	MEGPTCL	TIE BAY OF 765KV-LAKADIA-BANASKANTHA-2 AND FUTURE @LAKADIA - 765KV at LAKADIA - 765KV	D	For Repairing of CT composite insulatros in R-ph of Bay 714	20/Dec/2024	10:00	20/Dec/2024	20:00	For Repairing of CT composite insulatros in R-ph of Bay 714
576	RQ224357	PLANNED	OCC_585	MSLDC_OUTAGE	PADGHE - 400KV - BUS 2	C	1) Replacement of Hanger assembly of 29 B Bus PG Isolator of 315MVA ICT-3 by hot line method. 2) All feeders on B Bus in service.	20/Dec/2024	09:00	22/Dec/2024	17:00	
577	RQ224358	PLANNED	OCC_585	MSLDC_OUTAGE	400KV/220KV PADGHE-ICT-3	C	1) Oil filtration due to increase in key gases C2H6 . 2) Diagnostic Testing work. 3) Bay Maintenance work. 4) Replacement B Phase IV Bushing if Tand value found beyond permissible limit. 5) Replacement of B Bus PG Isolator under LES Scheme.	20/Dec/2024	07:00	22/Dec/2024	23:00	
578	RQ224359	PLANNED	OCC_585	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 1	D	1. Testing of ZIV Numerical Bus Bar Protection scheme of 400KV Main Bus-1 & 400KV Main Bus-2. 2. MTAMC Project work	20/Dec/2024	08:00	20/Dec/2024	18:00	
579	RQ224360	PLANNED	OCC_585	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - BUS 2	D	1. Testing of ZIV Numerical Bus Bar Protection scheme of 400KV Main Bus-1 & 400KV Main Bus-2. 2. MTAMC Project work	20/Dec/2024	08:00	20/Dec/2024	18:00	
580	RQ224361	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	20/Dec/2024	08:00	20/Dec/2024	18:00	
581	RQ224362	PLANNED	OCC_585	MSLDC_OUTAGE	EKTUNI - 765KV B/R 1	D	Diagnostic Testing and Routine Maintenance Works	20/Dec/2024	10:00	20/Dec/2024	18:00	
582	RQ224484	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-KALWA-KHARGHAR-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	20/Dec/2024	09:00	20/Dec/2024	18:00	
583	RQ224524	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	20/Dec/2024	08:00	20/Dec/2024	17:00	
584	RQ224555	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	20/Dec/2024	09:00	20/Dec/2024	17:30	
585	RQ224589	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-1	D	PID testing work. Only AR will be kept off. Line will be in service	20/Dec/2024	09:00	20/Dec/2024	18:00	
586	RQ224601	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	PID testing work. Only AR will be kept off. Line will be in service	20/Dec/2024	08:00	20/Dec/2024	18:00	
587	RQ224613	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	20/Dec/2024	08:00	20/Dec/2024	18:00	
588	RQ225070	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	20/Dec/2024	07:00	20/Dec/2024	19:00	
589	RQ225130	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	20/Dec/2024	07:00	20/Dec/2024	19:00	ATIL

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
590	RQ225197	PLANNED	OCC_585	RGPL	400KV-RGPL-NAGOTHANE-2	D	LINE ELEMENT MAINTENANCE AND TESTING	20/Dec/2024	08:00	20/Dec/2024	20:00	LINE ELEMENT MAINTENANCE AND TESTING
591	RQ225396	PLANNED	OCC_585	POWERGRID_WR2	BOISAR - 220KV - BUS 1	C	Continuous outage of 220kV Bus-1 for Bus-bar relay retrofitting & testing	20/Dec/2024	09:00	26/Dec/2024	21:00	
592	RQ226631	PLANNED	OCC_585	POWERGRID_WR1	WARDHA - 400KV - BUS 3	D	For Replacement of Old BHEL Insulators on gantries of element.	20/Dec/2024	08:00	20/Dec/2024	20:00	Work @ Wardha SS
593	RQ226632	PLANNED	OCC_585	POWERGRID_WR1	WARDHA - 400KV - BUS 1	D	For Replacement of Old BHEL Insulators on gantries of element.	20/Dec/2024	08:00	20/Dec/2024	20:00	Work @ Wardha SS
594	RQ221623	PLANNED	OCC_585	POWERGRID_WR1	400KV-KOLHAPUR-MS-SOLAPUR-2	D	Line Bay AMP works	21/Dec/2024	08:00	21/Dec/2024	18:00	Line Bay AMP , LBB Retrofitting and Relay testing works
595	RQ221664	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY OF 400KV-PADGHE-PG-KUDUS-1 AND FUTURE @KUDUS - 400KV at KUDUS - 400KV	D	AMP of Bay Equipment	21/Dec/2024	09:00	21/Dec/2024	17:00	
596	RQ224133	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	21/Dec/2024	08:00	21/Dec/2024	18:00	AR disable
597	RQ224164	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	21/Dec/2024	08:00	21/Dec/2024	18:00	AR disable
598	RQ224180	PLANNED	OCC_585	MEGPTCL	TIE BAY OF 765KV-LAKADIA-BANASKANTHA-2 AND FUTURE @LAKADIA - 765KV at LAKADIA - 765KV	D	For Repairing of CT composite insulatros in R-ph of Bay 714	21/Dec/2024	10:00	21/Dec/2024	20:00	For Repairing of CT composite insulatros in R-ph of Bay 714
599	RQ224363	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPU-II-1	D	1. Replacement of faulty disc insulator of 03No. Insulator string of Auxilliary Bus (Section-1) in span of 400KV CHD-2 CKT-1 bay. 2. Measurement of CB Timing, CRM & DCRM. 3. Bay routine maintenance work.	21/Dec/2024	08:00	21/Dec/2024	18:00	
600	RQ224364	PLANNED	OCC_585	MSLDC_OUTAGE	CHANDRAPUR-GCR - 400KV - AUXILIARY BUS 1	D	1. Replacement of faulty disc insulator of 03No. Insulator string of Auxilliary Bus (Section-1) in span of 400KV CHD-2 CKT-1 bay. 2. Hardware tightening work of Aux Bus Section-1 in a span of 400KV CHD-2 CKT-1 bay.	21/Dec/2024	08:00	21/Dec/2024	18:00	
601	RQ224365	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	Routine Line maintenance work	21/Dec/2024	08:00	21/Dec/2024	18:00	
602	RQ224525	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	21/Dec/2024	08:00	21/Dec/2024	17:00	
603	RQ224556	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	21/Dec/2024	09:00	21/Dec/2024	17:30	
604	RQ224614	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	21/Dec/2024	08:00	21/Dec/2024	18:00	
605	RQ224632	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	D	PID testing work	21/Dec/2024	09:00	21/Dec/2024	18:00	
606	RQ224643	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	21/Dec/2024	08:00	21/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
607	RQ225071	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	21/Dec/2024	07:00	21/Dec/2024	19:00	
608	RQ225131	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	21/Dec/2024	07:00	21/Dec/2024	19:00	ATIL
609	RQ225144	PLANNED	OCC_585	MSLDC_OUTAGE	765KV-AKOLA (2)-KORADI-III-1	D	Annual Maintenance of line	21/Dec/2024	08:00	21/Dec/2024	18:00	MEGPTCL
610	RQ225397	PLANNED	OCC_585	POWERGRID_WR2	MAIN BAY - 400KV/220KV BOISAR-ICT-1 AND BOISAR - 400KV - BUS 2 at BOISAR - 400KV	D	BAY-409 AMP WORK	21/Dec/2024	09:00	21/Dec/2024	17:30	
611	RQ225398	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV BOISAR-ICT-1	D	Simultaneous outage of 220KV Bus-1 and ICT-1 for busbar relay retrofitting and testing , Dia to be kept open at both sides	21/Dec/2024	09:00	21/Dec/2024	21:00	
612	RQ225399	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-1	D	Simultaneous outage of 220KV Bus-1 and line for busbar relay retrofitting and testing	21/Dec/2024	09:00	21/Dec/2024	21:00	
613	RQ226635	PLANNED	OCC_585	POWERGRID_WR1	WARDHA - 220KV - BUS 1	D	For Replacement of Old BHEL Insulators on gantries of element.	21/Dec/2024	08:00	21/Dec/2024	20:00	Work @ Wardha SS
614	RQ226636	PLANNED	OCC_585	POWERGRID_WR1	WARDHA - 220KV - BUS 2	D	For Replacement of Old BHEL Insulators on gantries of element.	21/Dec/2024	08:00	21/Dec/2024	20:00	Work @ Wardha SS
615	RQ221850	PLANNED	OCC_585	POWERGRID_WR1	400KV-KHARGHAR-PUNE-PG-1	D	FOR AMP WORK	22/Dec/2024	09:00	22/Dec/2024	17:30	Line owned by MSETCL
616	RQ224134	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	22/Dec/2024	08:00	22/Dec/2024	18:00	AR disable
617	RQ224165	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	22/Dec/2024	08:00	22/Dec/2024	18:00	AR disable
618	RQ224366	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	D	Installation of Saver Assembly at various locations.	22/Dec/2024	09:00	22/Dec/2024	17:00	
619	RQ224367	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-TARAPUR 1&2-BORIVALI-1	D	For safety purpose during Installation of Saver Assembly at various locations on 220kV PGCIL - Borivali Line	22/Dec/2024	09:00	22/Dec/2024	17:00	
620	RQ224368	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-3	D	Bay Maintenance & Equipment Testing.	22/Dec/2024	06:00	22/Dec/2024	19:00	
621	RQ224369	PLANNED	OCC_585	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 2	D	Only Busbar Relay Testing Work.	22/Dec/2024	10:00	22/Dec/2024	18:00	
622	RQ224370	PLANNED	OCC_585	MSLDC_OUTAGE	BOISAR-M - 220KV - BUS 1	D	Only Busbar Relay Testing Work.	22/Dec/2024	10:00	22/Dec/2024	18:00	
623	RQ224526	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	22/Dec/2024	08:00	22/Dec/2024	17:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
624	RQ224557	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	22/Dec/2024	09:00	22/Dec/2024	17:30	
625	RQ224615	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	22/Dec/2024	08:00	22/Dec/2024	18:00	
626	RQ224633	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	D	PID testing work	22/Dec/2024	09:00	22/Dec/2024	18:00	
627	RQ224644	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	22/Dec/2024	08:00	22/Dec/2024	18:00	
628	RQ225072	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	22/Dec/2024	07:00	22/Dec/2024	19:00	
629	RQ225132	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-1	D	Additional Earthing Work. AR IN NON AUTO	22/Dec/2024	07:00	22/Dec/2024	19:00	ATIL
630	RQ225145	PLANNED	OCC_585	MSLDC_OUTAGE	765KV-AKOLA (2)-KORADI-III-2	D	Annual Maintenance of line	22/Dec/2024	08:00	22/Dec/2024	18:00	MEGPTCL
631	RQ225400	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV BOISAR-ICT-2	D	Simultaneous outage of 220KV Bus-1 and ICT-1 for busbar relay retrofitting and testing , Dia to be kept open at both sides	22/Dec/2024	09:00	22/Dec/2024	21:00	
632	RQ225401	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-BORIVALI-1	D	Simultaneous outage of 220KV Bus-1 and line for busbar relay retrofitting and testing	22/Dec/2024	09:00	22/Dec/2024	21:00	
633	RQ221477	PLANNED	OCC_585	POWERGRID_WR1	TIE BAY - 400KV-BHADRAWATI-BHADRAWATI HVDC-2 AND 400KV-CHANDRAPUR-BHADRAWATI-1 at BHADRAWATI - 400KV	D	LBB Relay Retrofitting & signal validation as RTU retrofitting completed	23/Dec/2024	09:00	23/Dec/2024	18:00	LBB Relay Retrofitting & signal validation as RTU retrofitting completed-405 bay
634	RQ221624	PLANNED	OCC_585	POWERGRID_WR1	400KV-KOLHAPUR GIS-NARENDRA KUDGI-1	D	To Attend shutdown nature defects by TLM. A/R of ckt 2 in non auto mode is required	23/Dec/2024	08:00	23/Dec/2024	18:00	Line Bay AMP work
635	RQ221666	PLANNED	OCC_585	POWERGRID_WR1	400KV-PADGHE-PG-KUDUS-2	D	AMP of Line Equipment. A/R of Ckt 1 in non auto mode is required.	23/Dec/2024	09:00	23/Dec/2024	17:00	
636	RQ221851	PLANNED	OCC_585	POWERGRID_WR1	400KV-CHAKAN-PUNE-PG-1	D	Replacement of conductor Between WT /line isolator to Line	23/Dec/2024	09:00	23/Dec/2024	17:30	Line owned by MSETCL
637	RQ224135	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	23/Dec/2024	08:00	23/Dec/2024	18:00	AR disable
638	RQ224166	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	23/Dec/2024	08:00	23/Dec/2024	18:00	AR disable
639	RQ224181	PLANNED	OCC_585	MEGPTCL	TIE BAY OF 765KV-LAKADIA-BANASKANTHA-2 AND FUTURE @LAKADIA - 765KV at LAKADIA - 765KV	D	For Repairing of CT composite insulatros in R-ph of Bay 714	23/Dec/2024	10:00	23/Dec/2024	20:00	For Repairing of CT composite insulatros in R-ph of Bay 714
640	RQ224371	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-AKOLA-NANDGAONPETH-1	D	Spacer Nut bolt tightening and fixing ,jumper nut bolt tightening, fixing of corona ring, vibration damper and earth wire vibration damper at loc no Bph 17, 18, 20, 21, 28, 29, 30, Rph 32, 34,Bph 35,36,38,39 46-47 Rph and 41 Yph.	23/Dec/2024	09:00	23/Dec/2024	17:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
641	RQ224372	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-AKOLA-AKOLA (2)-2	D	Routine maintenance and testing work	23/Dec/2024	09:00	23/Dec/2024	17:00	
642	RQ224373	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-MUDSHINGI-CHIKKODI-II-1	D	Maintenance work	23/Dec/2024	09:00	23/Dec/2024	18:00	
643	RQ224374	PLANNED	OCC_585	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 1	D	Tightening of Hanger rod of assembly on 400 kV Main Bus-I by Hot Line Method	23/Dec/2024	09:00	23/Dec/2024	17:00	
644	RQ224375	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 765KV/400KV EKTUNI-ICT-2 AND EKTUNI - 765KV - BUS 2 at EKTUNI - 765KV	D	Diagnostic Testing and Routine Maintenance Works	23/Dec/2024	10:00	23/Dec/2024	18:00	
645	RQ224527	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	23/Dec/2024	08:00	23/Dec/2024	17:00	
646	RQ224558	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	23/Dec/2024	09:00	23/Dec/2024	17:30	
647	RQ224616	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	23/Dec/2024	08:00	23/Dec/2024	18:00	
648	RQ224634	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	D	PID testing work	23/Dec/2024	09:00	23/Dec/2024	18:00	
649	RQ224645	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	23/Dec/2024	08:00	23/Dec/2024	18:00	
650	RQ225073	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	23/Dec/2024	07:00	23/Dec/2024	19:00	
651	RQ225117	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PADGHE-NAGOTHANE-2	C	for diversion of Ckt from ERS Towers to newly erected Towers at Loc. No. 166A & 167A (including stringing from Loc. No. 165 to 168).	23/Dec/2024	22:00	24/Dec/2024	06:00	
652	RQ225133	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	Additional Earthing Work. AR IN NON AUTO	23/Dec/2024	07:00	23/Dec/2024	19:00	ATIL
653	RQ225158	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 400KV-KORADI-II-KORADI-III-2 AND KORADI-III - 400KV - BUS 2 at KORADI-III - 400KV	D	Bay Outage	23/Dec/2024	09:00	23/Dec/2024	18:00	MEGPTCL
654	RQ225193	PLANNED	OCC_585	RGPPL	TIE BAY OF 400KV-RGPPL-NEW KOYNA-2 AND FUTURE @RGPPL - 400KV at RGPPL - 400KV	C	BAY MAINTENANCE AND TESTING	23/Dec/2024	08:00	25/Dec/2024	20:00	BAY MAINTENANCE AND TESTING
655	RQ225402	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV BOISAR-ICT-3	D	Simultaneous outage of 220KV Bus-1 and ICT-1 for busbar relay retrofitting and testing , Dia to be kept open at both sides	23/Dec/2024	09:00	23/Dec/2024	21:00	
656	RQ225403	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-3	D	Simultaneous outage of 220KV Bus-1 and line for busbar relay retrofitting and testing	23/Dec/2024	09:00	23/Dec/2024	21:00	
657	RQ226638	PLANNED	OCC_585	POWERGRID_WR1	400KV-WARDHA-AKOLA-1	D	For Replacement of Old BHEL Insulators on gantries of element and AMP Work.	23/Dec/2024	08:00	23/Dec/2024	13:00	Work @ Wardha SS

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
658	RQ226639	PLANNED	OCC_585	POWERGRID_WR1	400KV-WARDHA-AKOLA-2	D	For Replacement of Old BHEL Insulators on gantries of element and AMP Work.	23/Dec/2024	14:00	23/Dec/2024	20:00	Work @ Wardha SS
659	RQ226640	PLANNED	OCC_585	POWERGRID_WR1	AKOLA - 400KV - BUS 2	D	For Replacement of Old BHEL Insulators on gantries of element.	23/Dec/2024	08:00	23/Dec/2024	20:00	Work @ Wardha SS
660	RQ226656	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-WARDHA-AKOLA-1 AND AKOLA - 400KV - BUS 2 at AKOLA - 400KV	D	For AMP of Bay	23/Dec/2024	08:00	23/Dec/2024	20:00	Work @ Wardha SS
661	RQ221852	PLANNED	OCC_585	POWERGRID_WR1	400KV-KALWA-PUNE-PG-1	D	Replacement of conductor Between WT /line isolator to Line	24/Dec/2024	09:00	24/Dec/2024	17:30	Line Owned By MSETCL
662	RQ224136	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	24/Dec/2024	08:00	24/Dec/2024	18:00	AR disable
663	RQ224167	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	24/Dec/2024	08:00	24/Dec/2024	18:00	AR disable
664	RQ224182	PLANNED	OCC_585	MEGPTCL	TIE BAY OF 765KV-LAKADIA-BANASKANTHA-2 AND FUTURE @LAKADIA - 765KV at LAKADIA - 765KV	D	For Repairing of CT composite insulatros in R-ph of Bay 714	24/Dec/2024	10:00	24/Dec/2024	20:00	For Repairing of CT composite insulatros in R-ph of Bay 714
665	RQ224376	PLANNED	OCC_585	MSLDC_OUTAGE	BABLESHWAR - 400KV - BUS 2	D	Tightening of Hanger rod of assembly on 400 kV Main Bus-II by Hot Line Method	24/Dec/2024	09:00	24/Dec/2024	17:00	
666	RQ224528	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	24/Dec/2024	08:00	24/Dec/2024	17:00	
667	RQ224559	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	24/Dec/2024	09:00	24/Dec/2024	17:30	
668	RQ224617	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	24/Dec/2024	08:00	24/Dec/2024	18:00	
669	RQ224635	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	D	PID testing work	24/Dec/2024	09:00	24/Dec/2024	18:00	
670	RQ224646	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	24/Dec/2024	08:00	24/Dec/2024	18:00	
671	RQ225074	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	24/Dec/2024	07:00	24/Dec/2024	19:00	
672	RQ225134	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	Additional Earthing Work. AR IN NON AUTO	24/Dec/2024	07:00	24/Dec/2024	19:00	ATIL
673	RQ225404	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV BOISAR-ICT-4	D	Simultaneous outage of 220KV Bus-1 and ICT-1 for busbar relay retrofitting and testing , Dia to be kept open at both sides	24/Dec/2024	09:00	24/Dec/2024	21:00	
674	RQ225405	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-2	D	Simultaneous outage of 220KV Bus-1 and line for busbar relay retrofitting and testing	24/Dec/2024	09:00	24/Dec/2024	21:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
675	RQ226642	PLANNED	OCC_585	POWERGRID_WR1	400KV-AKOLA-AURANGABAD-1	D	For Replacement of Old BHEL Insulators on gantries of element and AMP Work.	24/Dec/2024	08:00	24/Dec/2024	13:00	Work @ Wardha SS
676	RQ226643	PLANNED	OCC_585	POWERGRID_WR1	400KV-AKOLA-AURANGABAD-2	D	For Replacement of Old BHEL Insulators on gantries of element and AMP Work.	24/Dec/2024	14:00	24/Dec/2024	20:00	Work @ Wardha SS
677	RQ226644	PLANNED	OCC_585	POWERGRID_WR1	AKOLA - 400KV - BUS 1	D	For Replacement of Old BHEL Insulators on gantries of element.	24/Dec/2024	08:00	24/Dec/2024	20:00	Work @ Wardha SS
678	RQ226657	PLANNED	OCC_585	POWERGRID_WR1	MAIN BAY - 400KV-WARDHA-AKOLA-1 AND AKOLA - 400KV - BUS 2 at AKOLA - 400KV	D	For AMP of Bay	24/Dec/2024	08:00	24/Dec/2024	20:00	Work @ Wardha SS
679	RQ224137	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	25/Dec/2024	08:00	25/Dec/2024	18:00	AR disable
680	RQ224168	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	25/Dec/2024	08:00	25/Dec/2024	18:00	AR disable
681	RQ224529	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	25/Dec/2024	08:00	25/Dec/2024	17:00	
682	RQ224560	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	25/Dec/2024	09:00	25/Dec/2024	17:30	
683	RQ224618	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	25/Dec/2024	08:00	25/Dec/2024	18:00	
684	RQ224636	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	D	PID testing work	25/Dec/2024	09:00	25/Dec/2024	18:00	
685	RQ224647	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	25/Dec/2024	08:00	25/Dec/2024	18:00	
686	RQ225075	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	25/Dec/2024	07:00	25/Dec/2024	19:00	
687	RQ225135	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	Additional Earthing Work. AR IN NON AUTO	25/Dec/2024	07:00	25/Dec/2024	19:00	ATIL
688	RQ221853	PLANNED	OCC_585	POWERGRID_WR1	400KV-LONIKHAND-PUNE-PG-1	D	Replacement of conductor Between WT /line isolator to Line	26/Dec/2024	09:00	26/Dec/2024	17:30	Line Owned By MSETCL
689	RQ224138	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	26/Dec/2024	08:00	26/Dec/2024	18:00	AR disable
690	RQ224169	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	26/Dec/2024	08:00	26/Dec/2024	18:00	AR disable
691	RQ224377	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-DHULE-MS-BABLESHWAR-1	C	Work at Dhule end. Retrofitting work of Distance M2 relay by new distance relay GE P443.	26/Dec/2024	08:00	27/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
692	RQ224378	PLANNED	OCC_585	MSLDC_OUTAGE	TAPTHITHANDA - 400KV - BUS 2	D	125 MVAR Bus Reactor jumper connection	26/Dec/2024	09:00	26/Dec/2024	19:00	
693	RQ224379	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	LINE/ s/s maintenance	26/Dec/2024	09:00	26/Dec/2024	17:30	
694	RQ224530	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	26/Dec/2024	08:00	26/Dec/2024	17:00	
695	RQ224561	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	26/Dec/2024	09:00	26/Dec/2024	17:30	
696	RQ224619	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	26/Dec/2024	08:00	26/Dec/2024	18:00	
697	RQ224637	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	D	PID testing work	26/Dec/2024	09:00	26/Dec/2024	18:00	
698	RQ224648	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	26/Dec/2024	08:00	26/Dec/2024	18:00	
699	RQ225076	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	26/Dec/2024	07:00	26/Dec/2024	19:00	
700	RQ225136	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	Additional Earthing Work. AR IN NON AUTO	26/Dec/2024	07:00	26/Dec/2024	19:00	ATIL
701	RQ225159	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY - 400KV-KORADI-II-KORADI-III-1 AND FUTURE at KORADI-III - 400KV	D	Bay Outage	26/Dec/2024	09:00	26/Dec/2024	18:00	MEGPTCL
702	RQ225406	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-PANCHALI-1	D	Simultaneous outage of 220KV Bus-1 and line for busbar relay retrofitting and testing	26/Dec/2024	09:00	26/Dec/2024	21:00	
703	RQ225407	PLANNED	OCC_585	POWERGRID_WR2	220KV-TARAPUR 3&4-BOISAR-1	D	Simultaneous outage of 220KV Bus-1 and line for busbar relay retrofitting and testing	26/Dec/2024	09:00	26/Dec/2024	21:00	
704	RQ226646	PLANNED	OCC_585	POWERGRID_WR1	220KV-WARDHA-BADNERA-1	D	For Amp of Line Bay	26/Dec/2024	08:00	26/Dec/2024	20:00	Work @ Wardha SS
705	RQ221854	PLANNED	OCC_585	POWERGRID_WR1	220KV-TALEGAON-PUNE-PG-2	D	For Hotspot rectification	27/Dec/2024	09:00	27/Dec/2024	17:30	Line Owned By MSETCL
706	RQ224139	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	27/Dec/2024	08:00	27/Dec/2024	18:00	AR disable
707	RQ224170	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	27/Dec/2024	08:00	27/Dec/2024	18:00	AR disable
708	RQ224183	PLANNED	OCC_585	MEGPTCL	LAKADIA - 765KV B/R 1	D	For 330MVAR Bus Reactor AMP Works and Spare 110MVAR Changeover with 765kv Bus Reactor. Spare 110MVAR Bus Reactor will be taken into service instead of Y-Phase. Last Changeover date 03.02.2024	27/Dec/2024	08:00	27/Dec/2024	20:00	For 330MVAR Bus Reactor AMP Works and Spare 110MVAR Changeover with 765kv Bus Reactor. Spare 110MVAR Bus Reactor will be
709	RQ224380	PLANNED	OCC_585	MSLDC_OUTAGE	BUS COUPLER BAY - AURANGABAD-M (WALUJ) - 400KV - BUS 1 AND AURANGABAD-M (WALUJ) - 400KV - BUS 2 at Aurangabad-M (Waluj) - 400KV	D	Diagnostic Testing and Routine maintenance work	27/Dec/2024	10:00	27/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
710	RQ224382	PLANNED	OCC_585	MSLDC_OUTAGE	PADGHE - 400KV - BUS 2	C	1) B bus Conductor replacement of Sec- 1 between 400kV Tarapur II & 500MVA ICT 5 . 2) 500 MVA ICT 5 in service through TBC for 3 days 3) 400kV Tarapur II H/t required for 3 dyas 4) 400kV Tarapur 1 H/t required for 3 hrs for safety purposed for removing and reconnection of jumper by Hot line method.	27/Dec/2024	05:00	29/Dec/2024	23:00	
711	RQ224383	PLANNED	OCC_585	MSLDC_OUTAGE	400KV/220KV PADGHE-ICT-5	C	1) 500MVA ICT-5 shifting on TBC for Bus conductor replacement of B Bus Sec-1 between ICT-5 & Tarapur-2. 2) ICT-5 in service through TBC.	27/Dec/2024	05:00	29/Dec/2024	23:00	
712	RQ224384	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-TALANGADE(MS)-CHIKKODI-II-1	D	Maintenance work	27/Dec/2024	09:00	27/Dec/2024	18:00	
713	RQ224385	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TARAPUR 3&4-PADGHE-1	D	1)H/T required for safety proposed for removing of Gantry Jumper between 400kV Tarapur-I & II by Hot line Method.	27/Dec/2024	09:00	27/Dec/2024	12:00	
714	RQ224531	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	27/Dec/2024	08:00	27/Dec/2024	17:00	
715	RQ224562	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	27/Dec/2024	09:00	27/Dec/2024	17:30	
716	RQ224620	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	27/Dec/2024	08:00	27/Dec/2024	18:00	
717	RQ224638	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	D	PID testing work	27/Dec/2024	09:00	27/Dec/2024	18:00	
718	RQ224649	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	27/Dec/2024	08:00	27/Dec/2024	18:00	
719	RQ225046	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	yrly tesing and maintenance	27/Dec/2024	10:00	27/Dec/2024	18:00	
720	RQ225077	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	27/Dec/2024	07:00	27/Dec/2024	19:00	
721	RQ225137	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	Additional Earthing Work. AR IN NON AUTO	27/Dec/2024	07:00	27/Dec/2024	19:00	ATIL
722	RQ226383	PLANNED	OCC_585	TAPS34	220KV-TARAPUR 3&4-BOISAR-1	C	Preventive Maintenance checks at tarapur end	27/Dec/2024	08:00	29/Dec/2024	18:00	
723	RQ221855	PLANNED	OCC_585	POWERGRID_WR1	400KV/220KV PUNE-PG-ICT-1	D	PT 100 sensor work, AMP Works, PRD Modification works	28/Dec/2024	09:00	28/Dec/2024	17:30	XMER
724	RQ224140	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	28/Dec/2024	08:00	28/Dec/2024	18:00	AR disable
725	RQ224171	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	28/Dec/2024	08:00	28/Dec/2024	18:00	AR disable
726	RQ224532	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	28/Dec/2024	08:00	28/Dec/2024	17:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
727	RQ224563	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	28/Dec/2024	09:00	28/Dec/2024	17:30	
728	RQ224621	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	28/Dec/2024	08:00	28/Dec/2024	18:00	
729	RQ224639	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIJAT-2	D	PID testing work	28/Dec/2024	09:00	28/Dec/2024	18:00	
730	RQ224650	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	28/Dec/2024	08:00	28/Dec/2024	18:00	
731	RQ225078	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	28/Dec/2024	07:00	28/Dec/2024	19:00	
732	RQ225138	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	Additional Earthing Work. AR IN NON AUTO	28/Dec/2024	07:00	28/Dec/2024	19:00	ATIL
733	RQ225408	PLANNED	OCC_585	POWERGRID_WR2	BOISAR - 220KV - BUS 2	C	Continuous outage of 220kV Bus-2 for Bus-bar relay retrofitting & testing	28/Dec/2024	09:00	29/Dec/2024	21:00	
734	RQ225409	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV BOISAR-ICT-2	D	Simultaneous outage of 220kV Bus-1 and ICT-1 for busbar relay retrofitting and testing	28/Dec/2024	09:00	28/Dec/2024	21:00	
735	RQ225410	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-BOISAR-M-1	D	Simultaneous outage of 220kV Bus-1 and line for busbar relay retrofitting and testing	28/Dec/2024	09:00	28/Dec/2024	21:00	
736	RQ224141	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	29/Dec/2024	08:00	29/Dec/2024	18:00	AR disable
737	RQ224172	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	29/Dec/2024	08:00	29/Dec/2024	18:00	AR disable
738	RQ224386	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-1	D	Routine Line maintenance work	29/Dec/2024	08:00	29/Dec/2024	18:00	
739	RQ224387	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TARAPUR 3&4-PADGHE-1	D	1)H/T required for safety proposed for re connection of Gantry Jumper between 400kV Tarapur-I & II by Hot line Method.	29/Dec/2024	14:00	29/Dec/2024	17:00	
740	RQ224388	PLANNED	OCC_586	MSLDC_OUTAGE	400KV-TARAPUR 3&4-PADGHE-2	D	1)H/T required for safety proposed for re connection of Gantry Jumper between 400kV Tarapur-I & II by Hot line Method.	30/Dec/2024	14:01	30/Dec/2024	17:01	
741	RQ224389	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-BOISAR-BOISAR-M-2	D	Bay Maintenance & Equipment Testing.	29/Dec/2024	06:00	29/Dec/2024	19:00	
742	RQ224390	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-BOISAR-BORIVALI-1	D	Installation of Saver Assembly at various locations & Line Maintenance Work.	29/Dec/2024	09:00	29/Dec/2024	17:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
743	RQ224533	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	29/Dec/2024	08:00	29/Dec/2024	17:00	
744	RQ224564	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	29/Dec/2024	09:00	29/Dec/2024	17:30	
745	RQ224622	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	29/Dec/2024	08:00	29/Dec/2024	18:00	
746	RQ224640	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIJAT-2	D	PID testing work	29/Dec/2024	09:00	29/Dec/2024	18:00	
747	RQ224651	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	29/Dec/2024	08:00	29/Dec/2024	18:00	
748	RQ225047	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	SSN to DSN insulator string Conversion work, and installation of fire wedge connector at mid-span joint	29/Dec/2024	09:00	29/Dec/2024	18:00	
749	RQ225079	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	29/Dec/2024	07:00	29/Dec/2024	19:00	
750	RQ225139	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	Additional Earthing Work. AR IN NON AUTO	29/Dec/2024	07:00	29/Dec/2024	19:00	ATIL
751	RQ225411	PLANNED	OCC_585	POWERGRID_WR2	400KV/220KV BOISAR-ICT-1	D	Simultaneous outage of 220KV Bus-1 and ICT-1 for busbar relay retrofitting and testing	29/Dec/2024	09:00	29/Dec/2024	21:00	
752	RQ225412	PLANNED	OCC_585	POWERGRID_WR2	220KV-BOISAR-BORIVALI-1	D	Simultaneous outage of 220KV Bus-1 and line for busbar relay retrofitting and testing	29/Dec/2024	09:00	29/Dec/2024	21:00	
753	RQ226649	PLANNED	OCC_585	POWERGRID_WR1	220KV-WARDHA-YAWATMAL-2	D	For Amp of Line Bay	29/Dec/2024	08:00	29/Dec/2024	20:00	Work @ Wardha SS
754	RQ224142	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-1	D	AR disable require for replacement of earth wire with OPGW	30/Dec/2024	08:00	30/Dec/2024	18:00	AR disable
755	RQ224173	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM PS-2	D	AR disable require for replacement of earth wire with OPGW	30/Dec/2024	08:00	30/Dec/2024	18:00	AR disable
756	RQ224391	PLANNED	OCC_585	MSLDC_OUTAGE	TAPTHITHANDA - 400KV - BUS 2	D	125 MVAr Bus Reactor Bus Bar testing and SCADA Integration	30/Dec/2024	09:00	30/Dec/2024	19:00	
757	RQ224392	PLANNED	OCC_585	MSLDC_OUTAGE	TIE BAY OF 400KV-TIRODA-WARORA-2 AND 400KV-WARORA-CHANDRAPU-II-2 @WARORA - 400KV at WARORA - 400KV	D	CB DCRM/CRM/Timing, CT C & Tan Delta work to be carried out.	30/Dec/2024	09:00	30/Dec/2024	18:00	
758	RQ224534	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	30/Dec/2024	08:00	30/Dec/2024	17:00	
759	RQ224565	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	30/Dec/2024	09:00	30/Dec/2024	17:30	
760	RQ224623	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-WARDHA-BHUGAON-1	D	PID work. Only AR will be kept off. Line will be in service	30/Dec/2024	08:00	30/Dec/2024	18:00	
761	RQ224641	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIJAT-2	D	PID testing work	30/Dec/2024	09:00	30/Dec/2024	18:00	

SL	OCCM Sr. No	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/Contino us	Reason	From Date	From Time	To Date	To Time	Remarks
762	RQ224652	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	30/Dec/2024	08:00	30/Dec/2024	18:00	
763	RQ225080	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	30/Dec/2024	07:00	30/Dec/2024	19:00	
764	RQ225140	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	Additional Earthing Work. AR IN NON AUTO	30/Dec/2024	07:00	30/Dec/2024	19:00	ATIL
765	RQ225160	PLANNED	OCC_585	MSLDC_OUTAGE	MAIN BAY - 400KV-KORADI-II-KORADI-III-1 AND KORADI-III - 400KV - BUS 2 at KORADI-III - 400KV	D	Bay Outage	30/Dec/2024	09:00	30/Dec/2024	18:00	MEGPTCL
766	RQ225413	PLANNED	OCC_585	POWERGRID_WR2	MAIN BAY - 400KV-TARAPUR 3&4-BOISAR-1 AND BOISAR - 400KV - BUS 1 at BOISAR - 400KV	D	BAY-413 AMP WORK	30/Dec/2024	09:00	30/Dec/2024	17:30	
767	RQ226837	PLANNED	OCC_585	POWERGRID_WR1	400KV-AKOLA-AURANGABAD-2	D	For AMP	30/Dec/2024	08:00	30/Dec/2024	18:00	418L
768	RQ226838	PLANNED	OCC_585	POWERGRID_WR1	400KV-AKOLA-AURANGABAD-2 L/R@ AURANGABAD - 400KV	D	For AMP	30/Dec/2024	08:00	30/Dec/2024	18:00	418LR
769	RQ224143	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-1	D	AR disable require for replacement of earth wire with OPGW	31/Dec/2024	08:00	31/Dec/2024	18:00	AR disable
770	RQ224174	PLANNED	OCC_585	MEGPTCL	400KV-PARLI-KALLAM P5-2	D	AR disable require for replacement of earth wire with OPGW	31/Dec/2024	08:00	31/Dec/2024	18:00	AR disable
771	RQ224393	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-EKTUNI-BABLESHWAR-2	D	Line maintenance works (replacement of insulators etc) n Bay Maintenance Works	31/Dec/2024	09:00	31/Dec/2024	18:00	
772	RQ224535	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-OSMANABAD-M-1	D	PID testing work	31/Dec/2024	08:00	31/Dec/2024	17:00	
773	RQ224566	PLANNED	OCC_585	MSLDC_OUTAGE	220KV-PARLI-PARLI-M-2	D	PID Testing Hotline Work	31/Dec/2024	09:00	31/Dec/2024	17:30	
774	RQ224642	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-PARLI-M-KARIAT-2	D	PID testing work	31/Dec/2024	09:00	31/Dec/2024	18:00	
775	RQ224653	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-BABLESHWAR-PADGHE-2	D	PID testing work	31/Dec/2024	08:00	31/Dec/2024	18:00	
776	RQ225081	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	31/Dec/2024	07:00	31/Dec/2024	19:00	
777	RQ225141	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TIRODA-WARORA-2	D	Additional Earthing Work. AR IN NON AUTO	31/Dec/2024	07:00	31/Dec/2024	19:00	ATIL

Maharashtra State Load Despatch Centre

Monthly Outage list Not Considered in WRLDC OCCM for the Month of DECEMBER'2024

SL	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	From Date	From Time	To Date	To Time	Remarks
RQ225094	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	01/Dec/2024	09:00	01/Dec/2024	18:00	
RQ224485	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	01/Dec/2024	09:00	01/Dec/2024	18:00	
RQ225095	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	02/Dec/2024	09:00	02/Dec/2024	18:00	
RQ224486	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	02/Dec/2024	09:00	02/Dec/2024	18:00	
RQ225096	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	03/Dec/2024	09:00	03/Dec/2024	18:00	
RQ224487	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	03/Dec/2024	09:00	03/Dec/2024	18:00	
RQ225097	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	04/Dec/2024	09:00	04/Dec/2024	18:00	

SL	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	From Date	From Time	To Date	To Time	Remarks
RQ224488	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	04/Dec/2024	09:00	04/Dec/2024	18:00	
RQ225098	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	05/Dec/2024	09:00	05/Dec/2024	18:00	
RQ224489	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	05/Dec/2024	09:00	05/Dec/2024	18:00	
RQ225099	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	06/Dec/2024	09:00	06/Dec/2024	18:00	
RQ224490	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	06/Dec/2024	09:00	06/Dec/2024	18:00	
RQ225100	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	07/Dec/2024	09:00	07/Dec/2024	18:00	
RQ224491	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	07/Dec/2024	09:00	07/Dec/2024	18:00	

SL	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	From Date	From Time	To Date	To Time	Remarks
RQ225101	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	08/Dec/2024	09:00	08/Dec/2024	18:00	
RQ224492	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	08/Dec/2024	09:00	08/Dec/2024	18:00	
RQ225102	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	09/Dec/2024	09:00	09/Dec/2024	18:00	
RQ224493	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	09/Dec/2024	09:00	09/Dec/2024	18:00	
RQ224494	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	10/Dec/2024	09:00	10/Dec/2024	18:00	
RQ225114	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	10/Dec/2024	09:00	10/Dec/2024	18:00	
RQ225104	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	11/Dec/2024	09:00	11/Dec/2024	18:00	
RQ224495	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	11/Dec/2024	09:00	11/Dec/2024	18:00	
RQ225105	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	12/Dec/2024	09:00	12/Dec/2024	18:00	
RQ224496	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	12/Dec/2024	09:00	12/Dec/2024	18:00	

SL	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	From Date	From Time	To Date	To Time	Remarks
RQ225106	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	13/Dec/2024	09:00	13/Dec/2024	18:00	
RQ224497	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	13/Dec/2024	09:00	13/Dec/2024	18:00	
RQ224329	PLANNED	OCC_585	MSLDC_OUTAGE	765KV/400KV EKTUNI-ICT-2	D	Diagnostic Testing and Routine Maintenance Works	13/Dec/2024	09:00	13/Dec/2024	18:00	
RQ225107	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	14/Dec/2024	09:00	14/Dec/2024	18:00	
RQ224498	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	14/Dec/2024	09:00	14/Dec/2024	18:00	
RQ225108	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	15/Dec/2024	09:00	15/Dec/2024	18:00	
RQ224499	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	15/Dec/2024	09:00	15/Dec/2024	18:00	
RQ225109	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	16/Dec/2024	09:00	16/Dec/2024	18:00	
RQ224500	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	16/Dec/2024	09:00	16/Dec/2024	18:00	
RQ225110	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	17/Dec/2024	09:00	17/Dec/2024	18:00	
RQ224501	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	17/Dec/2024	09:00	17/Dec/2024	18:00	
RQ225111	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	18/Dec/2024	09:00	18/Dec/2024	18:00	
RQ224502	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	18/Dec/2024	09:00	18/Dec/2024	18:00	

SL	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	From Date	From Time	To Date	To Time	Remarks
RQ225112	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	19/Dec/2024	09:00	19/Dec/2024	18:00	
RQ224503	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	19/Dec/2024	09:00	19/Dec/2024	18:00	
RQ225113	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	20/Dec/2024	09:00	20/Dec/2024	18:00	
RQ224504	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	Replacement of existing 48F OPGW with 96F OPGW by MTCIL, A/R function to be in non auto mode.	20/Dec/2024	09:00	20/Dec/2024	18:00	
RQ224409	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	16/Dec/2024	07:00	16/Dec/2024	19:00	
RQ224410	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	17/Dec/2024	07:00	17/Dec/2024	19:00	
RQ224411	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	18/Dec/2024	07:00	18/Dec/2024	19:00	
RQ224412	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	19/Dec/2024	07:00	19/Dec/2024	19:00	
RQ224413	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	20/Dec/2024	07:00	20/Dec/2024	19:00	

SL	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	From Date	From Time	To Date	To Time	Remarks
RQ224414	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	21/Dec/2024	07:00	21/Dec/2024	19:00	
RQ224415	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	22/Dec/2024	07:00	22/Dec/2024	19:00	
RQ224416	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	23/Dec/2024	07:00	23/Dec/2024	19:00	
RQ224417	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	24/Dec/2024	07:00	24/Dec/2024	19:00	
RQ224418	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	25/Dec/2024	07:00	25/Dec/2024	19:00	
RQ224419	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	26/Dec/2024	07:00	26/Dec/2024	19:00	
RQ224420	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	27/Dec/2024	07:00	27/Dec/2024	19:00	

SL	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	From Date	From Time	To Date	To Time	Remarks
RQ224421	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	28/Dec/2024	07:00	28/Dec/2024	19:00	
RQ224422	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	29/Dec/2024	07:00	29/Dec/2024	19:00	
RQ224423	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	30/Dec/2024	07:00	30/Dec/2024	19:00	
RQ224424	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHAKAN-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	31/Dec/2024	07:00	31/Dec/2024	19:00	
RQ225051	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	01/Dec/2024	07:00	01/Dec/2024	19:00	
RQ225052	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	02/Dec/2024	07:00	02/Dec/2024	19:00	
RQ225053	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	03/Dec/2024	07:00	03/Dec/2024	19:00	

SL	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	From Date	From Time	To Date	To Time	Remarks
RQ225054	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	04/Dec/2024	07:00	04/Dec/2024	19:00	
RQ225055	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	05/Dec/2024	07:00	05/Dec/2024	19:00	
RQ225056	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	06/Dec/2024	07:00	06/Dec/2024	19:00	
RQ225057	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	07/Dec/2024	07:00	07/Dec/2024	19:00	
RQ225058	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	08/Dec/2024	07:00	08/Dec/2024	19:00	
RQ225059	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	09/Dec/2024	07:00	09/Dec/2024	19:00	
RQ225060	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	10/Dec/2024	07:00	10/Dec/2024	19:00	

SL	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	From Date	From Time	To Date	To Time	Remarks
RQ225061	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	11/Dec/2024	07:00	11/Dec/2024	19:00	
RQ225062	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	12/Dec/2024	07:00	12/Dec/2024	19:00	
RQ225063	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	13/Dec/2024	07:00	13/Dec/2024	19:00	
RQ225064	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-VIKHROLI-PUNE-PG-1	D	96F OPGW Installation work on 400 KV D/C 400KV Kalwa-Kharghar-Talegaon-Chakan-Lonikand Transmission Line by replacing existing 24F OPGW Cable and earthwire	14/Dec/2024	07:00	14/Dec/2024	19:00	
RQ224381	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-TARAPUR 3&4-PADGHE-2	C	1) H/t required for replacement 8 Bus Conductor between 500MVA ICT-5 & 400KV Tarapur-II of Sec-I.	27/Dec/2024	05:00	29/Dec/2024	23:00	
RQ225093	PLANNED	OCC_585	MSLDC_OUTAGE	HVDC 500KV CHANDRAPUR HVDC POLE 1	C	Bipole Neutral Bay Maintenance, Chincholi Electrde Station Maintenance, Electrode Line Maintenance,	05/Dec/2024	08:00	08/Dec/2024	20:00	
RQ225092	PLANNED	OCC_585	MSLDC_OUTAGE	HVDC 500KV CHANDRAPUR HVDC POLE 2	C	Bipole Neutral Bay Maintenance, Chincholi Electrde Station Maintenance, Electrode Line Maintenance,	05/Dec/2024	08:00	08/Dec/2024	20:00	

SL	Request Type	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	From Date	From Time	To Date	To Time	Remarks
RQ224300	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-1	C	1. Replacement of old damaged quadruple Bus conductor in span of 'HVDC CKT-1 to GTR-6' 2. Outage is required to disconnect the Bus jumpers and reconnect the same after completion of work. 3. Nut Bolts and hardware tightening work.	11/Dec/2024	12:00	12/Dec/2024	12:00	
RQ224254	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-1	C	1. Maintenance and alignment of bay Isolators. 2. Maintenance of Circuit Breaker, CT etc. 3. Nutbolt and hardware tightning of bay equipment. 4. Bay routine maintenance work.	05/Dec/2024	08:00	08/Dec/2024	18:00	
RQ224301	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-2	C	1. Replacement of old damaged quadruple Bus conductor in span of 'HVDC CKT-1 to GTR-6' 2. Outage is required to disconnect the Bus jumpers and reconnect the same after completion of work. 3. Nut Bolts and hardware tightening work.	11/Dec/2024	12:00	12/Dec/2024	12:00	
RQ224255	PLANNED	OCC_585	MSLDC_OUTAGE	400KV-CHANDRAPUR-GCR-CHANDRAPUR HVDC-2	C	1. Maintenance and alignment of bay Isolators. 2. Maintenance of Circuit Breaker, CT etc. 3. Nutbolt and hardware tightning of bay equipment. 4. Bay routine maintenance work.	05/Dec/2024	08:00	08/Dec/2024	18:00	

State Element outage list for the month of DECEMBER '2024											
Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
1	400 KV	LONIKAND - JEJURI CKT - 2	01-Dec-24	10:00	15-Dec-24	18:00	Daily	To carryout PID of insulator strings.	MSETCL	MSETCL	-
3	400 KV	KARAD - TALANDGE CKT - 1	01-Dec-24	09:00	15-Dec-24	17:00	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
4	400 KV	PARLI - KUMBHARGAON (NANDED) CKT - 1	01-Dec-24	09:00	31-Dec-24	18:00	Daily	PID testing work	MSETCL	MSETCL	-
5	400 KV	400/220/33 KV 500 MVA ICT - 3 @ KOLHAPUR	02-Dec-24	09:00	02-Dec-24	23:00	Daily	Diagnostic testing of ICT 3	MSETCL	MSETCL	500MVA ICT1 & 315MVA ICT2 will be in service
6	400 KV	MAIN BAY (403) of 500 MVA ICT @ ALKUD	03-Dec-24	10:00	03-Dec-24	17:00	Daily	Diagnostic testing & routine maintenance work	MSETCL	MSETCL	--
7	400 KV	400/220 KV 500 MVA ICT @ ALKUD	03-Dec-24	10:00	03-Dec-24	17:00	Daily	Diagnostic testing & routine maintenance work	MSETCL	MSETCL	Load will be managed on 400KV Talandge & Karad S/S
8	400 KV	KHADKA - BABLESHWAR	03-Dec-24	08:00	07-Dec-24	18:00	Daily	PID testing work	MSETCL	MSETCL	Only AR Out
9	400 KV	BUS REACTOR (125 MVA) @ ALKUD	04-Dec-24	10:00	04-Dec-24	17:00	Daily	Diagnostic testing & routine maintenance work	MSETCL	MSETCL	--
10	400 KV	MAIN BAY (401) OF BUS REACTOR @ ALKUD	04-Dec-24	10:00	04-Dec-24	14:00	Daily	Diagnostic testing & routine maintenance work	MSETCL	MSETCL	--
11	400 KV	TIE BAY - 402 OF BUS REACTOR @ ALKUD	04-Dec-24	14:00	04-Dec-24	18:00	Daily	Diagnostic testing & routine maintenance work	MSETCL	MSETCL	--
12	400 KV	MAIN BAY (410)OF BHUSAWAL (KHADKA) @ AKOLA	04-Dec-24	09:00	05-Dec-24	17:00	Continuous	400 kV Areva Make CB Servicing and overhauling work	MSETCL	MSETCL	Line will be in service through 410 Main Bay Work of 400 kV Areva Make CB Servicing and overhauling will be carried out by agency
13	400 KV	STATION TF No 5 @ CHANDRAPUR GCR	05-Dec-24	08:00	06-Dec-24	18:00	Daily	1. Maintenance and Diagnostic testing of CT, Circuit Breaker etc. 2. Maintenance and alignment of Isolators. 3. Bay routine maintenance work.	MSETCL	MSETCL	During outage 400KV STN TF-4 will be in service.
14	400 KV	400/220/33 KV 500 MVA ICT - 1 @ NANDED	05-Dec-24	10:00	05-Dec-24	18:00	Daily	Annual Routine Maintenance and testing of ICT	MSETCL	MSETCL	Annual Routine Maintenance and testing of ICT.
15	400 KV	BUS REACTOR (125 MVA) @ LONIKAND 2	05-Dec-24	09:00	05-Dec-24	17:00	Daily	Diagnostic testing and Half Yearly Maintenance	MSETCL	MSETCL	-
16	400 KV	MAIN BAY (407) OF BUS REACTOR @ LONIKAND 2	05-Dec-24	09:00	05-Dec-24	17:00	Daily	Diagnostic testing and Half Yearly Maintenance	MSETCL	MSETCL	-

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
17	400 KV	TIE BAY (406) OF BUS REACOTR AND FUTURE CKT @ LONIKAND 2	05-Dec-24	09:00	05-Dec-24	17:00	Daily	Diagnostic testing and Half Yearly Maintenance	MSETCL	MSETCL	-
18	400 KV	JEJURI- KOYNA STAGE-IV	05-Dec-24	08:00	05-Dec-24	18:00	Daily	Chemical Washing work & Diagnostic testing & Relay testing work ; Routine maint. Work	MSETCL	MSETCL	----
19	400 KV	MAIN BAY (406) OF STG-4 @ JEJURI	05-Dec-24	09:30	05-Dec-24	18:00	Daily	For Maintenance & Testing work	MSETCL	MSETCL	-
20	400 KV	JEJURI - KARAD	05-Dec-24	22:00	06-Dec-24	06:00	Continuous	Half yrly tesing and maintenance	MSETCL	MSETCL	-
21	400 KV	400 KV WALUJ (400 KV) - BABHALESHWAR CKT	06-Dec-24	10:00	06-Dec-24	18:00	Daily	Diagnostic Testing and Routine Maintenance work	MSETCL	MSETCL	NIL
22	400 KV	MAIN BAY (422) OF FUTURE CKT - 2 @ WARORA	06-Dec-24	08:00	06-Dec-24	18:00	Daily	CB DCRM/CRM/Timing, CT C & Tan Delta work to be carried out.	MSETCL	MSETCL	Only CB & Bue & Line CT Commissioned in Die
23	400 KV	400/220 KV 3X200 MVA ICT - 2 @ KALWA	08-Dec-24	08:00	08-Dec-24	20:00	Daily	Fire wall & ICT painting work, diagnostic testing work	MSETCL	MSETCL	Fire wall & ICT painting work, diagnostic testing work
24	400 KV	400/220/33 KV 500MVA ICT - 3 @ BABHALESHWAR	09-Dec-24	08:00	09-Dec-24	18:00	Daily	For verification of RRS Scheme along with Spare ICT. HV CB DCRM ,Timing and bay maintenance work	MSETCL	MSETCL	315 MVA ICT I, II and 501 MVA ICT IV & V will be in service
25	400 KV	400/220KV 315 MVA ICT - 1 @ NEW KOYNA	09-Dec-24	06:00	09-Dec-24	18:00	Daily	Chemical Washing work & Diagnostic testing & Relay testing work ; Routine maint. Work Oil Filtration	MSETCL	MSETCL	---
26	400 KV	400/220KV 167 MVA SPARE ICT - 2 @ BABHALESHWAR	09-Dec-24	08:00	09-Dec-24	18:00	Daily	For verification of RRS Scheme along with 501 MVA ICT -III.	MSETCL	MSETCL	167 MVA Spare ICT-2 will be taken in service through 501 MVA ICT-III.
27	400 KV	400/220/33KV SPARE ICT @ KORADI 2	09-Dec-24	10:00	09-Dec-24	17:00	Daily	1)Tan delta measurement of 400KV Bus -II CVT, 2) Nut Bolt tightening of Main Bus-II	MSETCL	MSETCL	1)Spare ICT is on no load, Space ICT is to be handtripped for Bus -II outage
28	400 KV	CHANDRAPUR GCR - CHANDRAPUR 2 CKT 1	09-Dec-24	08:00	09-Dec-24	18:00	Daily	1. Diagnostic testing Circuit Breaker etc. 2. Maintenance and alignment of PG-1 & PG-2 Isolators. 3. The Circuit will be in service via TBC-1	MSETCL	MSETCL	The Circuit will be in service via TBC-1
29	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	10-Dec-24	08:00	10-Dec-24	18:00	Daily	For Routine maintenance work	MSETCL	MSETCL	Outage
30	400 KV	MAIN BAY (402) OF 315MVA ICT - 1 @ AKOLA	11-Dec-24	09:00	12-Dec-24	17:00	Continuous	400 kV Areva Make CB Servicing and overhauling work	MSETCL	MSETCL	ICT 1 will be in service through 403 Tie Bay Work of 400 kV Areva Make CB Servicing and overhauling will be carried out by agency.

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
31	400 KV	WARORA - IEPL	11-Dec-24	09:00	11-Dec-24	17:00	Daily	Routine Maintenance & Dignostic testing work .	MSETCL	MSETCL	400 KV KORADI 2- WARDHA PGCIL Line is in ckt
32	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	11-Dec-24	08:00	11-Dec-24	18:00	Daily	For replacement of Jumper at Location No. 314	MSETCL	MSETCL	Outage
33	400 KV	400/220KV 167 MVA SPARE ICT - 2 @ BABHALESHWAR	11-Dec-24	08:00	11-Dec-24	18:00	Daily	For restoration Spare ICT-2 from RRS Scheme after verification	MSETCL	MSETCL	167 MVA Spare ICT-2 will be taken out of service from 501 MVA ICT-III
34	400 KV	400/220/33 KV 500 MVA ICT - 2 @ LAMBOTI	11-Dec-24	10:00	11-Dec-24	18:00	Daily	For carrying out Diagnostic Testing on ICT-II and bay equipment	MSETCL	MSETCL	Load will be managed on ICT-I
	400 KV	400/220/33 KV 500MVA ICT - 3 @ BABHALESHWAR	11-Dec-24	08:00	11-Dec-24	18:00	Daily	For restoration ICT -III from RRS Scheme after verification	MSETCL	MSETCL	315 MVA ICT I, II and 501 MVA ICT IV & V will be in service
35	400 KV	LONIKAND I - KOYNA STAGE-IV	12-Dec-24	08:00	12-Dec-24	18:00	Daily	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	---
36	400 KV	TIE BAY (405) OF ICT -2 AND STG-4 @ JEJURI	12-Dec-24	09:30	12-Dec-24	18:00	Daily	For Maintenance & Testing work	MSETCL	MSETCL	-
37	400 KV	LONIKAND I - KOYNA STAGE-IV	12-Dec-24	08:00	12-Dec-24	18:00	Daily	DT, Bay and Line Maintenance activities	MSETCL	MSETCL	-
38	400 KV	JEJURI- KOYNA STAGE-IV	12-Dec-24	08:00	12-Dec-24	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
39	400 KV	BUS REACTOR (125MVar) @ WARORA	12-Dec-24	08:00	12-Dec-24	18:00	Daily	CB DCRM/ CRM/ Timing, CT C & Tan Delta, Winding C & Tan Delta work to be carried out.	MSETCL	MSETCL	Reactor kept in OFF position., Tie Bay No. 403 also kept in OFF position.
40	400 KV	CHANDRAPUR 2- KUMBHARGAON (NANDED) CKT - 1	12-Dec-24	09:00	12-Dec-24	18:00	Daily	Disc Replacement work at loc. no. 432,455	MSETCL	MSETCL	-
41	400 KV	400/220/33 KV 500 MVA ICT - 1 @ NANDED	12-Dec-24	10:00	12-Dec-24	18:00	Daily	Annual Routine Maintenance and testing of ICT	MSETCL	MSETCL	Annual Routine Maintenance and testing of ICT
42	400 KV	MAIN BAY - 404 OF STATION TF-3 @ KORADI 2	13-Dec-24	10:00	13-Dec-24	17:00	Daily	diagnostic Testing of CB & CT	MSETCL	MSETCL	Station Transformer-III will remain in service through Tie Bay 405.
43	400 KV	NEW KOYNA-KARAD CKT - 1	13-Dec-24	08:00	13-Dec-24	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
44	400 KV	400/220/33 KV 315 MVA ICT - 1 @ WALUJ	13-Dec-24	10:00	13-Dec-24	18:00	Daily	Relay Testing work and Routine Maintenance work	MSETCL	MSETCL	NIL

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
45	400 KV	400/220/33KV ICT - 167 MVA SPARE ICT @LAMBOTI	13-Dec-24	10:00	13-Dec-24	18:00	Daily	For carrying out Diagnostic Testing on spare ICT and bay equipment	MSETCL	MSETCL	No load will be affected.
46	400 KV	TIE BAY (403) OF BUS RECTOR & ICT -1 @ WARORA	13-Dec-24	08:00	13-Dec-24	18:00	Daily	CB DCRM/CRM/Timing, CT C & Tan Delta work to be carried out.	MSETCL	MSETCL	Only Tie Bay 403 CB is in OFF condition, respective ckt charged through its own main CB.
47	400 KV	KHADKA - BABLESHWAR	14-Dec-24	08:00	14-Dec-24	18:00	Daily	Routine Line maintenance work	MSETCL	MSETCL	400kV Ektuni I & II will be in in service
48	400 KV	NEW KOYNA-KARAD CKT - 2	14-Dec-24	08:00	14-Dec-24	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
2	400 KV	KARAD - TALANDGE CKT - 2	16-Dec-24	09:00	31-Dec-24	17:00	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
49	400 KV	95 MVA STN TF - II @KORADI 2	16-Dec-24	10:00	17-Dec-24	17:00	Continuous	Installation, Testing & comissioning of dedicated metering CT & IVT	MSETCL	MSETCL	Station transformer-I & Station Transformer-III will be in service as alternate source
50	400 KV	KARAD - TALANDGE CKT - 1	16-Dec-24	08:00	16-Dec-24	18:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
51	400 KV	CHANDRAPUR-PARLI CKT-3	16-Dec-24	08:00	16-Dec-24	18:00	Daily	1. Replacement of WaveTrap under LES scheme. 2. Measurement of CB Timing, CRM & DCRM. 3. Numerical distance relay testing work. 4. Maintenance and	MSETCL	MSETCL	Diagnostic Testing and routine maintenance of various equipment.
52	400 KV	BUS REACTOR (125 MVar) @ LAMBOTI	16-Dec-24	10:00	16-Dec-24	18:00	Daily	For carrying out Diagnostic Testing on reactor	MSETCL	MSETCL	No load will be affected.
53	400 KV	400/220kv 500MVA ICT-1 @ TAPTITANDA	16-Dec-24	09:00	16-Dec-24	19:00	Daily	Bushing and winding tan delta testing and measurement of excitation current	MSETCL	MSETCL	Outage required for routine testing activity.
54	400 KV	LONIKAND I - KOYNA STAGE-IV	16-Dec-24	09:00	31-Dec-24	17:00	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
55	400 KV	JEJURI- KOYNA STAGE-IV	16-Dec-24	09:00	31-Dec-24	17:00	Daily	Permission for Auto Reclose to be kept in Non auto mode for PID testing work	MSETCL	MSETCL	Permission for Auto Reclose to be kept in Non auto mode for PID testing work
56	400 KV	MAIN BAY (407) OF ICT-1 @ KUDUS	17-Dec-24	09:00	17-Dec-24	17:00	Daily	Annual Maintenance of bays equipment & Diagnostics Testing Work	MSETCL	MSETCL	Simultaneous outage is required on Bay 407 (ICT-1) & Bay 408 (Tie bay)

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
57	400 KV	TIE BAY OF (408) OF ICT-1 AND FUTURE CKT @ KUDUS	17-Dec-24	09:00	17-Dec-24	17:00	Daily	Annual Maintenance of bays equipment & Diagnostics Testing Work	MSETCL	MSETCL	Simultaneous outage is required on Bay 407 (ICT-1) & Bay 408 (Tie bay) No Interruption. Bay 410 (ICT-2) & DG Set will be in service
58	400 KV	MAIN BAY (404) OF ICT -1 @ WARORA	17-Dec-24	09:00	17-Dec-24	18:00	Daily	CB DCRM/CRM/Timing, CT C & Tan Delta work to be carried out.	MSETCL	MSETCL	ICT bay have only CB, Bus & line CT. ICT Handed over to 400kV Bableshtar S/Stn.
59	400 KV	KARAD - TALANDGE CKT - 2	17-Dec-24	08:00	17-Dec-24	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
60	400 KV	CHANDRAPUR - KHAPERKHEDA	17-Dec-24	08:00	17-Dec-24	18:00	Daily	1. Replacement of WaveTrap under LES scheme. 2. Measurement of CB Timing, CRM & DCRM. 3. Maintenance and alignment of Isolators. 4. Bay routine maintenance	MSETCL	MSETCL	During outage 400KV CHD-2 CKT-1 & 2 400KV PARLI CKT-3, 400KV HVDC CKT-1 & 2, 400KV PGCIL CKT-1,2,3&4 will be in service.
61	400 KV	CHANDRAPUR-PARLI CKT-3	17-Dec-24	08:00	17-Dec-24	18:00	Daily	1. Replacement of WaveTrap under LES scheme. 2. Measurement of CB Timing, CRM & DCRM. 3. Numerical distance relay testing work. 4. Maintenance and	MSETCL	MSETCL	Diagnostic Testing and routine maintenance of various equipment.
62	400 KV	400/220/33 KV 500 MVA ICT - 1 @ LAMBOTI	18-Dec-24	10:00	18-Dec-24	18:00	Daily	For carrying out Diagnostic Testing on ICT-I and bay equipment	MSETCL	MSETCL	Load will be managed on ICT-II
63	400 KV	CHANDRAPUR - KHAPERKHEDA	18-Dec-24	08:00	18-Dec-24	18:00	Daily	1. Replacement of WaveTrap under LES scheme. 2. Measurement of CB Timing, CRM & DCRM. 3. Maintenance and alignment of Isolators. 4. Bay routine maintenance	MSETCL	MSETCL	During outage 400KV CHD-2 CKT-1 & 2 400KV PARLI CKT-3, 400KV HVDC CKT-1 & 2, 400KV PGCIL CKT-1,2,3&4 will be in service.
64	400 KV	MAIN BAY (407) OF STATION TF - 2 @ KORADI - 2	18-Dec-24	10:00	18-Dec-24	15:00	Daily	Diagnostic Testing of CB	MSETCL	MSETCL	Station Transformer-II will remain in service through Tie Bay 408
65	400 KV	400/220/33 KV 315MVA ICT - 2 @ CHAKAN	19-Dec-24	10:00	20-Dec-24	21:00	Continuous	For overhauling of SERGI make NIFPS	MSETCL	MSETCL	-
66	400 KV	TIE BAY (402) OF ICT -1 AND LONIKAND1 @ JEJURI	19-Dec-24	09:30	19-Dec-24	18:00	Daily	For Maintenance & Testing work	MSETCL	MSETCL	-
67	400 KV	LONIKAND - JEJURI CKT - 2	19-Dec-24	22:00	20-Dec-24	06:00	Continuous	Yearly DT and maintenance	MSETCL	MSETCL	-
68	400 KV	LONIKAND I - KOYNA STAGE-IV	19-Dec-24	08:00	19-Dec-24	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
69	400 KV	LONIKAND - JEJURI CKT - 1	19-Dec-24	08:00	19-Dec-24	18:00	Daily	DT, Bay and Line Maintenance activities	MSETCL	MSETCL	-
70	400 KV	TIE BAY OF (408) OF ICT-1 AND FUTURE CKT @ KUDUS	19-Dec-24	09:00	19-Dec-24	17:00	Daily	Annual Maintenance of bays equipment & Diagnostics Testing Work	MSETCL	MSETCL	Simultaneous outage is required on Bay 409 (Spare) & Bay 408 (Tie bay) Only Spare No Interruption
71	400 KV	400/220/33 KV 500 MVA ICT - 2 @ NANDED	19-Dec-24	10:00	19-Dec-24	18:00	Daily	Annual Routine Maintenance and testing of ICT	MSETCL	MSETCL	Annual Routine Maintenance and testing of ICT
72	400 KV	CHANDRAPUR 2 - KUMBHARGAON(NANDED) CKT - 2	19-Dec-24	09:00	19-Dec-24	18:00	Daily	Earth wire stringing at loc. no. 497-500	MSETCL	MSETCL	-
73	400 KV	400/220/33 KV 315MVA ICT - 1 @ AKOLA	19-Dec-24	09:00	19-Dec-24	17:00	Daily	ICT 1 and 2 Gantry PID Work	MSETCL	MSETCL	Work will be carried out by PID Team. No supply will be affected.
74	400 KV	400/220/33 KV 315MVA ICT - 2 @ AKOLA	19-Dec-24	09:00	19-Dec-24	17:00	Daily	ICT 1 and 2 Gantry PID Work	MSETCL	MSETCL	Work will be carried out by PID Team. No supply will be affected.
75	400 KV	400/220/33 KV 315 MVA ICT - 2 @ WALUJ	20-Dec-24	10:00	20-Dec-24	18:00	Daily	Relay Testing work and Routine Maintenance work	MSETCL	MSETCL	NIL
76	400 KV	MAIN BAY-422 OF STATION TF - 1 @ KORADI -2	20-Dec-24	10:00	20-Dec-24	17:00	Daily	Diagnostic Testing of CB	MSETCL	MSETCL	Station Transformer-I will remain in service through Tie Bay 423
77	400 KV	400/220/20 KV 500MVA ICT - 1 @ KALWA	22-Dec-24	08:00	22-Dec-24	20:00	Daily	Bay maintenance & Diagnostic testing work	MSETCL	MSETCL	Bay maintenance & Diagnostic testing work
78	400 KV	167 MVA SPARE ICT @ TALANDGE	23-Dec-24	10:00	23-Dec-24	16:00	Daily	Quarterly maintenance work	MSETCL	MSETCL	Load affected nil
79	400 KV	400/220/33 KV 500MVA ICT - 1 @ KORADI 2	23-Dec-24	10:00	23-Dec-24	17:00	Daily	High insulation coating of tertiary side IPS tube provided for RRS	MSETCL	MSETCL	load will be shifted to ICT-II
80	400 KV	400/220/33KV SPARE ICT @ KORADI 2	23-Dec-24	10:00	23-Dec-24	17:00	Daily	High insulation coating of tertiary side IPS tube provided for RRS	MSETCL	MSETCL	Spare ICT is on no load,
81	400 KV	400/220KV 315 MVA ICT - 2 @ NEW KOYNA	23-Dec-24	06:00	23-Dec-24	17:00	Daily	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	---
82	400 KV	400/220kv 500MVA ICT-2 @ TAPTITANDA	23-Dec-24	09:00	23-Dec-24	19:00	Daily	Bushing and winding tan delta testing and measurement of excitation current	MSETCL	MSETCL	Outage required for routine testing activity.
83	400 KV	400/220/33 KV 500MVA ICT - 1 @ KORADI 2	24-Dec-24	10:00	24-Dec-24	17:00	Daily	High insulation coating of tertiary side IPS tube provided for RRS	MSETCL	MSETCL	load will be shifted to ICT-II
84	400 KV	400KV 125 MVAR BUS REACTOR @ AKOLA	24-Dec-24	09:00	24-Dec-24	17:00	Daily	For Tie Bay 415 LBB Relay replacement work	MSETCL	MSETCL	Work will be carried out by agency.

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
85	400 KV	400/220/33 KV 500MVA ICT - 1 @ KORADI 2	25-Dec-24	10:00	25-Dec-24	17:00	Daily	High insulation coating of tertiary side IPS tube provided for RRS	MSETCL	MSETCL	load will be shifted to ICT-II
86	400 KV	400/220/33 KV 500 MVA ICT - 2 @ NANDED	26-Dec-24	10:00	26-Dec-24	18:00	Daily	Annual Routine Maintenance and testing of ICT	MSETCL	MSETCL	Annual Routine Maintenance and testing of ICT
87	400 KV	DHULE- - BABLESHWAR CKT - 1	26-Dec-24	08:00	26-Dec-24	18:00	Daily	Routine Line maintenance work	MSETCL	MSETCL	400KV Dhule II Line will be in service.
88	400 KV	CHANDRAPUR-PARLI CKT-3	26-Dec-24	09:00	26-Dec-24	18:00	Daily	Disc broken at loc. no. 474,631,657	MSETCL	MSETCL	-
89	400 KV	NEW KOYNA - STAGE IV CKT - 2	26-Dec-24	08:00	26-Dec-24	18:00	Daily	Chemical Washing work & Diagnostic testing & Relay testing work , Routine maint. Work	MSETCL	MSETCL	----
90	400 KV	400/220/33 KV 500MVA ICT - 2 @ KORADI 2	26-Dec-24	10:00	26-Dec-24	17:00	Daily	High insulation coating of tertiary side IPS tube provided for RRS	MSETCL	MSETCL	load will be shifted to ICT-I
91	400 KV	400/220KV 315MVA ICT - 3 @ CHAKAN	26-Dec-24	10:00	26-Dec-24	18:00	Daily	Routine maintenance and DT.	MSETCL	MSETCL	-
92	400 KV	MAIN BAY (410) OF FUTURE BAY @ JEJURI	26-Dec-24	09:00	26-Dec-24	18:00	Daily	Annual maintenance work & testing work	MSETCL	MSETCL	-
93	400 KV	JEJURI - KARAD	26-Dec-24	08:00	26-Dec-24	17:00	Daily	PID Faulty disc insulator replacement work & Cold line washing work	MSETCL	MSETCL	PID Faulty disc insulator replacement work & Cold line washing work
94	400 KV	400/220/33 KV 500MVA ICT - 2 @ KORADI 2	27-Dec-24	10:00	27-Dec-24	17:00	Daily	High insulation coating of tertiary side IPS tube provided for RRS	MSETCL	MSETCL	load will be shifted to ICT-I
95	400 KV	TBC @ PADGHE	27-Dec-24	09:00	27-Dec-24	19:00	Daily	1) Replacement of old CT MK box with New MK box 2) Bay maintenance work 3)Diagonostic Testing work.	MSETCL	MSETCL	weather condition should be clea
96	400 KV	400/220/33 KV 500 MVA ICT - 2 @ JEJURI	27-Dec-24	09:30	27-Dec-24	18:00	Daily	For Maintenance & Testing work	MSETCL	MSETCL	-
97	400 KV	400/220/33 KV 501MVA ICT - 4 @ BABHALESHWAR	27-Dec-24	08:00	27-Dec-24	18:00	Daily	For verification of RRS Scheme along with Spare ICT.Differential HV ,LV Back up relay ,HV CB DCRM ,Timing HV CT Tan D and bay maintenance work	MSETCL	MSETCL	315 MVA ICT I, II and 501 MVA ICT III & V will be in service
98	400 KV	400/220KV 167 MVA SPARE ICT - 2 @ BABHALESHWAR	27-Dec-24	08:00	27-Dec-24	18:00	Daily	For verification of RRS Scheme along with 501 MVA ICT -IV.	MSETCL	MSETCL	167 MVA Spare ICT-2 will be taken in service through 501 MVA ICT-IV.
99	400 KV	400/220/33 KV 500MVA ICT - 2 @ KORADI 2	28-Dec-24	10:00	28-Dec-24	17:00	Daily	High insulation coating of tertiary side IPS tube provided for RRS	MSETCL	MSETCL	load will be shifted to ICT-I

Sr.no.	Voltage	Line Equipment	From Date	From Time	To Date	To Time	Basis	Reason	System	Agency	Remark ,If any.
100	400 KV	DHULE- - BABLESHWAR CKT - 2	28-Dec-24	08:00	28-Dec-24	18:00	Daily	Routine Line maintenance work	MSETCL	MSETCL	400KV Dhule I Line will be in service.
101	400 KV	400/220/33 KV 501MVA ICT - 4 @ BABHALESHWAR	29-Dec-24	08:00	29-Dec-24	18:00	Daily	For restoration ICT -IV from RRS Scheme after verification	MSETCL	MSETCL	315 MVA ICT I, II and 501 MVA ICT III & V will be in service
102	400 KV	400/220KV 167 MVA SPARE ICT - 2 @ BABHALESHWAR	29-Dec-24	08:00	29-Dec-24	18:00	Daily	For restoration Spare ICT-2 from RRS Scheme after verification	MSETCL	MSETCL	167 MVA Spare ICT-2 will be taken out of service from 501 MVA ICT-IV
103	400 KV	400/220/33 KV 500 MVA ICT - 3 @ PARLI	30-Dec-24	09:00	30-Dec-24	18:00	Daily	1) Bushing Testing work of ICT Unit.2) Bay Maintenance work.	MSETCL	MSETCL	-
104	400 KV	400/220 KV 167 MVA ICT @ PARLI	31-Dec-24	09:00	31-Dec-24	18:00	Daily	1) CB & CT Testing Work.2) Bay Maintenance work.	MSETCL	MSETCL	-