
MOCMS
r.No.

Voltage 
(kV)

Substation/Division Line/Element From Date From 
Time

To Date To Time Basis Reason System Agency Remark ,If any. Type MOCM Remark MOCM Status

1 220 220 KV Kalwa 220 KV Kalwa 200 MVA ICT I 2/1/2023 9:30 2/1/2023 15:00 Daily Diagnostic testing work. MSETCL Kalwa Circle MOCM Load to be managed on all other ICTS A

2 400 400kv Padghe 400/220/33 KV 600 MVA ICT - 4 @ 
PADGHE

2/1/2023 8:00 2/4/2023 21:30 Continu
ous

1)CB Mechanism overhauling work 
2) A & B bus PG isolator maint work
3) DCRM of CB by Testing .

MSETCL MSETCL Agency will be present on site OCC Deferred in jan as email from CE 
Vashi , asked to propose in Post OCC 
on D-10 Basis

Subject to approval 
of WRLDC

3 400 400kv Nagothane 400/220 KV 3X105 MVA ICT - 1 @ 
NAGOTHANE

2/1/2023 8:00 2/6/2023 17:00 Continu
ous

Outage requuired on LV Side for CB Replacement 
work

MSETCL MSETCL ICT -I will be in service through TBC OCC ICT will remain in service through 
TBC on LV side, No outages at 
220KV level to be proposed during 
outage period,, Electrical inspector 
permission required at the time of 
New CB.

A

4 400 400kalwa - Kharghar KALWA - KHARGHAR 2/1/2023 9:00 2/1/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC AR only Subject to approval 
of WRLDC

5 220 220 kV Line Maint. S/DN., 
Kalwa

220 KV Kalwa - Bapgaon Line 2/2/2023 8:00 2/20/2023 18:00 Daily Auto Reclose function is to be kept out of service 
during replacement of OPGW between loc. No. 720 to 
727A

MSETCL Kalwa Circle M/s MTCIL will carry out OPGW 
replacement work

MOCM Will be approved on D-1 basis, 
considering outage in that corridor ( 
AR only)

A

6 220 220 kV Line Maint. S/DN., 
Kalwa

220 KV Kalwa Trombay Line 2/2/2023 8:00 2/28/2023 18:00 Daily Auto Reclose function is to be kept out of service 
during replacement of OPGW from Loc. No. 14 to 65.

MSETCL Kalwa Circle M/s MTCIL will carry out OPGW 
replacement work

MOCM Will be approved on D-1 basis, 
considering outage in that corridor ( 
AR only)

A

7 220 220 kV Line Maint. S/DN., 
Kalwa

220 KV Mulund - Trombay Line 2/2/2023 8:00 2/28/2023 18:00 Daily Auto Reclose function is to be kept out of service 
during replacement of OPGW from Loc. No. 14 to 65.

MSETCL Kalwa Circle M/s MTCIL will carry out OPGW 
replacement work

MOCM Will be approved on D-1 basis, 
considering outage in that corridor ( 
AR only)

A

8 220 220 kV Line Maint. S/DN., 
Kalwa

220 KV AKP - Nasik Line 2/2/2023 8:00 2/28/2023 18:00 Daily Auto Reclose function is to be kept out of service 
during replacement of OPGW from Loc. No. 402 to 
341.

MSETCL Kalwa Circle M/s MTCIL will carry out OPGW 
replacement work

MOCM Will be approved on D-1 basis, 
considering outage in that corridor ( 
AR only)

A

9 220 EHV Lines S/Dn Panvel 220KV Uran - Kharghar - 1 2/2/2023 9:30 2/2/2023 15:00 Daily Routine Maintenance Work of line MSETCL EHV O&M 
Circle Panvel

MOCM All other lines to Uran to be in 
service.

A

10 220 220 kV SS, Borivali 220 kV Borivali - Bhandup Line 2/2/2023 10:00 2/2/2023 18:00 Daily For Annual Diagnostic Tests and R&M Work MSETCL Kalwa Circle The Annual Diagnostic Tests are essential 
to track the healthiness of EHV 
equipments.
Further, routine maintenance is also 
important to maintain the healthiness of 

MOCM Kalwa mulund AR will be deferred 
on this day due to this outage

A

11 400 400kalwa - Kharghar KALWA - KHARGHAR 2/2/2023 9:00 2/2/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC AR only Sujbect to approval 
of WRLDC

12 220 400kv Padghe 220 kV B-Bus Outage 2/3/2023 7:00 2/3/2023 22:00 Daily 1)Attending Problem of 220kV Hybrid pass by Expert 
services such as alignment of Isolator of Breakers & 
checking Host Pipe for any leakage. 
2) Diagnostic Testing work. 
3) Replacement of Broken jumpers of R,Y,B Ph and 

MSETCL Padghe 1) Weather condition should be clear MOCM All elements to be shifted through 
TBC on Bus A

Subject to approval 
of WRLDC

13 220 400kv Padghe 220 kV TBC 2/3/2023 8:00 2/3/2023 20:00 Daily 1) Bay maint Work.
2) TBC bay Making Stub bus single to twin 
arrangement work.

MSETCL Padghe 1) Weather condition should be clear MOCM TBC to be free Subject to approval 
of WRLDC

14 220 EHV Project Dn, Kalwa 220 KV Kalwa-Colourchem 2/3/2023 8:00 2/3/2023 17:00 Daily For removing of jumper and making LILO at 220 KV 
DCHI GIS S/stn.

MSETCL Kalwa Circle MOCM Deferred due to Padghe bus outage, 
Plan at nigh hrs

D

15 220 400 KV Kalwa 220 KV kalwa - Salsette III Line 2/3/2023 9:00 2/3/2023 18:00 Daily B ph mechanism drive replacement work. Line will be 
service in through TBC

MSETCL Kalwa Circle MOCM Line to be in service through TBC A

16 220 220kV Mahape Substation 220kV TBC Bay 2/3/2023 9:00 2/3/2023 18:00 Daily CGL Make Circuit Breaker Mechanism Overhauling 
Work.

MSETCL Kalwa Circle TBC will be available after outage. MOCM TBC to be free A

17 110 Bhivpuri 110KV Khopoli Bhivpuri tie- 1 Line 
with breaker

2/3/2023 9:00 2/3/2023 18:00 Daily Line Side GOD R/M and CT Testing. Tata power Tata power Emergency clearance-45 Mins.
No Generation Restrication.

MOCM All other hydro lines to be in service A

18 220 400kv Padghe 220kV Bus coupler 2/3/2023 9:30 2/3/2023 18:00 Daily 1) Bay Maint work
2) Diagnostic Testing work

MSETCL Padghe 1) Weather condition should be clear MOCM Load to be managed on Bus A Subject to approval 
of WRLDC

19 220 220 KV Airoli Knowledge 
Park S/S

220 KV Bus section 2/3/2023 10:00 2/3/2023 16:00 Daily Diagnostic testing MSETCL Kalwa Circle MOCM Deferred due to padgha bus outage D

20 220 220kV Bhaveghar 220kV Bhvaeghar - Wada Line 2/3/2023 10:00 2/3/2023 17:00 Daily Diagnostic and Relay Testing Work MSETCL Kalwa Circle MOCM Deferred due to Kolshet bus section 
outage

D

21 220 kolshet 220KV BUS-1 along with 200MVA 
220/100KV ICT-1,220KV ROMA 
LINE ,220KV PT-1 &220KV BUS 
SEC.CB

2/3/2023 10:00 2/3/2023 18:00 Daily 1) Isolator servicing and alignment
2)220kv Bus maintenance.
3)220kv Bay maintenance 
4) Isolator jaw and gear box replacement.

MSETCL Kalwa Circle MOCM Load to be managed on Padgha wada- 
 kamba-kharbao line, Kharbao TSS 
NOC required for radial operations, 
MSEDCL to be informed

A

22 220 220kV Apta S/s / EHV 
Lines S/Dn Panvel

220 kV Apta Tambati 2/3/2023 10:00 2/3/2023 18:00 Daily Apta End - Bay Maintenance Work and C & Tan-
Delta Testing
Tambati End - Diagnostic testing work and Hot spot 

MSETCL EHV O&M 
Circle Panvel

MOCM Adlab NOC required, MSEDCL to 
be informed for radial operation of 
Tambati

A

23 220 Salsette 220kV Kalwa-Salsette#3 Breaker at 
Kalwa

2/3/2023 18:00 2/3/2023 18:00 Daily Project Work: Breaker drive replacement Tata power Tata power Line will be control by transfer breaker at 
Kalwa end

MOCM Line to be in service through TBC( 
timings)

A

24 220 220boisar ii Ckt - 1 BOISAR II - BOISAR (PG) CKT - 1 2/3/2023 7:00 2/3/2023 17:00 Daily Bay Maintenance Work & 
CB Maintenance Work by Shifting the line on TBC.

MSETCL MSETCL Line will be in sercvice through TBC. OCC Subject to approval of WRLDC A

25 400 400kalwa - Kharghar KALWA - KHARGHAR 2/3/2023 9:00 2/3/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

26 220 220 kV Line Maint. S/DN., 
Kalwa

220KV Kharghar-Borivali 2 Line 2/4/2023 7:00 2/4/2023 18:00 Daily To attend damaged conductor b/w loc. No. 2-3 & 21-
22 by fixing repair sleeve

MSETCL Kalwa Circle Work will be carried out by AMC agency MOCM All other llines to Borivali to be in 
service.

A

27 220 220 kV Line Maint. S/DN., 
Kalwa

220kV Kalwa-Tfipl Line 2/4/2023 7:00 2/4/2023 18:00 Daily For safety purpose during maintenance work on 220 
kV Kharghar-Borivali 2 line b/w loc. No. 21-22.

MSETCL Kalwa Circle Work will be carried out by AMC agency MOCM NOC from Reliance,Tifil, Siemens 
required,

A

28 220 EHV Lines S/Dn Panvel 220kV Taloja- OCIL I 2/4/2023 8:00 2/4/2023 18:00 220kV Taloja End - Bay Maintenance Work and C & 
Tan-Delta Testing
Lines S/Dn - Routine Maintenance Work

MSETCL EHV O&M 
Circle Panvel

MOCM OCIL NOC required. A

29 110 Bhivpuri 110KV Bhivpuri Ambernath 1 Line 
with Breaker

2/4/2023 9:00 2/4/2023 17:00 Daily Line Side GOD R/M and CT Testing. Tata power Tata power Emergency clearance-15 Mins.
No Generation Restrication.

MOCM All other hydro lines to be in service A

30 220 220kV Mahape Substation 220kV TBC Bay 2/4/2023 9:00 2/4/2023 18:00 Daily CGL Make Circuit Breaker Mechanism Overhauling 
Work.

MSETCL Kalwa Circle TBC will be available after outage. MOCM TBC to be free A

31 400 400kv Padghe 500MVA ICT-V 2/4/2023 9:00 2/4/2023 21:30 Daily 1) MTAMC work
2) Bay Maint work
3) Diagnostic Testing work 
4) Oil leakage attending work If any
5) NIFPS Maint work
6) Attending Oil leakage from Bph Neutral Bushing
7) Topping of Oil in Rph

MSETCL Padghe 1) Weather condition should be clear MOCM Subjec to real time loading condition A

32 220 220 kV SS, Borivali 220 kV Borivali - Kalwa Line 2/4/2023 10:00 2/4/2023 18:00 Daily For Annual Diagnostic Tests and R&M Work MSETCL Kalwa Circle The Annual Diagnostic Tests are essential 
to track the healthiness of EHV 
equipments.
Further, routine maintenance is also 
important to maintain the healthiness of 
EHV equipments.

MOCM Deferred due to kharghar Borivali ckt 
2 outage on same day

D

33 220 220a bus Boisar Ii A BUS @ BOISAR II 2/4/2023 7:00 2/5/2023 20:00 Continu
ous

Bus Isolator R/M & other R/M Work MSETCL MSETCL Bus Isolator R/M & other R/M Work OCC Subject to approval of WRLDC A

34 400 400bus coupler Kharghar BUS COUPLER @ KHARGHAR 2/4/2023 8:00 2/6/2023 6:00 Continu
ous

400kV CB Mechanism Overhauling work MSETCL MSETCL 400kV CB Mechanism Overhauling work OCC Subject to approval of WRLDC A

35 400 400kalwa - Kharghar KALWA - KHARGHAR 2/4/2023 9:00 2/4/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

36 220 DTPS Dahanu - Ghodbunder Line-1 2/5/2023 8:00 2/5/2023 13:00 Daily DFCCIL Project work:
Shifting of existing lines on newly constructed Towers 
at LS 227 - 227A & LS 23A - 231 (Activity is linked 
with simultaneous outage of MSETCL's 100 kV 
Padgha Vasai & Kolshet Vasai Lines)

AEML-T DFCCIL MOCM Plan after TATA unit 5 restoration, 
probably during dahanu unit outage 
from 15.02.23 , Electrical inspector 
permission required

A

37 220 EHV Project Dn Kalwa 220KV Kharghar Panvel TSS line 2/5/2023 8:00 2/5/2023 18:00 Continu
ous

Connecting Jumper at Loc.1 & opening of jumper at 
Loc. 3 for normalcy.

MSETCL EHV Project 
Division 
Kalwa

MOCM  panvel TSS, ONGC Panvel NOC 
required, All other lines to 
kandalgaon to be in service.

A

38 220 EHV Project Dn Kalwa 220KV ONGC Panvel TSS line 2/5/2023 8:00 2/5/2023 18:00 Continu
ous

Connecting Jumper at Loc.1 & opening of jumper at 
Loc. 3 for normalcy.

MSETCL EHV Project 
Division 
Kalwa

MOCM panvel TSS, ONGC Panvel NOC 
required, All other lines to 
kandalgaon to be in service.

A

39 220 220kV Mahape Substation 220kV TBC Bay 2/5/2023 9:00 2/5/2023 18:00 Daily CGL Make Circuit Breaker Mechanism Overhauling 
Work.

MSETCL Kalwa Circle TBC will be available after outage. MOCM TBC to be free A

40 110 Bhivpuri Bhivpuri Unit 10 2/5/2023 9:00 2/5/2023 18:00 Daily Routine Maintenance & Testing Tata power Tata power Emergency clearance 15 Mins. ( Hydro 
generaton availble 438 MW)

MOCM work to be completed within time A

41 220 220 KV Kalwa 200 KV Kalwa -AKP 2/5/2023 9:30 2/5/2023 15:00 Daily Diagnostic testing work at Both end substations MSETCL Kalwa Circle MOCM Subject to real time loading condition 
of Bableshwar Nashik DC

A

42 220 DTPS Dahanu - Ghodbunder Line-2 2/5/2023 10:00 2/5/2023 18:00 Daily DFCCIL Project:
Shifting of existing lines on newly constructed Towers 
at LS 227 - 227A & LS 23A - 231 (Activity is linked 
with simultaneous outage of MSETCL's 100 kV 
Padgha Vasai & Kolshet Vasai Lines)

AEML-T DFCCIL MOCM Plan after TATA unit 5 restoration, 
probably during dahanu unit outage 
from 15.02.23 , Electrical inspector 
permission required

A

43 400 400kalwa - Kharghar KALWA - KHARGHAR 2/5/2023 9:00 2/5/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

44 220 220nalasopara - Pg NALASOPARA - BOISAR PG 2/5/2023 9:00 2/5/2023 18:00 Daily For Bay Maintenance & 
Line Maintenance Work

MSETCL MSETCL For Bay Maintenance & 
Line Maintenance Work

OCC Subject to approval of WRLDC A

45 110 Bhira 110kV Bhira Davdi Line with Breaker 2/6/2023 9:00 2/6/2023 18:00 Daily Routine Maintenance, Structure painting & Testing 
work

Tata power Tata power Emergency clearance- 30 Mins MOCM All other hydro lines to be in service A

46 220 400 KV Kalwa 220 KV Kalwa - Colourchem 2/6/2023 9:00 2/8/2023 18:00 Continu
ous

Pole Overhauling work. Line will be service in 
through TBC

MSETCL Kalwa Circle MOCM Line to be in service through TBC, 
No other outage at 220KV level will 
be approved during outge period,

A

47 220 220 KV Airoli Knowledge 
Park S/S

220 KV Switchyard 2/6/2023 9:00 2/10/2023 17:00 Daily Hot line washing MSETCL Kalwa Circle Outage not required MOCM All elements to be in service, hot line 
work

A

48 220 220borivali - Tarapur BORIVALI - TARAPUR 2/6/2023 7:00 2/9/2023 17:00 Continu
ous

For replacement of Old conductor by 0.4ACSR 
conductor along with rusted 
hardwares/insulators/earthwire by line Maintenance 
S/Dn Boisar.

MSETCL MSETCL For replacement of Old conductor by 
0.4ACSR conductor along with rusted 
hardwares/insulators/earthwire by line 
Maintenance S/Dn Boisar.

OCC Subject to approval of WRLDC A

49 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/6/2023 9:00 2/6/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

50 400 400kalwa - Kharghar KALWA - KHARGHAR 2/6/2023 9:00 2/6/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

51 220 220 kV Line Maint. S/DN., 
Kalwa

220KV Kharghar-Netmagic Line 2/7/2023 8:00 2/7/2023 13:00 Daily For safety purpose to attend damaged conductor of 
dead circuit b/w Kharghar LILO Loc. No. 1-2 by 
fixing repair sleeve.

MSETCL Kalwa Circle Safety outage required due to multi circuit 
configuration, Work will be carried out 
by AMC agency.

MOCM subjec to real time loading conditon , 
high demand on tuesday , NOC 
netmagic and CTRL required,

A

52 220 EHV Project Dn Kalwa 220KV Kharghar Panvel TSS line 2/7/2023 8:00 2/11/2023 18:00 Continu
ous

For erection of MDN+12 M tower extension & 
shifting on newly erected tower.

MSETCL EHV(O&M)C
ircle,Panvel

MOCM Submit detail of outage, tower 
diagrams, work involved etc, 
electrical permission required,

A

53 220 220KV kolshet 200 MVA ,220/100 KV ICT no-1 2/7/2023 10:00 2/7/2023 18:00 Daily CTR Maintenance work MSETCL Kalwa Circle MOCM Load to be managed on other ICTs A

54 400 400kv Kharghar 400/220/33 KV 315 MVA ICT - 3 @ 
KHARGHAR

2/7/2023 8:00 2/9/2023 18:00 Continu
ous

400kV CB Mechanism Overhauling work MSETCL MSETCL 400kV CB will be off and ICT-3 will be 
on TBC

OCC Subject to approval of WRLDC A
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1 220 220 KV Kalwa 220 KV Kalwa 200 MVA ICT I 2/1/2023 9:30 2/1/2023 15:00 Daily Diagnostic testing work. MSETCL Kalwa Circle MOCM Load to be managed on all other ICTS A

55 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/7/2023 9:00 2/7/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

56 400 400kalwa - Kharghar KALWA - KHARGHAR 2/7/2023 9:00 2/7/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

57 400 400main bay Kudus MAIN BAY (401) OF KALA CKT - 
2 @ KUDUS

2/7/2023 10:00 2/8/2023 17:00 Continu
ous

Maintenance of 400kV Bus-1 at Kudus substation. MSETCL MSETCL All bays/line shifted/connected with bus-
1 will be shifted on BUS-2 during the 
maintenance of 400kV Bus-1. Therefore 
no interruption.

OCC Subject to approval of WRLDC A

58 220 220kV Uran S/s / EHV 
Lines S/Dn Panvel

220KV MAIN BUS-2 2/8/2023 8:00 2/10/2023 18:00 Daily Insulator String replacement work at Uran MSETCL EHV O&M 
Circle Panvel

MOCM work at uran or Apta , All elements 
to be in service on ohter Bus

A

59 220 Versova Versova -Gorai Line on TBC 2/8/2023 9:00 2/8/2023 17:00 Daily Annual Maintenance of Circuit Breaker AEML-T AEML-T Line will be in service through TBC MOCM Line to be in service through TBC A

60 220 220kV Apta S/s / EHV 
Lines S/Dn Panvel

220KV URAN-APTA-1 2/8/2023 9:00 2/8/2023 18:00 Daily Uran End - Insulator String replacement work
Apta End- Bay Maintenance Work and C & Tan-Delta 
Testing

MSETCL EHV O&M 
Circle Panvel

MOCM All other lines at uran and Apta to be 
in service.

A

61 110 Bhira 110kV Bhira Davdi Line with Breaker 2/8/2023 9:00 2/8/2023 18:00 Daily Protection Testing & Structure painting Tata power Tata power Emergency clearance- 30 Mins MOCM All other hydro lines to be in service A

62 400 400kv Padghe 400kV Nagothane -1 2/8/2023 9:00 2/8/2023 18:30 Daily 1) MTAMC work 2) Bay Maint work 3) Diagnostic 
Testing work

MSETCL Padghe 1) Weather condition should be clear MOCM Will be considered on D-1 basis as 
per outages approved byWRLDC in 
this corridor.

A

63 220 Salsette 220KV Bus 1 2/8/2023 10:00 2/9/2023 17:00 Continu
ous

Installation of New Bay Tata power Tata power All equipment remain in service on 
220kV Bus-2

MOCM Plan after TATA unit 5 restoration, D

64 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/8/2023 9:00 2/8/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC subject to approval of WRLDC A

65 400 400kalwa - Kharghar KALWA - KHARGHAR 2/8/2023 9:00 2/8/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC subject to approval of WRLDC A

66 110 Transmission line 110kV Ambernath Neral Line 2/9/2023 8:00 2/9/2023 18:00 Continu
ous

Closer Inspection, Installation of TBR's, insulator 
replacement

Tata power Tata power Emergency clearance-30 Mins.
No Generation Restrication.

MOCM All other hydro lines to be in service A

67 220 220/100-22kV Vasai 100 MVA, 220/100 kV ICT-1 2/9/2023 9:00 2/9/2023 17:00 Daily Diagnostic Testing and Bay Maintenance Work MSETCL Kalwa Circle MOCM Load to be managed on other ICTS A

68 220 220kV Uran S/s 220KV URAN-APTA-3 2/9/2023 9:00 2/9/2023 18:00 Daily Uran End - Insulator String replacement work
Apta End- Bay Maintenance Work and C & Tan-Delta 
Testing

MSETCL EHV O&M 
Circle Panvel

MOCM All other lines at Apta and Uran to be 
in service.

A

69 220 Aarey Main Bus-2 2/9/2023 14:00 2/9/2023 18:00 Daily Annual Maintenance of Bus Side isolators AEML-T AEML-T MOCM All elements to be in service thorugh 
other Bus

A

70 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/9/2023 9:00 2/9/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC subject to approval of WRLDC A

71 400 400kalwa - Kharghar KALWA - KHARGHAR 2/9/2023 9:00 2/9/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC subject to approval of WRLDC A

72 400 400main bay Kudus MAIN BAY (403) OF FUTURE 
LINE @ KUDUS

2/9/2023 10:00 2/10/2023 16:00 Continu
ous

Maintenance of 400kV Bus-2 at Kudus substation. MSETCL MSETCL All bays/line shifted/connected with bus-
2 will be shifted on Bus-1 during the 
maintenance of 400kV Bus-2. Therefore 
no interruption.

OCC subject to approval of WRLDC A

73 400 400kv Padghe 315MVA ICT-I 2/10/2023 7:00 2/11/2023 21:30 Continu
ous

1) MTAMC work 2) Bay Maint work 3) Diagnostic 
Testing work 4) Oil leakage attending work If any 5) 
Oil filteretion of R ph unit due to low BDV 54kV & 
water content 18 mg/kg

MSETCL Padghe 1) Weather condition should be clear MOCM Subject to real time loading 
condiiton, work to be completed 
within time , will be approved if  
ICT-4 outage not facilitated. 

A

74 220 EHV Project Dn, Kalwa 220KV Kharghar-Borivali-II 2/10/2023 8:00 2/10/2023 17:00 Daily For safety purpose only while working on 220 KV 
Kalwa-Tiffile Line.

MSETCL Kalwa Circle MOCM All other lines at Borivali to be in 
servie,

A

75 220 EHV Project Dn, Kalwa 220 KV Kalwa-Tiffle 2/10/2023 8:00 2/10/2023 17:00 Daily For removing of jumper and making LILO at 220 KV 
Pawane GIS S/stn.

MSETCL Kalwa Circle MOCM NOC reliance, siements, tifil 
required,

A

76 220 220 kV Apta S/S
EHV Lines S/Dn Panvel

220 kV Apta Taloja 2/10/2023 8:00 2/10/2023 17:00 Daily Apta End - Bay Maintenance Work and C & Tan-
Delta Testing
Lines S/Dn - Routine Maintenance Work

MSETCL EHV O&M 
Circle Panvel

MOCM Deferred due to Uran Apta ckt 4, 
padghe ICT outage and kalwa 
interconnector outage

D

77 110 Bhira 110kV Bhira Khopoli # 2 line with 
Breaker

2/10/2023 8:00 2/10/2023 18:00 Daily Routine Maintenance, Structure painting & Testing 
work

Tata power Tata power Emergency clearance-30 Mins.
No Generation Restrication.

MOCM All other hydro lines to be in service A

78 220 220/100-22kV Vasai 100 MVA, 220/100 kV ICT-2 2/10/2023 9:00 2/10/2023 17:00 Daily Diagnostic Testing and Bay Maintenance Work MSETCL Kalwa Circle MOCM Load to be managed on other ICTs A

79 220 Transmission line 220kV Trombay Salsette-2 2/10/2023 23:00 2/11/2023 3:00 Continu
ous

work in vicinity for 220kV Trombay Salsette-3 ( TDS 
) project

Tata power Tata power Emergency clearance-30 Mins. MOCM Night hrs outage A

80 220 220kv kamba ss 220kv Kamba-Padghe-2 line 2/10/2023 9:00 2/11/2023 18:00 Continu
ous

Breaker overhauling work MSETCL Kalwa Circle The last outage proposed on dtd. 
06.01.2023 due to non vailability of 
material it is proposed on 10 & 
11.02.2023 as matrial received.

MOCM Deferred due to Kolshet bus section 
outage

D

81 220 Salsette 220KV Bus 2 2/10/2023 9:00 2/11/2023 18:00 Continu
ous

Installation of New Bay Tata power Tata power All equipment remain in service on 
220kV Bus-1

MOCM Plan after trombay unit -5 restoration D

82 220 220kV Bhaveghar 220kV Bus Sectionalizer 2/10/2023 10:00 2/10/2023 17:00 Daily Diagnostic and Relay Testing Work MSETCL Kalwa Circle MOCM Deferred due to kolshet bus section 
outage

D

83 220 220kV Uran S/s / 220kV 
Apta / Lines S/Dn Panvel

220KV URAN-APTA-4 2/10/2023 10:00 2/10/2023 17:00 Daily Insulator String replacement work & Diagnostic testing MSETCL EHV O&M 
Circle Panvel

MOCM All other lines at uran and Apta to be 
inservice

A

84 220 220KV kolshet 220KV Bus-2 along with 220KV 
Kharbao TSS line, 200MVA 
220/100KV ICT-2, 220KV Bus-PT-2 
& 220KV Bus section.& 50MVA TF 
no-3,220/22KV .

2/10/2023 10:00 2/10/2023 18:00 Daily 1) Isolator servicing and alignment
2)220kv Bus maintenance. 3)220kv Bay maintenance 
4) Isolator jaw and gear box replacement.
5) 22kv Bus Maintenance work & 22kv bay 
maintenance work,

MSETCL Kalwa Circle MOCM Kharbao TSS NOC required, 
MSEDCL to be informed for radial 
operation of other substations

A

85 220 220 kV SS, Borivali 220 kV GIS Bus Coupler 2/10/2023 10:00 2/10/2023 18:00 Daily For Annual Relay Testing Work MSETCL Kalwa Circle The Annual Relay Testing Work is 
essential to track the healthiness of EHV 
Protection System.

MOCM Deferred due to Kharghar Borivall 
ckt 2 outage

D

86 220 EHV Project Dn Kalwa 220KV Kharghar-Borivali-II 2/10/2023 10:00 2/10/2023 18:00 Continu
ous

For safety purpose only while working on 220 KV 
Kalwa-Tiffile Line.

MSETCL EHV Project 
Division 
Kalwa

MOCM All other lines to borivali to be in 
service.

A

87 220 400 KV Kalwa 220 KV Kalwa -Interconnector 2/10/2023 14:00 2/10/2023 18:00 Daily Hot Spot attending work & bay maintenance work. MSETCL Kalwa Circle MOCM Interconnector to be free A

88 400 400padghe - Ckt - 2 PADGHE - NAGOTHANE CKT - 2 2/10/2023 5:00 2/10/2023 15:00 Daily 1) shifting from B bus to A bus for
partial Bus outage
2) H/T required for 2 to 3. for
jumper removing work by cold line
method between Nagothane 2&1 in
afternoon.

MSETCL MSETCL Weather condition should be clear OCC Reschedue After TATA unit 5 
restoration, 15.02.2023, subject to 
approval of WRLDC

A

89 400 400padghe - Ckt - 2 PADGHE - TARAPUR CKT - 2 2/10/2023 5:00 2/12/2023 11:00 Continu
ous

1) Shifting from B bus to A bus for MSETCL MSETCL Weather condition should be clear OCC Reschedue After TATA unit 5 
restoration, 15.02.2023, subject to 
approval of WRLDC

A

90 400 400padghe - Ckt- 2 PADGHE - PADGHE HVDC CKT- 2 2/10/2023 5:00 2/12/2023 23:00 Continu
ous

1) shifting on TBC for partial bus
outage for Bus conductor replacement
work
2) PG isolator alignment work

MSETCL MSETCL Weather condition should be clear OCC Reschedue After TATA unit 5 
restoration, 15.02.2023, subject to 
approval of WRLDC

A

91 400 400bus 'b' Padghe BUS 'B' @ PADGHE 2/10/2023 5:00 2/12/2023 23:59 Continu
ous

B Bus Conductor Replacement of
Section -3 between 400kV HVDC II&
Nagothane I 1) 400kV HVDC -2 on
TBC & 400kV Nagothane -1 
H/T
required fro 3 days . 2) 400kV
HVDC -1 H/t required for 3 on day
1 & day 3 for jumper removing & fixing
work by Hot line method. Power
restriction of 750MW for 3

MSETCL MSETCL Weather condition should be clear OCC Reschedue After TATA unit 5 
restoration, 15.02.2023, subject to 
approval of WRLDC

A

92 400 400padghe - Ckt- 1 PADGHE - PADGHE HVDC CKT- 1 2/10/2023 8:30 2/10/2023 12:00 Daily 1) H/T required for safety proposed for
removing jumper between HVDC 1&2
gantry by Hot line method.
2) power restriction of 750 MW for 3
.

MSETCL MSETCL Weather condition should be clear OCC Reschedue After TATA unit 5 
restoration, 15.02.2023, subject to 
approval of WRLDC

A

93 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/10/2023 9:00 2/10/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

94 400 400kalwa - Kharghar KALWA - KHARGHAR 2/10/2023 9:00 2/10/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

95 400 400padghe - Ckt - 1 PADGHE - NAGOTHANE CKT - 1 2/10/2023 11:00 2/12/2023 23:59 Continu
ous

1)H/T require for 3 days for Bus
conductor replacement work of sec-3
between Nago-1 & HVDC-2
2) IPS tube removing work below B

MSETCL MSETCL Weather condition should be clear OCC Reschedue After TATA unit 5 
restoration, 15.02.2023, subject to 
approval of WRLDC

A

96 220 1) 220 kV Line Maint. 
S/DN., Kalwa
2) 220KV Borivali S/stn

220KV Kharghar-Borivali 2 Line 2/10/2023 7:00 10/10/2023 17:00 Daily 1) To fix spacers properly b/w loc. No. 17-18
2) For Annual Relay Testing Work at 220KV Borivali 
S/stn

MSETCL Kalwa Circle 1) Work will be carried out by Line AMC 
agency
2) The Annual Relay Testing Work is 
essential to track the healthiness of EHV 
Protection System.

MOCM All other lines at Borivali to be in 
service.

A

97 220 400kV Kharghar 220kV Buscoupler 2/11/2023 10:00 2/11/2023 16:00 Daily For Routine Maintenance Work & Diagnostic Testing 
of 220kV CT

MSETCL EHV(O&M)C
ircle,Panvel

MOCM All elements to be in service A

98 220 220 kV Line Maint. S/DN., 
Kalwa

220 kV Mulund-Bhandup GIS Line 2/11/2023 7:00 2/11/2023 17:00 Daily To fix spacers properly b/w loc. No. 17-18 MSETCL Kalwa Circle Work will be carried out by AMC agency MOCM MSEDCL to be informed for radial 
operation of mulund and bhandup

A

99 220 Aarey Main Bus-1 2/11/2023 9:00 2/11/2023 17:00 Daily Annual Maintenance of Bus Side isolators AEML-T AEML-T MOCM All elements to be in service thorugh 
other Bus

A

100 220 Transmission line 220kV Trombay Salsette-2 2/11/2023 23:00 2/12/2023 3:00 Continu
ous

work in vicinity for 220kV Trombay Salsette-3 ( TDS 
) project

Tata power Tata power Emergency clearance-30 Mins. MOCM plan at night hrs. A

101 110 Bhira 110kV Bhira Khopoli # 2 line with 
Breaker

2/11/2023 10:00 2/11/2023 17:00 Daily Structure painting & Testing work Tata power Tata power Emergency clearance-30 Mins.
No Generation Restrication.

MOCM All other hydro lines to be in service. A

102 220 220boisar ii Ckt - 3 BOISAR II - BOISAR (PG) CKT - 3 2/11/2023 7:00 2/11/2023 17:00 Daily Bay Maintenance Work & 
CB Maintenance Work after shifting the line on TBC.

MSETCL MSETCL Line will be in service through TBC. OCC Subject to approval of WRLDC A

103 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/11/2023 8:00 2/11/2023 18:00 Daily TO ATTEND DEFECTS IDENTIFIED IN MONKEY 
PATROLLING UNDER PADGHE AND JUNNER S-
DN:-
1. To FIX REPAIR SLEEVE AT BROKEN 
CONDUCTOR STRANDS.
2. REPLACEMENT OF BROKEN AND 
FLASHOVER DISC INSULATORS STRINGS.
3. CHEMICAL AND COLD WASHING OF 
DUST/BIRD SHIT POLLUTED INSULATOR 
STRING.
4. FIX OF BIRD GUARD AT INSULATORS 
STRING AT BIRD SHIT LOCATIONS.
5. FIXING OF MISSING/DAMAGED HARDWARE.

MSETCL MSETCL THIS OUTAGE IS REQUIRED FOR 
UNITERRUPTED OPERATION IN 
SUMMER PEAK LOAD.
The Approved OCC outages in the month 
of Dec 2022 were deferred for the reason 
of 400kV Talegaon(PG)-Kharghar line 
Tapping. Also, the proposed outages in 
the month of Jan -2023 may get deferred 
for the same reason.

OCC Subject to approval of WRLDC A

104 400 400bus coupler Kalwa BUS COUPLER @ KALWA 2/11/2023 8:00 2/11/2023 18:00 Daily All diagnostic testing work, and Bay maintenance 
work. .

MSETCL MSETCL All diagnostic testing work, and Bay 
maintenance work. .

OCC Subject to approval of WRLDC ( 
Reschedule due to tata unit 5 out upto 
15.02.2023)

A

105 400 400kv Kharghar 400/220 KV 3X105 MVA ICT - 1 @ 
KHARGHAR

2/11/2023 8:00 2/11/2023 23:00 Daily Diagnostic testing and R&M Work MSETCL MSETCL Diagnostic testing and R&M Work OCC Subject to approval of WRLDC ( if 
400KV kalwa bus coupler not 
approved by WRLDC )

A

106 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/11/2023 9:00 2/11/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

107 400 400kalwa - Kharghar KALWA - KHARGHAR 2/11/2023 9:00 2/11/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

108 110 Bhivpuri 110 KV BS -I+II+III with Unit 11 
with Breaker

2/12/2023 0:00 2/12/2023 3:00 Daily Unit-11 Breaker to MBS Jumper Removai
for Breaker Replacement

Tata power Tata power Emergency clearance 40 Mins. 110KV 
Bhiv Amb 1 and Khopoli Bhivpuri 2 will 
remain charged from remote end ( Hydro 
generaton availble 438MW)

MOCM All other hydro generaitona and lines 
to be in service, work to be 
completed within time

A



MOCMS
r.No.

Voltage 
(kV)

Substation/Division Line/Element From Date From 
Time

To Date To Time Basis Reason System Agency Remark ,If any. Type MOCM Remark MOCM Status

1 220 220 KV Kalwa 220 KV Kalwa 200 MVA ICT I 2/1/2023 9:30 2/1/2023 15:00 Daily Diagnostic testing work. MSETCL Kalwa Circle MOCM Load to be managed on all other ICTS A

109 220 220/100-22kV Vasai 220kV Kamba - Vasai Line 2/12/2023 9:00 2/12/2023 17:00 Daily Diagnostic Testing & Bay Maintenance Work and Line 
Maintenance Work

MSETCL Kalwa Circle MOCM All other lines at kamba and vasai to 
be in service,

A

110 220 Transmission line 220kV Trombay Salsette-2 2/12/2023 23:00 2/13/2023 3:00 Continu
ous

work in vicinity for 220kV Trombay Salsette-3 ( TDS 
) project

Tata power Tata power Emergency clearance-30 Mins. MOCM Night hrs outage A

111 400 400kv Kharghar 400/220 KV 3X105 MVA ICT - 1 @ 
KHARGHAR

2/12/2023 0:00 2/13/2023 18:00 Continu
ous

400kV CB Mechanism Overhauling work MSETCL MSETCL 400kV CB will be off and ICT-1 will be 
on TBC

OCC Subject to Approval of WRLDC A

112 220 220boisar ii Ckt - 2 BOISAR II - BOISAR (PG) CKT - 2 2/12/2023 7:00 2/12/2023 17:00 Daily Bay Maintenance Work & 
CB Maintenance Work after shifting the line on TBC.

MSETCL MSETCL Line will be in service through TBC. OCC Subject to Approval of WRLDC A

113 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/12/2023 8:00 2/12/2023 18:00 Daily TO ATTEND DEFECTS IDENTIFIED IN MONKEY 
PATROLLING UNDER PADGHE AND JUNNER S-
DN:-
1. To FIX REPAIR SLEEVE AT BROKEN 

MSETCL MSETCL THIS OUTAGE IS REQUIRED FOR 
UNITERRUPTED OPERATION IN 
SUMMER PEAK LOAD.
The Approved OCC outages in the month 

OCC Subject to Approval of WRLDC A

114 400 400kalwa - Kharghar KALWA - KHARGHAR 2/12/2023 8:00 2/12/2023 18:00 Daily Routine Maintenance & Insulator cleaning work by 
Line Maintenance S/Dn, Kalwa.
All diagnostic testing work, and Bay maintenance 
work at 400KV Kalwa S/stn end.

MSETCL MSETCL Routine Maintenance & Insulator cleaning 
work by Line Maintenance S/Dn, Kalwa.
All diagnostic testing work, and Bay 
maintenance work at 400KV Kalwa S/stn 
end.

OCC Subject to Approval of WRLDC A

115 400 400padghe - Ckt - 1 PADGHE - NAGOTHANE CKT - 1 2/12/2023 8:00 2/19/2023 17:00 Continu
ous

CB replacement work MSETCL MSETCL 400 kV Nagothane Padhgha -I will be in 
service through TBC

OCC Subject to Approval of WRLDC A

116 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/12/2023 9:00 2/12/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC Subject to Approval of WRLDC A

117 400 400padghe - Ckt - 2 PADGHE - NAGOTHANE CKT - 2 2/12/2023 12:00 2/12/2023 22:00 Daily 1) H/t requires for safety
purposed for re connection of
jumper by cold line method
between Nago I & II
2) shifting from A bus to B bus

MSETCL MSETCL 1) Weather condition should be clear OCC Reschedue After TATA unit 5 
restoration, 15.02.2023, subject to 
approval of WRLDC

A

118 400 400padghe - Ckt- 1 PADGHE - PADGHE HVDC CKT- 1 2/12/2023 14:00 2/12/2023 17:35 Daily 1) H/T requires for safety
purposed for re connection of
jumper between HVDC 1 & II
gantry of B bus by Hot line

MSETCL MSETCL 1) weather condition should be clear for 
Hot line method.

OCC Reschedue After TATA unit 5 
restoration, 15.02.2023, subject to 
approval of WRLDC

A

119 220 Transmission line 220 kV Salsette-Borivali-2 2/13/2023 7:00 2/13/2023 18:00 Daily Closer inspecton Tata power Tata power Emergency clearance 30 Mins. MOCM Plan after restoraiton of trombay unit 
5

D

120 110 Khopoli 110 kV Khopoli Bhokharpada line 2/13/2023 8:00 2/13/2023 18:00 Daily Routine Maintenance & Testing Tata power Tata power Emergency clearance 30 Mins. MOCM All other hydro lines to be in service, A

121 110 Transmission line 110 kV Kolshet-BMC-BO-BO-1 2/13/2023 8:00 2/13/2023 18:00 Daily Closer inspecton Tata power Tata power Emergency clearance 30 Mins. MOCM BMC NOC required, load 
management to be done by PSCC, 
Monday high demand

A

122 220 Salsette 220KV Bus 1 & 2 one at a time 2/13/2023 8:00 2/14/2023 18:00 Continu
ous

Installation & Commissioning of New Bay Tata power Tata power All equipment remain in service on 
220kV Bus-2/1

MOCM Plan after restoraiton of trombay unit 
5

D

123 220 400 KV Kalwa 220 KV Kalwa- Siemens 2/13/2023 9:00 2/13/2023 18:00 Daily Diagnostic testing work. Outage work. MSETCL Kalwa Circle MOCM NOC from Reliance,Tifil, Siemens 
required,

A

124 220 Colourchem S/S 220 Kv Switchyard 2/13/2023 9:00 2/17/2023 17:00 Daily Hot Line Washing MSETCL Kalwa Circle Outage Not required MOCM Punch Daily in OMS , one time 
approval cannot be given,

A

125 220 400 KV Kalwa 220 KV Kalwa- Siemens 2/13/2023 18:00 2/15/2023 18:00 Continu
ous

Pole Overhauling work & Line will be service in 
through TBC

MSETCL Kalwa Circle MOCM Line to be in servcie through TBC A

126 220 220boisar ii Tarapur BOISAR II - TARAPUR 2/13/2023 7:00 2/16/2023 17:00 Continu
ous

For replacement of Old conductor by 0.4ACSR 
conductor along with rusted 
hardwares/insulators/earthwire by line Maintenance 
S/Dn
Bay maintenance at 220KV Boisar End.

MSETCL MSETCL For replacement of Old conductor by 
0.4ACSR conductor along with rusted 
hardwares/insulators/earthwire by line 
Maintenance S/Dn
Bay maintenance at 220KV Boisar End.

OCC Sujbect to approval of WRLDC A

127 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/13/2023 9:00 2/13/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC Sujbect to approval of WRLDC A

128 400 400kalwa - Pg) KALWA - TALEGAON (PG) 2/13/2023 9:00 2/13/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Sujbect to approval of WRLDC A

129 220 EHV Project Dn Kalwa 220KV Kharghar Topworth 2/14/2023 7:00 2/16/2023 18:00 Continu
ous

For erection of inline tower & one side stringing , 3 
nos conductor for MRVCL

MSETCL EHV Project 
Division 
Kalwa

MOCM Submit the details of project, work 
involved, diagrams of towers to be 
erected,etc, electrical inspector 
permission required.Topworth, MSL, 
PGPL NOC required.

A

130 220 220kV Mahape Substation 220kV Mahape-TFIPL line bay 2/14/2023 9:00 2/14/2023 18:00 Daily CGL Make Circuit Breaker Mechanism Overhauling 
Work.

MSETCL Kalwa Circle Line will be in service via TBC during 
outage period.

MOCM Line to be in service through TBC A

131 400 400kv Padghe 400kV Nagothane -2 2/14/2023 9:00 2/14/2023 18:30 Daily 1) MTAMC work 2) Bay Maint work 3) Diagnostic 
Testing work

MSETCL Padghe 1) Weather condition should be clear MOCM Will be considered on d-1 basis as 
per outages approved byWRLDC in 
this corridor.

A

132 220 Transmission line 220kV Trombay Salsette-2 2/14/2023 23:00 2/15/2023 3:00 Daily work in vicinity for 220kV Trombay Salsette-3 ( TDS 
) project

Tata power Tata power Emergency clearance-30 Mins. MOCM Night hrs outage A

133 220 Versova Versova -Ghodbunder Line on TBC 2/14/2023 10:00 2/14/2023 17:00 Daily Annual Maintenance of Circuit Breaker AEML-T AEML-T Line will be in service through TBC MOCM Line to be in service through TBC A

134 220 220 kV Apta S/S
220 kV Tambati S/S

220 kV Apta ACCIL 2/14/2023 10:00 2/14/2023 18:00 Daily Apta End - Bay Maintenance Work and C & Tan-
Delta Testing
Tambati End - Diagnostic testing work and Hot spot 
attending work

MSETCL EHV O&M 
Circle Panvel

MOCM ACCIL NOC required. A

135 400 400kharghar - Pg) KHARGHAR - TALEGAON (PG) 2/14/2023 8:00 2/16/2023 18:00 Continu
ous

400kV CB Mechanism Overhauling work MSETCL MSETCL 400kV CB will be off and Line will be on 
TBC

OCC Subject to approval of WRLDC A

136 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/14/2023 9:00 2/14/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

137 400 400kalwa - Pg) KALWA - TALEGAON (PG) 2/14/2023 9:00 2/14/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

138 220 220 kV Line Maint. S/DN., 
Kalwa

220 KV NERUL - CHEMBUR LINE 2/15/2023 8:00 2/28/2023 18:00 Daily Auto Reclose function is to be kept out of service 
during replacement of OPGW between loc. No. 694 to 
720

MSETCL Kalwa Circle M/s MTCIL will carry out OPGW 
replacement work

MOCM Will be approved on D-1 basis, 
considering outage in that corridor ( 
AR only)

A

139 220 220 kV Line Maint. S/DN., 
Kalwa

220 KV SONKHAR - TROMBAY 
LINE

2/15/2023 8:00 2/28/2023 18:00 Daily Auto Reclose function is to be kept out of service 
during replacement of OPGW between loc. No. 720 to 
727A

MSETCL Kalwa Circle M/s MTCIL will carry out OPGW 
replacement work

MOCM Will be approved on D-1 basis, 
considering outage in that corridor ( 
AR only)

A

140 220 220 kV Uran S/S 220KV MAIN BUS-1 2/15/2023 7:00 2/17/2023 18:00 Daily Insulator String replacement work MSETCL EHV O&M 
Circle Panvel

MOCM All elements to be in service thorugh 
other Bus

A

141 220 Bhira 220 kV Bhira Karanjade line 7 2/15/2023 8:00 2/15/2023 18:00 Daily Line Side GOD R/M and CT Testing. Tata power Tata power BPSU ouatge.Total Hydro Available-297 
MW.
Khopoli & Bhivpuri Lines are available.

MOCM During BPSU outage. A

142 220 Transmission line 220 kV Waghivali Dharavi Line 7 & 
220 kV Trombay Salsette Line 1

2/15/2023 8:00 2/17/2023 18:00 Continu
ous

Project Work-Prerequisite of 220 kV Waghivali 
Dharavi line 7 & 8 swapping for TDS project

Tata power Tata power Bhira Generation will be Restricted to 
150 MW due to BPSU ouatge.Total 
Hydro Available-297 MW.

MOCM Trombay-salsette Ckt-1 to be oute for 
3 hrs only in night hrs.

A

143 400 400KV Kudus SS Bay 407 500MVA ICT-1 2/15/2023 9:00 2/15/2023 18:00 Daily Annual Bay Maintence and Diagnostic testing MSETCL Kalwa Circle MOCM subject to approval of WRLDC A
144 220 220kV Mahape Substation 220kV Mahape-TFIPL line bay 2/15/2023 9:00 2/15/2023 18:00 Daily CGL Make Circuit Breaker Mechanism Overhauling 

Work.
MSETCL Kalwa Circle Line will be in service via TBC during 

outage period.
MOCM Line to be in service through TBC A

145 220 220 kV Uran S/S 220KV URAN-SEZ 2/15/2023 9:00 2/15/2023 18:00 Daily Insulator String replacement work & Diagnostic testing MSETCL EHV O&M 
Circle Panvel

MOCM JNPT and SEZ NOc reqired, A

146 220 Bhira 150 MW BPSU 2/15/2023 9:00 2/23/2023 18:00 Continu
ous

Tunnel 1 inspection, BPSU & connected equipment 
RM, trials, calibration, testing

Tata power Tata power On Completion.
Generation Restriction in Bhira 150MW 
during BPSU outage.
Total Hydro Generation available -297 
MW.

MOCM As per real time loading conditon A

147 110 Transmission line 110kV Waghivali Mankhurd 2/15/2023 9:30 2/16/2023 18:00 Continu
ous

Project work Work in vicinity for tower erection work Tata power Tata power Emergency Clearance-15 Mins MOCM Plan after trombay unit -5 restoration D

148 220 220kV Bhaveghar 220kV TBC Bay 2/15/2023 10:00 2/15/2023 17:00 Daily Diagnostic and Relay Testing Work MSETCL Kalwa Circle MOCM TBC to be free A

149 220 Aarey Main Bus-1 2/15/2023 10:00 2/15/2023 18:00 Daily Annual Maintenance of Bus Side isolators AEML-T AEML-T MOCM All elements to be in service thorugh 
other Bus

A

150 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/15/2023 9:00 2/15/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC subject to approval of WRLDC A

151 400 400kalwa - Pg) KALWA - TALEGAON (PG) 2/15/2023 9:00 2/15/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC subject to approval of WRLDC A

152 220 Bhira 220 kV Bhira Karanjade line 8 2/16/2023 8:00 2/16/2023 17:00 Daily Line Side GOD R/M and CT Testing. Tata power Tata power BPSU ouatge.Total Hydro Available-297 
MW.
Khopoli & Bhivpuri Lines are available.

MOCM All other hydro lines to be in service. A

153 220 Transmission line 220 kV Waghivali Dharavi Line 7 & 
220 kV Waghivali Dharavi Line 8

2/16/2023 8:00 2/16/2023 18:00 Daily Project Work-Prerequisite of 220 kV Waghivali 
Dharavi line 7 & 8 swapping for TDS project

Tata power Tata power Bhira Generation will be Restricted to 
150 MW due to BPSU ouatge.Total 
Hydro Available-297 MW.

MOCM All other hydro lines to be in service. A

154 220 220 kV Line Maint. S/DN., 
Kalwa

220 KV TROMBAY - CHEMBUR 
LINE

2/16/2023 8:00 2/28/2023 18:00 Daily Auto Reclose function is to be kept out of service 
during replacement of OPGW between loc. No. 720 to 
727A

MSETCL Kalwa Circle M/s MTCIL will carry out OPGW 
replacement work

MOCM Will be approved on D-1 basis, 
considering outage in that corridor ( 
AR only)

A

155 220 220 kV Line Maint. S/DN., 
Kalwa

220 KV SONKHAR - TROMBAY 
LINE

2/16/2023 8:00 2/28/2023 18:00 Daily Auto Reclose function is to be kept out of service 
during replacement of OPGW between loc. No. 720 to 
727A

MSETCL Kalwa Circle M/s MTCIL will carry out OPGW 
replacement work

MOCM Will be approved on D-1 basis, 
considering outage in that corridor ( 
AR only)

A

156 220 220kV Mahape Substation 220kV Mahape-TFIPL line bay 2/16/2023 9:00 2/16/2023 18:00 Daily CGL Make Circuit Breaker Mechanism Overhauling 
Work.

MSETCL Kalwa Circle Line will be in service via TBC during 
outage period.

MOCM Line to be in service through TBC A

157 220 220 kV Uran S/S 220KV URAN-APTA-2 2/16/2023 9:00 2/16/2023 18:00 Daily Insulator String replacement work & Diagnostic testing MSETCL EHV O&M 
Circle Panvel

MOCM All other lines at Apta and Uran to be 
in service.

A

158 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/16/2023 9:00 2/16/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt-1 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -2 will 
be in service with AR enabled.

OCC subject to approval of WRLDC A

159 400 400kalwa - Pg) KALWA - TALEGAON (PG) 2/16/2023 9:00 2/16/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC subject to approval of WRLDC A

160 220 DTPS Dahanu - Ghodbunder Line-2 2/16/2023 9:00 3/2/2023 18:00 Continu
ous

NHSRCL Project: Shifting of existing lines on newly 
constructed Towers at Vasai area. (Tower no - LS 
217 to LS 223).
DFCCIL Project: Shifting of existing lines at Vasai 
area (Tower no - LS 223 to 226)

AEML-T DFCCIL/NHS
RCL

The proposed outage is linked with DTPS 
Unit Shutdown

MOCM All other lines to dahanu to be in 
service,

A

161 220 DTPS Dahanu - Ghodbunder Line-1 2/16/2023 10:00 3/2/2023 18:00 Continu
ous

NHSRCL Project: Shifting of existing lines on newly 
constructed Towers at Vasai area. (Tower no - LS 
217 to LS 223).
DFCCIL Project: Shifting of existing lines at Vasai 
area (Tower no - LS 223 to 226)

AEML-T DFCCIL/NHS
RCL

The proposed outage is linked with DTPS 
Unit Shutdown

MOCM All other lines to dahanu to be in 
service,

A

162 220 220KV Sonkhar S/stn 220KV Sonkhar- Trombay line 2/17/2023 9:00 2/17/2023 17:00 Daily 1) Diagnostic Testing work 2) CT Painting work. 3) 
Bay maintenance. 4) Isolator problem attending work 
& replacement of gear box. 5) Y ph LA replacemen 
work.

MSETCL Kalwa Circle MOCM All other line to be in service A

163 220 220kV Viraj 220kV Bus which includes:
1) 220kV Dahanu - Viraj Line
2) 220kV Viraj - Boisar-II Line
3) 50MVA, 220/22KV Tr. 1 & 2

2/17/2023 9:00 2/17/2023 12:00 Daily Annual Bus Isolator Maintenance & PT Tan Delta MSETCL Kalwa Circle MOCM Viraj NOC required. A

164 220 220kV Boisar-II 220kV Boisar-II - Viraj Line 2/17/2023 9:00 2/17/2023 16:00 Daily Diagnostic Testing & Bay Maintenance Work MSETCL Kalwa Circle MOCM Bus outage at Viraj A
165 220 400 KV Kalwa 220 KV kalwa - Salsette IV Line 2/17/2023 9:00 2/17/2023 18:00 Daily Diagnostic Testing & Bay Maintenance work. MSETCL Kalwa Circle MOCM Deferred due to high demand on 

tuesday
D

166 220 220 kV Apta S/S 220 kV Apta Bombay Dyeing 2/17/2023 9:00 2/17/2023 18:00 Daily Bay Maintenance Work and C & Tan-Delta Testing MSETCL EHV O&M 
Circle Panvel

MOCM Bombay dyeing NOC and chinchwad 
NOC required,

A

167 220 220 kV Uran S/S
EHV Lines S/Dn Panvel

220KV URAN-KHARGHAR-2 2/17/2023 9:30 2/17/2023 15:00 Daily Insulator String replacement work & Diagnostic testing MSETCL EHV O&M 
Circle Panvel

MOCM All other lines to uran to be in 
service,

A

168 220 220 KV Kalwa 220 KV Kalwa -Panchanand 2/17/2023 9:30 2/19/2023 18:00 Continu
ous

CB pole Overhauling work by shifting the line on TBC MSETCL Kalwa Circle Normally 220KV Kalwa-Apta Line is on 
TBC and hence same will be shifted on 
own breaker.

MOCM Line to be in service through TBC A



MOCMS
r.No.

Voltage 
(kV)

Substation/Division Line/Element From Date From 
Time

To Date To Time Basis Reason System Agency Remark ,If any. Type MOCM Remark MOCM Status

1 220 220 KV Kalwa 220 KV Kalwa 200 MVA ICT I 2/1/2023 9:30 2/1/2023 15:00 Daily Diagnostic testing work. MSETCL Kalwa Circle MOCM Load to be managed on all other ICTS A

169 220 Lines (M) S/Dn. Boisar 220kV Bhaveghar - Roma Line 2/17/2023 10:00 2/17/2023 17:00 Daily Line Maintenance Work MSETCL Kalwa Circle MOCM MSEDCL to be informed for radial 
operaiton of submstaiton , Kharbao 
TSS NOC required.

A

170 220 Salsette 220KV Bus 1 & 2 one at a time 2/17/2023 23:00 2/18/2023 8:00 Continu
ous

Installation & Commissioning of New Bay ( Bus PT 
Commissioning )

Tata power Tata power All equipment remain in service on 
220kV Bus-2/1

MOCM All equipment remain in service on 
220kV Bus-2/1

A

171 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/17/2023 9:00 2/17/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

172 400 400kalwa - Pg) KALWA - TALEGAON (PG) 2/17/2023 9:00 2/17/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

173 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/17/2023 9:00 2/17/2023 20:00 Daily 1) Bay Maint work
2) Diagnostic Testing work
3) MTAMC work 
4) Replacement of 29C bus PG isolator under LES 
scheme

MSETCL MSETCL 1) Agency will be present on site OCC Subject to approval of WRLDC A

174 220 EHV Project Dn, Kalwa 220 KV Kalwa-Apta 2/18/2023 20:00 2/19/2023 5:00 Daily For erection of 2 No's CTT Monopole MSETCL Kalwa Circle MOCM All other lines to be in service A
175 220 EHV Project Dn, Kalwa 220 KV Kalwa-Panchanand 2/18/2023 20:00 2/19/2023 5:00 Daily For erection of 2 No's CTT Monopole MSETCL Kalwa Circle MOCM Kalwa interconnector to be closed A
176 220 EHV Project Dn 

Kalwa/220kV Apta S/s / 
EHV Lines S/Dn Panvel

220 KV Kalwa-Apta 2/18/2023 20:00 2/19/2023 5:00 Daily Projects:For erection of 2 No's CTT Monopole Apta 
End - Bay Maintenance Work and C & Tan-Delta 
Testing
Lines S/Dn - Routine Maintenance Work

MSETCL EHV(O&M)C
ircle,Panvel

MOCM Kalwa interconnector to be closed A

177 220 EHV Project Dn Kalwa 220 KV Kalwa-Panchanand 2/18/2023 20:00 2/19/2023 5:00 Daily For erection of 2 No's CTT Monopole MSETCL EHV(O&M)C
ircle,Panvel

MOCM Kalwa interconnector to be closed A

178 220 220KV Trombay & 220KV Bus-Section-2 which 
includes:
a) 220KV Trombay-Sonkhar line
b) 220/100KV 200MVA ICT-3

2/18/2023 8:00 2/18/2023 18:00 Daily A) At 220KV Trombay S/stn
1) Diagnostic testing of equipments.
2) Bus Section bay maintenance work
B) Simultaneously At 220 KV Sonkhar S/stn
1) Diagnostic Testing work
2) CT Painting work.
3) Bay maintenance.
4) Isolator problem attending work & replacement of 
gear box.
5) Y ph LA replacemen work.

MSETCL Kalwa Circle MOCM If 400KV Kharghar bus outage not 
availed or deferred byWRLDC

A

179 110 Transmission line 110kV Kalyan Kalwa Salsette 1 Line 2/18/2023 8:00 2/18/2023 18:00 Daily Installation of TBR's, insulator replacement & Tree 
trimming

Tata power Tata power Emergency Clearance-30 Mins MOCM Load to be mananged on KKS2 and 
Kalwa kalyan line, Bhivpuri 
generation to be regulated.

A

180 220 220 kV Line Maint. S/DN., 
Kalwa

220 KV Kalwa Mulund 2 Line 2/18/2023 8:00 2/28/2023 18:00 Daily Auto Reclose function is to be kept out of service 
during replacement of OPGW from Kalwa Gantry to 
Mulund Gantry.

MSETCL Kalwa Circle M/s MTCIL will carry out OPGW 
replacement work

MOCM Deferredd due to Trombay bus 
seciton outage

D

181 400 400a-bus @ Kharghar A-BUS @ KHARGHAR 2/18/2023 7:00 2/19/2023 18:00 Continu
ous

1) For Replacement of R & B phase Bus CVT and Bus 
maintenance work AND For Damaged of quadraple 
conductor span replacement.
2) Bus Extension Connection work along with 
charging of 2 nos of new 400KV Vikhroli Line Bay's 
at Kharghar(First time Charging).

MSETCL MSETCL 1) All Lines & ICT's will be on B bus, 
load will be shifted via TBC.
2) First time Charging under 400 KV 
Vikhroli receiving station and associated 
transmission lines for strengthening of 
Mumbai Transmission System

OCC Subject to appoval of WRLDC A

182 400 400bus coupler Kharghar BUS COUPLER @ KHARGHAR 2/18/2023 7:00 2/19/2023 18:00 Continu
ous

1) For Replacement of R & B phase Bus CVT and Bus 
maintenance work AND For Damaged of quadraple 
conductor span replacement.
2) Bus Extension Connection work along with 
charging of 2 nos of new 400KV Vikhroli Line Bay's 
at Kharghar(First time Charging).

MSETCL AEML-T 1) All Lines & ICT's will be on B bus, 
load will be shifted via TBC.
2) First time Charging under 400 KV 
Vikhroli receiving station and associated 
transmission lines for strengthening of 
Mumbai Transmission System

OCC Subject to appoval of WRLDC A

183 220 220b bus Boisar Ii B BUS @ BOISAR II 2/18/2023 7:00 2/19/2023 20:00 Continu
ous

Bus Isolator R/M & Other R/M Work. MSETCL MSETCL Bus Isolator R/M & Other R/M Work. OCC Subject to appoval of WRLDC A

184 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/18/2023 8:00 2/18/2023 18:00 Daily TO ATTEND DEFECTS IDENTIFIED IN MONKEY 
PATROLLING UNDER
PADGHE AND JUNNER S-DN:-
1. To FIX REPAIR SLEEVE AT BROKEN 
CONDUCTOR STRANDS.
2. REPLACEMENT OF BROKEN AND 
FLASHOVER DISC INSULATORS STRINGS.
3. CHEMICAL AND COLD WASHING OF 
DUST/BIRD SHIT POLLUTED INSULATOR 
STRING.
4. FIX OF BIRD GUARD AT INSULATORS BIRD 
SHIT LOCATIONS.
5. TIGHTENING OF NUT BOLTS OF 
CONDUCTOR JUMPER AND EARTHWIRE 
HARDWARE.
6. STRINGING OF EARTHWIRE AND LOC 919-
920.

MSETCL MSETCL THIS OUTAGE IS REQUIRED FOR 
UNITERRUPTED OPERATION IN 
SUMMER PEAK LOAD.THIS OUTAGE 
IS REQUIRED FOR 
UNITERRUPTED OPERATION IN 
SUMMER PEAK LOAD.
The Approved OCC outages in the month 
of Dec 2022 were deferred for the reason 
of 400kV Talegaon(PG)-Kharghar line 
Tapping. Also, the proposed outages in 
the month of Jan -2023 may get deferred 
for the same reason.

OCC Subject to appoval of WRLDC A

185 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/18/2023 9:00 2/18/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC Subject to appoval of WRLDC A

186 400 400kalwa - Pg) KALWA - TALEGAON (PG) 2/18/2023 9:00 2/18/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to appoval of WRLDC A

187 220 220 KV Kalwa 220KV Road side Main bus at 
220KV RS Kalwa including TBC
(220KV Road side Bus includes 
following lines: 
1) 220KV Temghar, 
2) 220KV Panchanad
3) 220KV Apta.
4) 200MVA, 220/100KV ICT-4
5) 200MVA, 220/100KV ICT-2
6) 50MVA, 220/22KV Tr.-2
7) 220KV bus sectionaliser

2/19/2023 7:00 2/19/2023 18:00 Daily Earth wire replacement work MSETCL Kalwa Circle MOCM Approved if No major outage at 
400KV Kalwa or 400KV Kalwa 
Padgha ckt 1 Subject to real time 
loading condition of 400KV lines,

A

188 220 220 kV SS, Borivali 220 kV Bus Section 1 which includes:
1) 220KV Tarapur Line
2) 220KV Bhandup GIS Line
3) 220KV PGCIL
4) 220KV Kharghar-2 
5)220KV TATA-IV
6)220KV AdaniAarey-2
7) 220KV Adani Borivali-2
8) 220KV Adani Gorai-2
9) 100MVA 220/100KV ICT

2/19/2023 8:00 2/19/2023 18:00 Daily For Routine Maintenance of Main Bus MSETCL Kalwa Circle The Bus Maintenance is very important to 
maintain its healthiness.

MOCM Deferred due to Dahanu unit outage ,, 
Boiser PG need out whether 
proposed in OCC

D

189 220 Transmission line 220 kV Waghivali Dharavi Line 7 & 
220 kV Trombay Salsette Line 1

2/19/2023 8:00 2/19/2023 18:00 Daily Project Work-Prerequisite of 220 kV Waghivali 
Dharavi line 7 & 8 swapping for TDS project

Tata power Tata power Bhira Generation will be Restricted to 
150 MW due to BPSU ouatge.Total 
Hydro Available-297 MW.

MOCM work to be completed within time A

190 400 400babhaleshwar - Ckt- 1 BABHALESHWAR - PADGHE 
CKT- 1

2/19/2023 8:00 2/19/2023 18:00 Daily TO ATTEND DEFECTS IDENTIFIED IN MONKEY 
PATROLLING UNDER PADGHE AND JUNNER S-
DN:-
1. To FIX REPAIR SLEEVE AT BROKEN 
CONDUCTOR STRANDS.
2. REPLACEMENT OF BROKEN AND 

MSETCL MSETCL THIS OUTAGE IS REQUIRED FOR 
UNITERRUPTED OPERATION IN 
SUMMER PEAK LOAD.THIS OUTAGE 
IS REQUIRED FOR UNITERRUPTED 
OPERATION IN SUMMER PEAK 
LOAD.

OCC subject to approval of WRLDC A

191 400 400padghe - Ckt - 1 PADGHE - KALWA CKT - 1 2/19/2023 8:00 2/19/2023 18:00 Daily All diagnostic testing work and Bay maintenance 
work. 
also Diagnostic testing work by 400KV Line 
Maintenance S/Dn, Kalwa.

MSETCL MSETCL All diagnostic testing work and Bay 
maintenance work. 
also Diagnostic testing work by 400KV 
Line Maintenance S/Dn, Kalwa.

OCC subject to approval of WRLDC ( why 
on thrusday)

A

192 400 400padghe - Ckt - 1 PADGHE - KALWA CKT - 1 2/19/2023 8:00 2/19/2023 21:00 Continu
ous

1) Bay Maint work
2) Diagnostic Testing work
3) MTAMC work 
4) Replacement of 29C bus PG isolator under LES 
scheme as HTLS conductor replacement of line in 
progress. 
5) CB pole overhauling work for 4 days line will be 
in service through TBC after 21:00 of 19.02.23

MSETCL MSETCL 1) Agency will be present on site. OCC subject to approval of WRLDC A

193 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/19/2023 9:00 2/19/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC subject to approval of WRLDC A

194 220 Aarey Aarey -Goregaon Line-2 on TBC 2/20/2023 8:00 2/20/2023 17:00 Daily Annual Maintenance of Circuit Breaker AEML-T AEML-T Line will be in service through TBC MOCM Line to be in service through TBC A

195 220 Bhira 220 kV Bhira Karanjade line 8 with 
Breaker

2/20/2023 8:00 2/20/2023 17:00 Daily Protection Testing & Structure painting work. Tata power Tata power BPSU ouatge.Total Hydro Available-297 
MW.
Khopoli & Bhivpuri Lines are available.

MOCM willl be considered if no major 
outage at 400KV level

A

196 220 Transmission line 220 kV Waghivali Dharavi Line 8 & 
220 kV Trombay Salsette Line 1

2/20/2023 8:00 2/20/2023 18:00 Daily Project Work-Prerequisite of 220 kV Waghivali 
Dharavi line 7 & 8 swapping for TDS project

Tata power Tata power Bhira Generation will be Restricted to 
150 MW due to BPSU ouatge.Total 
Hydro Available-297 MW.

MOCM willl be considered if no major 
outage at 400KV level

A

197 400 400bus - Kharghar BUS - C @ KHARGHAR 2/20/2023 7:00 2/21/2023 18:00 Continu
ous

Bus Extension Connection work along with charging 
of 2 nos of new 400KV Vikhroli Line Bay's at 
Kharghar(First time Charging).

MSETCL AEML-T First time Charging under 400 KV 
Vikhroli receiving station and associated 
transmission lines for strengthening of 
Mumbai Transmission System

OCC FTC procedure to be followed on D-
10 in coordination with KVPTL

A

198 400 400padghe - Ckt - 2 PADGHE - NAGOTHANE CKT - 2 2/20/2023 8:00 2/28/2023 17:00 Continu
ous

CB replacement work MSETCL MSETCL 400 kV Nagothane Padhgha -II will be in 
service through TBC

OCC Subject to approval of WRLDC A

199 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/20/2023 9:00 2/20/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

200 400 400kharghar - Pg) KHARGHAR - TALEGAON (PG) 2/20/2023 9:00 2/20/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC AR only, Subject to approval of 
WRLDC

A

201 400 400bus 'b' Padghe BUS 'B' @ PADGHE 2/20/2023 9:00 2/23/2023 18:00 Continu
ous

Replacement of Hanger assembly of B bus PG isolator 
of Kalwa 1 bay by Hot line method .
2) All other feeders on B bus will be in service

MSETCL MSETCL 1) Hot line team will be present on site OCC Subject to approval of WRLDC, All 
elements to be in service through B 
bus ,hot line owrk only

A

202 400 400padghe - Ckt - 1 PADGHE - KALWA CKT - 1 2/20/2023 9:00 2/23/2023 19:00 Continu
ous

1) CB pole Overhauling work as Bph pole SF6 gas 
contents SO2 beyond permissible limit .
2) Replacement of B bus PG isolator under LES 
scheme as HTLS conductor work in progress of 
Kalwa line 
3) 400kV Kalwa -1 in service through TBC

MSETCL MSETCL 1) Agency will be present on site OCC Subject to approval of WRLDC, Line 
to be in servce through TBC, 
Electrical inspector permisison 
requried for Isolator /CB replacment 
if any

A

203 220 Transmission line 220kV Trombay Salsette-2 2/21/2023 23:00 2/22/2023 3:00 Daily Third Party Project Work-Conductor Shiting at Loc 
26A & 26B for Line diversion work at Sejal shakti

Tata power Tata power Emergency Clearance-After Completion MOCM All other lines at tromay and 
Salshette to be in service.

A

204 220 220 kV Line Maint. S/DN., 
Kalwa

220 KV Bapgaon - Ghatghar Line 2/21/2023 8:00 2/28/2023 18:00 Daily Auto Reclose function is to be kept out of service 
during replacement of OPGW from Loc. No. 341 to 
Padgha gantry.

MSETCL Kalwa Circle M/s MTCIL will carry out OPGW 
replacement work

MOCM AR only A

205 220 EHV Project Dn Kalwa 220KV Kandalgaon ONGC 2/21/2023 9:00 2/23/2023 17:00 Continu
ous

For erection of cross arms on tower & one side 
stringing , 3 nos conductor

MSETCL EHV(O&M)C
ircle,Panvel

MOCM ONGC NOC required. A

206 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/21/2023 9:00 2/21/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC Subjec to approval of WRLDC A

207 400 400kharghar - Pg) KHARGHAR - TALEGAON (PG) 2/21/2023 9:00 2/21/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subjec to approval of WRLDC A

208 220 Versova Main Bus-1 2/22/2023 8:00 2/22/2023 17:00 Daily Annual Maintenance of Bus Side isolators AEML-T AEML-T MOCM Deferred due to Dahanu unit outage. D

209 220 Transmission line 220kV Trombay Salsette-2 2/22/2023 23:00 2/23/2023 3:00 Daily Third Party Project Work-Conductor Shiting at Loc 
26A & 26B for Line diversion work at Sejal shakti

Tata power Tata power Emergency Clearance-After Completion MOCM All other lines at tromay and 
Salshette to be in service.

A

210 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/22/2023 9:00 2/22/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC subject to approval of WRLDC A

211 400 400kharghar - Pg) KHARGHAR - TALEGAON (PG) 2/22/2023 9:00 2/22/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC subject to approval of WRLDC A

212 220 Transmission line 220 kV Waghivali Dharavi Line 7 & 
220 kV Waghivali Dharavi Line 8

2/23/2023 8:00 2/23/2023 18:00 Daily Project Work-Prerequisite of 220 kV Waghivali 
Dharavi line 7 & 8 swapping for TDS project

Tata power Tata power Bhira Generation will be Restricted to 
150 MW due to BPSU ouatge.Total 
Hydro Available-297 MW.

MOCM Subject to real time loading 
condition, thursday working day.

A

213 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/23/2023 9:00 2/23/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC Subject to approal of WRLDC A

214 400 400kharghar - Pg) KHARGHAR - TALEGAON (PG) 2/23/2023 9:00 2/23/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approal of WRLDC A

215 220 Versova Versova -Goregaon Line-1 on TBC 2/24/2023 7:00 2/24/2023 17:00 Daily Annual Maintenance of Circuit Breaker AEML-T AEML-T Line will be in service through TBC MOCM Line to be in service through TBC A

216 110 Transmission line 110kV Kalwa Kalyan Line 2/24/2023 8:00 2/25/2023 21:00 Continu
ous

Project Work-For Runwal Project Line divesrion work Tata power Tata power Emergency Clearance-After Completion MOCM Bhivpuri generation to be regulated A

217 400 400kv Padghe 600MVA ICT-IV 2/24/2023 9:00 2/24/2023 20:30 Daily 1) MTAMC work 2) Bay Maint work 3) Diagnostic 
Testing work 4) Oil leakage attending work If any 5) 
NIFPS Maint work

MSETCL Padghe 1) Weather condition should be clear MOCM Subject to real time loading condition A



MOCMS
r.No.

Voltage 
(kV)

Substation/Division Line/Element From Date From 
Time

To Date To Time Basis Reason System Agency Remark ,If any. Type MOCM Remark MOCM Status

1 220 220 KV Kalwa 220 KV Kalwa 200 MVA ICT I 2/1/2023 9:30 2/1/2023 15:00 Daily Diagnostic testing work. MSETCL Kalwa Circle MOCM Load to be managed on all other ICTS A

218 220 220kv Temghar 220kv Bus section 4 has following 
bays
1) 220kv Padgha Temghar 2
2) 220kv Kalwa Temghar 
3)220/22kv 50MVA TF no. 4
4) 220/22kv 50MVA TF no. 5
5) 220kv PT -2 bay

2/24/2023 9:30 2/24/2023 17:30 Daily 220KV Bus section 4 outage for overhauling of main 
bus isolator and bus maintenance and diagnostic 
testing work

MSETCL Kalwa Circle MOCM Deferred due to 600MVA ICT outage 
at Padgha and bus sectionaliser 
outage at 220KV Kalwa

D

219 220 220 KV Kalwa 220 KV Kalwa - Bus Sectionalizer 2/24/2023 9:30 2/26/2023 18:00 Continu
ous

CB Overhauling work MSETCL Kalwa Circle MOCM Subjected to WRLDC approval of 
Bus B at Padghe or B Bus at 
Kharghar Bus sectionalisser or 
interconnetor , will be considered if 
no major outage padgha

A

220 400 400bus 'b' Padghe BUS 'B' @ PADGHE 2/24/2023 5:00 2/26/2023 23:59 Continu
ous

1) B bus Conductor replacement of Sec -1 betwwen 
500MVA ICT-5 & Tarapur -2 
2) 500MVA ICT-5 on TBC & 400kV Tarapur 2 H/t 
required for 3 days 
3) 400kV Tarapur 1 H/t required for 3 on day 1 & 3 
for removing & refixing of jumper by Hot line method 
for safety purposed .

MSETCL MSETCL 1) Agency will be present on site . OCC Subject to approval of WRLDC A

221 400 400kv Padghe 400/220 KV 500 MVA ICT - 5 @ 
PADGHE

2/24/2023 6:00 2/26/2023 23:00 Continu
ous

1) 500MVA ICT-5 HV side on TBC for Bus 
Conductor replacement work 
2) IPS tube between A & B bus PG isolator will be 
removed.

MSETCL MSETCL Agency will be present on site OCC Subject to approval of WRLDC A

222 400 400padghe - Ckt - 2 PADGHE - TARAPUR CKT - 2 2/24/2023 6:00 2/26/2023 23:59 Continu
ous

1) 400kV Tarapur II H/T Required for 3 days for B 
bus Conductor replacement of Sec-1 
2) IPS tube between A & B bus PG isolator will be 
removed for Bus conductor replacement .

MSETCL MSETCL 1) Agency will be present on site OCC Subject to approval of WRLDC A

223 400 400b - Kharghar B - BUS @ KHARGHAR 2/24/2023 7:00 2/26/2023 18:00 Continu
ous

Bus Extension Connection work along with charging 
of 2 nos of new 400KV Vikhroli Line Bay's at 
Kharghar(First time Charging).

MSETCL AEML-T 1) All Lines & ICT's will be on B bus, 
load will be shifted via TBC.
2) First time Charging under 400 KV 
Vikhroli receiving station and associated 
transmission lines for strengthening of 

OCC Subject to approval of WRLDC A

224 400 400bus coupler Kharghar BUS COUPLER @ KHARGHAR 2/24/2023 7:00 2/26/2023 18:00 Continu
ous

Bus Extension Connection work along with charging 
of 2 nos of new 400KV Vikhroli Line Bay's at 
Kharghar(First time Charging).

MSETCL AEML-T 1) All Lines & ICT's will be on B bus, 
load will be shifted via TBC.
2) First time Charging under 400 KV 
Vikhroli receiving station and associated 
transmission lines for strengthening of 
Mumbai Transmission System

OCC Subject to approval of WRLDC A

225 400 400padghe - Ckt - 1 PADGHE - TARAPUR CKT - 1 2/24/2023 8:00 2/24/2023 11:00 Daily 1) 400kV Tarapur 1 H/t required for 3 for safety 
purposed for removing Gantry jumper between 400kV 
Tarapur 1 & 2 by Hot line method

MSETCL MSETCL 1) Hot line team will be present on site OCC Subject to approval of WRLDC A

226 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/24/2023 9:00 2/24/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC

227 400 400kharghar - Pg) KHARGHAR - TALEGAON (PG) 2/24/2023 9:00 2/24/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC

228 220 220kV Nerul 220kv Nerul - Chembur( Adani) Line 2/24/2023 9:00 2/24/2023 18:00 Daily Diagnostic and R.M. work MSETCL Kalwa Circle MOCM subject to real time loading conditon A

229 220 400kV Kharghar 220kV Kharghar- Sonkhar 2/25/2023 8:00 2/25/2023 18:00 Daily For Routine Maintenance Work & Diagnostic Testing 
of 220kV CT

MSETCL EHV(O&M)C
ircle,Panvel

MOCM All other line to be in servcice A

230 400 400kv Padghe 315MVA ICT-III 2/25/2023 9:00 2/25/2023 21:30 Daily 1) MTAMC work 2) Bay Maint work 3) Diagnostic 
Testing work 4) Oil leakage attending work If any 5) 
NIFPS Maint work

MSETCL Padghe 1) Weather condition should be clear MOCM subject to real time loading conditon A

231 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/25/2023 9:00 2/25/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

232 400 400kharghar - Pg) KHARGHAR - TALEGAON (PG) 2/25/2023 9:00 2/25/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

233 110 Transmission line 110kV Waghivali Mankhurd 2/26/2023 9:00 2/26/2023 18:00 Continu
ous

Project work Work in vicinity for tower erection work Tata power Tata power Emergency Clearance-15 Mins MOCM Either Bhira davadi or this outage to 
be approved

D

234 220 220 kV SS, Borivali 220 kV Bus Section 2 which includes:
1) 220KV Boisar Line
2) 220KV CTRLS Line
3) 220KV Adani Ghodbunder
4) 220KV Kalwa
5)220KV TATA-V
6)220KV AdaniAarey-1
7) 220KV Adani Borivali-1
8) 220KV Adani Gorai-1

2/26/2023 8:00 2/26/2023 18:00 Daily For Routine Maintenance of Main Bus MSETCL Kalwa Circle The Bus Maintenance is very important to 
maintain its healthiness.

MOCM Deferred due to Dahanu unit outage D

235 220 220KV Trombay 220KV Bus-Section-1 which 
includes:
a) 220KV Trombay-Chembur-3 line
b) 220/100KV 200MVA ICT-2

2/26/2023 8:00 2/26/2023 18:00 Daily 1) Rph CB Pole replacement work of 220KV 
Trombay-Chembur-3 line 2) Diagnostic testing of 
equipments & 3) Bus Section bay maintenance work

MSETCL Kalwa Circle MOCM Approved if no major outage 400KV 
level.

A

236 220 Transmission line 220kV Trombay-Dharavi # 9 2/26/2023 8:00 2/26/2023 21:00 Daily Third Party Project Work-Conductor Shiting at Loc 
26A & 26B for Line diversion work at Sejal shakti

Tata power Tata power Emergency Clearance-After Completion MOCM Deferred due to trombay M bus 
section outage

D

237 110 Bhivpuri Bhivpuri Unit 11 2/26/2023 8:00 3/15/2023 21:00 Continu
ous

Unit & GT O/H Tata power Tata power Emergency Clearance-After Completion MOCM 17 days outage plan after dahanu unit 
restoration

A

238 110 Transmission line 110kV Waghivali Mankhurd 2/26/2023 9:00 2/26/2023 17:00 Daily Conductor repairs. Tata power Tata power Emergency Clearance-30 Mins MOCM All ohter hydro lines to be in service. A

239 400 400kharghar - Pg) KHARGHAR - TALEGAON (PG) 2/26/2023 8:00 2/26/2023 18:00 Daily Routine Maintenance & Insulator cleaning work MSETCL MSETCL Routine Maintenance & Insulator cleaning 
work

OCC Subject to approval of WRLDC A

240 400 400padghe - Ckt - 2 PADGHE - KALWA CKT - 2 2/26/2023 8:00 2/26/2023 21:00 Daily 1) Bay Maint work
2) Diagnostic Testing work
3) MTAMC work 
4) Replacement of 29C bus PG isolator under LES 
scheme as HTLS conductor replacement of line in 
progress.

MSETCL MSETCL 1) Agency will be present on site. OCC Subject to approval of WRLDC A

241 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/26/2023 9:00 2/26/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

242 400 400padghe - Ckt - 1 PADGHE - TARAPUR CKT - 1 2/26/2023 15:00 2/26/2023 19:00 Daily 1) 400kV Tarapur 1 H/t required for safety purposed 
for refixing of jumper between 400kV Tarapur 1&2 by 
HOT line method.

MSETCL MSETCL Hot line team will be present on site OCC Subject to approval of WRLDC A

243 220 Transmission line 220kV Trombay-Dharavi # 9 2/27/2023 8:00 2/27/2023 21:00 Daily Third Party Project Work-Conductor Shiting at Loc 
26A & 26B for Line diversion work at Sejal shakti

Tata power Tata power Emergency Clearance-After Completion MOCM PSCC to review outage,, high 
demand on monday ,

A

244 110 Transmission line 110kV 110kV Kalyan Kalwa Salsette 
2 Line

2/27/2023 8:00 3/1/2023 18:00 Daily Installation of TBR's, insulator replacement & Tree 
trimming

Tata power Tata power Emergency Clearance-30 Mins MOCM After peak hrs, monday high demand, 
Bhivpuri unit 11 will be out, bhivpuri 
generation to be regulated

D

245 400 400kv Padghe 400/220/33 KV 315 MVA ICT - 2 @ 
PADGHE

2/27/2023 8:00 3/8/2023 20:00 Continu
ous

1) CB replacement under LES scheme.
2) B bus PG isolator replacement under LES scheme .
3) 315MVA ICT-2 HV side in service through TBC

MSETCL MSETCL 1) Agency will be present on site. OCC Subject to approval of WRLDC, ICT 
to be in service through TBC 
Electrical inpector permission 
required for CB/Isolator repalcement

A

246 400 400kv Padghe 400/220/33 KV 315 MVA ICT - 2 @ 
PADGHE

2/27/2023 8:00 3/8/2023 20:00 Continu
ous

1) CB replacement under LES scheme.
2) B bus PG isolator replacement under LES scheme .
3) 315MVA ICT-2 HV side in service through TBC

MSETCL MSETCL 1) Agency will be present on site. OCC Subject to approval of WRLDC A

247 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/27/2023 9:00 2/27/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

248 400 400kharghar - Pg) KHARGHAR - TALEGAON (PG) 2/27/2023 9:00 2/27/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A

249 400 400bus 'b' Padghe BUS 'B' @ PADGHE 2/27/2023 9:00 3/8/2023 16:00 Continu
ous

1) Replacement of Hanger Assembly of PG isolator by 
Hot line method of 315MVA ICT-2 B bus 
2) All other feeders on B Bus will be in service .

MSETCL MSETCL Agency will be present on site OCC Subject to approval of WRLDC A

250 110 Bhira Any 2 sets in OPH
BPSU

2/28/2023 8:00 2/28/2023 20:30 Daily RM, slipring cleaning, instrumentation checks Tata power Tata power Emergency Clearance-30 Mins MOCM After restoration of BPSU A

251 400 400kv Kharghar 400/220/33 KV 315 MVA ICT - 2 @ 
KHARGHAR

2/28/2023 8:00 2/28/2023 18:00 Daily Diagnostic testing and R&M Work MSETCL MSETCL Diagnostic testing and R&M Work OCC Deferredd due to dahanu unit outage D

252 400 400babhaleshwar - Ckt - 2 BABHALESHWAR - PADGHE 
CKT - 2

2/28/2023 9:00 2/28/2023 18:00 Daily PID testing of Insulator String of 400kV 
Babhaleshwar-Padghe Ckt -2 Line. AR out is 
requested for PID Testing work.

MSETCL MSETCL 400kV Babhaleshwar-Padghe Ckt -1 will 
be in service with AR enabled.

OCC Subject to approval of WRLDC A

253 400 400kharghar - Pg) KHARGHAR - TALEGAON (PG) 2/28/2023 9:00 2/28/2023 18:00 Daily PID Testing of Insulators Auto-Reclose function to be 
out of service.

MSETCL MSETCL PID Testing of Insulators Auto-Reclose 
function to be out of service.

OCC Subject to approval of WRLDC A


